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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Queenstown Road

Waterloo

Waterloo

International Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2023/3769366

P2023/3769342

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.

WATERLOO PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS TO APPLY.

SW100

SW100

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m20ch

0m4ch and 2m58ch

0m4ch and 0m20ch

0m4ch and 0m30ch

Track Maintenance

Track Maintenance

Crossing Welding

Structures Examination

Structures Work

Hand Rail Grinding

Litter / Graffiti Clearance

Structures Work

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

37Week

W2023/10326403

W2023/10326397

W2023/10326429

W2023/10603837

W2023/10641723

W2023/10326400

W2023/10301835

W2023/10304625
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

DW/DWF

Platforms 18 and 
19

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2023/3864689 STOCK CAN BERTH IN PLATFORMS 18 AND 19.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362544
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Network Rail
Wessex Route
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 - 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3877911

P2023/3877930 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10411307

W2023/10411308

W2023/10411306

W2023/10411305

W2023/10411456
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EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0050 Sun

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sun

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Signal 
Protection 
Zone

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Siding No.1

Up Fast /  Up Main
Fast

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Wimbledon Park 
Depot

Clapham Jn

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Wimbledon Park 
Depot

Wimbledon

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2023/3877976

P2023/3964013

P2023/3959431

P2023/3877977

SW100
SW105
SW180
SW190

SW105

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

5m38ch and 5m26ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Mobile Maintenance Train

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10411526

W2023/10411527

W2023/10411528

W2023/10411529

W2023/10686388

W2023/10671666

W2023/10411532

W2023/10411533

W2023/10411530

W2023/10411531
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Network Rail
Wessex Route
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Version 4.3

EAS_V4.3_2024

0045 Mon

0001 Sat

0225 Sat

0525 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0655 Sun

0825 Sun

0125 Mon

1015 Thu

11/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

14/12/23

0435 Mon

0225 Sat

0525 Sat

0235 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0825 Sun

0125 Mon

0515 Mon

1115 Thu (4 hrs)

Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Down Slow

Up Fast

Up Slow

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
All Lines

Down Slow

Down Fast

All Lines

East End Siding

Weybridge

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Pirbright Jn

Brookwood

Pirbright Jn

Woking East

Hersham

Woking Jn

Woking Jn

Woking Jn

Byfleet and New 
Haw

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

Woking Jn

Woking Jn

Woking East

P2023/3916391

P2023/3961597

P2023/3946084

PARTS 1, 3, 6: SINGLE LINE WORKING IS 
AUTHORISED OVER THE UP FAST BETWEEN 
WOKING (WK2223pts) AND BROOKWOOD 
(WK2254pts) IN ACCORDANCE WITH THE RULE 
BOOK MODULE P1.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

WOKING EAST END SIDING TO BE KEPT CLEAR

SW105

SW105
SW110

SW105

16m0ch and 18m70ch

25m35ch and 28m35ch

22m4ch and 25m20ch

25m35ch and 26m13ch

23m68ch and 24m25ch

Signalling Power 
Maintenance

Structures Work

Track Maintenance

Earthwork

Patrolling 

11/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

14/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10532996

W2023/10687758

W2023/10326243

W2023/10677723

W2023/10576381
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Network Rail
Wessex Route
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EAS_V4.3_2024

0515 Mon

0050 Tue

0515 Tue

0050 Wed

0515 Wed

0050 Fri

0515 Fri

12/12/23

12/12/23

13/12/23

13/12/23

15/12/23

15/12/23

15/12/23

0050 Tue

0515 Tue

0050 Wed

0515 Wed

0050 Fri

0515 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

All Lines

Down Slow

All Lines

Down Slow

All Lines

Down Slow

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

P2023/3965095 TRAIN ALTERATIONS TO BE MANAGED VIA WICC.SW105

25m35ch and 26m13ch
Earthwork

11/12/23

12/12/23

12/12/23

13/12/23

13/12/23

15/12/23

15/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10690513
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EAS_V4.3_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0230 Sun

0730 Sun

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

10/12/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0710 Sun

0755 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage

Down Ash Branch

Up Ash Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Shed Road No.1 
entrance
Farnham 
Reception Line
Siding No.1

Arrival/Departure 
Road
Carriage Washer 
Road

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Aldershot North Jn

Ash Vale Jn

Alton

Farnham

Hook

Basingstoke

Aldershot South 
Jn

Frimley Jn

Pirbright Jn

Farnham

Farnborough

Basingstoke

P2023/3769426

P2023/3943629

P2023/3847214

SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.

FARNHAM LC WILL BE CLOSED TO ROAD 
TRAFFIC 0200 SUN TO 0400 MON.

SW105
SW120
SW123
SW260

SW105

SW105

34m70ch and 35m10ch

48m75ch and 49m16ch

35m48ch and 35m60ch

34m70ch and 35m10ch

36m0ch and 41m45ch

34m70ch and 35m10ch

40m33ch and 41m10ch

40m23ch and 40m43ch

40m33ch and 41m35ch

34m50ch and 35m20ch

32m32ch and 35m20ch

36m0ch and 41m0ch

33m40ch and 44m67ch

47m50ch and 48m5ch

Station Work

Structures Examination

Structures Work

Station Work

Track Maintenance

Litter / Graffiti Clearance

Structures Work

Litter / Graffiti Clearance

Structures Work

S&C Medium Refurb

Preparatory Work

Structures Work

Signalling Power 
Maintenance

Permanent Way Inspection

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10603376

W2023/10354325

W2023/10385195

W2023/10524008

W2023/10331646

W2023/10486906

W2023/10494720

W2023/10501175

W2023/10553820

W2023/10621251

W2023/10257958

W2023/10337869

W2023/10618768

W2023/10171558
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V4.3_2024

0816 Sun

0910 Sun

1130 Sun

0045 Sun

10/12/23

10/12/23

10/12/23

10/12/23

0841 Sun

0925 Sun

1145 Sun

0700 Sun

Line Blockage

Line Blockage

Line Blockage

Possession

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Up Exeter

Down Exeter

Basingstoke

Basingstoke

Basingstoke

Overton

Basingstoke

Basingstoke

Basingstoke

Worting Jn

P2023/3847251

P2023/3847265

P2023/3847266

P2023/3820671

SW105
SW125

SW105

SW105
SW125

SW105
SW115

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

50m70ch and 51m70ch

50m50ch and 55m18ch

50m50ch and 55m18ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

Track Maintenance

LC  Work

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10171581

W2023/10171584

W2023/10171583

W2023/10204255

W2023/10311800

W2023/10204429

Week 37  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0010 Tue

0010 Tue

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

12/12/23

12/12/23

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Departure Road

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Redbridge Goods

Millbrook 
Freightliner 
Terminal

Up Main/Up Fast

Down Slow/Down 
Main
Up Slow

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Millbrook (SW105)

Redbridge

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Millbrook 
(SW105)

P2023/3769387

P2023/3935393

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM WINCHESTER. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.

XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS. 
SHUNTER TO BE PROVIDED.

DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT.

GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.

FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. 
7O43/7O44 WILL NOT RUN. 4M13 AND 4B07 TO BE 
RETIMED AFTER THE POSSESSION.

DCS NO. 1 TO BE KEPT CLEAR.

SW105
SW130
SW135

SW105

75m20ch and 75m50ch

70m0ch and 74m10ch

73m30ch and 73m50ch

70m35ch and 73m0ch

66m60ch and 74m10ch

73m10ch and 73m32ch

73m10ch and 73m32ch

66m60ch and 77m10ch

74m32ch and 77m10ch

80m5ch and 80m72ch

Telecoms Maintenance

S&T Work

Structures Examination

Other E&P Work

S&T Maintenance

PL Tamping

PL Tamping

Track Maintenance

IBJ Work

S&T Work

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

12/12/23

12/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10692349

W2023/10300726

W2023/10416596

W2023/10228663

W2023/10171614

W2023/10171615

W2023/10171616

W2023/10171613

W2023/10616487

W2023/10566885
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

0010 Wed

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2230 Sun

2230 Sun

2230 Sun

0030 Sun

0030 Sun

0030 Sun

13/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

10/12/23

10/12/23

10/12/23

0500 Wed

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0550 Mon

0550 Mon

0550 Mon

0430 Sun

0430 Sun

0430 Sun

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Fast

Up Fast

Up Slow

Down Slow

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Up Siding

Down Siding

Engineers Siding

Down Passenger 
Loop/Lymington 
Single
Down Main

Down Siding

Engineers Sidings

Down Main

Up Main/Up Main 
Reversible

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Southampton

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Weymouth

Weymouth

Weymouth

Southampton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Dorchester South

Weymouth

Weymouth

P2023/3935403

P2023/3943795

P2023/3943809

P2023/3946603

PILOT REQUIRED FOR FIRST TRAIN ON 
LYMINGTON SINGLE

NO OUTBERTHING REQUIRED

SW105

SW105
SW160

SW105
SW160

SW105

78m76ch and 79m12ch

91m68ch and 93m60ch

92m40ch and 92m70ch

92m62ch and 98m15ch

136m8ch and 168m59ch

S&T Work

S&T Work

Remove Rail Defects

S&T Work

S&T Work

13/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10566900

W2023/10566328

W2023/10685042

W2023/10566529

W2023/10618981
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EAS_V4.3_2024

0040 Mon

0040 Mon

0040 Mon

0045 Fri

0130 Sun

0130 Sun

0130 Sun

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

11/12/23

11/12/23

11/12/23

15/12/23

10/12/23

10/12/23

10/12/23

14/12/23

14/12/23

14/12/23

15/12/23

15/12/23

15/12/23

0430 Mon

0430 Mon

0430 Mon

0440 Fri

0655 Sun

0655 Sun

0655 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Main

Up Main/Up Main 
Reversible

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Up Main

Down Main

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Weymouth

Weymouth

Weymouth

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Dorchester South

Weymouth

Weymouth

Liss

Farlington Jn

Petersfield

Southbourne

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2023/3946606

P2023/3967775

P2023/3764015

P2023/3935367

P2023/3935368

NO OUTBERTHING REQUIRED

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.

SW105

SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

136m8ch and 168m59ch

55m0ch and 55m20ch

36m35ch and 37m25ch

63m18ch and 40m75ch

37m24ch and 39m58ch

40m23ch and 41m12ch

43m25ch and 43m52ch

S&T Work

Hookswitch & Cablework

Survey Work

Track Maintenance

PL Grinding Train

Permanent Way Inspection

Permanent Way Inspection

11/12/23

11/12/23

11/12/23

15/12/23

10/12/23

10/12/23

10/12/23

14/12/23

14/12/23

14/12/23

15/12/23

15/12/23

15/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10619194

W2023/10700628

W2023/10290111

W2023/10171618

W2023/10193275

W2023/10574813

W2023/10574876

Week 37  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

12/12/23

12/12/23

12/12/23

12/12/23

11/12/23

11/12/23

11/12/23

13/12/23

13/12/23

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Ludgershall

Andover

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

P2023/3935366

P2023/3961071

P2023/3963658

NO OUTBERTHING REQUIREDSO520
SW110

SW115

SW115

44m1ch and 45m36ch

66m16ch and 5m70ch

66m20ch and 5m70ch

Permanent Way Inspection

Patrolling 

Patrolling 

12/12/23

12/12/23

12/12/23

12/12/23

11/12/23

11/12/23

11/12/23

13/12/23

13/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10574877

W2023/10673222

W2023/10636011
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EAS_V4.3_2024

0900 Fri

0900 Fri

0900 Fri

0210 Mon

0210 Mon

0210 Mon

15/12/23

15/12/23

15/12/23

11/12/23

11/12/23

11/12/23

1200 Fri

1200 Fri

1200 Fri

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

East Bay (Plat 6)

Down Platform 
Loop
West Bay 
(Platform 5)
Down Main

Up Main

Holding Sidings

Reception Line

East Carriage 
Holding Sidings
West Carriage 
Siding

Ludgershall

Andover

Andover

Salisbury

Wilton Jn

Salisbury

Andover

Andover

Andover

Salisbury

Salisbury Tunnel 
Jn

Salisbury

P2023/3961057

P2023/3964494 TO BE TAKEN AFTER THE PASSAGE OF 5L81.

SW115

SW115

66m16ch and 5m70ch

83m0ch and 84m0ch

Patrolling 

S&T Work

15/12/23

15/12/23

15/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10673275

W2023/10687606
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0001 Sat

0001 Sat

0001 Sat

1100 Tue

1300 Tue

0001 Sat

0001 Sat

0900 Wed

1300 Tue

0005 Tue

11/12/23

11/12/23

11/12/23

12/12/23

12/12/23

11/12/23

11/12/23

13/12/23

12/12/23

12/12/23

0445 Mon

0445 Mon

0445 Mon

1200 Tue

1400 Tue

0400 Mon

0400 Mon

1200 Wed

1500 Tue

0520 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

All Lines

Gillingham Up 
Siding

Down Siding

Gillingham Up 
Siding

Down Siding

All Lines

Down Sidings

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

All Lines

Yeovil Jn

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Templecombe

Chard Jn

Chard Jn

Yeovil Jn

Chard Jn

Honiton

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Axminster East Jn

P2023/3905562

P2023/3943769

P2023/3943771

P2023/3964500

P2023/3943772

P2023/3943700

P2023/3946602

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.

TISBURY QUARRY LC TO BE CLOSED TO ROAD 
TRAFFIC FROM 0600 29/11 TO 0600 11/12

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

CREWKERNE LEVEL CROSSING TO BE TAKEN 
UNDER LOCAL CONTROL.

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

GW500
GW5001
SW115
SW170
SW175
SW178

SW115

SW115

SW115

SW115

SW115

SW115

86m0ch and 93m65ch

94m0ch and 105m20ch

95m10ch and 95m74ch

89m69ch and 92m0ch

117m0ch and 118m4ch

97m6ch and 104m55ch

105m23ch and 105m35ch

112m2ch and 112m9ch

130m13ch and 134m14ch

122m25ch and 122m70ch

139m37ch and 139m54ch

143m31ch and 154m77ch

C11 Rerail Resleeper 
Reballast - Trax

Plain Line Heavy Refurb

S&C Heavy Refurb

LC  Work

Plain Line Heavy Refurb

Vegetation Clearance

Permanent Way Inspection

Permanent Way Inspection

Earthwork

Permanent Way Inspection

Permanent Way Inspection

S&T Work

09/12/23

09/12/23

09/12/23

12/12/23

12/12/23

09/12/23

09/12/23

13/12/23

12/12/23

12/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10509031

W2023/10509029

W2023/10509036

W2023/10511422

W2023/10509222

W2023/10509033

W2023/10436619

W2023/10436727

W2023/10688470

W2023/10436789

W2023/10436665

W2023/10618440
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EAS_V4.3_2024

0005 Wed

0005 Thu

0005 Fri

13/12/23

14/12/23

15/12/23

0520 Wed

0520 Thu

0520 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

All Lines

All Lines

All Lines

Honiton

Honiton

Honiton

Axminster East Jn

Axminster East Jn

Axminster East Jn

P2023/3946611

P2023/3946612

P2023/3946613

SW115

SW115

SW115

143m31ch and 154m77ch

143m31ch and 154m77ch

143m31ch and 154m77ch

S&T Work

S&T Work

S&T Work

13/12/23

14/12/23

15/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10618869

W2023/10618870

W2023/10618871
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Southcote Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3762004 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

37m61ch and 40m63ch

35m68ch and 37m64ch

35m68ch and 36m11ch

35m42ch and 37m75ch

35m42ch and 36m20ch

36m25ch and 38m40ch

36m33ch and 37m77ch

37m40ch and 38m32ch

36m48ch and 38m0ch

35m78ch and 36m50ch

36m40ch and 37m70ch

35m61ch and 37m77ch

OHL Work (Ground Level)

Major Projects

Station Work

In Connection With 
Engineering Work

Station Work

CWR Stress Management 

S&T Points

Technical Inspection

Arc Repairs

Technical Inspection

OHL Work (Maintenance)

OHL Work (Non-Intrusive)

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10239791

W2023/10582200

W2023/10600995

W2023/10288755

W2023/10591134

W2023/10534713

W2023/10254992

W2023/10488047

W2023/10257966

W2023/10512225

W2023/10254882

W2023/10233954
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

10/12/23

10/12/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3762027

P2023/3763990

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

GW500
SW125

35m42ch and 37m72ch

35m45ch and 37m72ch

35m42ch and 36m45ch

43m10ch and 44m42ch

40m50ch and 43m70ch

38m30ch and 51m20ch

46m34ch and 51m20ch

46m40ch and 51m20ch

In Connection With 
Engineering Work

S&T Work

OHL Work (Maintenance)

Prep for RDT

PL Tamping

Track Maintenance

Unload Ballast

Unload Ballast

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10292094

W2023/10254903

W2023/10454954

W2023/10289414

W2023/10324767

W2023/10171557

W2023/10415739

W2023/10415646
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EAS_V4.3_2024

2355 Sat

0130 Sun

0930 Mon

10/12/23

10/12/23

11/12/23

0635 Sun

0545 Sun (6 hrs)

1230 Mon

Possession

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession

Down Netley

Up Netley

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Sidings

Fareham

Laverstock South Jn

Yeovil Pen Mill

St. Denys

Romsey

Yeovil Pen Mill

P2023/3764013

P2023/3946011

P2023/3943775

POSSESSION TO START AFTER THE PASSAGE 
OF 1F35

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
AUTUMN TRAIN 3S82.

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
AUTUMN TRAIN 3S82.

NO OUTBERTHING REQUIRED

SW140

SW150

SW175

1m60ch and 14m0ch

1m60ch and 14m0ch

1m60ch and 14m0ch

10m0ch and 14m0ch

1m60ch and 14m0ch

1m60ch and 10m60ch

81m10ch and 95m20ch

141m14ch and 141m32ch

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

Drainage Inspection

S&T Work

Preparatory Work

S&T Work

Permanent Way Inspection

09/12/23

10/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10171607

W2023/10171605

W2023/10171403

W2023/10603184

W2023/10171606

W2023/10297070

W2023/10618656

W2023/10436799
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Tue

0150 Wed

0150 Thu

0150 Fri

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

12/12/23

13/12/23

14/12/23

15/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Tue

0510 Wed

0510 Thu

0510 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Motspur Park Jn

Motspur Park Jn

Motspur Park Jn

Motspur Park Jn

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Raynes Park

Raynes Park

Raynes Park

Raynes Park

P2023/3769383

P2023/3935825

P2023/3935797

P2023/3935798

P2023/3935799

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WIMBLEDON, LEATHERHEAD AND DORKING.

AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 

GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.

MOTSPUR PARK LC TO BE CLOSED 
THROUGHOUT

SO680
SW180
SW185

SW180

SW180

SW180

SW180

14m66ch and 15m34ch

11m70ch and 13m20ch

9m45ch and 9m72ch

14m55ch and 16m56ch

9m47ch and 9m67ch

14m39ch and 16m56ch

17m33ch and 16m68ch

18m50ch and 18m75ch

14m39ch and 16m56ch

11m60ch and 12m5ch

10m42ch and 10m65ch

14m39ch and 16m56ch

9m45ch and 9m65ch

9m45ch and 9m65ch

9m45ch and 9m65ch

9m45ch and 9m65ch

Drainage Work

Structures Examination

Structures Work

Commissioning Work

Structures Examination

LC  Work

Track Maintenance

Off Track Work

Drainage Inspection

Structures Work

Welding and Grinding

Structures Work

Station Work

Station Work

Station Work

Station Work

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

12/12/23

13/12/23

14/12/23

15/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10651949

W2023/10077696

W2023/10304460

W2023/10432260

W2023/10262610

W2023/10489105

W2023/10315753

W2023/10630856

W2023/10489052

W2023/10304581

W2023/10605941

W2023/10613576

W2023/10593286

W2023/10593381

W2023/10593292

W2023/10593293
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Tue

0120 Tue

0120 Tue

1000 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0120 Sun

0120 Sun

0120 Sun

0120 Sun

12/12/23

12/12/23

12/12/23

12/12/23

12/12/23

12/12/23

13/12/23

13/12/23

14/12/23

14/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0450 Tue

0450 Tue

0450 Tue

1300 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Up Siding

Down Shepperton

Up Shepperton

Up Siding

Down Shepperton

Up Shepperton

Up Siding

Up Windsor Slow

Up Hounslow

Down Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Effingham Jn

Horsley

Effingham Jn

Chessington South

Shepperton

Shepperton

Shepperton

Shepperton

Shepperton

Shepperton

Wandsworth Town

New Kew Jn

Barnes

North Sheen

Bookham

Cobham and 
Stoke D'abernon

Effingham Jn

Chessington 
South

Fulwell Jn

Shepperton

Fulwell Jn

Shepperton

Fulwell Jn

Shepperton

Barnes

Barnes Jn

Point Pleasant Jn

P2023/3935334

P2023/3932488

P2023/3959184

P2023/3959185

P2023/3959206

P2023/3940777

NO OUTBERTHING REQUIRED

SW180
SW200
SW205

SW185

SW190

SW190

SW190

SW210
SW230

20m20ch and 23m0ch

13m75ch and 14m20ch

14m46ch and 17m34ch

14m46ch and 17m34ch

14m46ch and 17m34ch

5m72ch and 7m30ch

Signalling Power 
Maintenance

Permanent Way Inspection

Preparatory Work

Preparatory Work

Preparatory Work

Structures Work

12/12/23

12/12/23

12/12/23

12/12/23

12/12/23

12/12/23

13/12/23

13/12/23

14/12/23

14/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10558858

W2023/10245372

W2023/10670939

W2023/10670976

W2023/10670977

W2023/10611403
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0733 Sun

0733 Sun

10/12/23

10/12/23

0808 Sun

0808 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Barnes Jn

Barnes Bridge

Barnes

Barnes Jn

P2023/3864691 SW210
SW230

6m49ch and 7m44ch
Permanent Way Inspection

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362546
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Windsor

Up Windsor

Down Byfleet 
Curve
Up Byfleet Curve

Up/Down Arrival

Down Hounslow

Up Hounslow

Up Staines Goods
Loop

Down Chertsey/Up
Bay
Up Chertsey

Up Twickenham

Down 
Twickenham
Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Windsor and Eton 
Riverside

Byfleet Jn

Feltham Depot

Feltham Jn

Staines

Weybridge

Ascot

Staines

Wraysbury

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines

Virginia Water

Whitton Jn

Staines

P2023/3769359 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.

SWR: ON SATURDAY, WINDSOR SERVICES WILL 
START & TERMINATE AT STAINES. ON SUNDAY, 
WINDSOR & WOKING VIA HOUNSLOW SERVICES 
WILL START & TERMINATE AT HOUNSLOW. 
READING SERVICES WILL START & TERMINATE 
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN ASCOT AND READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM STAINES TO WINDSOR AND FROM 
HOUNSLOW TO WINDSOR, WOKING AND ASCOT.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING.

SW210
SW230
SW250
SW255

25m19ch and 26m71ch

20m61ch and 21m1ch

20m61ch and 21m1ch

18m61ch and 19m23ch

18m72ch and 19m12ch

14m58ch and 14m78ch

18m50ch and 19m0ch

21m67ch and 25m48ch

13m20ch and 22m15ch

14m59ch and 14m69ch

22m15ch and 22m35ch

13m20ch and 22m15ch

17m30ch and 17m50ch

15m0ch and 21m0ch

23m0ch and 28m50ch

Traction Gel Applicators

Litter / Graffiti Clearance

Station Work

Survey Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Plain Line Heavy Refurb

S&T Maintenance

Follow-Up Work

Structures Work

Litter / Graffiti Clearance

Follow-Up Work

Litter / Graffiti Clearance

S&C Medium Refurb

Follow-Up Work

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10548337

W2023/10557592

W2023/10509536

W2023/10499571

W2023/10325371

W2023/10325148

W2023/10419577

W2023/10348503

W2023/10285007

W2023/10392640

W2023/10557501

W2023/10260991

W2023/10325196

W2023/10666092

W2023/10623540
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EAS_V4.3_2024

0130 Sun

0130 Sun

0200 Mon

0200 Mon

0200 Mon

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

12/12/23

12/12/23

12/12/23

13/12/23

13/12/23

14/12/23

14/12/23

0630 Sun

0630 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3863360

P2023/3866445

P2023/3863382

P2023/3863386

P2023/3863406

SW225

SW225

SW225

SW225

SW225

5m57ch and 8m47ch

5m57ch and 8m47ch

5m50ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

12/12/23

12/12/23

12/12/23

13/12/23

13/12/23

14/12/23

14/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10597106

W2023/10597132

W2023/10301701

W2023/10357009

W2023/10357010

W2023/10357012

W2023/10357011

W2023/10357046

W2023/10357047
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EAS_V4.3_2024

0130 Fri

0130 Fri

0120 Thu

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/12/23

15/12/23

14/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0430 Fri

0430 Fri

0435 Thu

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Chertsey

Up Chertsey

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Wimbledon

East Putney

Addlestone

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

East Putney

Putney Bridge 
(LUL)

Virginia Water

Merstham

Redhill

Godstone

Redhill

Reigate

P2023/3863387

P2023/3963328

P2023/3816911 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SW225

SW255

SO500
SO550
SO560
SW300

5m57ch and 8m47ch

5m57ch and 8m47ch

21m28ch and 22m23ch

21m0ch and 23m0ch

22m55ch and 23m10ch

20m75ch and 21m55ch

20m75ch and 21m55ch

20m75ch and 21m55ch

22m65ch and 23m39ch

Permanent Way Inspection

Track Maintenance

Third Rail Work

Track Maintenance

Survey Work

Major Projects

S&T Track Circuits

S&T Work

Survey Work

15/12/23

15/12/23

14/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10357015

W2023/10357014

W2023/10683334

W2023/10234171

W2023/10614978

W2023/10652321

W2023/10609109

W2023/10607046

W2023/10600632
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

17/12/23

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2023/3864657

P2023/3864685

P2023/3769411

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.

TRACK MAINTENANCE: CW09

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

Hand Rail Grinding

Crossing Welding

Structures Work

Third Rail Work

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Track Maintenance

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

17/12/23

38Week

W2023/10362517

W2023/10362541

W2023/10331764

W2023/10331857

W2023/10641730

W2023/10350778

W2023/10301817

W2023/10331698

W2023/10565447

W2023/10331879
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3864690 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362545
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3877978

P2023/3877872 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10411537

W2023/10411534

W2023/10411535

W2023/10411536

W2023/10411478
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EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Platform 9

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2023/3760774 PLATFORMs 1, 2, 7 & 8 AT VICTORIA EASTERN TO
BE OUTBERTHED
PLATFORM 9 AT VICTORIA CENTRAL TO BE 
OUTBERTHED

ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED

WALL SIDINGS TO BE OUTBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO500
SO645
SW100

0m0ch and 0m60ch

0m0ch and 0m30ch

0m0ch and 3m58ch

2m70ch and 3m30ch

0m0ch and 0m20ch

1m25ch and 3m0ch

1m25ch and 2m0ch

2m70ch and 3m55ch

1m35ch and 3m55ch

0m0ch and 3m58ch

0m0ch and 0m60ch

0m0ch and 0m15ch

2m20ch and 3m0ch

0m0ch and 1m16ch

0m0ch and 1m20ch

1m20ch and 1m55ch

S&C Tamping

Litter / Graffiti Clearance

Resignalling Work

Structures Work

Cable Work

Other E&P Work

Wheel Timber Renewal

Cable Work

Track Maintenance

C70 S&C - Complete 
Renewal 113A

Plain Line Heavy Refurb

Permanent Way Inspection

Other E&P Work

S&T Renewal

S&C Maintenance

S&T Points

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10157780

W2023/10232455

W2023/10298287

W2023/10407954

W2023/10528508

W2023/10487432

W2023/10655721

W2023/10468534

W2023/10299058

W2023/10239598

W2023/10276275

W2023/10301946

W2023/10352036

W2023/10205962

W2023/10270375

W2023/10548841

W2023/10556048
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EAS_V4.3_2024

0030 Sat

0030 Sat

1342 Sat

1342 Sat

1342 Sat

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

0500 Sat

0500 Sat

1412 Sat

1412 Sat

1412 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Clapham Jn

Clapham Jn

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Queenstown 
Road

West London Jn 
(SW)

P2023/3760774

P2023/3877750

P2023/3864654

SW100
SW105

SO250
SW100

1m65ch and 2m25ch

0m10ch and 1m20ch

0m65ch and 1m55ch

3m55ch and 7m27ch

0m50ch and 1m15ch

6m15ch and 6m55ch

0m0ch and 3m58ch

0m13ch and 0m43ch

1m45ch and 2m30ch

0m0ch and 0m0ch

2m40ch and 3m34ch

Other E&P Work

Permanent Way Inspection

Structures Work

S&T Track Circuits

Ground 
Investigation/Automatic 
Ballast Sampling

Station Work

Structures Examination

Structures Work

Structures Work

S&T Maintenance

Permanent Way Inspection

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10301861

W2023/10445930

W2023/10567684

W2023/10594770

W2023/10382886

W2023/10198213

W2023/10304646

W2023/10409422

W2023/10356262

W2023/10362514
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0732 Sat

0732 Sat

0732 Sat

0819 Sat

0819 Sat

0910 Sat

1320 Sat

0840 Sat

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

0816 Sat

0816 Sat

0816 Sat

0831 Sat

0831 Sat

0930 Sat

1340 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

P2023/3864683

P2023/3864702

P2023/3864651

P2023/3864686

P2023/3864647

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

1m66ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362539

W2023/10362584

W2023/10362511

W2023/10362625

W2023/10362505
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0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0100 Wed

0100 Wed

0100 Wed

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

20/12/23

20/12/23

20/12/23

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0445 Wed

0445 Wed

0445 Wed

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Kingston

Down Epsom

Up Epsom

Down Slow

Up Fast

Down Fast

Up Slow

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

New Malden Jn

Raynes Park

New Malden Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

New Malden Jn

Raynes Park

Wimbledon West 
Jn

P2023/3877981

P2023/3962875

P2023/3966569

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

7m11ch and 6m64ch

7m65ch and 9m48ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Signalling Power 
Maintenance

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

20/12/23

20/12/23

20/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10411508

W2023/10411509

W2023/10411510

W2023/10411511

W2023/10682086

W2023/10696340
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

1015 Thu

18/12/23

18/12/23

18/12/23

18/12/23

21/12/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1115 Thu (4 hrs)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

East End Siding

Hampton Court Jn

Esher

Hampton Court

Surbiton

Woking East

Hampton Court

New Malden Jn

Surbiton

Surbiton

Woking East

P2023/3877912

P2023/3941615 WOKING EAST END SIDING TO BE KEPT CLEAR

SW105
SW195
SW200

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

23m68ch and 24m25ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Patrolling 

18/12/23

18/12/23

18/12/23

18/12/23

21/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10411309

W2023/10411310

W2023/10411311

W2023/10411312

W2023/10576332
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0001 Sat

0150 Sat

0515 Sat

0300 Sun

0700 Sun

0100 Mon

0515 Mon

0050 Tue

0515 Tue

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Thu

16/12/23

16/12/23

17/12/23

17/12/23

18/12/23

18/12/23

19/12/23

19/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

0150 Sat

0515 Sat

0300 Sun

0700 Sun

0100 Mon

0515 Mon

0050 Tue

0515 Tue

0115 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

All Lines

Down Slow

All Lines

Down Slow

All Lines

Down Slow

All Lines

Down Slow

Down Byfleet 
Curve
Up Byfleet Curve

All Lines

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Byfleet Jn

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

P2023/3965579 SW105
SW110
SW255 22m4ch and 25m20ch

22m4ch and 25m20ch

22m4ch and 25m20ch

22m4ch and 25m20ch

22m4ch and 25m20ch

22m4ch and 25m20ch

22m4ch and 25m20ch

25m35ch and 28m35ch

22m4ch and 25m20ch

Patrolling 

Patrolling 

Track Maintenance

S&T Maintenance

Patrolling 

Track Maintenance

Patrolling 

Earthwork

S&T Maintenance

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

18/12/23

18/12/23

19/12/23

19/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

21/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10354786

W2023/10354744

W2023/10354653

W2023/10354825

W2023/10354748

W2023/10354740

W2023/10354746

W2023/10691027

W2023/10354824
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0515 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0515 Fri

0030 Wed

0030 Wed

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

20/12/23

20/12/23

0115 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Fri

2359 Fri

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Slow

Up Byfleet Curve

Down Byfleet 
Curve
All Lines

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep 
No.2/Hurdles
Recep No.1/Neck

Woking Up Yard 
All Sidings
Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Alton

Up Alton

Brookwood

Byfleet Jn

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Pirbright Jn

Pirbright Jn

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

Brookwood

Pirbright Jn

P2023/3965579

P2023/3940456 SW105
SW120

27m33ch and 29m60ch
Patrolling 

21/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

22/12/23

20/12/23

20/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10609926
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0125 Sun

0125 Sun

17/12/23

17/12/23

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)

Down Slow

Down Fast

Up Fast

Up Slow

Fleet

Fleet

Pirbright Jn

Pirbright Jn

P2023/3764051 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.

SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 
SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 
DWELL AT BASINGSTOKE TO DROP OFF PILOT [2]


*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

SW105

29m65ch and 36m8ch

29m65ch and 36m8ch

Track Maintenance

Cable Work

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10172119

W2023/10585425
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2100 Sun

18/12/23

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

17/12/23

18/12/23

18/12/23

0430 Mon

2100 Sun

2100 Sun

0430 Mon

0430 Mon

0430 Mon

2100 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Spur

Down Spur

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth

Farlington Jn

Eastleigh South Jn

Fareham

Fareham

Portcreek Jn

Botley

Eastleigh Yard

Fareham

Fareham

Cosham Jn

Eastleigh South 
Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Eastleigh Yard

Fareham

Eastleigh South 
Jn

P2023/3769575 SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL TO PORTSMOUTH HARBOUR. 

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMANT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

FREIGHTLINER: A ROUTE IS AVAILABLE FOR 
7O43/7V98 TO RUN TO AND FROM EASTLEIGH 
AGGREGATE SIDINGS. 7O44/7V97 WILL NOT RUN.

SO520
SW105
SW110
SW135
SW140

83m50ch and 84m20ch

1m60ch and 8m49ch

86m55ch and 90m75ch

73m54ch and 82m15ch

1m60ch and 8m49ch

89m76ch and 90m16ch

82m79ch and 86m40ch

90m1ch and 90m44ch

89m63ch and 90m16ch

82m79ch and 86m40ch

73m54ch and 78m72ch

76m66ch and 77m6ch

87m25ch and 87m45ch

85m20ch and 85m50ch

73m54ch and 78m72ch

86m55ch and 90m75ch

Other E&P Work

Track Maintenance

Survey Work

Other E&P Work

Preparatory Work

Litter / Graffiti Clearance

Third Rail Inspection

Other E&P Work

Structures Work

Survey Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Work

Rail Testing and Lubrication

Cable Work

C11 Rerail Resleeper 

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10505576

W2023/10172862

W2023/10501426

W2023/10304579

W2023/10297083

W2023/10375178

W2023/10685154

W2023/10475838

W2023/10224576

W2023/10426983

W2023/10173014

W2023/10497470

W2023/10375179

W2023/10440813

W2023/10574953

W2023/10607229

W2023/10244432
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EAS_V4.3_2024

0230 Sun

0230 Sun

17/12/23

17/12/23

0630 Sun

0630 Sun

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Maritime Back 
Road

Up Main

Down Main

Redbridge Goods

Millbrook (SW105)

Redbridge

Millbrook 
(SW105)

P2023/3769575

P2023/3948780 SW105

82m79ch and 86m40ch

78m62ch and 79m2ch

1m60ch and 8m49ch

85m60ch and 86m40ch

73m54ch and 78m72ch

80m40ch and 81m60ch

Reballast - Trax

Litter / Graffiti Clearance

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&T Work
17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10497459

W2023/10172863

W2023/10173041

W2023/10173026

W2023/10627427
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EAS_V4.3_2024

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0155 Sat

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

16/12/23

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0525 Sat

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+Detonators

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Redbridge Goods

Down Main

Up Test Valley

Down Test Valley

Down Siding

Up Siding

Engineers Sidings

Down Main

Up Main

Brockenhurst

Redbridge

Redbridge

Sway

Romsey Jn

Brockenhurst

Totton

Brockenhurst

Redbridge

Redbridge Jn

Brockenhurst

Redbridge Jn

P2023/3947324

P2023/3950019

SW105
SW150
SW160

SW105

82m3ch and 82m30ch

81m75ch and 93m33ch

82m3ch and 82m30ch

S&T Work

S&T Work

S&T Work

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

16/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10625930

W2023/10627401

W2023/10625896
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0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Wed

0200 Wed

0200 Wed

0200 Wed

19/12/23

19/12/23

19/12/23

19/12/23

20/12/23

20/12/23

20/12/23

20/12/23

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop
Down Passenger 
Loop/ Lymington 
Single
Down Main

Up Main

Up Siding

Down Siding

Up Passenger 
Loop
Down Passenger 
Loop/ Lymington 
Single
Down Main

Up Main

Up Siding

Down Siding

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Brockenhurst

New Milton

Brockenhurst

Brockenhurst

New Milton

Brockenhurst

P2023/3967173

P2023/3967229

SW105
SW160

SW105
SW160

92m40ch and 98m40ch

92m40ch and 98m40ch

S&T Work

S&T Work

19/12/23

19/12/23

19/12/23

19/12/23

20/12/23

20/12/23

20/12/23

20/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10698777

W2023/10699036
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0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

21/12/23

21/12/23

21/12/23

21/12/23

22/12/23

22/12/23

22/12/23

22/12/23

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop
Down Passenger 
Loop/ Lymington 
Single
Down Main

Up Main

Up Siding

Down Siding

Up Passenger 
Loop
Down Passenger 
Loop/ Lymington 
Single
Down Main

Up Main

Up Siding

Down Siding

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Brockenhurst

New Milton

Brockenhurst

Brockenhurst

New Milton

Brockenhurst

P2023/3967230

P2023/3967187

SW105
SW160

SW105
SW160

92m40ch and 98m40ch

92m40ch and 98m40ch

S&T Work

S&T Work

21/12/23

21/12/23

21/12/23

21/12/23

22/12/23

22/12/23

22/12/23

22/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10699037

W2023/10699038
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0915 Sun

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

18/12/23

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

18/12/23

0915 Sun

0915 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Hamworthy Goods

Weymouth Quay 
Line

Swanage Single

All Lines

Down Sidings

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Single/
Up Main

Weymouth

Hamworthy

Weymouth

Worgret Jn

Dorchester Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Weymouth

Branksome

Hamworthy

Weymouth

Worgret Jn

Yeovil Pen Mill

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Wareham

P2023/3769620 PART 1 ONLY: WEYMOUTH PLATFORMS TO BE 
KEPT CLEAR. JERSEY AND JUBILEE SIDINGS 
AVAILABLE TO BERTH STOCK.

SWR: UNTIL 0915, WEYMOUTH & POOLE 
SERVICES TO START/TERMINATE AT 
BOURNEMOUTH. AFTER 0915, WEYMOUTH 
SERVICES TO START & TERMINATE AT 
WAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH OR WAREHAM AND WEYMOUTH.

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL.

WOODSFORD 37 XING CLOSED THROUGHOUT

WOODSFORD 38 XING TO BE TAKEN UNDER 
LOCAL CONTROL WHEN REQUIRED

PILOT REQUIRED AT END OF POSSESSION.

SW105
SW165
SW166
SW175

164m35ch and 164m50ch

111m25ch and 114m49ch

131m75ch and 166m40ch

141m60ch and 161m45ch

131m75ch and 134m46ch

122m77ch and 125m60ch

164m32ch and 166m40ch

141m60ch and 144m30ch

131m75ch and 166m40ch

131m0ch and 131m35ch

142m50ch and 161m45ch

136m0ch and 136m15ch

136m0ch and 162m25ch

126m77ch and 127m20ch

136m0ch and 162m25ch

135m47ch and 166m40ch

PL Tamping

Structures Examination

Changing Sleepers & Timbers

Earthwork

PL Grinding Train

Wheel Timber Renewal

Ground 
Investigation/Automatic 
Ballast Sampling

Earthwork

Rail Testing and Lubrication

LC Work S&T

Structures Examination

Structures Work

S&C Tamping

Safety & Environment Work

S&C Tamping

Rail Testing and Lubrication

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10057034

W2023/10075132

W2023/10056923

W2023/10575447

W2023/10193286

W2023/10057065

W2023/10556529

W2023/10697840

W2023/10574932

W2023/10375469

W2023/10264538

W2023/10450713

W2023/10057058

W2023/10611709

W2023/10056945

W2023/10172850
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/12/23

17/12/23

17/12/23

17/12/23

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2023/3769620

P2023/3751635 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE OUTBERTHED
EPSOM DOWNS PLATFORM TO BE KEPT CLEAR.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
STREATHAM COMMON TO EPSOM, SUTTON AND 
EPSOM DOWNS

SO510
SO680
SO700
SW105
SW180

135m47ch and 166m40ch

135m47ch and 162m20ch

17m30ch and 17m60ch

17m16ch and 17m32ch

14m66ch and 15m7ch

18m41ch and 18m57ch

17m10ch and 17m32ch

13m10ch and 14m1ch

8m26ch and 17m32ch

12m43ch and 13m10ch

Point Heater Maintenance

S&C Tamping

Structures Work

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

Structures Examination

Track Maintenance

Structures Examination

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10172851

W2023/10172853

W2023/10358487

W2023/10645410

W2023/10327943

W2023/10614386

W2023/10288722

W2023/10612082

W2023/10270549

W2023/10288625
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0115 Sun

0115 Sun

0115 Sun

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

18/12/23

18/12/23

18/12/23

19/12/23

19/12/23

19/12/23

20/12/23

20/12/23

20/12/23

0400 Mon

0400 Mon

0400 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Main

Up Main

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Down Main

Up Main

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Guildford

Effingham Jn

Effingham Jn

Farncombe

Guildford

Shalford Jn

Farncombe

Guildford

Shalford Jn

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Guildford

Shalford

Guildford

Shalford

P2023/3769573

P2023/3956894

P2023/3956952

SWR: 2GXX SERVICES WILL NOT RUN. 1DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SURBITON AND LEATHERHEAD TO 
GUILDFORD.

SW110
SW180
SW200

SO560
SW110
SW200
SW300

SO560
SW110
SW200
SW300

28m37ch and 28m57ch

24m40ch and 29m45ch

13m74ch and 16m70ch

20m25ch and 20m65ch

14m75ch and 16m35ch

21m7ch and 22m17ch

24m40ch and 29m45ch

24m70ch and 28m50ch

31m20ch and 32m0ch

31m20ch and 32m0ch

Structures Examination

Permanent Way Inspection

Station Work

Station Work

Structures Examination

S&C Medium Refurb

Drainage Work

Vegetation Clearance

Preparatory Work

Preparatory Work

17/12/23

17/12/23

17/12/23

19/12/23

19/12/23

19/12/23

20/12/23

20/12/23

20/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10347439

W2023/10582949

W2023/10615074

W2023/10621883

W2023/10163699

W2023/10258157

W2023/10428293

W2023/10355350

W2023/10660156

W2023/10660377
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0045 Fri

0045 Fri

0045 Fri

0145 Wed

0110 Sat

0130 Sun

0155 Thu

0155 Thu

0155 Thu

0145 Fri

0145 Fri

0145 Fri

22/12/23

22/12/23

22/12/23

20/12/23

16/12/23

17/12/23

21/12/23

21/12/23

21/12/23

22/12/23

22/12/23

22/12/23

0450 Fri

0450 Fri

0450 Fri

0400 Wed

0500 Sat

0645 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Line Blockage

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Main

Up Main

Up Cobham

Down Cobham

Down Redhill

Up Redhill

Up Main

Up Loop

Down Main

Down Main

Up Main

Down Main

Up Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Farncombe

Guildford

Shalford Jn

Haslemere

Rowlands Castle

Rowlands Castle

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Guildford

Shalford

Haslemere

Petersfield

Petersfield

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2023/3957010

P2023/3933911

P2023/3933846

P2023/3933847

P2023/3933912

P2023/3933923

NO OUTBERTHING REQUIRED

SO560
SW110
SW200
SW300

SW110

SW110

SW110

SO520
SW110
SW140

SO520
SW110

31m20ch and 32m0ch

42m50ch and 43m20ch

55m3ch and 61m45ch

55m3ch and 61m45ch

40m23ch and 41m12ch

43m25ch and 43m52ch

Preparatory Work

Permanent Way Inspection

Cable Work

Cable Work

Permanent Way Inspection

Permanent Way Inspection

22/12/23

22/12/23

22/12/23

20/12/23

16/12/23

17/12/23

21/12/23

21/12/23

21/12/23

22/12/23

22/12/23

22/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10660304

W2023/10586474

W2023/10588544

W2023/10588565

W2023/10586394

W2023/10586558

Week 38  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0030 Sun

0030 Sun

0030 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Mon

0900 Mon

0900 Mon

17/12/23

17/12/23

17/12/23

19/12/23

19/12/23

19/12/23

19/12/23

18/12/23

18/12/23

18/12/23

0615 Sun

0615 Sun

0615 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Mon

1200 Mon

1200 Mon

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

P2023/3764020

P2023/3933887

P2023/3961000

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR

SWR: 1T73, 1P79, 2P75, 1P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.

NO OUTBERTHING REQUIRED

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

SO520
SW110

SO520
SW110

SW115

44m37ch and 44m57ch

45m0ch and 45m36ch

44m1ch and 45m36ch

44m1ch and 45m36ch

44m1ch and 45m36ch

44m1ch and 45m36ch

66m16ch and 5m70ch

Litter / Graffiti Clearance

Survey Work

Rail Testing and Lubrication

Third Rail Work

Track Maintenance

Permanent Way Inspection

Patrolling 

17/12/23

17/12/23

17/12/23

19/12/23

19/12/23

19/12/23

19/12/23

18/12/23

18/12/23

18/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10462714

W2023/10573919

W2023/10172351

W2023/10172350

W2023/10172376

W2023/10586393

W2023/10675840
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0900 Fri

0900 Fri

0900 Fri

0245 Sat

0245 Sat

0245 Sat

0005 Sun

0005 Sun

0005 Sun

22/12/23

22/12/23

22/12/23

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

17/12/23

1200 Fri

1200 Fri

1200 Fri

0455 Sat

0455 Sat

0455 Sat

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

East Bay (Plat 6)

Down Platform 
Loop

Down Main

Up Main

Holding Sidings

Reception Line

East Carriage 
Holding Sidings
West Carriage 
Siding
West Bay 
(Platform 5)

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Ludgershall

Andover

Andover

Salisbury

Wilton Jn

Salisbury

Yeovil Jn

Gillingham (Dorset)

Templecombe

Andover

Andover

Andover

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2023/3961016

P2023/3967335

P2023/3769614

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

SWR: 1L88 TO TERMINATE AT YEOVIL JUNCTION. 
RAIL REPLACEMENT TO OPERATE

SW115

SW115

GW500
GW5001
SW115
SW170
SW178

66m16ch and 5m70ch

83m20ch and 85m57ch

94m75ch and 121m75ch

89m60ch and 93m48ch

Patrolling 

S&T Work

Track Maintenance

Follow Up Tamping

22/12/23

22/12/23

22/12/23

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675779

W2023/10699562

W2023/10172360

W2023/10259605
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2340 Mon

0020 Thu

0020 Fri

1100 Tue

1300 Tue

0800 Mon

0900 Wed

1300 Tue

0125 Sun

0125 Sun

0125 Sun

0105 Tue

0105 Tue

19/12/23

21/12/23

22/12/23

19/12/23

19/12/23

18/12/23

20/12/23

19/12/23

17/12/23

17/12/23

17/12/23

19/12/23

19/12/23

0410 Tue

0450 Thu

0450 Fri

1200 Tue

1400 Tue

0930 Mon

1200 Wed

1500 Tue

0725 Sun

0725 Sun

0725 Sun

0510 Tue

0510 Tue

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

All Lines

All Lines

Gillingham Up 
Siding

Down Siding

Up Sidings

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Wilton Jn

Gillingham East Jn

Gillingham East Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Yeovil Jn

Chard Jn

Aldershot

Farnham

Aldershot North Jn

Alton

Alton

Beechgrove GF

Wilton South

Wilton South

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Yeovil Jn

Chard Jn

Aldershot

Aldershot North 
Jn

Aldershot South 
Jn

Alton

Farnham

P2023/3967595

P2023/3949988

P2023/3950025

P2023/3942236

P2023/3942202

P2023/3942207

P2023/3942245

P2023/3942239

P2023/3942061

P2023/3969092

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

DOWN ALDERSHOT PLATFORM LOOP TO BE 
KEPT CLEAR.

GW5001
SW115
SW170

SW115

SW115

SW115

SW115

SW115
SW178

SW115

SW115

SW120
SW123

SW120

115m60ch and 132m0ch

92m15ch and 97m62ch

92m15ch and 97m62ch

105m23ch and 105m35ch

112m2ch and 112m9ch

0m5ch and 0m18ch

122m25ch and 122m70ch

139m37ch and 139m54ch

34m60ch and 35m0ch

41m25ch and 49m16ch

S&T Work

Follow-Up Work

Removal of TSR

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Track Maintenance

18/12/23

21/12/23

22/12/23

19/12/23

19/12/23

18/12/23

20/12/23

19/12/23

17/12/23

17/12/23

17/12/23

19/12/23

19/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10699881

W2023/10604175

W2023/10604196

W2023/10436770

W2023/10436777

W2023/10436796

W2023/10436790

W2023/10436666

W2023/10565303

W2023/10704541

Week 38  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0105 Wed

0105 Wed

0120 Wed

0120 Wed

0105 Thu

0105 Thu

0105 Fri

0105 Fri

20/12/23

20/12/23

20/12/23

20/12/23

21/12/23

21/12/23

22/12/23

22/12/23

0510 Wed

0510 Wed

0435 Wed

0435 Wed

0510 Thu

0510 Thu

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Down Aldershot 
Platform Loop

Up Alton

Down Alton

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Alton

Alton

Aldershot

Farnham

Alton

Alton

Alton

Alton

Alton

Farnham

Aldershot

Aldershot North 
Jn

Alton

Farnham

Alton

Farnham

P2023/3969093

P2023/3967103

P2023/3969094

P2023/3969095

SW120

SW120

SW120

SW120

41m25ch and 49m16ch

40m41ch and 40m56ch

34m60ch and 35m20ch

41m25ch and 49m16ch

41m25ch and 49m16ch

Remove Rail Defects

Cable Work

Patrolling 

Remove Rail Defects

Remove Rail Defects

20/12/23

20/12/23

20/12/23

20/12/23

21/12/23

21/12/23

22/12/23

22/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10704545

W2023/10696907

W2023/10699571

W2023/10704369

W2023/10704546
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3762103 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

35m60ch and 37m45ch

37m51ch and 37m67ch

35m28ch and 35m48ch

35m68ch and 36m11ch

37m68ch and 38m7ch

31m0ch and 37m75ch

36m33ch and 37m75ch

31m0ch and 37m75ch

35m64ch and 36m20ch

31m2ch and 35m24ch

35m70ch and 36m40ch

35m0ch and 36m60ch

D&P Maintenance

S&T Work

Commissioning Work

Station Work

OHL Work (Non-Intrusive)

In Connection With 
Engineering Work

S&T Maintenance

Structures Examination

Station Work

Preparatory Work

S&C Grinding Train

Remove Rail Defects

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10248124

W2023/10550754

W2023/10556442

W2023/10601927

W2023/10550587

W2023/10299726

W2023/10257890

W2023/10291734

W2023/10591201

W2023/10203645

W2023/10251143

W2023/10697111
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0555 Sun

0555 Sun

0001 Sun

0001 Sun

0001 Sun

0930 Mon

0040 Sat

0040 Sat

0040 Sat

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

18/12/23

16/12/23

16/12/23

16/12/23

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

1230 Mon

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Yeovil Pen Mill

Epsom

Ewell West

P2023/3762103

P2023/3764062

P2023/3942240

P2023/3877853

NO OUTBERTHING REQUIRED

GW500
SW125

SW175

SO680
SW180

45m10ch and 51m20ch

43m10ch and 44m42ch

45m30ch and 51m20ch

48m10ch and 49m30ch

45m10ch and 51m20ch

141m14ch and 141m32ch

17m45ch and 15m0ch

Eradication Of Wet Beds

Unload CWR

Cable Work

PL Tamping

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

18/12/23

16/12/23

16/12/23

16/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10192215

W2023/10244334

W2023/10579119

W2023/10172114

W2023/10172337

W2023/10436800

W2023/10411437
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1000 Tue

0040 Tue

0040 Wed

0040 Thu

0040 Fri

0115 Mon

0115 Mon

19/12/23

19/12/23

20/12/23

21/12/23

22/12/23

18/12/23

18/12/23

1300 Tue

0545 Tue

0545 Wed

0445 Thu

0445 Fri

0335 Mon

0335 Mon

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Siding

Up Siding

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Windsor 
Fast
Up Windsor Fast

Down Windsor 
Slow
Up Windsor Slow

Up Putney

Putney Reversible

Chessington South

Oxshott

Oxshott

Oxshott

Oxshott

Barnes

East Putney

Chessington 
South

Hampton Court Jn

Hampton Court Jn

Hampton Court Jn

Hampton Court Jn

Clapham Jn

Point Pleasant Jn

P2023/3941707

P2023/3910235

P2023/3910301

P2023/3910302

P2023/3910303

P2023/3902901

SW185

SW200

SW200

SW200

SW200

SW210
SW225

13m75ch and 14m20ch

14m5ch and 16m50ch

14m5ch and 16m50ch

14m5ch and 16m50ch

14m5ch and 16m50ch

4m23ch and 6m70ch

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

19/12/23

19/12/23

20/12/23

21/12/23

22/12/23

18/12/23

18/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10272988

W2023/10508780

W2023/10509773

W2023/10509774

W2023/10509775

W2023/10481574
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0730 Sun

0115 Fri

0115 Fri

0115 Fri

0115 Fri

18/12/23

18/12/23

18/12/23

18/12/23

17/12/23

22/12/23

22/12/23

22/12/23

22/12/23

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0805 Sun

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Up/Down Arrival

Up Hounslow Spur

Down Hounslow 
Spur
Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Feltham Depot

Whitton Jn

Feltham Jn

Staines

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes

Feltham Depot

Hounslow Jn

Isleworth

Twickenham

P2023/3769413

P2023/3864694

P2023/3965221

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.

FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54.

EA1330
SW210
SW230
SW240

SW210
SW230

SW210
SW230

8m40ch and 14m20ch

10m42ch and 10m62ch

7m40ch and 14m20ch

11m24ch and 11m44ch

8m40ch and 14m20ch

7m40ch and 14m20ch

7m50ch and 9m0ch

7m50ch and 7m72ch

9m49ch and 9m63ch

6m49ch and 7m44ch

12m50ch and 17m45ch

Track Maintenance

Structures Examination

Follow-Up Work

Litter / Graffiti Clearance

Permanent Way Inspection

Follow-Up Work

Structures Work

Structures Work

Litter / Graffiti Clearance

Permanent Way Inspection

Remove Rail Defects

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

22/12/23

22/12/23

22/12/23

22/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10316154

W2023/10363387

W2023/10261158

W2023/10488086

W2023/10316159

W2023/10285367

W2023/10369363

W2023/10606576

W2023/10488002

W2023/10362549

W2023/10687449
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0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0800 Sat

0800 Sun

20/12/23

20/12/23

20/12/23

20/12/23

21/12/23

21/12/23

21/12/23

21/12/23

19/12/23

19/12/23

19/12/23

19/12/23

16/12/23

17/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0530 Tue

0530 Tue

0530 Tue

0530 Tue

1600 Sat

1600 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Up/Down Arrival

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Down 
Twickenham
Up Twickenham

Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Down 
Twickenham
Up Twickenham

Down 
Twickenham
Up Twickenham

Feltham Depot

Feltham Jn

Whitton Jn

Feltham

Feltham Depot

Whitton Jn

Feltham Jn

Staines

Egham

Staines

Staines Jn

Staines

Sunningdale

Sunningdale

Feltham Depot

Hounslow

Hounslow Jn

Whitton

Feltham Depot

Hounslow Jn

Isleworth

Twickenham

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Longcross

Longcross

P2023/3952534

P2023/3965215

P2023/3941725

P2023/3877861

P2023/3877845

FULL ROAD CLOSURE OF SUNNINGDALE LC 
REQUIRED.

FULL ROAD CLOSURE OF SUNNINGDALE LC 
REQUIRED.

SW210
SW230

SW210
SW230

SW210
SW250

SW210

SW210

12m45ch and 14m20ch

12m50ch and 17m45ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Resignalling Work

Remove Rail Defects

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

20/12/23

20/12/23

20/12/23

20/12/23

21/12/23

21/12/23

21/12/23

21/12/23

19/12/23

19/12/23

19/12/23

19/12/23

16/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10647382

W2023/10687129

W2023/10332242

W2023/10350532

W2023/10350497
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

16/12/23

16/12/23

17/12/23

17/12/23

19/12/23

19/12/23

19/12/23

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0430 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/ Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Siding

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

P2023/3769591

P2023/3863370

P2023/3863372

P2023/3863413

SWR: ON SATURDAY NIGHT, 2C81 TERMINATE AT
BRACKNELL. ONE UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.

GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. UNITS TO BERTH IN GUILDFORD 
PLATFORM 8.

*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE CROSSOVER.

GW103
GW190
GW195
SW210
SW265

SW225

SW225

SW225

33m45ch and 68m69ch

33m45ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Resignalling Work

TSM Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

16/12/23

16/12/23

17/12/23

17/12/23

19/12/23

19/12/23

19/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10261370

W2023/10677960

W2023/10357094

W2023/10357095

W2023/10357098

W2023/10357099

W2023/10357056

W2023/10357055
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EAS_V4.3_2024

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0015 Wed

20/12/23

20/12/23

21/12/23

21/12/23

22/12/23

22/12/23

20/12/23

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Chertsey/Up
Bay
Up Chertsey

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Weybridge

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Addlestone Jn

P2023/3863414

P2023/3863374

P2023/3863416

P2023/3967942

SW225

SW225

SW225

SW255

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

19m12ch and 19m50ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Remove Rail Defects

20/12/23

20/12/23

21/12/23

21/12/23

22/12/23

22/12/23

20/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10357019

W2023/10357170

W2023/10357107

W2023/10357106

W2023/10357060

W2023/10357059

W2023/10701615
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 and 
19

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2023/3864658

P2023/3864721

P2023/3864710

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 AND 19.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

39Week

W2023/10362518

W2023/10362622

W2023/10362597

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0400 Wed

0030 Thu

0030 Thu

27/12/23

27/12/23

28/12/23

27/12/23

28/12/23

27/12/23

27/12/23

27/12/23

28/12/23

28/12/23

28/12/23

0400 Wed

0400 Wed

0420 Thu

0400 Wed

0420 Thu

0400 Wed

0400 Wed

0400 Wed

0420 Thu

0420 Thu

0420 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Up Windsor

Windsor 
Reversible
DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 1 to 24

Up Windsor 
Fast/Up Windsor

South Siding

North Siding

Platforms 7 to 15

Down Main Slow

Up Main Slow

Platforms 1 to 6

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Nine Elms Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

P2023/3769673 PART 1: WATERLOO PLATFORMS 4 & 5 AND 7 TO 
15 TO BE KEPT CLEAR.

PARTS 2 AND 3 WATERLOO PLATFORMS 7 TO 15 
TO BE KEPT CLEAR.

SW100

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 0m27ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

1m60ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m27ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

S&C Heavy Refurb

Survey Work

Track Maintenance

Third Rail Work

Wheel Timber Renewal

Wheel Timber Renewal

Permanent Way Inspection

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

27/12/23

28/12/23

28/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10334230

W2023/10334227

W2023/10694763

W2023/10334231

W2023/10334228

W2023/10282107

W2023/10660131

W2023/10573152

W2023/10334229

W2023/10260161

W2023/10260202

W2023/10694790
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

0300 Mon

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

27/12/23

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0245 Tue

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Holborn/Up 
Holborn 
Slow/Platform 4
Platform 3/Down 
Holborn 
Slow/Down 
Holborn

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Herne Hill

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

Blackfriars

P2023/3760846 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 2, 4, 5 & 6 TO BE OUTBERTHED AT 
VICTORIA (EASTERN) 

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

PART 2 TO BE TAKEN AFTER THE PASSAGE OF 
ENGINEERING TRAIN (6N32)

THE FOLLOWING SIGNAL BOXES/PANELS 
REQUIRED FOR TRAINS ON CHRISTMAS DAY:
EASTLEIGH, HAVANT, CHICHESTER, BARNHAM, 
ARUNDEL, TBASC PANEL 7, DORKING, 
WIMBLEDON PANEL 4, TBROC SUTTON & 
STREATHAM WS, VIC ASC

THIS AFFECTS TRAINS EXITING POSSESSION: 7 
TO 13
AND TRAINS ENTERING POSSESSION: 16 TO 19

SO110
SO250
SO260
SO280
SO645
SO690
SW100

1m25ch and 3m53ch

0m0ch and 0m15ch

0m13ch and 0m43ch

2m30ch and 3m16ch

1m40ch and 1m77ch

0m10ch and 1m20ch

0m0ch and 0m15ch

2m55ch and 8m26ch

0m0ch and 3m53ch

0m0ch and 3m58ch

1m35ch and 3m53ch

0m10ch and 1m20ch

6m63ch and 7m27ch

3m58ch and 4m50ch

2m55ch and 8m26ch

0m0ch and 2m0ch

Resignalling Work

Permanent Way Inspection

Structures Work

Structures Examination

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

C70 S&C - Complete 
Renewal 113A

Structures Examination

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Resignalling Work

S&T Renewal

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10298472

W2023/10302403

W2023/10304844

W2023/10401224

W2023/10296549

W2023/10302062

W2023/10302068

W2023/10655773

W2023/10239782

W2023/10198276

W2023/10297308

W2023/10302290

W2023/10305522

W2023/10688714

W2023/10607080

W2023/10565663

W2023/10302556
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Network Rail
Wessex Route
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EAS_V4.3_2024

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1342 Sat

1342 Sat

1342 Sat

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

23/12/23

23/12/23

23/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

1412 Sat

1412 Sat

1412 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down Holborn 
Fast
Up Holborn Fast

Down Catford 
Loop
Up Catford Loop

Down Chatham 
Main
Up Chatham Main

Down Platform 
Loop/Up Platform 
Loop/Platforms 1-
4
Down Holborn

Up Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Dn Cambria Spr

Up Cambria Spr

Turnback Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Loughborough Jn

Nunhead Jn

Beckenham Jn

Herne Hill

Tulse Hill

Kent House

Cambria Jn

Herne Hill

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Blackfriars Jn

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

Herne Hill

West London Jn 
(SW)

P2023/3760846

P2023/3864655 SO250
SW100

0m10ch and 1m20ch

0m0ch and 1m20ch

2m40ch and 3m34ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

23/12/23

23/12/23

23/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10271107

W2023/10362515

Week 39  - Continued
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0732 Sat

0732 Sat

0732 Sat

0819 Sat

0819 Sat

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0001 Wed

0001 Wed

0816 Sat

0816 Sat

0816 Sat

0831 Sat

0831 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Main Loop

Down & Up St. 
Helier

Up Kingston

Down Kingston

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Putney

Down Putney

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.6
West London 
Siding No.3
Engineers Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Clapham Jn

Wimbledon

New Malden Jn

Berrylands

Raynes Park

Wimbledon

Clapham Yard

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Haydons Road

New Malden Jn

Queenstown 
Road

Raynes Park

Wimbledon

Clapham Yard

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

P2023/3820581

P2023/3864599

P2023/3864703 ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO700
SW100
SW105
SW180
SW190
SW210
SW225

SO250
SW100
SW210

SO250
SW100
SW210

3m44ch and 4m5ch

3m78ch and 10m68ch

5m31ch and 7m65ch

3m44ch and 4m5ch

3m44ch and 4m5ch

3m26ch and 4m15ch

3m44ch and 4m5ch

3m44ch and 10m68ch

1m66ch and 4m0ch

1m66ch and 4m0ch

Cable Work

Third Rail Work

Drainage Work

Welding and Grinding

Cable Work

Cable Work

Welding and Grinding

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10647855

W2023/10315698

W2023/10318034

W2023/10584881

W2023/10478490

W2023/10595738

W2023/10584927

W2023/10315646

W2023/10362581

W2023/10362585
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EAS_V4.3_2024

0910 Sat

1320 Sat

0840 Sat

23/12/23

23/12/23

23/12/23

0930 Sat

1340 Sat

0900 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

P2023/3864704

P2023/3864687

P2023/3864648

SW100
SW210

SW100

SW100
SW210

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

23/12/23

23/12/23

23/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362586

W2023/10362542

W2023/10362507
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0001 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0400 Wed

0125 Thu

0515 Thu

0125 Fri

0515 Fri

1015 Thu

1300 Fri

24/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

28/12/23

28/12/23

29/12/23

29/12/23

29/12/23

28/12/23

29/12/23

2300 Sun

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0125 Thu

0515 Thu

0125 Fri

0515 Fri

2359 Fri

1115 Thu (4 hrs)

1400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down Fast

Down Slow

All Lines

Down Fast

Down Slow

All Lines

Down Slow

Down Fast

East End Siding

Woking Down 
Yard All Sidings

Brookwood

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Brookwood

Woking East

Woking Down Yard

Woking Jn

Byfleet and New 
Haw

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Woking East

Woking Down 
Yard

P2023/3769598

P2023/3946847

P2023/3875218

PART 2: WOKING RECEPTION NO.1 AND NO. 2 TO 
BE KEPT CLEAR. WOKING DOWN YARD SIDINGS 
TO BE KEPT CLEAR. BERTHING AVAILABLE IN 
WOKING PLATFORM 3, 6 AND EAST END SIDING.

PART 1: LINE DIVERSIONS TO BE MANAGED VIA 
WICC.

*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR SWR ONLY PART 3, 5 & 7 - DAILY FROM 0700
ON WED 27/12, THU 28/12, FRI 29/12 SINGLE LINE 
WORKING IS AUTHORISED OVER THE UP FAST 
BETWEEN WOKING (WK2223pts) AND 
BROOKWOOD (WK2254pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1

SWR - 3TPH. ALL OTHER OPERATORS/ROUTE 
SERVICES/TEST TRAINS/DOWN TRAFFIC TO BE 
REVISED, DIVERTED OR CAPED.


UP TRAINS TO RUN USL FROM FARNBOROUGH 
VIA WOKING PL1 

ALL DOWN TRAINS TO RUN VIA WOKING PL2

DOWN TRAINS CAN ARRIVE IN WOKING PL2 
WHEN PREVIOUS TRAIN BETWEEN WOKING JN 
AND BROOKWOOD.

ALLOWANCES TO BE ADDED: 
WOKING STATION: 5MIN DWELL FOR PILOT 
BRIEFING
13MIN SRT TO CLEAR BROOKWOOD 
CROSSOVER TO DFL

NO CALLING AT BROOKWOOD IN DOWN 
DIRECTION

NO FREIGHT RUN ROUNDS AT WOKING. WOKING 
STONE VIA ACTON.

SW105
SW110
SW120

SW105

SW105

23m41ch and 25m20ch

23m41ch and 25m20ch

23m41ch and 25m20ch

25m35ch and 26m13ch

23m41ch and 25m20ch

23m41ch and 25m20ch

23m41ch and 25m20ch

23m68ch and 24m25ch

24m30ch and 25m15ch

Track Maintenance

S&C Tamping

Rail Testing and Lubrication

Earthwork

S&C Tamping

S&C Tamping

S&C Tamping

Patrolling 

Permanent Way Inspection

23/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

27/12/23

28/12/23

28/12/23

29/12/23

29/12/23

28/12/23

29/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10334232

W2023/10408819

W2023/10633979

W2023/10696428

W2023/10408877

W2023/10408817

W2023/10408818

W2023/10576447

W2023/10274973
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0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

24/12/23

24/12/23

30/12/23

27/12/23

30/12/23

30/12/23

30/12/23

24/12/23

27/12/23

30/12/23

30/12/23

27/12/23

30/12/23

27/12/23

2300 Sun

2300 Sun

0300 Sat

0300 Wed

0300 Sat

0300 Sat

0300 Sat

2300 Sun

0300 Wed

0300 Sat

0300 Sat

0300 Wed

0300 Sat

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

UM/UF/UpRVL(Mai
n)/UF/UM

DM/DF/Dn 
Rvl(Main)/DF/DM

Down Netley

Up Netley

Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Bay/Bay 
Siding West
Down Slow

Up Slow

Up Goods Loop

Up Slow

Down Slow

Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Southampton Airport
Parkway

Brockenhurst

St. Denys

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Totton

Millbrook (SW105)

Southampton

Brockenhurst

Eastleigh West Jn

Fareham

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Totton

Millbrook 
(SW105)

Southampton

P2023/3769678 ALL PLATFORMS AT SOUTHAMPTON, UP GOODS 
LOOP AND DOWN GOODS LOOP TO BE KEPT 
CLEAR. CURRENT TO BE MAINTAINED IN 
NORTHAM DEPOT.

NORTHAM DEPOT RECEPTION ROAD No.1 TO BE 
KEPT CLEAR. NORTHAM DEPOT STOCK CAN 
BERTH ON THE ARRIVAL/DEPARTURE LINE BUT 
MUST BE COUNTRY SIDE OF NT14pts DO NOT 
MOVE BOARDS TO BE FITTED AND UNITS TO BE 
CUT OUT.

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ALL OTHER MAINLINE SERVICES TO 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ROMSEY AND 
SALISBURY AND BETWEEN WEYMOUTH AND 
BROCKENHURST. 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY AND BOURNEMOUTH AND BETWEEN 
FAREHAM AND SOUTHAMPTON CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

ON CHRISTMAS EVE SLW WILL APPLY FROM 0815
TO 1815

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.

GTR: SERVICES TO DIVERT TO PORTSMOUTH. 

FREIGHT: NO ACCESS TO MILLBROOK TERMINAL 
AND EASTERN DOCKS THROUGHOUT. FOR PART
3 0300 WED TO 0300 SAT ACCESS TO MARITIME 
FLT AND WESTERN DOCKS VIA REDBRIDGE JN 
ONLY.

*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0815 SUN TO 1815 SUN AND PART 3 
0300 WED TO 0300 SAT ***

BETWEEN EASTLEIGH E465pts AND 

SW105
SW115
SW130
SW135
SW140
SW145
SW150
SW160

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

72m10ch and 74m10ch

72m10ch and 74m10ch

72m10ch and 74m10ch

77m0ch and 79m42ch

77m0ch and 81m50ch

79m42ch and 81m60ch

92m45ch and 93m30ch

78m76ch and 79m50ch

78m40ch and 79m5ch

77m0ch and 79m42ch

77m0ch and 79m42ch

22m78ch and 23m25ch

77m0ch and 84m0ch

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

Point Heater Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

Remove Rail Defects

Point Heater Maintenance

IBJ Work

Rail Testing and Lubrication

Point Heater Maintenance

Structures Work

Commissioning Work

S&T Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10173054

W2023/10173055

W2023/10173056

W2023/10173057

W2023/10173058

W2023/10173059

W2023/10173015

W2023/10173051

W2023/10173053

W2023/10708850

W2023/10673096

W2023/10689108

W2023/10173016

W2023/10478883

W2023/10562597

W2023/10317905

W2023/10399554
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0300 Sun

0300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Sat

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Down 
Slow/Incoming/Out
going Siding
Up Slow

UM/UF/UP 
Rvl.(Main)/UF/UM/
UF/UM

Southampton Up 
Yard

Totton

Brockenhurst

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Laverstock North Jn

Salisbury Tunnel Jn

Eastleigh West Jn

Shawford Up Jn

Sway

Southampton Up 
Yard

Totton

Brockenhurst

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Laverstock South 
Jn

Redbridge Jn

Shawford Down 
Jn

Stoneham Jn

Winchester

P2023/3769678 SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH.

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY.

[5] DWELL AT EASTLEIGH FOR PILOT BRIEF
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP OFF
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

BROCKENHURST LC TO BE CLOSED 2200 MON 
25/12 TO 1100 TUE 26/12.

20m55ch and 86m62ch

77m10ch and 80m10ch

85m25ch and 92m0ch

2m36ch and 14m0ch

Other E&P Work

Permanent Way Inspection

Vegetation Clearance

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10263730

W2023/10399971

W2023/10408042
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2300 Sun

2300 Sun

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

27/12/23

27/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

0300 Wed

0300 Wed

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

DM/DF/DM/DF/DN 
Rvl.(Main)/DF/DM
Down Siding

Engineers Sidings

Up Siding

Down Carriage 
Sidings No.1

Down 
Main/Fast/Rvl(Main
)/Fast/Main
Redbridge Goods

Up Main/Up 
Fast/Up Rvl 
(Main)/Up Fast/Up 
Main
Maritime Back 
Road

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Western Docks

Down Western 
Docks
Up Docks Branch

Bay Sidings East

Brockenhurst

Eastleigh Yard

Redbridge

Millbrook (SW105)

Southampton Airport
Parkway

Redbridge

Millbrook (SW105)

Southampton

Brockenhurst

Eastleigh Yard

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge Jn

Millbrook 
(SW105)

Southampton

P2023/3769678

24/12/23

24/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

2300 Sun

0130 Fri

0130 Fri

0733 Sun

0733 Sun

0801 Sun

0801 Sun

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

27/12/23

29/12/23

29/12/23

24/12/23

24/12/23

24/12/23

24/12/23

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Wed

0415 Fri

0415 Fri

0746 Sun

0746 Sun

0821 Sun

0821 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Up Main

Shunting 
Neck/Down 
Fawley 
Up/Loop/Down 
Fawley Up
Goods Loop

Reception Siding

Down Sidings

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Brockenhurst

Fawley Ground 
Frame

Totton

Marchwood

Totton

Rowlands Castle

Havant

Havant

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Redbridge Jn

Totton

Marchwood

Totton

Haslemere

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2023/3873524

P2023/3769675

P2023/3942773

P2023/3850951

P2023/3850963

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ALL OTHER MAINLINE SERVICES TO 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND BETWEEN FAREHAM AND 
SOUTHAMPTON CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

MARCHWOOD SIGNAL BOX TO BE OPEN.

SW105
SW155

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

82m8ch and 85m35ch

85m25ch and 92m0ch

85m25ch and 92m0ch

85m25ch and 92m0ch

43m20ch and 58m25ch

43m20ch and 58m25ch

66m5ch and 37m65ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Commissioning Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

24/12/23

29/12/23

29/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10318030

W2023/10400013

W2023/10400081

W2023/10400041

W2023/10285631

W2023/10285580

W2023/10598506

W2023/10180417

W2023/10180418
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EAS_V4.3_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0130 Thu

0130 Thu

0130 Thu

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

28/12/23

28/12/23

28/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

P2023/3769676

P2023/3942754

SO520
SW110
SW140

SO520
SW110
SW140

40m45ch and 45m36ch

40m65ch and 41m4ch

43m57ch and 43m71ch

44m40ch and 44m60ch

40m45ch and 45m36ch

40m23ch and 41m12ch

Wheel Timber Renewal

S&C Maintenance

Station Work

Station Work

Track Maintenance

Permanent Way Inspection

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

28/12/23

28/12/23

28/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10462186

W2023/10667800

W2023/10506202

W2023/10574925

W2023/10173060

W2023/10598504
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0145 Fri

0145 Fri

0145 Fri

0900 Sun

0900 Sun

0900 Sun

0930 Wed

0930 Wed

0900 Fri

0900 Fri

0900 Fri

29/12/23

29/12/23

29/12/23

24/12/23

24/12/23

24/12/23

27/12/23

27/12/23

29/12/23

29/12/23

29/12/23

0400 Fri

0400 Fri

0400 Fri

1200 Sun

1200 Sun

1200 Sun

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Fratton

Fratton

Fratton

Ludgershall

Andover

Andover

Ludgershall

Andover

Ludgershall

Andover

Andover

Fratton

Hilsea

Fratton

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2023/3942757

P2023/3961074

P2023/3952519

P2023/3961063

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

SO520
SW110

SW115

SW115

SW115

43m25ch and 43m52ch

66m16ch and 5m70ch

66m20ch and 5m70ch

66m16ch and 5m70ch

Permanent Way Inspection

Patrolling 

Patrolling 

Patrolling 

29/12/23

29/12/23

29/12/23

24/12/23

24/12/23

24/12/23

27/12/23

27/12/23

29/12/23

29/12/23

29/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10598505

W2023/10675791

W2023/10635954

W2023/10675731
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1100 Wed

1300 Wed

0900 Wed

1300 Wed

27/12/23

27/12/23

27/12/23

27/12/23

1200 Wed

1400 Wed

1200 Wed

1500 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Up 
Siding

Down Siding

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

Gillingham (Dorset)

Templecombe

Yeovil Jn

Chard Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Chard Jn

P2023/3946301

P2023/3946338

P2023/3946348

P2023/3946332

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW115

SW115

SW115

SW115

105m23ch and 105m35ch

112m2ch and 112m9ch

122m25ch and 122m70ch

139m37ch and 139m54ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/12/23

27/12/23

27/12/23

27/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10436771

W2023/10436778

W2023/10436791

W2023/10436667
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Single

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Down Bay

Up Main

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Up Main

Single and Down 
and Up

Down and Up 
Waterloo

Up Goods 
Reception/Up 
Goods
Riverside Yard

Hyde Park Siding

Sidings

Cowley Bridge Jn

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter Central

Cowley Bridge Jn 
(inc.)

Exeter St Davids

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Red Cow LC

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

P2023/3945997 NO ACCESS TO/FROM EXETER YARD. 

POSSESSION TO BE TAKEN AFTER 1C33 20:30 
PADDINGTON TO EXETER.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK.

1 x IET FROM 1C98 TO OUTSTABLE IN EXETER ST
DAVIDS PLATFORM 6.
1 x IET FROM 1C36 TO OUTSTABLE IN EXETER ST
DAVIDS PLATFORM 5.

GW108
GW606
GW610
GW611
SW115

192m50ch and 194m23ch
Patrolling 

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10557878
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platforms 14 and 
15

Down Relief

Up Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Tilehurst East

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Reading

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2023/3820431 GWR TO OUTSTABLE 2 UNITS PLATFORMS 12 & 
13 THROUGHOUT

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

33m0ch and 37m75ch

33m0ch and 37m75ch

35m0ch and 36m0ch

33m0ch and 37m75ch

P-Way Maintenance

In Connection With 
Engineering Work

S&T Maintenance

Remove Rail Defects

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10561038

W2023/10300541

W2023/10281905

W2023/10708361
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0200 Sun

2300 Sun

2300 Sun

24/12/23

27/12/23

27/12/23

0600 Sun

0500 Wed

0500 Wed

Possession

Protected 
Path

Protected 
Path

Up Relief

Down and Up 
Westbury

Down and Up 
Westbury/Main

Tilehurst East

Southcote Jn

Westbury North Jn

Oxford Road Jn

Southcote Jn

P2023/3820431

P2023/3807913 GW500
SW125

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0200 Mon

0200 Mon

0200 Mon

27/12/23

01/01/24

27/12/23

27/12/23

01/01/24

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

26/12/23

26/12/23

26/12/23

0400 Wed

0500 Mon

0400 Wed

0400 Wed

0500 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

2355 Tue

2355 Tue

2355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Feeder Relief and 
Feeder Main

Kennet Passenger
Loop

Platforms 1-3

Platforms 7 to 15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Main Loops

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down & Up Relief

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Down and Up 
Westbury

Reading Train 
Care Depot All 
Roads
Reading Upper 
Triangle Sidings

Sidings

All Lines

Down and Up 
Main
Down and Up 
Relief

Oxford Road Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading New Jn

Oxford Road Jn

Tilehurst East

Grazeley Green 
(UWC)

Reading West Jn

Southcote Jn (inc.)

Scours Lane

Oxford Road Jn

Reading Train Care 
Depot

Newbury West

Moreton Cutting

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe

Southcote Jn

Westbury Line Jn

Caversham Road 
Jn

Westbury Line Jn

Reading Train 
Care Depot

Southcote Jn

Tilehurst East

Reading East Jn

P2023/3766319 MON 25/12 TO WED 27/12
ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN READING TRAIN CARE DEPOT 
BETWEEN 0200 MON AND 2355 TUE.
CHRISTMAS SHUTDOWN PERIOD

WED 27/12 TO MON 01/01
TRAINS TO RUN OVER MAIN LINES
PLATFORMS 12 TO 15 AVAILABLE AS BAYS FROM
WEST ONLY

WORK DETAILS: 
KENNET BRIDGE S&C AND PLAIN LINE 
RENEWALS

GW103
GW500
SW125 34m75ch and 37m75ch

31m2ch and 35m70ch

35m40ch and 37m70ch

32m70ch and 37m70ch

34m19ch and 37m5ch

31m60ch and 36m0ch

31m2ch and 37m75ch

34m75ch and 37m75ch

36m10ch and 38m2ch

35m5ch and 37m75ch

36m20ch and 38m0ch

OHL Work

C71 S&C-Complete Renewal
RT60/NR60

P & D Maintenance

P-Way Maintenance

S&T Maintenance

Rail Testing and Lubrication

In Connection With 
Engineering Work

OHL Work

Signalling Works

OHL Work (Maintenance)

S&T Maintenance

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10638573

W2023/10205250

W2023/10273472

W2023/10351261

W2023/10351108

W2023/10590939

W2023/10313254

W2023/10474916

W2023/10396732

W2023/10231580

W2023/10354143
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0400 Wed

0400 Wed

0400 Wed

0030 Sun

0030 Sun

0150 Sun

01/01/24

01/01/24

28/12/23

31/12/23

31/12/23

31/12/23

0500 Mon

0500 Mon

1200 Thu

0645 Sun

0645 Sun

0545 Sun

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Possession

BLOCKED To
Electric 
Trains
Possession

Down and Up 
Relief Loop

Down and Up 
Relief

Up Main

Up Main

Up Main Loop

Platform 11

Down Main

Reading

Reading

Twyford West

Reading

Reading

Reading

Twyford West

Reading East Jn

Twyford West

Reading

Twyford West

P2023/3766319 27/12/23

27/12/23

27/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Down and Up 
Trowbridge

Melksham Single

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Cement Works 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Westbury North Jn

Thingley Jn

Clink Road Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Heywood Road Jn

Westbury

Hawkeridge Jn

Bathampton Jn

Bradford Jn

Fairwood Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury North 
Jn

P2023/3755560 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance 
W2023/10290044
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

104m20ch and 105m59ch

94m31ch and 95m4ch

94m73ch and 110m28ch

94m73ch and 110m28ch

94m31ch and 110m28ch

Track Maintenance

Patrolling 

S&C Maintenance

S&T Maintenance

Track Maintenance

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10563291

W2023/10563238

W2023/10563227

W2023/10289692

W2023/10290044
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0010 Sun

0010 Sun

0930 Sun

2130 Sun

2130 Sun

0040 Sat

0040 Sat

0040 Sat

1040 Wed

1000 Tue

24/12/23

24/12/23

24/12/23

27/12/23

27/12/23

23/12/23

23/12/23

23/12/23

27/12/23

26/12/23

0910 Sun

0910 Sun

1230 Sun

0630 Wed

0630 Wed

0510 Sat

0510 Sat

0510 Sat

1115 Wed

1300 Tue

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Sidings 
Possession

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Sidings

Down Main

Up Main

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Sidings

Down Siding

Up Siding

Westbury South Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Effingham Jn

Chessington South

Westbury South 
Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Epsom

Ewell West

Effingham Jn

Chessington 
South

P2023/3755560

P2023/3946365

P2023/3960678

P2023/3877869

P2023/3875279

P2023/3946826

NO OUTBERTHING REQUIREDSW175

SW175
SW178

SO680
SW180

SW180
SW200

SW185

141m14ch and 141m32ch

141m17ch and 141m28ch

17m45ch and 15m0ch

21m14ch and 21m37ch

13m75ch and 14m20ch

Permanent Way Inspection

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

23/12/23

23/12/23

23/12/23

27/12/23

26/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10436801

W2023/10669261

W2023/10411470

W2023/10274898

W2023/10274986
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0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

2300 Sun

2300 Sun

2300 Sun

0930 Fri

0930 Fri

24/12/23

24/12/23

23/12/23

23/12/23

23/12/23

27/12/23

27/12/23

27/12/23

29/12/23

29/12/23

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0400 Wed

0400 Wed

0400 Wed

0950 Fri

0950 Fri

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Siding

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Barnes Jn

Barnes Bridge

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Earley

Wokingham Jn

Wokingham

Wokingham

Wokingham Jn

Barnes

Barnes Jn

North Sheen

Strawberry Hill

Twickenham

Bracknell

North Camp

Wokingham

Wokingham Jn

P2023/3864692

P2023/3946773

P2023/3769677

P2023/3875250

SW210
SW230

SW210
SW245

SW210
SW265

SW210
SW265

6m49ch and 7m44ch

0m0ch and 0m0ch

35m76ch and 62m73ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

Structures Work

Permanent Way Inspection

24/12/23

24/12/23

23/12/23

23/12/23

23/12/23

24/12/23

24/12/23

24/12/23

29/12/23

29/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362547

W2023/10352253

W2023/10586259

W2023/10358282
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Thu

0105 Thu

0105 Thu

0130 Sat

0130 Sat

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

28/12/23

28/12/23

28/12/23

23/12/23

23/12/23

26/12/23

26/12/23

27/12/23

27/12/23

28/12/23

28/12/23

28/12/23

29/12/23

29/12/23

0430 Thu

0430 Thu

0430 Thu

0430 Sat

0430 Sat

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Reading

Reading East Jn

Reading Spur Jn

Wimbledon

East Putney

Southfields

East Putney

Southfields

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Earley

Reading Southern
Jn

Reading Spur Jn

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

P2023/3875246

P2023/3863442

P2023/3934944

P2023/3934945

P2023/3934930

P2023/3934964

GW103
GW190
GW195
SW210

SW225

SW225

SW225

SW225

SW225

67m30ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 6m43ch

5m57ch and 6m43ch

5m57ch and 6m43ch

5m57ch and 6m43ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

28/12/23

28/12/23

28/12/23

23/12/23

23/12/23

26/12/23

26/12/23

27/12/23

27/12/23

28/12/23

28/12/23

28/12/23

29/12/23

29/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10334222

W2023/10357176

W2023/10357177

W2023/10592340

W2023/10592341

W2023/10592343

W2023/10592342

W2023/10592304

W2023/10592305

W2023/10592367

W2023/10592368
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/12/23

24/12/23

24/12/23

24/12/23

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2023/3860876 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS. 

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT. 

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

20m75ch and 21m55ch

21m0ch and 23m0ch

S&T Maintenance

Track Maintenance

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10615247

W2023/10234098

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0130 Sun

0130 Sun

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

31/12/23

31/12/23

0430 Sat

0430 Sat

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0600 Sun

0600 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Carlisle Lane Jn

Waterloo

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2023/3924253

P2023/3864659

P2023/3864722

P2023/3924290

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

SW100

SW100

0m0ch and 0m0ch

0m19ch and 0m52ch

0m4ch and 0m55ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

31/12/23

31/12/23

40Week

W2023/10357542

W2023/10362620

W2023/10362623

W2023/10357543
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1100 Mon

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

01/01/24

04/01/24

04/01/24

04/01/24

04/01/24

04/01/24

04/01/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1230 Mon

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 and 
19

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

South Siding

Down Windsor 
Fast

Down Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW/D
WS
Up Main Slow

DW/DWF

Platforms 1 to 15

Up Windsor 
Fast/Up Windsor

South Siding

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Vauxhall

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Queenstown 
Road

Waterloo

Clapham Jn

Waterloo

P2023/3864711

P2023/3877873

P2023/3973328

STOCK CAN BERTH IN PLATFORMS 18 AND 19.

SOUTH SIDING TO BE KEPT CLEAR

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF SWR 1F83.

WATERLOO: NO PLATFORMS OR SOUTH SIDING 
TO BE KEPT CLEAR.

WATERLOO: PLATFORMS / SOUTH SIDING NOT 
AFFECTED BY TRACTION CURRENT ISOLATION.

SO110
SO250
SW100

SW100

SW100

0m4ch and 3m34ch

0m28ch and 0m34ch

2m10ch and 3m50ch

2m10ch and 3m50ch

Permanent Way Inspection

Permanent Way Inspection

Cable Work

Remove Rail Defects

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

01/01/24

04/01/24

04/01/24

04/01/24

04/01/24

04/01/24

04/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362598

W2023/10411479

W2023/10719084

W2023/10718961
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

0300 Mon

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

27/12/23

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0315 Tue

0245 Tue

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Holborn/Up 
Holborn 
Slow/Platform 4
Platform 3/Down 
Holborn 
Slow/Down 
Holborn

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Herne Hill

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

Blackfriars

P2023/3760846 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 2, 4, 5 & 6 TO BE OUTBERTHED AT 
VICTORIA (EASTERN) 

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

PART 2 TO BE TAKEN AFTER THE PASSAGE OF 
ENGINEERING TRAIN (6N32)

THE FOLLOWING SIGNAL BOXES/PANELS 
REQUIRED FOR TRAINS ON CHRISTMAS DAY:
EASTLEIGH, HAVANT, CHICHESTER, BARNHAM, 
ARUNDEL, TBASC PANEL 7, DORKING, 
WIMBLEDON PANEL 4, TBROC SUTTON & 
STREATHAM WS, VIC ASC

THIS AFFECTS TRAINS EXITING POSSESSION: 7 
TO 13
AND TRAINS ENTERING POSSESSION: 16 TO 19

SO110
SO250
SO260
SO280
SO645
SO690
SW100

1m25ch and 3m53ch

0m0ch and 0m15ch

0m13ch and 0m43ch

2m30ch and 3m16ch

1m40ch and 1m77ch

0m10ch and 1m20ch

0m0ch and 0m15ch

2m55ch and 8m26ch

0m0ch and 3m53ch

0m0ch and 3m58ch

1m35ch and 3m53ch

0m10ch and 1m20ch

6m63ch and 7m27ch

3m58ch and 4m50ch

2m55ch and 8m26ch

0m0ch and 2m0ch

Resignalling Work

Permanent Way Inspection

Structures Work

Structures Examination

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

C70 S&C - Complete 
Renewal 113A

Structures Examination

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Resignalling Work

S&T Renewal

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

23/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10298472

W2023/10302403

W2023/10304844

W2023/10401224

W2023/10296549

W2023/10302062

W2023/10302068

W2023/10655773

W2023/10239782

W2023/10198276

W2023/10297308

W2023/10302290

W2023/10305522

W2023/10688714

W2023/10607080

W2023/10565663

W2023/10302556
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Network Rail
Wessex Route
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EAS_V4.3_2024

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Holborn 
Fast
Up Holborn Fast

Down Catford 
Loop
Up Catford Loop

Down Chatham 
Main
Up Chatham Main

Down Platform 
Loop/Up Platform 
Loop/Platforms 1-
4
Down Holborn

Up Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Dn Cambria Spr

Up Cambria Spr

Turnback Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Loughborough Jn

Nunhead Jn

Beckenham Jn

Herne Hill

Tulse Hill

Kent House

Cambria Jn

Herne Hill

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Blackfriars Jn

Brixton Jn

Herne Hill

Kent House

Loughborough Jn

Herne Hill

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

P2023/3760846

P2023/3864709

P2023/3864600

SO250
SW100

SO250
SW100
SW210

0m10ch and 1m20ch

0m0ch and 1m20ch

2m40ch and 3m34ch

1m66ch and 4m0ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10271107

W2023/10362596

W2023/10362582

Week 40  - Continued
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EAS_V4.3_2024

0819 Sat

0819 Sat

0910 Sat

1320 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

0831 Sat

0831 Sat

0930 Sat

1340 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Latchmere No.2 Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2023/3864684

P2023/3864705

P2023/3864688

P2023/3864649

P2023/3877914

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

SW100
SW105
SW180
SW190

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362540

W2023/10362588

W2023/10362543

W2023/10362508

W2023/10411317

W2023/10411318

W2023/10411319

W2023/10411570
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EAS_V4.3_2024

1300 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2200 Sun

0030 Mon

0130 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

06/01/24

08/01/24

08/01/24

08/01/24

06/01/24

08/01/24

08/01/24

01/01/24

01/01/24

02/01/24

02/01/24

03/01/24

03/01/24

0130 Sat

0430 Mon

0430 Mon (52 hrs)

0430 Mon (52 hrs)

0430 Sat

0430 Mon

0430 Mon

0500 Mon

0200 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Nos. 21 to 23 
Sdgs

Down Putney

Up Putney

Westbound 
District Line
Eastbound District
Line
No 3 
Reception/Sidings 
No 21 to 25
No.1 Reception

No. 2 Reception

Up Siding No.2

No 3 
Reception/Sidings 
No 21 to 25

Up St. Helier

Up Slow

Down Putney

Up Putney

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Wimbledon

Wimbledon

Berrylands

Norbiton

Berrylands

Norbiton

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Wimbledon Chase

Wimbledon

New Malden

New Malden Jn

New Malden

New Malden Jn

P2023/3862674

P2023/3924257

P2023/3965917

P2023/3944368

P2023/3944370

WIMBLEDON PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR

WIMBLEDON PARK DEPOT SIDINGS NO.22 & 23 
TO BE KEPT CLEAR FOR RRV ACCESS

SW105
SW225

SO700
SW105

SW105
SW225

SW105
SW190

SW105
SW190

5m57ch and 8m47ch

7m62ch and 7m20ch

7m11ch and 6m64ch

9m75ch and 10m70ch

9m75ch and 10m70ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Work

S&T Work

05/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

01/01/24

01/01/24

02/01/24

02/01/24

03/01/24

03/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10343666

W2023/10334233

W2023/10693779

W2023/10617829

W2023/10617853
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0145 Thu

0145 Thu

0145 Fri

0145 Fri

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/24

04/01/24

05/01/24

05/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Berrylands

Norbiton

Berrylands

Norbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

New Malden

New Malden Jn

New Malden

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2023/3944371

P2023/3944372

P2023/3877915

SW105
SW190

SW105
SW190

SW105
SW195
SW200

9m75ch and 10m70ch

9m75ch and 10m70ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Work

S&T Work

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

04/01/24

04/01/24

05/01/24

05/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10617854

W2023/10617855

W2023/10411571

W2023/10411572

W2023/10411573

W2023/10411574
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Mon

0030 Mon

0030 Mon

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

01/01/24

01/01/24

01/01/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Addlestone Jn

Esher

P2023/3924898

P2023/3924299

SW105
SW195
SW200

SW105
SW255

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

01/01/24

01/01/24

01/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336945

W2023/10336752

W2023/10336876

W2023/10336758
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0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3924300

P2023/3924913

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336877

W2023/10336747
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1015 Thu

0001 Sat

0125 Sat

0555 Sat

0110 Sun

0730 Sun

0818 Sun

1020 Sun

04/01/24

30/12/23

30/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

1115 Thu (4 hrs)

0125 Sat

0555 Sat

0110 Sun

0730 Sun

0755 Sun

0843 Sun

1040 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

East End Siding

Down Fast

Down Slow

All Lines

Down Slow

All Lines

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Woking East

Brookwood

Pirbright Jn

Brookwood

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Woking East

Woking Jn

Woking Jn

Woking Jn

Woking Jn

Basingstoke

Basingstoke

Basingstoke

P2023/3955242

P2023/3966722

P2023/3850986

P2023/3851007

P2023/3850987

*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR SWR ONLY.  PART 1 TO FINISH AT 0100 SAT 
(I/C/W PART 7 OF P/3769598 2359 FRI). 
SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP FAST BETWEEN WOKING (WK2223pts) 
AND BROOKWOOD (WK2254pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1 

SWR - 3TPH. ALL OTHER OPERATORS/ROUTE 
SERVICES/TEST TRAINS/DOWN TRAFFIC TO BE 
REVISED, DIVERTED OR CAPED. 


UP TRAINS TO RUN USL FROM FARNBOROUGH 
VIA WOKING PL1 

ALL DOWN TRAINS TO RUN VIA WOKING PL2 

DOWN TRAINS CAN ARRIVE IN WOKING PL2 
WHEN PREVIOUS TRAIN BETWEEN WOKING JN 
AND BROOKWOOD. 

ALLOWANCES TO BE ADDED: 
WOKING STATION: 5MIN DWELL FOR PILOT 
BRIEFING 
13MIN SRT TO CLEAR BROOKWOOD 
CROSSOVER TO DFL 

NO CALLING AT BROOKWOOD IN DOWN 
DIRECTION

LINE DIVERSIONS TO BE MANAGED VIA 
SIGNALLERS.

SW105

SW105

SW105

SW105
SW125

SW105

23m68ch and 24m25ch

25m35ch and 26m13ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

Patrolling 

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/01/24

30/12/23

30/12/23

30/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10576520

W2023/10696983

W2023/10236228

W2023/10236270

W2023/10236278
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1111 Sun

1111 Sun

1210 Sun

1210 Sun

1330 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

1127 Sun

1127 Sun

1225 Sun

1225 Sun

1343 Sun

Line Blockage

Sidings 
Possession

Line Blockage

Sidings 
Possession

Line Blockage

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2023/3850988

P2023/3851009

P2023/3851043

SW105
SW125

SW105
SW125

SW105

51m8ch and 51m25ch

51m20ch and 51m36ch

47m22ch and 47m32ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10236163

W2023/10236165

W2023/10236280
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EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

24/12/23

24/12/23

30/12/23

27/12/23

30/12/23

30/12/23

30/12/23

24/12/23

27/12/23

30/12/23

30/12/23

27/12/23

30/12/23

27/12/23

2300 Sun

2300 Sun

0300 Sat

0300 Wed

0300 Sat

0300 Sat

0300 Sat

2300 Sun

0300 Wed

0300 Sat

0300 Sat

0300 Wed

0300 Sat

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

UM/UF/UpRVL(Mai
n)/UF/UM

DM/DF/Dn 
Rvl(Main)/DF/DM

Down Netley

Up Netley

Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Bay/Bay 
Siding West
Down Slow

Up Slow

Up Goods Loop

Up Slow

Down Slow

Goods Loop

Down Fawley 
Up/Shunting Neck
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Southampton Airport
Parkway

Brockenhurst

St. Denys

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Totton

Millbrook (SW105)

Southampton

Brockenhurst

Eastleigh West Jn

Fareham

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Totton

Millbrook 
(SW105)

Southampton

P2023/3769678 ALL PLATFORMS AT SOUTHAMPTON, UP GOODS 
LOOP AND DOWN GOODS LOOP TO BE KEPT 
CLEAR. CURRENT TO BE MAINTAINED IN 
NORTHAM DEPOT.

NORTHAM DEPOT RECEPTION ROAD No.1 TO BE 
KEPT CLEAR. NORTHAM DEPOT STOCK CAN 
BERTH ON THE ARRIVAL/DEPARTURE LINE BUT 
MUST BE COUNTRY SIDE OF NT14pts DO NOT 
MOVE BOARDS TO BE FITTED AND UNITS TO BE 
CUT OUT.

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ALL OTHER MAINLINE SERVICES TO 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ROMSEY AND 
SALISBURY AND BETWEEN WEYMOUTH AND 
BROCKENHURST. 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY AND BOURNEMOUTH AND BETWEEN 
FAREHAM AND SOUTHAMPTON CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

ON CHRISTMAS EVE SLW WILL APPLY FROM 0815
TO 1815

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.

GTR: SERVICES TO DIVERT TO PORTSMOUTH. 

FREIGHT: NO ACCESS TO MILLBROOK TERMINAL 
AND EASTERN DOCKS THROUGHOUT. FOR PART
3 0300 WED TO 0300 SAT ACCESS TO MARITIME 
FLT AND WESTERN DOCKS VIA REDBRIDGE JN 
ONLY.

*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0815 SUN TO 1815 SUN AND PART 3 
0300 WED TO 0300 SAT ***

BETWEEN EASTLEIGH E465pts AND 

SW105
SW115
SW130
SW135
SW140
SW145
SW150
SW160

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

72m10ch and 74m10ch

72m10ch and 74m10ch

72m10ch and 74m10ch

77m0ch and 79m42ch

77m0ch and 81m50ch

79m42ch and 81m60ch

92m45ch and 93m30ch

78m76ch and 79m50ch

78m40ch and 79m5ch

77m0ch and 79m42ch

77m0ch and 79m42ch

22m78ch and 23m25ch

77m0ch and 84m0ch

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

Point Heater Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

Remove Rail Defects

Point Heater Maintenance

IBJ Work

Rail Testing and Lubrication

Point Heater Maintenance

Structures Work

Commissioning Work

S&T Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10173054

W2023/10173055

W2023/10173056

W2023/10173057

W2023/10173058

W2023/10173059

W2023/10173015

W2023/10173051

W2023/10173053

W2023/10708850

W2023/10673096

W2023/10689108

W2023/10173016

W2023/10478883

W2023/10562597

W2023/10317905

W2023/10399554

Week 40  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0300 Sun

0300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Sat

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Down 
Slow/Incoming/Out
going Siding
Up Slow

UM/UF/UP 
Rvl.(Main)/UF/UM/
UF/UM

Southampton Up 
Yard

Totton

Brockenhurst

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Laverstock North Jn

Salisbury Tunnel Jn

Eastleigh West Jn

Shawford Up Jn

Sway

Southampton Up 
Yard

Totton

Brockenhurst

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Laverstock South 
Jn

Redbridge Jn

Shawford Down 
Jn

Stoneham Jn

Winchester

P2023/3769678 SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH.

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY.

[5] DWELL AT EASTLEIGH FOR PILOT BRIEF
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP OFF
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

BROCKENHURST LC TO BE CLOSED 2200 MON 
25/12 TO 1100 TUE 26/12.

20m55ch and 86m62ch

77m10ch and 80m10ch

85m25ch and 92m0ch

2m36ch and 14m0ch

Other E&P Work

Permanent Way Inspection

Vegetation Clearance

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10263730

W2023/10399971

W2023/10408042
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2300 Sun

2300 Sun

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

27/12/23

27/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

0300 Wed

0300 Wed

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

DM/DF/DM/DF/DN 
Rvl.(Main)/DF/DM
Down Siding

Engineers Sidings

Up Siding

Down Carriage 
Sidings No.1

Down 
Main/Fast/Rvl(Main
)/Fast/Main
Redbridge Goods

Up Main/Up 
Fast/Up Rvl 
(Main)/Up Fast/Up 
Main
Maritime Back 
Road

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Western Docks

Down Western 
Docks
Up Docks Branch

Bay Sidings East

Brockenhurst

Eastleigh Yard

Redbridge

Millbrook (SW105)

Southampton Airport
Parkway

Redbridge

Millbrook (SW105)

Southampton

Brockenhurst

Eastleigh Yard

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge Jn

Millbrook 
(SW105)

Southampton

P2023/3769678

24/12/23

24/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun (8 hrs)

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Down Slow

Down Netley

Up Slow

Down Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

1 and 2 
Reception/Shunt 
Necks

St. Denys

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Northam Jn

Woolston

Shawford Up Jn

Northam Jn

Eastleigh Yard

Southampton Up 
Yard

Bitterne

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Southampton Up 
Yard

P2023/3972111 SWR: 1B81 TO TERMINATE WINCHESTER AND 
RESTART FROM SOUTHAMPTON CENTRAL. 2B77 
& 1B01 TO TERMINATE AT WINCHESTER. 1B20 TO
START FROM WINCHESTER. 2E09 & 2E13 TO 
START FROM WOOLSTON. 2E12 TO TERMINATE 
AT WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

XC: 5O06 TO RUN VIA WINCHESTER AND BE 
RETIMED. 

GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK.

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. GF OPERATOR 
TO BE PROVIDED

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.

SW105
SW130
SW135
SW140

66m60ch and 74m10ch

66m60ch and 74m10ch

66m60ch and 74m10ch

66m60ch and 74m10ch

69m44ch and 69m59ch

Point Heater Maintenance

S&T Maintenance

Track Maintenance

Rail Testing and Lubrication

Station Work

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10328787

W2023/10170643

W2023/10170458

W2023/10336422

W2023/10621166
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2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

04/01/24

04/01/24

04/01/24

04/01/24

04/01/24

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun (6 hrs)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Up Fast

Down Fast/Down 
Main

Maritime Back 
Road

Up Fast

Up Main / Up Slow

Down 
Fast/Redbridge 
Goods
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Up Goods Loop

Down Slow/Down 
Main

Millbrook 
Freightliner 
Terminal

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Eastleigh

Southampton Airport
Parkway

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge Jn

Millbrook (SW105)

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

P2023/3943135

P2023/3924918

P2023/3970985

SW105
SW135

SW105
SW135

SW105

73m43ch and 73m51ch

73m51ch and 73m60ch

80m10ch and 81m60ch

Permanent Way Inspection

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10307492

W2023/10134057

W2023/10708914
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0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

2355 Tue

0015 Thu

0115 Tue

0115 Tue

0055 Sat

0055 Sat

0055 Sat

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

03/01/24

04/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0515 Wed

0515 Thu

0415 Tue

0415 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Shunting 
Neck/Down 
Fawley 
Up/Loop/Down 
Fawley Up
Goods Loop

Reception Siding

Down Sidings

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Loop

Up Main

Down Main

Up Siding No.3

Up Siding No.1

Brockenhurst

Fawley Ground 
Frame

Totton

Marchwood

Totton

Christchurch

Christchurch

Guildford

Guildford

Haslemere

Petersfield

Haslemere

Redbridge Jn

Totton

Marchwood

Totton

Brockenhurst

Brockenhurst

Guildford

London Road 
(Guildford)

Haslemere

Shalford Jn

Haslemere

P2023/3873524

P2023/3972647

P2023/3972772

P2023/3955566

P2023/3779345

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. ALL OTHER MAINLINE SERVICES TO 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND BETWEEN FAREHAM AND 
SOUTHAMPTON CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

MARCHWOOD SIGNAL BOX TO BE OPEN.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.

XC: ON MONDAY, 5E79 TO DIVERT VIA 
WINCHESTER.

LISS COMMON LC TO BE CLOSED THROUGHOUT 
THE POSSESSION

SW105
SW155

SW105

SW105

SW110
SW200
SW265

SW110

82m8ch and 85m35ch

85m25ch and 92m0ch

85m25ch and 92m0ch

85m25ch and 92m0ch

101m0ch and 102m45ch

101m0ch and 102m45ch

29m75ch and 30m45ch

29m75ch and 30m45ch

31m49ch and 54m8ch

31m49ch and 54m8ch

37m60ch and 38m50ch

31m49ch and 54m8ch

Commissioning Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Remove Rail Defects

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Preparatory Work

Earthwork

Preparatory Work

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

02/01/24

04/01/24

02/01/24

02/01/24

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10318030

W2023/10400013

W2023/10400081

W2023/10400041

W2023/10717466

W2023/10717433

W2023/10336899

W2023/10337032

W2023/10170839

W2023/10307841

W2023/10493172

W2023/10292092
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0145 Wed

0130 Fri

0130 Fri

0733 Sun

0733 Sun

0801 Sun

0801 Sun

0125 Sat

0200 Tue

0200 Tue

0200 Tue

0200 Tue

03/01/24

05/01/24

05/01/24

31/12/23

31/12/23

31/12/23

31/12/23

30/12/23

02/01/24

02/01/24

02/01/24

02/01/24

0400 Wed

0415 Fri

0415 Fri

0746 Sun

0746 Sun

0821 Sun

0821 Sun

0400 Sat

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line Blockage

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Main

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Haslemere

Havant

Havant

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Haslemere

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Hilsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3940211

P2023/3940202

P2023/3850977

P2023/3850978

P2023/3955345

P2023/3940199

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

42m50ch and 43m20ch

66m5ch and 37m65ch

40m60ch and 41m20ch

40m60ch and 41m20ch

41m4ch and 41m14ch

44m1ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Follow-Up Work

Permanent Way Inspection

03/01/24

05/01/24

05/01/24

31/12/23

31/12/23

31/12/23

31/12/23

30/12/23

02/01/24

02/01/24

02/01/24

02/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10608169

W2023/10608137

W2023/10236130

W2023/10236042

W2023/10607675

W2023/10608171
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0900 Tue

0900 Tue

0900 Tue

0900 Fri

0900 Fri

0900 Fri

2345 Tue

2345 Wed

2345 Thu

1100 Tue

1300 Tue

02/01/24

02/01/24

02/01/24

05/01/24

05/01/24

05/01/24

03/01/24

04/01/24

05/01/24

02/01/24

02/01/24

1200 Tue

1200 Tue

1200 Tue

1200 Fri

1200 Fri

1200 Fri

0500 Wed

0500 Thu

0500 Fri

1200 Tue

1400 Tue

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Warminster

Up Warminster

Down Warminster

Up Warminster

Down Warminster

Up Warminster

Gillingham Up 
Siding

Down Siding

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Warminster

Warminster

Warminster

Gillingham (Dorset)

Templecombe

Andover

Andover

Andover

Andover

Andover

Andover

Wilton Jn

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2023/3965575

P2023/3965576

P2023/3967174

P2023/3967212

P2023/3967214

P2023/3943137

P2023/3943138

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O48, 6M47 OR 6V48.

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW115

SW115

GW5001
SW115
SW170

GW5001
SW115
SW170

GW5001
SW115
SW170

SW115

SW115

66m16ch and 5m70ch

66m16ch and 5m70ch

116m40ch and 122m60ch

116m40ch and 122m60ch

116m40ch and 122m60ch

105m23ch and 105m35ch

112m2ch and 112m9ch

Patrolling 

Patrolling 

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Permanent Way Inspection

Permanent Way Inspection

02/01/24

02/01/24

02/01/24

05/01/24

05/01/24

05/01/24

02/01/24

03/01/24

04/01/24

02/01/24

02/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675798

W2023/10675945

W2023/10694409

W2023/10694428

W2023/10694429

W2023/10437458

W2023/10437467
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0800 Tue

0900 Wed

1300 Wed

0110 Thu

0110 Thu

0110 Thu

0200 Fri

0200 Fri

0200 Fri

02/01/24

03/01/24

03/01/24

04/01/24

04/01/24

04/01/24

05/01/24

05/01/24

05/01/24

0930 Tue

1200 Wed

1500 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Up Sidings

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Yeovil Jn

Yeovil Jn

Chard Jn

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot North Jn

Farnham

Yeovil Jn

Yeovil Jn

Chard Jn

Aldershot

Aldershot South 
Jn

Ash Vale

Aldershot

Aldershot South 
Jn

Ash Vale

P2023/3943136

P2023/3943204

P2023/3943139

P2023/3941398

P2023/3941421

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

DOWN ALDERSHOT PLATFORM LOOP TO BE 
KEPT CLEAR.

DOWN ALDERSHOT PLATFORM LOOP TO BE 
KEPT CLEAR.

SW115
SW178

SW115

SW115

SW120
SW123

SW120
SW123

0m5ch and 0m18ch

122m25ch and 122m70ch

139m37ch and 139m54ch

32m48ch and 39m67ch

32m48ch and 39m67ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

02/01/24

03/01/24

03/01/24

04/01/24

04/01/24

04/01/24

05/01/24

05/01/24

05/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10437915

W2023/10437836

W2023/10437823

W2023/10599601

W2023/10599981
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0200 Mon

0200 Mon

0200 Mon

27/12/23

01/01/24

27/12/23

27/12/23

01/01/24

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

26/12/23

26/12/23

26/12/23

0400 Wed

0500 Mon

0400 Wed

0400 Wed

0500 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

2355 Tue

2355 Tue

2355 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Feeder Relief and 
Feeder Main

Kennet Passenger
Loop

Platforms 1-3

Platforms 7 to 15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Main Loops

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down & Up Relief

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Down and Up 
Westbury

Reading Train 
Care Depot All 
Roads
Reading Upper 
Triangle Sidings

Sidings

All Lines

Down and Up 
Main
Down and Up 
Relief

Oxford Road Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading New Jn

Oxford Road Jn

Tilehurst East

Grazeley Green 
(UWC)

Reading West Jn

Southcote Jn (inc.)

Scours Lane

Oxford Road Jn

Reading Train Care 
Depot

Newbury West

Moreton Cutting

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe

Southcote Jn

Westbury Line Jn

Caversham Road 
Jn

Westbury Line Jn

Reading Train 
Care Depot

Southcote Jn

Tilehurst East

Reading East Jn

P2023/3766319 MON 25/12 TO WED 27/12
ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN READING TRAIN CARE DEPOT 
BETWEEN 0200 MON AND 2355 TUE.
CHRISTMAS SHUTDOWN PERIOD

WED 27/12 TO MON 01/01
TRAINS TO RUN OVER MAIN LINES
PLATFORMS 12 TO 15 AVAILABLE AS BAYS FROM
WEST ONLY

WORK DETAILS: 
KENNET BRIDGE S&C AND PLAIN LINE 
RENEWALS

GW103
GW500
SW125 34m75ch and 37m75ch

31m2ch and 35m70ch

35m40ch and 37m70ch

32m70ch and 37m70ch

34m19ch and 37m5ch

31m60ch and 36m0ch

31m2ch and 37m75ch

34m75ch and 37m75ch

36m10ch and 38m2ch

35m5ch and 37m75ch

36m20ch and 38m0ch

OHL Work

C71 S&C-Complete Renewal
RT60/NR60

P & D Maintenance

P-Way Maintenance

S&T Maintenance

Rail Testing and Lubrication

In Connection With 
Engineering Work

OHL Work

Signalling Works

OHL Work (Maintenance)

S&T Maintenance

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10638573

W2023/10205250

W2023/10273472

W2023/10351261

W2023/10351108

W2023/10590939

W2023/10313254

W2023/10474916

W2023/10396732

W2023/10231580

W2023/10354143
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EAS_V4.3_2024

0400 Wed

0400 Wed

0400 Wed

0030 Sun

0030 Sun

0150 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

01/01/24

01/01/24

28/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0500 Mon

0500 Mon

1200 Thu

0645 Sun

0645 Sun

0545 Sun

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

0555 Sun (10 hrs)

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief Loop

Down and Up 
Relief

Up Main

Up Main

Up Main Loop

Platform 11

Down Main

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Main

Down Reading 
Festival Line

Down and Up 
Westbury

Reading

Reading

Twyford West

Reading

Reading

Reading

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Moreton Cutting

Reading West Jn

Theale

Twyford West

Reading East Jn

Twyford West

Reading

Twyford West

Caversham Road 
Jn

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

P2023/3766319

P2023/3692661 ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA 
ENTRANCE E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

38m0ch and 39m46ch

36m33ch and 39m0ch

39m42ch and 40m20ch

36m33ch and 40m65ch

36m40ch and 37m77ch

36m0ch and 38m40ch

37m70ch and 38m60ch

36m50ch and 36m70ch

D&P Maintenance

S&T Work

Survey Work

In Connection With 
Engineering Work

D&P Maintenance

P-Way Maintenance

Patrolling 

Remove Rail Defects

27/12/23

27/12/23

27/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10258656

W2023/10282159

W2023/10260643

W2023/10301144

W2023/10249832

W2023/10342793

W2023/10573294

W2023/10672288

Week 40  - Continued
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2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0930 Tue

0040 Sat

0040 Sat

0040 Sat

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

02/01/24

30/12/23

30/12/23

30/12/23

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1230 Tue

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Up/Down Goods 
Loop

Single

Single

Arrival Line

Whites Crossing 
Siding

Departure Line

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Castle Cary Jn

Castle Cary

Cogload Jn

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

East Somerset Jn 
(Witham)

Merehead West

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Merehead Quarry 
Jn

Merehead West

Yeovil Pen Mill

Epsom

Ewell West

P2023/3755526

P2023/3943205

P2023/3877854

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 

WORK = MAINTENANCE W2023/10290033

NO OUTBERTHING REQUIRED

GW500
GW570
GW580
SW175

SW175

SO680
SW180

116m70ch and 121m10ch

115m38ch and 128m75ch

141m14ch and 141m32ch

17m45ch and 15m0ch

Remove Rail Defects

OTM Ballast Regulator

Permanent Way Inspection

Permanent Way Inspection

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

02/01/24

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10290033

W2023/10275084

W2023/10437959

W2023/10411438
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EAS_V4.3_2024

0030 Mon

0030 Mon

0030 Sun

0030 Wed

0030 Wed

0030 Sat

0030 Sat

0030 Sat

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

01/01/24

01/01/24

31/12/23

03/01/24

03/01/24

30/12/23

30/12/23

30/12/23

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

03/01/24

0500 Mon

0500 Mon

0500 Sun

0500 Wed

0500 Wed

0500 Sat

0500 Sat

0500 Sat

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Ashtead

Epsom

Epsom

Ashtead

Epsom

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Ewell East

Ewell West

Ewell East

Epsom

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

P2023/3924258

P2023/3924292

P2023/3924935

P2023/3924248

P2023/3924929

P2023/3924932

SO680
SW180

SO680
SW180

SO680
SW180

SW180
SW200

SW180
SW200

SW180
SW200

0m0ch and 0m0ch

16m20ch and 19m3ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

01/01/24

01/01/24

31/12/23

03/01/24

03/01/24

30/12/23

30/12/23

30/12/23

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

03/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336599

W2023/10337022

W2023/10336870

W2023/10336895

W2023/10336871

W2023/10336872
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EAS_V4.3_2024

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0940 Wed

0950 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

04/01/24

04/01/24

04/01/24

05/01/24

05/01/24

05/01/24

03/01/24

03/01/24

03/01/24

03/01/24

04/01/24

04/01/24

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

1430 Wed

1430 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Portsmouth

Up Portsmouth

Down Kingston

Up Kingston

Down Bay

Down Kingston

Up Kingston

Down Bay

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Boxhill and 
Westhumble

Leatherhead Jn

Hampton Wick

Kingston

Hampton Wick

Kingston

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

Leatherhead Jn

Dorking

Kingston

Kingston

P2023/3924933

P2023/3924934

P2023/3924917

P2023/3924936

P2023/3924965

P2023/3924915

SW180
SW200

SW180
SW200

SO685
SW183

SO685
SW183

SW190

SW190

0m0ch and 0m0ch

0m0ch and 0m0ch

18m16ch and 21m10ch

18m20ch and 21m40ch

12m0ch and 12m65ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

04/01/24

04/01/24

04/01/24

05/01/24

05/01/24

05/01/24

03/01/24

03/01/24

03/01/24

03/01/24

04/01/24

04/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336745

W2023/10336746

W2023/10335169

W2023/10335344

W2023/10334762

W2023/10352438
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EAS_V4.3_2024

0030 Fri

0030 Fri

0730 Sun

0730 Sun

0040 Wed

0040 Wed

0040 Wed

0040 Thu

0040 Thu

0040 Thu

05/01/24

05/01/24

31/12/23

31/12/23

03/01/24

03/01/24

03/01/24

04/01/24

04/01/24

04/01/24

0530 Fri

0530 Fri

0805 Sun

0805 Sun

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Possession

Down Kingston

Up Kingston

Down Bay

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Hampton Wick

Kingston

Barnes Jn

Barnes Bridge

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Kingston

Barnes

Barnes Jn

Barnes Jn

Strawberry Hill

Twickenham

Barnes Jn

Strawberry Hill

Twickenham

P2023/3924916

P2023/3864693

P2023/3969478

P2023/3969479

2O77 TO RUN VIA WTT RICHMOND.

2O77 TO RUN WTT VIA RICHMOND.

SW190

SW210
SW230

SW210
SW245

SW210
SW245

0m0ch and 0m0ch

6m49ch and 7m44ch

9m0ch and 12m50ch

9m0ch and 12m50ch

9m0ch and 12m50ch

9m0ch and 12m50ch

9m0ch and 12m50ch

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Track Maintenance

05/01/24

05/01/24

31/12/23

31/12/23

03/01/24

03/01/24

03/01/24

04/01/24

04/01/24

04/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10352442

W2023/10362548

W2023/10706876

W2023/10706884

W2023/10706014

W2023/10706877

W2023/10706139
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EAS_V4.3_2024

0040 Fri

0040 Fri

0040 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

05/01/24

05/01/24

05/01/24

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

0435 Fri

0435 Fri

0435 Fri

0530 Sat

0530 Sat

0530 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Down 
Twickenham
Up Twickenham

Up Goods Loop

Down Windsor

Up Windsor

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Egham

Staines

Windsor and Eton 
Riverside

Staines

Barnes Jn

Strawberry Hill

Twickenham

North Sheen

Strawberry Hill

Twickenham

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

P2023/3969480

P2023/3924249

P2023/3924234

SW210
SW245

SW210
SW245

SW210
SW250

9m0ch and 12m50ch

9m47ch and 9m67ch

9m0ch and 12m50ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Litter / Graffiti Clearance

D&P Maintenance

S&T Maintenance

S&T Maintenance

05/01/24

05/01/24

05/01/24

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10706074

W2023/10706827

W2023/10706994

W2023/10357461

W2023/10357493
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EAS_V4.3_2024

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Fri

0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

02/01/24

02/01/24

02/01/24

02/01/24

05/01/24

05/01/24

05/01/24

30/12/23

30/12/23

30/12/23

30/12/23

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down 
Twickenham
Up Twickenham

Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Ash Vale 
Single/Up Frimley

Down 
Twickenham
Up Twickenham

Egham

Staines

Staines Jn

Staines

Ascot

Bagshot

Martins Heron

Ascot

Frimley

Ascot

Wokingham Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Ascot

Sunningdale

Ascot

Frimley Jn

Sunningdale

P2023/3924963

P2023/3924966

P2023/3924231

SW210
SW250

SW210
SW260

SW210
SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

S&T Maintenance

02/01/24

02/01/24

02/01/24

02/01/24

05/01/24

05/01/24

05/01/24

30/12/23

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10334235

W2023/10346678

W2023/10358717

W2023/10358753

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0930 Tue

0930 Tue

0930 Fri

0930 Fri

0230 Wed

0230 Wed

0230 Wed

0130 Sat

0130 Sat

0130 Sun

0130 Sun

02/01/24

02/01/24

05/01/24

05/01/24

03/01/24

03/01/24

03/01/24

30/12/23

30/12/23

31/12/23

31/12/23

0950 Tue

0950 Tue

0950 Fri

0950 Fri

0430 Wed

0430 Wed

0430 Wed

0430 Sat

0430 Sat

0630 Sun

0630 Sun

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham

Wokingham Jn

Wokingham

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wimbledon

East Putney

Wimbledon

East Putney

Wokingham Jn

Wokingham Jn

Earley

Reading Southern
Jn

Reading Spur Jn

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3924930

P2023/3875251

P2023/3954936

P2023/3863446

P2023/3863461

PLATFORM 4 TO BE KEPT CLEAR

SW210
SW265

SW210
SW265

GW103
GW190
GW195
SW210

SW225

SW225

0m0ch and 0m0ch

0m0ch and 0m0ch

67m30ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

02/01/24

02/01/24

05/01/24

05/01/24

03/01/24

03/01/24

03/01/24

30/12/23

30/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10358424

W2023/10358298

W2023/10652972

W2023/10357180

W2023/10357179

W2023/10357116

W2023/10357115

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

04/01/24

04/01/24

05/01/24

05/01/24

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2023/3863447

P2023/3863449

P2023/3863419

P2023/3863434

P2023/3924295

P2023/3924296

SW225

SW225

SW225

SW225

EA1330
SW230
SW240

EA1330
SW230
SW240

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

04/01/24

04/01/24

05/01/24

05/01/24

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10357185

W2023/10357186

W2023/10357188

W2023/10357189

W2023/10357063

W2023/10357222

W2023/10357156

W2023/10357155

W2023/10336616

W2023/10336619

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sun

0845 Sun

0845 Sun

0030 Tue

0100 Sun

0100 Sun

0100 Sun

0100 Sun

31/12/23

31/12/23

31/12/23

02/01/24

31/12/23

31/12/23

31/12/23

31/12/23

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Old Kew Jn

Old Kew Jn

Old Kew Jn

Windsor and Eton 
Riverside

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Kew Bridge

Kew East Jn

Old Kew Jn

Staines Jn

Merstham

Redhill

P2023/3924294

P2023/3924927

P2023/3861046 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

SW250

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Track Maintenance

31/12/23

31/12/23

31/12/23

02/01/24

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336879

W2023/10334236

W2023/10346610

W2023/10613085

W2023/10234053

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0105 Sun

0105 Sun

0105 Sun

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

08/01/24

08/01/24

08/01/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2023/3875291

P2023/3875259

P2023/3769319

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m20ch

0m4ch and 0m30ch

0m4ch and 0m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Structures Work

Fishplate Oiling

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

41Week

W2023/10402673

W2023/10402463

W2023/10372916

W2023/10345296

W2023/10301763

W2023/10343579

W2023/10471621
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Down Putney

Up Putney

Up Waterloo 
Curve
Down Waterloo 
Curve
Putney Reversible

Eastbound District
Line
Westbound 
District Line
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

South Siding

North Siding

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast

Waterloo

Clapham Jn

Clapham Yard

Wimbledon

Linford St Jn

East Putney

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Wimbledon

Barnes

Clapham Jn

Clapham Yard

East Putney

Nine Elms Jn

Point Pleasant Jn

Putney Bridge 
(LUL)

Queenstown 
Road

Waterloo

P2023/3924633 TO BE TAKEN AFTER THE ARRIVAL OF 5Y71 AT 
WIMBLEDON DEPOT.

SO110
SO250
SW100
SW105
SW210
SW225

0m4ch and 6m60ch

Signalling Power 
Maintenance

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10431234
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

07/01/24

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0550 Sun

0550 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Fast /  Up Main
Fast
Down Sheepcote 
Lane
Up Sheepcote 
Lane
All Sidings

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 - 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

West London Jn 
(SW)

Wimbledon Park 
Depot

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

West London Jn 
(SW)

Wimbledon Park 
Depot

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3924633

P2023/3889436

P2023/3890044 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

07/01/24

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10453099

W2023/10453100

W2023/10453097

W2023/10453098

W2023/10455251

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2023/3760775 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

VICTORIA (EASTERN) PLATFORMS 1, 2, 5 & 6 TO 
BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

2m20ch and 3m0ch

0m0ch and 1m25ch

0m0ch and 1m25ch

1m30ch and 1m70ch

0m0ch and 0m20ch

0m70ch and 1m20ch

0m0ch and 0m30ch

3m55ch and 6m64ch

6m47ch and 7m27ch

0m0ch and 1m20ch

0m10ch and 1m20ch

2m27ch and 3m25ch

3m55ch and 7m27ch

1m35ch and 3m5ch

0m0ch and 0m15ch

Other E&P Work

S&T Renewal

Resignalling Work

Resignalling Work

Cable Work

Structures Examination

Litter / Graffiti Clearance

S&T Renewal

Structures Work

Structures Examination

Permanent Way Inspection

S&T Renewal

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

Permanent Way Inspection

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10352004

W2023/10205964

W2023/10601000

W2023/10339155

W2023/10587044

W2023/10316067

W2023/10295639

W2023/10595562

W2023/10591535

W2023/10386684

W2023/10345315

W2023/10626208

W2023/10297727

W2023/10338886

W2023/10345261
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0100 Sat

0100 Sat

0100 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0819 Sat

0819 Sat

0840 Sat

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

1412 Sat

1412 Sat

1412 Sat

0530 Sat

0530 Sat

0530 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1340 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2023/3875289

P2023/3971778

P2023/3888707

P2023/3875285

P2023/3875301

P2023/3888711

P2023/3875256

NO OUTBERTHING REQUIRED BUT UNITS 
BERTHED WITHIN CLAPHAM JN PATFORMS 1 
AND 2/MIDDLE SIDING TO BE CUT OUT/IN.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

3m40ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10402671

W2023/10710353

W2023/10450939

W2023/10402567

W2023/10402466

W2023/10450943

W2023/10402460
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EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

1300 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2200 Sun

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

06/01/24

08/01/24

08/01/24

08/01/24

06/01/24

08/01/24

08/01/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0130 Sat

0430 Mon

0430 Mon (52 hrs)

0430 Mon (52 hrs)

0430 Sat

0430 Mon

0430 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Nos. 21 to 23 
Sdgs

Down Putney

Up Putney

Westbound 
District Line
Eastbound District
Line
No 3 
Reception/Sidings 
No 21 to 25
No.1 Reception

No. 2 Reception

Up Siding No.2

No 3 
Reception/Sidings 
No 21 to 25

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon Park 
Depot

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

Wimbledon Park 
Depot

P2023/3889437

P2023/3862674 WIMBLEDON PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR

WIMBLEDON PARK DEPOT SIDINGS NO.22 & 23 
TO BE KEPT CLEAR FOR RRV ACCESS

SW100
SW105
SW180
SW190

SW105
SW225

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

5m57ch and 8m47ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

05/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10453102

W2023/10453103

W2023/10453104

W2023/10453105

W2023/10343666

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Tue

0105 Tue

0105 Tue

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Thu

0125 Wed

09/01/24

09/01/24

09/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

11/01/24

10/01/24

0450 Tue

0450 Tue

0450 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Thu

0435 Wed

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Siding

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Fast

Up Slow

Down Fast

Up Slow

Down Slow

Up Fast

Kingston

Surbiton

Surbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Weybridge

New Malden

Raynes Park

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Walton on 
Thames

Hampton Court Jn

P2023/3936946

P2023/3889463

P2023/3976881

P2023/3918610

SW105
SW190

SW105
SW195
SW200

SW105

SW105

8m75ch and 11m50ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

14m30ch and 15m9ch

13m50ch and 19m0ch

Signalling Power 
Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Third Rail Work

Other E&P Work

09/01/24

09/01/24

09/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

11/01/24

10/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10587002

W2023/10452844

W2023/10452845

W2023/10452846

W2023/10452843

W2023/10727956

W2023/10420134
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EAS_V4.3_2024

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Basingstoke

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3769848 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ACCESS TO LONG VALLEY 
SIDINGS AND BARTON MILL SIDINGS IS 
AVAILABLE FOR THE BERTHING OF STOCK. 
ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT 
VIA WK1102. NO SHUNTS AVAILABLE AT 
GUILDFORD GD635.

WOKING DOWN BAY, PLATFORM 3, EAST END 
SIDING AND DEAD END ROADS 3,5&6 AVAILABLE 
FOR BERTHING. UNITS TO BE CUT OUT.

SWR: WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. PORTSMOUTH VIA 
EASTLEIGH AND SOUTHAMPTON SERVICES TO 
START & TERMINATE AT BASINGSTOKE. WOKING
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON AND FARNHAM SERVICES 
TO RUN VIA GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BASINGSTOKE AND GUILDFORD AND BETWEEN 
BASINGSTOKE AND WEYBRIDGE.

FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.

DB CARGO: 6O03 TO BE DIVERTED VIA READING.

GBRF: 4Y19, 6Y83, 6Y82 & 4Y81 TO BE DIVERTED 
VIA READING.

SW105
SW110
SW120
SW255

19m40ch and 46m64ch

20m0ch and 22m4ch

43m50ch and 44m50ch

42m5ch and 44m50ch

42m5ch and 44m50ch

36m64ch and 37m20ch

20m5ch and 22m4ch

24m27ch and 25m5ch

30m29ch and 30m71ch

23m41ch and 25m19ch

25m5ch and 29m70ch

23m41ch and 25m19ch

19m50ch and 45m0ch

28m12ch and 29m20ch

24m40ch and 25m20ch

33m40ch and 40m50ch

Structures Examination

Other E&P Work

Survey Work

Structures Work

Structures Examination

Vegetation Clearance

Survey Work

Structures Work

Structures Work

S&C Heavy Refurb

Track Maintenance

Track Maintenance

Off-Track Inspections

Structures Work

Structures Examination

Signalling Power 
Maintenance

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10256748

W2023/10478452

W2023/10674080

W2023/10488293

W2023/10158201

W2023/10411441

W2023/10653039

W2023/10342903

W2023/10600548

W2023/10243051

W2023/10339873

W2023/10597995

W2023/10597996

W2023/10446787

W2023/10158064

W2023/10607574

W2023/10607519
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EAS_V4.3_2024

0125 Thu

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0125 Fri

11/01/24

11/01/24

11/01/24

12/01/24

12/01/24

12/01/24

0425 Thu

0425 Thu

0425 Thu

0425 Fri

0425 Fri

0425 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Up Byfleet Curve

Down Byfleet 
Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Byfleet Curve

Down Byfleet 
Curve

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Byfleet Jn

Weybridge

West Byfleet

Byfleet Jn

Weybridge

West Byfleet

Addlestone Jn

Chertsey

Weybridge

Addlestone Jn

Chertsey

Weybridge

P2023/3769848

P2023/3918819

P2023/3918876

SW105
SW255

SW105
SW255

33m40ch and 40m50ch

28m30ch and 29m35ch

24m28ch and 25m19ch

27m30ch and 27m45ch

28m30ch and 29m35ch

19m12ch and 21m0ch

19m12ch and 21m0ch

Signalling Power 
Maintenance

Earthwork

Survey Work

Structures Work

Remove Rail Defects

Other E&P Work

Other E&P Work

11/01/24

11/01/24

11/01/24

12/01/24

12/01/24

12/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10560106

W2023/10269804

W2023/10540254

W2023/10722922

W2023/10420129

W2023/10446530
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EAS_V4.3_2024

0125 Tue

0125 Tue

1015 Thu

0105 Sun

0105 Sun

0105 Sun

0730 Wed

0840 Wed

0105 Fri

0105 Fri

09/01/24

09/01/24

11/01/24

07/01/24

07/01/24

07/01/24

10/01/24

10/01/24

12/01/24

12/01/24

0425 Tue

0425 Tue

1115 Thu (4 hrs)

0710 Sun

0710 Sun

0710 Sun

0830 Wed

0940 Wed

0500 Fri

0500 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Byfleet 
Curve

Down Slow

Down Fast

Up Fast

Up Slow

East End Siding

Down Slow/Down 
Southampton

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up 
Southampton/Up 
Slow

Down Siding

Up Siding 
No.1/No.6 Siding

Up Fast/Up 
Rvl(Main)
Down Rvl 
(Main)/Down Fast

Down Slow

Up Slow

Byfleet Jn

Woking East

Woking East

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Southampton

Southampton

Byfleet Jn

Byfleet and New 
Haw

Woking East

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Northam Jn

Southampton

P2023/3918628

P2023/3946916

P2023/3764223

P2023/3942211

P2023/3942149

P2023/3953472

SWR: 1B81 TO RESTART FROM BASINGSTOKE 
AND RUN SLW BETWEEN BASINGSTOKE AND 
MICHELDEVER ON THE UP SLOW. 1B01 TO 
TERMINATE AT GUILDFORD.

DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 
[5] PILOT BRIEF AT BASINGSTOKE 
[6] WORTING JN (REDUCED SPEED) 
[2] MICHELDEVER FOR PILOT DROP OFF 

  ******  SPECIAL WORKING INSTRUCTIONS  ******

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.

DOWN SIDING TO BE KEPT CLEAR

UP SIDING NO.1 & NO.6 TO BE KEPT CLEAR.

SW105
SW255

SW105

SW105
SW115

SW105

SW105

SW105

20m32ch and 23m65ch

23m68ch and 24m25ch

48m5ch and 52m38ch

49m50ch and 50m15ch

48m5ch and 52m38ch

47m79ch and 48m15ch

47m66ch and 48m10ch

78m52ch and 79m26ch

Other E&P Work

Patrolling 

Rail Testing and Lubrication

PL Tamping

Track Maintenance

Technical Inspection

Technical Inspection

S&T Work

09/01/24

09/01/24

11/01/24

07/01/24

07/01/24

07/01/24

10/01/24

10/01/24

12/01/24

12/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10420128

W2023/10588156

W2023/10336439

W2023/10294854

W2023/10171023

W2023/10610181

W2023/10610184

W2023/10608650
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EAS_V4.3_2024

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0110 Sun

0705 Sun

0210 Fri

0210 Fri

0210 Fri

0210 Fri

0230 Tue

0240 Wed

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

12/01/24

12/01/24

12/01/24

12/01/24

09/01/24

10/01/24

0110 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0705 Sun

1800 Sun

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0530 Tue

0500 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Redbridge Goods

Maritime Back 
Road

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Down 
Fast/Redbridge 
Goods
Redbridge Goods

Up Main / Up Slow

Down 
Fast/Redbridge 
Goods
Up Fast

Up Goods Loop

Down Slow/Down 
Main

Millbrook 
Freightliner 
Terminal

Up Main

Down Main

Up Main

Down Main

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner 
Terminal

Southampton

Redbridge

Redbridge

Southampton

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Brockenhurst

Hinton Admiral

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

Southampton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Totton

Brockenhurst

P2023/3764072

P2023/3971776

P2023/3899026

P2023/3899040

SOUTHAMPTON DOWN BAY SIDING & MARITIME 
FREIGHTLINER TERMINAL TO BE KEPT CLEAR. 
SOUTHAMPTON PLATFORM 4 TO BE KEPT CLEAR
IN PART 2

GBRF: 4Y19 WILL NOT RUN

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF SWR 2Z77.

UP GOODS LOOP TO BE KEPT CLEAR.

SW105

SW105

SW105

SW105

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

79m42ch and 81m60ch

90m0ch and 92m0ch

94m0ch and 98m44ch

Preparatory Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Maintenance

Track Maintenance

Unload CWR

S&T Track Circuits

S&T Track Circuits

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

12/01/24

12/01/24

12/01/24

12/01/24

09/01/24

10/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10344824

W2023/10336318

W2023/10328832

W2023/10171099

W2023/10171093

W2023/10713266

W2023/10458268

W2023/10458421
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EAS_V4.3_2024

0240 Thu

0240 Fri

0305 Tue

0305 Tue

0305 Tue

0305 Wed

0305 Wed

0305 Wed

0305 Thu

0305 Thu

0305 Thu

11/01/24

12/01/24

09/01/24

09/01/24

09/01/24

10/01/24

10/01/24

10/01/24

11/01/24

11/01/24

11/01/24

0500 Thu

0520 Fri

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Up Main

Down Main

Up Main

Down Main

Outwards Road

Inwards Road

Up Main

Down Main

No. 1 Siding

Engine Siding

Reception/Shunt 
Neck
No. 2 Siding

Outwards Road

Inwards Road

Up Main

Down Main

No. 1 Siding

Engine Siding

Reception/Shunt 
Neck
No. 2 Siding

Outwards Road

Inwards Road

Up Main

Down Main

No. 1 Siding

Engine Siding

Reception/Shunt 
Neck
No. 2 Siding

Hinton Admiral

Hinton Admiral

Branksome

Poole

Poole

Branksome

Poole

Poole

Branksome

Poole

Poole

Brockenhurst

Brockenhurst

Branksome

Poole

Branksome

Poole

Branksome

Poole

P2023/3899101

P2023/3899102

P2023/3958717

P2023/3965379

P2023/3965401

SW105

SW105

SW105

SW105

SW105

94m0ch and 98m44ch

94m0ch and 98m44ch

110m32ch and 113m75ch

110m32ch and 113m75ch

110m32ch and 113m75ch

S&T Track Circuits

S&T Track Circuits

S&T Work

S&T Work

S&T Work

11/01/24

12/01/24

09/01/24

09/01/24

09/01/24

10/01/24

10/01/24

10/01/24

11/01/24

11/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10458354

W2023/10458392

W2023/10657159

W2023/10657160

W2023/10657161
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EAS_V4.3_2024

0305 Fri

0305 Fri

0305 Fri

0800 Mon

0800 Tue

0800 Wed

0800 Thu

12/01/24

12/01/24

12/01/24

08/01/24

09/01/24

10/01/24

11/01/24

0440 Fri

0440 Fri

0440 Fri

1700 Mon

1700 Tue

1700 Wed

1700 Thu

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Outwards Road

Inwards Road

Up Main

Down Main

No. 1 Siding

Engine Siding

Reception/Shunt 
Neck
No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Branksome

Poole

Poole

Poole

Poole

Poole

Poole

Branksome

Poole

Poole

Poole

Poole

Poole

P2023/3965402

P2023/3972024

P2023/3972025

P2023/3972026

P2023/3972027

ALL SIDINGS AT POOLE TO BE KEPT CLEAR OF 
TRAINS.

ALL SIDINGS AT POOLE TO BE KEPT CLEAR OF 
TRAINS.

ALL SIDINGS AT POOLE TO BE KEPT CLEAR OF 
TRAINS.

ALL SIDINGS AT POOLE TO BE KEPT CLEAR OF 
TRAINS.

SW105

SW105

SW105

SW105

SW105

110m32ch and 113m75ch

113m63ch and 114m23ch

113m63ch and 114m23ch

113m63ch and 114m23ch

113m63ch and 114m23ch

S&T Work

Structures Work

Structures Work

Structures Work

Structures Work

12/01/24

12/01/24

12/01/24

08/01/24

09/01/24

10/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10657162

W2023/10713042

W2023/10712929

W2023/10712930

W2023/10712931

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0800 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

1700 Fri

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Poole

Hamworthy

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Poole

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/3972028

P2023/3764084

ALL SIDINGS AT POOLE TO BE KEPT CLEAR OF 
TRAINS.

MORETON LEVEL CROSSING TO BE CLOSED 
THROUGHOUT

EAST BURTON LEVEL CROSSING TO BE CLOSED 
THROUGHOUT

HOLME & WOOL LEVEL CROSSINGS TO BE 
TAKEN ON LOCAL CONTROL WHEN REQUIRED

SW105

SW105
SW165
SW166

113m63ch and 114m23ch

130m15ch and 130m25ch

120m40ch and 130m25ch

120m40ch and 130m25ch

120m40ch and 130m25ch

Structures Work

LC Work Track

Third Rail Work

Track Maintenance

Unload Ballast

12/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10712932

W2023/10602103

W2023/10333097

W2023/10134806

W2023/10362861
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0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0145 Wed

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

10/01/24

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0400 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Up Branch

Down Branch

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single/Up Main
Weymouth Quay 
Line

Swanage Single

Down Sidings

Jersey & Jubilee 
Sidings

Winfrith Siding

Up Sidings

Up Main

Up Loop

Down Main

Dorchester Jn

Weymouth

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Haslemere

Dorchester West

Wareham

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Haslemere

P2023/3975735

P2023/3942855

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR.

NO OUTBERTHING REQUIRED

SW105
SW166
SW175

SW110

135m70ch and 162m30ch

42m50ch and 43m20ch

Welding and Grinding

Permanent Way Inspection

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

11/01/24

10/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10725108

W2023/10616335
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0130 Thu

0130 Thu

0130 Thu

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

11/01/24

11/01/24

11/01/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

P2023/3764171

P2023/3942876

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR

SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

GWR: 1F35 TO TERMINATE AT FRATTON.

SO520
SW110
SW140

SO520
SW110
SW140

41m0ch and 43m60ch

40m45ch and 45m36ch

40m45ch and 41m35ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

41m0ch and 44m0ch

40m45ch and 45m36ch

43m54ch and 43m74ch

40m23ch and 41m12ch

Structures Examination

Track Maintenance

Survey Work

Third Rail Work

Drainage Inspection

Point Heater Maintenance

Cable Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

Permanent Way Inspection

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

11/01/24

11/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10259287

W2023/10171091

W2023/10582011

W2023/10692519

W2023/10692223

W2023/10328876

W2023/10607462

W2023/10336444

W2023/10501241

W2023/10616376
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0205 Fri

0205 Fri

0205 Fri

0205 Tue

0205 Tue

0800 Tue

0900 Mon

0900 Mon

0900 Mon

2200 Mon

2200 Mon

12/01/24

12/01/24

12/01/24

09/01/24

09/01/24

09/01/24

08/01/24

08/01/24

08/01/24

09/01/24

09/01/24

0350 Fri

0350 Fri

0350 Fri

0350 Tue

0350 Tue

1600 Tue

1200 Mon

1200 Mon

1200 Mon

0600 Tue

0600 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Ludgershall

Andover

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

P2023/3942879

P2023/3942841

P2023/3942248

P2023/3970381

P2023/3955767

NO OUTBERTHING REQUIRED

DCS 1/2/3 TO BE KEPT CLEAR.

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O44, 6M47 AND 6V84.

SO520
SW110

SO520
SW110

SO520
SW110

SW115

SW115

43m25ch and 43m52ch

44m14ch and 44m33ch

44m21ch and 44m48ch

66m16ch and 5m70ch

66m20ch and 5m70ch

Permanent Way Inspection

Permanent Way Inspection

Technical Inspection

Patrolling 

Track Maintenance

12/01/24

12/01/24

12/01/24

09/01/24

09/01/24

09/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10616338

W2023/10616342

W2023/10610174

W2023/10675801

W2023/10636397
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2200 Tue

2200 Tue

0930 Wed

0930 Wed

2200 Wed

2200 Wed

2200 Thu

2200 Thu

10/01/24

10/01/24

10/01/24

10/01/24

11/01/24

11/01/24

12/01/24

12/01/24

0600 Wed

0600 Wed

1330 Wed

1330 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Andover

Ludgershall

Andover

Ludgershall

Andover

Ludgershall

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2023/3955768

P2023/3958705

P2023/3955769

P2023/3955770

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
6O44, 6M47 AND 6V84

SW115

SW115

SW115

SW115

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

Track Maintenance

Patrolling 

Track Maintenance

Track Maintenance

09/01/24

09/01/24

10/01/24

10/01/24

10/01/24

10/01/24

11/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10636444

W2023/10635956

W2023/10636507

W2023/10636446
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0900 Fri

0900 Fri

0900 Fri

0025 Sun

0025 Sun

0025 Tue

0025 Wed

0025 Thu

12/01/24

12/01/24

12/01/24

07/01/24

07/01/24

09/01/24

10/01/24

11/01/24

1200 Fri

1200 Fri

1200 Fri

0755 Sun

0755 Sun

0445 Tue

0445 Wed

0445 Thu

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

All Lines

All Lines

Ludgershall

Andover

Andover

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Gillingham (Dorset)

Gillingham (Dorset)

Andover

Andover

Andover

Laverstock South 
Jn

Romsey

Wilton South

Wilton Jn

Wilton Jn

P2023/3970382

P2023/3764099

P2023/3958685

P2023/3959228

P2023/3958750

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6O44, 6M47 AND 6V84.

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE.

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
SWR 1L73.

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE.

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE.

SW115

SW115
SW150

SW115

SW115

SW115

66m16ch and 5m70ch

80m55ch and 84m0ch

84m20ch and 95m69ch

84m20ch and 95m69ch

80m55ch and 84m0ch

80m55ch and 84m0ch

84m20ch and 95m69ch

86m15ch and 105m0ch

85m47ch and 105m0ch

85m47ch and 105m0ch

Patrolling 

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&T Work

S&T Work

S&T Work

12/01/24

12/01/24

12/01/24

07/01/24

07/01/24

09/01/24

10/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675948

W2023/10171111

W2023/10336445

W2023/10171113

W2023/10171112

W2023/10336307

W2023/10688930

W2023/10657498

W2023/10657586

W2023/10657593
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0040 Fri

0005 Sun

0005 Sun

12/01/24

07/01/24

07/01/24

0445 Fri

0740 Sun

0740 Sun

Line Blockage
+ 
Disconnect/T
S11.3

Possession

Sidings 
Possession

All Lines

All Lines

Down Sidings

Gillingham (Dorset)

Feniton

Chard Jn

Wilton Jn

Yeovil Jn

Chard Jn

P2023/3958751

P2023/3764088

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE.

SW115

SW115

85m47ch and 105m0ch

142m0ch and 143m20ch

122m75ch and 159m20ch

S&T Work

PL Tamping

Track Maintenance

12/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10657566

W2023/10300747

W2023/10171174
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0125 Sat

0125 Sat

0145 Sun

0145 Sun

0145 Sun

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Ascot

Chertsey

Ascot

Ash Vale Jn

Wokingham Jn

Staines Jn

Virginia Water

Ascot

Staines Jn

P2023/3769828 SWR: READING AND WOKING/WEYBRIDGE VIA 
HOUNSLOW SERVICES TO START & TERMINATE 
AT STAINES. ON SATURDAY, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ASCOT AND 
READING. ON SUNDAY, 2NXX SERVICES TO 
START AND TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
STAINES TO WOKING, WEYBRIDGE, ASCOT AND 
READING AND BETWEEN ASCOT AND 
ALDERSHOT.

FREIGHT SERVICES TO DIVERT VIA READING

FULL ROAD CLOSURE AT EGHAM AND POOLEY 
LC

SW120
SW210
SW255
SW260

26m40ch and 31m0ch

28m67ch and 30m0ch

26m40ch and 31m19ch

26m61ch and 27m1ch

31m34ch and 36m16ch

27m10ch and 36m0ch

32m14ch and 32m34ch

19m69ch and 22m48ch

26m40ch and 31m19ch

28m69ch and 29m9ch

28m69ch and 29m9ch

30m79ch and 31m19ch

35m20ch and 35m40ch

IBJ Work

Track Maintenance

Follow-Up Work

Litter / Graffiti Clearance

Resignalling Work

Technical Inspection

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Station Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10609348

W2023/10363953

W2023/10642343

W2023/10359366

W2023/10318212

W2023/10363962

W2023/10359433

W2023/10244262

W2023/10342814

W2023/10200910

W2023/10359256

W2023/10359451

W2023/10500559
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EAS_V4.3_2024

0135 Thu

0135 Thu

0135 Thu

0200 Fri

0200 Fri

0200 Fri

11/01/24

11/01/24

11/01/24

12/01/24

12/01/24

12/01/24

0450 Thu

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot North Jn

Farnham

Aldershot

Aldershot South 
Jn

Ash Vale

Aldershot

Aldershot South 
Jn

Ash Vale

P2023/3941468

P2023/3941454

DOWN ALDERSHOT PLATFORM LOOP TO BE 
KEPT CLEAR.

SW120
SW123

SW120
SW123

32m48ch and 39m67ch

32m48ch and 39m67ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

11/01/24

11/01/24

11/01/24

12/01/24

12/01/24

12/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10600092

W2023/10600093
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EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0705 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0545 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Kennet Passenger
Loop

Down and Up 
Westbury

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down and Up 
Reading

Down and Up 
Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Kennet Bridge Jn

Theale

Reading Southern Jn

Oxford Road Jn

Reading

Southcote Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Southcote Jn

Reading

P2023/3766787 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0705 SUNDAY.  AMENDED 
STATION WORKING AT READING.

MTREL TO STABLE 1X UNIT AT READING 
STATIONS PLATFORM 12-15 (PANS UP/OLE LIVE)

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.
FOLLOW UP WORK KENNET BRIDGE RENEWALS

GW103
GW220
GW225
GW500
SW125

36m55ch and 38m25ch

35m0ch and 35m70ch

35m68ch and 36m11ch

35m75ch and 36m35ch

37m40ch and 38m0ch

37m61ch and 38m75ch

33m30ch and 35m70ch

31m0ch and 37m75ch

36m65ch and 37m12ch

36m33ch and 37m77ch

34m70ch and 37m30ch

35m0ch and 35m78ch

Patrolling 

S&T Maintenance

Station Work

Structures Work

Remove Rail Defects

Technical Inspection

Follow Up Tamping

In Connection With 
Engineering Work

Platform Enhancements

D&P Maintenance

P-Way Maintenance

Technical Inspection

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10328535

W2023/10314685

W2023/10645551

W2023/10596946

W2023/10658924

W2023/10494289

W2023/10208741

W2023/10377438

W2023/10651560

W2023/10259379

W2023/10328381

W2023/10436099
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sat

2355 Sat

2340 Sun

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

07/01/24

07/01/24

07/01/24

06/01/24

07/01/24

08/01/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0505 Sat

0740 Sun

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up 
Salisbury/Single/U
p Salisbury
Down 
Salisbury/Single/D
own Salisbury

Up 
Salisbury/Single/U
p Salisbury
Down 
Salisbury/Single/D
own Salisbury

Up 
Salisbury/Single/U
p Salisbury
Down 
Salisbury/Single/D
own Salisbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Romsey Jn

Romsey Jn

Romsey Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

P2023/3762028

P2023/3779623

P2023/3900776

P2023/3900807

P2023/3900756

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

GW500
SW125

SW130
SW150

SW130
SW150

SW130
SW150

35m45ch and 37m72ch

35m42ch and 37m72ch

43m10ch and 44m42ch

73m41ch and 80m20ch

73m41ch and 80m20ch

73m41ch and 80m20ch

S&T Work

In Connection With 
Engineering Work

Unload CWR

S&T Work

S&T Work

S&T Work

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

06/01/24

06/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10314738

W2023/10333955

W2023/10340047

W2023/10462091

W2023/10461968

W2023/10462132
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0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0120 Thu

09/01/24

09/01/24

10/01/24

10/01/24

11/01/24

11/01/24

12/01/24

12/01/24

11/01/24

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0505 Thu

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Sidings 
No.1 and 2

Down Netley

Up Netley

Fareham

Fareham

Fareham

Fareham

Fareham

Fareham

Fareham

Fareham

Fareham

Botley

Fareham

Botley

Fareham

Botley

Fareham

Botley

Fareham

St. Denys

P2023/3958753

P2023/3958766

P2023/3958767

P2023/3958768

P2023/3971051

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED

SW135

SW135

SW135

SW135

SW140

83m45ch and 84m0ch

83m45ch and 84m0ch

83m45ch and 84m0ch

83m45ch and 84m0ch

1m60ch and 6m47ch

Earthwork

Earthwork

Earthwork

Earthwork

Remove Rail Defects

09/01/24

09/01/24

10/01/24

10/01/24

11/01/24

11/01/24

12/01/24

12/01/24

11/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10661107

W2023/10661108

W2023/10661109

W2023/10661110

W2023/10711898

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sat

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

06/01/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Epsom

Up Epsom

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Motspur Park Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Raynes Park

P2023/3757685

P2023/3958326

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

WORK = Westbury Station Area W2023/10244854
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

SW180

95m11ch and 110m50ch

95m11ch and 110m50ch

95m11ch and 110m50ch

9m45ch and 9m65ch

Track Maintenance

S&C Maintenance

S&T Maintenance

Station Work

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10244854

W2023/10583351

W2023/10719394

W2023/10649975
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0120 Sun

0120 Sun

0120 Sun

0040 Sat

0040 Sat

0040 Sat

0130 Sun

0130 Sun

0130 Sun

07/01/24

07/01/24

07/01/24

06/01/24

06/01/24

06/01/24

08/01/24

08/01/24

08/01/24

0715 Sun

0715 Sun

0715 Sun

0510 Sat

0510 Sat

0510 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Leatherhead Jn

Epsom

Epsom

Epsom

Ewell East

Epsom

Dorking

Warnham

Dorking

Cheam

Motspur Park Jn

Epsom

Epsom

Ewell West

Dorking

Leatherhead Jn

Dorking

P2023/3764060

P2023/3889428

P2023/3760954

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 

GTR: 2B09 & 2I05 TO START FROM SUTTON.

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM.

SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.

AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.

DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED

FULL ROAD CLOSURE AT PIXHAM LANE SUNDAY 
0800 TO 2000

FULL ROAD CLOSURE AT LINCOLN ROAD BRIDGE
THROUGHOUT

SO680
SW180

SO680
SW180

SO685
SW183

11m60ch and 12m0ch

15m10ch and 16m0ch

18m65ch and 19m5ch

17m33ch and 17m60ch

17m45ch and 15m0ch

21m10ch and 23m18ch

21m10ch and 23m18ch

22m8ch and 22m40ch

32m40ch and 32m60ch

21m10ch and 23m18ch

23m18ch and 32m40ch

21m10ch and 23m18ch

Structures Work

Commissioning Work

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Structures Examination

S&T Renewal

Structures Examination

Third Rail Work

Structures Examination

Rail Testing and Lubrication

07/01/24

07/01/24

07/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10661172

W2023/10634228

W2023/10445905

W2023/10339046

W2023/10453089

W2023/10340907

W2023/10616574

W2023/10230650

W2023/10721728

W2023/10570949

W2023/10198390

W2023/10341221
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0115 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0730 Sun

0730 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

06/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0500 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0805 Sun

0805 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Down Kingston

Up Kingston

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Putney Reversible

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Kennet Passenger
Loop

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Norbiton

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Barnes Jn

Barnes Bridge

Kennet Bridge Jn

Reading

Reading East Jn

Reading

New Malden Jn

Barnes Jn

Clapham Jn

Point Pleasant Jn

Barnes

Barnes Jn

Kennet Loop

Reading East Jn

Twyford West

P2023/3971489

P2023/3769758

P2023/3875327

P2023/3857436

SWR: ECS TO BE DIVERTED VIA KINGSTON. 2O79 
TO BE DIVERTED VIA WIMBLEDON. 2O05 TO 
START FROM RICHMOND.

TRAINS TO RUN OVER MAIN LINES

AMENDED STATION WORKING AT READING 
STATION
PLATFORMS 12 TO 15 AVAILIBLE AS BAYS FROM 
THE WEST ONLY. 

ACCESS TO/FROM SW210 AVAILIBLE VIA 
READING NEW JUNCTION/ READING SPURS 
ONLY. 

WORK DETAILS = KENNET BRIDGE RENEWAL 
FOLLOW UP WORK

SW190

SW210
SW225
SW230

SW210
SW230

GW103
GW195
SW210

10m15ch and 10m21ch

6m77ch and 7m17ch

4m50ch and 4m70ch

6m70ch and 7m20ch

4m0ch and 9m20ch

7m26ch and 9m12ch

5m62ch and 6m2ch

5m4ch and 5m14ch

6m49ch and 7m44ch

34m20ch and 35m70ch

34m20ch and 35m70ch

LC  Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Work

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

Structures Examination

Permanent Way Inspection

Follow Up Tamping

In Connection With 
Engineering Work

06/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10713313

W2023/10488899

W2023/10488911

W2023/10661054

W2023/10339223

W2023/10158492

W2023/10472136

W2023/10620108

W2023/10402643

W2023/10333556

W2023/10569255

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

09/01/24

09/01/24

09/01/24

10/01/24

10/01/24

11/01/24

11/01/24

12/01/24

12/01/24

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Eastbound District
Line
Westbound 
District Line
Down Putney

Up Putney

Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

East Putney

Wimbledon

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3863089

P2023/3863094

P2023/3976091

P2023/3863114

SW225

SW225

SW225

SW225

6m53ch and 8m47ch

6m53ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

09/01/24

09/01/24

09/01/24

10/01/24

10/01/24

11/01/24

11/01/24

12/01/24

12/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10355778

W2023/10355777

W2023/10355802

W2023/10355803

W2023/10355691

W2023/10355692

W2023/10355747

W2023/10355748
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0120 Mon

07/01/24

08/01/24

08/01/24

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0100 Sun

0305 Mon

0305 Mon

0305 Sun

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
High Level

Willesden Turn 
Back Siding

Down and Up 
North London

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up Kew
Spur

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Down and Up 
South West

Down and Up 
North London

Acton Wells Jn

Willesden High Level
Jn

Willesden High Level
Jn

Acton Central

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

New Kew Jn

Old Kew Jn

Acton Wells Jn

Acton Wells Jn

Kensal Green Jn

Mitre Bridge Jn

Willesden High 
Level Jn

Acton Wells Jn

Acton Canal 
Wharf

Acton Wells Jn

Kensal Green Jn

Kew East Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2023/3773210 ACTON CANAL WHARF BOX TO REMAIN OPEN

NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK SAT AND SUN
ARL TO SHUNT AT GOSPEL OAK JN (AC-2B TO 
BE LIVE)
ARL ECS TO RUN VIA PRIMROSE HILL OR VIA 
NEW LINES TO KENSAL GREEN JN (AC-2C, AC-
1D TO BE LIVE) 

FREIGHT SERVICES TO RUN VIA CITY LINES TO 
GOSPEL OAK AND THE T&H (DIESEL ONLY)
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ON THE SAT

DIESEL ONLY FREIGHT VIA ACTON WELLS JN 
0040 SAT TO 0100 SUN AND FROM 0120 MON

CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL

WDA: Kew Curve Grand Union Canal Wheel Timbers
Track: Old Oak Common Drainage Surveys
Maintenance: NLL Cyclic Type 19
Maintenance: Acton Wells Jn S&C Tamp
WEA: Poplar Line Electrification Surveys

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD167
SW230

5m25ch and 2m70ch

0m43ch and 2m70ch

5m25ch and 0m31ch

2m0ch and 0m66ch

1m25ch and 2m70ch

0m43ch and 2m70ch

0m67ch and 1m44ch

0m0ch and 1m0ch

0m20ch and 1m20ch

Track Maintenance

Hand Rail Grinding

Wheel Timber Renewal

Telecoms Maintenance

Off Track Work

P & D Maintenance

Survey Work

Survey Work

S&C Tamping

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

08/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10049256

W2023/10049257

W2023/10206374

W2023/10623011

W2023/10308800

W2023/10207130

W2023/10602523

W2023/10648647

W2023/10114339
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/01/24

07/01/24

07/01/24

07/01/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2023/3728566 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE UNIT IN GATWICK

SO500
SO550
SO560
SW300

22m19ch and 22m79ch

21m0ch and 23m0ch

22m15ch and 22m75ch

22m65ch and 23m35ch

20m75ch and 21m55ch

Structures Examination

Track Maintenance

Survey Work

Survey Work

S&T Work

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10616728

W2023/10248441

W2023/10636634

W2023/10637327

W2023/10624520
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0055 Mon

0055 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

15/01/24

15/01/24

15/01/24

13/01/24

13/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0420 Mon

0420 Mon

0420 Mon

0510 Sat

0510 Sat

0420 Mon

0420 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Slow

Down Main Slow

Platforms 1 to 6

Up Main Slow

Down Main Slow

Platforms 1 to 6

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 16 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

International Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

Waterloo

West London Jn 
(SW)

P2023/3769854

P2023/3889468

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR

SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AND ANDOVER. PORTSMOUTH VIA 
EASTLEIGH SERVICES TO TERMINATE AT 
WINCHESTER. ALTON SERVICES TO DIVERT VIA 
GUILDFORD. WEYMOUTH & PORTSMOUTH 
SERVICES TO DIVERT VIA COBHAM AND 
GUILDFORD.

SW100

SO110
SO250
SW100

0m4ch and 2m20ch

0m4ch and 0m55ch

0m4ch and 2m60ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 0m35ch

0m19ch and 0m52ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Hand Rail Grinding

Track Maintenance

Crossing Welding

Litter / Graffiti Clearance

Wheel Timber Renewal

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

42Week

W2023/10340220

W2023/10402657

W2023/10402659

W2023/10653623

W2023/10348792

W2023/10343901

W2023/10348708

W2023/10301932

W2023/10340304

W2023/10714721

W2023/10452864

W2023/10452865

W2023/10452866

W2023/10452867
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1100 Mon
15/01/24
1230 Mon

Sidings 
Possession

South SidingWaterlooWaterlooP2023/3890045 SOUTH SIDING TO BE KEPT CLEARSW100

0m28ch and 0m34ch
Permanent Way Inspection

15/01/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10455252
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Crofton Road Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2023/3760847 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

VICTORIA (EASTERN) PLATFORMS 1-4 TO BE 
OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

1m35ch and 3m58ch

1m70ch and 3m0ch

7m17ch and 7m27ch

1m25ch and 3m58ch

0m0ch and 1m20ch

0m0ch and 0m30ch

0m13ch and 0m43ch

1m25ch and 2m0ch

1m25ch and 1m50ch

1m25ch and 3m58ch

0m0ch and 1m16ch

0m0ch and 0m15ch

3m5ch and 3m25ch

2m40ch and 3m40ch

3m60ch and 6m0ch

2m70ch and 3m30ch

Track Maintenance

S&C Tamping

Station Work

S&T Points

S&C Maintenance

Litter / Graffiti Clearance

Structures Work

Other E&P Work

Structures Examination

Resignalling Work

S&T Renewal

Permanent Way Inspection

PL Grinding Train

S&T Renewal

Signalling Works

Structures Work

Other E&P Work

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10342207

W2023/10231257

W2023/10584660

W2023/10606258

W2023/10306673

W2023/10295640

W2023/10347102

W2023/10355844

W2023/10268407

W2023/10339391

W2023/10205965

W2023/10346486

W2023/10527677

W2023/10521485

W2023/10622875

W2023/10593376

W2023/10602419
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0925 Sat

0732 Sat

0732 Sat

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

13/01/24

13/01/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0937 Sat

0816 Sat

0816 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage

Line Blockage

Olympia Platform 
Loop

Down West 
London

Up West London

Down & Up High 
Level

Reception Road

North Pole Scrubs
Lane Siding

Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Kensington Olympia

Mitre Bridge Jn

Latchmere No.1 Jn

Willesden High Level
Jn

North Pole 
International Depot

North Pole Jn

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Kensington 
Olympia

Latchmere No.1 
Jn

Mitre Bridge Jn

North Pole Jn

Clapham Jn

Clapham Jn

Longhedge Jn

P2023/3760847

P2023/3760851

P2023/3875331

P2023/3888708

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW100
SW210

SO250
SW100
SW210

1m25ch and 3m0ch

0m10ch and 1m20ch

3m55ch and 5m60ch

1m25ch and 2m0ch

2m75ch and 3m20ch

3m55ch and 7m27ch

3m55ch and 6m55ch

0m0ch and 0m20ch

4m0ch and 4m25ch

0m76ch and 6m7ch

1m38ch and 4m20ch

5m47ch and 5m69ch

1m38ch and 4m20ch

4m21ch and 3m34ch

1m66ch and 4m0ch

Permanent Way Inspection

S&T Renewal

Wheel Timber Renewal

Structures Work

Follow Up Tamping

S&T Maintenance

Cable Work

Structures Examination

Other E&P Work

S&T Maintenance

HS2 ASPRO Major Projects

Station Work

Permanent Way Inspection

Permanent Way Inspection

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10346524

W2023/10530503

W2023/10323792

W2023/10720531

W2023/10297713

W2023/10578853

W2023/10587048

W2023/10317282

W2023/10597075

W2023/10690393

W2023/10613438

W2023/10534433

W2023/10402656

W2023/10450940
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0819 Sat

0819 Sat

0839 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Sun

0130 Mon

13/01/24

13/01/24

13/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

14/01/24

15/01/24

0831 Sat

0831 Sat

0855 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0615 Sun

0200 Mon

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Signal 
Protection 
Zone

Line Blockage
(Between 
Trains)

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Main Slow / 
Down Slow

Up Slow

Down Putney

Up Putney

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Raynes Park

Wimbledon

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Wimbledon

P2023/3888712

P2023/3875330

P2023/3889464

P2023/3973623

P2023/3971796

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

TO BE TAKEN AFTER THE PASSAGE OF 2O15 
AND TO BE GIVEN UP FOR THE PASSAGE OF 
2Z19.

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

SW105

SW105
SW225

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

6m10ch and 6m40ch

7m11ch and 6m64ch

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Mobile Maintenance Train

Permanent Way Inspection

13/01/24

13/01/24

13/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

14/01/24

15/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10450944

W2023/10402655

W2023/10452847

W2023/10452848

W2023/10452849

W2023/10452850

W2023/10719860

W2023/10714722
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0450 Thu

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Fast

Up Slow

Down Slow

Down Fast

Up St. Helier

Up Fast

Up Slow

Down Slow

Down Fast

Up St. Helier

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Wimbledon

Raynes Park

Wimbledon

Wimbledon

Raynes Park

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Raynes Park

Wimbledon

Wimbledon Chase

Raynes Park

Wimbledon

Wimbledon Chase

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2023/3940535

P2023/3940534

P2023/3889465

SO700
SW105

SO700
SW105

SW105
SW195
SW200

7m36ch and 8m20ch

7m36ch and 8m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10587443

W2023/10587570

W2023/10452851

W2023/10452852

W2023/10452853

W2023/10452854
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/01/24

14/01/24

14/01/24

14/01/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Cobham

Up Cobham

Down Hampton 
Court
Up Hampton Court

Up Slow

Down Slow

Down Fast

Up Fast

Up Siding

Hinchley Wood

Hampton Court

Hersham

Surbiton

Hampton Court Jn

Surbiton

Surbiton

P2023/3899856 HAMPTON COURT (CCTV) L.C WILL BE TAKEN 
UNDER LOCAL CONTROL.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F79.

SW105
SW195
SW200 12m23ch and 14m75ch

Other E&P Work
14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10402585
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0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

1015 Thu

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

18/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1115 Thu (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

East End Siding

Byfleet Jn

Ash Vale Jn

Fleet

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Woking East

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

P2023/3769927

P2023/3953390

ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD VIA GD635.

WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3, 5&6 AVAILABLE FOR BERTHING. 
UNITS TO BE CUT OUT.

SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. 
PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT BASINGSTOKE. ON SUNDAY, 
WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER. PORTSMOUTH VIA 
EASTLEIGH AND SOUTHAMPTON SERVICES TO 
START & TERMINATE AT WINCHESTER. 

ALL WEEKEND ALTON AND FARNHAM SERVICES 
TO RUN VIA GUILDFORD, WOKING SERVICES TO 
START & TERMINATE AT WEYBRIDGE AND 
WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BASINGSTOKE, 
ANDOVER & WINCHESTER TO GUILDFORD.

FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.

DB CARGO: 6O03 TO BE DIVERTED VIA READING.

GBRF: ON SATURDAY, 4Y19, 6Y83 & 6Y82 TO BE 
DIVERTED VIA READING. ON SUNDAY, 4Y19 & 
4Y81 WILL NOT RUN.

WOKING EAST END SIDING TO BE KEPT CLEAR

SW105
SW110
SW120
SW255

SW105

27m18ch and 28m0ch

24m28ch and 25m20ch

26m0ch and 29m43ch

29m70ch and 33m37ch

19m50ch and 25m20ch

30m29ch and 31m27ch

19m50ch and 29m59ch

29m53ch and 31m30ch

25m35ch and 28m75ch

24m10ch and 25m20ch

19m50ch and 25m20ch

26m0ch and 29m43ch

27m30ch and 27m45ch

26m0ch and 26m30ch

26m75ch and 28m75ch

23m68ch and 24m25ch

Cable Work

Survey Work

Structures Work

Drainage Work

Track Maintenance

Drainage Work

Patrolling 

Cable Work

Earthwork

Cable Work

S&T Maintenance

Structures Examination

Structures Work

Structures Work

Survey Work

Patrolling 

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

18/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10665455

W2023/10269806

W2023/10446789

W2023/10647976

W2023/10364169

W2023/10480483

W2023/10364550

W2023/10719471

W2023/10716253

W2023/10662266

W2023/10364474

W2023/10159680

W2023/10540256

W2023/10649587

W2023/10573760

W2023/10588357
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2320 Sat

2320 Sat

2320 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

1800 Sun

15/01/24

15/01/24

15/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0400 Mon

0400 Mon

0400 Mon

1800 Sun

1800 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay/Platform 5

Up Reading

Down Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Exeter/Up Fast

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Siding East

Down Sidings

Up Exeter / Up 
Fast
Down Fast / Down 
Exeter

Basingstoke

Southcote Jn

Basingstoke

Fleet

Andover

Winchester

Wallers Ash

Fleet

Basingstoke

Micheldever

Worting Jn

Basingstoke

Basingstoke

Andover

Fleet

Weston

Winchester

Basingstoke

Micheldever

Fleet

P2023/3769925 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 

DOWN SIDING TO BE KEPT CLEAR. 

UP SIDINGS EAST TO BE ISOLATED.

UP SIDINGS EAST TO BE KEPT CLEAR

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.

GWR: ON SATURDAY, 2J73, 2J77, 2J76 & 2J78 
WILL NOT RUN. ON SUNDAY, READING TO 
BASINGSTOKE SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE.

SWR: ON SATURDAY NIGHT, 1B01 TO DIVERT TO 
AND TERMINATE AT GUILDFORD. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. 
PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER & WINCHESTER TO GUILDFORD.

XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
WOKINGHAM, GUILDFORD AND HAVANT

GW500
SW105
SW115
SW125

52m40ch and 66m10ch

52m40ch and 66m10ch

41m65ch and 45m37ch

47m31ch and 52m25ch

52m40ch and 66m10ch

52m40ch and 66m10ch

43m21ch and 52m25ch

42m24ch and 45m37ch

50m61ch and 54m54ch

47m70ch and 48m20ch

50m60ch and 50m73ch

48m10ch and 51m0ch

47m31ch and 52m25ch

42m3ch and 43m16ch

47m31ch and 52m25ch

60m4ch and 66m10ch

Track Maintenance

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Rail Testing and Lubrication

Third Rail Work

Rail Testing and Lubrication

Permanent Way Inspection

Rail Testing and Lubrication

Eradication Of Wet Beds

Installing Driver Walkways

Structures Examination

S&C Tamping

S&C Heavy Refurb

Structures Work

Track Maintenance

Other E&P Work

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10171148

W2023/10171149

W2023/10244438

W2023/10336523

W2023/10333180

W2023/10336530

W2023/10619501

W2023/10336529

W2023/10507426

W2023/10567767

W2023/10354307

W2023/10085709

W2023/10248362

W2023/10364555

W2023/10085669

W2023/10331941

W2023/10085822
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0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0255 Sun

0800 Mon

0800 Tue

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

16/01/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0755 Sun

1700 Mon

1700 Tue

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth/Up
Portsmouth 
Down/Up 
Portsmouth
Up Bay

Down 
Netley/Portsmouth
Up 
Portsmouth/Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Main

Up Main

Middle Sidings 
1&2

Middle Sidings 
1&2

Fareham

Fareham

Cosham

Botley

Fareham

Brockenhurst

Bournemouth

Bournemouth

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Totton

Bournemouth

Bournemouth

P2023/3769925

P2023/3875937

P2023/3875935

P2023/3973766

P2023/3973821

NO OUT BERTHING REQUIRED.
ADELAIDE LC CROSSING TO BE TAKEN UNDER 
LOCAL CONTROL.

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SW105
SW135
SW140

SW105

SW105

SW105

48m10ch and 51m0ch

52m40ch and 66m10ch

52m38ch and 66m10ch

74m5ch and 89m70ch

85m40ch and 91m72ch

108m8ch and 108m25ch

108m8ch and 108m25ch

S&C Tamping

Point Heater Maintenance

Vegetation Clearance

Other E&P Work

Structures Examination

Structures Work

Structures Work

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

16/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10328852

W2023/10341091

W2023/10085029

W2023/10158337

W2023/10720171

W2023/10720172
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0800 Thu

0800 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

1700 Thu

1700 Fri

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Middle Sidings 
1&2

Middle Sidings 
1&2

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Bournemouth

Bournemouth

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Bournemouth

Bournemouth

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2023/3973786

P2023/3973822

P2023/3764174

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

SW105

SW105

SW105
SW165
SW166

108m8ch and 108m25ch

108m8ch and 108m25ch

122m50ch and 123m10ch

120m60ch and 121m0ch

114m25ch and 116m60ch

115m67ch and 116m7ch

120m60ch and 121m0ch

114m25ch and 125m52ch

114m25ch and 125m52ch

Structures Work

Structures Work

PL Tamping

Litter / Graffiti Clearance

Unload Ballast

Litter / Graffiti Clearance

Station Work

Track Maintenance

Third Rail Work

18/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10720174

W2023/10720175

W2023/10300885

W2023/10584493

W2023/10323706

W2023/10584492

W2023/10622465

W2023/10135119

W2023/10691839
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0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

16/01/24

16/01/24

16/01/24

16/01/24

16/01/24

17/01/24

17/01/24

17/01/24

17/01/24

17/01/24

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Wed

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/3961892

P2023/3961896

SW105
SW166

SW105
SW166

118m40ch and 130m10ch

118m40ch and 130m10ch

S&T Work

S&T Work

16/01/24

16/01/24

16/01/24

16/01/24

16/01/24

17/01/24

17/01/24

17/01/24

17/01/24

17/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10660826

W2023/10660781
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0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0150 Sat

0150 Sat

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

19/01/24

19/01/24

13/01/24

13/01/24

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0440 Sat (5 hrs)

0440 Sat (5 hrs)

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Swanage Single

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Wool

Worgret Jn

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Wareham

Worgret Jn

P2023/3961880

P2023/3961900

P2023/3957040

SW105
SW166

SW105
SW166

SW105
SW166

118m40ch and 130m10ch

118m40ch and 130m10ch

122m60ch and 124m30ch

S&T Work

S&T Work

S&T Work

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

19/01/24

19/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10660782

W2023/10660783

W2023/10662567
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EAS_V4.3_2024

0150 Mon

0150 Mon

0015 Sat

0015 Sun

0030 Mon

0135 Thu

0135 Thu

0135 Thu

0135 Thu

0135 Thu

0145 Wed

15/01/24

15/01/24

13/01/24

14/01/24

15/01/24

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

17/01/24

0440 Mon (5 hrs)

0440 Mon (5 hrs)

0500 Sat

0500 Sun

0500 Mon

0405 Thu

0405 Thu

0405 Thu

0405 Thu

0405 Thu

0400 Wed

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage

Down Main

Up Main

Swanage Single

All Lines

All Lines

All Lines

Down Cobham

Up Cobham

Down Bay

Down Ash

Up Ash

Down Main

Up Main

North Box Siding

Up Yard CS

Up Main

Up Loop

Down Main

Wool

Worgret Jn

Dorchester Jn

Dorchester Jn

Dorchester Jn

Guildford

Guildford

Guildford

Guildford

Guildford

Haslemere

Wareham

Worgret Jn

Maiden Newton

Maiden Newton

Maiden Newton

Clandon

Guildford

Wanborough

Worplesdon

Guildford

Haslemere

P2023/3957042

P2023/3958531

P2023/3958667

P2023/3958668

P2023/3951993

P2023/3948804 NO OUTBERTHING REQUIRED

SW105
SW166

SW105
SW175

SW105
SW175

SW105
SW175

SW110
SW200
SW265

SW110

122m60ch and 124m30ch

154m30ch and 162m0ch

154m30ch and 162m0ch

154m30ch and 162m0ch

30m33ch and 30m45ch

29m40ch and 30m10ch

42m50ch and 43m20ch

S&T Work

S&T Work

S&T Work

S&T Work

Patrolling 

Signalling Power 
Maintenance

Permanent Way Inspection

15/01/24

15/01/24

13/01/24

14/01/24

15/01/24

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

17/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10662570

W2023/10667996

W2023/10668001

W2023/10668002

W2023/10697536

W2023/10640854

W2023/10628551
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0135 Sun

0025 Sun

0025 Sun

14/01/24

15/01/24

15/01/24

0715 Sun

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Havant Jn

Havant Jn

Chichester

Liss

Barnham

Chichester

P2023/3764176

P2023/3740656

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 2P20

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT.

RECEPTION ROAD NO. 1 TO BE OUTBERTHED

FULL ROAD CLOSURE AT WOODGATE LEVEL 
CROSSING THROUGHOUT

SW110

SO520
SW110

51m45ch and 66m10ch

51m45ch and 57m0ch

54m50ch and 54m65ch

54m52ch and 54m70ch

51m45ch and 66m10ch

28m35ch and 28m55ch

23m48ch and 26m53ch

26m0ch and 26m53ch

27m75ch and 28m61ch

28m32ch and 28m61ch

28m40ch and 28m61ch

28m41ch and 28m61ch

28m41ch and 28m61ch

26m68ch and 27m60ch

23m48ch and 26m53ch

26m53ch and 27m75ch

Rail Testing and Lubrication

Preparatory Work

Point Heater Maintenance

Structures Work

Track Maintenance

Structures Work

Track Maintenance

Other E&P Work

Structures Work

Structures Examination

Track Maintenance

Litter / Graffiti Clearance

Station Work

Other E&P Work

S&T Work

Patrolling 

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10336536

W2023/10339935

W2023/10612957

W2023/10543367

W2023/10171150

W2023/10467793

W2023/10248676

W2023/10584878

W2023/10553646

W2023/10533005

W2023/10632639

W2023/10664575

W2023/10564087

W2023/10584890

W2023/10579869

W2023/10579879
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0733 Sun

0733 Sun

0801 Sun

0801 Sun

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

14/01/24

14/01/24

14/01/24

14/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

16/01/24

16/01/24

16/01/24

16/01/24

0746 Sun

0746 Sun

0821 Sun

0821 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3863982

P2023/3864006

P2023/3948805

P2023/3948806

P2023/3948803 NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m60ch and 41m20ch

40m60ch and 41m20ch

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/01/24

14/01/24

14/01/24

14/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

16/01/24

16/01/24

16/01/24

16/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10236178

W2023/10236105

W2023/10628550

W2023/10628430

W2023/10628552
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0050 Wed

0050 Fri

0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

0135 Thu

0135 Thu

0135 Thu

17/01/24

19/01/24

15/01/24

15/01/24

15/01/24

19/01/24

19/01/24

19/01/24

18/01/24

18/01/24

18/01/24

0530 Wed

0530 Fri

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

0400 Thu

0400 Thu (3 hrs)

0400 Thu (3 hrs)

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down Exeter

Up Exeter

Down Exeter

Up Exeter

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Main

Up Main

Laverstock Loop

Up Dean

Down Dean

Whitchurch 
(Hampshire)

Whitchurch 
(Hampshire)

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Worting Jn

Worting Jn

Andover

Andover

Andover

Andover

Andover

Andover

Grateley

Laverstock South 
Jn

P2023/3949420

P2023/3949666

P2023/3970350

P2023/3970377

P2023/3958913

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
6O44, 6M47 and 6V48

ITEM TO BE GIVEN UP FOR THE PASSAGE OF 
6O44, 6M47 and 6V48

SW115

SW115

SW115

SW115

SW115
SW150

50m70ch and 58m20ch

50m70ch and 58m20ch

66m16ch and 5m70ch

66m16ch and 5m70ch

81m76ch and 82m47ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Patrolling 

Patrolling 

S&T Work

17/01/24

19/01/24

15/01/24

15/01/24

15/01/24

19/01/24

19/01/24

19/01/24

18/01/24

18/01/24

18/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10620017

W2023/10620037

W2023/10675950

W2023/10675951

W2023/10667981
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0135 Fri

0135 Fri

0135 Fri

2340 Sat

2340 Sat

0010 Sat

0010 Sat

0010 Sun

0010 Sun

0020 Mon

0020 Mon

19/01/24

19/01/24

19/01/24

14/01/24

14/01/24

13/01/24

13/01/24

14/01/24

14/01/24

15/01/24

15/01/24

0400 Fri

0400 Fri (3 hrs)

0400 Fri (3 hrs)

0740 Sun

0740 Sun

0515 Sat

0515 Sat

0730 Sun

0730 Sun

0525 Mon

0525 Mon

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Laverstock Loop

Up Dean

Down Dean

Down Warminster

Up Warminster

Quidhampton 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Wilton Jn

Wilton Jn

Axminster East Jn

Chard Jn

Axminster East Jn

Chard Jn

Axminster East Jn

Chard Jn

Grateley

Laverstock South 
Jn

Beechgrove GF

Wilton Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

P2023/3958901

P2023/3764228

P2023/3958674

P2023/3958619

P2023/3958620

SW115
SW150

GW5001
SW115
SW170

SW115

SW115

SW115

81m76ch and 82m47ch

115m50ch and 131m75ch

128m10ch and 129m50ch

117m0ch and 130m16ch

115m50ch and 131m75ch

122m70ch and 143m11ch

122m70ch and 143m11ch

122m70ch and 143m11ch

S&T Work

Track Maintenance

PL Tamping

Structures Examination

S&T Maintenance

S&T Work

S&T Work

S&T Work

19/01/24

19/01/24

19/01/24

13/01/24

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

15/01/24

15/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10667982

W2023/10171324

W2023/10305845

W2023/10264602

W2023/10689567

W2023/10667969

W2023/10668084

W2023/10668085
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0105 Fri

0105 Fri

19/01/24

19/01/24

0510 Fri

0510 Fri

Possession

Possession

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Alton

Alton

Alton

Farnham

P2023/3970298 SW120

41m25ch and 49m16ch
Track Maintenance

19/01/24

19/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10708078
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

0755 Sun

1110 Sun

0200 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

0030 Sun

0755 Sun

0755 Sun

0200 Sun

0755 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3762104 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS
MAINTENANCE
FOLLOW UP S+C RENEWAL KENNET BRIDGE 
JCN.

387 BERTHED IN PLATFORM 9 AT READING

GW103
GW187
GW190
GW220
GW225
GW500
SW125

34m20ch and 35m45ch

31m1ch and 35m50ch

36m65ch and 37m12ch

36m72ch and 38m40ch

35m50ch and 36m40ch

36m33ch and 37m75ch

34m19ch and 35m70ch

33m0ch and 37m75ch

37m51ch and 37m75ch

36m30ch and 38m40ch

31m0ch and 37m75ch

35m0ch and 36m55ch

35m68ch and 36m11ch

D&P Maintenance

Structures Examination

Platform Enhancements

PL Tamping

D&P Maintenance

S&T Maintenance

Follow-Up Work

OHL Work

S&T Work

P-Way Maintenance

In Connection With 
Engineering Work

CWR Stress Management 

Station Work

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10273571

W2023/10335166

W2023/10651720

W2023/10303270

W2023/10273584

W2023/10315059

W2023/10209025

W2023/10678380

W2023/10665552

W2023/10329658

W2023/10372222

W2023/10329514

W2023/10654136
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0755 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0105 Tue

0105 Tue

0105 Tue

0105 Tue

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

16/01/24

16/01/24

16/01/24

16/01/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

1110 Sun

0755 Sun

1110 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Down Netley

Up Netley

Down Sidings 
No.1 and 2
Up Bay

Tilehurst East

Grazeley Green 
(UWC)

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Fareham

Fareham

Fareham

Fareham

Portchester

Fareham

Fareham

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Botley

Fareham

St. Denys

Fareham

Botley

Portchester

Swanwick

Fareham

P2023/3762104

P2023/3971855

P2023/3950484

SW135
SW140

SW135
SW140

80m0ch and 84m20ch

82m79ch and 84m42ch

Signalling Power 
Maintenance

Preparatory Work

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

16/01/24

16/01/24

16/01/24

16/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10713844

W2023/10628055
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0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0205 Sun

0150 Sat

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

19/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0630 Sun

0500 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up Bay

Up Portsmouth

Up Netley

Down Netley

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up Bay

Up Portsmouth

Down Netley

Up Netley

Down Sidings 
No.1 and 2

Down Fawley 
Up/Loop

Goods Loop

Reception Siding

Down Sidings

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Portchester

Fareham

Fareham

Fareham

Fareham

Portchester

Fareham

Fareham

Fareham

Fareham

Fawley Ground 
Frame

Totton

Marchwood

Totton

Motspur Park Jn

Motspur Park Jn

Botley

Fareham

Portchester

Swanwick

Fareham

Botley

Fareham

Portchester

Swanwick

Fareham

Totton

Marchwood

Totton

Raynes Park

Raynes Park

P2023/3860242

P2023/3860243

P2023/3764227

P2023/3961849

P2023/3961748

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

MARCHWOOD SIGNAL BOX TO BE OPEN.

SCHOOL ROAD TO BE MANNED.

SW135
SW140

SW135
SW140

SW155

SW180

SW180

84m0ch and 85m20ch

84m0ch and 85m20ch

84m0ch and 85m20ch

82m79ch and 85m20ch

83m40ch and 91m30ch

83m40ch and 91m30ch

83m40ch and 91m30ch

83m40ch and 89m62ch

9m45ch and 9m65ch

9m45ch and 9m65ch

Remove Rail Defects

Hookswitch & Cablework

Remove Rail Defects

Unload CWR

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

Preparatory Work

Station Work

Station Work

18/01/24

18/01/24

18/01/24

18/01/24

18/01/24

19/01/24

19/01/24

19/01/24

19/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10623483

W2023/10738221

W2023/10623571

W2023/10727406

W2023/10336456

W2023/10171185

W2023/10171134

W2023/10343988

W2023/10649706

W2023/10649976
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Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0045 Sun

0045 Sun

0730 Sun

0730 Sun

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

0510 Sat

0510 Sat

0510 Sat

0710 Sun

0710 Sun

0805 Sun

0805 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Barnes Jn

Barnes Bridge

Epsom

Ewell West

Epsom

Leatherhead Jn

Barnes

Barnes Jn

P2023/3889429

P2023/3764067

P2023/3875332

SWR: 1D81 TO TERMINATE AT EPSOM AND RUN 
ECS TO WIMBLEDON

SO680
SW180

SO680
SO685
SW180
SW183

SW210
SW230

17m45ch and 15m0ch

14m55ch and 16m0ch

14m55ch and 21m9ch

6m49ch and 7m44ch

Permanent Way Inspection

Commissioning Work

Track Maintenance

Permanent Way Inspection

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10453090

W2023/10634414

W2023/10344096

W2023/10402658
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0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0140 Sun

0140 Sun

0345 Mon

0345 Mon

15/01/24

15/01/24

15/01/24

15/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

16/01/24

16/01/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0140 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Up Staines Goods
Loop

Down Windsor

Up Windsor

Down 
Twickenham
Up Twickenham

All Sidings

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Down Chertsey

Up Chertsey

Down 
Twickenham
Up Twickenham

Up Windsor

Down Windsor

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Feltham Depot

Staines

Addlestone

Ascot

Staines Jn

Windsor and Eton 
Riverside

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Feltham Depot

Staines

Virginia Water

Whitton Jn

Windsor and Eton
Riverside

Wraysbury

P2023/3769883 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5C77.

SWR: ON SATURDAY AND SUNDAY, WINDSOR 
AND WOKING/WEYBRIDGE VIA HOUNSLOW 
SERVICES TO START AND TERMINATE AT 
HOUNSLOW. ON SATURDAY, READING SERVICES
TO DIVERT VIA WEYBRIDGE AND SHUNT AT 
VIRGINIA WATER. ON SUNDAY, READING 
SERVICES TO START AND TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN READING AND ASCOT. ON 
MONDAY, WINDSOR SERVICES WILL START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
HOUNSLOW TO VIRGINIA WATER, ASCOT, 
WEYBRIDGE AND WOKING. ON SATURDAY AND 
SUNDAY, RAIL REPLACEMENT ROAD SERVICES 
WILL OPERATE BETWEEN HOUNSLOW AND 
WINDSOR. ON MONDAY TO FRIDAY, RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN STAINES AND WINDSOR.  

FOR PART 3 SHUNTS VIA BEF4402pts ON THE 
WINDSOR BRANCH ARE AVAILABLE.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING.

STAINES BERTHING SIDINGS 1 & 2 TO BE KEPT 
CLEAR.

SW210
SW230
SW250
SW255

13m20ch and 17m25ch

17m40ch and 19m56ch

17m40ch and 19m56ch

23m0ch and 23m30ch

14m58ch and 14m78ch

20m72ch and 21m12ch

18m72ch and 19m12ch

13m20ch and 17m25ch

13m20ch and 17m25ch

18m50ch and 18m75ch

18m72ch and 19m12ch

23m53ch and 23m73ch

23m0ch and 23m30ch

19m0ch and 25m48ch

25m33ch and 25m48ch

23m0ch and 23m30ch

IBJ Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Follow-Up Work

Arc Repairs

S&C Medium Refurb

Structures Examination

Litter / Graffiti Clearance

S&T Maintenance

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

15/01/24

15/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10341838

W2023/10244269

W2023/10593431

W2023/10623599

W2023/10325149

W2023/10325420

W2023/10325258

W2023/10328566

W2023/10729716

W2023/10620803

W2023/10262166

W2023/10487162

W2023/10367826

W2023/10698346

W2023/10486916

W2023/10367664
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0145 Sat

0145 Sat

0145 Sat

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0130 Sat

0130 Sat

0130 Sun

0130 Sun

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

13/01/24

14/01/24

14/01/24

0430 Sat

0430 Sat

0430 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0430 Sat

0430 Sat

0630 Sun

0630 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Siding

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/Up 
Twickenham
Down Reading 
Spur
Up Reading Spur

Down Siding

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham Jn

Earley

Wokingham

Wokingham Jn

Reading Spur Jn

Reading Spur Jn

Wokingham

Wimbledon

East Putney

Wimbledon

East Putney

Aldershot South 
Jn

Bracknell

Wokingham

Aldershot South 
Jn

Bracknell

Reading Spur Jn

Wokingham

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3862722

P2023/3862676

P2023/3863142

P2023/3863144

SW210
SW265

GW103
GW190
GW195
SW210
SW265

SW225

SW225

32m26ch and 65m75ch

32m26ch and 68m12ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Preparatory Work

Preparatory Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

13/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10345922

W2023/10345923

W2023/10355936

W2023/10355935

W2023/10355937

W2023/10355938
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0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

16/01/24

16/01/24

16/01/24

17/01/24

17/01/24

18/01/24

18/01/24

19/01/24

19/01/24

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3863182

P2023/3863145

P2023/3863184

P2023/3863186

SW225

SW225

SW225

SW225

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

16/01/24

16/01/24

16/01/24

17/01/24

17/01/24

18/01/24

18/01/24

19/01/24

19/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10355889

W2023/10355890

W2023/10355948

W2023/10355949

W2023/10355897

W2023/10355898

W2023/10355899

W2023/10355900
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North 
London/Down and 
Up Richmond
Down and Up Kew
Spur

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
South West

Richmond

New Kew Jn

Gunnersbury Jn

Richmond

Old Kew Jn

Acton Canal Wharf

Acton East

Neasden Jn

Acton Wells Jn

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Canal 
Wharf

Acton Wells Jn

West London Jn 
(Willesden)

P2023/3859931 NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK SAT AND SUN 

ARL ECS TO RUN EX WILLESDEN TMD TO 
WILLESDEN JN LOW LEVEL VIA DC LINES AND 
REVERSE, THEN NEW LINES TO KENSAL GREEN 
JN ON SAT AND SUN (NO ROUTE VIA PRIMROSE 
HILL, P3756848) (AC-2C, AC-1D TO BE LIVE)

WEST COAST FREIGHT SERVICES TO ANGLIA TO 
RUN VIA CITY LINES TO GOSPEL OAK AND THE 
T&H (DIESEL ONLY)

SOUTHERN/WESTERN FREIGHT SERVICES TO 
RUN VIA WEST LONDON LINE / SW SIDINGS / 
ACTON WELLS JN AND THE POPLARS TO ACTON 
EAST
SOUTHERN FREIGHT SERVICES TO ANGLIA AND 
EAST COAST TO RUN VIA WEST LONDON LINE / 
DOWN AND UP WILLESDEN RELIEF LINES TO 
WEMBLEY (RUN ROUND) AND TO KENSAL GREEN
JN VIA THE CITY LINES (DIESEL ONLY)
DIESEL ONLY FREIGHT VIA ACTON WELLS JN 
0110 SAT TO 0100 SUN AND FROM 0120 MON

RICHMOND PLATFORMS 5 AND 6 TO BE KEPT 
CLEAR OF TRAINS

CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL

LUL TO NOTE DISTRICT LINE TO BE CLOSED 
WEST OF TURNHAM GREEN ON SUNDAY

ACTON CANAL WHARF SIGNAL BOX TO REMAIN 
OPEN

Mtce: NLL Cyclic Type 18

EA1310
EA1330
EA1360
GW130
SW240

5m20ch and 12m39ch

0m57ch and 1m0ch

1m70ch and 12m39ch

3m10ch and 12m39ch

11m10ch and 12m39ch

1m70ch and 12m39ch

Off Track Work

Survey Work

P & D Maintenance

URFDO Inspections

Structures Examination

Remove Rail Defects

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10309109

W2023/10627816

W2023/10214671

W2023/10020971

W2023/10683437

W2023/10020892
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0450 Sat

0450 Sat

0450 Sat

0120 Sun

20/01/24

20/01/24

22/01/24

20/01/24

21/01/24

20/01/24

20/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

22/01/24

0450 Sat

0450 Sat

0330 Mon

0450 Sat

0515 Sun

0450 Sat

0450 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0120 Sun

0120 Sun

0120 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Down Hounslow

Up Hounslow

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Barnes

Barnes

New Kew Jn

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Queenstown 
Road

Waterloo

Barnes Jn

P2023/3769912 CONTINUATION OF PROTECTION LIMITS

PART 4) 0515 SUN TO 0645 SUN

UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 
14/W1520pts/W1524pts to -
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast/Down Richmond: (W616pts) to 
Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond 
W530 to (W1784pts/W1781pts) to Buffer Stops 
Platforms 17/18
Up Windsor Slow/Windsor Reversible: - to Buffer 
Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 
to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to 
-
Down Waterloo Curve: (W1784pts) to Approach 
VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia# 
Up Sheepcote Lane: Beyond TVC281pts# to - 
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -
Putney Reversible/Down Putney: - to Approach 
W697pts
Up Putney/Putney Reversible: Beyond W698Dia to -
Up Main Fast: Beyond W122 to Approach W42
Up Main Loop: Beyond W681pts to - 
West London Siding No1: Beyond W1040 to - 
(Sidings Possession)
West London Siding No.3: Beyond W1042 to - 
(Sidings Possession)
West London Siding No.6: Beyond W1044 to - 
(Sidings Possession)
North Siding: Sidings Possession

SEE GENERAL REMARKS FOR PROTECTION 
LIMITS FOR PART 5


FULL ROAD CLOSURE REQUIRED OF VINE ROAD 
LC AT 7m 26ch THROUGHOUT.

WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON ALL 
WEEKEND. ON SATURDAY, SERVICES FROM 

SO110
SO250
SW100
SW210
SW225
SW230

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m53ch and 3m34ch

0m19ch and 0m52ch

0m4ch and 0m55ch

3m34ch and 3m2ch

0m4ch and 3m34ch

3m51ch and 3m79ch

4m21ch and 3m34ch

1m70ch and 3m50ch

4m40ch and 4m65ch

3m65ch and 4m10ch

6m77ch and 7m17ch

0m4ch and 3m50ch

0m4ch and 3m50ch

Crossing Welding

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

RRAP Work

Structures Work

Station Work

Litter / Graffiti Clearance

Track Maintenance

Hand Rail Grinding

Station Work

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10367828

W2023/10367829

W2023/10367830

W2023/10402645

W2023/10402646

W2023/10402647

W2023/10402648

W2023/10402649

W2023/10402644

W2023/10402691

W2023/10605491

W2023/10629779

W2023/10528218

W2023/10488812

W2023/10367876

W2023/10367877

W2023/10528542
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0515 Sun

22/01/24

21/01/24

21/01/24

22/01/24

22/01/24

22/01/24

21/01/24

22/01/24

0330 Mon

0645 Sun

0645 Sun

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

Up Main Fast

Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Up Putney/Putney 
Reversible
Putney 
Reversible/Down 
Putney

Waterloo

Clapham Jn

Vauxhall

Waterloo

North Sheen

Barnes Jn

Clapham Yard

East Putney

Clapham Jn

North Sheen

Queenstown 
Road

Waterloo

Clapham Yard

Point Pleasant Jn

P2023/3769912 WATERLOO TO KINGSTON & TWICKENHAM TO 
TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. ON SUNDAY, SERVICES FROM 
WATERLOO TO KINGSTON & TWICKENHAM TO 
TERMINATE AT RICHMOND. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT KEW 
BRIDGE. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM CLAPHAM JUNCTION TO 
BARNES OR  RICHMOND/KEW BRIDGE.

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS

5m60ch and 6m0ch

6m49ch and 7m44ch

0m4ch and 2m60ch

4m20ch and 3m25ch

0m4ch and 0m32ch

4m40ch and 7m31ch

4m40ch and 7m31ch

2m45ch and 2m60ch

0m4ch and 0m30ch

3m65ch and 4m4ch

7m50ch and 7m72ch

5m72ch and 7m20ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 2m20ch

4m50ch and 4m70ch

0m4ch and 3m50ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Plain Line Heavy Refurb

RRAP Work

Structures Work

Structures Work

Litter / Graffiti Clearance

Survey Work

Structures Work

C2 Rerail - Both Rails

Unload Materials

Follow-Up Work

Litter / Graffiti Clearance

PL Tamping

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10402651

W2023/10402652

W2023/10402689

W2023/10402692

W2023/10286748

W2023/10605562

W2023/10487093

W2023/10343582

W2023/10567537

W2023/10613435

W2023/10580348

W2023/10286875

W2023/10385147

W2023/10541362

W2023/10489025

W2023/10614841

W2023/10723829
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0125 Mon

0125 Mon

0125 Mon

1100 Mon

0732 Sat

0732 Sat

0819 Sat

0819 Sat

22/01/24

22/01/24

22/01/24

22/01/24

20/01/24

20/01/24

20/01/24

20/01/24

0435 Mon

0435 Mon

0435 Mon

1230 Mon

0816 Sat

0816 Sat

0831 Sat

0831 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Latchmere No.2 Jn

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Clapham Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

P2023/3769912

P2023/3889438

P2023/3890046

P2023/3888709

P2023/3888713

SOUTH SIDING TO BE KEPT CLEAR

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW105

SW100

SO250
SW100
SW210

SO250
SW100
SW210

0m4ch and 3m50ch

0m4ch and 0m24ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

1m66ch and 4m0ch

1m66ch and 4m0ch

CWR Stress Management 

Litter / Graffiti Clearance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

22/01/24

22/01/24

22/01/24

22/01/24

20/01/24

20/01/24

20/01/24

20/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10301940

W2023/10453106

W2023/10453107

W2023/10453108

W2023/10453109

W2023/10455253

W2023/10450941

W2023/10450945
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0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2023/3889439

P2023/3975315

P2023/3889440

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10453111

W2023/10453112

W2023/10453113

W2023/10453110

W2023/10724236

W2023/10453114

W2023/10453115

W2023/10453116

W2023/10453117
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EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Farnborough

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3770076 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ROUTE AVAILABLE AT 
WEYBRIDGE TO SHUNT VIA WK1102. NO SHUNTS 
AVAILABLE AT GUILDFORD VIA GD635.

WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3,5&6 AVAILABLE FOR BERTHING. 
UNITS TO BE CUT OUT.

SWR: ON SATURDAY, 1B01 TO DIVERT VIA 
COBHAM AND TERMINATE AT GUILDFORD. ON 
SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. 
PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WINCHESTER. ALTON AND 
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
WOKING SERVICES TO START & TERMINATE AT 
WEYBRIDGE AND WEYMOUTH AND 
PORTSMOUTH MAINLINE SERVICES TO DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM BASINGSTOKE, ANDOVER & WINCHESTER 
TO GUILDFORD.

GBRF: 4Y19 & 4Y81 WILL NOT RUN.

SW105
SW110
SW120
SW255

29m70ch and 32m43ch

26m65ch and 29m25ch

26m65ch and 29m25ch

26m75ch and 28m75ch

23m41ch and 25m19ch

24m40ch and 25m0ch

23m41ch and 25m20ch

23m41ch and 25m20ch

23m41ch and 25m20ch

23m41ch and 25m19ch

21m20ch and 22m40ch

Drainage Work

Structures Examination

Structures Work

Survey Work

S&T Maintenance

Preparatory Work

Survey Work

Cable Work

S&C Heavy Refurb

Patrolling 

Vegetation Clearance (Non-
Flail)

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10647977

W2023/10437171

W2023/10446839

W2023/10573686

W2023/10365005

W2023/10629908

W2023/10269887

W2023/10612532

W2023/10243254

W2023/10365015

W2023/10747030
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1015 Thu

1300 Fri

0050 Tue

0050 Tue

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

25/01/24

26/01/24

23/01/24

23/01/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1115 Thu (4 hrs)

1400 Fri

0515 Tue

0515 Tue

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East End Siding

Woking Down 
Yard All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Alton

Up Alton

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking East

Woking Down Yard

Pirbright Jn

Pirbright Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

Woking Down 
Yard

Brookwood

Pirbright Jn

P2023/3948741

P2023/3948843

P2023/3889349

P2023/3940536

TO ALLOW PASSAGE OF 5F79

WOKING EAST END SIDING TO BE KEPT CLEAR

SW105
SW110

SW105

SW105

SW105
SW120

0m0ch and 0m0ch

0m0ch and 0m0ch

23m68ch and 24m25ch

23m40ch and 25m15ch

28m10ch and 30m5ch

S&T Maintenance

Patrolling 

Patrolling 

Permanent Way Inspection

Signalling Power 
Maintenance

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

25/01/24

26/01/24

23/01/24

23/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10365227

W2023/10367878

W2023/10588358

W2023/10368095

W2023/10609921

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Up Fast

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Up Siding East

Down Sidings

Farnborough

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Andover

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2023/3770206 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
DOWN SIDING TO BE KEPT CLEAR  
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.

GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN.

SWR: SUNDAY, WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. WEST OF 
ENGLAND SERVICES TO START & TERMINATE AT 
ANDOVER. PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER & WINCHESTER TO 
BASINGSTOKE & GUILDFORD.

XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA WOKINGHAM, GUILDFORD AND 
HAVANT.

UP SIDING EAST TO BE KEPT CLEAR

UP SIDING EAST TO BE ISOLATED.

BRAMLEY LC WILL BE CLOSED TO ROAD 
VEHICLE TRAFFIC.A LXA WILL BE PROVIDED FOR
PEDESTRIANS

GW500
SW105
SW115
SW125

43m21ch and 52m38ch

50m75ch and 51m20ch

42m3ch and 43m16ch

33m32ch and 66m0ch

43m21ch and 48m10ch

43m21ch and 48m10ch

47m32ch and 48m20ch

47m51ch and 47m71ch

50m62ch and 51m20ch

45m78ch and 48m60ch

50m60ch and 65m54ch

34m3ch and 38m60ch

47m70ch and 48m10ch

64m66ch and 65m8ch

59m0ch and 61m74ch

42m3ch and 48m20ch

Permanent Way Inspection

Safety & Environment Work

Structures Work

Structures Examination

Rail Testing and Lubrication

Track Maintenance

S&C Tamping

Litter / Graffiti Clearance

Structures Work

C2 Rerail - Both Rails

Structures Examination

Signalling Power 
Maintenance

Installing Driver Walkways

Structures Examination

Structures Examination

S&C Heavy Refurb

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10629540

W2023/10601669

W2023/10343656

W2023/10258078

W2023/10336498

W2023/10086010

W2023/10085918

W2023/10462263

W2023/10152567

W2023/10621795

W2023/10256959

W2023/10628948

W2023/10567816

W2023/10652724

W2023/10153300

W2023/10248495

W2023/10086013
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0005 Thu

0005 Fri

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

25/01/24

26/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0450 Thu

0450 Fri

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Fast

Up Slow

Up Fast

Up Slow

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth/Up
Portsmouth 
Down/Up 
Portsmouth
Up Bay

Down 
Netley/Portsmouth
Up 
Portsmouth/Netley
Down Sidings

Down Sidings 
No.1 and 2

Winchfield

Winchfield

Fareham

Fareham

Cosham

Botley

Fareham

Basingstoke

Basingstoke

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

P2023/3770206

P2023/3982177

P2023/3982221

P2023/3888716 TO BE TAKEN AFTER THE PASSAGE OF 
ENGINEERING TRAIN 6Y85.

NO OUT BERTHING REQUIRED.

ADELAIDE LC CROSSING TO BE TAKEN UNDER 
LOCAL CONTROL.

SW105

SW105

SW105
SW135
SW140

47m32ch and 48m20ch

43m10ch and 45m20ch

46m40ch and 42m3ch

46m40ch and 42m3ch

46m40ch and 42m3ch

46m40ch and 42m3ch

74m5ch and 89m70ch

S&C Tamping

Follow Up Tamping

Third Rail Work

Remove Rail Defects

Third Rail Work

Remove Rail Defects

Other E&P Work

25/01/24

26/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10340180

W2023/10748641

W2023/10748463

W2023/10748642

W2023/10748467

W2023/10430761
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0145 Sat

0145 Sat

0145 Sat

0145 Sat

0210 Sun

0210 Sun

0210 Sun

0210 Sun

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Engineers Sidings

Up Siding

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Engineers Sidings

Up Siding

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2023/3962286

P2023/3962303

SW105
SW160

SW105
SW160

83m35ch and 100m68ch

83m35ch and 100m68ch

S&T Work

S&T Work

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10672194

W2023/10672076
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0135 Mon

0135 Mon

0135 Mon

0135 Mon

0140 Tue

0140 Tue

0140 Tue

0140 Wed

0140 Wed

0140 Wed

22/01/24

22/01/24

22/01/24

22/01/24

23/01/24

23/01/24

23/01/24

24/01/24

24/01/24

24/01/24

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Engineers Sidings

Up Siding

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Main

Engineers Sidings

Up Siding

Down Siding

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Main

Engineers Sidings

Up Siding

Down Siding

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Hinton Admiral

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

P2023/3962287

P2023/3899199

P2023/3899200

SW105
SW160

SW105
SW160

SW105
SW160

83m35ch and 100m68ch

92m40ch and 101m0ch

92m40ch and 101m0ch

S&T Work

S&T Track Circuits

S&T Track Circuits

22/01/24

22/01/24

22/01/24

22/01/24

23/01/24

23/01/24

23/01/24

24/01/24

24/01/24

24/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10672077

W2023/10458982

W2023/10459194
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0015 Thu

0015 Thu

0015 Thu

0800 Mon

0800 Tue

0800 Thu

0800 Fri

0130 Tue

0130 Tue

25/01/24

25/01/24

25/01/24

22/01/24

23/01/24

25/01/24

26/01/24

23/01/24

23/01/24

0525 Thu

0525 Thu

0525 Thu

1700 Mon

1700 Tue

1700 Thu

1700 Fri

0415 Tue

0415 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down Passenger 
Loop/ Lymington 
Single
Up Passenger 
Loop
Up Main

Down Main

Engineers Sidings

Up Siding

Down Siding

Middle Sidings 
1&2

Middle Sidings 
1&2

Middle Sidings 
1&2

Middle Sidings 
1&2

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Brockenhurst

Hinton Admiral

Brockenhurst

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Guildford

Guildford

Brockenhurst

Brockenhurst

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Guildford

London Road 
(Guildford)

P2023/3899281

P2023/3977144

P2023/3977148

P2023/3977154

P2023/3977155

P2023/3889274

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR.

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SW105
SW160

SW105

SW105

SW105

SW105

SW110
SW200
SW265

92m40ch and 101m0ch

108m8ch and 108m25ch

108m8ch and 108m25ch

108m8ch and 108m25ch

108m8ch and 108m25ch

29m75ch and 30m45ch

29m75ch and 30m45ch

S&T Track Circuits

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

S&T Maintenance

25/01/24

25/01/24

25/01/24

22/01/24

23/01/24

25/01/24

26/01/24

23/01/24

23/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10459195

W2023/10725031

W2023/10725187

W2023/10725143

W2023/10725161

W2023/10367834

W2023/10367835
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0105 Sun

0105 Sun

0145 Wed

0130 Fri

0130 Fri

0733 Sun

0733 Sun

0801 Sun

0801 Sun

21/01/24

21/01/24

24/01/24

26/01/24

26/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0720 Sun

0720 Sun

0400 Wed

0415 Fri

0415 Fri

0746 Sun

0746 Sun

0821 Sun

0821 Sun

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Loop

Down Main

Up Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Haslemere

Liss

Haslemere

Havant

Havant

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Haslemere

Shalford Jn

Haslemere

Rowlands Castle

Warblington

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2023/3764373

P2023/3950808

P2023/3950793

P2023/3863998

P2023/3863958

HASLEMERE UP LOOP TO BE KEPT CLEAR

NO OUTBERTHING REQUIRED.

SW110

SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

31m49ch and 51m25ch

31m49ch and 51m25ch

31m49ch and 51m25ch

33m28ch and 43m33ch

31m49ch and 33m50ch

38m30ch and 38m45ch

31m49ch and 51m25ch

31m49ch and 51m25ch

42m50ch and 43m20ch

66m5ch and 37m65ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Track Maintenance

Rail Testing and Lubrication

Third Rail Work

Unload Ballast

Eradication Of Wet Beds

Station Work

Preparatory Work

Drainage Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

21/01/24

21/01/24

24/01/24

26/01/24

26/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10171337

W2023/10336550

W2023/10336551

W2023/10455792

W2023/10351729

W2023/10626598

W2023/10339768

W2023/10692318

W2023/10637934

W2023/10637935

W2023/10236181

W2023/10236182
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0205 Thu

0205 Thu

0205 Thu

0145 Fri

0145 Fri

0145 Fri

0215 Tue

0215 Tue

0215 Tue

0215 Tue

0050 Sat

25/01/24

25/01/24

25/01/24

26/01/24

26/01/24

26/01/24

23/01/24

23/01/24

23/01/24

23/01/24

20/01/24

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0530 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Down Exeter

Up Exeter

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Whitchurch 
(Hampshire)

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Worting Jn

P2023/3950790

P2023/3950763

P2023/3950807

P2023/3953582

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SW115

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

50m70ch and 58m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Signalling Power 
Maintenance

25/01/24

25/01/24

25/01/24

26/01/24

26/01/24

26/01/24

23/01/24

23/01/24

23/01/24

23/01/24

20/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10637933

W2023/10637932

W2023/10637931

W2023/10620222
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0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

0900 Fri

0900 Fri

0900 Fri

22/01/24

22/01/24

22/01/24

24/01/24

24/01/24

26/01/24

26/01/24

26/01/24

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Andover

Andover

Ludgershall

Andover

Ludgershall

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2023/3965376

P2023/3965377

P2023/3965378

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

SW115

66m16ch and 5m70ch

66m20ch and 5m70ch

66m16ch and 5m70ch

Patrolling 

Patrolling 

Patrolling 

22/01/24

22/01/24

22/01/24

24/01/24

24/01/24

26/01/24

26/01/24

26/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675805

W2023/10636104

W2023/10675894
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EAS_V4.3_2024

2355 Sat

2355 Sat

2355 Sat

0120 Tue

0120 Tue

0120 Tue

0120 Tue

21/01/24

21/01/24

21/01/24

23/01/24

23/01/24

23/01/24

23/01/24

0955 Sun

0955 Sun

0955 Sun

0450 Tue

0450 Tue

0450 Tue

0450 Tue (450 hrs)

Possession

Possession

Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

Farnham 
Reception Line

Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Alton

Farnham

Farnham

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Farnham

Farnham

P2023/3764335

P2023/3962135

SWR: ON SATURDAY, 2S99 TO TERMINATE AT 
EASTLEIGH. 2S75 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. ON SUNDAY, 2S97, 
2R28 & 2R32 WILL NOT RUN. 2S21 TO START AT 
SOUTHAMPTON CENTRAL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ROMSEY AND 
SOUTHAMPTON CENTRAL/EASTLEIGH.

XC: 5O06 TO DIVERT VIA GUILDFORD.

SW115
SW130
SW150

SW120

73m41ch and 83m45ch

73m41ch and 83m45ch

87m30ch and 87m50ch

73m41ch and 83m45ch

74m35ch and 74m50ch

18m30ch and 23m25ch

74m75ch and 75m35ch

40m33ch and 49m13ch

S&T Maintenance

Track Maintenance

Safety & Environment Work

S&T Work

Structures Examination

Follow-Up Work

Earthwork

S&T Work

20/01/24

20/01/24

20/01/24

23/01/24

23/01/24

23/01/24

23/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10171152

W2023/10171326

W2023/10641919

W2023/10612005

W2023/10639893

W2023/10344404

W2023/10736749

W2023/10677720
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EAS_V4.3_2024

0120 Wed

0120 Wed

0120 Wed

0120 Wed

0120 Thu

0120 Thu

0120 Thu

0120 Thu

24/01/24

24/01/24

24/01/24

24/01/24

25/01/24

25/01/24

25/01/24

25/01/24

0450 Wed

0450 Wed

0450 Wed

0450 Wed (450 hrs)

0450 Thu

0450 Thu

0450 Thu

0450 Thu (450 hrs)

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

All Lines

Farnham 
Reception Line

Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

All Lines

Farnham 
Reception Line

Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Alton

Farnham

Farnham

Alton

Farnham

Farnham

Farnham

Farnham

Farnham

Farnham

P2023/3962022

P2023/3962023

SW120

SW120

40m33ch and 49m13ch

40m33ch and 49m13ch

S&T Work

S&T Work

24/01/24

24/01/24

24/01/24

24/01/24

25/01/24

25/01/24

25/01/24

25/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10677721

W2023/10677722

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0800 Sun

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Westbury Line Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Reading

P2023/3762132 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

0800 SUN TO 1100 SUN
SERVICES FOR GW500 / SW125 TO USE 
PLATFORMS 1 - 3 AT READING ONLY. 
MOVEMENTS TO MLN1 / RTCD TO USE READING 
FESTIVAL LINE.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m0ch and 36m30ch

33m0ch and 34m30ch

35m68ch and 36m11ch

34m19ch and 37m75ch

35m52ch and 36m46ch

31m0ch and 37m75ch

34m70ch and 36m55ch

34m20ch and 35m70ch

36m40ch and 36m57ch

S&T Maintenance

Technical Inspection

Station Work

OHL Work (Ground Level)

Technical Inspection

In Connection With 
Engineering Work

P-Way Maintenance

Follow-Up Work

Remove Rail Defects

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10320775

W2023/10543172

W2023/10667584

W2023/10313986

W2023/10451785

W2023/10376937

W2023/10330353

W2023/10209264

W2023/10719508
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EAS_V4.3_2024

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

1030 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Ruscombe

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2023/3762132

P2023/3762275 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125 33m50ch and 37m75ch

35m0ch and 37m50ch

35m0ch and 37m72ch

34m40ch and 37m75ch

In Connection With 
Engineering Work

D&P Maintenance

S&T Maintenance

Vegetation Clearance

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10377848

W2023/10281579

W2023/10316147

W2023/10630128
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2023/3757706 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

WORK = Westbury Station Area W2023/10403697
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch
Track Maintenance

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10403697

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0100 Thu

0100 Thu

0100 Thu

0100 Thu

0040 Sat

0040 Sat

0040 Sat

0120 Sun

0120 Sun

0110 Tue

0110 Tue

0200 Sun

0200 Sun

25/01/24

25/01/24

25/01/24

25/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

23/01/24

23/01/24

21/01/24

21/01/24

0435 Thu (3 hrs)

0435 Thu (3 hrs)

0435 Thu (3 hrs)

0435 Thu (3 hrs)

0510 Sat

0510 Sat

0510 Sat

0635 Sun

0635 Sun

0455 Tue

0455 Tue

0645 Sun

0645 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Portsmouth

Down Portsmouth

Up Bookham

Down Bookham

Down 
Epsom/Down 
Portsmouth
Up Portsmouth/Up
Epsom
Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bay

Up Kingston

Down Kingston

Down Shepperton

Up Shepperton

Up Siding

Down 
Cobham/Bay
Up Cobham

Down Siding

Epsom

Effingham Jn

Dorking

Epsom

Epsom

Ewell East

Epsom

Kingston

Teddington

Shepperton

Shepperton

Guildford

Effingham Jn

Cheam

Leatherhead Jn

Motspur Park Jn

Epsom

Epsom

Ewell West

Kingston

New Malden Jn

Fulwell Jn

Shepperton

Effingham Jn

Effingham Jn

P2023/3940553

P2023/3889430

P2023/3979282

P2023/3970114

P2023/3870921

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

STOCK MAY BERTH IN PLATFORM 1 BUT UNITS 
TO BE CUT OUT.

SO680
SO685
SW180
SW183

SO680
SW180

SW190

SW190

SW200

10m45ch and 21m40ch

17m45ch and 15m0ch

10m10ch and 12m12ch

14m46ch and 17m34ch

21m78ch and 29m45ch

23m0ch and 24m6ch

Signalling Power 
Maintenance

Permanent Way Inspection

Remove Rail Defects

Unload CWR

Structures Examination

Survey Work

25/01/24

25/01/24

25/01/24

25/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

23/01/24

23/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10587160

W2023/10453091

W2023/10737021

W2023/10705829

W2023/10163776

W2023/10517863
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0125 Wed

0125 Wed

0150 Fri

0150 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0930 Tue

0930 Tue

24/01/24

24/01/24

26/01/24

26/01/24

20/01/24

20/01/24

20/01/24

20/01/24

23/01/24

23/01/24

0425 Wed

0425 Wed

0425 Fri

0425 Fri

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0950 Tue

0950 Tue

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Down Cobham

Up Cobham

Down Sidings

Down Cobham

Up Cobham

Down Sidings

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

London Road 
(Guildford)

Effingham Jn

London Road 
(Guildford)

Effingham Jn

Feltham Depot

Feltham Jn

Whitton Jn

Feltham

Wokingham

Wokingham Jn

Effingham Jn

Effingham Jn

Effingham Jn

Effingham Jn

Feltham Depot

Hounslow Jn

Whitton

Wokingham Jn

P2023/3957387

P2023/3957389

P2023/3889199

P2023/3889275

SW200

SW200

SW210
SW230

SW210
SW265

21m30ch and 28m70ch

21m30ch and 28m70ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

S&T Maintenance

Permanent Way Inspection

24/01/24

24/01/24

26/01/24

26/01/24

20/01/24

20/01/24

20/01/24

20/01/24

23/01/24

23/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10663423

W2023/10663424

W2023/10365233

W2023/10359208
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0930 Fri

0930 Fri

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

26/01/24

26/01/24

20/01/24

20/01/24

21/01/24

21/01/24

23/01/24

23/01/24

23/01/24

24/01/24

24/01/24

25/01/24

25/01/24

0950 Fri

0950 Fri

0430 Sat

0430 Sat

0515 Sun

0515 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham

Wokingham Jn

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wokingham Jn

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3889255

P2023/3863116

P2023/3863117

P2023/3863118

P2023/3863099

P2023/3863100

SW210
SW265

SW225

SW225

SW225

SW225

SW225

0m0ch and 0m0ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

26/01/24

26/01/24

20/01/24

20/01/24

21/01/24

21/01/24

23/01/24

23/01/24

23/01/24

24/01/24

24/01/24

25/01/24

25/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10359055

W2023/10355754

W2023/10355811

W2023/10355813

W2023/10355757

W2023/10355762

W2023/10355763

W2023/10355718

W2023/10355719

W2023/10355928

W2023/10355929

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0130 Fri

0130 Fri

0115 Sun

26/01/24

26/01/24

21/01/24

0430 Fri

0430 Fri

0625 Sun

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Up Ash

Down Ash

Wimbledon

East Putney

Aldershot South Jn

East Putney

Putney Bridge 
(LUL)

Wanborough

P2023/3863075

P2023/3870833

SW225

SW265

5m57ch and 8m47ch

5m57ch and 8m47ch

49m10ch and 49m75ch

Track Maintenance

Permanent Way Inspection

Structures Examination

26/01/24

26/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10355878

W2023/10355877

W2023/10158624
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2345 Sat

2345 Sat

22/01/24

22/01/24

20/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0400 Mon

0400 Mon

2345 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Platform 6 Line

Platform 7 Line

Up Platform Loop 
(part)
Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down and Up 
Fast/Quarry

Up Loop 
No.0/Platform 0
Platform 1

Up Loop 
No.2/Platform 2
Platform 3/Down 
Loop
Up Tonbridge 
Goods Loop
Down and Up 
Reading

Down and Up 
Tonbridge/Godsto
ne
Loco Sidings

Salfords Yard

Reedham Sidings

Down Fast/Down 
Quarry/Down Fast
Up Fast/Up 
Quarry/Up Fast
Down Yard

Gatwick Airport

Gatwick Airport

Tinsley Green Jn

Redhill

Reigate

Tonbridge

Redhill

Salfords

Stoats Nest Jn

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Purley

Redhill

Redhill

Salfords

Stoats Nest Jn

Purley

Three Bridges

P2023/3767506 TRAINS TO START/TERMINATE AT PURLEY 
PLATFORM 4 AND GATWICK AIRPORT 
PLATFORMS 1-3

GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 2 X LONG PLATFORMS TO BE AVAILABLE


GWR TO START/TERMINATE AT GUILDFORD

SUSSEX DOMESTIC FREIGHT SERVICES TO BE 
CANCELLED/RETIMED 

CHANNEL TUNNEL FREIGHT/KENT FREIGHT TO 
BE DIVERTED VIA MAIDSTONE EAST OR 
SEVENOAKS

2TPH VICTORIA TO GATWICK SERVICES 
DIVERTED VIA MITCHAM JN, DORKING AND 
HORSHAM

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
EAST GRINSTEAD, GATWICK AND THREE 
BRIDGES
PURLEY, REDHILL AND GATWICK
REDHILL AND REIGATE
TONBRIDGE AND REDHILL
REIGATE AND GATWICK

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT

2345 SAT TO 0400 MON

NO ACCESS TO THREE BRIDGES DOWN YARD

SO500
SO550
SO560
SO660
SW300

22m65ch and 23m0ch

25m60ch and 31m7ch

21m0ch and 22m65ch

28m5ch and 28m25ch

20m70ch and 22m65ch

20m5ch and 25m45ch

20m5ch and 25m45ch

17m0ch and 20m55ch

13m47ch and 19m70ch

26m0ch and 27m13ch

25m60ch and 31m7ch

22m35ch and 22m40ch

20m70ch and 22m65ch

16m40ch and 19m20ch

21m73ch and 25m45ch

32m14ch and 35m0ch

Other E&P Work

Track Maintenance

Structures Examination

Structures Work

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Vegetation Clearance

Other E&P Work

Structures Work

S&T Work

PL Stoneblowing

Rail Testing and Lubrication

S&T Renewal

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10658417

W2023/10655230

W2023/10647185

W2023/10505928

W2023/10248393

W2023/10243422

W2023/10647139

W2023/10456019

W2023/10603129

W2023/10476172

W2023/10655239

W2023/10529724

W2023/10330741

W2023/10505506

W2023/10243348

W2023/10645358

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2023/3767506

20m5ch and 21m60ch

14m60ch and 15m71ch

13m47ch and 20m55ch

13m47ch and 20m55ch

14m25ch and 14m62ch

20m70ch and 22m65ch

22m35ch and 22m50ch

26m0ch and 27m13ch

20m5ch and 25m45ch

21m15ch and 25m45ch

14m79ch and 15m20ch

17m0ch and 18m0ch

23m24ch and 23m64ch

19m9ch and 20m13ch

21m35ch and 21m65ch

26m0ch and 26m65ch

Tunnel Examination

Other E&P Work

Track Maintenance

Other E&P Work

Structures Work

Platform / Structures Gauging

S&T Renewal

Structures Work

S&T Work

Major Projects

Structures Work

Off Track Work

Other E&P Work

S&T Renewal

Litter / Graffiti Clearance

Other E&P Work

Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10310622

W2023/10283665

W2023/10306804

W2023/10291997

W2023/10284301

W2023/10589335

W2023/10346063

W2023/10669843

W2023/10589327

W2023/10595834

W2023/10483463

W2023/10717783

W2023/10651589

W2023/10464964

W2023/10479524

W2023/10603665

W2023/10473309
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P2023/3767506 23m0ch and 23m12ch

15m0ch and 15m40ch

22m20ch and 22m65ch

27m20ch and 31m79ch

16m78ch and 20m55ch

22m30ch and 22m65ch

23m18ch and 23m40ch

20m5ch and 23m0ch

20m70ch and 22m65ch

13m47ch and 20m55ch

25m60ch and 28m62ch

26m29ch and 27m13ch

30m35ch and 30m70ch

20m57ch and 21m35ch

20m60ch and 21m20ch

32m14ch and 41m60ch

Structures Work

Other E&P Work

Survey Work

Scrap Removal

Ground 
Investigation/Automatic 
Ballast Sampling

Survey Work

Off-Track Inspections

Vegetation Clearance

Major Projects

Station Construction

Station Construction

Structures Work

Tunnel Work

Other E&P Work

Track Maintenance

Other E&P Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10507327

W2023/10562830

W2023/10574836

W2023/10190273

W2023/10581793

W2023/10614733

W2023/10589439

W2023/10589399

W2023/10591574

W2023/10669716

W2023/10149039

W2023/10505807

W2023/10135815

W2023/10641915

W2023/10343007

W2023/10600203
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P2023/3767506 26m0ch and 26m65ch

14m50ch and 15m0ch

22m20ch and 22m60ch

23m29ch and 23m42ch

22m32ch and 22m50ch

13m47ch and 20m55ch

27m20ch and 31m79ch

16m60ch and 16m70ch

21m0ch and 22m65ch

20m70ch and 22m65ch

13m47ch and 20m55ch

13m50ch and 19m55ch

15m0ch and 15m40ch

13m47ch and 20m55ch

18m35ch and 20m50ch

22m30ch and 22m65ch

S&C Tamping

Litter / Graffiti Clearance

Structures Work

PL Stoneblowing

Structures Examination

Structures Examination

Off Track Work

Survey Work

Major Projects

Vegetation Clearance

Earthwork

Structures Work

Major Projects

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

S&T Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10367435

W2023/10336171

W2023/10545220

W2023/10529596

W2023/10647091

W2023/10647112

W2023/10515715

W2023/10695628

W2023/10595778

W2023/10680743

W2023/10676491

W2023/10584999

W2023/10596008

W2023/10432798

W2023/10581800

W2023/10589270

Week 43  - Continued
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0045 Sat
22/01/24
0400 Mon

PossessionUp Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Shalford JnReigate

P2023/3767506

P2023/3769370 GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.

FULL ROAD CLOSURE AT BETCHWORTH LEVEL 
CROSSING THROUGHOUT.

FULL ROAD CLOSURE AT BROOK LC AT 37m 19ch 
THROUGHOUT.

SO560
SW300

20m70ch and 22m65ch

30m30ch and 30m60ch

22m40ch and 22m65ch

20m70ch and 22m65ch

26m45ch and 27m15ch

26m0ch and 27m60ch

31m75ch and 33m45ch

33m21ch and 41m20ch

33m60ch and 39m10ch

31m75ch and 33m45ch

Survey Work

Other E&P Work

Third Rail Work

Signalling Works

S&T Renewal

Survey Work

Permanent Way Inspection

Plain Line Heavy Refurb

Survey Work

20/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10678313

W2023/10416689

W2023/10589331

W2023/10706943

W2023/10564381

W2023/10620318

W2023/10368191

W2023/10463961

W2023/10620314

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2023/3875258

P2023/3875260

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

44Week

W2023/10402462

W2023/10402464
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3875292 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10402677
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3889481

P2023/3890047 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10453120

W2023/10453121

W2023/10453122

W2023/10453119

W2023/10455254

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

1342 Sat

1342 Sat

1342 Sat

0120 Mon

0120 Mon

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

29/01/24

29/01/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1412 Sat

1412 Sat

1412 Sat

0320 Mon (5 hrs)

0320 Mon (5 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Module TS11 
Section 3

Module TS11 
Section 3

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Sidings 1 - 38

South Siding

West London 
Siding No.1

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Clapham Jn

Durnsford Road

Waterloo

Clapham Yard

Waterloo

Clapham Jn

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Waterloo

Clapham Yard

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

Ludgate Jn

P2023/3764134

P2023/3875290

P2023/3976358

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR

SWR: 2B84, 2K79, 2D06, 2D08, 2K05 & 2D07 TO 
DIVERT VIA EAST PUTNEY

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100
SW105

SO250
SW100

SO250
SW100

0m4ch and 4m10ch

0m4ch and 0m24ch

0m30ch and 0m54ch

3m58ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

2m10ch and 4m10ch

0m4ch and 4m10ch

2m40ch and 3m34ch

4m0ch and 2m0ch

Hand Rail Grinding

Litter / Graffiti Clearance

Survey Work

Litter / Graffiti Clearance

Crossing Welding

Track Maintenance

Track Maintenance

Permanent Way Inspection

Signalling Works

Unload Materials

Permanent Way Inspection

Signalling Works

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

29/01/24

29/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10342486

W2023/10302029

W2023/10737216

W2023/10408174

W2023/10342419

W2023/10342555

W2023/10342471

W2023/10342492

W2023/10634112

W2023/10385395

W2023/10402672

W2023/10683398
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EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0819 Sat

0819 Sat

0840 Sat

0055 Mon

0055 Mon

0130 Mon

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

29/01/24

29/01/24

29/01/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1340 Sat

0831 Sat

0831 Sat

0900 Sat

0455 Mon (5 hrs)

0455 Mon (5 hrs)

0200 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(between 
trains) + 
Module TS11 
Section 3
Line Blockage
(between 
trains) + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains)

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Epsom

Down Epsom

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Putney

Up Putney

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Motspur Park

Surbiton

Wimbledon

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Raynes Park

Wimbledon

Wimbledon

P2023/3888710

P2023/3875286

P2023/3875321

P2023/3888715

P2023/3875257

P2023/3978302

P2023/3978615

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW105
SW180

SW105
SW225

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

8m0ch and 11m0ch

7m11ch and 6m64ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Signalling Works

Permanent Way Inspection

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

29/01/24

29/01/24

29/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10450942

W2023/10402568

W2023/10402467

W2023/10450946

W2023/10402461

W2023/10640243

W2023/10735746
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Network Rail
Wessex Route
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EAS_V4.3_2024

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Up Siding

All Sidings

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Hampton Court

Hampton Court Jn

Surbiton

P2023/3770210

P2023/3889467

SHEPPERTON AND KINGSTON SERVICES TO 
DIVERT TO AND FROM HAMPTON COURT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

FULL ROAD CLOSURE REQUIRED OF PERCY LC 
(PERCY ROAD)

SW105
SW190
SW210
SW245

SW105
SW195
SW200

11m0ch and 14m40ch

11m79ch and 12m19ch

12m75ch and 14m56ch

9m69ch and 14m53ch

12m44ch and 12m54ch

11m65ch and 12m33ch

11m0ch and 14m40ch

12m75ch and 16m64ch

11m41ch and 14m30ch

11m41ch and 14m30ch

11m41ch and 14m30ch

11m41ch and 14m30ch

Track Maintenance

Litter / Graffiti Clearance

Drainage Work

Track Maintenance

Structures Work

Track Maintenance

Third Rail Work

Conductor Rail Renewal

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10365266

W2023/10504153

W2023/10600877

W2023/10742544

W2023/10152561

W2023/10365018

W2023/10386756

W2023/10672871

W2023/10452860

W2023/10452861

W2023/10452862

W2023/10452863
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EAS_V4.3_2024

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

1015 Thu

0730 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

01/02/24

28/01/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1115 Thu (4 hrs)

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

East End Siding

Down Slow

Down Fast

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Woking East

Basingstoke

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Woking East

Basingstoke

P2023/3866761

P2023/3956868

P2023/3916382

SW105
SW195
SW200

SW105

SW105

11m10ch and 14m40ch

11m0ch and 14m40ch

11m0ch and 11m35ch

11m10ch and 14m40ch

11m10ch and 14m40ch

23m68ch and 24m25ch

47m25ch and 47m65ch

Signalling Power 
Maintenance

Track Maintenance

Survey Work

Cable Work

S&T Maintenance

Patrolling 

Permanent Way Inspection

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

01/02/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10612131

W2023/10343668

W2023/10688179

W2023/10649016

W2023/10343747

W2023/10588346

W2023/10266735
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EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

29/01/24

29/01/24

28/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0400 Mon

0400 Mon

1100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.1

Reception No.4

Reception No.2

Reception No.3

Down 
Slow/Incoming/Out
going Siding
Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Carriage 
Sidings No.1
Down Carriage 
Sidings No.11
Departure 
Road/Goods Road
No.1/New Road
Back Road No.2

Down Carriage 
Sidings No.9
Down Sidings

Baltic/Down Siding

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

St. Denys

Shawford Up Jn

Wallers Ash

Eastleigh Yard

Micheldever

Winchester

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Steventon (Hants)

Stoneham Jn

Weston

Eastleigh Yard

Micheldever

Winchester

P2023/3770282 DOWN CARRIAGE SIDINGS No. 1 TO BE KEPT 
CLEAR.

GOODS ROAD No.1 AND NEW ROAD TO BE KEPT 
CLEAR.

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL START & TERMINATE AT BASINGSTOKE 
AND RESTART FROM SOUTHAMPTON CENTRAL. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ROMSEY AND SOUTHAMPTON VIA REDBRIDGE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND BASINGSTOKE AND FROM 
EASTLEIGH TO ROMSEY AND FAREHAM.

XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
LAVERSTOCK AND REVERSE AT SOUTHAMPTON 
CENTRAL. UNTIL 1100 AND AFTER 2100, ECS TO 
DIVERT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.

DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT 
RUN AND WESTERN DOCKS TRAFFIC TO DIVERT 
VIA ANDOVER, ROMSEY AND REDBRIDGE.

GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER, ROMSEY AND REDBRIDGE.

FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER, ROMSEY AND 
REDBRIDGE. ACCESS AVAILABLE TO AND FROM 
BOTLEY SIDINGS FROM FAREHAM ONLY.

W2023/10613658: FULL ROAD CLOSURE OF 
UPPERSTOCK BRIDGE ROAD (0140 SUN TO 0400 
MON)

SW105
SW130
SW135 72m10ch and 74m40ch

65m50ch and 71m65ch

73m25ch and 73m45ch

72m10ch and 74m10ch

75m25ch and 75m30ch

65m70ch and 67m71ch

72m10ch and 74m10ch

72m30ch and 72m60ch

73m0ch and 73m55ch

72m10ch and 74m10ch

66m27ch and 66m51ch

76m75ch and 78m52ch

65m50ch and 70m0ch

74m45ch and 75m30ch

73m50ch and 74m10ch

72m30ch and 72m60ch

Track Maintenance

Other E&P Work

Litter / Graffiti Clearance

S&T Maintenance

Commissioning Work

Vegetation Clearance

Rail Testing and Lubrication

S&C Tamping

S&T Work

Point Heater Maintenance

Structures Work

Drainage Work

Signalling Power 
Maintenance

Structures Examination

Rail Changing 

S&C Tamping

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10172217

W2023/10332324

W2023/10497497

W2023/10172378

W2023/10742427

W2023/10534932

W2023/10339127

W2023/10172424

W2023/10345585

W2023/10329026

W2023/10683499

W2023/10638967

W2023/10638358

W2023/10637535

W2023/10172093

W2023/10172426

W2023/10262236
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EAS_V4.3_2024

1100 Sun

1100 Sun

1100 Sun

1100 Sun

2100 Sun

0040 Sun

0040 Sun

0805 Sun

0805 Sun

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

2100 Sun

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0800 Sun

0800 Sun

1800 Sun

1800 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Sidings 
No.1 and 2

Portsmouth Single

Down Main 
(Reversible)/Down 
Fast
Up Fast/Up Main 
(Reversible)
Up Slow

Down Bay/Bay 
Siding West
Down Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Goods Loop

Down Western 
Docks
Down Docks 
Branch

Eastern Docks 
Single

Arrival/Departure 
Line

Eastleigh South Jn

Fareham

Botley

Fareham

Eastleigh South Jn

Millbrook (SW105)

Millbrook (SW105)

Canute Road

Chapel Road LC 
(SW145)

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Fareham

Eastleigh West Jn

Northam Jn

Southampton

Northam Jn

P2023/3770282

P2023/3982184

P2023/3964954

SOUTHAMPTON PLATFORMS 1-4 TO BE KEPT 
CLEAR.

TRAIN ALTERATIONS TO BE MANAGED VIA WICC.

SW105

SW105
SW145

53m70ch and 76m70ch

65m50ch and 70m0ch

82m79ch and 84m0ch

74m55ch and 77m10ch

78m42ch and 79m44ch

78m25ch and 78m70ch

Structures Examination

Signalling Power 
Maintenance

Earthwork

Commissioning Work

Track Maintenance

S&T Work

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10638189

W2023/10744133

W2023/10344620

W2023/10748119

W2023/10689348

Week 44  - Continued
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0155 Tue

0155 Tue

0155 Tue

0155 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

28/01/24

28/01/24

28/01/24

30/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

31/01/24

0525 Sun

0525 Sun

0525 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Redbridge Goods

Down Main

Up Main

Down Test Valley

Up Test Valley

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Engineers Siding

Up Siding

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Engineers Siding

Up Siding

Redbridge

Redbridge Jn

Redbridge Jn

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

P2023/3965580

P2023/3985695

P2023/3985643

SW105
SW150

SW105
SW160

SW105
SW160

81m0ch and 82m0ch

101m0ch and 104m25ch

101m0ch and 104m25ch

S&T Work

Remove Rail Defects

Remove Rail Defects

28/01/24

28/01/24

28/01/24

30/01/24

30/01/24

30/01/24

30/01/24

30/01/24

30/01/24

30/01/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10688836

W2023/10758313

W2023/10758315
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EAS_V4.3_2024

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0145 Sat

0050 Sun

0050 Sun

0050 Sun

01/02/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

02/02/24

27/01/24

28/01/24

28/01/24

28/01/24

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0510 Sat

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Engineers Siding

Up Siding

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Engineers Siding

Up Siding

Down Main

Up Main

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Line

Shunt Neck

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Hinton Admiral

Poole

Branksome

Poole

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Bournemouth

Branksome

Poole

P2023/3985644

P2023/3985645

P2023/3978494

P2023/3764402 NO ACCESS TO POOLE SIDINGS

SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE.

SW105
SW160

SW105
SW160

SW105
SW160

SW105

85m20ch and 89m60ch

94m65ch and 96m47ch

95m20ch and 99m20ch

109m65ch and 114m14ch

109m65ch and 114m14ch

112m0ch and 112m70ch

109m65ch and 114m14ch

113m60ch and 114m0ch

109m65ch and 114m14ch

Move Materials

Follow-Up Work

Signalling Power 
Maintenance

Point Heater Maintenance

Track Maintenance

PL Tamping

Third Rail Work

RRAP Work

Rail Testing and Lubrication

01/02/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

02/02/24

27/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10758441

W2023/10758317

W2023/10729354

W2023/10328970

W2023/10135475

W2023/10290583

W2023/10635674

W2023/10733791

W2023/10338781
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0800 Mon

0800 Tue

0800 Thu

0800 Fri

0001 Sat

0700 Sun

0440 Tue

29/01/24

30/01/24

01/02/24

02/02/24

28/01/24

30/01/24

31/01/24

1700 Mon

1700 Tue

1700 Thu

1700 Fri

0050 Sun

0055 Tue

0055 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Middle Siding 
No.1
Middle Siding 
No.2

Middle Siding 
No.1
Middle Siding 
No.2

Middle Siding 
No.1
Middle Siding 
No.2

Middle Siding 
No.1
Middle Siding 
No.2

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Poole

Poole

Poole

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Poole

Poole

Poole

P2023/3976913

P2023/3976895

P2023/3976896

P2023/3976883

P2023/3984687

P2023/3984533

P2023/3984524

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

MIDDLE SIDINGS 1&2 TO BE KEPT CLEAR OF 
TRAINS

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

SW105

SW105

SW105

SW105

SW105

SW105

SW105

108m8ch and 108m25ch

108m8ch and 108m25ch

108m8ch and 108m25ch

108m8ch and 108m25ch

113m63ch and 114m23ch

113m63ch and 114m23ch

113m63ch and 114m23ch

Structures Work

Structures Work

Structures Work

Structures Work

Safety & Environment Work

Safety & Environment Work

Safety & Environment Work

29/01/24

30/01/24

01/02/24

02/02/24

27/01/24

28/01/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10725405

W2023/10725333

W2023/10725335

W2023/10725406

W2023/10757467

W2023/10757256

W2023/10757310
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EAS_V4.3_2024

0440 Wed

0440 Thu

0440 Fri

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

01/02/24

02/02/24

02/02/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

0055 Thu

0055 Fri

2359 Fri

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Shunt Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Down Main

Up Main

Winfrith Siding

Up Sidings

Down Main

Up Main

Winfrith Siding

Up Sidings

Down Main

Up Main

Winfrith Siding

Up Sidings

Poole

Poole

Poole

Moreton (Dorset)

Winfrith UWC

Wool

Moreton (Dorset)

Winfrith UWC

Wool

Moreton (Dorset)

Winfrith UWC

Wool

Poole

Poole

Poole

Wool

Winfrith UWC

Wool

Wool

Winfrith UWC

Wool

Wool

Winfrith UWC

Wool

P2023/3984560

P2023/3984562

P2023/3984504

P2023/3951382

P2023/3951383

P2023/3951384

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

SW105

SW105

SW105

SW105

SW105

SW105

113m63ch and 114m23ch

113m63ch and 114m23ch

113m63ch and 114m23ch

126m51ch and 127m69ch

126m51ch and 127m69ch

126m51ch and 127m69ch

Safety & Environment Work

Safety & Environment Work

Safety & Environment Work

Plain Line Medium Refurb 
(Concrete)

Plain Line Medium Refurb 
(Concrete)

Plain Line Medium Refurb 
(Concrete)

31/01/24

01/02/24

02/02/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10757347

W2023/10757350

W2023/10757168

W2023/10634980

W2023/10635039

W2023/10635040
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EAS_V4.3_2024

0020 Fri

0020 Fri

0020 Fri

0030 Wed

0030 Wed

0030 Wed

0115 Mon

0115 Mon

0145 Wed

0733 Sun

0733 Sun

0801 Sun

0801 Sun

02/02/24

02/02/24

02/02/24

31/01/24

31/01/24

31/01/24

29/01/24

29/01/24

31/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0525 Wed

0525 Wed

0525 Wed

0410 Mon

0410 Mon

0400 Wed

0746 Sun

0746 Sun

0820 Sun

0820 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Up Main

Winfrith Siding

Up Sidings

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Up Loop

Down Main

Up Branch

Down Branch

Up Main

Down Main

Up Branch

Down Branch

Up Main

Down Main

Moreton (Dorset)

Winfrith UWC

Wool

Weymouth

Weymouth

Weymouth

Guildford

Guildford

Haslemere

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Wool

Winfrith UWC

Wool

Dorchester Jn

Weymouth

Weymouth

Guildford

London Road 
(Guildford)

Haslemere

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2023/3951385

P2023/3977791

P2023/3867016

P2023/3952868

P2023/3864067

P2023/3916300

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105

SW105

SW110
SW200
SW265

SW110

SO520
SW110
SW140

SO520
SW110
SW140

126m51ch and 127m69ch

163m10ch and 167m5ch

29m75ch and 30m45ch

29m75ch and 30m45ch

42m50ch and 43m20ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Plain Line Medium Refurb 
(Concrete)

Third Rail Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

02/02/24

02/02/24

02/02/24

31/01/24

31/01/24

31/01/24

29/01/24

29/01/24

31/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10635041

W2023/10731838

W2023/10343407

W2023/10343408

W2023/10648279

W2023/10236140

W2023/10236054
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0145 Fri

0145 Fri

0145 Fri

0030 Sun

0030 Sun

0030 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

1230 Wed

02/02/24

02/02/24

02/02/24

28/01/24

28/01/24

28/01/24

30/01/24

30/01/24

30/01/24

30/01/24

31/01/24

0400 Fri

0400 Fri

0400 Fri

0615 Sun

0615 Sun

0615 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1248 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Platform 3

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth 
Harbour

P2023/3952869

P2023/3764421

P2023/3952805

P2023/3984840

SWR: 1P79, 2P75, 1P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.

GTR: TO BERTH FOUR UNITS AT PORTSMOUTH &
SOUTHSEA

NO OUTBERTHING REQUIRED

PORTSMOUTH HBR PLATFORM 3 TO BE KEPT 
CLEAR

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

43m25ch and 43m52ch

44m1ch and 45m36ch

44m1ch and 45m36ch

45m21ch and 45m36ch

44m37ch and 44m57ch

44m1ch and 45m36ch

45m22ch and 45m36ch

Permanent Way Inspection

Structures Examination

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

02/02/24

02/02/24

02/02/24

28/01/24

28/01/24

28/01/24

30/01/24

30/01/24

30/01/24

30/01/24

31/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10648270

W2023/10258611

W2023/10173530

W2023/10323693

W2023/10323735

W2023/10648278

W2023/10757617
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0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0015 Tue

29/01/24

29/01/24

29/01/24

02/02/24

02/02/24

02/02/24

28/01/24

28/01/24

28/01/24

28/01/24

30/01/24

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0450 Tue

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Main

Up Main

Down Dean

Up Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

All Lines

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton South

Andover

Andover

Andover

Andover

Andover

Andover

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Gillingham 
(Dorset)

P2023/3984228

P2023/3984241

P2023/3764377

P2023/3965069

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

PLATFORM 6 TO BE KEPT CLEAR

SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 2S99 TO TERMINATE AT 
ROMSEY. 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE

SW115

SW115

SW115
SW150

SW115

66m16ch and 5m70ch

66m16ch and 5m70ch

82m15ch and 83m28ch

82m15ch and 83m28ch

82m15ch and 83m28ch

86m37ch and 105m0ch

Patrolling 

Patrolling 

S&T Maintenance

Track Maintenance

Point Heater Maintenance

S&T Work

29/01/24

29/01/24

29/01/24

02/02/24

02/02/24

02/02/24

28/01/24

28/01/24

28/01/24

28/01/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675895

W2023/10675991

W2023/10690200

W2023/10173676

W2023/10328940

W2023/10689242
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0015 Wed

0015 Thu

0015 Fri

1300 Tue

31/01/24

01/02/24

02/02/24

30/01/24

0450 Wed

0450 Thu

0450 Fri

1400 Tue

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession

All Lines

All Lines

All Lines

Down Siding

Wilton South

Wilton South

Wilton South

Templecombe

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Templecombe

P2023/3965084

P2023/3965097

P2023/3965119

P2023/3889994

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE

NO OUTBERTHING REQUIRED

SW115

SW115

SW115

SW115

86m37ch and 105m0ch

86m37ch and 105m0ch

86m37ch and 105m0ch

112m2ch and 112m9ch

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

31/01/24

01/02/24

02/02/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10689337

W2023/10689287

W2023/10689288

W2023/10437620
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0010 Sat

0010 Sat

0800 Mon

0030 Tue

0030 Wed

0030 Thu

0030 Fri

29/01/24

29/01/24

29/01/24

30/01/24

31/01/24

01/02/24

02/02/24

0500 Mon

0500 Mon

0930 Mon

0525 Tue

0525 Wed

0525 Thu

0525 Fri

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ EPR/TS11 
S3

All Lines

Down Sidings

Up Sidings

Exeter Main

Exeter Main

Exeter Main

Exeter Main

Axminster West Jn

Chard Jn

Yeovil Jn

Chard Jn

Chard Jn

Chard Jn

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

Yeovil Jn

P2023/3770309

P2023/3889967

P2023/3955554

P2023/3955575

P2023/3955576

P2023/3955521

SWR: EXETER SERVICES WILL START & 
TERMINATE AT YEOVIL JUNCTION. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND HONITON.

GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.

ROAD CLOSURE OF HEWISH LEVEL CROSSING 
(AHB) 134m04ch THROUGHOUT [CP]

ROAD CLOSURE OF CREWKERNE LC FROM 0700 
FRIDAY 26TH JANUARY TO 0700 MONDAY 5TH 
FEBRUARY

NO OUTBERTHING REQUIRED

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

GW610
SW115

SW115
SW178

SW115

SW115

SW115

SW115

133m65ch and 134m25ch

122m75ch and 127m50ch

126m0ch and 127m40ch

131m20ch and 132m56ch

122m75ch and 127m50ch

140m40ch and 141m19ch

131m77ch and 132m10ch

136m75ch and 137m5ch

123m0ch and 146m0ch

127m68ch and 132m56ch

0m5ch and 0m18ch

131m20ch and 132m10ch

131m20ch and 132m10ch

131m20ch and 132m10ch

131m20ch and 132m10ch

LC Work S&T

Track Maintenance

PL Tamping

Earthwork

Rail Testing and Lubrication

Earthwork

LC  Work

Structures Work

Structures Examination

Plain Line Medium Refurb 
(Other)

Permanent Way Inspection

LC  Work

LC  Work

LC  Work

LC  Work

27/01/24

27/01/24

29/01/24

30/01/24

31/01/24

01/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10230614

W2023/10173715

W2023/10305944

W2023/10560293

W2023/10339327

W2023/10522573

W2023/10597571

W2023/10617749

W2023/10258178

W2023/10340397

W2023/10437970

W2023/10612086

W2023/10612099

W2023/10612100

W2023/10612101
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2200 Sun

2200 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0115 Tue

0115 Tue

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

30/01/24

30/01/24

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Tue

0700 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Sidings

All Lines

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch
Down Ash Vale 
Branch
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Chard Jn

Chard Jn

Aldershot North Jn

Ash Vale Jn

Alton

Farnham

Aldershot

Farnham

Chard Jn

Crewkerne

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

Farnham

Aldershot

P2023/3953453

P2023/3770339

P2023/3985765

SIDING NO.1 - NO OUTBERTHING REQUIRED

SWR: ON SUNDAY, ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.

SW115

SW120
SW123
SW260

SW120

131m42ch and 139m35ch

40m28ch and 40m43ch

30m0ch and 49m16ch

34m70ch and 35m10ch

44m14ch and 44m34ch

40m25ch and 40m45ch

32m38ch and 35m20ch

41m25ch and 49m16ch

40m33ch and 40m59ch

LC  Work

Litter / Graffiti Clearance

Permanent Way Inspection

Litter / Graffiti Clearance

Station Work

Station Work

S&C Heavy Refurb

Track Maintenance

Hookswitch & Cablework

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

27/01/24

30/01/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10597513

W2023/10501187

W2023/10343803

W2023/10591861

W2023/10557144

W2023/10635175

W2023/10249826

W2023/10343611

W2023/10759528
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

0135 Sun

0135 Sun

0235 Sun

0705 Sun

2345 Sun

2345 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/01/24

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0815 Sun (10 hrs)

0815 Sun (10 hrs)

0705 Sun (10 hrs)

0705 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Module TW1 
Section 41

Module TW1 
Section 41

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Newbury Bay 
Line/Platform 3

All Lines

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
West Curve

Down and Up 
Westbury

Cholsey

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Newbury

Newbury West

Cholsey

Reading West Jn

Scours Lane

Reading West Jn

Reading West Jn

Southcote Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Newbury

Theale

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Oxford Road Jn

Reading

P2023/3766167

P2023/3772773

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

PANTOGRAPHS TO BE LOWERED AND LOCKED 
IN NEWBURY PLT 3 BETWEEN 0050 SUN TO 0815 
SUN.

WORK DETAILS = MAINTENANCE

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.

EAST-WEST SERVICES TO RUN VIA DIDCOT.
NORTH-SOUTH SERVICES RETIMED TO RUN 
BEFORE / AFTER.

GW103
GW220
GW225
GW500
SW125

GW103
GW220
GW500
SW125

36m55ch and 38m25ch

36m68ch and 38m55ch

36m68ch and 38m55ch

36m30ch and 38m40ch

37m31ch and 42m0ch

0m10ch and 0m66ch

36m33ch and 37m77ch

36m33ch and 37m77ch

36m33ch and 44m55ch

P-Way Maintenance

P-Way Maintenance

Arc Repairs

S&C Unit Renewal 
(Maintenance Only)

OHL Work

Remove Rail Defects

S&T Points

D&P Maintenance

In Connection With 
Engineering Work

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10334438

W2023/10334365

W2023/10719880

W2023/10627050

W2023/10618112

W2023/10547112

W2023/10321077

W2023/10281467

W2023/10609894

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sat

0040 Sat

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

0805 Sun

0805 Sun

0805 Sun

0515 Sat

0515 Sat

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Sidings 
No.1 and 2

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

P2023/3764382

P2023/3980781

GWR: 2J11 AND 2J12 WILL NOT RUN.
UNIT TO BE BERTHED IN PLATFORM 5.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

THIS POSSESSION HAS BEEN PLANNED TO 
COMPLY WITH LOCAL INSTRUCTION SA/513, LI 
SW135 BOTLEY.

GW500
SW125

SW135
SW140

38m30ch and 51m20ch

43m10ch and 44m42ch

45m64ch and 46m3ch

38m30ch and 51m20ch

38m30ch and 51m20ch

40m50ch and 44m42ch

38m30ch and 43m20ch

82m79ch and 84m0ch

Track Maintenance

Follow-Up Work

Survey Work

Point Heater Maintenance

Rail Testing and Lubrication

Structures Examination

Move Materials

Earthwork

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10173555

W2023/10340128

W2023/10681260

W2023/10337591

W2023/10339329

W2023/10154107

W2023/10660425

W2023/10743379
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0100 Mon

0100 Mon

0600 Mon

0600 Mon

2245 Mon

0600 Tue

0600 Tue

2245 Tue

0600 Wed

0600 Wed

2245 Wed

0600 Thu

0600 Thu

2245 Thu

0600 Fri

0600 Fri

0030 Sat

29/01/24

02/02/24

29/01/24

29/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

27/01/24

0600 Mon

2245 Fri

2245 Mon

2245 Mon

0600 Tue

2245 Tue

2245 Tue

0600 Wed

2245 Wed

2245 Wed

0600 Thu

2245 Thu

2245 Thu

0600 Fri

2245 Fri

2245 Fri

0340 Sat (6 hrs)

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

All Lines

Down Sidings 
No.1 and 2

All Lines

Down Sidings

All Lines

All Lines

Down Sidings

All Lines

All Lines

Down Sidings

All Lines

All Lines

Down Sidings

All Lines

All Lines

Down Sidings

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Fareham

Fareham

Fareham

Botley

Fareham

Fareham

Botley

Fareham

Fareham

Botley

Fareham

Fareham

Botley

Fareham

Fareham

Botley

Laverstock South Jn

Botley

Fareham

Eastleigh South 
Jn

Botley

Botley

Eastleigh South 
Jn

Botley

Botley

Eastleigh South 
Jn

Botley

Botley

Eastleigh South 
Jn

Botley

Botley

Eastleigh South 
Jn

Botley

Romsey

P2023/3982858

P2023/3965690

PARTS 1, 3, 5,7, 9: ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED.

TRAIN ALTERATIONS TO BE MANAGED VIA WICC.

SW135
SW140

SW150

74m12ch and 82m12ch

74m12ch and 82m12ch

82m79ch and 84m0ch

74m12ch and 82m12ch

74m12ch and 82m12ch

74m12ch and 82m12ch

81m10ch and 95m20ch

Off Track Work

Off Track Work

Earthwork

Off Track Work

Off Track Work

Off Track Work

S&T Work

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10751933

W2023/10751265

W2023/10749779

W2023/10751932

W2023/10751975

W2023/10751974

W2023/10689165
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0010 Mon

1900 Sat

1900 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2305 Mon

2305 Mon

2305 Mon

2305 Tue

2305 Tue

2305 Tue

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

0250 Mon (6 hrs)

2200 Sun

2200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Single (ESB)

Up/Down Goods 
Loop

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury/Frome 
Avoiding Line
Up Goods Loop

Single

All Lines

Down/Up Branch 
(Single)

Down Sidings

All Lines

Down/Up Branch 
(Single)

Down Sidings

Laverstock South Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Castle Cary

Parsonage Farm LC 
(UWC)

Thorney Marsh Lane
Crossing

Blatchbridge Jn

Castle Cary Jn

Frome North Jn

Whatley Quarry

Dorchester West

Yeovil Jn

Yeovil Pen Mill

Dorchester West

Yeovil Jn

Yeovil Pen Mill

Romsey

East Somerset Jn 
(Witham)

Castle Cary

Castle Cary Jn

Clink Road Jn

Clink Road Jn 
(inc.)

Frome North Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

P2023/3965694

P2023/3755514

P2023/3948417

P2023/3948504

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 

WORK = MAINTENANCE W2023/10329530

SW150

GW500
GW570
GW572
GW580
SW175

SW175
SW178

SW175
SW178

81m10ch and 95m20ch

116m20ch and 119m30ch

124m20ch and 124m65ch

129m58ch and 130m6ch

0m24ch and 2m27ch

0m5ch and 2m70ch

129m55ch and 130m6ch

116m53ch and 120m48ch

114m30ch and 120m48ch

141m24ch and 161m40ch

141m24ch and 161m40ch

S&T Work

Commissioning Work

Earthwork

Structures Examination

C7 Reballast - Trax

Remove Rail Defects

Structures Work

S&T Work

LC  Work

Track Maintenance

Track Maintenance

29/01/24

27/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/01/24

29/01/24

30/01/24

30/01/24

30/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10689118

W2023/10617607

W2023/10618409

W2023/10493563

W2023/10216460

W2023/10737763

W2023/10634530

W2023/10555785

W2023/10221990

W2023/10353694

W2023/10353741
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2305 Wed

2305 Wed

2305 Wed

0145 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sat

0040 Sat

0040 Sat

01/02/24

01/02/24

01/02/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

0530 Thu

0530 Thu

0530 Thu

0500 Sat

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

All Lines

Down/Up Branch 
(Single)

Down Sidings

Down Epsom

Up Epsom

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Dorchester West

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Yeovil Pen Mill

Yeovil Pen Mill

Raynes Park

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

P2023/3948505

P2023/3967940

P2023/3764135

P2023/3889431

Down Epsom: Beyond W804pts to Approach W830pts

Up Epsom: Beyond W831pts to Approach W802pts

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

SW175
SW178

SW180

SW180
SW185

SO680
SW180

141m24ch and 161m40ch

9m45ch and 9m65ch

9m45ch and 9m65ch

13m55ch and 13m73ch

10m27ch and 13m57ch

8m45ch and 14m0ch

10m75ch and 11m15ch

17m45ch and 15m0ch

Track Maintenance

Station Work

Station Work

Litter / Graffiti Clearance

Survey Work

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

31/01/24

31/01/24

31/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10353695

W2023/10649978

W2023/10649977

W2023/10465410

W2023/10688517

W2023/10342516

W2023/10465668

W2023/10453092
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0045 Fri

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Up Cobham

Down Cobham

Up Bookham

Down Bookham

Down Sidings

Up Cobham

Down Cobham

Up Bookham

Down Bookham

Down Sidings

Up Cobham

Down Cobham

Up Bookham

Down Bookham

Down Sidings

Up Bookham

Down Bookham

Up Cobham

Down Cobham

Down Sidings

Horsley

Leatherhead

Effingham Jn

Horsley

Leatherhead

Effingham Jn

Horsley

Leatherhead

Effingham Jn

Effingham Jn

Horsley

Effingham Jn

Cobham and 
Stoke D'abernon

Effingham Jn

Effingham Jn

Cobham and 
Stoke D'abernon

Effingham Jn

Effingham Jn

Cobham and 
Stoke D'abernon

Effingham Jn

Effingham Jn

Bookham

Cobham and 
Stoke D'abernon

Effingham Jn

P2023/3916020

P2023/3916081

P2023/3916082

P2023/3916083

SW180
SW200
SW205

SW180
SW200
SW205

SW180
SW200
SW205

SW180
SW200
SW205

20m20ch and 21m40ch

20m20ch and 21m40ch

20m20ch and 21m40ch

20m20ch and 23m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10508503

W2023/10533772

W2023/10533773

W2023/10510092
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0210 Mon

0730 Sun

0730 Sun

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0930 Fri

0930 Fri

29/01/24

28/01/24

28/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

02/02/24

02/02/24

0455 Mon (5 hrs)

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0950 Fri

0950 Fri

Line Blockage
(between 
trains) + 
Module TS11 
Section 3

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Down Kingston

Up Kingston

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/ Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Siding

Down 
Twickenham / 
Down Main
Up Main / Up 
Twickenham
Down Blackwater

Up Blackwater

Norbiton

Barnes Jn

Barnes Bridge

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wokingham

Wokingham Jn

New Malden

Barnes

Barnes Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Wokingham Jn

P2023/3978392

P2023/3875293

P2023/3770215

P2023/3889890

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY NIGHT, SATURDAY 
NIGHT AND SUNDAY NIGHT.

*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE CROSSOVER.

WOKINGHAM LC TO BE CLOSED THROUGHOUT.

SW190

SW210
SW230

GW103
GW190
GW195
SW210
SW265

SW210
SW265

9m73ch and 11m22ch

6m49ch and 7m44ch

35m70ch and 62m8ch

33m45ch and 68m69ch

0m0ch and 0m0ch

Signalling Works

Permanent Way Inspection

Unload Materials

Resignalling Work

Permanent Way Inspection

29/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

02/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10735095

W2023/10402678

W2023/10344698

W2023/10328754

W2023/10359224
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EAS_V4.3_2024

0120 Wed

0120 Wed

0120 Wed

0120 Thu

0120 Thu

0120 Thu

0120 Fri

0120 Fri

0120 Fri

0130 Sat

0130 Sat

0205 Sun

0205 Sun

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

27/01/24

27/01/24

28/01/24

28/01/24

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0430 Fri

0430 Sat

0430 Sat

0545 Sun

0545 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Up Southern

Down Southern

Up & Down Low 
Level

Up Reading Spur

Down Reading 
Spur

Up Southern

Down Southern

Up & Down Low 
Level

Up Reading Spur

Down Reading 
Spur

Up Southern

Down Southern

Up & Down Low 
Level

Up Reading Spur

Down Reading 
Spur

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Reading

Reading East Jn

Reading New Jn

Reading

Reading East Jn

Reading New Jn

Reading

Reading East Jn

Reading New Jn

Wimbledon

East Putney

Wimbledon

East Putney

Earley

Reading Southern
Jn

Reading Spur Jn

Earley

Reading Southern
Jn

Reading Spur Jn

Earley

Reading Southern
Jn

Reading Spur Jn

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3900725

P2023/3900762

P2023/3900763

P2023/3863162

P2023/3863166

GW103
GW190
GW195
SW210

GW103
GW190
GW195
SW210

GW103
GW190
GW195
SW210

SW225

SW225

67m40ch and 68m40ch

67m40ch and 68m40ch

67m40ch and 68m40ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Preparatory Work

Preparatory Work

Preparatory Work

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

31/01/24

31/01/24

31/01/24

01/02/24

01/02/24

01/02/24

02/02/24

02/02/24

02/02/24

27/01/24

27/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10469252

W2023/10469305

W2023/10469306

W2023/10356012

W2023/10356011

W2023/10356028

W2023/10356027
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Mon

0200 Mon

0200 Mon

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

29/01/24

29/01/24

29/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

01/02/24

01/02/24

02/02/24

02/02/24

0430 Mon

0430 Mon

0430 Mon

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3967960

P2023/3863148

P2023/3863150

P2023/3863188

P2023/3863169

SW225

SW225

SW225

SW225

SW225

5m50ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

S&T Maintenance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

29/01/24

29/01/24

29/01/24

30/01/24

30/01/24

30/01/24

31/01/24

31/01/24

01/02/24

01/02/24

02/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10688761

W2023/10355855

W2023/10355856

W2023/10356080

W2023/10356081

W2023/10355918

W2023/10355917

W2023/10356037

W2023/10356036
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EAS_V4.3_2024

0045 Tue

0045 Wed

0105 Thu

0045 Fri

30/01/24

31/01/24

01/02/24

02/02/24

0510 Tue

0510 Wed

0510 Thu

0510 Fri

Possession

Possession

Possession

Possession

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Shalford Jn

Shalford Jn

Shalford Jn

Shalford Jn

Dorking West

Dorking West

Dorking West

Dorking West

P2023/3946299

P2023/3946335

P2023/3946336

P2023/3946337

FULL ROAD CLOSURE AT BROOK LC AT 37m 19ch

FULL ROAD CLOSURE AT BROOK LC AT 37m 19ch.

FULL ROAD CLOSURE AT BROOK LC AT 37m 19ch

FULL ROAD CLOSURE AT BROOK LC AT 37m 19ch

SO560
SW300

SO560
SW300

SO560
SW300

SO560
SW300

33m60ch and 39m10ch

33m60ch and 35m66ch

33m60ch and 39m10ch

37m14ch and 38m35ch

33m60ch and 39m10ch

33m60ch and 39m10ch

Follow-Up Work

Survey Work

Follow-Up Work

Survey Work

Follow Up Tamping

Follow Up Tamping

30/01/24

31/01/24

01/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10459301

W2023/10674678

W2023/10459520

W2023/10678662

W2023/10459521

W2023/10459473
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3886641

P2023/3886642

P2023/3886644

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

45Week

W2023/10442760

W2023/10442761

W2023/10442763
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3899438

P2023/3899360 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487225

W2023/10487228

W2023/10487227

W2023/10487226

W2023/10487098
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

1342 Sat

1342 Sat

1342 Sat

0030 Sun

0030 Sun

0110 Sun

0110 Sun

0110 Sun

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0500 Sat

0500 Sat

1412 Sat

1412 Sat

1412 Sat

0600 Sun

0600 Sun

1010 Sun

1010 Sun

1010 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Clapham Jn

Wimbledon

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Queenstown 
Road

Longhedge Jn

Ludgate Jn

Putney

P2023/3900884

P2023/3886640

P2023/3900871

P2023/3770503 CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE 
SIDING TO BE KEPT CLEAR.

STOCK MAY BERTH IN CLAPHAM JUNCTION 
PLATFORM 1

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES WILL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010HRS.

SW100
SW105

SO250
SW100

SW100
SW105

SO250
SW100
SW210

0m0ch and 0m0ch

0m0ch and 0m0ch

2m40ch and 3m34ch

0m0ch and 0m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m57ch and 1m76ch

3m59ch and 4m0ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Dilapidation Walkout

Unload Materials

Survey Work

Litter / Graffiti Clearance

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375237

W2023/10376784

W2023/10442759

W2023/10365364

W2023/10362648

W2023/10499072

W2023/10385544

W2023/10653401

W2023/10408251
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0819 Sat

0819 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1340 Sat

0831 Sat

0831 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Wimbledon West Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Wimbledon

P2023/3886635

P2023/3886638

P2023/3886643

P2023/3886636

P2023/3886637

P2023/3769680

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SERVICES TO BE DIVERTED VIA EAST PUTNEY 
AND WIMBLEDON PLATFORM 5.

SWR: ON SATURDAY, 1B01 TO DIVERT VIA 
TWICKENHAM. 2B84, 2P82 & 2k79 TO DIVERT VIA 
EAST PUTNEY. ON SUNDAY, 2D06 AND 2D08 WILL
START FROM WIMBLEDON PLATFORM 5 AND 
DIVERT VIA EAST PUTNEY. 2K05 TO DIVERT VIA 
EAST PUTNEY AND TERMINATE AT SURBITON. 
2D07 TO DIVERT VIA EAST PUTNEY. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW225

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

3m78ch and 7m0ch

5m0ch and 7m0ch

3m78ch and 7m0ch

3m78ch and 5m46ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Cable Work

D&P Maintenance

Resignalling Work

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10442754

W2023/10442757

W2023/10442762

W2023/10442755

W2023/10442756

W2023/10362650

W2023/10652723

W2023/10362651

W2023/10702501
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2023/3899439

P2023/3981713

P2023/3899440

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487232

W2023/10487229

W2023/10487230

W2023/10487231

W2023/10747792

W2023/10487233

W2023/10487234

W2023/10487235

W2023/10487236
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0125 Tue

0125 Wed

0125 Thu

0125 Fri

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

06/02/24

07/02/24

08/02/24

09/02/24

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0425 Tue

0425 Wed

0425 Thu

0425 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Woking East

Woking East

Woking East

Woking East

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Byfleet and New 
Haw

Byfleet and New 
Haw

Byfleet and New 
Haw

Byfleet and New 
Haw

P2023/3764188

P2023/3940549

P2023/3940531

P2023/3940532

P2023/3940533

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.SW105
SW195
SW200
SW255

SW105

SW105

SW105

SW105

10m75ch and 17m50ch

11m73ch and 12m13ch

10m75ch and 17m50ch

10m75ch and 17m50ch

10m75ch and 17m50ch

16m76ch and 17m16ch

10m75ch and 17m50ch

21m2ch and 23m60ch

21m2ch and 23m60ch

21m2ch and 23m60ch

21m2ch and 23m60ch

Track Maintenance

Structures Examination

Cable Work

OTM Miller

S&C Grinding Train

Station Work

Cable Work

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

06/02/24

07/02/24

08/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362652

W2023/10240687

W2023/10679140

W2023/10711727

W2023/10660645

W2023/10622588

W2023/10613352

W2023/10587155

W2023/10587309

W2023/10587310

W2023/10587201

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3900904

P2023/3900874

5F79 WILL NOT BE AFFECTED

SIDINGS POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF TRAINS

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10365294

W2023/10375241

W2023/10375240
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

1015 Thu

0115 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0730 Sun

0818 Sun

0910 Sun

08/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

1115 Thu (4 hrs)

0725 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0843 Sun

0925 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

East End Siding

Down Fast

Up Fast

Up Slow

Down Slow

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Siding East

Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Woking East

Fleet

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Woking East

Pirbright Jn

Basingstoke

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2023/3956460

P2023/3972104

P2023/3764383

P2023/3874856

P2023/3874874

P2023/3874903

WOKING EAST END SIDING TO BE KEPT CLEAR

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

UNITS STABLED ON THE UP SIDING EAST MUST 
BE CUT OUT

SW105

SW105

SW105
SW115
SW125

SW105

SW105
SW125

SW105

23m68ch and 24m25ch

32m60ch and 33m48ch

47m57ch and 47m78ch

47m30ch and 47m50ch

43m22ch and 48m17ch

43m22ch and 48m17ch

43m22ch and 48m17ch

43m22ch and 48m17ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

Patrolling 

Earthwork

Structures Examination

Follow-Up Work

Point Heater Maintenance

Track Maintenance

Rail Testing and Lubrication

Third Rail Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10588256

W2023/10697541

W2023/10640162

W2023/10577276

W2023/10329439

W2023/10213128

W2023/10339709

W2023/10339614

W2023/10266739

W2023/10266738

W2023/10266741
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EAS_V4.3_2024

1130 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

1145 Sun

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Basingstoke

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Basingstoke

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2023/3874876

P2023/3770517

Down Fast: Beyond BE407 to Approach BE411
Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SWR: 1B81 TO TERMINATE AT BASINGSTOKE.

FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER.

SW105

SW105

47m25ch and 47m50ch

66m10ch and 73m0ch

66m27ch and 66m51ch

66m10ch and 73m0ch

58m50ch and 62m20ch

Permanent Way Inspection

S&T Maintenance

Structures Work

Track Maintenance

Signalling Power 
Maintenance

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10266740

W2023/10208710

W2023/10686115

W2023/10339503

W2023/10639740
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EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0155 Sun

0155 Sun

0155 Sun

0140 Sat

0205 Sun

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

04/02/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0730 Sun

0730 Sun

0730 Sun

0335 Sat

0535 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Redbridge Goods

Down Main

Up Main

Down Test Valley

Up Test Valley

Down Main

Up Main

Down Main

Up Main

Northam Jn

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Redbridge

Redbridge Jn

Redbridge Jn

Hinton Admiral

Hinton Admiral

Eastleigh West Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

Millbrook 
(SW105)

Redbridge Jn

Brockenhurst

Brockenhurst

P2023/3770489

P2023/3968326

P2023/3983083

P2023/3983084

SWR: 1B01 TO TERMINATE AT WOKING.

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
2B77.

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
1B81.

SW105
SW140
SW145
SW150

SW105
SW150

SW105

SW105

77m0ch and 77m60ch

77m0ch and 77m60ch

77m0ch and 77m60ch

81m0ch and 82m0ch

95m20ch and 99m20ch

95m20ch and 99m20ch

Track Maintenance

Point Heater Maintenance

S&T Maintenance

S&T Work

Signalling Power 
Maintenance

Signalling Power 
Maintenance

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10173894

W2023/10329482

W2023/10173857

W2023/10696549

W2023/10748240

W2023/10748298
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Version 4.3

EAS_V4.3_2024

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0200 Sat

0001 Sat

0430 Mon

0030 Sat

0030 Sat

0030 Sat

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

03/02/24

09/02/24

03/02/24

03/02/24

03/02/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0055 Sat

2359 Fri

0545 Sat (5 hrs)

0545 Sat (5 hrs)

0545 Sat (5 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Hamworthy Goods

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Sidings

All Sidings

Shunting Neck

Reception Road

No. 2 Siding

Engine Siding

No. 1 Siding

Shunting Neck

Down Branch

Up Branch

Down 
Main/Moreton 
Single/Down Main
Up Main 
(Rvl)/Moreton 
Single/Up Main
Winfrith Siding

Wareham

Hamworthy

Branksome

Poole

Wareham

Bournemouth Depot

Poole

Poole

Dorchester Jn

Dorchester Jn

Winfrith UWC

Bournemouth

Hamworthy

Branksome

Poole

Wareham

Bournemouth 
Depot

Poole

Poole

Dorchester West

Wool

Winfrith UWC

P2023/3770443

P2023/3984531

P2023/3984534

P2023/3972099

SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WAREHAM. 

XC: CHANGES TO SERVICES MAY BE REQUIRED 
DUE TO PLATFORM CAPACITY CONSTRAINTS AT 
BOURNEMOUTH.

POOLE SIDINGS TO BE KEPT CLEAR.

FOR PART 2 0200 SAT TO 0200 MON 6 
RUNROUND SIDING TO BE KEPT CLEAR

ALL SIDINGS TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW165

SW105

SW105

SW105
SW175

114m3ch and 114m12ch

113m52ch and 114m43ch

111m45ch and 114m40ch

113m50ch and 113m72ch

109m20ch and 114m43ch

113m63ch and 114m23ch

114m3ch and 114m12ch

127m65ch and 136m18ch

Safety & Environment Work

S&C Maintenance

Structures Examination

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

Safety & Environment Work

Safety & Environment Work

S&T Work

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

05/02/24

03/02/24

03/02/24

03/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10760675

W2023/10173972

W2023/10711694

W2023/10479039

W2023/10349022

W2023/10757296

W2023/10757337

W2023/10696427
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EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0040 Mon

0040 Mon

0040 Mon

0115 Mon

0115 Mon

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0655 Sun (5 hrs)

0655 Sun (5 hrs)

0655 Sun (5 hrs)

0555 Mon (5 hrs)

0555 Mon (5 hrs)

0555 Mon (5 hrs)

0315 Mon

0315 Mon

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage

Line Blockage

Down Branch

Up Branch

Down 
Main/Moreton 
Single/Down Main
Up Main 
(Rvl)/Moreton 
Single/Up Main
Winfrith Siding

Down Branch

Up Branch

Down 
Main/Moreton 
Single/Down Main
Up Main 
(Rvl)/Moreton 
Single/Up Main
Winfrith Siding

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Dorchester Jn

Dorchester Jn

Winfrith UWC

Dorchester Jn

Dorchester Jn

Winfrith UWC

Guildford

Guildford

Dorchester West

Wool

Winfrith UWC

Dorchester West

Wool

Winfrith UWC

Guildford

London Road 
(Guildford)

P2023/3972100

P2023/3972103

P2023/3873333

SW105
SW175

SW105
SW175

SW110
SW200
SW265

127m65ch and 136m18ch

127m65ch and 136m18ch

29m75ch and 30m45ch

29m75ch and 30m45ch

S&T Work

S&T Work

S&T Maintenance

Permanent Way Inspection

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10696454

W2023/10696373

W2023/10365699

W2023/10365832

Week 45  - Continued
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EAS_V4.3_2024

0040 Wed

0040 Wed

0040 Wed

07/02/24

07/02/24

07/02/24

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Up Redhill

Down Redhill

Up Cobham

Down Ash

Up Ash

Down Cobham

Down Main

Up Main

Shalford Jn

Guildford

Haslemere

Gomshall

Guildford

P2023/3871871 GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.SO560
SW110
SW200
SW265
SW300

30m35ch and 31m75ch

37m40ch and 38m50ch

30m35ch and 31m75ch

30m35ch and 31m75ch

38m40ch and 39m0ch

30m35ch and 31m75ch

32m40ch and 42m20ch

32m40ch and 42m20ch

30m35ch and 31m75ch

32m40ch and 42m20ch

Crossing Welding

Prep for RDT

Survey Work

S&T Maintenance

PL Stoneblowing

Track Maintenance

Rail Testing and Lubrication

Drainage Inspection

Hand Rail Grinding

Track Maintenance

07/02/24

07/02/24

07/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10385307

W2023/10385160

W2023/10699754

W2023/10385425

W2023/10306369

W2023/10405747

W2023/10339631

W2023/10723328

W2023/10385344

W2023/10210688
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EAS_V4.3_2024

0105 Sat

0135 Sun

0135 Sun

04/02/24

05/02/24

05/02/24

0135 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Havant Jn

Haslemere

Havant Jn

Haslemere

Haslemere

Shalford Jn

P2023/3770370 HASLEMERE UP LOOP TO BE KEPT CLEAR (PART 
2 ONLY)

SWR: ON SATURDAY, PORTSMOUTH SERVICES 
TO START & TERMINATE AT HASLEMERE. ON 
SUNDAY, PORTSMOUTH SERVICES TO START & 
TERMINATE AT GUILDFORD. A SHUTTLE SERVICE
WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH ALL WEEKEND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD OR HASLEMERE AND 
HAVANT.

KINGS FERNSDEN LC CLOSED THROUGHOUT 
(I/C/W WORKSITE W2023/10352575).

*** SPECIAL WORKING INSTRUCTIONS 
(SATURDAY) ***

AT HASLEMERE DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN MAIN LINE. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SHUNT SIGNAL 
EW41.

SW110

42m20ch and 42m50ch

54m79ch and 66m10ch

55m6ch and 63m18ch

57m14ch and 57m36ch

31m50ch and 66m5ch

54m52ch and 54m70ch

31m49ch and 66m10ch

54m61ch and 55m1ch

43m20ch and 66m5ch

62m22ch and 62m35ch

38m28ch and 38m48ch

38m40ch and 43m11ch

43m0ch and 44m0ch

43m20ch and 66m10ch

57m31ch and 66m10ch

55m6ch and 66m10ch

Drainage Work

Track Maintenance

Changing Sleepers & Timbers

Structures Examination

Structures Examination

Structures Work

Preparatory Work

Station Work

Structures Examination

Structures Examination

Structures Examination

Other E&P Work

Structures Work

Preparatory Work

Rail Testing and Lubrication

Drainage Inspection

03/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10613927

W2023/10208829

W2023/10304849

W2023/10354336

W2023/10258702

W2023/10543566

W2023/10352575

W2023/10507793

W2023/10258697

W2023/10630385

W2023/10368533

W2023/10558707

W2023/10594347

W2023/10380905

W2023/10339628

W2023/10718537
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EAS_V4.3_2024

0130 Fri

0130 Fri

0025 Sat

0025 Sat

0115 Sun

0115 Sun

0801 Sun

0801 Sun

0145 Fri

0145 Fri

0145 Fri

09/02/24

09/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

09/02/24

09/02/24

09/02/24

0415 Fri

0415 Fri

0455 Sat

0455 Sat

0640 Sun

0640 Sun

0821 Sun

0821 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur

Up Spur

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Spur

Up Spur

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Up Branch

Down Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Havant

Havant

Farlington Jn

Portcreek Jn

Farlington Jn

Portcreek Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Rowlands Castle

Warblington

Cosham Jn

Portchester

Cosham Jn

Portchester

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2023/3962995

P2023/3981274

P2023/3981253

P2023/3874921

P2023/3962981

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110

66m5ch and 37m65ch

86m75ch and 90m55ch

86m75ch and 90m55ch

40m60ch and 41m20ch

43m25ch and 43m52ch

Permanent Way Inspection

Cable Work

Cable Work

Permanent Way Inspection

Permanent Way Inspection

09/02/24

09/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

09/02/24

09/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10659784

W2023/10744252

W2023/10743950

W2023/10236198

W2023/10659782
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EAS_V4.3_2024

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

06/02/24

06/02/24

06/02/24

06/02/24

05/02/24

05/02/24

05/02/24

07/02/24

07/02/24

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Ludgershall

Andover

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

P2023/3963025

P2023/3972219

P2023/3957428

NO OUTBERTHING REQUIRED

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SO520
SW110

SW115

SW115

44m1ch and 45m36ch

66m16ch and 5m70ch

66m20ch and 5m70ch

Permanent Way Inspection

Patrolling 

Patrolling 

06/02/24

06/02/24

06/02/24

06/02/24

05/02/24

05/02/24

05/02/24

07/02/24

07/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10659781

W2023/10675992

W2023/10636123

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0900 Fri

0900 Fri

0900 Fri

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sat

0030 Mon

09/02/24

09/02/24

09/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

05/02/24

1200 Fri

1200 Fri

1200 Fri

0755 Sun

0755 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0525 Sat

0525 Mon

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ EPR/TS11 
S3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Exeter Main

Exeter Main

Ludgershall

Andover

Andover

Laverstock North Jn

Salisbury Tunnel Jn

Axminster

Yeovil Pen Mill

Templecombe

Yeovil Jn

Chard Jn

Chard Jn

Andover

Andover

Andover

Laverstock South 
Jn

Romsey

Gillingham 
(Dorset)

Yeovil Jn

Templecombe

Yeovil Jn

Yeovil Jn

Yeovil Jn

P2023/3972220

P2023/3764423

P2023/3770390

P2023/3943557

P2023/3943509

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

CREWKERNE LC WILL BE CLOSED TO ROAD 
TRAFFIC THROUGHOUT.

SW115

SW115
SW150

SW115
SW175
SW178

SW115

SW115

66m16ch and 5m70ch

80m55ch and 83m45ch

80m55ch and 83m45ch

115m10ch and 118m0ch

121m75ch and 123m10ch

131m20ch and 139m35ch

122m38ch and 122m58ch

121m75ch and 123m15ch

131m20ch and 132m10ch

131m20ch and 139m35ch

Patrolling 

Track Maintenance

S&T Maintenance

Structures Examination

Structures Examination

LC  Work

Litter / Graffiti Clearance

Track Maintenance

LC  Work

LC  Work

09/02/24

09/02/24

09/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675806

W2023/10174002

W2023/10173901

W2023/10264295

W2023/10264167

W2023/10597782

W2023/10415465

W2023/10210862

W2023/10612419

W2023/10612487
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EAS_V4.3_2024

0110 Sat

0110 Sat

0110 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0440 Sat

0440 Sat

0440 Sat

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Aldershot

Farnham

Aldershot North Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Aldershot

Aldershot North 
Jn

Aldershot South 
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3971926

P2023/3762005 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SW120
SW123

GW103
GW220
GW225
GW500
SW125

33m43ch and 40m40ch

36m33ch and 37m77ch

35m65ch and 36m11ch

35m50ch and 36m40ch

36m50ch and 38m63ch

35m42ch and 37m42ch

36m50ch and 38m40ch

37m40ch and 38m0ch

35m68ch and 36m11ch

Remove Rail Defects

S&T Points

Technical Inspection

P-Way Maintenance

OHL Work (Maintenance)

In Connection With 
Engineering Work

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Station Work

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10714494

W2023/10342702

W2023/10477159

W2023/10368447

W2023/10304539

W2023/10378337

W2023/10368664

W2023/10727114

W2023/10688648
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sat

0145 Sun

0040 Sat

0040 Sat

0040 Sat

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

03/02/24

04/02/24

03/02/24

03/02/24

03/02/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0645 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Epsom

Up Epsom

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Motspur Park Jn

Motspur Park Jn

Epsom

Ewell East

Epsom

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Raynes Park

Raynes Park

Epsom

Ewell West

P2023/3762029

P2023/3956474

P2023/3956462

P2023/3899430

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

SW180

SW180

SO680
SW180

35m42ch and 37m75ch

35m45ch and 37m72ch

35m42ch and 37m75ch

9m45ch and 9m65ch

9m45ch and 9m65ch

17m45ch and 15m0ch

In Connection With 
Engineering Work

S&T Work

Vegetation Clearance

Station Work

Station Work

Permanent Way Inspection

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

04/02/24

03/02/24

03/02/24

03/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10379188

W2023/10342769

W2023/10602864

W2023/10649979

W2023/10649980

W2023/10487217
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Version 4.3

EAS_V4.3_2024

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Up Siding

All Sidings

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

P2023/3770277 SHEPPERTON AND KINGSTON SERVICES TO 
DIVERT TO/FROM HAMPTON COURT. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN NEW MALDEN, TWICKENHAM AND 
SHEPPERTON.

STRAWBERRY HILL LC WILL BE CLOSED TO 
ROAD TRAFFIC FOR THE DURATION.

SW190
SW245

12m73ch and 13m8ch

12m10ch and 12m16ch

13m60ch and 14m60ch

10m0ch and 10m30ch

12m34ch and 12m54ch

13m60ch and 14m60ch

13m60ch and 14m60ch

10m0ch and 18m73ch

18m63ch and 18m73ch

12m12ch and 12m32ch

13m60ch and 14m60ch

11m0ch and 14m60ch

13m44ch and 13m64ch

11m79ch and 12m19ch

17m24ch and 17m44ch

13m60ch and 14m60ch

Structures Examination

Other E&P Work

Off Track Work

Wheel Timber Renewal

Litter / Graffiti Clearance

S&C Tamping

S&C Tamping

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Tamping

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Tamping

Litter / Graffiti Clearance

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10611737

W2023/10735266

W2023/10386755

W2023/10641799

W2023/10477720

W2023/10627931

W2023/10627881

W2023/10386754

W2023/10478070

W2023/10633313

W2023/10627928

W2023/10375416

W2023/10477669

W2023/10477782

W2023/10478033

W2023/10627929

W2023/10629915
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0730 Sun

0730 Sun

0055 Fri

0055 Fri

0055 Fri

0030 Wed

0030 Wed

0030 Wed

04/02/24

04/02/24

09/02/24

09/02/24

09/02/24

07/02/24

07/02/24

07/02/24

0805 Sun

0805 Sun

0335 Fri

0335 Fri

0335 Fri

0530 Wed

0530 Wed

0530 Wed

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up Hounslow

Up Windsor Slow

Down Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Barnes Jn

Barnes Bridge

Barnes

Mortlake

Richmond

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes

Barnes Jn

Barnes

North Sheen

Strawberry Hill

Twickenham

P2023/3770277

P2023/3886645

P2023/3957370

P2023/3956519

SW210
SW230

SW210
SW230

SW210
SW245

11m14ch and 11m34ch

13m48ch and 13m60ch

6m49ch and 7m44ch

7m20ch and 9m20ch

0m0ch and 0m0ch

Station Work

Permanent Way Inspection

Signalling Power 
Maintenance

Permanent Way Inspection

04/02/24

04/02/24

09/02/24

09/02/24

09/02/24

07/02/24

07/02/24

07/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10698351

W2023/10442764

W2023/10663463

W2023/10366675
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sat

0030 Sat

0030 Sat

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

03/02/24

03/02/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Ash Vale 
Single/Up Frimley
Down Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Feltham Depot

Feltham Jn

Whitton Jn

Ashford (Middlesex)

Ascot

Frimley Jn

Bracknell

Addlestone

Ascot

Bagshot

Ascot

Feltham Depot

Hounslow

Hounslow Jn

Whitton

Ascot

Egham

Virginia Water

Ascot

Sunningdale

P2023/3900952

P2023/3979931

P2023/3900955

SW210
SW230

SW210
SW255
SW260

SW210
SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Resignalling Work

S&T Maintenance

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

03/02/24

03/02/24

03/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375238

W2023/10728077

W2023/10375239
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EAS_V4.3_2024

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

03/02/24

03/02/24

04/02/24

04/02/24

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0430 Sat

0430 Sat

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/ Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Siding

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wimbledon

East Putney

Wimbledon

East Putney

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3770363

P2023/3874746

P2023/3874806

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY NIGHT, SATURDAY AND 
SUNDAY NIGHT.

WOKINGHAM LEVEL CROSSING BE TO BE 
CLOSED THROUGHOUT.

WOKINGHAM DOWN SIDING WILL BE OUT OF USE
FROM 0400 5TH FEBRUARY 5TH TO 0400 19TH 
FEBRUARY.

STAR LANE LC WILL BE CLOSED FROM 3RD 
FEBRUARY TO 19TH FEBRUARY.

*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE CROSSOVER.

GW103
GW190
GW195
SW210
SW265

SW225

SW225

33m45ch and 68m69ch

33m45ch and 68m69ch

33m45ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Resignalling Work

Resignalling Work

C70 S&C - Complete 
Renewal 113A

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10362140

W2023/10380907

W2023/10347213

W2023/10401141

W2023/10401142

W2023/10401271

W2023/10401272
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EAS_V4.3_2024

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

06/02/24

06/02/24

06/02/24

07/02/24

07/02/24

08/02/24

08/02/24

09/02/24

09/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2023/3874807

P2023/3874747

P2023/3874808

P2023/3874748

P2023/3901048

P2023/3901030

SW225

SW225

SW225

SW225

EA1330
SW230
SW240

SW230
SW240

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/02/24

06/02/24

06/02/24

07/02/24

07/02/24

08/02/24

08/02/24

09/02/24

09/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10401275

W2023/10401276

W2023/10401154

W2023/10401155

W2023/10401283

W2023/10401284

W2023/10401285

W2023/10401164

W2023/10365568

W2023/10365723
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EAS_V4.3_2024

0845 Sun

0845 Sun

0845 Sun

0120 Sat

0120 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0915 Sun

0915 Sun

0915 Sun

0500 Mon

0500 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Up Windsor

Down Windsor

Down and Up 
Redhill/Slow

Down Tonbridge

Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Old Kew Jn

Old Kew Jn

Old Kew Jn

Staines Jn

Windsor and Eton 
Riverside

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Kew Bridge

Kew East Jn

Old Kew Jn

Windsor and Eton
Riverside

Wraysbury

Merstham

Redhill

P2023/3901061

P2023/3819857

P2023/3895109

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE OUTBERTHED. SHUNTS AVAILABLE VIA 
BEF4402pts.

SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR & ETON RIVERSIDE.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

SW250

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

21m67ch and 25m48ch

21m67ch and 25m48ch

21m0ch and 22m70ch

21m0ch and 22m70ch

Permanent Way Inspection

Follow-Up Work

Follow Up Tamping

Track Maintenance

S&T Work

04/02/24

04/02/24

04/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10365615

W2023/10376529

W2023/10468010

W2023/10295002

W2023/10672123
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0130 Sat

0130 Sat

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0430 Sat

0430 Sat

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Windsor

Platforms 16 and 
17

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2023/3992177

P2023/3901249

P2023/3886670

P2023/3886671

LONDON WATERLOO: NO OUTBERTHING 
REQUIRED.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

SW100

SW100

0m4ch and 1m30ch

0m4ch and 1m30ch

0m19ch and 0m52ch

0m4ch and 0m55ch

S&C Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

46Week

W2023/10777745

W2023/10375087

W2023/10442839

W2023/10442840
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0130 Sun

0130 Sun

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

International Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

P2023/3770491

P2023/3901136

WATERLOO PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS TO APPLY

SW100

SW100

0m4ch and 0m20ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

Change Longitudinal Timbers

Crossing Welding

Hand Rail Grinding

Permanent Way Inspection

Track Maintenance

S&T Maintenance

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10301916

W2023/10388379

W2023/10388289

W2023/10388336

W2023/10388430

W2023/10388278

W2023/10375274

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

DW/DWF

Platform 18

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor

Down Sheepcote 
Lane
Up Sheepcote 
Lane

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2023/3886673 STOCK CAN BERTH IN PLATFORM 18.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10442842
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 - 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3899441

P2023/3899461 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487237

W2023/10487238

W2023/10487240

W2023/10487239

W2023/10487099
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0050 Wed

0050 Wed

0050 Wed

0050 Wed

1342 Sat

1342 Sat

1342 Sat

14/02/24

14/02/24

14/02/24

14/02/24

10/02/24

10/02/24

10/02/24

0455 Wed

0455 Wed

0455 Wed

0455 Wed

1412 Sat

1412 Sat

1412 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Windsor

Platforms 16 and 
17

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Waterloo

Waterloo

West London Jn 
(SW)

P2023/3993702

P2023/3886669

LONDON WATERLOO: PLATFORM 13 TO BE KEPT 
CLEAR.

SW100

SO250
SW100

0m4ch and 1m30ch

2m40ch and 3m34ch

S&C Maintenance

Permanent Way Inspection

14/02/24

14/02/24

14/02/24

14/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10782075

W2023/10442838
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0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0105 Sun

0105 Sun

0732 Sat

0732 Sat

0732 Sat

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

11/02/24

11/02/24

10/02/24

10/02/24

10/02/24

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0720 Sun

0720 Sun

0816 Sat

0816 Sat

0816 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast/UW
Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Latchmere 
Curve
Up Latchmere 
Curve
Platform 1/Up 
Ludgate
Down 
Ludgate/Platform 2

Down and Up 
Kensington

Down & Up 
Sheepcote Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

New Kew Jn

Queenstown Road

East Putney

Barnes Jn

Richmond

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Latchmere No.1 Jn

Latchmere No.3 Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Longhedge Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

P2023/3993470

P2023/3946279

P2023/3886664

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, 
CAMDEN ROAD, STRATFORD, TEMPLE MILLS 
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 
JN, CARLTON ROAD JN OR BE RETIMED.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

SO250
SW100
SW210
SW225
SW230

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

4m60ch and 7m31ch

3m0ch and 9m3ch

6m70ch and 7m20ch

7m51ch and 9m3ch

2m0ch and 2m45ch

1m66ch and 4m0ch

Follow-Up Work

Track Maintenance

Structures Work

Prep for RDT

Remove Rail Defects

Permanent Way Inspection

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

11/02/24

11/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10359555

W2023/10372640

W2023/10707101

W2023/10491938

W2023/10627863

W2023/10442833
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0910 Sat

1320 Sat

0819 Sat

0819 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0930 Sat

1340 Sat

0831 Sat

0831 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Up Epsom

Up Siding No.1

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2023/3886667

P2023/3886672

P2023/3886665

P2023/3886666

P2023/3899406

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10442836

W2023/10442841

W2023/10442834

W2023/10442835

W2023/10487146

W2023/10487147

W2023/10487148

W2023/10487149
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0105 Sat

0135 Sat

0130 Mon

0140 Sun

0140 Sun

0140 Sun

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

0515 Mon

0500 Mon

0200 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Down & Up St. 
Helier

Down Slow

Up Slow

Down Putney

Up Putney

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Sutton

Raynes Park

Wimbledon

New Malden Jn

Norbiton

Surbiton

Streatham South 
Jn

Durnsford Road

Wimbledon

Kingston

New Malden Jn

Raynes Park

P2023/3751641

P2023/3985436

P2023/3770541

GTR WIMBLEDON LOOP SERVICES WILL NOT 
RUN (DUE TO TULSE HILL VICTORIA PHASE 4 
CLOSURE)

TOLWORTH FREIGHT TO BE RETIMED / 
CANCELLED.

PASSENGERS TO USE LOCAL TFL BUS SERVICES
FOR INTERMEDIATE STATIONS.

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLATFORM 1 AT SUTTON) UNAVAILABLE

LINE BLOCKAGE OF DOWN SLOW TO BE TAKEN 
AS REQUIRED FOR ALO WORKING

SWR: 2K79 TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SO680
SO700
SW105

SW105
SW225

SW105
SW190

0m20ch and 3m0ch

10m60ch and 11m55ch

10m60ch and 11m40ch

0m65ch and 1m19ch

0m20ch and 12m33ch

1m0ch and 12m33ch

8m79ch and 9m42ch

2m75ch and 7m31ch

11m35ch and 11m57ch

7m11ch and 6m64ch

8m70ch and 11m25ch

8m70ch and 11m25ch

8m70ch and 11m25ch

Vegetation Clearance

Structures Work

Structures Work

Station Work

Track Maintenance

Scrap Removal

Structures Examination

Litter / Graffiti Clearance

Station Work

Permanent Way Inspection

Signalling Power 
Maintenance

Cable Work

Track Maintenance

10/02/24

10/02/24

12/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10665475

W2023/10555206

W2023/10445197

W2023/10408379

W2023/10349798

W2023/10232637

W2023/10639248

W2023/10684910

W2023/10564605

W2023/10759023

W2023/10613481

W2023/10656176

W2023/10375078
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Wed

0105 Wed

0105 Thu

0105 Thu

0105 Fri

0105 Fri

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Fri

0440 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Down Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Down Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Weybridge

Hampton Court Jn

Weybridge

Hampton Court Jn

Weybridge

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court Jn

Hampton Court Jn

Hampton Court Jn

P2023/3899407

P2023/3940547

P2023/3940529

P2023/3940530

SW105
SW195
SW200

SW105
SW200

SW105
SW200

SW105
SW200

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

13m45ch and 18m70ch

13m45ch and 18m70ch

13m45ch and 18m70ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487150

W2023/10487151

W2023/10487152

W2023/10487153

W2023/10587319

W2023/10587320

W2023/10587321
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0020 Wed

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

14/02/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0425 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Byfleet Curve

Down Byfleet 
Curve
Down Alton

Up Alton

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay (Platform 
3)
Down Bay

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Fast

Up Slow

Byfleet Jn

Ash Vale Jn

Pirbright Jn

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Byfleet and New 
Haw

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

P2023/3770513

P2023/3994288

SWR: ON SATURDAY NIGHT, 2F79 TO RUN AS 
BOOKED AND ECS TO GUILDFORD. 1B01 TO 
DIVERT VIA COBHAM AND TERMINATE AT 
GUILDFORD. ON SUNDAY, WEYMOUTH AND 
PORTSMOUTH SERVICES TO DIVERT VIA 
COBHAM AND GUILDFORD. ALTON SERVICES TO 
OPERATE FROM ALTON TO GUILDFORD. WEST 
OF ENGLAND SERVICES TO DIVERT TO READING.
PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SW105
SW110
SW120
SW255

SW105

21m58ch and 29m30ch

26m75ch and 28m75ch

21m58ch and 24m65ch

22m4ch and 28m35ch

21m58ch and 29m30ch

20m30ch and 29m30ch

21m63ch and 22m5ch

PL Tamping

Survey Work

Conductor Rail Renewal

S&T Maintenance

Cable Work

Track Maintenance

Hookswitch & Cablework

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10646581

W2023/10573691

W2023/10373928

W2023/10375094

W2023/10662331

W2023/10375079

W2023/10783484
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1015 Thu

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

15/02/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1115 Thu (4 hrs)

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East End Siding

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking East

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

P2023/3901251

P2023/3973281

TO BE TAKEN AFTER THE PASSAGE OF 5F79.SW105
SW110

SW105

0m0ch and 0m0ch

23m68ch and 24m25ch

S&T Maintenance

Patrolling 

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375242

W2023/10588303
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0130 Sun

1210 Sun

1210 Sun

0745 Fri

0015 Fri

0015 Fri

0015 Fri

12/02/24

11/02/24

11/02/24

16/02/24

16/02/24

16/02/24

16/02/24

0400 Mon

1225 Sun

1225 Sun

0845 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Line Blockage

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 5

Up Neck

Down Siding

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Winchester

Wallers Ash

Micheldever

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Weston

Micheldever

P2023/3770469

P2023/3877864

P2023/3985647

P2023/3994858

SWR: ON SATURDAY NIGHT, 1B01 TO DIVERT VIA 
COBHAM AND TERMINATE AT GUILDFORD. ON 
SUNDAY, WEYMOUTH AND PORTSMOUTH 
SERVICES TO DIVERT VIA COBHAM AND 
GUILDFORD. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT BASINGSTOKE.

DOWN SIDING TO BE KEPT CLEAR

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT EASTLEIGH.

SW105

SW105
SW125

SW105

SW105

36m5ch and 38m0ch

31m18ch and 46m64ch

32m30ch and 41m70ch

43m1ch and 43m24ch

40m63ch and 45m65ch

32m20ch and 43m10ch

41m30ch and 41m55ch

31m18ch and 33m37ch

31m18ch and 46m64ch

31m18ch and 46m64ch

51m20ch and 51m36ch

47m79ch and 48m15ch

57m45ch and 60m15ch

Other E&P Work

Track Maintenance

S&C Tamping

Structures Work

Eradication Of Wet Beds

S&C Tamping

Structures Work

Drainage Work

Rail Testing and Lubrication

Cable Work

Permanent Way Inspection

L2 Faults

IBJ Work

11/02/24

11/02/24

11/02/24

16/02/24

16/02/24

16/02/24

16/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10645611

W2023/10214336

W2023/10214250

W2023/10488325

W2023/10338499

W2023/10289760

W2023/10656469

W2023/10746692

W2023/10641437

W2023/10662257

W2023/10266743

W2023/10759260

W2023/10785482
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0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Spur

Up Spur

Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings 
No.1 and 2

Fareham

Farlington Jn

Fareham

Portcreek Jn

Fareham

Botley

Cosham Jn

Fareham

St. Denys

Fareham

P2023/3770871 SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. 1TXX 
WATERLOO SERVICES WILL TERMINATE/START 
AT EASTLEIGH. RAIL REPLACEMENT TO 
OPERATE BETWEEN EASTLEIGH AND 
PORTSMOUTH.

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

GWR TO BERTH TWO UNITS EACH NIGHT AT 
SOUTHAMPTON CENTRAL AND ONE UNIT EACH 
NIGHT AT SALISBURY.

XC: 5E79 TO DIVERT VIA WINCHESTER.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

FREIGHTLINER: 
CHICHESTER: 6O52 & 6V09 WILL NOT RUN. 
FAREHAM: 6O35 & 6V16 WILL NOT RUN.

GBRf: 6Y50 TO DIVERT VIA WINCHESTER

FAREHAM SIDINGS No.1 AND No.2 TO BE KEPT 
CLEAR

COSHAM LC WILL BE CLOSED TO ROAD TRAFFIC 
2200 MON TO 0600 TUE

SO520
SW105
SW110
SW135
SW140

1m60ch and 12m77ch

13m20ch and 14m0ch

81m29ch and 85m62ch

87m25ch and 87m45ch

89m76ch and 90m6ch

4m1ch and 4m21ch

1m60ch and 12m77ch

89m76ch and 90m75ch

81m29ch and 85m62ch

1m60ch and 12m77ch

81m29ch and 83m60ch

13m20ch and 14m0ch

1m60ch and 12m77ch

1m60ch and 13m25ch

1m60ch and 13m25ch

1m75ch and 2m15ch

S&T Work

Off Track Work

S&C Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Commissioning Work

Point Heater Maintenance

Patrolling 

Drainage Work

Third Rail Work

Off Track Work

Drainage Work

Patrolling 

Patrolling 

Structures Work

Drainage Work

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10754455

W2023/10753522

W2023/10213202

W2023/10375176

W2023/10375177

W2023/10375173

W2023/10178854

W2023/10330691

W2023/10654215

W2023/10753403

W2023/10588958

W2023/10753504

W2023/10753489

W2023/10751686

W2023/10751687

W2023/10638895

W2023/10753491
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P2023/3770871 1m60ch and 12m77ch

1m60ch and 12m77ch

84m40ch and 90m43ch

1m60ch and 12m77ch

6m49ch and 10m54ch

89m76ch and 90m75ch

84m11ch and 84m31ch

10m40ch and 10m60ch

7m9ch and 7m29ch

8m39ch and 8m59ch

2m26ch and 2m46ch

81m29ch and 85m62ch

81m29ch and 85m62ch

4m48ch and 4m68ch

6m35ch and 6m55ch

89m76ch and 90m75ch

79m56ch and 85m62ch

Drainage Work

Structures Examination

Drainage Work

Vegetation Clearance

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Other E&P Work

Patrolling 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10753490

W2023/10664378

W2023/10753338

W2023/10662575

W2023/10578600

W2023/10375018

W2023/10375019

W2023/10375170

W2023/10375171

W2023/10375172

W2023/10332962

W2023/10332465

W2023/10375174

W2023/10375175

W2023/10476689

W2023/10213384
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P2023/3770871

1m60ch and 12m77ch

1m60ch and 12m77ch

1m60ch and 12m77ch

1m60ch and 13m25ch

1m60ch and 13m25ch

1m60ch and 13m25ch

89m76ch and 90m75ch

84m40ch and 90m43ch

84m50ch and 85m62ch

89m76ch and 90m75ch

89m76ch and 90m75ch

84m50ch and 85m62ch

81m29ch and 83m60ch

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

Structures Examination

Third Rail Work

Track Maintenance

Track Maintenance

Third Rail Work

Third Rail Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10751639

W2023/10751640

W2023/10751642

W2023/10751643

W2023/10751644

W2023/10751645

W2023/10578870

W2023/10664299

W2023/10588962

W2023/10578868

W2023/10578869

W2023/10589019

W2023/10589018

Week 46  - Continued
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0010 Wed

0010 Thu

0010 Thu

0010 Thu

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

15/02/24

15/02/24

15/02/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

Down Bay 
Siding/Bay Siding 
West
Down Fast

Bay Sidings East

Down Slow

Down Fast

Up Fast

Up Slow

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Southampton

P2023/3764452

P2023/3959579

P2023/3959635

SOUTHAMPTON, UP GOODS LOOP AND DOWN 
GOODS LOOP TO BE KEPT CLEAR.

SW105
SW150

SW105

SW105

79m42ch and 82m3ch

79m42ch and 82m3ch

79m42ch and 80m0ch

79m42ch and 82m3ch

79m26ch and 79m40ch

79m43ch and 80m29ch

S&T Maintenance

Rail Testing and Lubrication

S&C Grinding Train

Track Maintenance

S&T Work

S&T Work

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

15/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10213143

W2023/10343710

W2023/10213007

W2023/10213141

W2023/10660865

W2023/10661046
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0155 Sat

0155 Sat

0155 Sat

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0210 Sun

0055 Thu

0055 Thu

0001 Sat

10/02/24

10/02/24

10/02/24

16/02/24

16/02/24

16/02/24

16/02/24

11/02/24

15/02/24

15/02/24

16/02/24

0525 Sat

0525 Sat

0525 Sat

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0600 Sun

0440 Thu

0440 Thu

2359 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Sidings

Down Main

Up Main

Down Main

Up Main

Inwards Road

Outwards Road

Shunting Neck

Brockenhurst

Totton

Totton

Brockenhurst

Lymington Pier

Hinton Admiral

Brockenhurst

Hinton Admiral

Poole

Branksome

Poole

Totton

Totton

Brockenhurst

Totton

Brockenhurst

Brockenhurst

Bournemouth

Branksome

Poole

P2023/3963572

P2023/3995429

P2023/3983157

P2023/3918993

P2023/3988797

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT EASTLEIGH.

2B77 TO BERTH AT BOURNEMOUTH.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW155

SW105
SW160

SW105

SW105

SW105

82m60ch and 92m0ch

91m63ch and 92m60ch

95m20ch and 99m20ch

110m37ch and 111m78ch

114m3ch and 114m12ch

S&T Track Circuits

IBJ Work

Signalling Power 
Maintenance

Follow-Up Work

Safety & Environment Work

10/02/24

10/02/24

10/02/24

16/02/24

16/02/24

16/02/24

16/02/24

11/02/24

15/02/24

15/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10683598

W2023/10788119

W2023/10748255

W2023/10349160

W2023/10765750
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0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Thu

0005 Thu

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

15/02/24

15/02/24

15/02/24

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2023/3935940

P2023/3935941

P2023/3935942

SW105
SW165
SW166

SW105
SW165
SW166

SW105
SW165
SW166

124m70ch and 125m28ch

118m50ch and 119m50ch

124m70ch and 125m28ch

118m50ch and 119m50ch

116m0ch and 123m5ch

121m10ch and 121m78ch

116m0ch and 123m5ch

Structures Examination

Track Maintenance

Structures Examination

Track Maintenance

Track Maintenance

Structures Examination

Third Rail Work

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

15/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10652749

W2023/10586126

W2023/10652752

W2023/10586127

W2023/10586128

W2023/10689036

W2023/10588557
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0005 Fri

0005 Fri

0005 Fri

0005 Fri

0005 Fri

0030 Sun

0030 Sun

0020 Tue

0020 Tue

0020 Fri

0020 Fri

0030 Sun

0030 Sun

0030 Sun

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

11/02/24

11/02/24

13/02/24

13/02/24

16/02/24

16/02/24

11/02/24

11/02/24

11/02/24

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0540 Tue

0540 Tue

0540 Fri

0540 Fri

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR

Sidings 
Possession

Line Blockage
+ EPR

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Main

Up Main

Down Sidings

Down Main

Winfrith Siding

Down Main

Winfrith Siding

Down Main

Up Main

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Wareham

Wareham

Moreton (Dorset)

Winfrith UWC

Moreton (Dorset)

Winfrith UWC

Weymouth

Weymouth

Weymouth

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Hamworthy

Wareham

Wool

Winfrith UWC

Wool

Winfrith UWC

Dorchester Jn

Weymouth

Weymouth

P2023/3935963

P2023/3971287

P2023/3959589

P2023/3959540

P2023/3877735

WINFRITH GROUND FRAME WILL BE OUT OF USE
UNTIL 16/2/24

WINFRITH GROUND FRAME WILL BE BROUGHT 
BACK INTO USE 16/2/24

BERTHING AVAILABLE IN WEYMOUTH 
PLATFORMS

SW105
SW165
SW166

SW105

SW105

SW105

SW105

118m50ch and 121m78ch

121m10ch and 121m78ch

118m50ch and 121m78ch

118m33ch and 120m55ch

127m0ch and 128m0ch

127m0ch and 128m0ch

164m12ch and 166m43ch

163m12ch and 166m45ch

Track Maintenance

Structures Examination

Third Rail Work

S&T Work

S&T Work

S&T Work

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Examination

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

11/02/24

11/02/24

13/02/24

13/02/24

16/02/24

16/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10586263

W2023/10689038

W2023/10588439

W2023/10711501

W2023/10609263

W2023/10609103

W2023/10706099

W2023/10159837
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0115 Tue

0115 Tue

0110 Tue

0110 Tue

0110 Tue

0110 Thu

0110 Thu

0110 Thu

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

15/02/24

15/02/24

15/02/24

0415 Tue

0415 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Thu

Line Blockage

Line Blockage

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Down Main

Up Loop

Up Siding No.1

Up Siding No.3

Up Main

Down Main

Up Loop

Up Siding No.1

Up Siding No.3

Guildford

Guildford

Haslemere

Haslemere

Haslemere

Haslemere

Haslemere

Haslemere

Guildford

London Road 
(Guildford)

Farncombe

Haslemere

Haslemere

Farncombe

Haslemere

Haslemere

P2023/3873876

P2023/3971450

P2023/3971434

NO OUTBERTHING REQUIRED AT HASLEMERE

NO OUTBERTHING REQUIRED AT HASLEMERE

SW110
SW200
SW265

SW110

SW110

29m75ch and 30m45ch

29m75ch and 30m45ch

34m8ch and 42m70ch

34m8ch and 42m70ch

Permanent Way Inspection

S&T Maintenance

S&T Work

S&T Work

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

15/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10376382

W2023/10376296

W2023/10711364

W2023/10711365
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0110 Fri

0110 Fri

0110 Fri

0110 Sun

0145 Wed

0130 Fri

0130 Fri

16/02/24

16/02/24

16/02/24

11/02/24

14/02/24

16/02/24

16/02/24

0500 Fri

0500 Fri

0500 Fri

0720 Sun

0400 Wed

0415 Fri

0415 Fri

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Line Blockage

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Main

Down Main

Up Loop

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Haslemere

Haslemere

Haslemere

Petersfield

Haslemere

Havant

Havant

Farncombe

Haslemere

Haslemere

Haslemere

Haslemere

Rowlands Castle

Warblington

P2023/3971436

P2023/3764418

P2023/3959196

P2023/3959140

NO OUTBERTHING REQUIRED AT HASLEMERE

SWR: 2P20 TO BE RETIMED.

NO OUTBERTHING REQUIRED

SW110

SW110

SW110

SO520
SW110

34m8ch and 42m70ch

43m20ch and 46m65ch

42m50ch and 43m20ch

66m5ch and 37m65ch

S&T Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

16/02/24

16/02/24

16/02/24

11/02/24

14/02/24

16/02/24

16/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10711366

W2023/10405268

W2023/10669871

W2023/10669815
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Fri

0145 Fri

0145 Fri

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

16/02/24

16/02/24

16/02/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Back Road

Up & Down 
Fratton
Up Main

Down Main

Low Level

Old Yard CET 
No.4
Old Yard CET 
No.5
No. 1 Reception 
Road
Freight Siding

Shunting Siding

No. 2 Reception 
Road
Fuelling Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Fratton

Fratton

Fratton

Hilsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Hilsea

Fratton

P2023/3960376

P2023/3959141

NO OUTBERTHING REQUIRED.SO520
SW110

SO520
SW110

43m38ch and 44m35ch

43m38ch and 44m35ch

43m38ch and 44m35ch

43m25ch and 43m52ch

Third Rail Work

Structures Examination

Welding and Grinding

Permanent Way Inspection

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

16/02/24

16/02/24

16/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10734672

W2023/10163850

W2023/10725897

W2023/10669869
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0130 Mon

0130 Mon

0130 Mon

0440 Mon

0440 Mon

0130 Tue

0130 Tue

0130 Tue

0440 Tue

0440 Tue

0130 Wed

0130 Wed

0130 Wed

0440 Wed

0440 Wed

0130 Thu

0130 Thu

12/02/24

12/02/24

12/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

15/02/24

15/02/24

0440 Mon

0440 Mon

0440 Mon

0130 Tue

0130 Tue

0440 Tue

0440 Tue

0440 Tue

0130 Wed

0130 Wed

0440 Wed

0440 Wed

0440 Wed

0130 Thu

0130 Thu

0440 Thu

0440 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Up Main

Down Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2023/3771067 PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS ARE AVAILABLE TO TRAFFIC. 
PORTSMOUTH HARBOUR PLATFORMS TO BE 
KEPT CLEAR

SWR: 2EXX AND 1TXX SERVICES WILL NOT RUN. 
PORTSMOUTH VIA GUILDFORD SERVICES TO 
START & TERMINATE AT PORTSMOUTH LOW 
LEVEL OR FRATTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.
ON FRIDAY NIGHT 2P77 TO TERMINATE AT 
FRATTON, SATURDAY MORNING 2P12, 2P14, 2Y18
AND 1T18 TO START FROM PORTSMOUTH AND 
SOUTHSEA OR FRATTON, 2P01 TO TERMINATE 
AT PORTSMOUTH AND SOUTHSEA.

GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT PORTSMOUTH & SOUTHSEA LOW
LEVEL AND FRATTON. SOUTHAMPTON SERVICES
TO DIVERT TO PORTSMOUTH & SOUTHSEA AND 
FRATTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.

GWR: PORTSMOUTH SERVICES WILL START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.

SO520
SW110

44m34ch and 44m50ch

44m34ch and 44m50ch

45m22ch and 45m36ch

44m1ch and 45m36ch

44m25ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Works

Wheel Timber Renewal

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10269725

W2023/10269726

W2023/10269723

W2023/10363712

W2023/10372563

W2023/10269721

W2023/10269720

W2023/10269722
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0130 Thu

0440 Thu

0440 Thu

0130 Fri

0130 Fri

0130 Fri

0440 Fri

0440 Fri

0055 Sat

0055 Sat

0055 Sat

0200 Sat

0930 Thu

0115 Mon

0115 Tue

15/02/24

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

15/02/24

12/02/24

13/02/24

0440 Thu

0130 Fri

0130 Fri

0440 Fri

0440 Fri

0440 Fri

0055 Sat

0055 Sat

0200 Sat

0200 Sat

0430 Sat

0430 Sat

1100 Thu

0520 Mon (5 hrs)

0520 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Low Level

Down Main

Up Main

Up & Down 
Fratton

Up Main

Down Main

Up & Down 
Fratton

Low Level

Up Main

Down Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Low Level

Up Main

Up & Down 
Fratton

DCS 1/2/3

Down Exeter

Up Exeter

Down Exeter

Up Exeter

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Grateley

Grateley

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Overton

Overton

P2023/3771067

P2023/3958718

P2023/3972897

P2023/3972902

DCS 1/2/3 TO BE KEPT CLEARSO520
SW110

SW115

SW115

44m21ch and 44m48ch

57m60ch and 67m0ch

57m60ch and 67m0ch

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

15/02/24

15/02/24

15/02/24

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

17/02/24

17/02/24

17/02/24

17/02/24

15/02/24

12/02/24

13/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10269724

W2023/10713613

W2023/10713726
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0110 Sun

0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

0135 Sun

0135 Sun

0135 Sun

11/02/24

12/02/24

12/02/24

12/02/24

16/02/24

16/02/24

16/02/24

11/02/24

11/02/24

11/02/24

0625 Sun

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

0600 Sun (5 hrs)

0600 Sun (5 hrs)

0600 Sun (5 hrs)

Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Down 
Exeter/Down Main
Up Exeter/Up Main

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Warminster

Up Warminster

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
Quidhampton 
Sidings

Laverstock North Jn

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Wilton Jn

Tisbury

Wilton Jn

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Beechgrove GF

Salisbury

Wilton Jn

P2023/3959523

P2023/3977010

P2023/3976992

P2023/3969972

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE

SW115

SW115

SW115

GW5001
SW115
SW170

72m36ch and 78m20ch

66m16ch and 5m70ch

66m16ch and 5m70ch

83m62ch and 95m70ch

Structures Examination

Patrolling 

Patrolling 

Signalling Power 
Maintenance

11/02/24

12/02/24

12/02/24

12/02/24

16/02/24

16/02/24

16/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10153475

W2023/10675994

W2023/10675958

W2023/10705424
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0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0105 Mon

0105 Mon

0105 Mon

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

12/02/24

12/02/24

12/02/24

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0455 Mon

0455 Mon

0455 Mon

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

All Lines

Gillingham Up 
Siding

All Lines

Gillingham Up 
Siding

All Lines

Gillingham Up 
Siding

Down 
Exeter/Exeter 
Main
Exeter Main/Up 
Exeter
Down/Up Branch 
(Single)

Down Siding No.2

Down Siding No.1

Templecombe

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Crewkerne

Yeovil Pen Mill

Yeovil Jn

Tisbury

Gillingham 
(Dorset)

Tisbury

Gillingham 
(Dorset)

Tisbury

Gillingham 
(Dorset)

Yeovil Jn

Yeovil Jn

P2023/3972774

P2023/3972776

P2023/3972756

P2023/3958806

SW115

SW115

SW115

SW115
SW178

96m14ch and 111m0ch

96m14ch and 111m0ch

96m14ch and 111m0ch

122m10ch and 133m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

S&T Work

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10713907

W2023/10713855

W2023/10713856

W2023/10668243
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Single

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Down Bay

Up Main

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Up Main

Single and Down 
and Up

Down and Up 
Waterloo

Up Goods 
Reception/Up 
Goods
Riverside Yard

Hyde Park Siding

Exeter New Yard

Sidings

Cowley Bridge Jn

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter Central

Cowley Bridge Jn 
(inc.)

Exeter St Davids

Exeter St Davids

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Red Cow LC

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

P2023/3868727 NO ACCESS TO/FROM EXETER YARD. 

POSSESSION TO BE TAKEN AFTER 1C33 20:30 
PADDINGTON TO EXETER.

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK.

1 x IET FROM 1C98 TO OUTSTABLE IN EXETER ST
DAVIDS PLATFORM 6.
1 x IET FROM 1C36 TO OUTSTABLE IN EXETER ST
DAVIDS PLATFORM 5.

GW108
GW606
GW610
GW611
SW115

192m50ch and 193m55ch

193m50ch and 194m5ch

192m47ch and 192m75ch

192m47ch and 194m23ch

192m50ch and 194m23ch

Structures Work

Welding and Grinding

Structures Work

Track Maintenance

Patrolling 

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10615534

W2023/10634640

W2023/10705842

W2023/10363973

W2023/10363868
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Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0210 Tue

0210 Tue

0700 Sun

0700 Sun

10/02/24

10/02/24

16/02/24

16/02/24

16/02/24

16/02/24

13/02/24

13/02/24

12/02/24

12/02/24

0500 Sat

0500 Sat

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0450 Tue

0450 Tue

0400 Mon

0400 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

All Lines

Carriage Washer 
Road
Farnham 
Reception Line
Arrival/Departure 
Road
Shed Road No.1 
entrance

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Ash Vale Jn

Aldershot North Jn

Ascot

Ash Vale Jn

Bracknell

Addlestone Jn

Alton

Farnham

Aldershot North Jn

North Camp

Frimley

Pirbright Jn

Ascot

Egham

Virginia Water

Farnham

Farnham

Aldershot South 
Jn

Guildford

P2023/3901255

P2023/3823070

P2023/3957169

P2023/3960014

2C79 TO TERMINATE AT STAINES.

ASH LC TO BE TAKEN UNDER LOCAL CONTROL 
AS REQUIRED

SW120
SW260

SW120
SW210
SW255
SW260

SW120

SW123
SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

40m60ch and 49m0ch

0m0ch and 0m0ch

S&T Maintenance

Resignalling Work

Signalling Power 
Maintenance

Resignalling Work

10/02/24

10/02/24

16/02/24

16/02/24

16/02/24

16/02/24

13/02/24

13/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375089

W2023/10382569

W2023/10663561

W2023/10631169
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

P2023/3762105 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

32m60ch and 36m60ch

33m36ch and 36m25ch

35m40ch and 35m78ch

34m20ch and 35m30ch

32m55ch and 35m30ch

33m0ch and 36m60ch

32m55ch and 36m60ch

36m20ch and 36m53ch

P-Way Maintenance

D&P Maintenance

Technical Inspection

Follow-Up Work

OHL Work (Maintenance)

Rail Testing and Lubrication

In Connection With 
Engineering Work

Remove Rail Defects

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10373099

W2023/10692850

W2023/10679940

W2023/10322953

W2023/10763895

W2023/10777002

W2023/10383874

W2023/10770162
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EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Turnback Siding

Reading Feeder 
Relief
Reading Feeder 
Main
Up Reading 
Passenger Loop

Down Southern

Up Southern

Up Passenger 
Loop

Kennet Passenger
Loop

Platform 3

Tamper Sidings

Up Newbury Loop

Down Newbury 
Loop

Yard & Sidings

Platforms 7 to 15

Platforms 4, 5 and
6
Platforms 1-3

Up Relief Loop

Up Main Loop

Down Relief Loop

Down Westbury

Down Main Loop

Up & Down Low 
Level

Down Spur

Up Spur

Bedwyn

Oxford Road Jn

Scours Lane

Reading

Hungerford

Kennet Bridge Jn

Newbury

Newbury

Newbury 
Racecourse

Reading

Caversham Road Jn

Heywood Road Jn

Westbury Line Jn

Reading East Jn

Reading New Jn

Bedwyn

Caversham Road 
Jn

Earley

Hungerford

Kennet Loop

Newbury

Newbury 
Racecourse

Reading

Reading East Jn

Reading Southern
Jn

Reading Spur Jn

Reading West Jn

P2023/3823040 GW103
GW187
GW190
GW220
GW500
SW125
SW210

24m32ch and 51m20ch
Commissioning Work

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10215758
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EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Reading West 
Curve
Down Reading

Up Reading

Reception Line 1 
& 2 and Sidings

Down Towney 
Loop

Theale Goods 
Loop

Single

Down and Up 
Main
Down and Up 
Relief
Up Westbury

Down Reading 
Festival Line

Up Goods Loop

Down Goods Loop

Oxford Road Jn

Mortimer

Theale

Towney LC (UWC)

Towney LC (UWC)

Henley-on-Thames

Moreton Cutting

Heywood Road Jn

Reading West Jn

Woodborough

Southcote Jn

Theale

Theale (inc.)

Twyford

Waltham 
(Maidenhead) 
WILD

Westbury Line Jn

Woodborough

P2023/3823040 11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4.3_2024

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Sat

0100 Mon

11/02/24

11/02/24

11/02/24

11/02/24

10/02/24

12/02/24

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0340 Sat (6 hrs)

0340 Mon (6 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Fareham

Botley

Eastleigh Yard

Fareham

Laverstock South Jn

Laverstock South Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Romsey

Romsey

P2023/3764444

P2023/3971423

P2023/3971288

SWR: 2T75 WILL NOT RUNSW135

SW150

SW150

73m58ch and 84m0ch

73m58ch and 84m0ch

73m58ch and 84m0ch

82m5ch and 82m76ch

76m66ch and 77m6ch

73m58ch and 84m0ch

73m58ch and 84m0ch

81m10ch and 95m20ch

81m10ch and 95m20ch

Track Maintenance

S&T Maintenance

Point Heater Maintenance

Structures Examination

Station Work

Third Rail Work

Rail Testing and Lubrication

S&T Work

S&T Work

11/02/24

11/02/24

11/02/24

11/02/24

10/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10213367

W2023/10213476

W2023/10329493

W2023/10157719

W2023/10623809

W2023/10348429

W2023/10348478

W2023/10711506

W2023/10711509
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EAS_V4.3_2024

0110 Sat

0110 Sat

0110 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0450 Mon

0450 Mon

0450 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Melksham Single

Down and Up 
Loop

Up Reception

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

No.1 Line

No.2 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Thingley Jn

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Bathampton Jn

Bradford Jn

Westbury East 
Loop Jn

Fairwood Jn

Heywood Road Jn

Lavington

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2023/3812788 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING / 
OUTSTABLING TO TAKE PLACE ON PLATFORM 3 
LINE. 
 
ECS MOVEMENTS MUST BE COMPLETED BY 2350
SATURDAY AND CANNOT START UNTIL 0850 
SUNDAY

WORK = Westbury Area Maintenance 
W2023/10363701
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

REPLACES ITEM P2023/3755781.

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

94m73ch and 110m28ch

92m28ch and 95m4ch

92m28ch and 110m28ch

94m73ch and 110m28ch

94m73ch and 110m28ch

3m45ch and 7m32ch

94m73ch and 110m28ch

102m40ch and 108m20ch

S&T Maintenance

Patrolling 

Track Maintenance

Survey Work

S&C Maintenance

Preparatory Work

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10363148

W2023/10645313

W2023/10363701

W2023/10349003

W2023/10634535

W2023/10546058

W2023/10634489

W2023/10545692
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2350 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sat

0040 Sat

0040 Sat

0030 Sun

0030 Sun

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

0850 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0510 Sat

0510 Sat

0510 Sat

0500 Sun

0500 Sun

Sidings 
Possession 
(Partial)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Epsom

Epsom

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

Ewell East

Ewell West

P2023/3812788

P2023/3764425

P2023/3899431

P2023/3901140

GW500
SW175
SW178

SO680
SW180

SO680
SW180

141m17ch and 141m37ch

154m2ch and 154m22ch

130m0ch and 161m72ch

161m53ch and 161m72ch

139m6ch and 139m16ch

142m61ch and 143m33ch

130m0ch and 161m72ch

17m45ch and 15m0ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

D&P Maintenance

Structures Examination

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10482262

W2023/10482263

W2023/10214159

W2023/10595477

W2023/10612838

W2023/10507365

W2023/10348484

W2023/10487218

W2023/10375263
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0700 Mon

0700 Tue

0700 Wed

1315 Wed

0700 Thu

0700 Fri

0100 Sat

0100 Sat

0100 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

12/02/24

13/02/24

14/02/24

14/02/24

15/02/24

16/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

1600 Mon

1600 Tue

0955 Wed

1600 Wed

1600 Thu

1600 Fri

0635 Sat

0635 Sat

0635 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Shepperton

Up Shepperton

Down Strawberry 
Hill/Up Kingston

Shacklegate Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Kingston/Up
Strawberry Hill

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Clandon

Effingham Jn

Effingham Jn

Hampton

Teddington

Strawberry Hill 
Depot

Fulwell Jn

Strawberry Hill

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Cobham and 
Stoke D'abernon

Leatherhead Jn

Effingham Jn

Shacklegate Jn

Strawberry Hill

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

P2023/3977852

P2023/3977853

P2023/3977854

P2023/3977871

P2023/3977872

P2023/3977873

P2023/3987682

P2023/3901305

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

SW180

SW180

SW180

SW180

SW180

SW180

SW180
SW200
SW205

SW190
SW245

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

20m70ch and 21m40ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

12/02/24

13/02/24

14/02/24

14/02/24

15/02/24

16/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10729225

W2023/10732075

W2023/10732157

W2023/10732288

W2023/10732076

W2023/10732077

W2023/10761277

W2023/10366610

W2023/10366881
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0220 Sun

0220 Sun

0730 Sun

0730 Sun

0030 Wed

0030 Wed

0030 Wed

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

14/02/24

14/02/24

0635 Sun

0635 Sun

0805 Sun

0805 Sun

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Whitton

Strawberry Hill

Barnes Jn

Barnes Bridge

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes Jn

Twickenham

Barnes

Barnes Jn

Richmond

Strawberry Hill

Twickenham

P2023/3984950

P2023/3886674

P2023/3973828

2K79 TO TERMINATE AT STRAWBERRY HILL AT 
02:28 AFTER RETURNING FROM KINGSTON ECS 
TO STRAWBERRY HILL DEPOT

SW210
SW245

SW210
SW230

SW210
SW245

9m5ch and 9m70ch

9m5ch and 11m58ch

6m49ch and 7m44ch

0m0ch and 0m0ch

Structures Examination

Remove Rail Defects

Permanent Way Inspection

Permanent Way Inspection

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

14/02/24

14/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10159608

W2023/10748301

W2023/10442844

W2023/10366655
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Platform 3

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Sunningdale

Addlestone

St. Margarets (Gtr
London)

Twickenham

Egham

Virginia Water

P2023/3901337

P2023/3901270

SW210
SW245

SW210
SW255

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10376617

W2023/10375243

W2023/10375245
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EAS_V4.3_2024

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0145 Sun

0400 Mon

0130 Sat

0130 Sat

16/02/24

11/02/24

16/02/24

16/02/24

16/02/24

12/02/24

16/02/24

10/02/24

10/02/24

2359 Fri

0145 Sun

2359 Fri

2359 Fri

2359 Fri

0400 Mon

2359 Fri

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Up Southern/Up 
Main/ Up 
Twickenham
Down 
Twickenham/Down
Main/Down 
Southern
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/Up 
Twickenham
Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/ Up 
Twickenham

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Reading

Reading

Wimbledon

East Putney

Aldershot South 
Jn

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Ascot

Bracknell

East Putney

Putney Bridge 
(LUL)

P2023/3770607

P2023/3874776

SWR: FOR PART 1 0230 SAT TO 0145 SUN 
READING SERVICES TO START AND TERMINATE 
AT BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.

FOR PART 2 0145 SUN TO 0400 MON READING 
SERVICES TO START AND TERMINATE AT 
ASCOT. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN ASCOT AND READING. 2NXX
SERVICES WILL RUN BETWEEN ALDERSHOT AND
ASCOT ONLY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND ALDERSHOT.

FOR PART 3 0400 MON TO 2359 FRI READING 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.

GWR: SERVICES BETWEEN READING AND 
GATWICK AIRPORT/REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND REDHILL/GATWICK 
AIRPORT.

XC: 5E79 TO DIVERT VIA WINCHESTER.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 EVERY NIGHT FROM FRIDAY NIGHT 
9TH FEB TO SUNDAY NIGHT 18TH FEB

PLATFORMS 4, 5 & 6 TO BE KEPT CLEAR

WOKINGHAM DOWN SIDING WILL BE OUT OF USE
FROM 0400 5TH FEBRUARY TO 0400 19TH 
FEBRUARY.

WOKINGHAM LEVEL CROSSING WILL BE CLOSED
THROUGHOUT.

STAR LANE LEVEL CROSSING WILL BE CLOSED 
THROUGHOUT.

GW103
GW190
GW195
SW210
SW265

SW225

33m52ch and 64m10ch

36m9ch and 62m20ch

29m50ch and 68m69ch

61m60ch and 51m10ch

33m45ch and 68m69ch

36m9ch and 62m20ch

49m0ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Resignalling Work

Resignalling Work

Resignalling Work

Permanent Way Inspection

Patrolling 

Track Maintenance

Permanent Way Inspection

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

11/02/24

12/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10347321

W2023/10366763

W2023/10318277

W2023/10327862

W2023/10327970

W2023/10366878

W2023/10388659

W2023/10401324

W2023/10401325
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EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

11/02/24

11/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

0630 Sun

0630 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3874790

P2023/3874777

P2023/3874810

P2023/3874793

P2023/3874816

SW225

SW225

SW225

SW225

SW225

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Preparatory Work

Track Maintenance

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

11/02/24

11/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

15/02/24

15/02/24

16/02/24

16/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10401250

W2023/10401251

W2023/10401344

W2023/10401345

W2023/10759515

W2023/10401295

W2023/10401296

W2023/10759507

W2023/10401429

W2023/10401428

W2023/10401306

W2023/10401307
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0530 Sat

0530 Sat

0530 Sat

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Hounslow Jn

New Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Chiswick

Kew East Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2023/3901542

P2023/3901338

P2023/3901343

P2023/3901280

EA1330
SW230
SW240

EA1330
SW230
SW240

SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375244

W2023/10375321

W2023/10375107

W2023/10375269
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

1205 Wed

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0600 Sun

1600 Wed

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+Detonators

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Up Redhill / Up 
Reading
Down Reading / 
Down Redhill

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chilworth

Shalford

Merstham

Redhill

Betchworth

Betchworth

P2023/3895113

P2023/3949725

P2023/3987983

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

SO560
SW300

SO560
SW300

21m0ch and 23m0ch

20m75ch and 21m55ch

21m0ch and 23m0ch

29m65ch and 35m65ch

33m0ch and 40m70ch

Track Maintenance

S&T Work

Rail Testing and Lubrication

Other E&P Work

Survey Work

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

14/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10295003

W2023/10674866

W2023/10674865

W2023/10608829

W2023/10762912
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

47Week
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EAS_V4.3_2024

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0100 Sun

0100 Sun

1300 Sun

19/02/24

19/02/24

18/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

0430 Mon

0430 Mon

0100 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Shunt Neck

Up Sidings 
No.1/Siding No.1
Down Epsom

Up Epsom

Down St. Helier

Up St. Helier

West London 
Siding No.1
West London 
Siding No.6
West London 
Siding No.3
Sidings 1 to 49

Clapham Jn

Norbiton

Raynes Park

Berrylands

Waterloo

Waterloo

Wimbledon Park 
Depot

Motspur Park Jn

Wimbledon Chase

Clapham Yard

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Waterloo

Wimbledon Park 
Depot

Raynes Park

Wimbledon

Clapham Yard

P2023/3770746 SWR: ON FRIDAY NIGHT, 1B01 TO DIVERT VIA 
CHERTSEY. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ALL WEEKEND MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. ON SATURDAY, 
GUILDFORD VIA EPSOM SERVICES WILL START &
TERMINATE AT RAYNES PARK. ON SUNDAY, 
GUILDFORD VIA EPSOM SERVICES WILL START &
TERMINATE AT WORCESTER PARK. 
SHEPPERTON SERVICES WILL DIVERT VIA 
TWICKENHAM. A WATERLOO TO KINGSTON 
SERVICE WILL OPERATE VIA TWICKENHAM. 
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN.

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0150 SAT TO 0100 SUN ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). 

ALLOWANCES TO BE ADDED: 

UP TRAINS: 

5 MINUTES FOR PILOT TO PICK UP AND BRIEF AT
MOTSPUR PARK 

DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 
3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT

AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.

SO700
SW100
SW105
SW180
SW185
SW190

8m25ch and 9m20ch

2m10ch and 4m20ch

7m51ch and 7m71ch

0m4ch and 5m17ch

7m14ch and 7m48ch

0m4ch and 2m20ch

8m25ch and 10m20ch

2m10ch and 4m10ch

0m4ch and 0m54ch

5m32ch and 8m9ch

4m0ch and 10m70ch

0m4ch and 0m24ch

9m45ch and 9m65ch

8m25ch and 10m20ch

3m50ch and 4m10ch

3m50ch and 4m10ch

Wheel Timber Renewal

Third Rail Work

Structures Work

ES Duties Only

Structures Examination

Structures Work

Rail Changing 

Signalling Works

Structures Examination

Track Maintenance

Patrolling 

Litter / Graffiti Clearance

Station Work

Remove Rail Defects

Station Work

Station Work

Litter / Graffiti Clearance

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10639064

W2023/10388399

W2023/10642710

W2023/10375909

W2023/10563290

W2023/10598179

W2023/10527370

W2023/10534775

W2023/10354338

W2023/10783942

W2023/10388297

W2023/10302154

W2023/10649707

W2023/10785344

W2023/10625078

W2023/10625054

W2023/10487078
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1100 Mon
19/02/24
1230 Mon

Sidings 
Possession

South SidingWaterlooWaterloo

P2023/3770746

P2023/3899462


UP SIDINGS NO.1/SIDING NO.1 TO BE KEPT 
CLEAR.

FULL ROAD CLOSURE AT WEST BARNES LANE 
LXING BETWEEN 0100 SUN to 0430 MON.

SOUTH SIDING TO BE KEPT CLEARSW100

8m40ch and 8m65ch

5m32ch and 8m9ch

5m32ch and 6m71ch

0m4ch and 5m17ch

0m4ch and 0m20ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

8m31ch and 8m61ch

2m10ch and 4m20ch

2m10ch and 5m17ch

1m60ch and 2m50ch

2m40ch and 2m75ch

0m28ch and 0m34ch

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

Rail Stress Management

Structures Work

Third Rail Work

Permanent Way Inspection

Track Maintenance

Station Work

Track Maintenance

Resignalling Work

Survey Work

Structures Work

Permanent Way Inspection
19/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10350554

W2023/10670791

W2023/10777801

W2023/10661544

W2023/10388394

W2023/10388396

W2023/10384747

W2023/10630089

W2023/10384750

W2023/10375556

W2023/10675990

W2023/10637852

W2023/10487100
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0040 Fri

0040 Fri

0040 Fri

0040 Fri

23/02/24

23/02/24

23/02/24

23/02/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Line Blockage
(Between 
Trains)

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Up Main Relief

Platforms 11 and 
12
South Siding

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2023/3999046 WATERLOO PLATFORMS 1 AND 3 TO 10 TO BE 
KEPT CLEAR.
(UNIT BERTHED IN PLATFORM 2 TO BE CUT OUT 
AND IN).

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

SW100

0m4ch and 2m50ch

0m4ch and 2m50ch

Track Maintenance

S&T Track Circuits

23/02/24

23/02/24

23/02/24

23/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10799473

W2023/10799126
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EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0130 Sat

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Crofton Road Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2023/3768596 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 5-8 AT VICTORIA (EASTERN) TO BE 
OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED

WALL SIDINGS TO BE OUTBETHERED 

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND CANNON STREET

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CANADA WATER AND 
CLAPHAM JUNCTION

SO110
SO250
SO645
SW100

1m30ch and 3m58ch

1m35ch and 3m58ch

0m65ch and 1m25ch

1m35ch and 3m58ch

1m30ch and 3m58ch

2m57ch and 3m17ch

0m0ch and 0m40ch

0m0ch and 1m25ch

0m10ch and 1m20ch

2m40ch and 3m58ch

0m0ch and 1m16ch

0m0ch and 0m15ch

0m60ch and 1m25ch

0m0ch and 0m30ch

1m30ch and 3m0ch

0m0ch and 0m15ch

S&T Points

Track Maintenance

Structures Work

Unload Materials

Follow Up Tamping

Other E&P Work

Cable Work

S&C Maintenance

Permanent Way Inspection

S&T Renewal

S&T Renewal

Permanent Way Inspection

Follow Up Tamping

Litter / Graffiti Clearance

Other E&P Work

Structures Work

S&T Renewal

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10610399

W2023/10386420

W2023/10593197

W2023/10543038

W2023/10297717

W2023/10717547

W2023/10636890

W2023/10306948

W2023/10390399

W2023/10738198

W2023/10205966

W2023/10390440

W2023/10699087

W2023/10757487

W2023/10602420

W2023/10608810

W2023/10530709
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0732 Sat

0732 Sat

0732 Sat

1245 Thu

0819 Sat

0819 Sat

17/02/24

17/02/24

17/02/24

22/02/24

17/02/24

17/02/24

0816 Sat

0816 Sat

0816 Sat

1415 Thu

0831 Sat

0831 Sat

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Sidings No.6 & 49

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Clapham Yard

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Yard

Clapham Jn

Longhedge Jn

P2023/3768596

P2023/3887109

P2023/3989857

P2023/3887131 ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100

SO250
SW100
SW210

3m55ch and 5m60ch

1m45ch and 2m30ch

5m30ch and 5m61ch

0m0ch and 1m25ch

1m30ch and 3m58ch

0m0ch and 1m20ch

0m0ch and 3m58ch

7m17ch and 7m27ch

0m0ch and 1m20ch

1m66ch and 4m0ch

3m30ch and 4m31ch

1m66ch and 4m0ch

Structures Work

Follow-Up Work

S&T Renewal

Resignalling Work

Resignalling Work

Structures Examination

Station Work

Vegetation Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17/02/24

17/02/24

17/02/24

22/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10628143

W2023/10765833

W2023/10627698

W2023/10384976

W2023/10384852

W2023/10198119

W2023/10593897

W2023/10682736

W2023/10445392

W2023/10770335

W2023/10445394
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Addlestone Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2023/3770805 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.

SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYBRIDGE VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO WOKING. WATERLOO TO 
GUILDFORD VIA COBHAM SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

SW105
SW195
SW200
SW255

17m28ch and 18m35ch

13m70ch and 14m10ch

14m19ch and 14m53ch

12m24ch and 12m30ch

11m0ch and 12m60ch

11m0ch and 12m50ch

15m63ch and 19m10ch

11m0ch and 14m53ch

15m63ch and 19m10ch

16m30ch and 16m35ch

11m10ch and 20m10ch

14m75ch and 15m21ch

11m0ch and 12m50ch

11m0ch and 14m19ch

11m0ch and 19m50ch

15m63ch and 16m3ch

Drainage Work

Station Work

Structures Examination

Other E&P Work

Signalling Power 
Maintenance

S&C Tamping

Structures Work

Plain Line Heavy Refurb

Structures Work

Other E&P Work

Structures Examination

Station Work

Track Maintenance

Cable Work

Patrolling 

Structures Examination

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10644845

W2023/10635379

W2023/10441339

W2023/10734306

W2023/10753202

W2023/10740639

W2023/10561630

W2023/10324164

W2023/10199576

W2023/10734275

W2023/10261051

W2023/10557472

W2023/10378160

W2023/10661982

W2023/10378285

W2023/10652360

W2023/10320977
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0205 Sun

0205 Sun

0205 Sun

0205 Sun

1015 Thu

0045 Sun

0045 Sun

2330 Wed

2330 Wed

2330 Wed

18/02/24

18/02/24

18/02/24

18/02/24

22/02/24

18/02/24

18/02/24

22/02/24

22/02/24

22/02/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

1115 Thu (4 hrs)

0710 Sun

0710 Sun

0030 Thu

0030 Thu

0030 Thu

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Bay

Up Bay (Platform 
3)

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles

East End Siding

Down Fast

Up Fast

Up Slow

Down Slow

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Woking Jn

Woking

Woking East

Woking Up Yard

Woking East

Hook

Hook

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

West Byfleet

Woking

Woking East

Woking Up Yard

Woking East

Pirbright Jn

Pirbright Jn

Eastleigh

Eastleigh West Jn

P2023/3770805

P2023/3975944

P2023/3975945

P2023/3764454

P2023/3968319

NO OUTBERTHING REQUIRED

ITEM TO BE TAKEN AFTER THE PASSAGE OF 
SWR 5F83.

WOKING EAST END SIDING TO BE KEPT CLEAR

LINE DIVERSIONS TO APPLY

SW105

SW105

SW105

SW105
SW135

17m50ch and 19m76ch

23m0ch and 24m32ch

23m68ch and 24m25ch

29m60ch and 40m6ch

29m60ch and 40m6ch

29m60ch and 40m6ch

29m60ch and 40m6ch

29m60ch and 40m6ch

73m43ch and 73m51ch

Survey Work

Other E&P Work

Patrolling 

Track Maintenance

Rail Testing and Lubrication

Third Rail Work

Point Heater Maintenance

Structures Examination

Permanent Way Inspection

18/02/24

18/02/24

18/02/24

18/02/24

22/02/24

18/02/24

18/02/24

21/02/24

21/02/24

21/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10560632

W2023/10588509

W2023/10217193

W2023/10348511

W2023/10348508

W2023/10329579

W2023/10163538

W2023/10307603
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EAS_V4.3_2024

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Down Spur

Up Spur

Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings 
No.1 and 2

Fareham

Farlington Jn

Fareham

Portcreek Jn

Fareham

Botley

Cosham Jn

Fareham

St. Denys

Fareham

P2023/3770871 SWR: PORTSMOUTH TO EASTLEIGH & 
SOUTHAMPTON SERVICES WILL NOT RUN. 1TXX 
WATERLOO SERVICES WILL TERMINATE/START 
AT EASTLEIGH. RAIL REPLACEMENT TO 
OPERATE BETWEEN EASTLEIGH AND 
PORTSMOUTH.

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

GWR TO BERTH TWO UNITS EACH NIGHT AT 
SOUTHAMPTON CENTRAL AND ONE UNIT EACH 
NIGHT AT SALISBURY.

XC: 5E79 TO DIVERT VIA WINCHESTER.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

FREIGHTLINER: 
CHICHESTER: 6O52 & 6V09 WILL NOT RUN. 
FAREHAM: 6O35 & 6V16 WILL NOT RUN.

GBRf: 6Y50 TO DIVERT VIA WINCHESTER

FAREHAM SIDINGS No.1 AND No.2 TO BE KEPT 
CLEAR

COSHAM LC WILL BE CLOSED TO ROAD TRAFFIC 
2200 MON TO 0600 TUE

SO520
SW105
SW110
SW135
SW140

1m60ch and 12m77ch

13m20ch and 14m0ch

81m29ch and 85m62ch

87m25ch and 87m45ch

89m76ch and 90m6ch

4m1ch and 4m21ch

1m60ch and 12m77ch

89m76ch and 90m75ch

81m29ch and 85m62ch

1m60ch and 12m77ch

81m29ch and 83m60ch

13m20ch and 14m0ch

1m60ch and 12m77ch

1m60ch and 13m25ch

1m60ch and 13m25ch

1m75ch and 2m15ch

S&T Work

Off Track Work

S&C Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Commissioning Work

Point Heater Maintenance

Patrolling 

Drainage Work

Third Rail Work

Off Track Work

Drainage Work

Patrolling 

Patrolling 

Structures Work

Drainage Work

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10754455

W2023/10753522

W2023/10213202

W2023/10375176

W2023/10375177

W2023/10375173

W2023/10178854

W2023/10330691

W2023/10654215

W2023/10753403

W2023/10588958

W2023/10753504

W2023/10753489

W2023/10751686

W2023/10751687

W2023/10638895

W2023/10753491
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EAS_V4.3_2024

P2023/3770871 1m60ch and 12m77ch

1m60ch and 12m77ch

84m40ch and 90m43ch

1m60ch and 12m77ch

6m49ch and 10m54ch

89m76ch and 90m75ch

84m11ch and 84m31ch

10m40ch and 10m60ch

7m9ch and 7m29ch

8m39ch and 8m59ch

2m26ch and 2m46ch

81m29ch and 85m62ch

81m29ch and 85m62ch

4m48ch and 4m68ch

6m35ch and 6m55ch

89m76ch and 90m75ch

79m56ch and 85m62ch

Drainage Work

Structures Examination

Drainage Work

Vegetation Clearance

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Other E&P Work

Patrolling 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10753490

W2023/10664378

W2023/10753338

W2023/10662575

W2023/10578600

W2023/10375018

W2023/10375019

W2023/10375170

W2023/10375171

W2023/10375172

W2023/10332962

W2023/10332465

W2023/10375174

W2023/10375175

W2023/10476689

W2023/10213384
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EAS_V4.3_2024

0015 Sun

0015 Sun

18/02/24

18/02/24

0615 Sun

0615 Sun

Possession

Sidings 
Possession

Up Slow

Up Goods Loop

Up Fast

Millbrook 
Freightliner 
Terminal

Southampton

Millbrook (SW105)

Millbrook 
(SW105)

Millbrook 
(SW105)

P2023/3770871

P2023/3991990 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30

SOUTHAMPTON CENTRAL: PLATFORMS 1 & 2 
AND UP GOODS LOOP TO BE KEPT CLEAR.

SW105

1m60ch and 12m77ch

1m60ch and 12m77ch

1m60ch and 12m77ch

1m60ch and 13m25ch

1m60ch and 13m25ch

1m60ch and 13m25ch

89m76ch and 90m75ch

84m40ch and 90m43ch

84m50ch and 85m62ch

89m76ch and 90m75ch

89m76ch and 90m75ch

84m50ch and 85m62ch

81m29ch and 83m60ch

79m25ch and 79m42ch

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

Structures Examination

Third Rail Work

Track Maintenance

Track Maintenance

Third Rail Work

Third Rail Work

Welding and Grinding
18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10751639

W2023/10751640

W2023/10751642

W2023/10751643

W2023/10751644

W2023/10751645

W2023/10578870

W2023/10664299

W2023/10588962

W2023/10578868

W2023/10578869

W2023/10589019

W2023/10589018

W2023/10776335
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EAS_V4.3_2024

0010 Wed

0105 Fri

0105 Fri

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0100 Sun

0100 Sun

21/02/24

23/02/24

23/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

0500 Wed

0500 Fri

0500 Fri

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0700 Sun

0700 Sun

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Slow

Up Slow

Up Fast

Down Fast

Up Fast

Up Slow

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Down Fawley 
Up/Loop

Reception Siding

Southampton

Millbrook (SW105)

Southampton

Brockenhurst

Lymington Pier

Christchurch

Brockenhurst

Fawley Ground 
Frame

Marchwood

Southampton

Southampton

Brockenhurst

Totton

Brockenhurst

Totton

Marchwood

P2023/3977129

P2023/3978996

P2023/3972056

P2023/3975119 MARCHWOOD BOX TO BE MANNED

SW105

SW105

SW105
SW160

SW105
SW155

78m52ch and 79m12ch

79m42ch and 80m42ch

83m35ch and 100m68ch

83m30ch and 91m0ch

S&T Work

S&T Work

S&T Work

S&T Work

21/02/24

23/02/24

23/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10667489

W2023/10667500

W2023/10715124

W2023/10715849
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EAS_V4.3_2024

0100 Mon

0100 Mon

0035 Thu

0035 Thu

0001 Sat

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0030 Sun

0030 Sun

0020 Sun

0020 Sun

19/02/24

19/02/24

22/02/24

22/02/24

20/02/24

21/02/24

22/02/24

23/02/24

23/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0600 Mon

0600 Mon

0500 Thu

0500 Thu

0005 Tue

0005 Wed

0005 Thu

0005 Fri

2359 Fri

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0730 Sun (5 hrs)

0730 Sun (5 hrs)

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3

Down Fawley 
Up/Loop

Reception Siding

Down Main

Up Main

Up Siding

Shunting Neck

Shunting Neck

Shunting Neck

Shunting Neck

Shunting Neck

Down Main

Up Main

Down Sidings

Down Main

Up Main

Swanage Single

Fawley Ground 
Frame

Marchwood

Branksome

Bournemouth

Poole

Poole

Poole

Poole

Poole

Wareham

Wareham

Wool

Worgret Jn

Totton

Marchwood

Bournemouth

Bournemouth

Poole

Poole

Poole

Poole

Poole

Hamworthy

Wareham

Worgret Jn

P2023/3975039

P2023/3997847

P2023/3990506

P2023/3990569

P2023/3990570

P2023/3990525

P2023/3990507

P2023/3971878

P2023/3971880

MARCHWOOD BOX TO BE MANNED

BOURNEMOUTH: NO OUTBERTHING REQUIRED.

TRAIN DIVERSIONS, PLATFORM ALTERATIONS 
AND ECS MOVES TO BE ARRANGED VIA LOCAL 
OPS AT WOKING.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW155

SW105

SW105

SW105

SW105

SW105

SW105

SW105

SW105
SW166

83m30ch and 91m0ch

108m19ch and 108m35ch

114m3ch and 114m12ch

114m3ch and 114m12ch

114m3ch and 114m12ch

114m3ch and 114m12ch

114m3ch and 114m12ch

118m33ch and 120m55ch

122m60ch and 124m30ch

S&T Work

Third Rail Work

Safety & Environment Work

Safety & Environment Work

Safety & Environment Work

Safety & Environment Work

Safety & Environment Work

S&T Work

S&T Work

19/02/24

19/02/24

22/02/24

22/02/24

17/02/24

20/02/24

21/02/24

22/02/24

23/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10715850

W2023/10795317

W2023/10772628

W2023/10772651

W2023/10772733

W2023/10772705

W2023/10772662

W2023/10711502

W2023/10633765
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EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Tue

0115 Tue

0145 Wed

0200 Sun

0025 Sat

0015 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

20/02/24

20/02/24

21/02/24

18/02/24

17/02/24

18/02/24

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0415 Tue

0415 Tue

0400 Wed

0650 Sun

0425 Sat

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Main

Up Loop

Down Main

Down Main

Up Main

Down Brighton

Up Brighton

Down Brighton

Up Brighton

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Guildford

Haslemere

Havant Jn

Havant Jn

Havant Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

London Road 
(Guildford)

Haslemere

Petersfield

Southbourne

Southbourne

P2023/3770562

P2023/3873563

P2023/3964584

P2023/3964504

P2023/3986228

P2023/3986230

NO OUTBERTHING REQUIRED.

NO OUTBERTHING REQUIRED

SW105
SW175

SW110
SW200
SW265

SW110

SW110

SO520
SW110

SO520
SW110

135m70ch and 136m15ch

130m63ch and 168m59ch

164m32ch and 166m43ch

165m14ch and 165m25ch

164m35ch and 165m25ch

29m75ch and 30m45ch

29m75ch and 30m45ch

42m50ch and 43m20ch

55m10ch and 66m10ch

35m0ch and 37m0ch

35m0ch and 37m0ch

Structures Work

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

Drainage Work

Tunnel Examination

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Cable Work

Cable Work

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

20/02/24

20/02/24

21/02/24

18/02/24

17/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10459542

W2023/10261250

W2023/10706216

W2023/10694182

W2023/10565414

W2023/10384872

W2023/10384842

W2023/10677981

W2023/10683901

W2023/10755750

W2023/10755759
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EAS_V4.3_2024

0145 Fri

0145 Fri

0145 Fri

23/02/24

23/02/24

23/02/24

0400 Fri

0400 Fri

0400 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Fratton

Fratton

Fratton

Fratton

Hilsea

Fratton

P2023/3964508 SO520
SW110

43m25ch and 43m52ch
Permanent Way Inspection

23/02/24

23/02/24

23/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10677978
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EAS_V4.3_2024

0130 Mon

0130 Mon

0130 Mon

0440 Mon

0440 Mon

0130 Tue

0130 Tue

0130 Tue

0440 Tue

0440 Tue

0130 Wed

0130 Wed

0130 Wed

0440 Wed

0440 Wed

0130 Thu

0130 Thu

12/02/24

12/02/24

12/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

15/02/24

15/02/24

0440 Mon

0440 Mon

0440 Mon

0130 Tue

0130 Tue

0440 Tue

0440 Tue

0440 Tue

0130 Wed

0130 Wed

0440 Wed

0440 Wed

0440 Wed

0130 Thu

0130 Thu

0440 Thu

0440 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Up Main

Down Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2023/3771067 PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS ARE AVAILABLE TO TRAFFIC. 
PORTSMOUTH HARBOUR PLATFORMS TO BE 
KEPT CLEAR

SWR: 2EXX AND 1TXX SERVICES WILL NOT RUN. 
PORTSMOUTH VIA GUILDFORD SERVICES TO 
START & TERMINATE AT PORTSMOUTH LOW 
LEVEL OR FRATTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.
ON FRIDAY NIGHT 2P77 TO TERMINATE AT 
FRATTON, SATURDAY MORNING 2P12, 2P14, 2Y18
AND 1T18 TO START FROM PORTSMOUTH AND 
SOUTHSEA OR FRATTON, 2P01 TO TERMINATE 
AT PORTSMOUTH AND SOUTHSEA.

GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT PORTSMOUTH & SOUTHSEA LOW
LEVEL AND FRATTON. SOUTHAMPTON SERVICES
TO DIVERT TO PORTSMOUTH & SOUTHSEA AND 
FRATTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.

GWR: PORTSMOUTH SERVICES WILL START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.

SO520
SW110

44m34ch and 44m50ch

44m34ch and 44m50ch

45m22ch and 45m36ch

44m1ch and 45m36ch

44m25ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Works

Wheel Timber Renewal

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

13/02/24

13/02/24

13/02/24

13/02/24

13/02/24

14/02/24

14/02/24

14/02/24

14/02/24

14/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10269725

W2023/10269726

W2023/10269723

W2023/10363712

W2023/10372563

W2023/10269721

W2023/10269720

W2023/10269722
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EAS_V4.3_2024

0130 Thu

0440 Thu

0440 Thu

0130 Fri

0130 Fri

0130 Fri

0440 Fri

0440 Fri

0055 Sat

0055 Sat

0055 Sat

0200 Sat

0200 Tue

0200 Tue

0200 Tue

0200 Tue

15/02/24

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

20/02/24

20/02/24

20/02/24

20/02/24

0440 Thu

0130 Fri

0130 Fri

0440 Fri

0440 Fri

0440 Fri

0055 Sat

0055 Sat

0200 Sat

0200 Sat

0430 Sat

0430 Sat

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Low Level

Down Main

Up Main

Up & Down 
Fratton

Up Main

Down Main

Up & Down 
Fratton

Low Level

Up Main

Down Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Low Level

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3771067

P2023/3964581 NO OUTBERTHING REQUIREDSO520
SW110

44m1ch and 45m36ch
Permanent Way Inspection

15/02/24

15/02/24

15/02/24

16/02/24

16/02/24

16/02/24

16/02/24

16/02/24

17/02/24

17/02/24

17/02/24

17/02/24

20/02/24

20/02/24

20/02/24

20/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10677867
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0200 Sat

0200 Sat

0430 Sat

0900 Mon

0900 Mon

0900 Mon

2200 Mon

2200 Mon

2200 Tue

2200 Tue

17/02/24

17/02/24

17/02/24

19/02/24

19/02/24

19/02/24

20/02/24

20/02/24

21/02/24

21/02/24

0430 Sat

0555 Sat

0555 Sat

1200 Mon

1200 Mon

1200 Mon

0600 Tue

0600 Tue

0600 Wed

0600 Wed

Protected 
Path

Protected 
Path

Protected 
Path

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Down Main

Up Main

Down Main

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Ludgershall

Andover

Andover

Ludgershall

Andover

Ludgershall

Andover

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2023/3983812

P2023/3977331

P2023/3950827

P2023/3950828

PROTECTED PATH REQUIRED FOR AXLE 
COUNTER SWEEP TRAIN NO SERVICES TO RUN 
BETWEEN PORTSMOUTH AND SOUTHSEA AND 
PORTSMOUTH HARBOUR.
SERVICES TO TERMINATE PORTSMOUTH AND 
SOUTHSEA PLATFORMS 1, 3 AND 4 ONLY, OR AT 
FRATTON, RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SO520
SW110

SW115

SW115

SW115

66m16ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

Patrolling 

Track Maintenance

Track Maintenance

17/02/24

17/02/24

17/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

20/02/24

20/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10675996

W2023/10636565

W2023/10636468
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0930 Wed

0930 Wed

2200 Wed

2200 Wed

2200 Thu

2200 Thu

0900 Fri

0900 Fri

0900 Fri

21/02/24

21/02/24

22/02/24

22/02/24

23/02/24

23/02/24

23/02/24

23/02/24

23/02/24

1330 Wed

1330 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Andover

Ludgershall

Andover

Ludgershall

Andover

Ludgershall

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2023/3977333

P2023/3950829

P2023/3950830

P2023/3977353

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

SW115

SW115

66m20ch and 5m70ch

66m20ch and 5m70ch

66m20ch and 5m70ch

66m16ch and 5m70ch

Patrolling 

Track Maintenance

Track Maintenance

Patrolling 

21/02/24

21/02/24

21/02/24

21/02/24

22/02/24

22/02/24

23/02/24

23/02/24

23/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10636034

W2023/10636469

W2023/10636566

W2023/10675897
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2355 Sat

2355 Sat

2355 Sat

0235 Sat

0040 Sun

18/02/24

18/02/24

18/02/24

17/02/24

18/02/24

0955 Sun

0955 Sun

0955 Sun

0450 Sat

0655 Sun

Possession

Possession

Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

All Lines

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Wilton South

Wilton South

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Gillingham 
(Dorset)

Gillingham 
(Dorset)

P2023/3764483

P2023/3972095

P2023/3972096

SWR: 2S99 TO TERMINATE AT EASTLEIGH. 2S75 
TO TERMINATE AT SOUTHAMPTON CENTRAL. 
5Y73 TO DIVERT VIA ANDOVER. 2S97, 2R28 & 
2R32 WILL NOT RUN. 2S21 TO START AT 
SOUTHAMPTON CENTRAL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ROMSEY AND 
SOUTHAMPTON CENTRAL/EASTLEIGH.

XC: 5O06 TO DIVERT VIA WINCHESTER.

KIMBRIDGE LC CLOSED TO ROAD TRAFFIC 
BETWEEN 00:55 AND 07:25 SUNDAY

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE.

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE.

SW115
SW130
SW150

SW115

SW115

84m20ch and 91m55ch

73m41ch and 84m0ch

73m41ch and 84m0ch

18m23ch and 18m43ch

73m41ch and 84m0ch

94m40ch and 95m61ch

84m20ch and 95m79ch

18m30ch and 23m25ch

73m41ch and 84m0ch

84m20ch and 95m79ch

18m30ch and 23m25ch

18m30ch and 23m25ch

22m40ch and 21m25ch

86m37ch and 105m0ch

86m37ch and 105m0ch

Structures Examination

S&T Work

Rail Testing and Lubrication

Structures Examination

S&T Maintenance

Structures Work

S&T Maintenance

Point Heater Maintenance

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

Structures Examination

S&T Work

S&T Work

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10668136

W2023/10382090

W2023/10348535

W2023/10574831

W2023/10214492

W2023/10654498

W2023/10690335

W2023/10329550

W2023/10214525

W2023/10214533

W2023/10348451

W2023/10214529

W2023/10265062

W2023/10715291

W2023/10715249
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EAS_V4.3_2024

0030 Mon

0220 Fri

0220 Fri

0040 Tue

0040 Tue

1300 Tue

0005 Sun

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

19/02/24

23/02/24

23/02/24

20/02/24

20/02/24

20/02/24

18/02/24

20/02/24

20/02/24

20/02/24

20/02/24

21/02/24

21/02/24

21/02/24

21/02/24

0450 Mon

0500 Fri

0500 Fri

0510 Tue

0510 Tue

1400 Tue

0735 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Gillingham Up 
Siding

All Lines

Down Siding

Down Siding

All Lines

Down Bay

Single

Exeter and 
Waterloo Main 
and Down and Up 
Waterloo
Sidings

Down Bay

Single and Down 
and Up

Down and Up 
Waterloo

Sidings

Wilton South

Templecombe

Gillingham (Dorset)

Yeovil Jn

Templecombe

Templecombe

Pinhoe

Exeter Central

Exmouth Jn

Exeter St Davids Jn

Exmouth Jn

Exeter Central

Exmouth

Exeter St Davids Jn

Exmouth Jn

Gillingham 
(Dorset)

Tisbury

Gillingham 
(Dorset)

Templecombe

Templecombe

Templecombe

Honiton

Exeter Central

Exmouth Jn

Feniton

Exmouth Jn

Exeter Central

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exmouth Jn

P2023/3972097

P2023/3964609

P2023/3990403

P2023/3901354

P2023/3878155

P2023/3958571

P2023/3958573

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 
LINE.

NO OUTBERTHING REQUIRED

SW115

SW115

SW115

SW115

GW610
SW115

GW610
GW611
SW115

GW610
GW611
SW115

86m37ch and 105m0ch

102m65ch and 107m40ch

112m20ch and 121m75ch

112m2ch and 112m9ch

158m20ch and 159m34ch

165m40ch and 170m32ch

170m5ch and 170m32ch

S&T Work

Signalling Power 
Maintenance

Remove Rail Defects

Permanent Way Inspection

Structures Examination

S&T Maintenance

S&T Maintenance

19/02/24

23/02/24

23/02/24

20/02/24

20/02/24

20/02/24

18/02/24

20/02/24

20/02/24

20/02/24

20/02/24

21/02/24

21/02/24

21/02/24

21/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10715300

W2023/10681179

W2023/10756068

W2023/10437623

W2023/10153550

W2023/10647103

W2023/10646962
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1435 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down&Up

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Single

Down Bay

Platform 2

Down 
Relief/Platform 1
Up Relief/Platform 
3
Up Main/Platform 
5

Single and Down 
and Up

Down and Up 
Waterloo

Up Goods 
Reception/Up 
Goods
Riverside Yard

Sidings

Crediton Single Line 
Jn

Red Cow LC

Exeter St Thomas 
(inc.)

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Exeter Central

Exeter St Davids

Cowley Bridge Jn 
(inc.)

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Red Cow LC

Crediton

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC

Cowley Bridge Jn

Crediton

Exeter St Davids

P2023/3758158 POSSESSION TO BE TAKEN AFTER 1C33 20:30 
PADDINGTON TO EXETER. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.

UNTIL 0740 SUNDAY:
NO ACCESS TO/FROM EXETER YARD.  
EXETER ST. DAVIDS PLATFORM 6 EXCLUDED 
FOR GWR OUTSTABLING.

FROM 0740 SUNDAY UNTIL 1435 SUNDAY:
SERVICES FROM EXMOUTH AND HONITON 
DIRECTIONS TO TERMINATE AT / START FROM 
EXETER CENTRAL PLATFORM 1 AND 2. 
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.
AMENDED STATION WORKING AT EXETER ST 
DAVIDS.  NORTH DEVON BRANCH UNITS TO USE 
PLATFORM 2.  OTHER GWR AND XC SERVICES 
TO USE PLATFORMS 5+6.

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

WORK DETAILS:
MPSB Exeter West DM Diamond W2023/10368045

GW108
GW606
GW610
GW611
SW115

192m50ch and 194m23ch

192m50ch and 193m55ch

192m50ch and 194m23ch

179m10ch and 197m28ch

192m50ch and 194m23ch

192m46ch and 194m23ch

192m46ch and 192m65ch

S&T Maintenance

Structures Work

Patrolling 

Vegetation Clearance

Track Maintenance

S&C Stoneblowing

Welding and Grinding

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10371359

W2023/10615629

W2023/10370700

W2023/10673037

W2023/10370563

W2023/10368045

W2023/10772601
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0035 Sun

0740 Sun

0740 Sun

0740 Sun

0205 Tue

0205 Wed

0205 Thu

0200 Sun

0200 Sun

18/02/24

18/02/24

18/02/24

18/02/24

20/02/24

21/02/24

22/02/24

19/02/24

19/02/24

0740 Sun

1435 Sun

1435 Sun

1435 Sun

0520 Tue

0520 Wed

0520 Thu

0015 Mon

0015 Mon

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Module TS11 
Section 3

Module TS11 
Section 3

Hyde Park Siding

Down Waterloo

Up Waterloo

Down Main 
(Platform 4)

All Lines

All Lines

All Lines

Down Branch

Up Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Exeter St Davids

Exeter St Davids Jn

Exeter Central (inc.)

Exeter St Thomas

Alton

Alton

Alton

Aldershot South Jn

North Camp

Exeter Central

Exeter St Davids 
Jn

Red Cow LC

Bentley (Hants)

Bentley (Hants)

Bentley (Hants)

Aldershot South 
Jn

Guildford

P2023/3758158

P2023/3959032

P2023/3959043

P2023/3959044

P2023/3960001 ASH LC TO BE TAKEN UNDER LOCAL CONTROL 
AS REQUIRED

SW120

SW120

SW120

SW123
SW265

44m43ch and 49m13ch

44m43ch and 49m13ch

44m43ch and 49m13ch

0m0ch and 0m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Resignalling Work

18/02/24

18/02/24

18/02/24

18/02/24

20/02/24

21/02/24

22/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10670393

W2023/10670500

W2023/10670501

W2023/10631207
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0025 Sat

0025 Sat

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

17/02/24

17/02/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0505 Sat

0505 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Dean

Romsey Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Redbridge Jn

Romsey Jn

P2023/3762276

P2023/3764437

P2023/3979005

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 WILL NOT RUN.

GWR TO BERTH 1 UNIT IN THE UP 
BAY/PLATFORM 5

GW103
GW190
GW500
SW125

GW500
SW125

SW130
SW150

35m0ch and 37m72ch

34m20ch and 36m40ch

35m42ch and 37m75ch

33m50ch and 37m75ch

38m50ch and 38m70ch

45m30ch and 51m20ch

48m60ch and 51m20ch

22m62ch and 86m52ch

S&T Maintenance

D&P Maintenance

Drainage Work

In Connection With 
Engineering Work

Off Track Work

Cable Work

Adjustment Switches 

S&T Work

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10346847

W2023/10286318

W2023/10642134

W2023/10387050

W2023/10686225

W2023/10641620

W2023/10664551

W2023/10671219
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/02/24

18/02/24

18/02/24

18/02/24

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1
New Jubilee 
Siding
Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.1

Back Road No.2

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2023/3770866 SWR: 1TXX SERVICES WILL NOT RUN.

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR.

SW135

76m66ch and 77m6ch

76m10ch and 82m15ch

73m54ch and 74m15ch

78m45ch and 79m0ch

Station Work

Other E&P Work

Survey Work

Survey Work

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10623911

W2023/10389318

W2023/10393761

W2023/10665041
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0110 Sat

0110 Sat

0110 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0450 Mon

0450 Mon

0450 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Melksham Single

Down and Up 
Loop

Down and Up 
Trowbridge

Up Reception

Down and Up 
Westbury Avoiding
Line
Cement Works 
Sidings

Down and Up 
Main

Down and Up 
Westbury

No.1 Line

No.2 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury/Warmins
ter
Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Thingley Jn

Hawkeridge Jn

Bathampton Jn

Westbury North Jn

Fairwood Jn

Heywood Road Jn

Westbury North Jn

Heywood Road Jn

Westbury South Jn

Fairwood Jn

Upton Lovell LC 
(AHB)

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Bradford Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Fairwood Jn

Heywood Road Jn

Lavington

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2023/3812810 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING / 
OUTSTABLING  TO TAKE PLACE ON PLATFORM 3 
LINE.

ECS MOVEMENTS MUST BE COMPLETED BY 2350
SUATURDAY AND CANNOT START UNTIL 0850 
SUNDAY

WORK = Westbury Area Maintenance 
W2023/10368901 
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines (excl. Line No.3): 9hrs

REPLACES ITEM P2023/3755715.

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

3m37ch and 7m32ch

94m30ch and 95m70ch

104m20ch and 105m59ch

91m22ch and 91m43ch

94m30ch and 110m55ch

102m40ch and 108m20ch

94m31ch and 95m4ch

94m73ch and 110m28ch

110m60ch and 114m55ch

94m73ch and 110m28ch

C11 Rerail Resleeper 
Reballast - Trax

Flail Mowing Machine

Patrolling 

Vegetation Clearance (Non-
Flail)

Track Maintenance

C2 Rerail - Both Rails

Patrolling 

Survey Work

Off-Track Inspections

S&T Maintenance

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10545917

W2023/10374766

W2023/10638976

W2023/10649119

W2023/10368901

W2023/10545693

W2023/10753407

W2023/10348912

W2023/10723259

W2023/10368695
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2350 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0850 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2000 Sun

2000 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down/Up 
Passenger Loop
Single

Down and Up 
Frome/Single 
Frome
Single

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Arrival Line

Whites Crossing 
Siding

Departure Line

Castle Cary

Blatchbridge Jn

Cranmore East GF

Fairwood Jn

Frome North Jn

Whatley Quarry

Parsonage Farm LC 
(UWC)

Merehead Quarry Jn

Merehead West

Castle Cary

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Merehead Quarry 
Jn

Merehead West

P2023/3812810

P2023/3940445 GW500
GW560
GW570
GW572
GW580
SW175

116m60ch and 126m8ch

116m60ch and 126m8ch

120m60ch and 126m8ch

112m54ch and 113m72ch

2m0ch and 3m0ch

0m8ch and 2m20ch

111m2ch and 114m37ch

114m55ch and 116m55ch

3m45ch and 3m70ch

116m60ch and 126m8ch

Track Maintenance

Rail Testing and Lubrication

D&P Maintenance

Preparatory Work

Follow Up Tamping

Tamping

OTM Ballast Regulator

S&T Work

Structures Work

S&T Maintenance

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10368939

W2023/10638665

W2023/10647303

W2023/10414671

W2023/10644508

W2023/10551418

W2023/10372392

W2023/10658053

W2023/10699567

W2023/10784722
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0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0040 Sat

0040 Sat

0040 Sat

21/02/24

21/02/24

21/02/24

21/02/24

21/02/24

21/02/24

22/02/24

22/02/24

22/02/24

22/02/24

22/02/24

22/02/24

17/02/24

17/02/24

17/02/24

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Leatherhead Jn

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Leatherhead Jn

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Epsom

Ewell East

Epsom

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Epsom

Ewell West

P2023/3996866

P2023/3996887

P2023/3899432

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

SO680
SW180
SW185

SO680
SW180
SW185

SO680
SW180

17m33ch and 17m60ch

8m60ch and 14m0ch

8m60ch and 14m0ch

11m60ch and 12m5ch

9m45ch and 9m65ch

15m3ch and 16m36ch

17m33ch and 17m60ch

8m60ch and 14m0ch

11m60ch and 12m5ch

15m3ch and 16m36ch

8m60ch and 14m0ch

9m45ch and 9m65ch

17m45ch and 15m0ch

Track Maintenance

Cable Work

Third Rail Work

Structures Work

Station Work

Survey Work

Track Maintenance

PL Tamping

Structures Work

Survey Work

Third Rail Work

Station Work

Permanent Way Inspection

21/02/24

21/02/24

21/02/24

21/02/24

21/02/24

21/02/24

22/02/24

22/02/24

22/02/24

22/02/24

22/02/24

22/02/24

17/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10378036

W2023/10746366

W2023/10378040

W2023/10709339

W2023/10649984

W2023/10385098

W2023/10378037

W2023/10646698

W2023/10709175

W2023/10385099

W2023/10378041

W2023/10649708

W2023/10487219
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0700 Mon

0700 Tue

0700 Wed

1315 Wed

0700 Thu

0700 Fri

0205 Sun

0030 Wed

0030 Wed

0030 Wed

0030 Wed

19/02/24

20/02/24

21/02/24

21/02/24

22/02/24

23/02/24

18/02/24

21/02/24

21/02/24

21/02/24

21/02/24

1600 Mon

1600 Tue

0955 Wed

1600 Wed

1600 Thu

1600 Fri

0620 Sun

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Down 
Cobham/Bay
Up Cobham

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Guildford

Barnes

Putney

Barnes Jn

Mortlake

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Horsley

Barnes

Barnes Jn

Putney

P2023/3978447

P2023/3978451

P2023/3978452

P2023/3978453

P2023/3978454

P2023/3978455

P2023/3770777

P2023/3963085

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

SW180

SW180

SW180

SW180

SW180

SW180

SW200

SW210
SW230

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

28m37ch and 28m57ch

28m45ch and 29m60ch

29m42ch and 30m32ch

25m15ch and 30m32ch

0m0ch and 0m0ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Litter / Graffiti Clearance

Survey Work

Litter / Graffiti Clearance

Track Maintenance

S&T Maintenance

19/02/24

20/02/24

21/02/24

21/02/24

22/02/24

23/02/24

18/02/24

21/02/24

21/02/24

21/02/24

21/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10732078

W2023/10732079

W2023/10732158

W2023/10732208

W2023/10732080

W2023/10732191

W2023/10521400

W2023/10691771

W2023/10456168

W2023/10379118

W2023/10388155
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0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0635 Sun

0635 Sun

22/02/24

22/02/24

22/02/24

22/02/24

23/02/24

23/02/24

23/02/24

23/02/24

18/02/24

18/02/24

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0700 Sun

0700 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Up Hounslow

Down Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Barnes

Putney

Barnes Jn

Mortlake

Barnes

Putney

Barnes Jn

Mortlake

Barnes Jn

Barnes Bridge

Barnes

Barnes Jn

Putney

Barnes

Barnes Jn

Putney

Barnes

Barnes Jn

P2023/3963173

P2023/3963174

P2023/3887138

SW210
SW230

SW210
SW230

SW210
SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

6m49ch and 7m44ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

22/02/24

22/02/24

22/02/24

22/02/24

23/02/24

23/02/24

23/02/24

23/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10388210

W2023/10388159

W2023/10445632
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0030 Sun

0030 Sun

0030 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/02/24

18/02/24

18/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0530 Sun

0530 Sun

0530 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up/Down Arrival

Down 
Twickenham
Up Twickenham

Reception Road

Up Chertsey

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down 
Twickenham
Up Twickenham

Down Chertsey

Feltham Depot

Feltham

Feltham Depot

Virginia Water

Ascot

Ash Vale Jn

Bracknell

Addlestone Jn

Virginia Water

Ascot

Ash Vale Jn

Ascot

Addlestone Jn

Feltham Depot

Feltham Jn

Feltham Depot

Addlestone

Ascot

Egham

Virginia Water

Addlestone

Ascot

Egham

Virginia Water

P2023/3963061

P2023/3823068

P2023/3823069

SW210

SW210
SW255
SW260

SW210
SW255
SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Resignalling Work

Resignalling Work

18/02/24

18/02/24

18/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10384752

W2023/10382657

W2023/10382792
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1930 Sat

0130 Sat

0130 Sat

19/02/24

17/02/24

19/02/24

19/02/24

19/02/24

19/02/24

17/02/24

17/02/24

0400 Mon

1930 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Up Southern/Up 
Main/ Up 
Twickenham
Down 
Twickenham/Down
Main/Down 
Southern
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/Up 
Twickenham

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Reading

Wimbledon

East Putney

Aldershot South 
Jn

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Ascot

East Putney

Putney Bridge 
(LUL)

P2023/3933753

P2023/3874820

SWR: FOR PART 1 0001 SAT TO 1930 SAT 
READING SERVICES TO START AND TERMINATE 
AT BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.

FOR PART 2 1930 SAT 17TH TO 0030 SUN 
READING SERVICES TO START AND TERMINATE 
AT ASCOT. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN ASCOT AND READING.
ON SUNDAY ICW TS11 P/3960001 2NXX SERVICES
WILL RUN BETWEEN ALDERSHOT AND ASCOT 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
ALDERSHOT.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.

XC: 5E79 TO DIVERT VIA WINCHESTER.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 EVERY NIGHT FROM FRIDAY NIGHT 
9TH FEB TO SUNDAY NIGHT 18TH FEB

PLATFORMS 4, 5 & 6 TO BE KEPT CLEAR.

WOKINGHAM DOWN SIDING WILL BE OUT OF USE
FROM 0400 5TH FEBRUARY TO 0400 19TH 
FEBRUARY.

WOKINGHAM LEVEL CROSSING TO BE CLOSED 
THROUGHOUT.

STAR LANE LEVEL CROSSING TO BE CLOSED 
THROUGHOUT.

GW103
GW190
GW195
SW210
SW265

SW225

49m0ch and 68m69ch

33m52ch and 64m10ch

29m50ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Patrolling 

C70 S&C - Complete 
Renewal 113A

Resignalling Work

Track Maintenance

Permanent Way Inspection

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10388823

W2023/10588756

W2023/10588749

W2023/10401315

W2023/10401316
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0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

18/02/24

18/02/24

20/02/24

20/02/24

20/02/24

21/02/24

21/02/24

22/02/24

22/02/24

23/02/24

23/02/24

0545 Sun

0545 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3874822

P2023/3874755

P2023/3874845

P2023/3874780

P2023/3874825

SW225

SW225

SW225

SW225

SW225

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

18/02/24

18/02/24

20/02/24

20/02/24

20/02/24

21/02/24

21/02/24

22/02/24

22/02/24

23/02/24

23/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10401317

W2023/10401318

W2023/10401521

W2023/10401522

W2023/10401490

W2023/10401489

W2023/10401526

W2023/10401525

W2023/10401553

W2023/10401554
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EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Kew Bridge

Kew East Jn

New Kew Jn

Chiswick

New Kew Jn

New Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2023/3963101

P2023/3963104

EA1330
SW230
SW240

SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10385084

W2023/10385128
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0130 Sat

0130 Sat

0130 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2200 Sun

0120 Mon

18/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

0100 Sun

0305 Mon

0305 Mon

0120 Mon

0120 Mon

0120 Mon

2200 Sun

2200 Sun

2200 Sun

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
High Level

Willesden 
Turnback Siding

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
Goods

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Spur

Up Kew/Up 
Branch
Down Kew/Down 
Branch
Down and Up 
South West

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up 
North London

Acton Wells Jn

Willesden High Level
Jn

Willesden Junction 
High Level

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

New Kew Jn

Old Kew Jn

Acton Wells Jn

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Canal 
Wharf

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Kew East Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Kensal Green Jn

P2023/3777044 *****ISOLATION SECTION AC-2B CANNOT BE 
ADDED TO THIS 
POSSESSION FOR ANYTHING OTHER THAN NON 
DISRUPTIVE 
TIMES*****

NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK 
SAT AND SUN
ARL TO SHUNT AT GOSPEL OAK JN SAT AND SUN
(AC-2B TO 
BE LIVE)
ARL ECS TO RUN VIA PRIMROSE HILL SAT AND 
SUN OR VIA 
NEW LINES TO KENSAL GREEN JN (AC-2C, AC-
1D TO BE 
LIVE)- EXCEPT 0100 TO 2200 SUN

WEST COAST FREIGHT SERVICES TO ANGLIA TO 
RUN VIA CITY 
LINES TO GOSPEL OAK AND THE T&H (DIESEL 
ONLY) 0100 
SUN AND FROM 2200 SUN
SOUTHERN/WESTERN FREIGHT SERVICES TO 
RUN VIA WEST 
LONDON LINE / SW SIDINGS / ACTON WELLS JN 
AND THE 
POPLARS TO ACTON EAST 
SOUTHERN FREIGHT SERVICES TO ANGLIA AND 
EAST COAST TO 
RUN VIA WEST LONDON LINE / DOWN AND UP 
WILLESDEN 
RELIEF LINES TO WEMBLEY (RUN ROUND) AND 
TO KENSAL 
GREEN JN VIA THE CITY LINES (DIESEL ONLY) 

DIESEL ONLY FREIGHT VIA ACTON WELLS JN 
UNTIL 0100 SUN 
AND FROM 0120 MON
CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL

ACTON CANAL WHARF SIGNAL BOX TO BE 
CLOSED BETWEEN 
0700 SUN AND 1900 SUN

WDA: Kew Curve Grand Union Canal Wheel Timbers
Mtce: Kensal Green Jn S&C
NLL CYCLIC TYPE 13
CD WEA: Poplar Line Electrification

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD167
SW230

3m65ch and 5m38ch

1m60ch and 4m30ch

0m0ch and 1m0ch

0m43ch and 2m70ch

0m77ch and 2m20ch

0m10ch and 1m32ch

1m57ch and 2m70ch

0m20ch and 1m44ch

1m57ch and 2m55ch

5m25ch and 0m31ch

1m57ch and 2m70ch

Track Survey

Drainage Inspection

Survey Work

P & D Maintenance

Structures Work

Survey Work

Off Track Work

Survey Work

Patrolling 

Follow Up Tamping

P-Way Maintenance

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

19/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10212903

W2023/10079917

W2023/10648769

W2023/10231727

W2023/10655513

W2023/10762545

W2023/10399605

W2023/10616471

W2023/10035664

W2023/10209583

W2023/10083191
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/02/24

20/02/24

21/02/24

22/02/24

18/02/24

18/02/24

18/02/24

18/02/24

1700 Mon

1700 Tue

1700 Wed

1700 Thu

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Up Yard CS

Up Yard CS

Up Yard CS

Up Yard CS

Down and Up 
Redhill/Slow

Down and Up 
Reading/Redhill

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop

Guildford

Guildford

Guildford

Guildford

Earlswood (Surrey)

Chilworth

Nutfield

Redhill

Guildford

Guildford

Guildford

Guildford

Merstham

Redhill

P2023/3989364

P2023/3989344

P2023/3989345

P2023/3989346

P2023/3895129

GUILDFORD UP SIDINGS TO BE KEPT CLEAR

GUILDFORD UP SIDINGS TO BE KEPT CLEAR

GUILDFORD UP SIDINGS TO BE KEPT CLEAR

GUILDFORD UP SIDINGS TO BE KEPT CLEAR

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SW265

SW265

SW265

SW265

SO500
SO550
SO560
SW300

30m9ch and 30m26ch

30m9ch and 30m26ch

30m9ch and 30m26ch

30m9ch and 30m26ch

21m0ch and 23m0ch

20m59ch and 21m50ch

20m75ch and 21m55ch

Structures Work

Structures Work

Structures Work

Structures Work

Track Maintenance

S&T Maintenance

S&T Work

19/02/24

20/02/24

21/02/24

22/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10757849

W2023/10765561

W2023/10765635

W2023/10765636

W2023/10295004

W2023/10572066

W2023/10690395
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

48Week
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Version 4.3

EAS_V4.3_2024

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0100 Sun

26/02/24

26/02/24

25/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

0430 Mon

0430 Mon

0100 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Up Siding 
No.1/Siding No.1

South Siding

Up Epsom

Down Epsom

Clapham Jn

Norbiton

Raynes Park

Berrylands

Waterloo

Wimbledon Park 
Depot

Waterloo

Motspur Park Jn

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Wimbledon Park 
Depot

Waterloo

Raynes Park

P2023/3770879 SWR: ON FRIDAY NIGHT, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ALL WEEKEND MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. ON SATURDAY, 
GUILDFORD VIA EPSOM SERVICES WILL START &
TERMINATE AT RAYNES PARK. ON SUNDAY, 
GUILDFORD VIA EPSOM SERVICES WILL START &
TERMINATE AT WORCESTER PARK. 
SHEPPERTON SERVICES WILL DIVERT VIA 
TWICKENHAM. A WATERLOO TO KINGSTON 
SERVICE WILL OPERATE VIA TWICKENHAM. 
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN.

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). 

ALLOWANCES TO BE ADDED: 

UP TRAINS: 

5 MINUTES FOR PILOT PICK UP AND BRIEFING AT
MOTSPUR PARK 

DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 
3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT

AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.

UP SIDINGS NO.1/SIDING NO.1 TO BE KEPT 

SW100
SW105
SW180
SW185
SW190

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 0m20ch

0m5ch and 10m0ch

3m60ch and 5m46ch

9m45ch and 9m65ch

0m4ch and 4m10ch

3m50ch and 4m10ch

5m32ch and 7m54ch

2m5ch and 2m48ch

7m14ch and 7m48ch

7m32ch and 7m71ch

8m75ch and 9m60ch

5m32ch and 6m71ch

0m30ch and 0m54ch

0m4ch and 4m10ch

Third Rail Work

Hand Rail Grinding

Structures Work

Structures Examination

Resignalling Work

Station Work

Unload Materials

Station Work

In Connection With 
Engineering Work

Wheeltimber Maintenance

Structures Examination

Structures Work

Changing Sleepers & Timbers

Structures Work

Structures Work

Track Maintenance

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10381091

W2023/10381183

W2023/10661693

W2023/10261340

W2023/10375563

W2023/10649710

W2023/10398195

W2023/10625518

W2023/10769632

W2023/10768795

W2023/10563296

W2023/10667328

W2023/10639155

W2023/10682083

W2023/10749625

W2023/10381194

W2023/10400670

Week 48  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1100 Mon

0732 Sat

0732 Sat

0732 Sat

0800 Sun

26/02/24

24/02/24

24/02/24

24/02/24

26/02/24

1230 Mon

0816 Sat

0816 Sat

0816 Sat

0300 Mon

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

South Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Waterloo

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Clapham Yard

Waterloo

Clapham Jn

Longhedge Jn

Clapham Yard

P2023/3770879

P2023/3899463

P2023/3887110

P2023/3993591

CLEAR.

FULL ROAD CLOSURE AT WEST BARNES LC.

SOUTH SIDING TO BE KEPT CLEAR

SIDINGS POSSESSION TO BE GRANTED AT 
SIGNALLER/CLAPHAM YARD DISCRETION.
SIDINGS POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SWR SERVICES.
ITEM IS REQUIRED FOR ACCESS TO LOCs ONLY

SW100

SO250
SW100
SW210

SW100
SW105

2m10ch and 3m69ch

0m4ch and 8m15ch

8m30ch and 8m60ch

1m60ch and 2m50ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

1m23ch and 1m34ch

0m28ch and 0m34ch

1m66ch and 4m0ch

3m30ch and 3m45ch

Commissioning Work

C11 Rerail Resleeper 
Reballast - Trax

Rail Changing 

Survey Work

Crossing Welding

Permanent Way Inspection

Track Maintenance

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Commissioning Work

26/02/24

24/02/24

24/02/24

24/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10350586

W2023/10527486

W2023/10675808

W2023/10381049

W2023/10381056

W2023/10379320

W2023/10304806

W2023/10487101

W2023/10445393

W2023/10779889
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0819 Sat

0819 Sat

0030 Sun

24/02/24

24/02/24

25/02/24

0831 Sat

0831 Sat

0500 Sun

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Up St. Helier

Latchmere No.2 Jn

Clapham Jn

Wimbledon

Clapham Jn

Longhedge Jn

Wimbledon Chase

P2023/3887132

P2023/3901596

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SO700
SW105

1m66ch and 4m0ch

7m62ch and 7m20ch

Permanent Way Inspection

Permanent Way Inspection

24/02/24

24/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10445438

W2023/10382714
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EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

26/02/24

26/02/24

26/02/24

26/02/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down and Up St. 
Helier

Down and Up 
Portsmouth

Streatham Common 
Jn

Streatham South Jn

Sutton

Sutton

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2023/3745752 SOUTHERN VICTORIA TO DORKING SERVICES 
WILL DIVERT 
VIA WEST CROYDON

SOUTHERN LONDON BRIDGE TO EAST CROYDON
VIA TULSE 
HILL SERVICES DIVERTED VIA CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
THE FOLLOWING:
TULSE HILL AND SUTTON VIA STREATHAM 
COMMON AND 
HACKBRIDGE 
STREATHAM, WIMBLEDON AND SUTTON

LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLATFORM 1 
AT SUTTON) UNAVAILABLE

FULL ROAD CLOSURE OF MITCHAM EASTFIELDS 
CCTV 
(9m19c) LEVEL CROSSING, TAKEN FROM 20:00 
SUNDAY TO 
05:15 MONDAY.

SO680
SO700
SW105 12m17ch and 12m37ch

0m65ch and 1m19ch

7m0ch and 8m0ch

7m0ch and 13m7ch

8m50ch and 9m25ch

7m0ch and 13m7ch

0m65ch and 8m20ch

7m0ch and 13m7ch

11m75ch and 12m35ch

0m24ch and 9m40ch

0m65ch and 8m20ch

11m42ch and 11m60ch

9m40ch and 12m28ch

7m45ch and 8m25ch

0m70ch and 1m15ch

9m18ch and 9m20ch

Structures Work

Station Work

Off Track Work

Track Maintenance

Structures Examination

Structures Examination

Structures Examination

Vegetation Clearance

Follow-Up Work

Structures Examination

Conductor Rail Renewal

Structures Examination

Structures Examination

Wheel Timber Renewal

Structures Work

S&T Maintenance

Survey Work

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10386749

W2023/10647518

W2023/10559771

W2023/10349812

W2023/10694489

W2023/10694457

W2023/10694401

W2023/10689451

W2023/10680751

W2023/10408706

W2023/10303177

W2023/10351201

W2023/10268404

W2023/10107772

W2023/10488261

W2023/10542008

W2023/10503888
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EAS_V4.3_2024

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0020 Tue

0020 Tue

0020 Wed

0020 Wed

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

27/02/24

27/02/24

28/02/24

28/02/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0440 Tue

0440 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Signal 
Protection 
Zone

Line Blockage
(Between 
Trains)
Signal 
Protection 
Zone

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Slow

Up Fast

Down Fast

Up Slow

Up Fast

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Weybridge

Weybridge

West Byfleet

West Byfleet

Addlestone Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Esher

Esher

Weybridge

Weybridge

P2023/3745752

P2023/3770921

P2023/3991827

P2023/3991947

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.

SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYBRIDGE VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO WOKING. WATERLOO TO 
GUILDFORD VIA COBHAM SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

SW105
SW195
SW200
SW255

SW105

SW105

10m30ch and 12m0ch

7m0ch and 13m7ch

8m50ch and 9m25ch

12m10ch and 13m25ch

17m50ch and 19m75ch

15m68ch and 19m65ch

17m15ch and 19m65ch

17m48ch and 18m2ch

11m64ch and 14m19ch

11m75ch and 14m19ch

11m75ch and 14m19ch

16m65ch and 18m40ch

11m70ch and 13m0ch

16m26ch and 16m46ch

19m50ch and 19m70ch

Drainage Inspection

Structures Examination

Cable Work

Survey Work

C2 Rerail - Both Rails

Cable Work

Structures Work

Plain Line Heavy Refurb

Structures Examination

Structures Examination

Drainage Work

Remove Rail Defects

Mobile Maintenance Train

Mobile Maintenance Train

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

27/02/24

27/02/24

28/02/24

28/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10689327

W2023/10639265

W2023/10670503

W2023/10320981

W2023/10417664

W2023/10670486

W2023/10654770

W2023/10324249

W2023/10663725

W2023/10663864

W2023/10613934

W2023/10670896

W2023/10774363

W2023/10774589
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1015 Thu

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

29/02/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1115 Thu (4 hrs)

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East End Siding

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking East

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

P2023/3901644

P2023/3965697

TO ALLOW PASSAGE OF 5F79.

WOKING EAST END SIDING TO BE KEPT CLEAR

SW105
SW110

SW105

0m0ch and 0m0ch

23m68ch and 24m25ch

S&T Maintenance

Patrolling 

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

29/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10382769

W2023/10588467
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EAS_V4.3_2024

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

Woking Up Yard 
All Sidings
Recep 
No.2/Hurdles
Recep No.1/Neck

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking Up Yard

Woking

Woking Jn

Woking Down 
Yard

Woking Up Yard

P2023/3915978 WOKING DOWN YARD TO BE KEPT CLEARSW105
SW110

24m30ch and 27m60ch
Commissioning Work

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10536001
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EAS_V4.3_2024

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2250 Sat

2250 Sat

0001 Sat

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

01/03/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0855 Sun

0855 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Shunting Neck

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Lymington Pier

Brockenhurst

Poole

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Brockenhurst

Brockenhurst

Poole

P2023/3770977

P2023/3769371

P2023/3997415

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.

SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
EASTLEIGH.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW140
SW145
SW150

SW105
SW160

SW105

77m0ch and 78m48ch

77m0ch and 78m48ch

77m0ch and 78m48ch

77m0ch and 78m48ch

77m0ch and 78m48ch

77m0ch and 78m48ch

92m63ch and 98m15ch

92m63ch and 98m15ch

114m3ch and 114m12ch

Track Maintenance

Rail Testing and Lubrication

S&C Maintenance

S&T Maintenance

Point Heater Maintenance

Third Rail Inspection

Rail Testing and Lubrication

Track Maintenance

Safety & Environment Work

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

24/02/24

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10267471

W2023/10348641

W2023/10670056

W2023/10267453

W2023/10330294

W2023/10778151

W2023/10348623

W2023/10217163

W2023/10794645
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EAS_V4.3_2024

0001 Thu

0001 Thu

0001 Thu

0030 Sun

0030 Sun

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

29/02/24

29/02/24

29/02/24

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

0615 Thu

0615 Thu

0615 Thu (8 hrs)

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Tue

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Swanage Single

Up Sidings

Down Main

Up Main

Down Sidings

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Wool

Worgret Jn

Wool

Wareham

Wareham

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Wareham

Worgret Jn

Wool

Hamworthy

Wareham

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/4001737

P2023/3951127

P2023/3974888

SW105
SW166

SW105

SW105
SW166

121m70ch and 122m5ch

118m33ch and 120m55ch

118m40ch and 130m10ch

Cable Work

S&T Work

S&T Work

29/02/24

29/02/24

29/02/24

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10803729

W2023/10633750

W2023/10722613
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0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0030 Mon

0030 Mon

0030 Mon

28/02/24

28/02/24

28/02/24

28/02/24

28/02/24

01/03/24

01/03/24

01/03/24

01/03/24

01/03/24

26/02/24

26/02/24

26/02/24

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Up Main 
Reversible/Moreto
n Single

Moreton 
Single/Down Main

Down Sidings

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Moreton (Dorset)

Dorchester South

Dorchester South

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Dorchester Jn

Moreton (Dorset)

Dorchester South

P2023/3974969

P2023/3974971

P2023/3956991

SW105
SW166

SW105
SW166

SW105
SW175

118m40ch and 130m10ch

118m40ch and 130m10ch

132m0ch and 135m70ch

S&T Work

S&T Work

Signalling Power 
Maintenance

28/02/24

28/02/24

28/02/24

28/02/24

28/02/24

01/03/24

01/03/24

01/03/24

01/03/24

01/03/24

26/02/24

26/02/24

26/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10722668

W2023/10722670

W2023/10652175
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EAS_V4.3_2024

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Thu

0025 Thu

27/02/24

27/02/24

27/02/24

28/02/24

28/02/24

28/02/24

29/02/24

29/02/24

29/02/24

29/02/24

29/02/24

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Main 
Reversible/Moreto
n Single

Moreton 
Single/Down Main

Down Sidings

Up Main 
Reversible/Moreto
n Single

Moreton 
Single/Down Main

Down Sidings

Down 
Loop/Single/Down 
Branch
Up Branch/Single

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Moreton (Dorset)

Dorchester South

Dorchester South

Moreton (Dorset)

Dorchester South

Dorchester South

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Moreton (Dorset)

Dorchester South

Dorchester Jn

Moreton (Dorset)

Dorchester South

Maiden Newton

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2023/3957852

P2023/3957856

P2023/3956964 NO OUTBERTHING REQUIRED

SW105
SW175

SW105
SW175

SW105
SW175

132m0ch and 135m70ch

132m0ch and 135m70ch

134m50ch and 164m40ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

27/02/24

27/02/24

27/02/24

28/02/24

28/02/24

28/02/24

29/02/24

29/02/24

29/02/24

29/02/24

29/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10652276

W2023/10652250

W2023/10652208
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0025 Fri

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0015 Sat

0050 Sun

0005 Mon

0115 Mon

0115 Mon

0155 Wed

01/03/24

01/03/24

01/03/24

01/03/24

01/03/24

24/02/24

25/02/24

26/02/24

26/02/24

26/02/24

28/02/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Sat

0500 Sun

0500 Mon

0315 Mon

0315 Mon

0400 Wed

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage

Line Blockage

Line Blockage

Down 
Loop/Single/Down 
Branch
Up Branch/Single

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

All Lines

All Lines

Down 
Loop/Single/Down 
Branch
Up Branch/Single

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Up Main

Up Loop

Down Main

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester Jn

Dorchester Jn

Dorchester West

Guildford

Guildford

Haslemere

Maiden Newton

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Maiden Newton

Maiden Newton

Maiden Newton

Guildford

London Road 
(Guildford)

Haslemere

P2023/3957844

P2023/3974873

P2023/3974917

P2023/3974875

P2023/3873969

P2023/3965985

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW105
SW175

SW105
SW175

SW105
SW175

SW105
SW175

SW110
SW200
SW265

SW110

134m50ch and 164m40ch

154m30ch and 162m0ch

154m30ch and 161m45ch

154m30ch and 162m0ch

29m75ch and 30m45ch

29m75ch and 30m45ch

42m50ch and 43m20ch

Signalling Power 
Maintenance

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/03/24

01/03/24

01/03/24

01/03/24

01/03/24

24/02/24

25/02/24

26/02/24

26/02/24

26/02/24

28/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10652473

W2023/10722857

W2023/10722858

W2023/10722719

W2023/10382779

W2023/10382821

W2023/10688561
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EAS_V4.3_2024

0140 Fri

0140 Fri

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0130 Thu

0130 Thu

0130 Thu

01/03/24

01/03/24

25/02/24

25/02/24

25/02/24

25/02/24

29/02/24

29/02/24

29/02/24

0415 Fri

0415 Fri

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0400 Thu

0400 Thu

0400 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Havant

Havant

Farlington Jn

Fratton

Fratton

Portcreek Jn

Farlington Jn

Portcreek Jn

Hilsea

Rowlands Castle

Warblington

Cosham Jn

Fratton

Havant

Portchester

Cosham

Cosham Jn

Farlington Jn

P2023/3966035

P2023/3770980

P2023/3966091

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

66m5ch and 37m65ch

41m31ch and 41m51ch

38m5ch and 43m22ch

38m5ch and 38m24ch

38m5ch and 43m22ch

39m78ch and 43m18ch

38m5ch and 40m75ch

41m3ch and 41m50ch

38m5ch and 43m22ch

40m45ch and 41m40ch

40m23ch and 41m12ch

Permanent Way Inspection

Litter / Graffiti Clearance

Rail Testing and Lubrication

Litter / Graffiti Clearance

Drainage Inspection

PL Grinding Train

Follow-Up Work

Litter / Graffiti Clearance

Track Maintenance

Survey Work

Permanent Way Inspection

01/03/24

01/03/24

25/02/24

25/02/24

25/02/24

25/02/24

29/02/24

29/02/24

29/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10688563

W2023/10360509

W2023/10348655

W2023/10360507

W2023/10692531

W2023/10282920

W2023/10763368

W2023/10723946

W2023/10282898

W2023/10768448

W2023/10688564
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0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0925 Tue

1000 Tue

1130 Tue

1230 Tue

0900 Mon

0900 Mon

0900 Mon

01/03/24

01/03/24

01/03/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

26/02/24

26/02/24

26/02/24

0400 Fri

0400 Fri

0400 Fri

0350 Tue

0350 Tue

0950 Tue

1020 Tue

1155 Tue

1248 Tue

1200 Mon

1200 Mon

1200 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Platform 1

Platform 4

Platform 5

Platform 3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Ludgershall

Andover

Andover

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

Portsmouth 
Harbour

Andover

Andover

Andover

P2023/3966036

P2023/3966069

P2023/3975579

P2023/3975619

P2023/3975602

P2023/3975634

P2023/3977340

NO OUTBERTHING REQUIRED

PORTSMOUTH HBR PLATFORM 1 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 4 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 5 TO BE KEPT 
CLEAR

PORTSMOUTH HBR PLATFORM 3 TO BE KEPT 
CLEAR

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

SW115

43m25ch and 43m52ch

44m14ch and 44m33ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

45m22ch and 45m36ch

66m16ch and 5m70ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

01/03/24

01/03/24

01/03/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

27/02/24

26/02/24

26/02/24

26/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10688562

W2023/10688565

W2023/10724442

W2023/10724443

W2023/10724444

W2023/10724441

W2023/10675812
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0900 Fri

0900 Fri

0900 Fri

2350 Sat

2350 Sat

2340 Mon

2340 Mon

2340 Tue

2340 Tue

01/03/24

01/03/24

01/03/24

25/02/24

25/02/24

27/02/24

27/02/24

28/02/24

28/02/24

1200 Fri

1200 Fri

1200 Fri

0650 Sun

0650 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

All Lines

Gillingham Up 
Siding

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Ludgershall

Andover

Andover

Gillingham (Dorset)

Gillingham (Dorset)

Warminster

Wilton Jn

Warminster

Wilton Jn

Andover

Andover

Andover

Wilton Jn

Gillingham 
(Dorset)

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

P2023/3977409

P2023/3764506

P2023/3975031

P2023/3975069

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SWR: 5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE 
CARY & WESTBURY.

SW115

GW500
GW5001
SW115
SW170

GW5001
SW115
SW170

GW5001
SW115
SW170

66m16ch and 5m70ch

86m5ch and 92m0ch

86m48ch and 91m30ch

96m20ch and 105m15ch

115m50ch and 132m20ch

115m50ch and 132m20ch

Patrolling 

Track Maintenance

Ballast Regulating

Structures Examination

S&T Work

S&T Work

01/03/24

01/03/24

01/03/24

24/02/24

24/02/24

26/02/24

26/02/24

27/02/24

27/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675998

W2023/10282907

W2023/10596267

W2023/10265384

W2023/10722686

W2023/10722687
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2340 Wed

2340 Wed

2340 Thu

2340 Thu

1300 Tue

0200 Wed

0200 Wed

0200 Wed

0200 Thu

0200 Thu

0200 Thu

29/02/24

29/02/24

01/03/24

01/03/24

27/02/24

28/02/24

28/02/24

28/02/24

29/02/24

29/02/24

29/02/24

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1400 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Siding

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Warminster

Wilton Jn

Warminster

Wilton Jn

Templecombe

Aldershot

Aldershot South Jn

Farnham

Aldershot

Aldershot South Jn

Farnham

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Templecombe

Aldershot

Aldershot North 
Jn

Ash Vale

Aldershot

Aldershot North 
Jn

Ash Vale

P2023/3975070

P2023/3975071

P2023/3901355

P2023/3957807

P2023/3957809

NO OUTBERTHING REQUIRED

GW5001
SW115
SW170

GW5001
SW115
SW170

SW115

SW120
SW123

SW120
SW123

115m50ch and 132m20ch

115m50ch and 132m20ch

112m2ch and 112m9ch

32m48ch and 39m67ch

32m48ch and 39m67ch

S&T Work

S&T Work

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

28/02/24

28/02/24

29/02/24

29/02/24

27/02/24

28/02/24

28/02/24

28/02/24

29/02/24

29/02/24

29/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10722688

W2023/10722689

W2023/10437625

W2023/10665450

W2023/10665451
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0200 Fri

0200 Fri

0200 Fri

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0045 Sun

0045 Sun

01/03/24

01/03/24

01/03/24

25/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

0440 Fri

0440 Fri

0440 Fri

0045 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Ash Branch

Up Ash Branch

Up Blackwater/Up 
Ash
Down Ash/Down 
Blackwater

Aldershot

Aldershot South Jn

Farnham

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Aldershot North Jn

Wokingham Jn

Aldershot

Aldershot North 
Jn

Ash Vale

Aldershot South 
Jn

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Aldershot South 
Jn

Guildford

P2023/3957810

P2023/3770888 BERTHING IS AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. 2NXX SERVICES 
WILL RUN BETWEEN ALDERSHOT AND ASCOT 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BRACKNELL AND READING 
AND BETWEEN GUILDFORD AND ALDERSHOT.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. ON 
SUNDAY SERVICES TO START & TERMINATE IN 
PLATFORM 3 AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.

WOKINGHAM LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION

FARNBOROUGH NORTH LC WILL BE CLOSED TO 
ROAD TRAFFIC FOR THE DURATION

SW120
SW123

GW103
GW190
GW195
SW123
SW210
SW265

32m48ch and 39m67ch

34m0ch and 35m35ch

36m21ch and 62m22ch

51m16ch and 57m5ch

33m45ch and 68m69ch

61m60ch and 61m70ch

49m55ch and 50m2ch

Signalling Power 
Maintenance

Earthwork

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Resignalling Work

Structures Examination

Structures Work

01/03/24

01/03/24

01/03/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10665452

W2023/10483073

W2023/10650656

W2023/10350561

W2023/10375603

W2023/10334107

W2023/10667422
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (1 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3766168

P2023/3764509

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

1A07, 2P32, AND 5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE

GWR TO BERTH IN BASINGSTOKE PL5

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 41m70ch

37m25ch and 38m45ch

36m33ch and 38m30ch

38m13ch and 38m63ch

36m30ch and 38m40ch

36m68ch and 38m55ch

36m65ch and 36m78ch

36m33ch and 37m74ch

36m55ch and 38m25ch

36m65ch and 37m12ch

38m30ch and 51m20ch

50m25ch and 51m20ch

38m30ch and 51m20ch

In Connection With 
Engineering Work

OTM Miller

D&P Maintenance

Station Work

S&C Partial Renewal

P-Way Maintenance

Technical Inspection

S&T Work

P-Way Maintenance

Platform Enhancements

Rail Testing and Lubrication

Point Heater Maintenance

Track Maintenance

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10386610

W2023/10437529

W2023/10297410

W2023/10706954

W2023/10658772

W2023/10378691

W2023/10477324

W2023/10364546

W2023/10378678

W2023/10742561

W2023/10348987

W2023/10330207

W2023/10282908
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0020 Sun

0020 Sun

0025 Sat

0025 Sat

0025 Mon

0930 Mon

0040 Sat

0040 Sat

0040 Sat

0700 Mon

25/02/24

25/02/24

24/02/24

24/02/24

26/02/24

26/02/24

24/02/24

24/02/24

24/02/24

26/02/24

0745 Sun

0745 Sun

0505 Sat

0505 Sat

0505 Mon

1230 Mon

0510 Sat

0510 Sat

0510 Sat

1600 Mon

Possession

Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Siding

Romsey

Dean

Dean

Romsey Jn

Dean

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Epsom

Eastleigh East Jn

Redbridge Jn

Redbridge Jn

Romsey Jn

Romsey

Yeovil Pen Mill

Epsom

Ewell West

Epsom

P2023/3935854

P2023/3965735

P2023/3965737

P2023/3965471

P2023/3899433

P2023/3977971

NO OUTBERTHING REQUIRED

UP SIDING TO BE KEPT CLEAR

SW130
SW150

SW150

SW150

SW175

SO680
SW180

SW180

73m41ch and 86m62ch

22m62ch and 86m52ch

80m47ch and 83m5ch

141m14ch and 141m32ch

17m45ch and 15m0ch

14m32ch and 14m48ch

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work

25/02/24

25/02/24

24/02/24

24/02/24

26/02/24

26/02/24

24/02/24

24/02/24

24/02/24

26/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10585176

W2023/10680949

W2023/10680921

W2023/10438024

W2023/10487220

W2023/10732116
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0700 Tue

0700 Wed

1315 Wed

0700 Thu

0700 Fri

0145 Sun

0145 Sun

0145 Sun

27/02/24

28/02/24

28/02/24

29/02/24

01/03/24

25/02/24

25/02/24

25/02/24

1600 Tue

0955 Wed

1600 Wed

1600 Thu

1600 Fri

0650 Sun

0650 Sun

0650 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Epsom

Epsom

Epsom

Epsom

Epsom

Shepperton

Fulwell Jn

Shepperton

Epsom

Epsom

Epsom

Epsom

Epsom

Shacklegate Jn

Strawberry Hill Jn

Shepperton

P2023/3977943

P2023/3977944

P2023/3977945

P2023/3977946

P2023/3977947

P2023/3764289

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

SW180

SW180

SW180

SW180

SW180

SW190
SW245

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m40ch and 18m73ch

18m63ch and 18m73ch

17m24ch and 17m44ch

14m40ch and 14m51ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Station Construction

27/02/24

28/02/24

28/02/24

29/02/24

01/03/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10732117

W2023/10732159

W2023/10732209

W2023/10732118

W2023/10732153

W2023/10379476

W2023/10478072

W2023/10478035

W2023/10696630
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Up Windsor 
Slow/Windsor 
Reversible

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Queenstown Road

Barnes Bridge

Barnes

Mortlake

West London Jn 
(SW)

Queenstown Road

Barnes Bridge

Barnes

Mortlake

West London Jn 
(SW)

Barnes

Barnes Jn

Queenstown 
Road

West London Jn 
(SW)

Barnes

Barnes Jn

Queenstown 
Road

West London Jn 
(SW)

P2023/3901639

P2023/3901703

SO250
SW210
SW230

SO250
SW210
SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10381490

W2023/10381388

W2023/10382708

W2023/10382775
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EAS_V4.3_2024

0635 Sun

0635 Sun

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0030 Sat

0030 Sat

0030 Sat

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

27/02/24

24/02/24

24/02/24

24/02/24

0700 Sun

0700 Sun

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0530 Sat

0530 Sat

0530 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Up Windsor Slow

Up Hounslow

Down Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Barnes Jn

Barnes Bridge

Barnes Jn

Richmond

Barnes

Barnes Bridge

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes

Barnes Jn

Barnes

Barnes Jn

North Sheen

Strawberry Hill

Twickenham

P2023/3887181

P2023/3940430

P2023/3901657

SW210
SW230

SW210
SW230

SW210
SW245

6m49ch and 7m44ch

7m20ch and 9m20ch

0m0ch and 0m0ch

Permanent Way Inspection

Signalling Power 
Maintenance

S&T Maintenance

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

27/02/24

24/02/24

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10445514

W2023/10590011

W2023/10381327
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0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

24/02/24

24/02/24

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

28/02/24

28/02/24

29/02/24

29/02/24

01/03/24

01/03/24

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3874798

P2023/3874827

P2023/3874799

P2023/3874828

P2023/3981676

P2023/3874829

SW225

SW225

SW225

SW225

SW225

SW225

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Preparatory Work

Track Maintenance

Permanent Way Inspection

Preparatory Work

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

24/02/24

24/02/24

25/02/24

25/02/24

27/02/24

27/02/24

27/02/24

28/02/24

28/02/24

29/02/24

29/02/24

01/03/24

01/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10401564

W2023/10401563

W2023/10401570

W2023/10401571

W2023/10759516

W2023/10401463

W2023/10401464

W2023/10759575

W2023/10401574

W2023/10401506

W2023/10747447

W2023/10747446

W2023/10401576

W2023/10401577
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0130 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0740 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Ash Vale Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Camberley

P2023/3901745

P2023/3901746

P2023/3901744

P2023/3874686

EA1330
SW230
SW240

SW230
SW240

EA1330
SW230
SW240

SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

38m30ch and 39m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10382768

W2023/10382713

W2023/10382767

W2023/10161262
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down and Up 
Redhill/Slow

Down and Up 
Reading/Redhill

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Up Tonbridge 
Goods Loop

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Earlswood (Surrey)

Chilworth

Godstone

Nutfield

Redhill

Merstham

Redhill

P2023/3846279 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

TO BE TAKEN AFTER PASSAGE OF 1O96.

SO500
SO550
SO560
SW300

21m0ch and 23m0ch

20m75ch and 21m55ch

20m59ch and 21m50ch

Track Maintenance

S&T Work

S&T Maintenance

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10295122

W2023/10698854

W2023/10572067
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

49Week
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Version 4.3

EAS_V4.3_2024

0150 Sat

0150 Sat

0150 Sat

0150 Sat

04/03/24

04/03/24

04/03/24

04/03/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
South Siding

Clapham Jn

Waterloo

Wimbledon West Jn

Waterloo

Clapham Jn

Waterloo

Waterloo

P2023/3771055 SWR: ON FRIDAY NIGHT, 1B01 TO DIVERT VIA 
CHERTSEY. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ALL WEEKEND MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. GUILDFORD VIA EPSOM 
SERVICES TO START & TERMINATE AT RAYNES 
PARK. A WATERLOO TO KINGSTON SERVICE 
WILL OPERATE VIA TWICKENHAM. DORKING AND
CHESSINGTON SERVICES WILL NOT RUN.

PLATFORMS 1 TO 10 AND SOUTH SIDING TO BE 
KEPT CLEAR.

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

SW100
SW105

0m4ch and 3m0ch

3m50ch and 4m10ch

0m4ch and 0m24ch

0m4ch and 3m0ch

0m4ch and 3m0ch

1m40ch and 2m65ch

7m9ch and 7m16ch

0m4ch and 3m0ch

5m0ch and 7m16ch

0m4ch and 7m16ch

3m75ch and 7m25ch

0m4ch and 3m0ch

1m22ch and 1m36ch

0m4ch and 2m60ch

0m4ch and 2m70ch

0m4ch and 0m23ch

Track Maintenance

Station Work

Litter / Graffiti Clearance

Crossing Welding

S&C Grinding Train

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

Cable Work

Resignalling Work

Patrolling 

S&C Grinding Train

Station Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Off-Track Inspection

02/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10395692

W2023/10625501

W2023/10302166

W2023/10391795

W2023/10689856

W2023/10569629

W2023/10487074

W2023/10391823

W2023/10672206

W2023/10412213

W2023/10410281

W2023/10689657

W2023/10686759

W2023/10487083

W2023/10487084

W2023/10487085

W2023/10749857
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0200 Sat

0200 Sat

0200 Sat

02/03/24

02/03/24

02/03/24

0430 Sat

0430 Sat

0430 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Main 
Relief/Down 
Windsor Slow
Down 
Windsor/Down 
Windsor Fast
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 11 to 24

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

P2023/3771055

P2023/3914737 SW100

0m4ch and 7m16ch

0m4ch and 3m0ch

0m4ch and 2m50ch

0m4ch and 3m0ch

5m40ch and 5m70ch

0m4ch and 7m16ch

0m4ch and 3m0ch

4m54ch and 5m6ch

0m0ch and 0m0ch

Third Rail Work

Wheel Timber Renewal

Hand Rail Grinding

Structures Examination

URFDO Inspections

Changing Sleepers & Timbers

Preparatory Work

S&T Maintenance
02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10395736

W2023/10733109

W2023/10391759

W2023/10479272

W2023/10797404

W2023/10409678

W2023/10801937

W2023/10391821

Week 49  - Continued
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0130 Sun

0130 Sun

0130 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

0600 Sun

0600 Sun

0600 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1230 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Up Main 
Relief/Down 
Windsor Slow
Down 
Windsor/Down 
Windsor Fast
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 11 to 24

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible

South Siding

Carlisle Lane Jn

International Jn

Waterloo

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3914738

P2023/3991957

P2023/3916009 SOUTH SIDING TO BE KEPT CLEAR

SW100

SO110
SO250
SW100
SW105

SW100

0m0ch and 0m0ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m28ch and 0m34ch

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10395760

W2023/10776929

W2023/10776727

W2023/10776726

W2023/10776728

W2023/10538760
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0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0030 Tue

0030 Tue

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

05/03/24

05/03/24

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
South West
Shunt Neck

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

North Pole Scrubs
Lane Siding

Down West 
London / Down 
Willesden Relief
Up Willesden 
Relief/Up West 
London

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Acton Wells Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Willesden No.7 Jn

Mitre Bridge Jn

Clapham Jn

Latchmere No.2 Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Mitre Bridge Jn

Willesden No.7 Jn

Ludgate Jn

P2023/3760873

P2023/4003503

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

CLAPHAM JN: OUTBERTHING NOT REQUIRED.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100

0m6ch and 1m45ch

0m45ch and 1m0ch

0m6ch and 6m7ch

0m6ch and 0m50ch

0m6ch and 5m65ch

5m40ch and 5m75ch

2m15ch and 3m0ch

0m6ch and 6m7ch

3m50ch and 5m65ch

0m6ch and 6m7ch

2m16ch and 4m0ch

Other E&P Work

Structures Work

Other E&P Work

Off Track Work

Structures Examination

Structures Work

Structures Examination

Other E&P Work

Structures Examination

Track Maintenance

S&T Track Circuits

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

05/03/24

05/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10499073

W2023/10473232

W2023/10422609

W2023/10775003

W2023/10055876

W2023/10562965

W2023/10673619

W2023/10657007

W2023/10674258

W2023/10349914

W2023/10812469
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0100 Fri

0100 Fri

08/03/24

08/03/24

0510 Fri

0510 Fri

Possession

Possession

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Clapham Jn

Latchmere No.2 Jn

Longhedge Jn

Ludgate Jn

P2023/4006046 NO OUTBERTHING REQUIRED BUT UNITS 
BERTHED WITHIN CLAPHAM JUNCTION 
PLATFORMS 1 & 2 AND MIDDLE SIDING TO BE 
CUT OUT/IN.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

SO250
SW100
SW210 1m79ch and 4m0ch

1m79ch and 4m0ch

Remove Rail Defects

S&T Maintenance

08/03/24

08/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10818776

W2023/10393458
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EAS_V4.3_2024

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

1100 Mon

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

05/03/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0520 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Kingston

Up Kingston

Down Epsom

Down Hampton 
Court

Down Slow

Down Fast

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Weybridge

Wimbledon West Jn

Hampton Court Jn

Claygate

Norbiton

Raynes Park

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Surbiton

Weybridge

Addlestone Jn

Byfleet Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Raynes Park

Surbiton

Wimbledon West 
Jn

Surbiton

Hersham

P2023/3771034

P2023/4004077

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.

SWR: ON FRIDAY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ALL WEEKEND PORTSMOUTH MAINLINE, 
SOUTHAMPTON & WEYMOUTH SERVICES TO BE 
DIVERTED VIA TWICKENHAM AND CHERTSEY. 
1LXX EXETER SERVICES WILL DIVERT VIA 
CHERTSEY EVERY TWO HOURS - ON THE 
OPPOSITE HOURS, SERVICES WILL TERMINATE 
AT BASINGSTOKE. 1LXX SALISBURY SERVICES 
WILL DIVERT TO READING. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO BE DIVERTED TO 
WOKING. 2GXX GUILDFORD SERVICES WILL 
OPERATE HOURLY AND DIVERT TO/FROM 
RAYNES PARK VIA EPSOM. 1DXX DORKING 
SERVICES WILL NOT RUN. A WATERLOO TO 
KINGSTON SERVICE WILL OPERATE VIA 
TWICKENHAM. SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM.   CHESSINGTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

*** SPECIAL WORKING INSTRUCTIONS *** 

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). 

ALLOWANCES TO BE ADDED: 
UP TRAINS: 
5 MINUTES FOR PILOT PICK UP AND BRIEFING AT
MOTSPUR PARK 
DOWN TRAINS: 
4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 
3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT

TRAIN ALTERATIONS TO BE MANAGED BY THE 
WICC.

SW105
SW180
SW190
SW195
SW200
SW255

SW105

9m62ch and 13m25ch

9m62ch and 12m76ch

13m43ch and 14m40ch

13m43ch and 14m40ch

15m68ch and 19m50ch

9m62ch and 13m25ch

8m40ch and 8m65ch

10m65ch and 11m15ch

16m34ch and 17m70ch

CWR Stress Management 

Cable Work

Track Maintenance

Cable Work

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Litter / Graffiti Clearance

Station Work

Derailment

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10771702

W2023/10688214

W2023/10393459

W2023/10686651

W2023/10697550

W2023/10393617

W2023/10486915

W2023/10558185

W2023/10814188

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2023/3914844 TO BE TAKEN AFTER THE PASSAGE OF 5F79.SW105
SW110

0m0ch and 0m0ch
S&T Maintenance

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10393771
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EAS_V4.3_2024

2100 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

1015 Thu

0050 Wed

0050 Wed

0045 Sun

0045 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

07/03/24

06/03/24

06/03/24

03/03/24

03/03/24

0200 Sun (610 hrs)

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

1115 Thu (4 hrs)

0515 Wed

0515 Wed

0710 Sun

0710 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Line Blockage
(Between 
Trains)

Woking Down 
Yard All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East End Siding

Up Alton

Up Fast

Down Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Woking Down Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking East

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Woking Down 
Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

Pirbright Jn

Woking Jn

Fleet

Fleet

P2023/3918977

P2023/3980830

P2023/3957815

P2023/3764526

WOKING DOWN YARD TO BE KEPT CLEAR.

WOKING EAST END SIDING TO BE KEPT CLEAR

LINE DIVERSIONS TO APPLY.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT WOKING

SW105
SW110

SW105

SW105
SW120

SW105

24m30ch and 25m20ch

24m30ch and 25m20ch

24m30ch and 25m20ch

23m68ch and 24m25ch

26m65ch and 29m26ch

43m50ch and 44m50ch

38m31ch and 44m64ch

Cable Work

Follow-Up Work

Structures Examination

Patrolling 

Signalling Power 
Maintenance

GI Surveys

Track Maintenance

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

07/03/24

06/03/24

06/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10693189

W2023/10536006

W2023/10767755

W2023/10588360

W2023/10665971

W2023/10685111

W2023/10283006
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0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0215 Sun

0215 Sun

0215 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Slow

Northam Jn

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Redbridge

Redbridge Jn

Millbrook (SW105)

Eastleigh West Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Southampton

P2023/3771104

P2023/3764513

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT EASTLEIGH AND RUN ECS TO BASINGSTOKE.

ALL PLATFORMS (INCLUDING DOWN BAY) TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL, UP & 
DOWN GOODS LOOP.

SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
EASTLEIGH AND RUN ECS TO BASINGSTOKE. ON 
SUNDAY, 2E09 TO START FROM ST. DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH AND WOOLSTON TO 
SOUTHAMPTON CENTRAL.

SW105
SW140
SW145
SW150

SW105
SW150

74m56ch and 74m76ch

74m32ch and 77m10ch

78m30ch and 81m60ch

79m5ch and 79m24ch

78m30ch and 79m75ch

78m30ch and 81m60ch

78m30ch and 81m60ch

79m25ch and 79m50ch

78m30ch and 81m60ch

79m9ch and 79m29ch

Litter / Graffiti Clearance

Remove Rail Defects

Vegetation Clearance (Non-
Flail)

Survey Work

PL Grinding Train

S&T Work

Track Maintenance

Cable Trough Installation

Third Rail Inspection

Litter / Graffiti Clearance

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10359007

W2023/10696363

W2023/10731656

W2023/10718528

W2023/10302796

W2023/10302878

W2023/10302605

W2023/10756802

W2023/10745887

W2023/10357108
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0230 Sun

0230 Sun

0230 Sun

0230 Sun

0001 Sat

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

03/03/24

03/03/24

03/03/24

03/03/24

08/03/24

05/03/24

05/03/24

05/03/24

05/03/24

05/03/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

2359 Fri

0400 Tue (4 hrs)

0400 Tue (4 hrs)

0400 Tue (4 hrs)

0400 Tue (4 hrs)

0400 Tue (4 hrs)

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Shunting Neck

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Brockenhurst

Lymington Pier

Christchurch

Brockenhurst

Poole

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Brockenhurst

Totton

Brockenhurst

Poole

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/3979797

P2023/3997555

P2023/3984576

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW160

SW105

SW105
SW166

83m35ch and 100m78ch

114m3ch and 114m12ch

118m40ch and 130m10ch

S&T Work

Safety & Environment Work

S&T Work

03/03/24

03/03/24

03/03/24

03/03/24

02/03/24

05/03/24

05/03/24

05/03/24

05/03/24

05/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10733993

W2023/10795180

W2023/10733763
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0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0040 Thu

0115 Mon

0115 Mon

06/03/24

06/03/24

06/03/24

06/03/24

06/03/24

07/03/24

07/03/24

07/03/24

07/03/24

07/03/24

04/03/24

04/03/24

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0330 Mon

0330 Mon

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage

Line Blockage

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Guildford

Guildford

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Worgret Jn

Wareham

Winfrith UWC

Wool

Guildford

London Road 
(Guildford)

P2023/3979817

P2023/3979829

P2023/3890655

SW105
SW166

SW105
SW166

SW110
SW200
SW265

118m40ch and 130m10ch

118m40ch and 130m10ch

29m75ch and 30m45ch

29m75ch and 30m45ch

S&T Work

S&T Work

S&T Maintenance

Permanent Way Inspection

06/03/24

06/03/24

06/03/24

06/03/24

06/03/24

07/03/24

07/03/24

07/03/24

07/03/24

07/03/24

04/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10733764

W2023/10733765

W2023/10395698

W2023/10395696
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EAS_V4.3_2024

0200 Sun

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

03/03/24

07/03/24

07/03/24

07/03/24

08/03/24

08/03/24

08/03/24

05/03/24

05/03/24

05/03/24

05/03/24

0655 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Main

Up Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Havant Jn

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Petersfield

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3764514

P2023/3969177

P2023/3969179

P2023/3969173 NO OUTBERTHING REQUIRED.

SO520
SW110

SO520
SW110
SW140

SO520
SW110

SO520
SW110

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

D&P Maintenance

Track Maintenance

Rail Testing and Lubrication

Unload Ballast

Third Rail Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/03/24

07/03/24

07/03/24

07/03/24

08/03/24

08/03/24

08/03/24

05/03/24

05/03/24

05/03/24

05/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10636798

W2023/10282935

W2023/10348968

W2023/10678779

W2023/10635624

W2023/10703276

W2023/10703501

W2023/10703539
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0150 Sun

0150 Sun

0640 Sun

0640 Sun

0900 Mon

0900 Mon

0900 Mon

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

04/03/24

0640 Sun

0640 Sun

0150 Sun

0150 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1200 Mon

1200 Mon

1200 Mon

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Worting Jn

Ludgershall

Andover

Andover

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Overton

Andover

Andover

Andover

P2023/3764515

P2023/3984328 LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115
SW150

SW115

50m50ch and 82m5ch

65m0ch and 82m5ch

50m50ch and 82m5ch

66m16ch and 5m70ch

Track Maintenance

Structures Examination

S&T Maintenance

Patrolling 

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10302228

W2023/10265496

W2023/10691517

W2023/10676000
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0930 Wed

0930 Wed

0900 Fri

0900 Fri

0900 Fri

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0010 Sun

06/03/24

06/03/24

08/03/24

08/03/24

08/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

0955 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0730 Sun (4 hrs)

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR/TS11 
S3

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Warminster

Up Warminster

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

All Lines

Ludgershall

Andover

Ludgershall

Andover

Andover

Wilton Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Axminster

Andover

Andover

Andover

Andover

Andover

Beechgrove GF

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Crewkerne

P2023/3984430

P2023/3984393

P2023/3892868

P2023/3764521

P2023/3963335

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

GW5001
SW115
SW170

SW115
SW178

SW115

66m20ch and 5m70ch

66m16ch and 5m70ch

120m40ch and 131m53ch

120m40ch and 131m53ch

105m25ch and 122m45ch

105m25ch and 112m0ch

121m75ch and 122m45ch

105m25ch and 122m45ch

132m0ch and 143m11ch

Patrolling 

Patrolling 

Vegetation Clearance (Non-
Flail)

Structures Examination

Track Maintenance

Ballast Regulating

Point Heater Maintenance

Rail Testing and Lubrication

S&T Work

06/03/24

06/03/24

08/03/24

08/03/24

08/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10636165

W2023/10675960

W2023/10792637

W2023/10163474

W2023/10282937

W2023/10596288

W2023/10330316

W2023/10349073

W2023/10634495
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0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

05/03/24

05/03/24

05/03/24

05/03/24

05/03/24

07/03/24

07/03/24

07/03/24

07/03/24

07/03/24

0510 Tue

0510 Tue (4 hrs)

0510 Tue

0510 Tue (4 hrs)

0510 Tue

0510 Thu

0510 Thu (4 hrs)

0510 Thu

0510 Thu (4 hrs)

0510 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Up Ash Branch

Down Ash Branch

Up Alton

Down Alton

Ash Vale 
Single/Down Ash 
Vale Branch
Up Ash Vale 
Branch

Up Ash Branch

Down Ash Branch

Up Alton

Down Alton

Ash Vale 
Single/Down Ash 
Vale Branch
Up Ash Vale 
Branch

Aldershot South Jn

Aldershot

Ash Vale Jn

Aldershot South Jn

Aldershot

Ash Vale Jn

Aldershot North 
Jn

Ash Vale Jn

Aldershot North 
Jn

Ash Vale Jn

P2023/3957778

P2023/3957806

SW120
SW260

SW120
SW260

31m56ch and 34m0ch

31m56ch and 34m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

05/03/24

05/03/24

05/03/24

05/03/24

05/03/24

07/03/24

07/03/24

07/03/24

07/03/24

07/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10665516

W2023/10665779
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0205 Sun

0205 Sun

0205 Sun

0110 Mon

0110 Mon

08/03/24

08/03/24

08/03/24

08/03/24

08/03/24

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

0510 Fri

0510 Fri (4 hrs)

0510 Fri

0510 Fri (4 hrs)

0510 Fri

0700 Sun (4 hrs)

0700 Sun (4 hrs)

0700 Sun (4 hrs)

0450 Mon

0450 Mon

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Up Ash Branch

Down Ash Branch

Up Alton

Down Alton

Ash Vale 
Single/Down Ash 
Vale Branch
Up Ash Vale 
Branch

Down Aldershot 
Platform Loop

All Lines

Farnham 
Reception Line
Carriage Washer 
Road
Siding No.1

Shed Road No.1 
entrance
Arrival/Departure 
Road

Down Alton

Up Alton

Farnham 
Reception Line

Aldershot South Jn

Aldershot

Ash Vale Jn

Aldershot

Alton

Farnham

Farnham

Farnham

Aldershot North 
Jn

Ash Vale Jn

Aldershot

Farnham

Aldershot

Farnham

P2023/3957796

P2023/4001747

P2023/3978277

SW120
SW260

SW120

SW120

31m56ch and 34m0ch

39m22ch and 41m35ch

36m70ch and 40m45ch

Signalling Power 
Maintenance

Remove Rail Defects

S&T Work

08/03/24

08/03/24

08/03/24

08/03/24

08/03/24

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10665780

W2023/10805722

W2023/10733518
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EAS_V4.3_2024

0030 Sat

0030 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0500 Sat

0500 Sat

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Aldershot North Jn

North Camp

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Aldershot South 
Jn

Guildford

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2023/3915778

P2023/3762006 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SW123
SW265

GW103
GW220
GW225
GW500
SW125

0m0ch and 0m0ch

35m50ch and 37m40ch

36m47ch and 38m5ch

36m65ch and 37m12ch

35m65ch and 38m3ch

35m68ch and 36m11ch

35m50ch and 37m30ch

36m33ch and 37m75ch

37m35ch and 38m45ch

36m55ch and 38m30ch

37m40ch and 38m30ch

36m50ch and 36m75ch

S&T Maintenance

In Connection With 
Engineering Work

Technical Inspection

Platform Enhancements

OHL Work (Non-Intrusive)

Station Work

P-Way Maintenance

S&T Points

OTP Miller

P-Way Maintenance

S&C Maintenance

Remove Rail Defects

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10391938

W2023/10388553

W2023/10585434

W2023/10742520

W2023/10382183

W2023/10719589

W2023/10412976

W2023/10385585

W2023/10437601

W2023/10412837

W2023/10741491

W2023/10719489
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0020 Sun

0020 Sun

0035 Fri

0010 Mon

0025 Tue

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

03/03/24

03/03/24

08/03/24

04/03/24

05/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0510 Fri

0340 Mon

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Romsey

Dean

Romsey

Laverstock South Jn

Laverstock South Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Eastleigh East Jn

Redbridge Jn

Eastleigh East Jn

Romsey Jn

Romsey Jn

P2023/3762030

P2023/3935857

P2023/3969433

P2023/3969578

P2023/3969901

TO BE TAKEN AFTER THE PASSAGE OF 5O89

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

SW130
SW150

SW130

SW130
SW150

SW130
SW150

35m45ch and 37m72ch

35m78ch and 36m60ch

35m42ch and 37m75ch

73m41ch and 86m62ch

23m0ch and 86m62ch

74m10ch and 76m0ch

80m52ch and 95m25ch

80m52ch and 95m25ch

S&T Work

D&P Maintenance

In Connection With 
Engineering Work

S&T Work

Signalling Power 
Maintenance

S&T Work

Signalling Power 
Maintenance

Signalling Power 
Maintenance

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

08/03/24

04/03/24

05/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10386000

W2023/10712467

W2023/10389049

W2023/10585149

W2023/10686222

W2023/10686063

W2023/10684906

W2023/10686114
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EAS_V4.3_2024

0025 Fri

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Sat

0025 Sat

0035 Thu

0030 Sun

0030 Sun

0030 Sun

08/03/24

03/03/24

03/03/24

03/03/24

03/03/24

02/03/24

02/03/24

07/03/24

03/03/24

03/03/24

03/03/24

0345 Fri

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0505 Sat

0505 Sat

0510 Thu

0500 Sun

0500 Sun

0500 Sun

Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Laverstock South Jn

Fareham

Fareham

Portchester

Fareham

Dean

Romsey Jn

Dean

Chessington South

Worcester Park

Motspur Park

Romsey Jn

Botley

Fareham

Swanwick

Fareham

Redbridge Jn

Romsey Jn

Romsey

Motspur Park Jn

Raynes Park

Worcester Park

P2023/3970072

P2023/3989069

P2023/3969327

P2023/3969307

P2023/3914826

SW130
SW150

SW135
SW140

SW150

SW150

SW180
SW185

80m52ch and 95m25ch

83m70ch and 84m20ch

83m47ch and 84m26ch

22m62ch and 86m52ch

81m10ch and 87m0ch

0m0ch and 0m0ch

Signalling Power 
Maintenance

Earthwork

Other E&P Work

S&T Work

S&T Work

S&T Maintenance

08/03/24

03/03/24

03/03/24

03/03/24

03/03/24

02/03/24

02/03/24

07/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10686119

W2023/10808452

W2023/10715649

W2023/10674176

W2023/10685926

W2023/10393772
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Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0700 Mon

0700 Tue

0700 Wed

1315 Wed

0700 Thu

0700 Fri

1000 Tue

0030 Sat

0030 Sat

0030 Sat

02/03/24

02/03/24

02/03/24

04/03/24

05/03/24

06/03/24

06/03/24

07/03/24

08/03/24

05/03/24

02/03/24

02/03/24

02/03/24

0510 Sat

0510 Sat

0510 Sat

1600 Mon

1600 Tue

0955 Wed

1600 Wed

1600 Thu

1600 Fri

1300 Tue

0500 Sat

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Up Siding

Down Siding

Up Siding

Down Windsor 
Slow
Up Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Hounslow

Up Hounslow

Epsom

Ewell East

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Chessington South

Barnes

Mortlake

Barnes Bridge

Epsom

Ewell West

Epsom

Epsom

Epsom

Epsom

Epsom

Epsom

Chessington 
South

Barnes

Barnes Jn

P2023/3899391

P2023/3978448

P2023/3978489

P2023/3978490

P2023/3978491

P2023/3978492

P2023/3978493

P2023/3980860

P2023/3914917

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

UP SIDING TO BE KEPT CLEAR

SO680
SW180

SW180

SW180

SW180

SW180

SW180

SW180

SW185

SW210
SW230

17m45ch and 15m0ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

14m32ch and 14m48ch

13m75ch and 14m20ch

0m0ch and 0m0ch

Permanent Way Inspection

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

S&T Maintenance

02/03/24

02/03/24

02/03/24

04/03/24

05/03/24

06/03/24

06/03/24

07/03/24

08/03/24

05/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487198

W2023/10732154

W2023/10732155

W2023/10732135

W2023/10732210

W2023/10732120

W2023/10732123

W2023/10393704

W2023/10391799
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EAS_V4.3_2024

0717 Sun

0717 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

03/03/24

03/03/24

02/03/24

02/03/24

02/03/24

02/03/24

05/03/24

05/03/24

05/03/24

06/03/24

06/03/24

06/03/24

0731 Sun

0731 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Barnes Jn

Barnes Bridge

Feltham Depot

Feltham Jn

Whitton Jn

Ashford (Middlesex)

Ascot

Frimley Jn

Bracknell

Ascot

Frimley Jn

Bracknell

Barnes

Barnes Jn

Feltham Depot

Hounslow

Hounslow Jn

Whitton

Ascot

Virginia Water

Ascot

Virginia Water

P2023/3899349

P2023/3914918

P2023/3997579

P2023/3997549

SW210
SW230

SW210
SW230

SW210
SW260

SW210
SW260

6m49ch and 7m44ch

0m0ch and 0m0ch

27m0ch and 30m0ch

27m0ch and 30m0ch

27m0ch and 30m0ch

27m0ch and 30m0ch

Permanent Way Inspection

S&T Maintenance

Rail Changing 

S&T Maintenance

Rail Changing 

S&T Maintenance

03/03/24

03/03/24

02/03/24

02/03/24

02/03/24

02/03/24

05/03/24

05/03/24

05/03/24

06/03/24

06/03/24

06/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487080

W2023/10391801

W2023/10738581

W2023/10792512

W2023/10792507

W2023/10792513

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0030 Sat

0030 Sat

0030 Sat

07/03/24

07/03/24

07/03/24

08/03/24

08/03/24

08/03/24

02/03/24

02/03/24

02/03/24

0510 Thu

0510 Thu

0510 Thu

0435 Fri

0435 Fri

0435 Fri

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Ascot

Frimley Jn

Bracknell

Ascot

Frimley Jn

Bracknell

Ascot

Bagshot

Ascot

Ascot

Virginia Water

Ascot

Virginia Water

Ascot

Sunningdale

P2023/3997550

P2023/3997551

P2023/3914947

SW210
SW260

SW210
SW260

SW210
SW260

27m0ch and 30m0ch

27m0ch and 30m0ch

27m0ch and 30m0ch

27m0ch and 30m0ch

0m0ch and 0m0ch

Rail Changing 

S&T Maintenance

Rail Changing 

S&T Maintenance

S&T Maintenance

07/03/24

07/03/24

07/03/24

08/03/24

08/03/24

08/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10792509

W2023/10792518

W2023/10792653

W2023/10792519

W2023/10391979
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EAS_V4.3_2024

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0110 Sun

0110 Sun

0110 Sun

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0430 Sat

0430 Sat

0545 Sun

0545 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wimbledon

East Putney

Wimbledon

East Putney

Hounslow

New Kew Jn

Old Kew Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Barnes Jn

Kew East Jn

P2023/3771085

P2023/3884858

P2023/3884930

P2023/3764296

BERTHING IN AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY, SATURDAY AND 
SUNDAY NIGHTS.

FULL ROAD CLOSURE AT WOKINGHAM LC

GW103
GW190
GW195
SW210
SW265

SW225

SW225

EA1330
SW230
SW240

33m45ch and 68m69ch

33m45ch and 68m69ch

35m70ch and 62m73ch

33m0ch and 68m60ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

11m24ch and 12m20ch

11m24ch and 11m44ch

8m10ch and 10m50ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

Structures Examination

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10412371

W2023/10412409

W2023/10384077

W2023/10265738

W2023/10435739

W2023/10435740

W2023/10435692

W2023/10435693

W2023/10488564

W2023/10488128

W2023/10391814
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Down Kew/Down 
Kew Spur

Up Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Kew Bridge

New Kew Jn

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Chiswick

Kew East Jn

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2023/3915793

P2023/3915804

P2023/3915792

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10395695

W2023/10395466

W2023/10395694

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2023/3899372

P2023/3899375

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

50Week

W2023/10487133

W2023/10487136
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0600 Sun

11/03/24

11/03/24

11/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0330 Mon

0330 Mon

0330 Mon

0600 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Putney 
Reversible/Down 
Putney
Up Putney/Putney 
Reversible

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

East Putney

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

Point Pleasant Jn

P2023/3771137 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM CLAPHAM JUNCTION TO RICHMOND & 
KEW BRIDGE.

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.

VINE ROAD LC CLOSED THROUGHOUT.

SO110
SO250
SW100
SW210
SW225
SW230

0m4ch and 3m34ch

6m49ch and 7m44ch

4m50ch and 4m70ch

4m15ch and 5m60ch

0m4ch and 9m0ch

2m5ch and 2m65ch

4m10ch and 7m31ch

4m10ch and 7m31ch

4m10ch and 7m31ch

4m10ch and 7m31ch

0m4ch and 0m30ch

3m0ch and 3m75ch

1m22ch and 1m36ch

3m65ch and 4m4ch

6m77ch and 7m17ch

0m5ch and 9m5ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Earthwork

Off-Track Inspections

Structures Examination

S&C Stoneblowing

S&C Stoneblowing

Rail Changing 

S&C Stoneblowing

Structures Work

Unload Materials

Station Work

Station Work

Litter / Graffiti Clearance

Structures Examination

URFDO Inspections

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487183

W2023/10487184

W2023/10488986

W2023/10638858

W2023/10641809

W2023/10753655

W2023/10700240

W2023/10700209

W2023/10692422

W2023/10700241

W2023/10426125

W2023/10408989

W2023/10686603

W2023/10686559

W2023/10488813

W2023/10267947

W2023/10806745
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2023/3771137 0m4ch and 2m65ch

5m62ch and 6m2ch

0m4ch and 2m65ch

4m0ch and 4m25ch

3m0ch and 7m43ch

3m0ch and 3m75ch

0m4ch and 2m60ch

0m4ch and 2m50ch

3m64ch and 4m4ch

0m4ch and 0m24ch

4m10ch and 7m31ch

4m0ch and 4m70ch

3m0ch and 7m31ch

7m0ch and 7m20ch

Litter / Graffiti Clearance

C2 Rerail - Both Rails

Structures Work

Plain Line Heavy Refurb

Track Maintenance

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Stoneblowing

Structures Work

Plain Line Re-Rail

Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10505366

W2023/10397041

W2023/10686608

W2023/10397521

W2023/10400335

W2023/10487185

W2023/10760804

W2023/10567540

W2023/10302246

W2023/10700208

W2023/10563871

W2023/10762425

W2023/10587717

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

1100 Mon

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0100 Wed

11/03/24

11/03/24

11/03/24

11/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

13/03/24

0435 Mon

0435 Mon

0435 Mon

1230 Mon

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1340 Sat

0400 Wed

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Sidings 
Possession

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Waterloo

Waterloo

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Yard

P2023/3991958

P2023/3916010

P2023/3899369

P2023/3899346

P2023/3899363

P2023/3899332

P2023/4008790

SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW210

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

0m0ch and 0m0ch

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Safety & Environment Work

11/03/24

11/03/24

11/03/24

11/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

13/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10776856

W2023/10776857

W2023/10776934

W2023/10776935

W2023/10538761

W2023/10487130

W2023/10487075

W2023/10487124

W2023/10487176

W2023/10827072
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0819 Sat

0819 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Sun

0130 Mon

09/03/24

09/03/24

09/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

10/03/24

11/03/24

0831 Sat

0831 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sun

0200 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down St. Helier

Up St. Helier

Up Slow

Down Putney

Up Putney

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon Chase

Wimbledon

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Wimbledon

P2023/3899328

P2023/3899331

P2023/3991999

P2023/3981529

P2023/4000395

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

SO700
SW105

SW105
SW225

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

0m0ch and 0m0ch

7m11ch and 6m64ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

09/03/24

09/03/24

09/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

10/03/24

11/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487171

W2023/10487174

W2023/10776923

W2023/10776925

W2023/10776926

W2023/10776924

W2023/10396340

W2023/10802878
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0105 Tue

0105 Tue

0105 Wed

0105 Wed

0105 Thu

0105 Thu

10/03/24

10/03/24

10/03/24

10/03/24

12/03/24

12/03/24

13/03/24

13/03/24

14/03/24

14/03/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Kingston

Up Kingston

Down Slow

Up Fast

Up Slow

Down Fast

Down Hampton 
Court

Up Siding

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Kingston

Surbiton

Hampton Court Jn

Surbiton

Berrylands

New Malden Jn

Berrylands

New Malden Jn

Berrylands

New Malden Jn

New Malden

Raynes Park

Surbiton

Surbiton

New Malden

New Malden Jn

New Malden

New Malden Jn

New Malden

New Malden Jn

P2023/3983078

P2023/3977469

P2023/3977432

P2023/3977433

MALDEN (ELM ROAD) LC TO BE TAKEN UNDER 
LOCAL CONTROL.

SW105
SW190
SW195

SW105
SW190

SW105
SW190

SW105
SW190

9m0ch and 12m25ch

9m75ch and 10m70ch

9m75ch and 10m70ch

9m75ch and 10m70ch

Other E&P Work

S&T Work

S&T Work

S&T Work

10/03/24

10/03/24

10/03/24

10/03/24

12/03/24

12/03/24

13/03/24

13/03/24

14/03/24

14/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10749661

W2023/10731175

W2023/10731176

W2023/10731177
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Fri

0105 Fri

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Tue

0105 Tue

15/03/24

15/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

12/03/24

12/03/24

0315 Fri

0315 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Tue

0430 Tue

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down Fast

Down Slow

Up Fast

Up Slow

Down Kingston

Up Kingston

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Cobham

Down Fast

Down Slow

Up Slow

Up Fast

Berrylands

New Malden Jn

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Weybridge

New Malden

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court Jn

P2023/3977434

P2023/3992000

P2023/3940383

SW105
SW190

SW105
SW195
SW200

SW105
SW200

9m75ch and 10m70ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

13m45ch and 18m70ch

S&T Work

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Signalling Power 
Maintenance

15/03/24

15/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

12/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10731178

W2023/10776928

W2023/10776979

W2023/10776980

W2023/10776981

W2023/10589947
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0105 Wed

0105 Wed

1015 Thu

1300 Sat

0040 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

13/03/24

13/03/24

14/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

0430 Wed

0430 Wed

1115 Thu (4 hrs)

1525 Sat

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Down Cobham

Down Fast

Down Slow

Up Slow

Up Fast

East End Siding

Woking Down 
Yard All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Hampton Court Jn

Weybridge

Woking East

Woking Down Yard

Hook

Hook

Wallers Ash

Winchester

Micheldever

Hampton Court Jn

Woking East

Woking Down 
Yard

Pirbright Jn

Pirbright Jn

Weston

Worting Jn

Micheldever

P2023/3940365

P2023/3981531

P2023/4004502

P2023/3764583

P2023/3764516

WOKING EAST END SIDING TO BE KEPT CLEAR

LINE DIVERSIONS TO APPLY

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT BASINGSTOKE.

SW105
SW200

SW105

SW105
SW110

SW105

SW105

13m45ch and 18m70ch

23m68ch and 24m25ch

24m40ch and 25m0ch

29m60ch and 40m6ch

29m60ch and 40m6ch

52m38ch and 66m10ch

52m38ch and 66m10ch

52m38ch and 66m10ch

62m21ch and 63m31ch

58m0ch and 58m41ch

Signalling Power 
Maintenance

Patrolling 

Safety & Environment Work

Point Heater Maintenance

Track Maintenance

Track Maintenance

S&T Work

Third Rail Work

Earthwork

Structures Examination

13/03/24

13/03/24

14/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10590017

W2023/10588510

W2023/10814604

W2023/10330547

W2023/10283126

W2023/10292017

W2023/10292233

W2023/10349216

W2023/10807506

W2023/10688108
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0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2023/3771299 SWR: 1B81 TO TERMINATE AT BASINGSTOKE

FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER

SW105

66m10ch and 73m0ch

66m10ch and 73m0ch

Track Maintenance

S&T Work

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10292192

W2023/10292018
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0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

10/03/24

11/03/24

11/03/24

11/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0215 Sun

0300 Mon

0300 Mon

0300 Mon

0215 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Slow

Up Slow

Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down 
Main/Fast/Rvl(Main
)/Fast/Main
UM/UF/Up 
Rvl(Main)/UF/UM/U
F
Maritime Back 
Road
Redbridge Goods

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Redbridge

Redbridge Jn

Redbridge

Millbrook (SW105)

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Southampton

P2023/3771243 SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
EASTLEIGH. ON SATURDAY, WATERLOO TO 
WEYMOUTH & POOLE SERVICES TO START & 
TERMINATE AT EASTLEIGH. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND WEYMOUTH/POOLE. SALISBURY 
TO SOUTHAMPTON SERVICES TO RUN VIA 
ROMSEY AND REDBRIDGE. ON SUNDAY, 
WATERLOO TO WEYMOUTH SERVICES TO START
& TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL RUN BETWEEN BOURNEMOUTH 
AND WEYMOUTH. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY. 
2EXX WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM EASTLEIGH AND 
FAREHAM TO SOUTHAMPTON AND 
BOURNEMOUTH AND BETWEEN SOUTHAMPTON 
CENTRAL AND ROMSEY.

XC: ON SATURDAY, BOURNEMOUTH SERVICES 
WILL DIVERT VIA ANDOVER AND ROMSEY AND 
REVERSE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, BOURNEMOUTH SERVICES TO START &
TERMINATE AT EASTLEIGH.

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN PORTSMOUTH AND SOUTHAMPTON.

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL DIVERT VIA CHANDLERS FORD AND 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND SOUTHAMPTON CENTRAL.

DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT 
RUN. ON SATURDAY, WESTERN DOCKS TRAFFIC 
WILL DIVERT VIA ANDOVER AND ROMSEY.

GBRf: ON SATURDAY, WESTERN DOCKS TRAFFIC
WILL DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, WESTERN DOCKS TRAFFIC WILL NOT 
RUN.

FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY ALL 
WEEKEND.

SOUTHAMPTON PLATFORMS 1-4 TO BE KEPT 
CLEAR.


SW105
SW140
SW145
SW150

6m49ch and 10m54ch

2m1ch and 2m15ch

4m0ch and 13m0ch

77m48ch and 77m60ch

77m0ch and 77m60ch

74m35ch and 77m60ch

79m25ch and 79m40ch

77m0ch and 77m60ch

79m25ch and 79m40ch

4m0ch and 13m0ch

4m0ch and 13m0ch

7m15ch and 7m30ch

78m76ch and 81m60ch

79m9ch and 79m29ch

79m43ch and 81m60ch

78m76ch and 81m60ch

Vegetation Clearance

Structures Examination

Structures Examination

Off Track Work

S&T Maintenance

Third Rail Inspection

S&C Tamping

Track Maintenance

S&C Tamping

Other E&P Work

Other E&P Work

Structures Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

S&T Work

Track Maintenance

Structures Work

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10662605

W2023/10524806

W2023/10266269

W2023/10732345

W2023/10349043

W2023/10777127

W2023/10303457

W2023/10303050

W2023/10303530

W2023/10428845

W2023/10428847

W2023/10625331

W2023/10349219

W2023/10503648

W2023/10460703

W2023/10303138

W2023/10718615
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0215 Sun

0215 Sun

0215 Sun

0010 Wed

0105 Fri

11/03/24

11/03/24

11/03/24

13/03/24

15/03/24

0300 Mon

0300 Mon

0300 Mon

0500 Wed

0500 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

All Sidings

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Maritime Freightliner 
Terminal

Millbrook (SW105)

Southampton

Southampton

Southampton

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

Southampton

Southampton

P2023/3771243

P2023/3971047

P2023/3971209

MOUNT PLEASANT LC CLOSED THROUGHOUT.

NO.1 AND 2 RECEPTION LINES AT NORTHAM 
TRAIN CARE DEPOT TO BE KEPT CLEAR.

SW105

SW105

79m5ch and 79m24ch

78m76ch and 81m60ch

77m0ch and 77m60ch

77m0ch and 77m60ch

4m0ch and 13m70ch

74m32ch and 77m60ch

78m20ch and 79m20ch

79m45ch and 80m50ch

78m76ch and 79m27ch

78m76ch and 79m27ch

S&T Work

Rail Testing and Lubrication

Welding and Grinding

Earthwork

C11 Rerail Resleeper 
Reballast - Trax

Commissioning Work

Survey Work

S&T Work

S&T Work

10/03/24

10/03/24

10/03/24

13/03/24

15/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10303528

W2023/10349157

W2023/10349036

W2023/10821525

W2023/10393566

W2023/10288222

W2023/10620994

W2023/10685180

W2023/10685299
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0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0150 Tue

0150 Tue

0150 Tue

0150 Tue

0150 Tue

0150 Tue

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

12/03/24

12/03/24

12/03/24

12/03/24

12/03/24

12/03/24

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0535 Tue

0535 Tue

0535 Tue

0535 Tue

0535 Tue

0535 Tue

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Down Fawley 
Up/Shunting Neck

Down Main

Up Main

Redbridge Goods

Down Test Valley

Up Test Valley

Goods Loop

Down Sidings

Down Fawley 
Up/Shunting Neck

Down Main

Up Main

Redbridge Goods

Down Test Valley

Up Test Valley

Goods Loop

Down Sidings

Totton

Brockenhurst

Redbridge

Redbridge Jn

Totton

Totton

Totton

Brockenhurst

Redbridge

Redbridge Jn

Totton

Totton

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

P2023/3969260

P2023/3969326

SW105
SW150
SW155

SW105
SW150
SW155

81m5ch and 84m60ch

81m5ch and 84m60ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

12/03/24

12/03/24

12/03/24

12/03/24

12/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10702585

W2023/10702777

Week 50  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0001 Sat

0440 Wed

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

13/03/24

14/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0055 Wed

0055 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Shunting Neck

Shunting Neck

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Poole

Poole

Bournemouth

Brockenhurst

Totton

Brockenhurst

Poole

Poole

P2023/3771270

P2023/4002011

P2023/4002076

SWR: WATERLOO TO WEYMOUTH SERVICES TO 
START & TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW155
SW160

SW105

SW105

88m5ch and 95m40ch

88m5ch and 95m55ch

98m44ch and 106m29ch

100m75ch and 101m15ch

92m0ch and 93m65ch

88m5ch and 95m55ch

98m44ch and 102m9ch

93m10ch and 93m60ch

103m45ch and 104m35ch

98m44ch and 106m29ch

99m77ch and 104m11ch

95m35ch and 95m55ch

88m5ch and 95m55ch

83m35ch and 84m0ch

114m3ch and 114m12ch

114m3ch and 114m12ch

Rail Testing and Lubrication

Drainage Inspection

Structures Work

Station Work

S&C Tamping

Track Maintenance

Drainage Work

Structures Examination

Wheel Timber Renewal

Rail Adjusting

Other E&P Work

Station Work

Vegetation Clearance (Non-
Flail)

Structures Examination

Safety & Environment Work

Safety & Environment Work

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

09/03/24

13/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10349084

W2023/10763487

W2023/10346519

W2023/10564081

W2023/10291096

W2023/10291086

W2023/10733525

W2023/10163682

W2023/10723807

W2023/10696874

W2023/10428403

W2023/10558231

W2023/10794158

W2023/10574854

W2023/10808513

W2023/10808594
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0440 Thu

0440 Fri

0055 Sat

0055 Sat

0055 Sat

0045 Sun

0045 Sun

0045 Sun

0115 Tue

15/03/24

15/03/24

11/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

12/03/24

0055 Fri

2359 Fri

0500 Mon

0045 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0405 Tue

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Shunting Neck

Shunting Neck

Up Loop

Down Main

Up Main

Up Siding No.3

Up Siding No.1

Down Cobham

Up Cobham

Up Ash

Down Ash

Down Main

Up Main

Down Redhill

Up Redhill

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Poole

Poole

Haslemere

Petersfield

Haslemere

Guildford

Petersfield

Gomshall

Guildford

Poole

Poole

Haslemere

Shalford Jn

Haslemere

Guildford

Shalford Jn

Guildford

P2023/4002077

P2023/4002041

P2023/3771149

P2023/3982920

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICES WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.

GWR: ON SUNDAY GATWICK & REDHILL 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND GATWICK AIRPORT.

HASLEMERE UP LOOP TO BE KEPT CLEAR.

FOR PART 2 0045 SUN TO 0500 MON GUILDFORD 
PLATFORM 5 TO BE KEPT CLEAR.

PRINCES BRIDGE LC WILL BE CLOSED FROM 
0030 9TH MARCH TO 0500 MON 11TH MARCH

FARNCOMBE EAST LEVEL CROSSING TO BE 
CLOSED 2200 SAT - 2200 SUN

SW105

SW105

SO560
SW110
SW200
SW265
SW300

SW110
SW200
SW265

114m3ch and 114m12ch

114m3ch and 114m12ch

39m65ch and 41m5ch

31m49ch and 54m8ch

31m49ch and 54m8ch

31m49ch and 54m8ch

31m49ch and 54m8ch

31m49ch and 33m50ch

37m65ch and 41m12ch

29m75ch and 30m45ch

29m75ch and 30m45ch

Safety & Environment Work

Safety & Environment Work

Other E&P Work

Resignalling Work

Resignalling Work

Track Maintenance

Vegetation Clearance

Changing Sleepers & Timbers

Vegetation Clearance

Permanent Way Inspection

S&T Maintenance

14/03/24

15/03/24

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10808598

W2023/10808552

W2023/10558708

W2023/10414878

W2023/10414760

W2023/10282961

W2023/10728449

W2023/10690517

W2023/10640630

W2023/10750198

W2023/10750287
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0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Mon

0900 Mon

0900 Mon

14/03/24

14/03/24

14/03/24

15/03/24

15/03/24

15/03/24

12/03/24

12/03/24

12/03/24

12/03/24

11/03/24

11/03/24

11/03/24

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Mon

1200 Mon

1200 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

P2023/3971501

P2023/3971531

P2023/3971512

P2023/3984738

NO OUTBERTHING REQUIRED

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SW115

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

66m16ch and 5m70ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

14/03/24

14/03/24

14/03/24

15/03/24

15/03/24

15/03/24

12/03/24

12/03/24

12/03/24

12/03/24

11/03/24

11/03/24

11/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10713015

W2023/10713016

W2023/10713014

W2023/10675962
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0900 Fri

0900 Fri

0900 Fri

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2350 Sun

0025 Sun

0025 Sun

1100 Tue

15/03/24

15/03/24

15/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

11/03/24

10/03/24

10/03/24

12/03/24

1200 Fri

1200 Fri

1200 Fri

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0410 Mon

0710 Sun

0710 Sun

1200 Tue

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down Warminster

Up Warminster

All Lines

Gillingham Up 
Siding

Gillingham Up 
Siding

Ludgershall

Andover

Andover

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Warminster

Templecombe

Gillingham (Dorset)

Gillingham (Dorset)

Andover

Andover

Andover

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

P2023/3984774

P2023/3764561

P2023/4002786

P2023/3984854

P2023/3984814

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

PLATFORM 2 TO BE KEPT CLEAR.

NO OUTBERTHING REQUIRED

SW115

SW115
SW170

GW5001
SW115
SW170

SW115

SW115

66m16ch and 5m70ch

84m30ch and 85m40ch

83m55ch and 86m10ch

83m55ch and 86m10ch

116m40ch and 130m66ch

105m12ch and 108m62ch

105m23ch and 105m35ch

Patrolling 

PL Tamping

S&T Maintenance

Track Maintenance

Signalling Power 
Maintenance

Earthwork

Permanent Way Inspection

15/03/24

15/03/24

15/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675964

W2023/10302269

W2023/10691656

W2023/10302375

W2023/10808075

W2023/10736973

W2023/10747769
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2240 Sat

2240 Sat

1300 Wed

0120 Tue

0120 Tue

0120 Tue

0120 Tue

10/03/24

10/03/24

13/03/24

12/03/24

12/03/24

12/03/24

12/03/24

0930 Sun

0930 Sun

1500 Wed

0450 Tue

0450 Tue

0450 Tue

0450 Tue (450 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

All Lines

Down Sidings

Down Sidings

All Lines

Farnham 
Reception Line

Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Pinhoe

Chard Jn

Chard Jn

Alton

Farnham

Farnham

Yeovil Jn

Chard Jn

Chard Jn

Farnham

Farnham

P2023/3902406

P2023/3984741

P2023/3980015

SWR: 1L07 & 1L65 TO TERMINATE AT YEOVIL JN.
1L88 & 5L66 WILL NOT RUN. 1L32 TO START AT 
YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN YEOVIL JN AND EXETER.

NO OUTBERTHING REQUIRED

GW610
SW115

SW115

SW120

154m55ch and 154m75ch

122m75ch and 168m0ch

146m10ch and 150m0ch

122m75ch and 168m0ch

139m37ch and 139m54ch

40m33ch and 49m13ch

RRAP Work

Rail Testing and Lubrication

Ballast Regulating

Track Maintenance

Permanent Way Inspection

S&T Work

09/03/24

09/03/24

13/03/24

12/03/24

12/03/24

12/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10746004

W2023/10349287

W2023/10596450

W2023/10283124

W2023/10437829

W2023/10738578

Week 50  - Continued
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Version 4.3

EAS_V4.3_2024

0120 Thu

0120 Thu

0120 Thu

0120 Thu

14/03/24

14/03/24

14/03/24

14/03/24

0450 Thu

0450 Thu

0450 Thu

0450 Thu (450 hrs)

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

All Lines

Farnham 
Reception Line

Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Alton

Farnham

Farnham

Farnham

Farnham

P2023/3980061 SW120

40m33ch and 49m13ch
S&T Work

14/03/24

14/03/24

14/03/24

14/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10738734

Week 50  - Continued
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2023/3762106 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

37m10ch and 37m50ch

35m0ch and 36m55ch

35m68ch and 36m11ch

30m75ch and 38m52ch

34m19ch and 35m30ch

33m40ch and 38m52ch

37m30ch and 38m40ch

34m24ch and 36m16ch

Remove Rail Defects

P-Way Maintenance

Station Work

In Connection With 
Engineering Work

Follow-Up Work

Structures Examination

S&T Maintenance

OHL Work (Maintenance)

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10783200

W2023/10413411

W2023/10689049

W2023/10402823

W2023/10602454

W2023/10761425

W2023/10399503

W2023/10689080

Week 50  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0555 Sun

0555 Sun

0001 Sun

0001 Sun

0001 Sun

2305 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

15/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0530 Fri

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Single/Down 
Loop/Single/Down 
Branch
Up Branch

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Dorchester West

Leatherhead Jn

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Yeovil Pen Mill

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2023/3762106

P2023/3764563

P2023/3950447

P2023/3764403 GTR: 2B09 & 2I05 TO START FROM SUTTON

GW500
SW125

SW175
SW178

SO680
SW180
SW185

43m10ch and 44m42ch

38m30ch and 42m75ch

46m33ch and 50m34ch

141m40ch and 161m40ch

8m45ch and 17m60ch

17m33ch and 17m60ch

18m65ch and 19m5ch

11m60ch and 12m5ch

Follow-Up Work

PL Tamping

Structures Examination

Ballast Regulating

Track Maintenance

Third Rail Work

Litter / Graffiti Clearance

Structures Work

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

14/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10347021

W2023/10304392

W2023/10153936

W2023/10596627

W2023/10396187

W2023/10396197

W2023/10445906

W2023/10724284

Week 50  - Continued
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Network Rail
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Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0150 Thu

0150 Thu

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

14/03/24

14/03/24

0510 Sat

0510 Sat

0510 Sat

0725 Sun

0725 Sun

0725 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0425 Thu

0425 Thu

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Up Strawberry 
Hill/Twickenham 
Up Loop
Up Shepperton 
Spur
Down Shepperton 
Spur
Up Shepperton/Up
Kingston
Down 
Kingston/Down 
Shepperton
Down Strawberry 
Hill

Up Siding

Down Cobham

Up Cobham

Down Sidings

Epsom

Ewell East

Epsom

Clandon

Effingham Jn

Effingham Jn

Twickenham

Fulwell Jn

Shepperton

Shacklegate Jn

Shepperton

London Road 
(Guildford)

Effingham Jn

Epsom

Ewell West

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Shacklegate Jn

Strawberry Hill Jn

Teddington

Twickenham

Shepperton

Effingham Jn

Effingham Jn

P2023/3899392

P2023/3764348

P2023/3981594

P2023/3958578

SO680
SW180

SW180
SW200
SW205

SW190
SW245

SW200

17m45ch and 15m0ch

15m70ch and 19m73ch

14m5ch and 22m20ch

14m5ch and 23m0ch

14m10ch and 18m65ch

21m30ch and 28m70ch

Permanent Way Inspection

Structures Examination

PL Stoneblowing

Track Maintenance

Structures Examination

Signalling Power 
Maintenance

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

14/03/24

14/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487199

W2023/10726203

W2023/10753496

W2023/10663478

W2023/10161504

W2023/10666276
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EAS_V4.3_2024

0150 Fri

0150 Fri

0435 Mon

0440 Fri

0120 Fri

0120 Fri

0120 Fri

0115 Sun

0115 Sun

0130 Sat

0130 Sat

0130 Sun

0130 Sun

15/03/24

15/03/24

12/03/24

15/03/24

15/03/24

15/03/24

15/03/24

10/03/24

10/03/24

09/03/24

09/03/24

10/03/24

10/03/24

0425 Fri

0425 Fri

0050 Tue

2200 Fri

0445 Fri

0445 Fri

0445 Fri

0530 Sun

0530 Sun

0430 Sat

0430 Sat

0545 Sun

0545 Sun

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Down Cobham

Up Cobham

Down Sidings

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Up Twickenham

Down 
Twickenham
Down Chertsey

Up Chertsey

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

London Road 
(Guildford)

Effingham Jn

Latchmere No.3 Jn

Latchmere No.3 Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Longcross

Chertsey

Wimbledon

East Putney

Wimbledon

East Putney

Effingham Jn

Effingham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Barnes Jn

Strawberry Hill

Twickenham

Egham

Virginia Water

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3958512

P2023/3992046

P2023/3992048

P2023/3981496

P2023/3984215

P2023/3884919

P2023/3884934

SW200

SO250
SW210

SO250
SW210

SW210
SW245

SW210
SW255

SW225

SW225

21m30ch and 28m70ch

3m27ch and 3m33ch

3m27ch and 3m33ch

8m70ch and 12m40ch

8m70ch and 12m40ch

0m0ch and 0m0ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Signalling Power 
Maintenance

RRAP Work

RRAP Work

Third Rail Work

Track Maintenance

Resignalling Work

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

15/03/24

15/03/24

11/03/24

15/03/24

15/03/24

15/03/24

15/03/24

10/03/24

10/03/24

09/03/24

09/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10666277

W2023/10768910

W2023/10777498

W2023/10401386

W2023/10397915

W2023/10729083

W2023/10435800

W2023/10435801

W2023/10435709

W2023/10435710
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EAS_V4.3_2024

0200 Mon

0200 Mon

0030 Sun

11/03/24

11/03/24

10/03/24

0430 Mon

0430 Mon

0625 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Down Putney

Up Putney

No.1 Reception

No. 2 Reception

Up Siding No.2

Down Ash

Up Ash

Wimbledon

Wimbledon Park 
Depot

Aldershot South Jn

Southfields

Wimbledon Park 
Depot

Guildford

P2023/3981427

P2023/3974570

SW225

SW265

6m57ch and 8m47ch

31m53ch and 49m75ch

S&T Maintenance

Unload CWR

11/03/24

11/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10709167

W2023/10718298
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0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/03/24

11/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0105 Sun

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill

Reedham Sidings

Down Fast/Quarry

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down/Up 
Reading/Redhill

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop No. 2

Platform 1

Dn Loop/Platform 
3
Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Down Siding

Salfords Yard

Redhill

Stoats Nest Jn

Coulsdon North 
Ground Frame

Gatwick Airport

Gomshall

Redhill

Tonbridge West Jn

Godstone

Redhill

Reigate

Salfords

Stoats Nest Jn

Stoats Nest Jn

East Croydon

Purley

Redhill

Godstone

Redhill

Reigate

Salfords

P2023/3767956 *** MULTI-PART POSSESSION *** PART ONE 
STOATS NEST JN-C/O REDHILL PLATFORMS. 
PART TWO PURLEY TO EARLSWOOD (SLOWS) 
BLOCKED WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT)

*** FROM 0105 SATURDAY UNTIL 0105 SUNDAY:
THROUGH SERVICES TO TRAVEL OVER THE 
FAST/QUARRY LINES BETWEEN STOATS NEST 
JUNCTION AND EARLSWOOD. CT FREIGHT VIA 
MAIDSTONE EAST.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND REDHILL. 
REDHILL PLATFORMS 0, 1 & 2 AVAILABLE TO 
TRAFFIC TO AND FROM TONBRIDGE, GATWICK 
AND REIGATE LINES.
MULTIPLE UNITS ONLY, NO FACILITIES TO RUN 
ROUND ENGINEERING TRAINS.

FROM 0105 SUNDAY UNTIL 0625 SUNDAY:
TRAINS TO TRAVEL OVER THE FAST/QUARRY 
LINES BETWEEN EAST CROYDON AND GATWICK 
AIRPORT
*** SPECIAL WORKING INSTRUCTIONS *** SINGLE
LINE WORKING WILL APPLY OVER THE UP 
FAST/QUARRY LINE BETWEEN EARLSWOOD 
(1682 points) AND EAST CROYDON (T1621 points). 
PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD.

FROM 0625 SUNDAY UNTIL 0400 MONDAY:
THROUGH TRAINS TO TRAVEL OVER 
FAST/QUARRY LINES BETWEEN EAST CROYDON 
AND GATWICK AIRPORT.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOW:
GTR - PURLEY, REDHILL AND GATWICK AIRPORT
GTR - REDHILL AND TONBRIDGE
GTR - REDHILL AND REIGATE
GWR - GUILDFORD, REIGATE, REDHILL AND 
GATWICK AIRPORT

FULL ROAD CLOSURE AT BROCKHAM AHB (0105 
SUN TO 0400 MON)

SO500
SO550
SO560
SO660
SW300

25m70ch and 27m25ch

21m0ch and 29m30ch

27m75ch and 28m15ch

21m29ch and 24m0ch

22m35ch and 22m50ch

22m53ch and 22m73ch

21m15ch and 22m60ch

21m15ch and 22m60ch

21m29ch and 24m0ch

22m46ch and 22m52ch

21m15ch and 22m65ch

27m75ch and 28m15ch

29m30ch and 29m60ch

17m3ch and 21m0ch

21m35ch and 21m70ch

27m70ch and 31m27ch

Signalling Works

Structures Examination

LC  Work

Track Maintenance

S&T Renewal

Scrap Removal

Platform / Structures Gauging

Rail Testing and Lubrication

Rail Testing and Lubrication

D&P Maintenance

Track Maintenance

Structures Examination

Structures Examination

Structures Examination

PL Tamping

Structures Examination

Survey Work

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10728676

W2023/10065532

W2023/10416240

W2023/10634035

W2023/10346065

W2023/10751541

W2023/10662131

W2023/10662127

W2023/10661962

W2023/10662136

W2023/10338437

W2023/10701534

W2023/10701679

W2023/10701665

W2023/10571922

W2023/10701671

W2023/10683954
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P2023/3767956 23m18ch and 23m40ch

21m15ch and 22m60ch

27m70ch and 31m27ch

17m3ch and 21m0ch

32m12ch and 35m70ch

24m2ch and 24m45ch

32m12ch and 35m70ch

29m30ch and 29m60ch

33m15ch and 33m30ch

21m29ch and 22m0ch

21m29ch and 24m0ch

13m47ch and 16m55ch

41m15ch and 41m60ch

22m20ch and 22m65ch

25m70ch and 27m35ch

24m60ch and 27m50ch

13m47ch and 16m55ch

Third Rail Work

Plain Line Medium Refurb 
(Other)

Major Projects

Plain Line Heavy Refurb

Structures Examination

PL Tamping

Structures Work

Structures Work

Other E&P Work

S&T Work

Vegetation Clearance

Track Maintenance

Structures Work

Tunnel Work

S&T Renewal

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10662033

W2023/10525051

W2023/10660416

W2023/10554892

W2023/10701579

W2023/10527255

W2023/10540433

W2023/10540425

W2023/10711351

W2023/10661971

W2023/10685502

W2023/10763486

W2023/10751185

W2023/10133348

W2023/10329319

W2023/10349918
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P2023/3767956

21m15ch and 22m60ch

24m60ch and 27m50ch

33m15ch and 33m30ch

17m3ch and 21m0ch

13m47ch and 16m55ch

21m15ch and 22m65ch

25m70ch and 27m35ch

21m15ch and 22m65ch

21m29ch and 24m0ch

32m12ch and 35m70ch

24m2ch and 24m45ch

22m58ch and 23m34ch

S&T Work

Structures Examination

Structures Examination

Conductor Rail Renewal

Structures Examination

Structures Examination

Structures Examination

Major Projects

Structures Examination

Structures Examination

Vegetation Clearance

Earthwork

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10662031

W2023/10701695

W2023/10701583

W2023/10308773

W2023/10701623

W2023/10701666

W2023/10701670

W2023/10660360

W2023/10701634

W2023/10701691

W2023/10662147

W2023/10639296
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EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2023/3899373

P2023/3899376

P2023/3899378

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

51Week

W2023/10487134

W2023/10487137

W2023/10487139
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0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3992492

P2023/3916012 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10778626

W2023/10778627

W2023/10778779

W2023/10778628

W2023/10538844
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

West London 
Siding No.1

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Clapham Jn

Clapham Jn

Waterloo

Waterloo

West London Jn 
(SW)

P2023/3764427 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR

SWR: 1B01, 2K79, 2D06, 2D08, 2K05 & 2D07 TO 
DIVERT VIA EAST PUTNEY

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100
SW105

3m60ch and 4m60ch

0m4ch and 0m24ch

3m58ch and 4m10ch

0m4ch and 4m60ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Third Rail Work

S&T Maintenance

Hand Rail Grinding

Crossing Welding

Track Maintenance

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10744176

W2023/10302359

W2023/10408175

W2023/10397916

W2023/10420934

W2023/10420923

W2023/10420977

W2023/10420814

W2023/10420716

W2023/10401631
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0645 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

17/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham 
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham 
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2023/3769454 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP IN GROSVENOR SHEDS, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***

FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION

0100 SUN TO 0645 SUN & 0050 MON TO 0445 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8

NO OUTBERTHING OF NO.1 & NO.2 DOWN 
SIDINGS

ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0425 (MON)

NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8

GROSVENOR SHED ROAD 3 TO BE OUTBERTHED

0645 SUN TO 0050 MON
SOUTHEASTERN TRAINS TO TRAVEL OVER THE 
DOWN/UP STEWARTS LANE, DOWN/UP ATLANTIC 
LINES BETWEEN BATTERSEA PIER JUNCTION 
AND SHEPHERDS LANE JUNCTION

SO110
SO250
SO645
SW100

0m0ch and 2m55ch

1m30ch and 1m46ch

0m50ch and 1m15ch

0m0ch and 0m20ch

0m0ch and 2m55ch

0m0ch and 0m20ch

0m10ch and 1m20ch

0m10ch and 1m20ch

1m35ch and 2m55ch

Resignalling Work

Remove Rail Defects

Ground 
Investigation/Automatic 
Ballast Sampling

Cable Work

S&T Points

Cable Work

S&T Maintenance

Permanent Way Inspection

Track Maintenance

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10429562

W2023/10827313

W2023/10774466

W2023/10796795

W2023/10803049

W2023/10796854

W2023/10644114

W2023/10644124

W2023/10431196
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0030 Sat

0030 Sat

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1320 Sat

0440 Mon

1130 Mon

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

18/03/24

22/03/24

0500 Sat

0500 Sat

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1340 Sat

1130 Mon

2200 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)

Possession

Wall Sidings

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Clapham Jn

Clapham Jn

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.3 Jn

Latchmere No.3 Jn

Clapham Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

P2023/3769454

P2023/3915821

P2023/3899370

P2023/3899347

P2023/3899364

P2023/3899333

P2023/4009248

P2023/4008939 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Q80/5Q81.

SW100
SW105

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100

SO250
SW100

0m0ch and 0m0ch

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m27ch and 3m33ch

3m27ch and 3m33ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

RRAP Work

RRAP Work

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10403057

W2023/10487131

W2023/10487076

W2023/10487125

W2023/10487177

W2023/10828005

W2023/10827366

Week 51  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0819 Sat

0819 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0055 Wed

0055 Wed

0130 Mon

16/03/24

16/03/24

16/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

20/03/24

20/03/24

18/03/24

0831 Sat

0831 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Wed

0455 Wed

0200 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Up Slow

Down Putney

Up Putney

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

New Malden Jn

Raynes Park

Wimbledon

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Durnsford Road

Raynes Park

Wimbledon

P2023/3899329

P2023/3899361

P2023/3992433

P2023/4012253

P2023/4003857

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
OPS AT CLAPHAM JUNCTION.

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

SW105
SW180

SW105
SW225

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

6m64ch and 9m20ch

7m11ch and 6m64ch

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Remove Rail Defects

Permanent Way Inspection

16/03/24

16/03/24

16/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

20/03/24

20/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487172

W2023/10487122

W2023/10778748

W2023/10778745

W2023/10778746

W2023/10778747

W2023/10836564

W2023/10813635
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0045 Sun

0045 Sun

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Hampton 
Court

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hampton Court

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court

Surbiton

P2023/3992434

P2023/3771238 SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC

SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.

TRACK MAINTENANCE: WG05

SW105
SW195
SW200

SW105
SW195

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

12m75ch and 14m76ch

12m75ch and 14m76ch

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Track Maintenance

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10778750

W2023/10778751

W2023/10778753

W2023/10778752

W2023/10403213

W2023/10403121
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

1015 Thu

0050 Thu

0050 Thu

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

21/03/24

21/03/24

21/03/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

1115 Thu (4 hrs)

0505 Thu

0505 Thu

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East End Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Alton

Up Alton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Woking East

Fleet

Pirbright Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

Brookwood

Pirbright Jn

P2023/3915822

P2023/3981652

P2023/4012663

TO BE TAKEN AFTER THE PASSAGE OF 5F79.

WOKING EAST END SIDING TO BE KEPT CLEAR

SW105
SW110

SW105

SW105
SW120

0m0ch and 0m0ch

23m68ch and 24m25ch

29m60ch and 36m8ch

29m10ch and 36m8ch

29m42ch and 36m8ch

29m65ch and 31m40ch

29m60ch and 36m8ch

S&T Maintenance

Patrolling 

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

Cable Work

Point Heater Maintenance

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

21/03/24

21/03/24

21/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10401418

W2023/10588366

W2023/10807645

W2023/10304151

W2023/10349380

W2023/10811160

W2023/10493941
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EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Netley

Down Salisbury

Up Salisbury

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Northam Jn

St. Denys

Eastleigh East Jn

Northam Jn

Woolston

Allbrook

Southampton Up 
Yard

Allbrook

Bitterne

Eastleigh East Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2023/3771355 SWR: ON SATURDAY NIGHT, 1B01 & 1B81 TO 
TERMINATE AT EASTLEIGH AND RUN ECS TO 
BASINGSTOKE. ON SUNDAY, 2E09 & 2E13 TO 
START FROM WOOLSTON & 2E12 TO TERMINATE 
AT WOOLSTON. 1B20 TO START AT EASTLEIGH. 
1B24 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND BOURNEMOUTH AND BETWEEN WOOLSTON
AND SOUTHAMPTON CENTRAL. 

GTR: 5N01 & 5N03 TO TERMINATE AT 
WOOLSTON. 1N11 & 1N13 TO START FROM 
WOOLSTON EARLY AND DWELL AT SWANWICK. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL 
AND WOOLSTON. 

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.

SW105
SW130
SW140 77m0ch and 77m60ch

77m0ch and 77m60ch

73m0ch and 74m10ch

77m0ch and 77m60ch

77m0ch and 77m60ch

Track Maintenance

S&T Work

Remove Rail Defects

Follow-Up Work

Rail Testing and Lubrication

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10303728

W2023/10303740

W2023/10750868

W2023/10426307

W2023/10417092
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0300 Sun

0300 Sun

0300 Sun

17/03/24

17/03/24

17/03/24

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Down Main 
(Rvl)/Down Fast
Down Slow

Up Fast

Down Docks 
Branch
Down Loop 
Extn/Up Docks 
Branch/Maritime 
Back Road
Down Western 
Docks
Up Western Docks

Down 
Fast/Redbridge 
Goods
Up Main/Up Slow

Up Goods Loop

Down Bay 
Siding/Bay Siding 
West

Bay Sidings East

Millbrook (SW105)

Southampton

Southampton

Southampton

Southampton

P2023/3971349 OUTBERTHING NOT REQUIREDSW105

79m10ch and 81m20ch
S&T Work

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10596252
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0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0025 Thu

0025 Thu

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

21/03/24

21/03/24

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0510 Thu

0510 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Down Fawley 
Up/Shunting Neck

Down Main

Up Main

Redbridge Goods

Down Test Valley

Up Test Valley

Goods Loop

Down Sidings

Up Bay

Down Main

Up Main

Totton

Brockenhurst

Redbridge

Redbridge Jn

Totton

Totton

Bournemouth

Bournemouth

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Bournemouth

Brockenhurst

P2023/3971305

P2023/3900630 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

SW105
SW150
SW155

SW105
SW160

81m5ch and 84m60ch

93m66ch and 101m15ch

100m75ch and 101m15ch

93m66ch and 101m5ch

93m66ch and 101m5ch

Signalling Power 
Maintenance

Remove Rail Defects

Station Work

Rail Testing and Lubrication

Third Rail Work

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

21/03/24

21/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10702779

W2023/10786679

W2023/10834684

W2023/10787820

W2023/10787977
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0001 Sat

2300 Sun

17/03/24

17/03/24

17/03/24

17/03/24

22/03/24

22/03/24

22/03/24

22/03/24

17/03/24

22/03/24

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0440 Fri (3 hrs)

0440 Fri (3 hrs)

0440 Fri (3 hrs)

0440 Fri (3 hrs)

0055 Sun

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Siding No.1

Down Siding No.2

Down Siding No.3

Down Main

Up Main

Inwards Road

Outwards Road

Hamworthy Goods

Engine Siding

Reception Road

Shunting Neck

No. 2 Siding

No. 1 Siding

Shunting Neck

Shunting Neck

Wareham

Hamworthy

Poole

Wareham

Hamworthy

Branksome

Hamworthy

Poole

Poole

Poole

Branksome

Hamworthy

Poole

Wareham

Bournemouth

Branksome

Hamworthy

Poole

Poole

Poole

P2023/3771353

P2023/3982337

P2023/4005066

P2023/4005113

SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH. CHANGES TO SERVICES DUE 
TO PLATFORM CAPACITY CONSTRAINTS AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND WAREHAM.

XC: CHANGES TO SERVICES DUE TO PLATFORM 
CAPACITY CONSTRAINTS AT BOURNEMOUTH.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

SW105
SW165

SW105

SW105

SW105

113m55ch and 113m72ch

114m3ch and 114m12ch

113m55ch and 113m72ch

113m55ch and 114m47ch

110m32ch and 115m77ch

114m3ch and 114m12ch

114m3ch and 114m12ch

Station Construction

Safety & Environment Work

Litter / Graffiti Clearance

CWR Stress Management 

S&T Work

Safety & Environment Work

Safety & Environment Work

17/03/24

17/03/24

17/03/24

17/03/24

22/03/24

22/03/24

22/03/24

22/03/24

16/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10696301

W2023/10819378

W2023/10479040

W2023/10297048

W2023/10743136

W2023/10817519

W2023/10817571
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0110 Mon

0110 Mon

0110 Mon

0110 Mon

21/03/24

21/03/24

21/03/24

21/03/24

0300 Thu

0300 Thu

0300 Thu

0300 Thu

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main/Up Main 
Reversible
Down Branch

Up Branch

Weymouth Quay 
Line

Jersey Sidings

Jubilee Sidings

Weymouth

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Dorchester West

Weymouth

Weymouth

P2023/3771357 WEYMOUTH PLATFORMS AND JERSEY AND 
JUBILEE SIDINGS TO BE KEPT CLEAR.

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER SOUTH PLATFORM
1. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DORCHESTER SOUTH AND 
WEYMOUTH.

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER WEST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER WEST AND 
WEYMOUTH.

[5] DWELL AT MAIDEN NEWTON FOR PILOT BRIEF

[5] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
DORCHESTER WEST 
[5] DWELL AT DORCHESTER WEST FOR PILOT 
BRIEF 
[2] DWELL AT MAIDEN NEWTON FOR PILOT DROP
OFF 

*** SPECIAL WORKING INSTRUCTIONS *** 

IN CONNECTION WITH ENGINEERING WORK 
BETWEEN DORCHESTER JUNCTION AND 
WEYMOUTH 

ALL SERVICES TRAVELLING OVER THE UP/DOWN
SINGLE LINE FROM MAIDEN NEWTON ARE 
AUTHORISED TO TERMINATE AND START BACK 
FROM THE DOWN BRANCH PLATFORM AT 
DORCHESTER WEST IN ACCORDANCE WITH 
RULE BOOK MODULE P2 WORKING SINGLE AND 
BI-DIRECTIONAL LINES BY PILOT, DUE TO NO 
SIGNAL BEING PROVIDED FOR THE UP 
DIRECTION MOVEMENTS FROM THE DOWN 
BRANCH PLATFORM TOWARDS THE SINGLE LINE
AND MAIDEN NEWTON. A PILOT WILL BE 
PROVIDED.

SW105
SW175

162m20ch and 168m59ch

162m20ch and 168m59ch

168m49ch and 168m59ch

167m56ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

167m56ch and 168m59ch

167m56ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

162m20ch and 168m59ch

Vegetation Clearance

Vegetation Clearance

Litter / Graffiti Clearance

S&C Maintenance

Vegetation Clearance

Vegetation Clearance

Third Rail Work

Third Rail Work

C11 Rerail Resleeper 
Reballast - Trax

S&C Maintenance

S&C Maintenance

Drainage Inspection

Third Rail Work

Rail Testing and Lubrication

Vegetation Clearance

Vegetation Clearance

18/03/24

18/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10801638

W2023/10801565

W2023/10428668

W2023/10325917

W2023/10801623

W2023/10801562

W2023/10801420

W2023/10801460

W2023/10411929

W2023/10326125

W2023/10326031

W2023/10801521

W2023/10801544

W2023/10801404

W2023/10801566

W2023/10801622
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2305 Sat

0030 Sun

0115 Mon

0115 Mon

0030 Thu

0030 Thu

0030 Thu

18/03/24

17/03/24

18/03/24

18/03/24

21/03/24

21/03/24

21/03/24

0645 Mon

0500 Sun

0330 Mon

0330 Mon

0500 Thu

0500 Thu

0500 Thu

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

All Lines

Down Main

Up Main

Down Ash

Up Ash

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Cobham

Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Down Redhill

Up Redhill

Dorchester West

Guildford

Guildford

Guildford

Guildford

Shalford Jn

Gomshall

Yeovil Pen Mill

Guildford

Guildford

London Road 
(Guildford)

Guildford

Shalford Jn

P2023/3769831

P2023/3915887

P2023/3892059

P2023/4010004

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.

SW105
SW175

SO560
SW110
SW200
SW265
SW300

SW110
SW200
SW265

SO560
SW110
SW200
SW265
SW300

159m54ch and 161m34ch

153m75ch and 161m40ch

147m45ch and 148m40ch

143m25ch and 146m44ch

143m25ch and 144m50ch

0m0ch and 0m0ch

29m75ch and 30m45ch

29m75ch and 30m45ch

0m0ch and 0m0ch

Earthwork

Changing Sleepers & Timbers

Earthwork

Vegetation Clearance

Survey Work

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

16/03/24

17/03/24

18/03/24

18/03/24

21/03/24

21/03/24

21/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10642997

W2023/10337439

W2023/10642862

W2023/10512215

W2023/10394036

W2023/10411559

W2023/10409838

W2023/10409798

W2023/10830585
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Version 4.3

EAS_V4.3_2024

0110 Sat

0130 Sun

0130 Sun

0130 Sun

0145 Wed

0130 Fri

0130 Fri

17/03/24

18/03/24

18/03/24

18/03/24

20/03/24

22/03/24

22/03/24

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Wed

0415 Fri

0415 Fri

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Brighton

Down Brighton

Havant Jn

Haslemere

Havant Jn

Haslemere

Haslemere

Havant

Havant

Haslemere

Haslemere

Shalford Jn

Haslemere

Haslemere

Rowlands Castle

Warblington

P2023/3771306

P2023/3971881

P2023/3971882

*** SPECIAL WORKING INSTRUCTIONS 
(SATURDAY) *** 
AT HASLEMERE DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN MAIN LINE. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SHUNT SIGNAL 
EW41.

SWR: ON SATURDAY PORTSMOUTH SERVICES 
TO START AND TERMINATE AT HASLEMERE, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HASLEMERE AND HAVANT.

ON SUNDAY PORTSMOUTH SERVICES TO START 
AND TERMINATE AT GUILDFORD, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.

FOR PART 2 HASLEMERE UP LOOP TO BE KEPT 
CLEAR

PETERSFIELD LC TO BE CLOSED UNTIL 25/03.

MILFORD LC TO BE CLOSED PART 2 ONLY.

NO OUTBERTHING REQUIRED.

SW110

SW110

SO520
SW110

31m49ch and 58m22ch

31m49ch and 58m22ch

60m40ch and 60m63ch

58m37ch and 61m20ch

42m79ch and 45m0ch

31m49ch and 57m0ch

31m49ch and 58m22ch

38m5ch and 42m45ch

42m50ch and 43m20ch

66m5ch and 37m65ch

Vegetation Clearance

Track Maintenance

D&P Maintenance

Structures Examination

Drainage Work

Resignalling Work

Resignalling Work

Drainage Work

Permanent Way Inspection

Permanent Way Inspection

16/03/24

17/03/24

17/03/24

17/03/24

20/03/24

22/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10728451

W2023/10283181

W2023/10804136

W2023/10163304

W2023/10768940

W2023/10423280

W2023/10414849

W2023/10786479

W2023/10713021

W2023/10713020
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EAS_V4.3_2024

0200 Tue

0200 Tue

0200 Tue

0200 Tue

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

19/03/24

19/03/24

19/03/24

19/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0935 Sun

0935 Sun

0935 Sun

0935 Sun

0935 Sun

0935 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

All Lines

Down Warminster

Up Warminster

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Carriage 
Siding
West Bay 
(Platform 5)
Holding Siding

Quidhampton 
Sidings

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Tisbury

Wilton Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Beechgrove GF

Romsey

Salisbury

Salisbury

Wilton Jn

P2023/3971868

P2023/3771310

NO OUTBERTHING REQUIRED

ALL PLATFORMS & HOLDING SIDING AT 
SALISBURY TO BE KEPT CLEAR.

SWR: ON SATURDAY, 1L73, 1L75 & 1L79 TO 
TERMINATE AT ANDOVER. 2S99 & 2S75 TO 
TERMINATE AT ROMSEY. 1L88 TO TERMINATE AT
YEOVIL JN. ON SUNDAY, 1L18, 1L20, 1J22 & 1J26 
TO START FROM ANDOVER. 1L07 TO START 
FROM GILLINGHAM. 1L13 TO TERMINATE AT 
ANDOVER AND RESTART FROM GILLINGHAM. 
1L28 TO TERMINATE AT GILLINGHAM AND 
RESTART FROM ANDOVER. 1L17 TO TERMINATE 
AT ANDOVER AND RESTART FROM SALISBURY.

XC: 5O06 TO DIVERT VIA WINCHESTER

WYLYE LEVEL CROSSING (AHB) 124M 41CH FULL 
ROAD CLOURSE THROUGH OUT.

SO520
SW110

GW5001
SW115
SW150
SW170

44m1ch and 45m36ch

124m20ch and 124m60ch

84m15ch and 84m31ch

81m70ch and 83m0ch

83m30ch and 83m53ch

81m70ch and 84m0ch

72m42ch and 75m53ch

81m70ch and 84m0ch

Permanent Way Inspection

LC Work S&T

Litter / Graffiti Clearance

Signalling Power 
Maintenance

Litter / Graffiti Clearance

Track Maintenance

Earthwork

S&T Maintenance

19/03/24

19/03/24

19/03/24

19/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10713019

W2023/10376019

W2023/10761657

W2023/10678739

W2023/10459841

W2023/10302404

W2023/10774266

W2023/10691673
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0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

0900 Fri

0900 Fri

0900 Fri

0035 Tue

0035 Tue

18/03/24

18/03/24

18/03/24

20/03/24

20/03/24

22/03/24

22/03/24

22/03/24

19/03/24

19/03/24

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

0410 Tue

0410 Tue

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Warminster

Up Warminster

Quidhampton 
Sidings

Ludgershall

Andover

Andover

Ludgershall

Andover

Ludgershall

Andover

Andover

Wilton Jn

Wilton Jn

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Warminster

Wilton Jn

P2023/3988975

P2023/3988944

P2023/3988994

P2023/3961510

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

SW115

GW5001
SW115
SW170

66m16ch and 5m70ch

66m20ch and 5m70ch

66m16ch and 5m70ch

115m50ch and 132m20ch

Patrolling 

Patrolling 

Patrolling 

Signalling Power 
Maintenance

18/03/24

18/03/24

18/03/24

20/03/24

20/03/24

22/03/24

22/03/24

22/03/24

19/03/24

19/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10675965

W2023/10636125

W2023/10676001

W2023/10594308
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0035 Wed

0035 Wed

0035 Thu

0035 Thu

0135 Fri

0135 Fri

0025 Sun

0025 Sun

1100 Tue

0015 Fri

0015 Fri

20/03/24

20/03/24

21/03/24

21/03/24

22/03/24

22/03/24

17/03/24

17/03/24

19/03/24

22/03/24

22/03/24

0410 Wed

0410 Wed

0410 Thu

0410 Thu

0320 Fri

0320 Fri

0705 Sun

0705 Sun

1200 Tue

0500 Fri

0500 Fri

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

Gillingham Up 
Siding

All Lines

Down/Up Branch 
(Single)

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Templecombe

Gillingham (Dorset)

Gillingham (Dorset)

Chard Jn

Yeovil Pen Mill

Warminster

Wilton Jn

Warminster

Wilton Jn

Warminster

Wilton Jn

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Gillingham 
(Dorset)

Yeovil Jn

P2023/3961511

P2023/3961498

P2023/3961499

P2023/3992478

P2023/3989510

P2023/3971286

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5L07.

NO OUTBERTHING REQUIRED

GW5001
SW115
SW170

GW5001
SW115
SW170

GW5001
SW115
SW170

SW115

SW115

SW115
SW178

115m50ch and 132m20ch

115m50ch and 132m20ch

115m50ch and 132m20ch

105m12ch and 108m62ch

105m23ch and 105m35ch

122m0ch and 132m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Earthwork

Permanent Way Inspection

S&T Work

20/03/24

20/03/24

21/03/24

21/03/24

22/03/24

22/03/24

17/03/24

17/03/24

19/03/24

22/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10594149

W2023/10594150

W2023/10594151

W2023/10737145

W2023/10708841

W2023/10704050
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0200 Sun

0200 Sun

0200 Sun

0030 Sat

0030 Sat

17/03/24

17/03/24

17/03/24

16/03/24

16/03/24

0715 Sun

0715 Sun

0715 Sun

0500 Sat

0500 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Aldershot

Farnham

Aldershot North Jn

Aldershot North Jn

North Camp

Aldershot

Aldershot North 
Jn

Aldershot South 
Jn

Aldershot South 
Jn

Guildford

P2023/3764462

P2023/3916367

2N77 TO RUN IN MSX TIMINGSSW120
SW123

SW123
SW265

34m70ch and 35m10ch

33m43ch and 40m40ch

0m0ch and 0m0ch

Station Work

Track Maintenance

S&T Maintenance

17/03/24

17/03/24

17/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10734613

W2023/10409500

W2023/10401602
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EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2023/3762133 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

650v CABLE TESTING WIDER READING STATION 
AREA.
NO OTHER WORKS PERMITTED WITHOUT 
CONFIRMATION OF COMPATABILITY FROM 
MAINTENANCE DELIVERY UNIT.

GW103
GW220
GW225
GW500
SW125

35m68ch and 36m11ch

35m0ch and 36m0ch

32m0ch and 37m71ch

34m78ch and 36m46ch

35m15ch and 36m50ch

35m40ch and 36m20ch

37m10ch and 37m45ch

33m6ch and 33m56ch

37m50ch and 37m71ch

34m70ch and 36m40ch

34m19ch and 37m71ch

Station Work

S&T Maintenance

In Connection With 
Engineering Work

Technical Inspection

OHL Work (Maintenance)

Station Work

Remove Rail Defects

Vegetation Clearance (Non-
Flail)

Remove Rail Defects

Arc Repairs

OHL Work (Ground Level)

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10741834

W2023/10400903

W2023/10413715

W2023/10721493

W2023/10408878

W2023/10723369

W2023/10827090

W2023/10725589

W2023/10724849

W2023/10709552

W2023/10821267
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Down and Up 
Relief
Kennet Down 
Loop
Down Relief

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Kennet Bridge Jn

Kennet Bridge Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Twyford HABD 
(DR)

Twyford West

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2023/3762277

P2023/3890887

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

GW500
SW125

31m71ch and 37m72ch

31m71ch and 34m69ch

35m0ch and 37m72ch

38m30ch and 51m20ch

40m0ch and 43m20ch

38m30ch and 51m20ch

In Connection With 
Engineering Work

Earthwork

S&T Maintenance

Track Maintenance

Ballast Regulating

Vegetation Clearance (Non-
Flail)

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10416808

W2023/10826268

W2023/10400973

W2023/10331997

W2023/10607096

W2023/10781411
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0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Sat

0025 Sat

19/03/24

19/03/24

20/03/24

20/03/24

21/03/24

21/03/24

16/03/24

16/03/24

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Sat

0505 Sat

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Salisbury 
Single/Down 
Salisbury

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Dean

Romsey Jn

Dean

Romsey Jn

Dean

Romsey Jn

Dean

Romsey Jn

Redbridge Jn

Romsey Jn

Redbridge Jn

Romsey Jn

Redbridge Jn

Romsey Jn

Redbridge Jn

Romsey Jn

P2023/3984733

P2023/3984742

P2023/3984929

P2023/3971369

SW130
SW150

SW130
SW150

SW130
SW150

SW150

22m62ch and 86m52ch

22m62ch and 86m52ch

22m62ch and 86m52ch

22m62ch and 86m52ch

S&T Work

S&T Work

S&T Work

S&T Work

19/03/24

19/03/24

20/03/24

20/03/24

21/03/24

21/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10690397

W2023/10690398

W2023/10690439

W2023/10690270
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0005 Mon
18/03/24
0340 Mon

Line Blockage
+ 
Disconnect/T
S11.3

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Laverstock South JnRomseyP2023/3982373 SW150

81m12ch and 95m35ch
S&T Work

18/03/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10743070
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1900 Sat

1900 Sat

1900 Sat

1900 Sat

1900 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single (ESB)

Up/Down Goods 
Loop

Arrival Line

Whites Crossing 
Siding

Departure Line

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Reception

Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

Cranmore East GF

East Somerset Jn 
(Witham)

Merehead Quarry Jn

Merehead West

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Merehead Quarry 
Jn

Merehead West

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

P2023/3755782 ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 1 LINE.

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170

110m43ch and 110m67ch

94m73ch and 110m28ch

94m30ch and 112m65ch

94m30ch and 111m65ch

94m30ch and 112m65ch

104m20ch and 105m59ch

0m18ch and 4m61ch

114m30ch and 120m40ch

94m30ch and 111m65ch

94m31ch and 95m4ch

114m30ch and 120m40ch

114m60ch and 116m23ch

110m75ch and 111m45ch

97m48ch and 97m74ch

2m20ch and 4m60ch

Structures Work

S&T Maintenance

Track Maintenance

S&C Maintenance

Commissioning Work

Patrolling 

Commissioning Work

Track Maintenance

URFDO Inspections

Patrolling 

Unload Ballast

Preparatory Work

S&T Points

Structures Examination

Track Maintenance

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10739287

W2023/10416654

W2023/10399390

W2023/10687654

W2023/10695743

W2023/10729149

W2023/10382627

W2023/10779170

W2023/10679478

W2023/10729072

W2023/10396116

W2023/10606183

W2023/10520765

W2023/10419312

W2023/10418812
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0020 Sat

0515 Sat

0145 Sat

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

16/03/24

16/03/24

16/03/24

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0510 Sat

2340 Sat

0500 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line Blockage
+T-COD

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Warminster

Up Warminster

Down Warminster

Up Warminster

Down Epsom

Up Epsom

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Upton Lovell LC 
(AHB)

Upton Lovell LC 
(AHB)

Motspur Park Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Wilton Jn

Wilton Jn

Raynes Park

P2023/3755782

P2023/3963051

P2023/3962985

P2023/3981656

FULL ROAD CLOSURE AT WYLYE (AHB)

FULL ROAD CLOSURE AT WYLYE (AHB)

GW5001
SW170

GW5001
SW170

SW180

124m20ch and 124m60ch

124m20ch and 124m60ch

9m45ch and 9m65ch

LC Work S&T

LC Work S&T

Station Work

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10682115

W2023/10682111

W2023/10649986
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0040 Sat

0040 Sat

0040 Sat

0140 Sun

0140 Sun

0030 Sat

0030 Sat

16/03/24

16/03/24

16/03/24

18/03/24

18/03/24

16/03/24

16/03/24

0510 Sat

0510 Sat

0510 Sat

0430 Mon

0430 Mon

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Up Kingston

Down Kingston

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

New Malden Jn

Kingston

Epsom

Ewell West

Epsom

Leatherhead Jn

Hampton Wick

New Malden Jn

P2023/3899393

P2023/3952503

P2023/3915923

P2023/3915925

SWR: DORKING AND GUILDFORD VIA EPSOM 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE FROM TOLWORTH 
TO DORKING AND EFFINGHAM JUNCTION.

GTR: SERVICES TO START & TERMINATE AT 
EPSOM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN EPSOM AND DORKING.

WELLS ROAD BRIDGE TO BE CLOSED 
THROUGHOUT.

SO680
SW180

SO680
SO685
SW180
SW183

SW190

SW190

17m45ch and 15m0ch

21m10ch and 21m39ch

14m55ch and 17m0ch

14m55ch and 21m9ch

14m66ch and 15m34ch

17m60ch and 20m45ch

17m74ch and 18m9ch

14m55ch and 16m20ch

14m60ch and 15m0ch

14m55ch and 21m9ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Track Survey

Structures Work

Track Maintenance

Drainage Work

Plain Line Heavy Refurb

Station Work

Structures Examination

Drainage Inspection

Unload Ballast

S&T Maintenance

S&T Maintenance

16/03/24

16/03/24

16/03/24

17/03/24

17/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487200

W2023/10823126

W2023/10704775

W2023/10656154

W2023/10675771

W2023/10670765

W2023/10811831

W2023/10153808

W2023/10707999

W2023/10780537

W2023/10409492

W2023/10409459
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0100 Tue

0100 Wed

0100 Thu

0100 Fri

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

19/03/24

20/03/24

21/03/24

22/03/24

17/03/24

17/03/24

16/03/24

16/03/24

16/03/24

16/03/24

0440 Tue

0415 Wed

0440 Thu

0440 Fri

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

East Yard Sidings 
1-4

Effingham Jn

Effingham Jn

Effingham Jn

Effingham Jn

Barnes Jn

Barnes Bridge

Staines Jn

Staines

Staines Jn

Staines

Claygate

Claygate

Claygate

Claygate

Barnes

Barnes Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

P2023/3958506

P2023/3958492

P2023/3958493

P2023/3958494

P2023/3899379

P2023/3916297

SW200

SW200

SW200

SW200

SW210
SW230

SW210
SW250

15m30ch and 20m70ch

15m30ch and 20m70ch

15m30ch and 20m70ch

15m30ch and 20m70ch

6m49ch and 7m44ch

0m0ch and 0m0ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Permanent Way Inspection

S&T Maintenance

19/03/24

20/03/24

21/03/24

22/03/24

17/03/24

17/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10666736

W2023/10666751

W2023/10666824

W2023/10666825

W2023/10487141

W2023/10401726
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0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Fri

0050 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/03/24

19/03/24

20/03/24

20/03/24

21/03/24

21/03/24

22/03/24

22/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0510 Tue

0510 Tue

0420 Wed

0420 Wed

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ascot Loop

Down Frimley

Up Frimley

Down Ascot Loop

Down Frimley

Up Frimley

Down Ascot Loop

Down Frimley

Up Frimley

Down Ascot Loop

Down Frimley

Up Frimley

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Ascot

Frimley Jn

Ascot

Frimley Jn

Ascot

Frimley Jn

Ascot

Frimley Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Ascot

Ascot

Ascot

Ascot

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2023/3997684

P2023/4007076

P2023/4007043

P2023/4007044

P2023/3771351

TO BE GIVEN UP FOR THE PASSAGE OF 6J61

BERTHING AVAILABLE IN READING PLATFORMS 
4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP. 

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON SATURDAY NIGHT AND SUNDAY
NIGHT.

WOKINGHAM LC WILL BE CLOSED TO ROAD 
TRAFFIC.

SW210
SW260

SW210
SW260

SW210
SW260

SW210
SW260

GW103
GW190
GW195
SW210
SW265

30m20ch and 37m48ch

30m20ch and 37m48ch

30m20ch and 37m48ch

30m20ch and 37m48ch

65m75ch and 66m55ch

34m0ch and 35m35ch

33m45ch and 68m69ch

65m60ch and 66m20ch

33m48ch and 34m74ch

35m70ch and 62m73ch

33m45ch and 68m69ch

33m45ch and 68m69ch

IBJ Work

IBJ Work

IBJ Work

IBJ Work

Structures Examination

Earthwork

Follow-Up Work

Station Work

Drainage Work

Follow Up Tamping

Follow-Up Work

Preparatory Work

19/03/24

19/03/24

20/03/24

20/03/24

21/03/24

21/03/24

22/03/24

22/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10790936

W2023/10821082

W2023/10820997

W2023/10821041

W2023/10161606

W2023/10484811

W2023/10393773

W2023/10751059

W2023/10644415

W2023/10384030

W2023/10393812

W2023/10752469
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0100 Thu

0130 Sat

0130 Sat

0205 Sun

0205 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

21/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0430 Thu

0430 Sat

0430 Sat

0545 Sun

0545 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
+ 
Disconnect/T
S11.3

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down 
Twickenham
Up Twickenham

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Down Kew/Down 
Kew Spur

Up Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Wokingham Jn

Wimbledon

East Putney

Wimbledon

East Putney

Kew Bridge

New Kew Jn

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Bracknell

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

Kew East Jn

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2023/3947405

P2023/3884967

P2023/3885009

P2023/3916385

P2023/3916349

P2023/3916348

SW210

SW225

SW225

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

32m48ch and 36m20ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

21/03/24

16/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10594158

W2023/10436070

W2023/10436071

W2023/10435994

W2023/10435995

W2023/10409824

W2023/10409734

W2023/10409823
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0030 Sat

0030 Sat

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Fri

0030 Fri

0040 Sun

16/03/24

16/03/24

19/03/24

19/03/24

20/03/24

20/03/24

22/03/24

22/03/24

17/03/24

0530 Sat

0530 Sat

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Fri

0500 Fri

0640 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Down Windsor

Up Windsor

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Down 
Reading/Down 
Redhill

Up Redhill/Up 
Reading

Up Redhill

Down Redhill

Windsor and Eton 
Riverside

Sunnymeads

Shalford Jn

Dorking West

Shalford Jn

Dorking West

Shalford Jn

Dorking West

Gomshall

Datchet

Windsor and Eton
Riverside

Betchworth

Shalford

Betchworth

Shalford

Betchworth

Shalford

Shalford Jn

P2023/3916350

P2023/3976815

P2023/3976794

P2023/3976796

P2023/3981688

SW250

SO560
SW300

SO560
SW300

SO560
SW300

SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

40m15ch and 41m10ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Structures Examination

16/03/24

16/03/24

19/03/24

19/03/24

20/03/24

20/03/24

22/03/24

22/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10402939

W2023/10728487

W2023/10728488

W2023/10728490

W2023/10163235
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2023/3899374

P2023/3899377

P2023/3771358

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR.

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m24ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Crossing Welding

Permanent Way Inspection

Hand Rail Grinding

Track Maintenance

Third Rail Work

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

52Week

W2023/10487135

W2023/10487138

W2023/10302477

W2023/10397978

W2023/10398028

W2023/10398024

W2023/10398021

W2023/10398026
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0400 Mon

0400 Mon

0400 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

DW/DWF

Platforms 18 and 
19

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

International Jn

Waterloo

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

P2023/3769320

P2023/3899338

WATERLOO PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS TO APPLY

STOCK CAN BERTH IN PLATFORMS 18 AND 19.

SW100

SO110
SO250
SW100

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m30ch

0m4ch and 0m20ch

0m4ch and 0m30ch

0m4ch and 3m34ch

Hand Rail Grinding

Crossing Welding

Structures Work

Litter / Graffiti Clearance

Change Longitudinal Timbers

Permanent Way Inspection

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10422152

W2023/10422357

W2023/10426126

W2023/10302499

W2023/10422156

W2023/10487186
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2023/3992493

P2023/3916025 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10778782

W2023/10778780

W2023/10778783

W2023/10778781

W2023/10538845
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0620 Sat

0620 Sat

0620 Sat

0620 Sat

0030 Fri

0030 Fri

0030 Fri

0910 Sat

1320 Sat

23/03/24

23/03/24

23/03/24

25/03/24

25/03/24

25/03/24

25/03/24

29/03/24

29/03/24

29/03/24

23/03/24

23/03/24

1412 Sat

1412 Sat

1412 Sat

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0500 Fri

0500 Fri

0500 Fri

0930 Sat

1340 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Middle Siding

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

P2023/3899371

P2023/3769593

P2023/3978180

P2023/3899365

P2023/3899334

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL

FREIGHT ACCESS TO/FROM BATTERSEA YARD 
FROM STEWARTS LANE AND FACTORY JN ONLY, 
NO ACCESS TO/FROM LONGHEDGE JN

BERTHING AVAILABLE PLATFORM 1 & 2

SO250
SW100

SO110
SO250
SO500
SO645
SW100

SO250
SW100

SW100
SW210

SW100

2m40ch and 3m34ch

0m30ch and 2m0ch

0m34ch and 3m51ch

0m34ch and 2m40ch

0m34ch and 2m40ch

0m34ch and 2m40ch

0m34ch and 2m40ch

0m34ch and 3m45ch

0m0ch and 0m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Structures Work

Structures Examination

Track Maintenance

S&C Tamping

Resignalling Work

Cable Trough Installation

Other E&P Work

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

29/03/24

29/03/24

29/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487132

W2023/10660974

W2023/10198128

W2023/10429718

W2023/10506710

W2023/10429728

W2023/10690881

W2023/10626499

W2023/10423073

W2023/10487126

W2023/10487178
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Sun

0130 Sun

0055 Wed

0055 Thu

23/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

27/03/24

28/03/24

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0620 Sun

0620 Sun

0455 Wed

0455 Thu

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

New Malden Jn

Motspur Park Jn

New Malden Jn

New Malden Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Durnsford Road

Raynes Park

Durnsford Road

Durnsford Road

P2023/3899362

P2023/3992494

P2023/3993685

P2023/3998198

P2023/3998199

SW100
SW210

SW100
SW105
SW180
SW190

SW105
SW180

SW105

SW105

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

6m64ch and 9m20ch

6m64ch and 9m20ch

6m64ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

Rail Stress Management

Rail Stress Management

23/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

27/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10487123

W2023/10778784

W2023/10778785

W2023/10778786

W2023/10778787

W2023/10781581

W2023/10781839

W2023/10781846
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Mon

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Thu

0105 Fri

1015 Thu

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

28/03/24

29/03/24

28/03/24

0500 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Thu

0440 Fri

1115 Thu (4 hrs)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Up St. Helier

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

East End Siding

Wimbledon

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Weybridge

Weybridge

Woking East

Wimbledon Chase

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hersham

Hersham

Woking East

P2023/3978185

P2023/4009364

P2023/3992515

P2023/3960095

P2023/3960113

P2023/3978186 WOKING EAST END SIDING TO BE KEPT CLEAR

SO700
SW105

SW105
SW225

SW105
SW195
SW200

SW105

SW105

SW105

7m62ch and 7m20ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

16m0ch and 18m70ch

16m0ch and 18m70ch

23m68ch and 24m25ch

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Patrolling 

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

28/03/24

29/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10398175

W2023/10828110

W2023/10778788

W2023/10778789

W2023/10778790

W2023/10778791

W2023/10670978

W2023/10670979

W2023/10588370
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

25/03/24

25/03/24

0400 Mon

0400 Mon

Possession

Possession

Down Fast

Down Slow

Farnborough

Fleet

Pirbright JnP2023/4008400 ALL UP TRAINS TO USE THE UP SLOW FROM 
WINCHFIELD AND RUN VIA PLATFORM 1 AT 
WOKING. 
ALL DOWN TRAINS MUST DEPART FROM 
PLATFORM 2 AT WOKING.

DOWN TRAINS CAN ARRIVE IN PLATFORM 2 
WHILST THE PREVIOUS TRAIN IS RUNNING 
BETWEEN WOKING JUNCTION AND 
BROOKWOOD. 

ALL UP GUILDFORD TRAINS TO BE ROUTED VIA 
WOKING PLAT 4 & 5.

PILOT AT WOKING PLATFORM 2 WHO WILL SEND 
DOWN THE TRAIN. A HAND SIGNALLER WILL BE 
PROVIDED AT BROOKWOOD FOR THE SECTION 
BETWEEN BROOKWOOD AND FARNBOROUGH 
AND THE SECTION WILL BE CLEAR WHEN TRAINS
PASS BE5101 SIGNAL.


*** SPECIAL WORKING INSTRUCTIONS *** 
**FIRST DOWN TRAIN AT 0808 FROM WOKING 
(1B15) THROUGH TO THE LAST TRAIN AT 0115 
(1B81). **

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP FAST BETWEEN WOKING (WK2223pts) 
AND FARNBOROUGH (BE2504pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1. AN INTERMEDIATE HANDSIGNALLER WILL BE 
POSITIONED AT THE COUNTRY END OF 
BROOKWOOD STATION. 

ALLOWANCES TO BE ADDED: 
AT WOKING STATION: 5 MINUTES TOTAL DWELL 
TO GO THROUGH INSTRUCTIONS AND 
PERMISSION TO ENTER SLW. DOWN TRAINS TO 
LEAVE WOKING 2 MIN AFTER THE PREVIOUS 
TRAIN PASSES BROOKWOOD.

A MINIMUM OF 15 MINUTES ARE REQUIRED 
BETWEEN WOKING AND BROOKWOOD AND A 
MINIMUM OF 12 MINUTES ARE REQUIRED 
BETWEEN BROOKWOOD AND FARNBOROUGH 
TO CLEAR THE CROSSOVER AT FARNBOROUGH 
BACK ONTO DOWN FAST LINE.

DOWN TRAIN CAN PASS BROOKWOOD 3 
MINUTES AFTER PREVIOUS TRAIN HAS PASSED 
FARNBOROUGH. 

SW105

29m70ch and 33m5ch
Earthwork

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10826033

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

24/03/24

24/03/24

24/03/24

24/03/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Basingstoke

P2023/4008400

P2023/3764564


ON THE BASIS OF THIS METHOD OF WORKING 
WE SHOULD BE ABLE TO ACCOMMODATE 3 TPH 
IN THE DOWN DIRECTION. 

THERE IS NO ABILITY TO CALL AT BROOKWOOD, 
FARNBOROUGH, OR FLEET STATIONS IN THE 
DOWN DIRECTION.

SWR: 1B01 TO TERMINATE AT WOKING WHEN 
ALL LINES ARE UNDER POSSESSION.

SW105
SW115
SW125 43m21ch and 52m38ch

43m50ch and 44m60ch

43m21ch and 52m38ch

47m51ch and 47m71ch

43m21ch and 52m38ch

43m21ch and 52m38ch

43m21ch and 52m38ch

48m55ch and 49m55ch

47m50ch and 47m70ch

Third Rail Work

GI Surveys

Track Maintenance

Litter / Graffiti Clearance

Vegetation Clearance (Non-
Flail)

Rail Testing and Lubrication

Point Heater Maintenance

Litter / Graffiti Clearance

Structures Work

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10349554

W2023/10745309

W2023/10304256

W2023/10462264

W2023/10781585

W2023/10349503

W2023/10493904

W2023/10746012

W2023/10687092
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Network Rail
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0010 Fri

0145 Sat

0145 Sat

0145 Sat

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

29/03/24

23/03/24

23/03/24

23/03/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Fri

0525 Sat

0525 Sat

0525 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down 
Slow/Incoming/Out
going Siding
Down Fast/Down 
Main
Up Fast/Up 
Main/Up Fast
Down Portsmouth 
Loop

Up Salisbury

Down Salisbury

Portsmouth Single

Up Slow

Up Slow

Down Carriage 
Sidings No.1

Down Slow

Up Slow

Up Fast

Down Fast

Redbridge Goods

Down Main

Up Main

Down Test Valley

Up Test Valley

Eastleigh West Jn

St. Denys

Eastleigh

Eastleigh East Jn

Eastleigh South Jn

St. Denys

Allbrook

Eastleigh Yard

Southampton

Redbridge

Totton

Redbridge Jn

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

St. Denys

Stoneham Jn

Eastleigh Yard

Southampton

Redbridge

Romsey Jn

P2023/3771514

P2023/3978798

P2023/4007869

SWR: ON SATURDAY NIGHT, 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL AND 1B01 TO 
TERMINATE AT WOKING. ON SUNDAY,1B20 TO 
START AT WINCHESTER. 1B24 WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
BOURNEMOUTH.

EASTLEIGH DCS 1 TO BE KEPT CLEAR.

SW105
SW130
SW135

SW105

SW105
SW150

73m0ch and 74m10ch

73m0ch and 74m10ch

78m76ch and 79m12ch

81m70ch and 82m43ch

Remove Rail Defects

Track Maintenance

S&T Work

Signalling Power 
Maintenance

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

29/03/24

23/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10753959

W2023/10303756

W2023/10707949

W2023/10811207
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0110 Sat

0700 Sat

0700 Sat

0700 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0700 Sat

0105 Sun

0200 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

All Sidings

Inwards Road

Outwards Road

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Shunting 
Neck/Down 
Fawley 
Up/Loop/Down 
Fawley Up
Goods Loop

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Down Siding

Engineers Sidings

Up Siding

Down Sidings

Branksome

Poole

Bournemouth Depot

Branksome

Bournemouth

Brockenhurst

Lymington Pier

Poole

Fawley Ground 
Frame

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Bournemouth

Bournemouth 
Depot

Branksome

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Bournemouth

Brockenhurst

Totton

P2023/3771489 SWR: ON SATURDAY, POOLE & WEYMOUTH 
SERVICES TO START & TERMINATE AT 
BOURNEMOUTH. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN POOLE AND WEYMOUTH. 
CHANGES TO SERVICES DUE TO PLATFORM 
CAPACITY CONSTRAINTS AT BOURNEMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE. 

ON SUNDAY, WEYMOUTH & POOLE SERVICES TO
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN POOLE AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMTON AIRPORT PARKWAY 
AND POOLE.

XC: ON SATURDAY, CHANGES TO SERVICES DUE
TO PLATFORM CAPACITY CONSTRAINTS AT 
BOURNEMOUTH. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH.

BOURNEMOUTH DEPOT No.6 RUN ROUND SIDING
TO BE KEPT CLEAR

TOTTON DOWN SIDINGS/ COAL YARD TO BE 
KEPT CLEAR

MARCHWOOD BOX TO BE MANNED 

SCHOOL ROAD TO BE MANNED

FULL ROAD CLOSURE OF MARCHWOOD LEVEL 
CROSSING BETWEEN 08:00 SUN - 16:00 SUN.

SW105
SW155
SW160
SW165

101m0ch and 106m29ch

86m0ch and 86m10ch

107m38ch and 108m40ch

82m8ch and 88m5ch

85m65ch and 86m5ch

110m41ch and 110m61ch

107m38ch and 108m40ch

82m8ch and 85m20ch

107m50ch and 108m30ch

101m0ch and 106m29ch

107m38ch and 108m45ch

107m50ch and 108m30ch

82m48ch and 85m34ch

82m20ch and 113m28ch

108m62ch and 113m40ch

107m72ch and 108m12ch

Rail Testing and Lubrication

LC  Work

Structures Examination

C2 Rerail - Both Rails

Other E&P Work

Station Work

Structures Work

Track Maintenance

S&C Maintenance

Track Maintenance

Structures Work

D&P Maintenance

Survey Work

Structures Examination

S&C Heavy Refurb

Litter / Graffiti Clearance

Vegetation Clearance

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10349385

W2023/10839654

W2023/10413759

W2023/10401632

W2023/10664121

W2023/10558101

W2023/10353653

W2023/10303870

W2023/10326150

W2023/10291767

W2023/10352830

W2023/10794164

W2023/10338930

W2023/10263001

W2023/10386953

W2023/10500852

W2023/10696765
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0001 Sat

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

29/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

2359 Fri

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Shunting Neck

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Poole

Hamworthy

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Poole

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/3771489

P2023/4009065

P2023/4008179

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.SW105

SW105
SW165
SW166

84m2ch and 86m28ch

101m0ch and 104m26ch

109m7ch and 109m38ch

82m8ch and 88m5ch

101m0ch and 104m0ch

107m50ch and 108m30ch

84m70ch and 85m20ch

103m78ch and 104m28ch

82m8ch and 85m25ch

114m3ch and 114m12ch

122m76ch and 124m75ch

120m70ch and 122m5ch

Other E&P Work

Structures Work

Follow-Up Work

PL Stoneblowing

S&C Grinding Train

Safety & Environment Work

Wheel Timber Renewal

S&T Work

Safety & Environment Work

Third Rail Inspection

Remove Rail Defects

23/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10428419

W2023/10711161

W2023/10426396

W2023/10325010

W2023/10306731

W2023/10771227

W2023/10806216

W2023/10303755

W2023/10827515

W2023/10825204

W2023/10824927
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0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Thu

0005 Thu

0005 Thu

27/03/24

27/03/24

27/03/24

27/03/24

27/03/24

27/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Hamworthy

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Wool

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Wool

P2023/4008326

P2023/4008295

SW105
SW165
SW166

SW105
SW165
SW166

120m70ch and 122m5ch

124m13ch and 125m65ch

116m0ch and 122m77ch

Remove Rail Defects

Move Materials

Third Rail Inspection

27/03/24

27/03/24

27/03/24

27/03/24

27/03/24

27/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10825052

W2023/10825053

W2023/10825074
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0005 Fri

0005 Fri

0005 Fri

0005 Fri

0005 Fri

0005 Fri

0120 Sun

0120 Sun

2305 Mon

2305 Mon

2305 Mon

2305 Mon

2305 Tue

2305 Tue

2305 Tue

2305 Tue

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

24/03/24

24/03/24

26/03/24

26/03/24

26/03/24

26/03/24

27/03/24

27/03/24

27/03/24

27/03/24

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0650 Sun

0650 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Winfrith Siding

Up Sidings

Moreton Single/Up
Main
Down 
Main/Moreton 
Single
Winfrith Siding

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Hamworthy

Moreton (Dorset)

Worgret Jn

Wareham

Winfrith UWC

Wool

Dorchester South

Winfrith UWC

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Wool

Wool

Winfrith UWC

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2023/4008327

P2023/3890969

P2023/3919853

P2023/3919900

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE

PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE

SW105
SW165
SW166

SW105

GW500
SW105
SW115
SW175
SW178

GW500
SW105
SW115
SW175
SW178

124m13ch and 125m65ch

127m75ch and 130m30ch

130m14ch and 130m30ch

130m30ch and 161m40ch

134m0ch and 135m0ch

130m30ch and 161m40ch

131m0ch and 132m0ch

130m30ch and 161m40ch

130m30ch and 161m40ch

Move Materials

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

PL Tamping

Rail Testing and Lubrication

PL Tamping

Rail Testing and Lubrication

Track Maintenance

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

26/03/24

26/03/24

26/03/24

26/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10825146

W2023/10161483

W2023/10785576

W2023/10304207

W2023/10304300

W2023/10349548

W2023/10304210

W2023/10349550

W2023/10304299
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2305 Wed

2305 Wed

2305 Wed

2305 Wed

28/03/24

28/03/24

28/03/24

28/03/24

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2023/3919961 PILOT REQUIRED FOR FIRST TRAIN ON THE 
SINGLE LINE

GW500
SW105
SW115
SW175
SW178

130m30ch and 161m40ch

137m0ch and 138m0ch

130m30ch and 161m40ch

Track Maintenance

PL Tamping

Rail Testing and Lubrication

27/03/24

27/03/24

27/03/24

27/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10304209

W2023/10304301

W2023/10349551
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EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

0135 Sun

25/03/24

25/03/24

25/03/24

25/03/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2023/3751637 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
WEST CROYDON AND EPSOM DOWNS
STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE

SO510
SO680
SO700
SW105
SW180

12m17ch and 12m37ch

13m62ch and 14m2ch

15m70ch and 17m32ch

13m37ch and 15m5ch

12m60ch and 13m10ch

13m37ch and 15m5ch

9m46ch and 10m56ch

12m17ch and 12m37ch

17m16ch and 17m32ch

10m56ch and 15m70ch

12m60ch and 13m10ch

9m46ch and 10m56ch

13m62ch and 14m5ch

9m46ch and 10m56ch

12m17ch and 12m37ch

14m66ch and 15m5ch

Structures Work

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Work

Off Track Work

Off Track Work

Structures Examination

Structures Examination

Structures Work

Survey Work

Station Work

Structures Examination

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10651575

W2023/10239693

W2023/10720997

W2023/10721044

W2023/10720908

W2023/10540372

W2023/10687599

W2023/10721607

W2023/10624324

W2023/10055055

W2023/10530608

W2023/10449219

W2023/10564810

W2023/10720959

W2023/10720996

W2023/10327816

W2023/10363073
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0110 Wed

0110 Wed

0110 Wed

27/03/24

27/03/24

27/03/24

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Sidings 
Possession + 
Module TS11 
Section 3

Up Main

Down Main

Up Loop

Up Siding No.1

Up Siding No.3

Haslemere

Haslemere

Haslemere

Farncombe

Haslemere

Haslemere

P2023/3751637

P2023/3951972 NO OUTBERTHING REQUIRED AT HASLEMERE.SW110

15m70ch and 17m32ch

14m25ch and 14m66ch

13m37ch and 15m5ch

34m8ch and 42m70ch

Structures Work

Off Track Work

S&T Work
27/03/24

27/03/24

27/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10530699

W2023/10722781

W2023/10636493
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0110 Sat

0045 Sun

0045 Sun

0045 Sun

0655 Sun

0040 Tue

0040 Wed

0040 Thu

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

26/03/24

27/03/24

28/03/24

0045 Sun

0655 Sun

0655 Sun

0655 Sun

0400 Mon

0445 Tue

0445 Wed

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up Main

Down Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Havant Jn

Havant Jn

Havant Jn

Haslemere

Farlington Jn

Haslemere

Southbourne

Haslemere

Petersfield

Petersfield

Petersfield

P2023/3771659

P2023/3989894

P2023/3989918

P2023/3989850

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HASLEMERE ALL WEEEKEND. 
TRAINS CAN START BACK UP AS UP SERVICES 
FROM PLATFORM 1. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN HAVANT AND PORTSMOUTH
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN HASLEMERE AND 
HAVANT.

GTR: 5N01 & 5S11 WILL NOT RUN. 1N11 TO START
FROM HAVANT. GTR TO BERTH ONE UNIT (FIVE 
CARS) IN THE PORTSMOUTH AREA. 

*** SPECIAL WORKING INSTRUCTIONS *** AT 
HASLEMERE DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN MAIN LINE. A HANDSIGNALLER 
WILL NOT BE PROVIDED AND DRIVERS ARE 
AUTHORISED TO DEPART ON THE AUTHORITY 
OF POSITION LIGHT SHUNT SIGNAL EW41.

PETERSFIELD LC CLOSED THROUGHOUT.

2P77 TERMINATE AT PETERSFIELD VICE 
HAVANT. 

5P00 AND 2P12 REINSTATED WTT.

2P77 TERMINATE AT PETERSFIELD VICE 
HAVANT. 

5P00 AND 2P12 REINSTATED WTT.

2P77 TERMINATE AT PETERSFIELD VICE 
HAVANT. 

5P00 AND 2P12 REINSTATED WTT

SO520
SW110
SW140

SW110

SW110

SW110

43m20ch and 66m0ch

37m31ch and 37m51ch

43m20ch and 58m25ch

66m10ch and 40m75ch

66m10ch and 40m75ch

43m20ch and 57m0ch

43m20ch and 58m25ch

66m10ch and 40m75ch

55m10ch and 58m25ch

43m20ch and 44m70ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

Drainage Inspection

Litter / Graffiti Clearance

Resignalling Work

Third Rail Work

Rail Testing and Lubrication

Preparatory Work

Vegetation Clearance

Track Maintenance

Tunnel Examination

Earthwork

Rail Testing and Lubrication

Remove Rail Defects

Remove Rail Defects

Rail Testing and Lubrication

Remove Rail Defects

Rail Testing and Lubrication

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

26/03/24

27/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10786121

W2023/10699607

W2023/10414954

W2023/10316184

W2023/10417093

W2023/10657155

W2023/10728453

W2023/10316171

W2023/10658525

W2023/10791659

W2023/10767347

W2023/10767346

W2023/10767479

W2023/10767349

W2023/10767480

W2023/10767350
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EAS_V4.3_2024

0130 Fri

0130 Fri

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0800 Wed

29/03/24

29/03/24

28/03/24

28/03/24

28/03/24

29/03/24

29/03/24

29/03/24

26/03/24

26/03/24

26/03/24

26/03/24

27/03/24

0415 Fri

0415 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1600 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

DCS 1/2/3

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2023/3977033

P2023/3993677

P2023/3977034

P2023/3977049

P2023/3980696

NO OUTBERTHING REQUIRED

DCS 1/2/3 TO BE KEPT CLEAR

SO520
SW110

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

66m5ch and 37m65ch

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

44m21ch and 44m48ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Technical Inspection

29/03/24

29/03/24

28/03/24

28/03/24

28/03/24

29/03/24

29/03/24

29/03/24

26/03/24

26/03/24

26/03/24

26/03/24

27/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10722532

W2023/10767351

W2023/10722691

W2023/10722623

W2023/10737418
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0900 Mon

0900 Mon

0900 Mon

24/03/24

25/03/24

25/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

0925 Sun

0330 Mon

0330 Mon

0925 Sun

0925 Sun

1200 Mon

1200 Mon

1200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Salisbury

Laverstock North Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Ludgershall

Andover

Andover

Andover

Laverstock South 
Jn

Romsey

Salisbury

Salisbury

Andover

Andover

Andover

P2023/3771435

P2023/3978792

SWR: ON SATURDAY, 1L73, 1L75 & 1L79 WILL 
TERMINATE AT ANDOVER. ON SUNDAY 
MORNING, 1L18, 1J22, 1L24 & 1J26 TO START 
FROM ANDOVER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM SALISBURY TO 
ANDOVER AND ROMSEY.
FOR PART 2 A SHUTTLE SERVICE WILL OPERATE
BETWEEN ROMSEY, SOUTHAMPTON, EASTLEIGH

AND ROMSEY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM SALISBURY TO 
ANDOVER AND 
ROMSEY.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
TERMINATE AT SALISBURY AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL

XC: 5O06 TO DIVERT VIA WINCHESTER 

FREIGHTLINER: 7O43/44 WILL NOT RUN. 0O74 TO 
DIVERT VIA READING.

DB CARGO: 0V14 TO DIVERT VIA READING.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SW115
SW150

SW115

84m20ch and 94m40ch

93m55ch and 94m40ch

81m20ch and 83m28ch

81m20ch and 83m28ch

83m8ch and 83m28ch

80m20ch and 83m28ch

88m15ch and 92m15ch

95m50ch and 95m79ch

80m20ch and 83m28ch

69m56ch and 72m52ch

80m20ch and 83m28ch

66m16ch and 5m70ch

Vegetation Clearance

Structures Examination

Track Maintenance

S&T Maintenance

S&C Maintenance

S&C Tamping

Remove Rail Defects

S&C Tamping

Rail Testing and Lubrication

Vegetation Clearance

S&C Tamping

Patrolling 

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

25/03/24

25/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10482753

W2023/10398594

W2023/10302678

W2023/10691739

W2023/10667264

W2023/10302648

W2023/10841328

W2023/10718941

W2023/10349547

W2023/10640609

W2023/10302734

W2023/10676002
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EAS_V4.3_2024

0900 Thu

0900 Thu

0900 Thu

1100 Tue

0110 Tue

0110 Tue

0110 Tue

0110 Thu

0110 Thu

0110 Thu

28/03/24

28/03/24

28/03/24

26/03/24

26/03/24

26/03/24

26/03/24

28/03/24

28/03/24

28/03/24

1200 Thu

1200 Thu

1200 Thu

1200 Tue

0500 Tue

0500 Tue (4 hrs)

0500 Tue (4 hrs)

0500 Thu

0500 Thu (4 hrs)

0500 Thu (4 hrs)

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Gillingham Up 
Siding

Down Aldershot 
Platform Loop

Up Ash Branch

Down Ash Branch

Down Alton

Up Alton

Down Aldershot 
Platform Loop

Up Ash Branch

Down Ash Branch

Down Alton

Up Alton

Ludgershall

Andover

Andover

Gillingham (Dorset)

Aldershot

Aldershot North Jn

Aldershot

Aldershot

Aldershot North Jn

Aldershot

Andover

Andover

Andover

Gillingham 
(Dorset)

Aldershot

Aldershot South 
Jn

Ash Vale

Aldershot

Aldershot South 
Jn

Ash Vale

P2023/3978777

P2023/3993535

P2023/3982165

P2023/3982218

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

NO OUTBERTHING REQUIRED

SW115

SW115

SW120
SW123

SW120
SW123

66m16ch and 5m70ch

105m23ch and 105m35ch

32m52ch and 34m60ch

32m52ch and 34m60ch

Patrolling 

Permanent Way Inspection

S&T Work

S&T Work

28/03/24

28/03/24

28/03/24

26/03/24

26/03/24

26/03/24

26/03/24

28/03/24

28/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10676003

W2023/10769579

W2023/10746372

W2023/10746514
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0110 Fri

0110 Fri

0110 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

29/03/24

29/03/24

29/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0440 Fri

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Line Blockage
+ 
Disconnect/T
S11.3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Aldershot 
Platform Loop

Up Ash Branch

Down Ash Branch

Down Alton

Up Alton

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Aldershot

Aldershot North Jn

Aldershot

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Aldershot

Aldershot South 
Jn

Ash Vale

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2023/3982219

P2023/3766169 TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

WORK DETAILS = MAINTENANCE

SW120
SW123

GW103
GW220
GW225
GW500
SW125

32m52ch and 34m60ch

38m30ch and 43m40ch

38m30ch and 44m60ch

36m30ch and 38m25ch

44m65ch and 49m5ch

38m42ch and 38m63ch

36m30ch and 38m40ch

44m65ch and 50m11ch

36m33ch and 37m74ch

36m30ch and 38m25ch

36m38ch and 38m25ch

S&T Work

Unload CWR

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Station Work

CWR Stress Management 

In Connection With 
Engineering Work

S&T Work

Rail Testing and Lubrication

P-Way Maintenance

29/03/24

29/03/24

29/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10746380

W2023/10740820

W2023/10752708

W2023/10419487

W2023/10727649

W2023/10706918

W2023/10412904

W2023/10753833

W2023/10401599

W2023/10708374

W2023/10412952
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EAS_V4.3_2024

0025 Tue

0025 Tue

0025 Wed

0025 Wed

26/03/24

26/03/24

27/03/24

27/03/24

0505 Tue

0505 Tue

0505 Wed

0505 Wed

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Salisbury

Down Salisbury

Dean

Romsey Jn

Dean

Romsey Jn

Redbridge Jn

Romsey Jn

Redbridge Jn

Romsey Jn

P2023/3978822

P2023/3978788

SW150

SW150

22m62ch and 86m52ch

22m62ch and 86m52ch

S&T Work

S&T Work

26/03/24

26/03/24

27/03/24

27/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10707665

W2023/10707792
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EAS_V4.3_2024

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0755 Sun

0855 Sun

0855 Sun

0855 Sun

0755 Sun

0755 Sun

0755 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Trowbridge

Melksham Single

Up Westbury/Up 
Main

Up Reception

Down and Up 
Trowbridge

Down Reception

No.1 Line

No.2 Line

Down and Up 
Salisbury

Down 
Main/Westbury

Link Line

Patney Sidings

Back Road

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Hawkeridge Jn

Thingley Jn

Westbury South Jn

Westbury North Jn

Westbury North Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Clink Road Jn

Westbury South Jn

Westbury

Bedwyn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Bathampton Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Hawkeridge Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2023/3879257 POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance 
W2023/10399550
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

95m11ch and 113m72ch

95m11ch and 113m72ch

7m37ch and 8m75ch

7m0ch and 7m32ch

110m70ch and 111m33ch

84m75ch and 86m75ch

104m20ch and 105m59ch

70m0ch and 79m35ch

95m11ch and 110m28ch

92m33ch and 95m6ch

Unload Ballast

Track Maintenance

Cable Work

Structures Work

Ground 
Investigation/Automatic 
Ballast Sampling

Survey Work

Patrolling 

Patrolling 

S&T Maintenance

Track Maintenance

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10399630

W2023/10399550

W2023/10800761

W2023/10818139

W2023/10734658

W2023/10700189

W2023/10701871

W2023/10702050

W2023/10412881

W2023/10769770
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0010 Sun

0010 Sun

0010 Sun

0145 Sat

0040 Sat

0040 Sat

0040 Sat

0145 Fri

0145 Fri

0115 Thu

0115 Thu

24/03/24

24/03/24

24/03/24

23/03/24

23/03/24

23/03/24

23/03/24

29/03/24

29/03/24

28/03/24

28/03/24

0855 Sun

0855 Sun

0855 Sun

0500 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Fri

0510 Fri

0510 Thu

0510 Thu

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Up Bookham

Down Bookham

Down Portsmouth

Up Portsmouth

Up Bookham

Down Bookham

Westbury South Jn

Motspur Park Jn

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Dorking

Effingham Jn

Westbury South 
Jn

Raynes Park

Epsom

Ewell West

Epsom

Leatherhead Jn

Epsom

Leatherhead Jn

P2023/3879257

P2023/3978188

P2023/3899394

P2023/3961848

P2023/3961874

SW180

SO680
SW180

SO680
SO685
SW180
SW183

SO680
SO685
SW180
SW183

9m45ch and 9m65ch

17m45ch and 15m0ch

18m10ch and 20m58ch

18m10ch and 20m58ch

18m10ch and 20m58ch

18m10ch and 20m58ch

Station Work

Permanent Way Inspection

Follow-Up Work

Point Heater Maintenance

Point Heater Maintenance

Follow-Up Work

24/03/24

24/03/24

24/03/24

23/03/24

23/03/24

23/03/24

23/03/24

29/03/24

29/03/24

28/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10649712

W2023/10487201

W2023/10671343

W2023/10753984

W2023/10754185

W2023/10671342
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Tue

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0115 Wed

0040 Sun

0040 Sun

0040 Sun

0040 Sun

1000 Tue

0435 Mon

0500 Tue

26/03/24

26/03/24

26/03/24

27/03/24

27/03/24

27/03/24

24/03/24

24/03/24

24/03/24

24/03/24

26/03/24

26/03/24

27/03/24

0440 Tue

0440 Tue

0440 Tue

0420 Wed

0420 Wed

0420 Wed

0735 Sun (5 hrs)

0735 Sun (6 hrs)

0735 Sun

0735 Sun

1300 Tue

0040 Tue

0040 Wed

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down 
Chessington

Up Chessington

Down and Up 
Sidings

Down Sidings

Down Siding

Up Siding

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Effingham Jn

Horsley

Effingham Jn

Effingham Jn

Horsley

Effingham Jn

Chessington South

Chessington South

Tolworth

Chessington South

Latchmere No.3 Jn

Latchmere No.3 Jn

Bookham

Cobham and 
Stoke D'abernon

Effingham Jn

Bookham

Cobham and 
Stoke D'abernon

Effingham Jn

Motspur Park Jn

Chessington 
South

Tolworth

Chessington 
South

West London Jn 
(SW)

West London Jn 
(SW)

P2023/3960110

P2023/3960111

P2023/3973158

P2023/3979249

P2023/3993663

P2023/3997362

SW180
SW200
SW205

SW180
SW200
SW205

SW185

SW185

SO250
SW210

SO250
SW210

20m20ch and 23m0ch

20m20ch and 23m0ch

10m75ch and 11m15ch

11m76ch and 12m16ch

13m75ch and 14m20ch

3m27ch and 3m33ch

3m27ch and 3m33ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Structures Examination

Structures Examination

Permanent Way Inspection

RRAP Work

RRAP Work

26/03/24

26/03/24

26/03/24

27/03/24

27/03/24

27/03/24

24/03/24

24/03/24

24/03/24

24/03/24

26/03/24

25/03/24

26/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10670847

W2023/10670848

W2023/10357193

W2023/10357158

W2023/10398035

W2023/10769602

W2023/10794634
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0500 Wed

0500 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0730 Sun

0730 Sun

28/03/24

29/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0040 Thu

2200 Fri

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0805 Sun

0805 Sun

Possession

Possession

Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3
Line Blockage
+ 
Detonators/M
odule TS11 
Section 3

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Hounslow

Up Hounslow

Up Windsor Slow

Up Richmond/Up 
Windsor Fast

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Latchmere No.3 Jn

Latchmere No.3 Jn

Barnes Bridge

Wandsworth Town

Wandsworth Town

Point Pleasant Jn

Barnes Jn

Mortlake

Barnes Jn

Barnes Bridge

West London Jn 
(SW)

West London Jn 
(SW)

Barnes Jn

Mortlake

Point Pleasant Jn

Wandsworth 
Town

Barnes

Barnes Jn

P2023/3997363

P2023/3997364

P2023/4011684

P2023/3899339

SO250
SW210

SO250
SW210

SW210
SW225
SW230

SW210
SW230

3m27ch and 3m33ch

3m27ch and 3m33ch

4m75ch and 7m40ch

6m49ch and 7m44ch

RRAP Work

RRAP Work

Signalling Power 
Maintenance

Permanent Way Inspection

27/03/24

28/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10794636

W2023/10794637

W2023/10834042

W2023/10487187
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EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Windsor

Up Windsor

Up Staines Goods
Loop
Staines Berthing 
Sidings No.1 to 
No.4
Down Byfleet 
Curve
Up Byfleet Curve

Down 
Twickenham
Up Twickenham

Down Chertsey/Up
Bay
Up Chertsey

Virginia Water

Windsor and Eton 
Riverside

Staines

Byfleet Jn

Ascot

Weybridge

Feltham

Staines Jn

Staines

Addlestone Jn

Feltham

Virginia Water

P2023/3771393 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. SHUNTS AVAILABLE AT 
VIRGINIA WATER ON SATURDAY. ACCESS 
AVAILABLE TO FELTHAM DEPOT ALL WEEKEND 
FROM THE LONDON END.

SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. ON SATURDAY, A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
VIRGINIA WATER & WEYBRIDGE AND READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. ON SUNDAY, 
READING SERVICES WILL START & TERMINATE 
AT HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN ASCOT AND READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW TO WINDSOR, VIRGINIA 
WATER AND ASCOT; BETWEEN STAINES AND 
WINDSOR AND BETWEEN VIRGINIA WATER AND 
WEYBRIDGE.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.

UP SIDINGS EAST AND UP GOODS LOOP TO BE 
KEPT CLEAR.

SW210
SW250
SW255 17m0ch and 19m0ch

17m30ch and 17m50ch

16m0ch and 21m2ch

21m50ch and 22m0ch

13m45ch and 22m70ch

16m0ch and 21m2ch

20m51ch and 25m48ch

19m40ch and 21m0ch

13m45ch and 28m68ch

20m0ch and 21m0ch

16m0ch and 21m2ch

20m51ch and 25m48ch

S&C Partial Renewal

Litter / Graffiti Clearance

Follow-Up Work

IBJ Work

Structures Examination

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Track Maintenance

Structures Examination

Track Maintenance

Follow-Up Work

Follow-Up Work

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10840523

W2023/10325198

W2023/10414019

W2023/10812046

W2023/10265909

W2023/10393698

W2023/10710550

W2023/10399580

W2023/10266114

W2023/10399335

W2023/10414120

W2023/10707380
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EAS_V4.3_2024

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0130 Sat

0130 Sat

0130 Sun

0130 Sun

29/03/24

29/03/24

29/03/24

29/03/24

23/03/24

23/03/24

24/03/24

24/03/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0430 Sat

0430 Sat

0630 Sun

0630 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Wimbledon

East Putney

Wimbledon

East Putney

Feltham

Staines

Staines Jn

Staines

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2023/3771620

P2023/3885021

P2023/3885022

SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.
STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.

SW210
SW250

SW225

SW225

16m0ch and 21m2ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

29/03/24

29/03/24

29/03/24

29/03/24

23/03/24

23/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10431401

W2023/10435962

W2023/10435963

W2023/10435965

W2023/10435964
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Goods

Down and Up 
Poplar

Down and Up 
South West

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reversing Siding

Willesden 
Turnback Siding

Platform 3

Down and Up T&H

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

South Tottenham 
East Jn

Hampstead Heath

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

P2023/3775196 NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN
ARL ECS MOVES CAN BE HELD AT WM672

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 

NLL CYCLIC TYPE 9 ROTR & NLL CYCLIC TYPE 11 
ROTR

EA1310
EA1330
EA1360
EA1370
GW130
MD150
MD155
MD160
MD167
SW240

0m15ch and 2m70ch

0m10ch and 1m50ch

2m40ch and 3m20ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

0m20ch and 1m44ch

0m15ch and 2m70ch

0m0ch and 1m0ch

0m15ch and 2m70ch

0m77ch and 2m20ch

1m57ch and 2m70ch

P & D Maintenance

Survey Work

Structures Work

Welding and Grinding

Off Track Work

Patrolling 

URFDO Inspections

Survey Work

Welding and Grinding

Survey Work

Off Track Work

Structures Work

Remove Rail Defects

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10640953

W2023/10768996

W2023/10765401

W2023/10734953

W2023/10388122

W2023/10047675

W2023/10047267

W2023/10748214

W2023/10734952

W2023/10649420

W2023/10351407

W2023/10795386

W2023/10749301
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/03/24

24/03/24

24/03/24

24/03/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2023/3728602 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE UNIT IN GATWICK

SO500
SO550
SO560
SW300

21m0ch and 23m0ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Rail Testing and Lubrication

S&T Work

Patrolling 

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10751850

W2023/10751821

W2023/10338280
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Up Main 
Relief/Down 
Windsor Slow
Down 
Windsor/Down 
Windsor Fast
Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3910574

P2024/3910543

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

1Week

W2024/10521515

W2024/10521629
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Network Rail
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Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3910580 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521671

Week 1  - Continued
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3927950

P2024/3928611 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572494

W2024/10572495

W2024/10572496

W2024/10572509

W2024/10574566
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0400 Tue

0819 Sat

0819 Sat

0840 Sat

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

05/04/24

30/03/24

30/03/24

30/03/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

2200 Fri

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.3 Jn

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3910570

P2024/3910510

P2024/3910562

P2024/3910547

P2024/4004945

P2024/3910514

P2024/3910518

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m27ch and 3m33ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

RRAP Work

Permanent Way Inspection

Permanent Way Inspection

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

02/04/24

30/03/24

30/03/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521511

W2024/10521487

W2024/10521499

W2024/10521633

W2024/10812319

W2024/10521491

W2024/10521495

Week 1  - Continued
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Network Rail
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Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3927875

P2024/4011164

P2024/3928154

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

7m11ch and 6m64ch

0m0ch and 0m0ch

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572301

W2024/10572302

W2024/10572303

W2024/10572304

W2024/10834450

W2024/10478638

Week 1  - Continued
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EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3928607

P2024/3928171 5F79 NOT AFFECTED

SW105
SW195
SW200

SW105
SW110

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10574474

W2024/10574472

W2024/10574473

W2024/10574471

W2024/10478787

Week 1  - Continued
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EAS_V4.3_2024

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3928197

P2024/3928180

5F79 NOT AFFECTED

ITEM WILL BE GIVEN UP FOR THE PASSAGE OF 
TRAINS TO AND FROM WOKING UP YARD

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10478976

W2024/10478857

Week 1  - Continued
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EAS_V4.3_2024

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

04/04/24

04/04/24

04/04/24

04/04/24

04/04/24

04/04/24

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3928198

P2024/3928181

ITEM WILL BE GIVEN UP FOR THE PASSAGE OF 
TRAINS TO AND FROM WOKING UP YARD

ITEM WILL BE GIVEN UP FOR THE PASSAGE OF 
TRAINS TO AND FROM WOKING UP YARD

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

04/04/24

04/04/24

04/04/24

04/04/24

04/04/24

04/04/24

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10478858

W2024/10478864

Week 1  - Continued
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EAS_V4.3_2024

1015 Thu

0240 Sun

0240 Sun

0240 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

04/04/24

31/03/24

31/03/24

31/03/24

04/04/24

04/04/24

04/04/24

04/04/24

04/04/24

1115 Thu (4 hrs)

0705 Sun

0705 Sun

0705 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

East End Siding

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Fast

Down Fast/Down 
Main

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Woking East

Steventon (Hants)

Worting Jn

Steventon (Hants)

Eastleigh

Southampton Airport
Parkway

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Woking East

Basingstoke

Basingstoke

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

P2024/3982242

P2024/3771886

P2024/3995920

P2024/3995873

WOKING EAST END SIDING TO BE KEPT CLEAR

1B01 TO TERMINATE AT BASINGSTOKE.

SW105

SW105
SW115

SW105
SW135

SW105
SW135

23m68ch and 24m25ch

48m5ch and 52m38ch

73m51ch and 73m60ch

73m43ch and 73m51ch

Patrolling 

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

04/04/24

31/03/24

31/03/24

31/03/24

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593959

W2024/10316058

W2024/10737961

W2024/10737949

Week 1  - Continued
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0005 Sat

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Netley

Up Netley

UM/UF/UpRVL(Mai
n)/UF/UM

DM/DF/Dn 
Rvl(Main)/DF/DM

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No. 2 Reception

No.1 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Down Slow

Down Docks 
Branch
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Down Western 
Docks
Up Western Docks

Up Goods Loop

Down Slow

Up Slow

Up Fawley 
Down/Shunting 
Neck
Goods Loop

Millbrook 
Freightliner 
Terminal

Fareham

Southampton Airport
Parkway

Brockenhurst

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Totton

Millbrook (SW105)

St. Denys

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Totton

Millbrook 
(SW105)

Southampton

P2024/3771706 ALL PLATFORMS AT SOTON, UP GOODS LOOP 
AND DOWN GOODS LOOP TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN NORTHAM 
DEPOT.

SWR: ON SAT 2RXX/2SXX SERVICES TO 
TERMINATE AT AND RESTART FROM EASTLEIGH.
ON SAT NIGHT, 1B01 TO TERMINATE AT 
BASINGSTOKE.
ALL WEEKEND 2EXX WILL NOT RUN, RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.
ON SUN, WEYMOUTH SERVICES TO START & 
TERMINATE AT SOTON AIRPORT PARKWAY. ALL 
OTHER MAINLINE SERVICES TO TERMINATE AT 
EASTLEIGH. SHUTTLE SERVICE WILL OPERATE 
BETWEEN ROMSEY AND SALISBURY AND 
BETWEEN WEYMOUTH & BROCKENHURST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH, SOTON, FAREHAM, 
BROCKENHURST AND BOMO.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY AND 
BOMO.

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL DIVERT VIA CHANDLERS FORD AND 
EASTLEIGH. 

GTR: ALL WEEKEND BRIGHTON TO 
SOUTHAMPTON SERVICES TO DIVERT TO 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT AND SOTON CENTRAL.

FREIGHT: ON SUN NO ACCESS TO MARITIME & 
MILLBROOK TERMINALS, EASTERN & WESTERN 
DOCKS. 4B07 TO USE MON PATH AND RETIME 
AFTER 0B07. 4E91, 4V51, 4V53 AND 4M95 TO BE 
RETIMED AFTER THE POSSESSION.

NO OUTBERTHING REQUIRED FOR NORTHAM 
TRAINCARE DEPOT RECEPTION 1 AND 2.

*** SPECIAL WORKING INSTRUCTIONS ***

BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 

SW105
SW140
SW145
SW150
SW155

79m60ch and 80m0ch

89m40ch and 90m0ch

77m0ch and 79m20ch

75m30ch and 92m40ch

77m60ch and 78m20ch

79m20ch and 79m42ch

1m75ch and 2m15ch

88m5ch and 91m75ch

88m5ch and 91m75ch

78m76ch and 79m20ch

77m0ch and 79m20ch

82m18ch and 84m0ch

1m60ch and 7m20ch

77m0ch and 79m20ch

4m5ch and 7m20ch

10m49ch and 13m70ch

Vegetation Clearance (Non-
Flail)

Other E&P Work

S&T Work

Structures Examination

S&C Grinding Train

Patrolling 

Structures Work

Rail Testing and Lubrication

Track Maintenance

S&C Tamping

Track Maintenance

C2 Rerail - Both Rails

Commissioning Work

Point Heater Maintenance

Structures Examination

Earthwork

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10617965

W2024/10473426

W2024/10330206

W2024/10642743

W2024/10330214

W2024/10833314

W2024/10474586

W2024/10452037

W2024/10316072

W2024/10419214

W2024/10330290

W2024/10497910

W2024/10475915

W2024/10462554

W2024/10783955

W2024/10821557

W2024/10475812
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EAS_V4.3_2024

0255 Sun

0255 Sun

0255 Sun

0310 Sun

0310 Sun

0230 Tue

0230 Tue

0230 Wed

0230 Wed

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

02/04/24

02/04/24

03/04/24

03/04/24

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0520 Tue

0520 Tue

0520 Wed

0520 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Sidings

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single

Southampton

Southampton Up 
Yard

Totton

Hinton Admiral

Lymington Pier

Hinton Admiral

Lymington Pier

Hinton Admiral

Lymington Pier

Southampton Up 
Yard

Totton

Brockenhurst

Brockenhurst

Brockenhurst

P2024/3771706

P2024/3990749

P2024/3990842

P2024/3990843

BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH.

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOTON AIRPORT PARKWAY.
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF
[2] ADDITIONAL FOR DOWN TRAINS
[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH

TOTTON DOWN SIDINGS AND COAL YARD NO 1 
TO BE KEPT CLEAR.

MOUNT PLEASANT LC WILL BE CLOSED TO ROAD
TRAFFIC FROM 2300 30/03 TO 0500 01/04.

PILOT REQUIRED FOR FIRST TRAIN AFTER 
LB/TS11 GIVEN UP.

PILOT REQUIRED FOR FIRST TRAIN AFTER 
LB/TS11 GIVEN UP.

PILOT REQUIRED FOR FIRST TRAIN AFTER 
LB/TS11 GIVEN UP.

SW105
SW160

SW105
SW160

SW105
SW160

79m42ch and 82m3ch

90m15ch and 91m75ch

93m20ch and 94m20ch

93m20ch and 94m20ch

93m20ch and 94m20ch

Commissioning Work

PL Tamping

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

02/04/24

02/04/24

03/04/24

03/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10419210

W2024/10721604

W2024/10721926

W2024/10722089

Week 1  - Continued
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0230 Thu

0245 Fri

0001 Sat

0055 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

04/04/24

05/04/24

05/04/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0520 Thu

0520 Fri

2359 Fri

0235 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Shunting Neck

Up Main

Down Main

Down Cobham

Up Cobham

Platforms 2-8

Down Ash

Up Ash

Up Redhill

Down Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Woking Down 
Yard All Sidings

Hinton Admiral

Hinton Admiral

Poole

Haslemere

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Woking Down Yard

Brockenhurst

Brockenhurst

Poole

Shalford Jn

Guildford

Shalford

Woking Jn

Guildford

Woking Down 
Yard

P2024/3990794

P2024/3990867

P2024/4012079

P2024/3771557

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

PARTS 1 & 2: NO SHUNT MOVES AVAILABLE VIA 
EW23 AT HASLEMERE.

ON SUNDAY, GUILDFORD PLATFORMS 2 TO 8 TO 
BE KEPT CLEAR, PLATFORM 1 IS AVAILABLE TO 
TRAFFIC. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK.

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO TERMINATE AT GUILDFORD. ON 
SUNDAY, PORTSMOUTH MAINLINE SERVICES TO 
BE DIVERTED VIA EFFINGHAM JN AND 
TERMINATE AT GUILDFORD. A SHUTTLE SERVICE
WILL OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH HARBOUR ALL WEEKEND. ON 
SUNDAY, 2NXX SERVICES START/TERMINATE AT 
ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND HASLEMERE; GUILDFORD AND ALDERSHOT;
AND GUILDFORD AND WOKING.

GWR: ON SUNDAY, GATWICK AND REDHILL 
SERVICES TO OPERATE BETWEEN READING TO 
ASH AND SHALFORD TO GATWICK AIRPORT. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND 
SHALFORD.

PART 2 STARTS AT 0235 DUE TO THE START OF 
BRITISH SUMMER TIME

SW105

SW105

SW105

SO560
SW110
SW200
SW265
SW300

95m20ch and 99m20ch

95m20ch and 99m20ch

114m3ch and 114m12ch

33m30ch and 38m36ch

29m75ch and 30m45ch

31m49ch and 42m20ch

31m49ch and 42m20ch

29m75ch and 30m45ch

31m49ch and 42m20ch

31m49ch and 42m20ch

31m49ch and 42m20ch

31m49ch and 42m20ch

32m24ch and 34m50ch

25m75ch and 26m15ch

29m75ch and 30m45ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Safety & Environment Work

Other E&P Work

S&T Maintenance

Track Maintenance

Preparatory Work

Remove Rail Defects

Vegetation Clearance

Resignalling Work

Third Rail Inspection

Rail Testing and Lubrication

Eradication Of Wet Beds

Structures Work

Permanent Way Inspection

04/04/24

05/04/24

30/03/24

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10722093

W2024/10722148

W2024/10838284

W2024/10803251

W2024/10480619

W2024/10304269

W2024/10781151

W2024/10728912

W2024/10722675

W2024/10434877

W2024/10838286

W2024/10349576

W2024/10351612

W2024/10807846

W2024/10480690
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0145 Wed

0105 Wed

0105 Thu

0105 Fri

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

03/04/24

03/04/24

04/04/24

05/04/24

03/04/24

03/04/24

03/04/24

04/04/24

04/04/24

04/04/24

0400 Wed

0445 Wed

0445 Thu

0445 Fri

0600 Wed

0600 Wed

0600 Wed (600 hrs)

0600 Thu

0600 Thu

0600 Thu (600 hrs)

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2

Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2

Up Main

Up Loop

Down Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Up Spur

Down Spur

Down Main

Up Main

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Up Spur

Down Spur

Down Main

Up Main

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Haslemere

Havant Jn

Havant Jn

Havant Jn

Farlington Jn

Hilsea

Portcreek Jn

Farlington Jn

Hilsea

Portcreek Jn

Haslemere

Petersfield

Petersfield

Petersfield

Cosham Jn

Havant

Portchester

Cosham Jn

Havant

Portchester

P2024/3987292

P2024/4008001

P2024/4007967

P2024/4008002

P2024/4013003

P2024/4013020

NO OUTBERTHING REQUIRED.SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110
SW140

SO520
SW110
SW140

42m50ch and 43m20ch

55m10ch and 66m10ch

55m10ch and 66m10ch

55m10ch and 66m10ch

37m33ch and 41m35ch

40m23ch and 41m12ch

37m33ch and 41m35ch

Permanent Way Inspection

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

S&T Work

Permanent Way Inspection

S&T Work

03/04/24

03/04/24

04/04/24

05/04/24

02/04/24

02/04/24

02/04/24

03/04/24

03/04/24

03/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10734376

W2024/10820835

W2024/10820721

W2024/10820722

W2024/10820855

W2024/10734494

W2024/10820819
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2300 Thu

2300 Thu

2300 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

05/04/24

02/04/24

02/04/24

02/04/24

02/04/24

0600 Fri

0600 Fri

0600 Fri (600 hrs)

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2
Line 
Blockage(Bet
ween 
Trains)+Disco
nnect/TS11.2

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Spur

Down Spur

Down Main

Up Main

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Farlington Jn

Hilsea

Portcreek Jn

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Havant

Portchester

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2024/4013007

P2024/3987361

P2024/3987277 NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110

SO520
SW110

37m33ch and 41m35ch

43m25ch and 43m52ch

44m1ch and 45m36ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

04/04/24

04/04/24

04/04/24

05/04/24

05/04/24

05/04/24

02/04/24

02/04/24

02/04/24

02/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10820864

W2024/10734373

W2024/10734381
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0900 Sun

0900 Sun

0900 Sun

0900 Wed

0900 Wed

0900 Wed

0900 Fri

0900 Fri

0900 Fri

31/03/24

31/03/24

31/03/24

03/04/24

03/04/24

03/04/24

05/04/24

05/04/24

05/04/24

1200 Sun

1200 Sun

1200 Sun

1330 Wed

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2024/3981217

P2024/3981218

P2024/3981220

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

SW115

66m16ch and 5m70ch

66m16ch and 5m70ch

66m16ch and 5m70ch

Patrolling 

Patrolling 

Patrolling 

31/03/24

31/03/24

31/03/24

03/04/24

03/04/24

03/04/24

05/04/24

05/04/24

05/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10722766

W2024/10722948

W2024/10722825
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0030 Sun

0030 Sun

1100 Tue

1300 Tue

0001 Sat

0900 Wed

1300 Wed

31/03/24

31/03/24

02/04/24

02/04/24

02/04/24

03/04/24

03/04/24

0755 Sun

0755 Sun

1200 Tue

1400 Tue

0500 Tue

1200 Wed

1500 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Gillingham Up 
Siding

Down Siding

All Lines

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Templecombe

Pinhoe

Yeovil Jn

Chard Jn

Laverstock South 
Jn

Romsey

Gillingham 
(Dorset)

Templecombe

Axminster

Yeovil Jn

Chard Jn

P2024/3773933

P2024/3995926

P2024/3995930

P2024/3771695

P2024/3995976

P2024/3995959

KIMBRIDGE LC TO BE CLOSED THROUGHOUT.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 2S75.

NO OUTBERTHING REQUIRED.

NO OUTBERTHING REQUIRED.

SWR: EXETER SERVICES WILL START & 
TERMINATE AT AXMINSTER. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.

NO OUTBERTHING REQUIRED.

NO OUTBERTHING REQUIRED.

SW115
SW150

SW115

SW115

GW610
SW115

SW115

SW115

86m69ch and 86m79ch

84m20ch and 95m75ch

80m55ch and 84m5ch

84m20ch and 95m75ch

84m25ch and 85m20ch

80m55ch and 84m5ch

105m23ch and 105m35ch

112m2ch and 112m9ch

147m64ch and 148m77ch

161m35ch and 161m45ch

152m10ch and 154m69ch

145m20ch and 167m70ch

147m64ch and 148m77ch

122m25ch and 122m70ch

139m37ch and 139m54ch

LC  Work

Rail Testing and Lubrication

S&T Work

Track Maintenance

PL Tamping

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Drainage Work

Survey Work

Structures Examination

Earthwork

Permanent Way Inspection

Permanent Way Inspection

31/03/24

31/03/24

02/04/24

02/04/24

30/03/24

03/04/24

03/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10801393

W2024/10452275

W2024/10316800

W2024/10329929

W2024/10409733

W2024/10316704

W2024/10776506

W2024/10776589

W2024/10461122

W2024/10729467

W2024/10394301

W2024/10561733

W2024/10070030

W2024/10776510

W2024/10776511
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0050 Wed

0050 Wed

0050 Wed

0200 Wed

0200 Wed

0120 Thu

0120 Thu

0110 Tue

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

04/04/24

04/04/24

02/04/24

0500 Wed

0500 Wed

0500 Wed

0450 Wed

0450 Wed

0410 Thu

0410 Thu

0445 Tue

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Single and Down 
and Up

Down and Up 
Waterloo

Sidings

All Lines

Carriage Washer 
Road
Farnham 
Reception Line
Arrival/Departure 
Road
Shed Road No.1 
entrance

All Lines

Carriage Washer 
Road
Farnham 
Reception Line
Arrival/Departure 
Road
Shed Road No.1 
entrance

All Lines

Exmouth

Exeter Central

Exmouth Jn

Alton

Farnham

Alton

Farnham

Alton

Exmouth Jn

Pinhoe

Exmouth Jn

Farnham

Farnham

Farnham

Farnham

Bentley (Hants)

P2024/4005804

P2024/3966077

P2024/3966098

P2024/3963421

GW610
GW611
SW115

SW120

SW120

SW120

170m5ch and 170m43ch

40m60ch and 49m0ch

40m60ch and 49m0ch

44m43ch and 49m13ch

S&T Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

03/04/24

03/04/24

03/04/24

03/04/24

03/04/24

04/04/24

04/04/24

02/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10795787

W2024/10682516

W2024/10682574

W2024/10678767
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Southcote Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3762007 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

35m68ch and 36m11ch

37m25ch and 37m60ch

36m33ch and 37m77ch

36m45ch and 38m10ch

35m50ch and 37m75ch

35m50ch and 36m40ch

Station Work

RRAP Work

S&T Points

Arc Repairs

In Connection With 
Engineering Work

P-Way Maintenance

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763971

W2024/10444317

W2024/10429852

W2024/10457205

W2024/10448026

W2024/10439326

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

P2024/3762031 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5089.
TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.


WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

35m45ch and 37m72ch

35m45ch and 37m72ch

In Connection With 
Engineering Work

S&T Work

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10448133

W2024/10429940

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Down and Up 
Main/Westbury/Fro
me Avoiding
Arrival Line

Melksham Single

Down and Up 
Trowbridge

Up Reception

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

Down Reception

No.1 Line

No.3 Line

Down and Up 
Salisbury

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Castle Cary

Merehead Quarry Jn

Thingley Jn

Hawkeridge Jn

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Merehead Quarry 
Jn

Bradford Jn

Bradford Jn (inc.)

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Lavington

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2024/3887591 GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES. SWR 
ECS 5O24 AMENDED.

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

GW500
GW5001
GW510
GW560
GW570
GW572
GW580
SW170

120m60ch and 121m10ch

94m73ch and 110m28ch

111m2ch and 120m42ch

94m73ch and 110m28ch

110m23ch and 112m5ch

111m2ch and 120m0ch

104m20ch and 105m59ch

1m36ch and 2m76ch

94m31ch and 110m77ch

94m31ch and 110m77ch

111m2ch and 120m42ch

94m31ch and 95m4ch

Track Maintenance

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

S&C Maintenance

Station Work

S&C Maintenance

Patrolling 

Drainage Work

Unload Ballast

Track Maintenance

PL Tamping

Patrolling 

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10435936

W2024/10435885

W2024/10583590

W2024/10452072

W2024/10738347

W2024/10702420

W2024/10436005

W2024/10742391

W2024/10408126

W2024/10435927

W2024/10413845

W2024/10436225

Week 1  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0930 Mon

0145 Sat

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

01/04/24

01/04/24

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1230 Mon

0430 Mon

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Possession

Link Line

MOD Sidings

Cement Works 
Sidings

Patney Sidings

Back Road

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Down Sidings

Down Epsom

Up Epsom

Westbury South Jn

Beechgrove GF

Heywood Road Jn

Westbury

Westbury South Jn

Yeovil Pen Mill

Epsom

Beechgrove GF

Heywood Road Jn

Westbury

Westbury South 
Jn

Yeovil Pen Mill

Motspur Park Jn

P2024/3887591

P2024/3995961

P2024/3771790

NO OUTBERTHING REQUIRED.

NO SERVICES BETWEEN  MOTSPUR PARK & 
EPSOM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN TOLWORTH AND EPSOM.

SW175

SW180

141m14ch and 141m32ch

10m42ch and 10m65ch

11m60ch and 12m5ch

Permanent Way Inspection

Station Work

Structures Work

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

01/04/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10776596

W2024/10759668

W2024/10428758

Week 1  - Continued

Continued
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

1100 Tue

0730 Sun

0730 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

30/03/24

30/03/24

30/03/24

02/04/24

31/03/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

0500 Sat

0500 Sat

0500 Sat

1300 Tue

0805 Sun

0805 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Sidings

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Effingham Jn

Guildford

Effingham Jn

Tolworth

Barnes Jn

Barnes Bridge

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Bookham

Hampton Court Jn

Effingham Jn

Tolworth

Barnes

Barnes Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2024/3928202

P2024/3992057

P2024/3910550

P2024/3896994

SW180
SW200

SW185

SW210
SW230

EA1330
SW210
SW230
SW240

0m0ch and 0m0ch

12m6ch and 12m40ch

6m49ch and 7m44ch

8m40ch and 14m20ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

PL Grinding Train

30/03/24

30/03/24

30/03/24

02/04/24

31/03/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10478164

W2024/10776268

W2024/10521636

W2024/10467331

Week 1  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0105 Wed

0105 Wed

0105 Wed

0200 Sun

0200 Sun

30/03/24

30/03/24

30/03/24

30/03/24

02/04/24

02/04/24

02/04/24

02/04/24

03/04/24

03/04/24

03/04/24

31/03/24

31/03/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0430 Wed

0430 Wed

0430 Wed

0630 Sun

0630 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Platform 2

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down Southern

Up Southern

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Reading

Reading East Jn

Reading Spur Jn

Wimbledon

East Putney

North Sheen

Strawberry Hill

Twickenham

Feltham

Staines

Staines Jn

Staines

Earley

Reading Southern
Jn

Reading Spur Jn

East Putney

Putney Bridge 
(LUL)

P2024/3928606

P2024/3887682

P2024/3982922

P2024/3910220

SHUNTS AVAILABLE AT VIRGINIA WATER.

SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. READING SERVICES 
WILL DIVERT VIA WEYBRIDGE AND SHUNT VIA 
VIRGINIA WATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HOUNSLOW TO 
WINDSOR AND VIRGINIA WATER.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. 
STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.

SW210
SW245

SW210
SW250

GW103
GW190
GW195
SW210

SW225

0m0ch and 0m0ch

15m44ch and 21m60ch

17m40ch and 19m67ch

20m35ch and 25m48ch

16m0ch and 21m2ch

67m30ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

S&T Maintenance

Structures Examination

Track Maintenance

C2 Rerail - Both Rails

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

03/04/24

03/04/24

03/04/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10478157

W2024/10677891

W2024/10458483

W2024/10453738

W2024/10467292

W2024/10480612

W2024/10521130

W2024/10521131

Week 1  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3928629

P2024/3928622

P2024/3928628

P2024/3903336 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Patrolling 

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10455871

W2024/10455763

W2024/10455650

W2024/10761967

W2024/10380096

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

P2024/3910575

P2024/3910544

P2024/3773936

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SW100

SW100

SO110
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

Permanent Way Inspection

Permanent Way Inspection

Crossing Welding

Track Maintenance

Permanent Way Inspection

Track Maintenance

Hand Rail Grinding

Litter / Graffiti Clearance

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

2Week

W2024/10521516

W2024/10521630

W2024/10451160

W2024/10451133

W2024/10451063

W2024/10451066

W2024/10451004

W2024/10474093
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3927983

P2024/3928581 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572497

W2024/10572498

W2024/10572499

W2024/10572500

W2024/10574478

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

06/04/24

06/04/24

06/04/24

1412 Sat

1412 Sat

1412 Sat

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

West London Jn 
(SW)

P2024/3910571 SO250
SW100

2m40ch and 3m34ch
Permanent Way Inspection

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521512

Week 2  - Continued
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3760857 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 1m45ch

4m75ch and 5m45ch

0m69ch and 4m56ch

0m58ch and 0m75ch

3m5ch and 3m47ch

0m6ch and 0m50ch

1m38ch and 4m20ch

4m0ch and 5m45ch

2m0ch and 2m53ch

4m75ch and 5m45ch

0m6ch and 6m7ch

4m75ch and 5m45ch

0m6ch and 6m7ch

2m41ch and 4m70ch

1m0ch and 1m50ch

4m0ch and 6m7ch

Other E&P Work

S&C Tamping

S&T Points

Structures Examination

Structures Examination

Other E&P Work

Station Work

OLE Maintenance

Vegetation Clearance

S&C Tamping

Structures Examination

S&C Tamping

Track Maintenance

Vegetation Clearance

Structures Examination

Other E&P Work

S&T Points

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10753948

W2024/10725838

W2024/10654869

W2024/10472702

W2024/10472693

W2024/10492801

W2024/10720461

W2024/10790257

W2024/10749303

W2024/10725752

W2024/10428737

W2024/10725843

W2024/10381621

W2024/10749239

W2024/10472688

W2024/10494556

W2024/10654873

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3760857

P2024/3910511

P2024/3910563

P2024/3910548

P2024/3910515

P2024/3910519

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

0m69ch and 4m56ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10521488

W2024/10521500

W2024/10521634

W2024/10521492

W2024/10521496

Week 2  - Continued

Continued
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EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3927986

P2024/4011149

P2024/3928608

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572506

W2024/10572505

W2024/10572558

W2024/10572557

W2024/10834597

W2024/10574403

W2024/10574404

W2024/10574405

W2024/10574406

Week 2  - Continued
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EAS_V4.3_2024

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Byfleet Curve

Down Byfleet 
Curve
Down Fast

Up Fast

Up Slow

Down Slow

Up Bay (Platform 
3)
Down Bay

Up Guildford

Down Guildford

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Byfleet Jn

Pirbright Jn

Woking

Worplesdon

Woking

Woking Down Yard

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

P2024/3771662 WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

SW105
SW110
SW120
SW255

19m50ch and 24m30ch

27m10ch and 28m35ch

Track Maintenance

Survey Work

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10482356

W2024/10834758

Week 2  - Continued
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3928861

P2024/3928963

5F79 NOT AFFECTED

5F79 NOT AFFECTED

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10489828

W2024/10488046

Week 2  - Continued
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EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0120 Sun

0120 Sun

0120 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

East Docks Single

Arrival/Departure 
Line
Down Slow

No.1 Reception

No. 2 Reception/ 
Shunting line

Wallers Ash

Winchester

Micheldever

Canute Road

Northam Jn

Northam Traincare 
Depot

Weston

Worting Jn

Micheldever

Northam Jn

St. Denys

Northam 
Traincare Depot

P2024/3771887

P2024/3982855

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT BASINGSTOKE.

SW105

SW105
SW145

52m40ch and 58m0ch

52m40ch and 58m0ch

52m40ch and 58m0ch

60m0ch and 63m26ch

77m29ch and 78m15ch

Track Maintenance

Survey Work

S&T Work

Unload CWR

Other E&P Work

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10316809

W2024/10781152

W2024/10316941

W2024/10422878

W2024/10661505

Week 2  - Continued
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0115 Sun

0115 Sun

0115 Sun

08/04/24

08/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0430 Mon

0430 Mon

0115 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Reception Siding

Down Sidings

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Marchwood

Totton

Bournemouth

Branksome

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Marchwood

Totton

Bournemouth

Redbridge Jn

Bournemouth

P2024/3771855 SWR: ON FRIDAY NIGHT, 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. ON SATURDAY, 
POOLE & WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL OR 
BROCKENHURST. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN BOURNEMOUTH AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH. ON SUNDAY, WEYMOUTH & 
POOLE SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN POOLE AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMTON AIRPORT PARKWAY AND POOLE.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

TOTTON LEVEL CROSSING TO BE TAKEN ON 
LOCAL CONTROL WHEN REQUIRED

BOURNEMOUTH UP BAY TO BE KEPT CLEAR 
(PART 2)

SW105
SW155
SW160
SW165

82m8ch and 85m30ch

82m10ch and 107m43ch

103m45ch and 104m21ch

103m45ch and 105m5ch

82m8ch and 85m30ch

103m45ch and 108m60ch

96m77ch and 101m5ch

85m30ch and 110m30ch

82m8ch and 82m75ch

82m8ch and 82m75ch

97m55ch and 98m5ch

87m65ch and 88m25ch

107m72ch and 108m12ch

83m0ch and 84m45ch

82m48ch and 85m25ch

82m8ch and 85m30ch

Track Maintenance

Structures Examination

Structures Work

C2 Rerail - Both Rails

Follow-Up Work

Plain Line Heavy Refurb

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

S&C Stoneblowing

S&C Stoneblowing

Structures Work

Structures Examination

Litter / Graffiti Clearance

PL Grinding Train

Survey Work

S&T Maintenance

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10330315

W2024/10643188

W2024/10474306

W2024/10454179

W2024/10475933

W2024/10454298

W2024/10412790

W2024/10643208

W2024/10419529

W2024/10419445

W2024/10468037

W2024/10784000

W2024/10475927

W2024/10330520

W2024/10208492

W2024/10727089

W2024/10316045

Week 2  - Continued
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EAS_V4.3_2024

0001 Sat

0150 Sun

0120 Sun

0115 Tue

0115 Tue

12/04/24

07/04/24

08/04/24

09/04/24

09/04/24

2359 Fri

0900 Sun

0400 Mon

0415 Tue

0415 Tue

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Shunting Neck

Down & Up St. 
Helier

Down 
Cobham/Bay
Up Cobham

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Poole

Sutton

Guildford

Guildford

Guildford

Poole

Streatham South 
Jn

Clandon

Guildford

London Road 
(Guildford)

P2024/3771855

P2024/4013361

P2024/3977590

P2024/3819845

P2024/3999120

SHUNTING NECK TO BE KEPT CLEAR OF TRAINS.

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

SWR: 2GXX & 2DXX SERVICES TO START AND 
TERMINATE AT CLANDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
CLANDON AND GUILDFORD. PLATFORM 
ALTERATIONS REQUIRED AT GUILDFORD FOR 
2FXX & PORTSMOUTH SERVICES.

*** SPECIAL WORKING INSTRUCTIONS *** 

AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE MANNED. 

ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.

SW105

SO700
SW105

SW110
SW200

SW110
SW200
SW265

107m60ch and 108m25ch

107m60ch and 108m60ch

107m60ch and 108m60ch

114m3ch and 114m12ch

7m20ch and 8m13ch

26m55ch and 30m32ch

26m55ch and 30m32ch

28m45ch and 29m60ch

26m55ch and 30m32ch

29m75ch and 30m45ch

Track Maintenance

Plain Line Heavy Refurb

Rail Testing and Lubrication

Safety & Environment Work

Other E&P Work

PL Grinding Train

Track Maintenance

Survey Work

PL Grinding Train

Permanent Way Inspection

06/04/24

07/04/24

07/04/24

09/04/24

09/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10451330

W2024/10453373

W2024/10840044

W2024/10727757

W2024/10744195

W2024/10495414

W2024/10418668

W2024/10744067

W2024/10482116

Week 2  - Continued

Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0125 Sun

0130 Fri

0130 Fri

08/04/24

07/04/24

12/04/24

12/04/24

0500 Mon

0700 Sun

0415 Fri

0415 Fri

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Redhill

Down Redhill

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Shalford Jn

Havant Jn

Havant

Havant

Gomshall

Petersfield

Rowlands Castle

Warblington

P2024/3771825

P2024/3779963

P2024/3989158

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.

SO560
SW110
SW300

SW110

SO520
SW110

35m30ch and 41m20ch

35m30ch and 41m20ch

36m49ch and 37m71ch

55m13ch and 57m31ch

66m5ch and 37m65ch

Earthwork

Preparatory Work

Follow-Up Work

Unload CWR

Permanent Way Inspection

06/04/24

07/04/24

12/04/24

12/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10784777

W2024/10435027

W2024/10784440

W2024/10429269

W2024/10745431
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Freight Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Fuelling Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2024/3771847 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
TERMINATING AT FAREHAM PLATFORM 3 TO 
START BACK AS UP SERVICES. SERVICES FROM 
EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 

GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.

GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.

DCS NO. 1 TO BE KEPT CLEAR

SO520
SW110
SW140 40m45ch and 45m36ch

44m1ch and 44m55ch

44m35ch and 44m55ch

45m21ch and 45m36ch

40m75ch and 41m41ch

43m54ch and 43m74ch

40m45ch and 45m36ch

42m35ch and 43m0ch

40m45ch and 45m36ch

40m45ch and 45m36ch

45m10ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 41m25ch

44m37ch and 44m57ch

45m21ch and 45m36ch

40m45ch and 45m36ch

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Structures Work

Station Work

Structures Work

Structures Work

Third Rail Work

Verse Testing

Wheel Timber Renewal

Track Maintenance

Structures Examination

Point Heater Maintenance

Survey Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Rail Testing and Lubrication

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10768093

W2024/10733693

W2024/10682849

W2024/10728182

W2024/10687153

W2024/10743245

W2024/10468260

W2024/10759559

W2024/10705793

W2024/10316270

W2024/10421010

W2024/10462721

W2024/10760815

W2024/10556377

W2024/10556210

W2024/10453254

W2024/10718960
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EAS_V4.3_2024

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

11/04/24

11/04/24

11/04/24

12/04/24

12/04/24

12/04/24

09/04/24

09/04/24

09/04/24

09/04/24

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2024/3771847

P2024/3989177

P2024/3989145

P2024/3989102 NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110

SO520
SW110

40m45ch and 45m36ch

40m23ch and 41m12ch

43m25ch and 43m52ch

44m1ch and 45m36ch

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/04/24

11/04/24

11/04/24

12/04/24

12/04/24

12/04/24

09/04/24

09/04/24

09/04/24

09/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10745433

W2024/10745432

W2024/10745430
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EAS_V4.3_2024

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0510 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0755 Sun

0120 Mon

0120 Mon

06/04/24

08/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

0510 Sat

0340 Mon

0510 Sat

0510 Sat

0510 Sat

2355 Sat

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0120 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main/Up Exeter

Down 
Exeter/Down Main
Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
Down 
Exeter/Down Main
Up Main/Up Exeter

Down 
Exeter/Down Main
Up Main/Up Exeter

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck
Down 
Exeter/Down Main
Up Main/Up Exeter

Down 
Exeter/Down Main
Up Main/Up Exeter

Up Dean/Up 
Salisbury
Down 
Salisbury/Down 
Dean

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury Tunnel Jn

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Andover

Andover

Romsey

Salisbury

Salisbury

Andover

Andover

Romsey

Salisbury

P2024/3771885 SWR: WEST OF ENGLAND SERVICES TO DIVERT 
VIA SOUTHAMPTON. 1LXX SALISBURY SERVICES 
WILL OPERATE BETWEEN WATERLOO AND 
ANDOVER ONLY. ON SATURDAY NIGHT, 2S99 
AND 2S75 TO TERMINATE AT ROMSEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SALISBURY TO ANDOVER AND ROMSEY.

XC: 5O06 TO DIVERT VIA WINCHESTER 

FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.

EAST GRIMSTEAD GROUND FRAME TO BE TAKEN
ON LOCAL CONTROL WHEN REQUIRED

SW115
SW150

82m0ch and 82m57ch

89m40ch and 91m20ch

89m40ch and 90m40ch

80m20ch and 83m28ch

89m40ch and 91m20ch

80m20ch and 83m28ch

Vegetation Clearance

Track Maintenance

S&C Tamping

Rail Testing and Lubrication

S&T Maintenance

S&C Medium Refurb

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10753272

W2024/10749539

W2024/10409057

W2024/10453350

W2024/10826375

W2024/10441547
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EAS_V4.3_2024

0120 Mon

0120 Mon

0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

0005 Tue

0005 Wed

0005 Thu

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

12/04/24

12/04/24

12/04/24

09/04/24

10/04/24

11/04/24

0340 Mon

0340 Mon

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

0535 Tue

0535 Wed

0535 Thu

Possession

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

All Lines

All Lines

All Lines

Salisbury

Salisbury

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Honiton

Honiton

Honiton

Salisbury

Andover

Andover

Andover

Andover

Andover

Andover

Axminster West 
Jn

Axminster West 
Jn

Axminster West 
Jn

P2024/3771885

P2024/3982830

P2024/3982819

P2024/3977888

P2024/3977838

P2024/3977909

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SW115

SW115

SW115

SW115

SW115

66m16ch and 5m70ch

66m16ch and 5m70ch

147m64ch and 148m77ch

147m64ch and 148m77ch

147m64ch and 148m77ch

Patrolling 

Patrolling 

Earthwork

Earthwork

Earthwork

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

12/04/24

12/04/24

12/04/24

09/04/24

10/04/24

11/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10722934

W2024/10722966

W2024/10731903

W2024/10731904

W2024/10732008
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EAS_V4.3_2024

0005 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0200 Fri

0200 Fri

0200 Fri

12/04/24

06/04/24

06/04/24

06/04/24

06/04/24

12/04/24

12/04/24

12/04/24

0535 Fri

0520 Sat

0520 Sat

0520 Sat

0520 Sat

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

All Lines

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Alton

Up Alton

Honiton

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Aldershot

Aldershot South Jn

Farnham

Axminster West 
Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Aldershot North 
Jn

Ash Vale

P2024/3977930

P2024/3771861

P2024/3968115 DOWN ALDERSHOT PLATFORM LOOP TO BE 
KEPT CLEAR

SW115

SW120
SW123
SW260

SW120
SW123

147m64ch and 148m77ch

29m70ch and 36m68ch

32m48ch and 39m67ch

Earthwork

PL Grinding Train

Signalling Power 
Maintenance

12/04/24

06/04/24

06/04/24

06/04/24

06/04/24

12/04/24

12/04/24

12/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10732009

W2024/10743980

W2024/10675702
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

1030 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1030 Sun

1030 Sun

0030 Sun

0200 Sun

0050 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Relief

Down and Up 
Westbury

Down and Up 
Westbury

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Southcote Jn

Reading West Jn

Southcote Jn (inc.)

Newbury West (inc.)

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

Southcote Jn

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

P2024/3762107 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

EAS ITEM P/3769514 HAS BEEN MERGED INTO 
THIS ITEM

GW103
GW187
GW190
GW220
GW225
GW500
SW125

36m33ch and 37m75ch

34m67ch and 36m40ch

30m75ch and 37m75ch

36m50ch and 37m29ch

35m68ch and 36m11ch

33m28ch and 34m78ch

31m3ch and 31m12ch

36m40ch and 38m4ch

34m20ch and 35m40ch

37m51ch and 37m67ch

36m30ch and 37m70ch

34m60ch and 36m20ch

S&T Maintenance

SO53/54 Points Inspection

In Connection With 
Engineering Work

OHL Work (Ground Level)

Station Work

Technical Inspection

Technical Inspection

S&C Partial Renewal

D&P Maintenance

S&T Work

Follow-Up Work

OHL Work (Maintenance)

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10433314

W2024/10438308

W2024/10458177

W2024/10735325

W2024/10764390

W2024/10761057

W2024/10743374

W2024/10458258

W2024/10462002

W2024/10815765

W2024/10806533

W2024/10451969
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0605 Sun

0815 Sun

0001 Sun

0001 Sun

0001 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Relief
Down and Up 
Main
Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Westbury

Down and Up 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn (inc.)

Newbury West (inc.)

Basingstoke

Basingstoke

Basingstoke

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Westbury Line Jn

Southcote Jn

Basingstoke

Southcote Jn

Basingstoke

P2024/3762107

P2024/3819526 GWR: ON SATURDAY, 2J77, 2J76 & 2J78 WILL NOT
RUN. ON SUNDAY, 2J11, 2J12, 2J15, 2J16, 2J21, 
2J22 AND 2J25 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE.

SWR: 1J22, 1L19, 1J26, 1L23 & 1J30 TO START & 
TERMINATE AT BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BASINGSTOKE.

GW500
SW125

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

Track Maintenance

Structures Examination

OHL Work (Ground Level)

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10483149

W2024/10680198

W2024/10818068

Week 2  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

06/04/24

06/04/24

06/04/24

06/04/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0505 Sat

0505 Sat

0505 Sat

0505 Sat

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth/Up
Portsmouth 
Down/Up 
Portsmouth
Up Bay

Down 
Netley/Portsmouth
Up 
Portsmouth/Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Bay

Up Netley

Down Netley

Down Sidings 
No.1 and 2

Fareham

Fareham

Cosham

Botley

Fareham

Cosham

Fareham

Fareham

Fareham

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Botley

Fareham

Swanwick

Fareham

P2024/3907656

P2024/4014386

SW135
SW140

SW135
SW140

74m5ch and 89m70ch

81m29ch and 85m40ch

Other E&P Work

Signalling Power 
Maintenance

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10481015

W2024/10841420

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Mon

0040 Mon

0040 Mon

08/04/24

08/04/24

08/04/24

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings 
No.1 and 2

Fareham

Fareham

Fareham

Fareham

St. Denys

Fareham

P2024/4008437 SW135
SW140

84m0ch and 84m20ch

Signalling Power 
Maintenance

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10757953

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0900 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0900 Sun (8 hrs)

0900 Sun (8 hrs)

2100 Sun (24 hrs)

2100 Sun (8 hrs)

2100 Sun (8 hrs)

2100 Sun (8 hrs)

2100 Sun

2100 Sun (24 hrs)

0900 Sun

0900 Sun (8 hrs)

0900 Sun (8 hrs)

0900 Sun (8 hrs)

0900 Sun (8 hrs)

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Down/Up 
Passenger Loop

Single

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Down Sidings

Up Sidings

Arrival Line

Whites Crossing 
Siding

Departure Line

Down and Up 
Main/Westbury/Fro
me Avoiding

Castle Cary

Thorney Marsh Lane
Crossing

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Parsonage Farm LC 
(UWC)

Castle Cary

Merehead Quarry Jn

Merehead West

Castle Cary

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

Merehead Quarry 
Jn

Merehead West

Westbury South 
Jn

P2024/3893201 GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL. 

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES. SWR 
ECS 5O24 AMENDED. 

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE. 

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE. 

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE. 

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION

GW500
GW560
GW570
GW572
GW580
SW175

1m36ch and 2m76ch

128m19ch and 116m25ch

111m18ch and 121m10ch

114m55ch and 116m55ch

114m30ch and 121m10ch

129m57ch and 129m75ch

116m35ch and 117m60ch

128m19ch and 116m7ch

Drainage Work

S&C Partial Renewal

Follow-Up Work

S&T Work

S&C Maintenance

Structures Work

Survey Work

Survey Work

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10742331

W2024/10794541

W2024/10583604

W2024/10793074

W2024/10463516

W2024/10759554

W2024/10460945

W2024/10426688

Week 2  - Continued
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0045 Sun

0045 Sun

1100 Tue

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

09/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

0510 Sat

0510 Sat

0510 Sat

0710 Sun

0710 Sun

1300 Tue

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Sidings

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Shacklegate Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Tolworth

Shepperton

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Shepperton

Epsom

Ewell West

Epsom

Leatherhead Jn

Tolworth

New Malden Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Twickenham

Shepperton

P2024/3927919

P2024/3771660

P2024/3992025

P2024/3928970

SWR: 1D81 TO TERMINATE AT EPSOM

SO680
SW180

SO680
SO685
SW180
SW183

SW185

SW190
SW245

17m45ch and 15m0ch

14m55ch and 21m9ch

17m74ch and 18m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

12m6ch and 12m40ch

0m0ch and 0m0ch

Permanent Way Inspection

Third Rail Work

Station Work

D&P Maintenance

Track Maintenance

Permanent Way Inspection

S&T Maintenance

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

09/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572490

W2024/10472577

W2024/10473440

W2024/10472580

W2024/10472390

W2024/10776416

W2024/10488080

Week 2  - Continued
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Version 4.3

EAS_V4.3_2024

0100 Wed

0110 Mon

0110 Mon

0110 Mon

0730 Sun

0730 Sun

10/04/24

08/04/24

08/04/24

08/04/24

07/04/24

07/04/24

0500 Wed

0450 Mon

0450 Mon

0450 Mon

0805 Sun

0805 Sun

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Cobham

Up Cobham

Putney 
Reversible/Down 
Putney
Up Putney

Westbound 
District Line
Eastbound District
Line
Up Windsor Slow

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Effingham Jn

East Putney

East Putney

Putney

Barnes Jn

Barnes Bridge

Claygate

Point Pleasant Jn

Putney Bridge 
(LUL)

Wandsworth 
Town

Barnes

Barnes Jn

P2024/3968094

P2024/3982619

P2024/3910551

SW200

SW210
SW225

SW210
SW230

15m30ch and 21m0ch

4m75ch and 6m50ch

6m49ch and 7m44ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Permanent Way Inspection

10/04/24

08/04/24

08/04/24

08/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10675655

W2024/10506790

W2024/10521637

Week 2  - Continued
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EAS_V4.3_2024

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Thu

0030 Thu

0030 Thu

0030 Thu

09/04/24

09/04/24

09/04/24

09/04/24

11/04/24

11/04/24

11/04/24

11/04/24

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0335 Thu

0335 Thu

0335 Thu

0335 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Up Windsor Slow

Up Hounslow

Down Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Up Windsor Slow

Up Hounslow

Down Hounslow

Barnes Jn

Richmond

Barnes

Barnes Bridge

Barnes Jn

Richmond

Barnes

Barnes Bridge

Barnes

Barnes Jn

Barnes

Barnes Jn

P2024/3949822

P2024/3949849

SW210
SW230

SW210
SW230

7m20ch and 9m20ch

7m20ch and 9m20ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

09/04/24

09/04/24

09/04/24

09/04/24

11/04/24

11/04/24

11/04/24

11/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623569

W2024/10623485

Week 2  - Continued
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EAS_V4.3_2024

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

08/04/24

08/04/24

08/04/24

08/04/24

06/04/24

06/04/24

07/04/24

07/04/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0430 Sat

0630 Sun

0630 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Wimbledon

East Putney

Wimbledon

East Putney

Feltham

Staines

Staines Jn

Staines

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2024/3887683

P2024/3899143

P2024/3899125

ACCESS TO FELTHAM DEPOT AVAILABLE FROM 
THE LONDON END.

SHUNTS AVAILABLE AT VIRGINIA WATER. 

SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.

STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.

STAINES BERTHING SIDINGS No.1 TO No.4 TO BE 
OUTBERTHED.

SW210
SW250

SW225

SW225

19m30ch and 19m72ch

16m0ch and 21m70ch

25m33ch and 25m48ch

18m0ch and 19m0ch

16m0ch and 21m70ch

23m53ch and 23m73ch

15m0ch and 17m40ch

21m15ch and 25m48ch

19m54ch and 21m70ch

18m50ch and 18m75ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Wheel Timber Renewal

Follow-Up Work

Litter / Graffiti Clearance

S&C Retimber

Follow Up Tamping

Litter / Graffiti Clearance

Patrolling 

Follow-Up Work

LC  Work

S&C Maintenance

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777536

W2024/10471816

W2024/10574814

W2024/10723609

W2024/10467296

W2024/10722053

W2024/10700826

W2024/10719662

W2024/10719581

W2024/10808212

W2024/10486247

W2024/10486248

W2024/10486209

W2024/10486210

Week 2  - Continued
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EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/3929042

P2024/3928997

P2024/3929063

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10456153

W2024/10456067

W2024/10456222
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0100 Sun
08/04/24
0400 Mon

PossessionDown 
Reading/Redhill
Up 
Redhill/Reading

GomshallReigateP2024/3754822 GWR SERVICES TO TERMINATE/START AT 
GUILDFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD

SO560
SW300

30m40ch and 30m70ch

29m20ch and 29m70ch

26m0ch and 27m68ch

28m3ch and 33m19ch

28m3ch and 33m19ch

28m3ch and 33m19ch

28m3ch and 33m19ch

30m42ch and 33m0ch

32m10ch and 32m40ch

28m3ch and 33m19ch

29m30ch and 29m60ch

29m37ch and 29m75ch

26m0ch and 27m68ch

30m15ch and 30m45ch

S&C Tamping

Structures Examination

Drainage Work

Structures Examination

Rail Testing and Lubrication

S&T Work

Platform / Structures Gauging

Structures Examination

PL Tamping

Track Maintenance

Structures Work

Structures Work

Structures Examination

Structures Work

07/04/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10726607

W2024/10758134

W2024/10661501

W2024/10426618

W2024/10699941

W2024/10699845

W2024/10699942

W2024/10437981

W2024/10726609

W2024/10377305

W2024/10598881

W2024/10598693

W2024/10796646

W2024/10592536

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

14/04/24

14/04/24

14/04/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3910576

P2024/3910545

P2024/3771631

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR.

UNITS CAN BERTH IN SOUTH SIDING.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m24ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Hand Rail Grinding

D&P Maintenance

Crossing Welding

Track Maintenance

Track Maintenance

Permanent Way Inspection

Structures Examination

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

14/04/24

14/04/24

14/04/24

3Week

W2024/10521517

W2024/10521631

W2024/10474170

W2024/10451586

W2024/10451595

W2024/10451492

W2024/10451570

W2024/10451578

W2024/10451556

W2024/10643817

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3910581 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521672

Week 3  - Continued
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3927984

P2024/3928592 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Vegetation Clearance (Non-
Flail)

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10748170

W2024/10572501

W2024/10572502

W2024/10572503

W2024/10572504

W2024/10574535

Week 3  - Continued
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1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3910572

P2024/3910512

P2024/3910564

P2024/3910578

P2024/3910516

P2024/3910520

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521513

W2024/10521489

W2024/10521501

W2024/10521519

W2024/10521493

W2024/10521497

Week 3  - Continued
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0030 Mon

0030 Mon

0030 Mon

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

15/04/24

15/04/24

15/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

0500 Mon

0500 Mon

0500 Mon

0435 Sat

0435 Sat

0435 Sat

0435 Sat (4 hrs)

0435 Sat

0435 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Epsom

Down Epsom

Up Hampton Court

Up Cobham

Down Fast

Up Slow

Up Fast

Down Slow

Up Siding

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Claygate

Esher

Esher

Surbiton

Clapham Jn

Raynes Park

Hampton Court

Hampton Court Jn

New Malden

New Malden

Surbiton

P2024/3927951

P2024/4005952

SW100
SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m75ch and 13m23ch

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&C Tamping

15/04/24

15/04/24

15/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572510

W2024/10572511

W2024/10572512

W2024/10572513

W2024/10812412

Week 3  - Continued
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EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3928609

P2024/4002532 5F79 NOT AFFECTED

SW105
SW195
SW200

SW105
SW110

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10574560

W2024/10574558

W2024/10574559

W2024/10574561

W2024/10750269

Week 3  - Continued
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EAS_V4.3_2024

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

1015 Thu

0130 Sun

0130 Sun

0110 Tue

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

18/04/24

14/04/24

14/04/24

16/04/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

1115 Thu (4 hrs)

0725 Sun

0725 Sun

0425 Tue

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

East End Siding

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Down Slow

Up Slow

Up Fast

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Woking East

Ash Vale Jn

Farnborough

Brookwood

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking East

Pirbright Jn

Woking Jn

Woking Jn

P2024/3975149

P2024/3975223

P2024/3771634

P2024/3966290

WOKING EAST END SIDING TO BE KEPT CLEAR

SWR: 1B01 TO TERMINATE AT WOKING.

SW105
SW110

SW105

SW105
SW120

SW105

0m0ch and 0m0ch

23m68ch and 24m25ch

25m20ch and 29m60ch

30m30ch and 31m30ch

25m20ch and 29m60ch

25m20ch and 29m60ch

25m40ch and 27m62ch

S&T Maintenance

Patrolling 

Track Maintenance

Tunnel Examination

PL Tamping

S&T Maintenance

Signalling Power 
Maintenance

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

18/04/24

14/04/24

14/04/24

16/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10484432

W2024/10593961

W2024/10482358

W2024/10410276

W2024/10730501

W2024/10485206

W2024/10675970

Week 3  - Continued
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EAS_V4.3_2024

0110 Wed

0110 Thu

0110 Fri

1300 Fri

0040 Mon

0055 Tue

0055 Wed

0055 Thu

17/04/24

18/04/24

19/04/24

19/04/24

15/04/24

16/04/24

17/04/24

18/04/24

0425 Wed

0425 Thu

0425 Fri

1400 Fri

0500 Mon

0500 Tue

0500 Wed

0500 Thu

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Woking Down 
Yard All Sidings

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Brookwood

Brookwood

Brookwood

Woking Down Yard

Winchfield

Winchfield

Winchfield

Winchfield

Woking Jn

Woking Jn

Woking Jn

Woking Down 
Yard

Farnborough

Farnborough

Farnborough

Farnborough

P2024/3966293

P2024/3966294

P2024/3966295

P2024/3975289

P2024/4005257

P2024/4005260

P2024/4005261

P2024/4005262

SW105

SW105

SW105

SW105

SW105

SW105

SW105

SW105

25m40ch and 27m62ch

25m40ch and 27m62ch

25m40ch and 27m62ch

24m30ch and 25m15ch

33m40ch and 38m60ch

33m40ch and 38m60ch

33m40ch and 38m60ch

33m40ch and 38m60ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Permanent Way Inspection

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

17/04/24

18/04/24

19/04/24

19/04/24

15/04/24

16/04/24

17/04/24

18/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10675921

W2024/10675922

W2024/10675923

W2024/10449077

W2024/10802405

W2024/10802423

W2024/10802318

W2024/10802424

Week 3  - Continued
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0055 Fri

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

19/04/24

18/04/24

18/04/24

18/04/24

18/04/24

18/04/24

0500 Fri

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow

Up Fast

Down Fast

Down Slow

Up Fast

Down Fast/Down 
Main

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Winchfield

Eastleigh

Southampton Airport
Parkway

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Farnborough

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

P2024/4005263

P2024/3995867

P2024/3995864

SW105

SW105
SW135

SW105
SW135

33m40ch and 38m60ch

73m51ch and 73m60ch

73m43ch and 73m51ch

Signalling Power 
Maintenance

Permanent Way Inspection

Permanent Way Inspection

19/04/24

17/04/24

17/04/24

17/04/24

17/04/24

17/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10802343

W2024/10737963

W2024/10737952

Week 3  - Continued
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EAS_V4.3_2024

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/04/24

14/04/24

15/04/24

14/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0250 Mon

0120 Sun

0250 Mon

0120 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Test Valley

Up Test Valley

Down 
Fast/Redbridge 
Goods
Up Fast

Up Goods Loop

Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
DM/DF/DN 
Rvl.(Main)/DF/DM

Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No. 2 Reception

No.1 Reception

Down Bay/Bay 
Siding West
Down Docks 
Branch
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

UM/UF/Up 
Rvl(Main)/UF/UM

Down Slow

Up Slow

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Totton

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

Southampton 
Airport Parkway

St. Denys

P2024/3774050 PARTS 1 AND 2 UP GOODS LOOP TO BE KEPT 
CLEAR.
PART 2 DOWN GOODS LOOP, ALL PLATFORMS 
AT SOUTHAMPTON TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN NORTHAM 
DEPOT.

SWR: ON SATURDAY WEYMOUTH/POOLE 
SERVICES WILL START & TERMINATE AT 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE FROM BOURNEMOUTH TO 
WEYMOUTH AND ROMSEY TO SALISBURY ALL 
WEEKEND. ON SUNDAY, WEYMOUTH SERVICES 
TO START/TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY. ALL OTHER MAINLINE 
SERVICES TO TERMINATE AT EASTLEIGH. 2EXX 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH; AND FROM FAREHAM, ROMSEY 
AND EASTLEIGH TO SOUTHAMPTON CENTRAL.
XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL.ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH
GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD.RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON.
FREIGHT: FOR PART 1 ACCESS AVAILABLE 
TO/FROM WESTERN DOCKS AND MARITIME 
TERMINAL VIA SOUTHAMPTON. NO ACCESS 
AVAILABLE TO MILLBROOK TERMINAL. FOR PART
2 ACCESS IS NOT AVAILABLE TO MARITIME & 
MILLBROOK TERMINALS, WESTERN OR EASTERN
DOCKS.
GTR: SERVICES TO SOUTHAMPTON WILL NOT 
RUN. RRS TO RUN FROM HAVANT - SOTON

STOCK CAN BERTH ON NORTHAM TRAINCARE 
DEPOT NO. 1 AND 2 RECEPTION LINES.

*** SPECIAL WORKING INSTRUCTIONS *** 

BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 

SW105
SW140
SW145
SW150

75m30ch and 78m52ch

79m19ch and 79m45ch

79m40ch and 80m55ch

75m30ch and 78m52ch

75m30ch and 78m52ch

78m76ch and 81m65ch

78m76ch and 82m40ch

75m30ch and 78m52ch

77m10ch and 77m40ch

78m47ch and 78m52ch

79m12ch and 79m25ch

77m10ch and 77m40ch

75m30ch and 78m52ch

75m30ch and 78m52ch

78m78ch and 79m50ch

78m78ch and 79m50ch

S&T Maintenance

Survey Work

Survey Work

Track Maintenance

Track Maintenance

Commissioning Work

S&C Medium Refurb

Point Heater Maintenance

S&C Tamping

LC  Work

Station Work

S&C Tamping

S&T Work

Rail Testing and Lubrication

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10419570

W2024/10607256

W2024/10423187

W2024/10419369

W2024/10330546

W2024/10742144

W2024/10460122

W2024/10462796

W2024/10419562

W2024/10737366

W2024/10728726

W2024/10330564

W2024/10330491

W2024/10453545

W2024/10799751

W2024/10799779

W2024/10422903
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0120 Sun

0120 Sun

0120 Sun

0105 Fri

0010 Tue

0010 Tue

0010 Wed

0010 Wed

15/04/24

15/04/24

15/04/24

19/04/24

16/04/24

16/04/24

17/04/24

17/04/24

0250 Mon

0250 Mon

0250 Mon

0500 Fri

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Netley

Up Netley

Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Up Slow

Down Slow

Up Goods Loop

Up Fast

Millbrook 
Freightliner 
Terminal

Up Slow

Up Fast

Up Slow

Down Slow/Down 
Main
Up Main/Up Fast

Redbridge Goods

Maritime Back 
Road

Swanwick

Southampton

Southampton Up 
Yard

Millbrook (SW105)

Millbrook (SW105)

Southampton

Millbrook (SW105)

Redbridge

Southampton

Southampton Up 
Yard

Southampton

Millbrook 
(SW105)

Millbrook 
(SW105)

P2024/3774050

P2024/3979186

P2024/3979167

P2024/3989159

BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF 
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP 
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH

SW105

SW105

SW105

78m77ch and 79m40ch

1m75ch and 2m15ch

79m12ch and 80m29ch

79m43ch and 80m35ch

80m5ch and 80m72ch

Survey Work

Structures Work

S&T Work

S&T Work

S&T Work

14/04/24

14/04/24

14/04/24

19/04/24

16/04/24

16/04/24

17/04/24

17/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10474740

W2024/10728000

W2024/10727111

W2024/10727795
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0010 Thu

0010 Thu

0010 Thu

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Tue

0155 Wed

0155 Thu

18/04/24

18/04/24

18/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

16/04/24

17/04/24

18/04/24

0500 Thu

0500 Thu

0500 Thu

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0510 Tue

0510 Wed

0510 Thu

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Millbrook 
Freightliner 
Terminal

Redbridge Goods

Down Slow/Down 
Main
Maritime Back 
Road
Up Main/Up Fast

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Millbrook (SW105)

Redbridge

Southampton

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Bournemouth

Bournemouth

Millbrook 
(SW105)

Bournemouth

Brockenhurst

Totton

Brockenhurst

Sway

Sway

Sway

P2024/3979122

P2024/3774149

P2024/3995919

P2024/3995977

P2024/3995978

SWR: WEYMOUTH & POOLE SERVICES TO START
& TERMINATE AT SOUTHAMPTON CENTRAL. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

SW105

SW105
SW155
SW160

SW105

SW105

SW105

79m12ch and 81m30ch

85m34ch and 93m62ch

93m0ch and 93m40ch

91m73ch and 93m62ch

82m54ch and 107m43ch

91m73ch and 93m62ch

97m55ch and 98m5ch

91m73ch and 93m62ch

97m70ch and 106m20ch

97m70ch and 106m20ch

97m70ch and 106m20ch

S&T Work

Plain Line Medium Refurb 
(Other)

S&C Tamping

Point Heater Maintenance

Structures Examination

Track Maintenance

Structures Work

Rail Testing and Lubrication

Other E&P Work

Other E&P Work

Other E&P Work

18/04/24

18/04/24

18/04/24

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

16/04/24

17/04/24

18/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10727735

W2024/10441101

W2024/10419555

W2024/10462822

W2024/10643221

W2024/10316312

W2024/10468078

W2024/10453573

W2024/10747115

W2024/10747253

W2024/10747254
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0155 Fri

0040 Sat

0040 Sat

0040 Sat

0130 Fri

0130 Fri

19/04/24

15/04/24

15/04/24

15/04/24

19/04/24

19/04/24

0510 Fri

0400 Mon

0400 Mon

0400 Mon

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Up Main

Down Ash

Up Ash

Down Cobham

Up Cobham

Up Main

Down Main

Up Redhill

Down Redhill

Up Main

Down Main

Up Brighton

Down Brighton

Bournemouth

Guildford

Haslemere

Shalford

Havant

Havant

Sway

Guildford

Shalford Jn

Rowlands Castle

Warblington

P2024/3995979

P2024/3774019

P2024/3987325

GUILDFORD, PLATFORM 5 TO BE KEPT CLEAR.

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT GUILDFORD. A SHUTTLE
SERVICE WILL OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR ALL WEEKEND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
HASLEMERE.

GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING TO GUILDFORD 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.

FARNCOMBE WEST LC WILL BE CLOSED 13/4 TO 
15/4.

NO SHUNT MOVES AVAILABLE VIA EW23 AT 
HASLEMERE.

SW105

SO560
SW110
SW265
SW300

SO520
SW110

97m70ch and 106m20ch

32m30ch and 35m5ch

30m35ch and 32m12ch

32m30ch and 35m5ch

35m20ch and 39m68ch

66m5ch and 37m65ch

Other E&P Work

Vegetation Clearance

Plain Line Medium Refurb 
(Other)

Resignalling Work

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

19/04/24

13/04/24

13/04/24

13/04/24

19/04/24

19/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10747255

W2024/10726462

W2024/10441046

W2024/10435012

W2024/10422744

W2024/10756669
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

18/04/24

18/04/24

18/04/24

19/04/24

19/04/24

19/04/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Spur

Up Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth/Up 
Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Cosham Jn

Eastleigh South 
Jn

Fareham

Swanwick

Botley

Fareham

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

P2024/3774002

P2024/3987324

P2024/3987326

SO520
SW110
SW135
SW140

SO520
SW110
SW140

SO520
SW110

85m20ch and 90m75ch

88m65ch and 89m40ch

85m20ch and 90m75ch

85m20ch and 90m75ch

40m23ch and 41m12ch

43m25ch and 43m52ch

Third Rail Work

PL Stoneblowing

Track Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

18/04/24

18/04/24

18/04/24

19/04/24

19/04/24

19/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10468420

W2024/10698486

W2024/10316522

W2024/10453559

W2024/10756668

W2024/10756670
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0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

0930 Wed

16/04/24

16/04/24

16/04/24

16/04/24

15/04/24

15/04/24

15/04/24

17/04/24

17/04/24

17/04/24

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

1330 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

Andover

P2024/3987271

P2024/3995859

P2024/3995860

NO OUTBERTHING REQUIRED

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SO520
SW110

SW115

SW115

44m1ch and 45m36ch

66m16ch and 5m70ch

66m16ch and 5m70ch

Permanent Way Inspection

Patrolling 

Patrolling 

16/04/24

16/04/24

16/04/24

16/04/24

15/04/24

15/04/24

15/04/24

17/04/24

17/04/24

17/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10756667

W2024/10740682

W2024/10740684
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EAS_V4.3_2024

0900 Fri

0900 Fri

0900 Fri

0155 Sun

0155 Sun

0155 Sun

1100 Tue

1300 Tue

2240 Sat

2240 Sat

19/04/24

19/04/24

19/04/24

14/04/24

14/04/24

14/04/24

16/04/24

16/04/24

14/04/24

14/04/24

1200 Fri

1200 Fri

1200 Fri

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0630 Sun (5 hrs)

1200 Tue

1400 Tue

0930 Sun

0930 Sun

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Down Dean

Up Dean

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Gillingham Up 
Siding

Down Siding

All Lines

Down Sidings

Ludgershall

Andover

Andover

Salisbury Tunnel Jn

Salisbury

Laverstock North Jn

Gillingham (Dorset)

Templecombe

Pinhoe

Chard Jn

Andover

Andover

Andover

Dunbridge

Grateley

Laverstock South 
Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Chard Jn

P2024/3995872

P2024/3987162

P2024/4004132

P2024/4004163

P2024/3819945

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

NO OUTBERTHING REQUIRED.

NO OUTBERTHING REQUIRED.

SWR: 1L07 & 1L65 TO TERMINATE AT YEOVIL JN. 
1L88 & 5L66 WILL NOT RUN. 1L32 TO START AT 
YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN YEOVIL JN AND EXETER.

SW115

SW115
SW150

SW115

SW115

GW610
SW115

66m16ch and 5m70ch

72m63ch and 82m44ch

105m23ch and 105m35ch

112m2ch and 112m9ch

139m40ch and 145m40ch

147m64ch and 148m77ch

130m18ch and 134m6ch

154m50ch and 168m0ch

Patrolling 

Signalling Power 
Maintenance

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Earthwork

Earthwork

Track Maintenance

19/04/24

19/04/24

19/04/24

14/04/24

14/04/24

14/04/24

16/04/24

16/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740735

W2024/10722491

W2024/10800316

W2024/10800592

W2024/10677864

W2024/10665031

W2024/10745864

W2024/10674394
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EAS_V4.3_2024

0900 Wed

1300 Wed

0010 Tue

0010 Wed

0010 Thu

0010 Fri

0040 Fri

0050 Thu

0050 Thu

0050 Thu

0050 Thu

17/04/24

17/04/24

16/04/24

17/04/24

18/04/24

19/04/24

19/04/24

18/04/24

18/04/24

18/04/24

18/04/24

1200 Wed

1500 Wed

0525 Tue

0525 Wed

0525 Thu

0525 Fri

0500 Fri

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

All Lines

All Lines

All Lines

All Lines

Single/Down and 
Up Waterloo

Down Bay

Single Line

Down and Up 
Waterloo

East Sidings

West Sidings

Yeovil Jn

Chard Jn

Honiton

Honiton

Honiton

Honiton

Exmouth Jn

Exeter Central

Polsloe Bridge

Exeter St Davids

Exmouth Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Axminster West 
Jn

Axminster West 
Jn

Axminster West 
Jn

Feniton

Exeter Central

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exmouth Jn

P2024/4004196

P2024/4004184

P2024/3985933

P2024/3985983

P2024/3986017

P2024/3985998

P2024/3994422

P2024/3976640

NO OUTBERTHING REQUIRED.

NO OUTBERTHING REQUIRED.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON EXETER CENTRAL PLATFORM 1 LINE.

SW115

SW115

SW115

SW115

SW115

SW115

GW610
SW115

GW610
GW611
SW115

122m25ch and 122m70ch

139m37ch and 139m54ch

147m64ch and 148m77ch

147m64ch and 148m77ch

147m64ch and 148m77ch

147m64ch and 148m77ch

159m31ch and 168m50ch

170m10ch and 171m71ch

170m10ch and 171m71ch

Permanent Way Inspection

Permanent Way Inspection

Earthwork

Earthwork

Earthwork

Earthwork

PL Tamping

Track Maintenance

PL Tamping

17/04/24

17/04/24

16/04/24

17/04/24

18/04/24

19/04/24

19/04/24

18/04/24

18/04/24

18/04/24

18/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10800545

W2024/10800594

W2024/10733111

W2024/10733112

W2024/10733026

W2024/10733027

W2024/10419354

W2024/10768005

W2024/10419355

Week 3  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

15/04/24

15/04/24

15/04/24

15/04/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down 
Alton/Single/Loops
: Platform 2 (Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot

Aldershot South Jn

Alton

Farnham

Aldershot

Aldershot North 
Jn

Ash Vale

Farnham

P2024/3771780 SIDING NO.1 - NO OUTBERTHING REQUIRED

SWR: ON SATURDAY NIGHT, 1A03 TO TERMINATE
AT FARNHAM. ON SUNDAY, ALTON AND ASCOT 
TO GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.

SW120
SW123

33m43ch and 35m25ch

41m25ch and 42m20ch

34m30ch and 34m70ch

40m23ch and 40m43ch

33m43ch and 36m46ch

44m10ch and 44m35ch

49m3ch and 49m16ch

Tunnel Examination

Earthwork

Earthwork

Litter / Graffiti Clearance

Track Maintenance

Station Work

Litter / Graffiti Clearance

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10730607

W2024/10791597

W2024/10635456

W2024/10741326

W2024/10497545

W2024/10491559

W2024/10741699
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2024/3766170 TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

36m50ch and 37m29ch

36m40ch and 38m26ch

36m40ch and 37m30ch

37m55ch and 38m52ch

46m9ch and 48m66ch

36m33ch and 37m77ch

38m13ch and 38m63ch

36m40ch and 39m0ch

38m10ch and 42m10ch

36m30ch and 38m40ch

36m39ch and 38m60ch

45m38ch and 46m42ch

36m30ch and 50m11ch

36m33ch and 37m77ch

OHL Work (Ground Level)

D&P Maintenance

OHL Work (Maintenance)

Technical Inspection

OHL Work (Ground Level)

S&T Points

Station Work

P-Way Maintenance

Preparatory Work

CWR Stress Management 

Structures Examination

Technical Inspection

In Connection With 
Engineering Work

Arc Repairs

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10735602

W2024/10464544

W2024/10458289

W2024/10685863

W2024/10450174

W2024/10434092

W2024/10740816

W2024/10456936

W2024/10797282

W2024/10459063

W2024/10827031

W2024/10581209

W2024/10452043

W2024/10728920
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EAS_V4.3_2024

0001 Sun

0001 Sun

0001 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0930 Mon

0030 Fri

0030 Fri

0030 Fri

14/04/24

14/04/24

14/04/24

13/04/24

13/04/24

13/04/24

13/04/24

15/04/24

19/04/24

19/04/24

19/04/24

0805 Sun

0805 Sun

0805 Sun

0505 Sat

0505 Sat

0505 Sat

0505 Sat

1230 Mon

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Bay

Up Netley

Down Netley

Down Sidings 
No.1 and 2

Down Sidings

Up Epsom

Down 
Chessington
Up Chessington

Down Epsom

Basingstoke

Basingstoke

Basingstoke

Cosham

Fareham

Fareham

Fareham

Yeovil Pen Mill

Motspur Park

Chessington South

Epsom

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

Yeovil Pen Mill

Epsom

Motspur Park Jn

P2024/3771926

P2024/3997206

P2024/4004197

P2024/3975224

GWR: 2J11 AND 2J12 WILL NOT RUN.
GWR TO BERTH IN PLATFORM 5.

NO OUTBERTHING REQUIRED.

GW500
SW125

SW135
SW140

SW175

SW180
SW185

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

81m29ch and 85m40ch

141m14ch and 141m32ch

0m0ch and 0m0ch

OHL Work (Ground Level)

Rail Testing and Lubrication

Track Maintenance

Signalling Power 
Maintenance

Permanent Way Inspection

S&T Maintenance

14/04/24

14/04/24

14/04/24

13/04/24

13/04/24

13/04/24

13/04/24

15/04/24

19/04/24

19/04/24

19/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10818069

W2024/10453592

W2024/10316596

W2024/10758546

W2024/10800595

W2024/10593962
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

1000 Mon

1000 Tue

1040 Wed

1100 Tue

1000 Tue

0120 Mon

0120 Mon

0120 Mon

0120 Mon

13/04/24

13/04/24

13/04/24

15/04/24

16/04/24

17/04/24

16/04/24

16/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0510 Sat

0510 Sat

0510 Sat

1400 Mon

1400 Tue

1115 Wed

1300 Tue

1300 Tue

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Sidings

Down Sidings

Down Siding

Up Siding

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn 
Exit

Epsom

Ewell East

Epsom

Epsom

Epsom

Effingham Jn

Tolworth

Chessington South

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Epsom

Ewell West

Epsom

Epsom

Effingham Jn

Tolworth

Chessington 
South

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

P2024/3927920

P2024/3975150

P2024/3975162

P2024/3975222

P2024/3992075

P2024/3975161

P2024/3997710

EPSOM DOWN SIDING TO BE KEPT CLEAR

EPSOM UP SIDING TO BE KEPT CLEAR

SO680
SW180

SW180

SW180

SW180
SW200

SW185

SW185

SW190
SW245

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

21m14ch and 21m37ch

12m6ch and 12m40ch

13m75ch and 14m20ch

10m63ch and 14m40ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

PL Grinding Train

13/04/24

13/04/24

13/04/24

15/04/24

16/04/24

17/04/24

16/04/24

16/04/24

15/04/24

15/04/24

15/04/24

15/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572491

W2024/10448942

W2024/10448947

W2024/10449141

W2024/10776552

W2024/10448805

W2024/10752359
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EAS_V4.3_2024

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0130 Sun

0030 Wed

0030 Wed

0030 Wed

15/04/24

15/04/24

15/04/24

15/04/24

14/04/24

17/04/24

17/04/24

17/04/24

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0700 Sun

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down 
Twickenham
Up Twickenham

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Feltham

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Twickenham

North Sheen

Strawberry Hill

Twickenham

P2024/3771921

P2024/3975226

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.

FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.

FULL ROAD CLOSURE AT WOOD LANE LEVEL 
CROSSING.

EA1330
SW210
SW230
SW240

SW210
SW245

7m50ch and 9m0ch

7m40ch and 14m20ch

10m0ch and 11m48ch

11m64ch and 14m15ch

11m34ch and 12m23ch

7m50ch and 7m72ch

7m50ch and 9m0ch

7m40ch and 14m20ch

8m40ch and 10m20ch

0m0ch and 0m0ch

Structures Work

Follow-Up Work

Wheel Timber Renewal

Conductor Rail Renewal

Wheel Timber Renewal

Structures Work

Structures Work

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

13/04/24

13/04/24

13/04/24

13/04/24

14/04/24

17/04/24

17/04/24

17/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10639898

W2024/10434808

W2024/10456798

W2024/10456305

W2024/10457202

W2024/10475029

W2024/10710032

W2024/10434810

W2024/10647230

W2024/10461459
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EAS_V4.3_2024

0030 Thu

0030 Thu

0030 Thu

0030 Wed

0030 Wed

0130 Sat

0130 Sat

0130 Sat

0930 Tue

0930 Tue

0930 Fri

0930 Fri

18/04/24

18/04/24

18/04/24

17/04/24

17/04/24

13/04/24

13/04/24

13/04/24

16/04/24

16/04/24

19/04/24

19/04/24

0530 Thu

0530 Thu

0530 Thu

0530 Wed

0530 Wed

0525 Sat

0525 Sat

0525 Sat

0950 Tue

0950 Tue

0950 Fri

0950 Fri

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Up Twickenham

Down 
Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Blackwater

Up Blackwater

Feltham Jn

Whitton Jn

Feltham Jn

Egham

Egham

Ascot

Frimley

Wokingham Jn

Wokingham

Wokingham Jn

Wokingham

Wokingham Jn

Hounslow

Hounslow Jn

Whitton

Egham

Staines Jn

Ascot

Virginia Water

Wokingham Jn

Wokingham Jn

P2024/3976104

P2024/3975269

P2024/3994289

P2024/3975199

P2024/3975225

EGHAM LC WILL BE CLOSED TO ROAD TRAFFIC

SW210
SW230

SW210

SW210
SW260

SW210
SW265

SW210
SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

27m10ch and 36m15ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

PL Grinding Train

Permanent Way Inspection

Permanent Way Inspection

18/04/24

18/04/24

18/04/24

17/04/24

17/04/24

13/04/24

13/04/24

13/04/24

16/04/24

16/04/24

19/04/24

19/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10461452

W2024/10485808

W2024/10751915

W2024/10456430

W2024/10456474
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EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0200 Mon

0200 Mon

0200 Mon

0030 Tue

1000 Fri

13/04/24

13/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

16/04/24

19/04/24

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0430 Mon

0430 Mon

0430 Mon

0530 Tue

1030 Fri

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Sidings 
Possession

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding 
No.2/Siding No.2

Down Windsor

Up Windsor

Up Yard CS

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Windsor and Eton 
Riverside

Guildford

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

Staines Jn

Guildford

P2024/3899146

P2024/3899086

P2024/3997217

P2024/3975174

P2024/3975227

SW225

SW225

SW225

SW250

SW265

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m50ch and 8m47ch

0m0ch and 0m0ch

30m10ch and 30m26ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

13/04/24

13/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

16/04/24

19/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10486261

W2024/10486262

W2024/10486320

W2024/10486321

W2024/10516825

W2024/10484575

W2024/10449027
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EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

14/04/24

14/04/24

14/04/24

14/04/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3895438 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

20m75ch and 22m60ch

21m0ch and 22m60ch

S&T Work

Patrolling 

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10785692

W2024/10380050
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

P2024/3910577

P2024/3910546

P2024/3774113

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

Permanent Way Inspection

Crossing Welding

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Hand Rail Grinding

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

4Week

W2024/10521518

W2024/10521632

W2024/10731023

W2024/10452059

W2024/10452081

W2024/10474098

W2024/10451896

W2024/10452004

W2024/10452010

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3910549 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521635

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3927972

P2024/3928624 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m28ch and 0m34ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10572425

W2024/10572426

W2024/10572427

W2024/10572428

W2024/10574437

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3910573

P2024/3910513

P2024/3910565

P2024/3910579

P2024/3910517

P2024/3910561

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10521514

W2024/10521490

W2024/10521502

W2024/10521670

W2024/10521494

W2024/10521498

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Mon

0045 Mon

0045 Mon

0105 Sat

0105 Sat

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

22/04/24

22/04/24

22/04/24

20/04/24

20/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0455 Mon

0455 Mon

0455 Mon

0455 Sat

0455 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Down Fast

Up Fast

Up Slow

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

Motspur Park Jn

Surbiton

Norbiton

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Clapham Jn

Raynes Park

Durnsford Road

New Malden Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2024/3844507

P2024/3980001

P2024/3940555

SW100
SW105
SW180

SW105
SW190

SW105
SW195
SW200

3m78ch and 9m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

6m64ch and 11m25ch

10m48ch and 14m30ch

10m48ch and 14m30ch

10m48ch and 14m30ch

10m48ch and 14m30ch

PL Grinding Train

S&T Maintenance

Permanent Way Inspection

PL Grinding Train

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

22/04/24

22/04/24

22/04/24

20/04/24

20/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10734988

W2024/10473530

W2024/10473397

W2024/10734673

W2024/10611528

W2024/10611529

W2024/10611530

W2024/10611531

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Down Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Hook

Hook

West Byfleet

Woking

West Byfleet

Woking Up Yard

Farnborough

Farnborough

P2024/3771708

P2024/3771959

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1B01.

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED.

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

SWR: LINE DIVERSIONS TO APPLY

SW105

SW105

22m4ch and 28m35ch

22m4ch and 28m35ch

22m4ch and 25m17ch

33m20ch and 40m6ch

33m47ch and 40m6ch

33m20ch and 40m6ch

Track Maintenance

PL Tamping

Structures Examination

Track Maintenance

Unload Ballast

Point Heater Maintenance

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10482367

W2024/10731306

W2024/10696543

W2024/10316717

W2024/10561055

W2024/10463184

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.4

Reception No.1

Reception No.2

Reception No.3

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3771932 SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

SW105

65m63ch and 73m0ch

65m63ch and 73m0ch

65m63ch and 73m0ch

65m63ch and 73m0ch

66m27ch and 66m51ch

56m60ch and 58m15ch

57m74ch and 58m14ch

65m63ch and 66m5ch

66m29ch and 66m49ch

69m40ch and 69m60ch

Third Rail Work

Track Maintenance

Rail Testing and Lubrication

S&T Work

Structures Work

Tunnel Examination

Litter / Graffiti Clearance

Structures Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10468548

W2024/10329775

W2024/10453658

W2024/10329777

W2024/10783089

W2024/10410184

W2024/10758520

W2024/10745824

W2024/10758521

W2024/10758522

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2330 Wed

2330 Wed

2330 Wed

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

25/04/24

25/04/24

25/04/24

0500 Mon (4 hrs)

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Portsmouth 
Loop

Goods Road 
No.1/Departure 
Road
Reception 
No.1/Goods Road 
No. 2
Reception No.2

Reception No.3

Reception No.4

Down Carriage 
Sidings No.1
Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Eastleigh

Eastleigh Yard

Eastleigh West Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Eastleigh

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

P2024/3774193

P2024/3991116

SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

ALL FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

EASTLEIGH DCS 1 TO BE KEPT CLEAR.

SW105

SW105
SW135

69m78ch and 73m0ch

69m78ch and 73m0ch

69m78ch and 73m0ch

65m63ch and 66m5ch

73m43ch and 73m51ch

Track Maintenance

S&T Work

Rail Testing and Lubrication

Structures Work

Permanent Way Inspection

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

24/04/24

24/04/24

24/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10329779

W2024/10329747

W2024/10453608

W2024/10745825

W2024/10737953

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2330 Wed

2330 Wed

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0010 Wed

25/04/24

25/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

24/04/24

0030 Thu

0030 Thu

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Wed

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Up Fast

Down Fast/Down 
Main

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Fast/Up (Rvl) 
Main/Up Fast
Up Slow

Down Slow

Down Fast / Down 
Main / Down Fast

Eastleigh

Southampton Airport
Parkway

Redbridge

Redbridge Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Southampton

Millbrook 
(SW105)

Southampton

Northam Jn

P2024/3990987

P2024/3775265

P2024/3991954

ALL PLATFORMS (INCLUDING DOWN BAY) TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL, UP & 
DOWN GOODS LOOP.

SWR: ON SATURDAY NIGHT,  1B01 TO 
TERMINATE AT BASINGSTOKE. 2B77 & 1B81 TO 
TERMINATE AT EASTLEIGH AND ECS TO 
NORTHAM DEPOT. ON SUNDAY, 2E09 & 2E13 TO 
START FROM ST. DENYS & 2E12 TO TERMINATE 
AT ST. DENYS. 1B20 & 1B24 TO START AT 
SOUTHAMPTON AIRPORT PARWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
OR WOOLSTON AND SOUTHAMPTON CENTRAL.

GTR: 5N01 TO TERMINATE AT FAREHAM. 1N11 TO
START FROM ST. DENYS. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.

SW105
SW135

SW105
SW150

SW105

73m51ch and 73m60ch

79m40ch and 80m40ch

78m77ch and 79m40ch

78m42ch and 81m60ch

78m42ch and 81m60ch

78m42ch and 81m60ch

78m76ch and 79m10ch

79m10ch and 79m30ch

77m60ch and 79m12ch

Permanent Way Inspection

PL Tamping

Survey Work

S&T Work

S&T Work

Track Maintenance

Other E&P Work

Station Work

S&T Work

24/04/24

24/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

24/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737964

W2024/10420451

W2024/10422913

W2024/10758020

W2024/10331275

W2024/10331270

W2024/10795659

W2024/10793069

W2024/10751478
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0010 Mon

0010 Tue

0145 Sun

0145 Sun

0145 Sun

0010 Sat

0010 Sat

0155 Tue

0155 Tue

22/04/24

23/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

23/04/24

23/04/24

0500 Mon

0500 Tue

0745 Sun

0745 Sun

0745 Sun

0500 Sat

0500 Sat

0510 Tue

0510 Tue

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Up Fast

Up Slow

Down Slow

Up Goods Loop

Bay Sidings 
West/Down Loop
Down Fast

Up Main

Maritime Back 
Road
Down Slow/Down 
Main
Redbridge Goods

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Sidings

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Up Bay

Down Main

Up Main

Millbrook (SW105)

Redbridge

Brockenhurst

Totton

Totton

Brockenhurst

Totton

Bournemouth

Bournemouth

Southampton

Millbrook 
(SW105)

Redbridge Jn

Totton

Totton

Totton

Bournemouth

Brockenhurst

P2024/3991942

P2024/3991955

P2024/3991721

P2024/3991490

P2024/4010439

SW105

SW105

SW105
SW150
SW155

SW105
SW155

SW105
SW160

79m40ch and 80m5ch

80m42ch and 81m45ch

82m26ch and 88m20ch

82m40ch and 92m55ch

97m70ch and 106m20ch

S&T Work

S&T Work

Commissioning Work

S&T Work

Other E&P Work

22/04/24

23/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

23/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10749247

W2024/10749322

W2024/10758888

W2024/10748873

W2024/10747264
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Version 4.3

EAS_V4.3_2024

0155 Wed

0155 Wed

0155 Thu

0155 Thu

0155 Fri

0155 Fri

0200 Sat

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

20/04/24

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0535 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Up Bay

Down Main

Up Main

Up Bay

Down Main

Up Main

Down Main

Up Main

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Sway

P2024/4010455

P2024/4010469

P2024/4010457

P2024/3991682

SW105
SW160

SW105
SW160

SW105
SW160

SW105

97m70ch and 106m20ch

97m70ch and 106m20ch

97m70ch and 106m20ch

97m70ch and 106m20ch

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10747265

W2024/10747266

W2024/10747207

W2024/10747256
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EAS_V4.3_2024

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0110 Sun

0110 Sun

0110 Sun

0830 Sun

0015 Tue

0015 Tue

0015 Tue

22/04/24

21/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

21/04/24

23/04/24

23/04/24

23/04/24

0400 Mon

0110 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1930 Sun

0430 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Hamworthy Goods

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Swanage Single

Down Sidings

Winfrith Siding

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Outwards Road

Inwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

All Sidings

Down 
Main/Moreton 
Single/Down Main
Up Main 
Rev/Moreton 
Single/Up Main
Down Sidings

Winfrith Siding

Hamworthy

Dorchester South

Worgret Jn

Wareham

Winfrith UWC

Dorchester South

Branksome

Poole

Bournemouth Depot

Dorchester South

Dorchester South

Winfrith UWC

Hamworthy

Poole

Worgret Jn

Wareham

Winfrith UWC

Bournemouth

Branksome

Poole

Bournemouth 
Depot

Wool

Dorchester South

Winfrith UWC

P2024/3774234

P2024/4010589

SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
START & TERMINATE AT POOLE. ON SUNDAY, 
WEYMOUTH SERVICES WILL START & 
TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
DORCHESTER SOUTH AND WEYMOUTH ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE FROM BOURNEMOUTH AND POOLE
TO DORCHESTER SOUTH.

6 RUN-ROUND SIDING TO BE KEPT CLEAR 0830 
TO 1930 SUN.

WAREHAM DOWN SIDINGS TO BE KEPT CLEAR.

WAREHAM DOWN SIDINGS TO BE ISOLATED.

ROAD CLOSURE AT WOODSFORD LC (No38) 
FROM 0020 SATURDAY TO 1600 SUNDAY.

FULL ROAD CLOSURE AT HOLME LC

SW105
SW165
SW166

SW105

125m59ch and 125m79ch

120m60ch and 121m0ch

110m30ch and 125m35ch

118m52ch and 123m63ch

118m52ch and 123m63ch

131m71ch and 135m10ch

115m67ch and 116m7ch

125m50ch and 126m5ch

131m71ch and 132m2ch

108m27ch and 113m35ch

127m30ch and 133m60ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

Plain Line Heavy Refurb

Plain Line Heavy Refurb

S&T Renewal

Litter / Graffiti Clearance

Station Work

LC  Work

Track Maintenance

Signalling Power 
Maintenance

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

23/04/24

23/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10758544

W2024/10758545

W2024/10646298

W2024/10445611

W2024/10445763

W2024/10580145

W2024/10758523

W2024/10491299

W2024/10800867

W2024/10448743

W2024/10813396
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EAS_V4.3_2024

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0015 Fri

24/04/24

24/04/24

24/04/24

25/04/24

25/04/24

25/04/24

26/04/24

26/04/24

26/04/24

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0430 Fri

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down 
Main/Moreton 
Single/Down Main
Up Main 
Rev/Moreton 
Single/Up Main
Down Sidings

Winfrith Siding

Down 
Main/Moreton 
Single/Down Main
Up Main 
Rev/Moreton 
Single/Up Main
Down Sidings

Winfrith Siding

Down 
Main/Moreton 
Single/Down Main
Up Main 
Rev/Moreton 
Single/Up Main
Down Sidings

Winfrith Siding

Dorchester South

Dorchester South

Winfrith UWC

Dorchester South

Dorchester South

Winfrith UWC

Dorchester South

Dorchester South

Winfrith UWC

Wool

Dorchester South

Winfrith UWC

Wool

Dorchester South

Winfrith UWC

Wool

Dorchester South

Winfrith UWC

P2024/4010590

P2024/4010591

P2024/4010592

SW105

SW105

SW105

127m30ch and 133m60ch

127m30ch and 133m60ch

127m30ch and 133m60ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

Signalling Power 
Maintenance

24/04/24

24/04/24

24/04/24

25/04/24

25/04/24

25/04/24

26/04/24

26/04/24

26/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10813397

W2024/10813398

W2024/10813399
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EAS_V4.3_2024

0215 Mon

0215 Mon

0125 Sat

0125 Sat

0125 Sat

0145 Wed

0055 Thu

0055 Fri

0050 Tue

0050 Tue

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

24/04/24

25/04/24

26/04/24

23/04/24

23/04/24

0415 Mon

0415 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Wed

0520 Thu

0520 Fri

0425 Tue

0425 Tue

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Up Main

Up Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Down Spur

Up Spur

Down Main

Up Main

Guildford

Guildford

Haslemere

Petersfield

Haslemere

Haslemere

Petersfield

Petersfield

Cosham Jn

Portcreek Jn

Guildford

London Road 
(Guildford)

Haslemere

Shalford Jn

Haslemere

Haslemere

Liss

Liss

Farlington Jn

Havant

P2024/4006671

P2024/3774171

P2024/4010624

P2024/3994917

P2024/3994919

P2024/4010760

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTMOUTH HARBOUR. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.

FARNCOMBE WEST LC TO BE CLOSED 
THROUGHT.

LISS STATION TO BE CLOSED THROUGHOUT.

NO OUTBERTHING REQUIRED

KINGS FERNSDEN LC TO BE CLOSED 
THROUGHOUT.

KINGS FERNSDEN LC TO BE CLOSED 
THROUGHOUT.

SW110
SW200
SW265

SW110

SW110

SW110

SW110

SO520
SW110
SW140

29m75ch and 30m45ch

29m75ch and 30m45ch

35m20ch and 39m68ch

31m49ch and 54m8ch

41m24ch and 43m8ch

43m20ch and 46m67ch

31m49ch and 54m8ch

31m49ch and 54m8ch

41m24ch and 43m8ch

42m50ch and 43m20ch

51m75ch and 54m47ch

51m75ch and 54m47ch

38m9ch and 38m19ch

Permanent Way Inspection

S&T Maintenance

Follow Up Tamping

Track Maintenance

PL Tamping

Earthwork

Vegetation Clearance

Resignalling Work

Eradication Of Wet Beds

Permanent Way Inspection

Resignalling Work

Resignalling Work

Structures Work

22/04/24

22/04/24

20/04/24

20/04/24

20/04/24

24/04/24

25/04/24

26/04/24

23/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10483910

W2024/10483912

W2024/10422752

W2024/10316678

W2024/10705385

W2024/10713265

W2024/10726463

W2024/10444038

W2024/10704387

W2024/10816765

W2024/10444210

W2024/10444058

W2024/10737482

Week 4  - Continued
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EAS_V4.3_2024

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Fri

0050 Fri

0105 Sun

0105 Sun

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

21/04/24

21/04/24

26/04/24

26/04/24

26/04/24

23/04/24

23/04/24

23/04/24

23/04/24

0425 Wed

0425 Wed

0425 Thu

0425 Thu

0425 Fri

0425 Fri

0640 Sun

0640 Sun

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Cosham Jn

Portcreek Jn

Cosham Jn

Portcreek Jn

Cosham Jn

Portcreek Jn

Farlington Jn

Portcreek Jn

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Farlington Jn

Havant

Farlington Jn

Havant

Farlington Jn

Havant

Cosham Jn

Fareham

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2024/4010754

P2024/4010799

P2024/4010782

P2024/3992038

P2024/3992491

P2024/3992490 NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW135
SW140

SO520
SW110

SO520
SW110

38m9ch and 38m19ch

38m9ch and 38m19ch

39m50ch and 40m75ch

38m9ch and 38m19ch

39m50ch and 40m75ch

90m38ch and 90m75ch

43m25ch and 43m52ch

44m1ch and 45m36ch

Structures Work

Structures Work

Verse Testing

Structures Work

Verse Testing

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

21/04/24

21/04/24

26/04/24

26/04/24

26/04/24

23/04/24

23/04/24

23/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737520

W2024/10737521

W2024/10756309

W2024/10737596

W2024/10756310

W2024/10742256

W2024/10767378

W2024/10767377
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EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

26/04/24

26/04/24

26/04/24

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Andover

Andover

Andover

Andover

Andover

Andover

P2024/3774196

P2024/3991103

P2024/3990986

SWR: ON SATURDAY, 1L79 TO TERMINATE AT 
ANDOVER AND RUN ECS TO BASINGSTOKE. ON 
SUNDAY, 1L18 TO START FROM ANDOVER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SALISBURY TO ANDOVER.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115
SW150

SW115

SW115

82m25ch and 83m28ch

66m16ch and 5m70ch

66m16ch and 5m70ch

Structures Work

Patrolling 

Patrolling 

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

26/04/24

26/04/24

26/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10754897

W2024/10740848

W2024/10740850
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EAS_V4.3_2024

0240 Sat

0240 Sat

0240 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Mon

0130 Mon

0130 Mon

1100 Tue

0040 Tue

0040 Tue

1300 Tue

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

23/04/24

23/04/24

23/04/24

23/04/24

0450 Sat

0450 Sat

0450 Sat

0630 Sun

0630 Sun

0630 Sun

0355 Mon

0355 Mon

0355 Mon

1200 Tue

0510 Tue

0510 Tue

1400 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform Loop

Down Main

Up Main

Reception Line

West Bay 
(Platform 5)
West Carriage 
Siding

Platform Loop

Down Main

Up Main

Reception Line

West Bay 
(Platform 5)
West Carriage 
Siding

Platform Loop

Down Main

Up Main

Reception Line

West Bay 
(Platform 5)
West Carriage 
Siding

Gillingham Up 
Siding

All Lines

Down Siding

Down Siding

Salisbury

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Salisbury

Gillingham (Dorset)

Yeovil Jn

Templecombe

Templecombe

Salisbury

Salisbury

Salisbury

Salisbury

Salisbury

Salisbury

Gillingham 
(Dorset)

Templecombe

Templecombe

Templecombe

P2024/4010884

P2024/4011005

P2024/4011006

P2024/4010381

P2024/3991484

P2024/4010335

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW115

SW115

SW115

SW115

SW115

SW115

83m60ch and 85m0ch

83m60ch and 85m0ch

83m60ch and 85m0ch

105m23ch and 105m35ch

116m6ch and 118m6ch

112m2ch and 112m9ch

Preparatory Work

Preparatory Work

Preparatory Work

Permanent Way Inspection

GI Surveys

Permanent Way Inspection

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

23/04/24

23/04/24

23/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10818344

W2024/10817658

W2024/10818345

W2024/10811470

W2024/10755055

W2024/10811616

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Wed

0040 Wed

0005 Sun

0005 Sun

0800 Mon

0900 Wed

1300 Wed

0005 Tue

0005 Wed

0005 Thu

0005 Fri

24/04/24

24/04/24

21/04/24

21/04/24

22/04/24

24/04/24

24/04/24

23/04/24

24/04/24

25/04/24

26/04/24

0510 Wed

0510 Wed

0740 Sun

0740 Sun

0930 Mon

1200 Wed

1500 Wed

0535 Tue

0535 Wed

0535 Thu

0535 Fri

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down Siding

All Lines

Down Sidings

Up Sidings

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

All Lines

All Lines

All Lines

All Lines

Yeovil Jn

Templecombe

Feniton

Chard Jn

Yeovil Jn

Yeovil Jn

Chard Jn

Honiton

Honiton

Honiton

Honiton

Templecombe

Templecombe

Yeovil Jn

Chard Jn

Yeovil Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Axminster West 
Jn

Axminster West 
Jn

Axminster West 
Jn

P2024/3991536

P2024/3771931

P2024/4010357

P2024/4010384

P2024/4010385

P2024/3980870

P2024/3981149

P2024/3981114

P2024/3981151

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

SW115

SW115

SW115
SW178

SW115

SW115

SW115

SW115

SW115

SW115

116m6ch and 118m6ch

147m64ch and 148m77ch

150m0ch and 154m60ch

0m5ch and 0m18ch

122m25ch and 122m70ch

139m37ch and 139m54ch

150m0ch and 154m60ch

147m64ch and 148m77ch

147m64ch and 148m77ch

150m0ch and 154m60ch

150m0ch and 154m60ch

147m64ch and 148m77ch

150m0ch and 154m60ch

147m64ch and 148m77ch

GI Surveys

Earthwork

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Earthwork

Earthwork

Structures Examination

Structures Examination

Earthwork

Structures Examination

Earthwork

24/04/24

24/04/24

21/04/24

21/04/24

22/04/24

24/04/24

24/04/24

23/04/24

24/04/24

25/04/24

26/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10755057

W2024/10665088

W2024/10760350

W2024/10811619

W2024/10811617

W2024/10811471

W2024/10760484

W2024/10733374

W2024/10733375

W2024/10760812

W2024/10760813

W2024/10733376

W2024/10760840

W2024/10733377
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EAS_V4.3_2024

0110 Tue

0110 Tue

0110 Thu

0110 Thu

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

23/04/24

23/04/24

25/04/24

25/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0445 Tue

0445 Tue

0445 Thu

0445 Thu

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Alton/Alton 
Single/Down 
Bentley Loop
Alton Single/Up 
Alton
Farnham 
Reception Line
Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Down Alton/Alton 
Single/Down 
Bentley Loop
Alton Single/Up 
Alton
Farnham 
Reception Line
Carriage Washer 
Road
Shed Road No.1 
entrance
Arrival/Departure 
Road

Down Ash Branch

Up Ash Branch

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Bentley (Hants)

Farnham

Bentley (Hants)

Farnham

Aldershot North Jn

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Aldershot

Farnham

Aldershot

Farnham

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3968162

P2024/3968127

P2024/3774530 SWR: READING SERVICES TO START & 
TERMINATE AT BRACKNELL. SERVICES WILL NOT
RUN BETWEEN GUILDFORD AND ALDERSHOT. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BRACKNELL AND READING 
AND BETWEEN GUILDFORD AND ALDERSHOT.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.

GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY NIGHT, SATURDAY AND 
SUNDAY NIGHT.

SW120

SW120

GW103
GW190
GW195
SW123
SW210
SW265

36m15ch and 44m0ch

36m15ch and 44m0ch

31m50ch and 51m27ch

33m45ch and 68m69ch

65m60ch and 66m20ch

36m21ch and 62m22ch

33m45ch and 68m69ch

35m31ch and 35m50ch

Signalling Power 
Maintenance

Signalling Power 
Maintenance

C2 Rerail - Both Rails

Follow-Up Work

Station Work

Structures Work

Follow-Up Work

Drainage Work

23/04/24

23/04/24

25/04/24

25/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10680416

W2024/10680553

W2024/10466413

W2024/10436551

W2024/10490894

W2024/10682955

W2024/10436746

W2024/10733894
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

0800 Sun

1110 Sun

0200 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762108 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

36m40ch and 37m20ch

34m0ch and 36m40ch

37m51ch and 37m75ch

35m68ch and 36m11ch

36m33ch and 37m77ch

35m55ch and 37m75ch

31m0ch and 37m75ch

33m25ch and 35m40ch

31m13ch and 35m17ch

35m40ch and 36m40ch

Arc Repairs

OHL Work (Maintenance)

S&T Work

Station Work

S&T Points

OHL Work (Ground Level)

In Connection With 
Engineering Work

Move Materials

Ground 
Investigation/Automatic 
Ballast Sampling

Technical Inspection

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740033

W2024/10608819

W2024/10752378

W2024/10796955

W2024/10463381

W2024/10445177

W2024/10455892

W2024/10727311

W2024/10770276

W2024/10657582
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EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0800 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0930 Mon

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

20/04/24

20/04/24

22/04/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

1110 Sun

0800 Sun

1110 Sun

0505 Sat

0505 Sat

0505 Sat

0505 Sat

1230 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Down Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up
Up Bay

Up Netley

Down Netley

Down Sidings 
No.1 and 2

Down Sidings

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Cosham

Fareham

Fareham

Fareham

Yeovil Pen Mill

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Botley

Fareham

Swanwick

Fareham

Yeovil Pen Mill

P2024/3762108

P2024/4010554

P2024/4010386 NO OUTBERTHING REQUIRED

SW135
SW140

SW175

81m29ch and 85m62ch

141m14ch and 141m32ch

Signalling Power 
Maintenance

Permanent Way Inspection

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

20/04/24

20/04/24

22/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10760677

W2024/10811472

Week 4  - Continued
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EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0040 Sat

0040 Sat

0040 Sat

1100 Tue

22/04/24

22/04/24

22/04/24

22/04/24

20/04/24

20/04/24

20/04/24

23/04/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0510 Sat

0510 Sat

0510 Sat

1300 Tue

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Up Portsmouth

Down Portsmouth

Down Bookham

Up Bookham

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Sidings

Dorking

Effingham Jn

Epsom

Epsom

Epsom

Ewell East

Epsom

Tolworth

Cheam

Leatherhead Jn

Motspur Park Jn

Epsom

Epsom

Ewell West

Tolworth

P2024/3911605

P2024/3927921

P2024/3991989

SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
AT WIMBLEDON, ECS TO DEPOT. ON SUNDAY, 
WATERLOO - GUILDFORD VIA EPSOM AND 
DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
TOLWORTH, EFFINGHAM JN AND DORKING.

SO680
SO685
SW180
SW183

SO680
SW180

SW185

15m57ch and 15m67ch

15m3ch and 16m36ch

14m55ch and 17m0ch

17m74ch and 18m9ch

10m35ch and 14m0ch

17m25ch and 21m14ch

17m45ch and 15m0ch

12m6ch and 12m40ch

LC  Work

Survey Work

Structures Work

Station Work

Structures Work

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

21/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

20/04/24

23/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10757679

W2024/10514301

W2024/10704776

W2024/10514333

W2024/10473944

W2024/10514308

W2024/10572492

W2024/10776663
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EAS_V4.3_2024

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry 
Hill/Twickenham 
Up Loop
Up Siding

All Sidings

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

P2024/3774137 SWR: ON SATURDAY NIGHT, 2K79 TO DIVERT VIA 
RICHMOND AND TERMINATE AT STRAWBERRY 
HILL, ECS TO STRAWBERRY HILL DEPOT. ON 
SUNDAY,  SHEPPERTON SERVICES WILL NOT 
RUN. KINGSTON SERVICES TO BE DIVERTED 
HAMPTON COURT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM NEW MALDEN TO 
TWICKENHAM AND SHEPPERTON.

FULL ROAD CLOSURE AT ELM ROAD LEVEL 
CROSSING BETWEEN 0700 TO 1900 SUN

SW190
SW245

10m10ch and 18m73ch

12m56ch and 14m60ch

13m44ch and 13m64ch

11m0ch and 14m53ch

12m75ch and 14m50ch

10m10ch and 12m40ch

10m10ch and 12m40ch

10m10ch and 12m40ch

11m0ch and 14m53ch

10m10ch and 10m26ch

11m24ch and 13m48ch

Track Maintenance

Structures Examination

Station Work

Follow-Up Work

C2 Rerail - Both Rails

D&P Maintenance

S&T Maintenance

Third Rail Work

IBJ Work

Other E&P Work

Conductor Rail Renewal

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10490127

W2024/10699832

W2024/10833706

W2024/10444342

W2024/10463121

W2024/10490019

W2024/10490275

W2024/10490056

W2024/10748780

W2024/10775725

W2024/10456601
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EAS_V4.3_2024

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0730 Sun

0730 Sun

0130 Sun

0130 Sun

0130 Sat

0130 Sat

0130 Sat

22/04/24

22/04/24

22/04/24

22/04/24

21/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

20/04/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0805 Sun

0805 Sun

0740 Sun

0740 Sun

0430 Sat

0430 Sat

0430 Sat

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Up Putney

Putney 
Reversible/Down 
Putney

Westbound 
District Line
Eastbound District
Line
Up Windsor Slow

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

East Putney

Wimbledon

East Putney

Putney

Barnes Jn

Barnes Bridge

Ascot

Ash Vale Jn

Wimbledon

East Putney

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

Wandsworth 
Town

Barnes

Barnes Jn

Ascot

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

P2024/4002095

P2024/3910553

P2024/4007464

P2024/3899112

SW210
SW225

SW210
SW230

SW210
SW260

SW225

4m75ch and 6m50ch

6m49ch and 7m44ch

29m40ch and 40m20ch

5m16ch and 8m47ch

5m16ch and 8m47ch

Signalling Power 
Maintenance

Permanent Way Inspection

Structures Examination

Track Maintenance

Permanent Way Inspection

22/04/24

22/04/24

22/04/24

22/04/24

21/04/24

21/04/24

21/04/24

21/04/24

20/04/24

20/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10506792

W2024/10521638

W2024/10646896

W2024/10486295

W2024/10486296
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EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0100 Tue

0100 Wed

0100 Thu

0100 Fri

21/04/24

21/04/24

21/04/24

23/04/24

24/04/24

25/04/24

26/04/24

0515 Sun

0515 Sun

0515 Sun

0520 Tue

0520 Wed

0520 Thu

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Frimley

Up Frimley

Down Frimley

Up Frimley

Down Frimley

Up Frimley

Down Frimley

Up Frimley

Wimbledon

East Putney

East Putney

Camberley

Camberley

Camberley

Camberley

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

Bagshot

Bagshot

Bagshot

Bagshot

P2024/3899089

P2024/4008279

P2024/4008299

P2024/4008300

P2024/4008301

SW225

SW260

SW260

SW260

SW260

5m16ch and 8m47ch

5m16ch and 8m47ch

5m16ch and 5m72ch

33m53ch and 35m20ch

33m53ch and 35m20ch

33m53ch and 35m20ch

33m53ch and 35m20ch

Track Maintenance

Permanent Way Inspection

Major Projects

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

21/04/24

21/04/24

21/04/24

23/04/24

24/04/24

25/04/24

26/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10486343

W2024/10486344

W2024/10718864

W2024/10794858

W2024/10801327

W2024/10801328

W2024/10801479

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3926370

P2024/3926402

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

5Week

W2024/10566949

W2024/10567317

SUPERSEDED B
Y C

PPP
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3926450 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567329

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3944043

P2024/3943865 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620775

W2024/10620777

W2024/10620778

W2024/10620776

W2024/10620412

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0110 Sun

0110 Sun

0110 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

1412 Sat

1412 Sat

1412 Sat

1010 Sun

1010 Sun

1010 Sun

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2024/3926367

P2024/3774341

P2024/3926324

P2024/3926328

P2024/3926445

CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010HRS.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

2m40ch and 3m34ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m40ch and 4m0ch

3m59ch and 4m0ch

3m40ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

S&C Tamping

Track Maintenance

S&C Tamping

Other E&P Work

Track Maintenance

Litter / Graffiti Clearance

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10566800

W2024/10744072

W2024/10493077

W2024/10744154

W2024/10498994

W2024/10805258

W2024/10530424

W2024/10475688

W2024/10566847

W2024/10566957

W2024/10567323

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0819 Sat

0819 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0831 Sat

0831 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Wimbledon West Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Wimbledon

Clapham Jn

New Malden Jn

Raynes Park

P2024/3926321

P2024/3926344

P2024/3769741

P2024/3944044

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SWR: ON SATURDAY, 2P82, 2K77, 1B01 & 2K79 TO
DIVERT VIA EAST PUTNEY. ON SUNDAY, 2D06 
AND 2D08 WILL START FROM WIMBLEDON 
PLATFORM AND DIVERT VIA EAST PUTNEY. 2K05 
& 2D07 TO DIVERT VIA EAST PUTNEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND CLAPHAM 
JUNCTION. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW225

SW100
SW105
SW180
SW190

1m66ch and 4m0ch

3m51ch and 3m79ch

3m78ch and 7m20ch

4m50ch and 5m41ch

6m15ch and 7m20ch

6m28ch and 7m19ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Telecoms Maintenance

Dig Trial Holes

Survey Work

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10566930

W2024/10566793

W2024/10485583

W2024/10738756

W2024/10790759

W2024/10813014

W2024/10620783

W2024/10620781

W2024/10620782

W2024/10620780

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3940410

P2024/3943982

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10517795

W2024/10620845

W2024/10620846

W2024/10620847

W2024/10620844

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3940396 5F79 NOT AFFECTEDSW105
SW110

0m0ch and 0m0ch
S&T Maintenance

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10492966

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

28/04/24

28/04/24

28/04/24

0725 Sun

0725 Sun

0725 Sun

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Basingstoke

Hook

Basingstoke

Hook

Basingstoke

Basingstoke

P2024/3771936 LONG VALLEY SIDINGS AVAILABLE FOR 
BERTHING A MAXIMUM OF EIGHT CARS ONLY. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].

SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE AND TERMINATE AT 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.

THE FOLLOWING ALLOWANCES TO BE ADDED:
DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES  
BETWEEN WICHFIELD AND BASINGSTOKE [5]   
DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES  
ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

SW105

43m55ch and 47m70ch

43m55ch and 47m70ch

44m0ch and 46m10ch

Cable Work

Track Maintenance

PL Tamping

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10738137

W2024/10317012

W2024/10461000

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

02/05/24

02/05/24

02/05/24

02/05/24

02/05/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Up Fast

Down Fast/Down 
Main

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Eastleigh

Southampton Airport
Parkway

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

P2024/3771937

P2024/3997828

P2024/3997859

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

SW105

SW105
SW135

SW105
SW135

52m40ch and 66m40ch

52m40ch and 66m40ch

55m53ch and 58m15ch

60m0ch and 63m26ch

73m43ch and 73m51ch

73m51ch and 73m60ch

S&T Maintenance

Track Maintenance

Tunnel Examination

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

01/05/24

01/05/24

01/05/24

01/05/24

01/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10355752

W2024/10355801

W2024/10410117

W2024/10513476

W2024/10737815

W2024/10737965
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sun

0200 Sun

0200 Sat

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

27/04/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0530 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Main

Up Main

Redbridge

Totton

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Brockenhurst

Totton

Bournemouth

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Totton

Sway

P2024/3771982

P2024/3997244

P2024/3997889

ALL PLATFORMS (INCLUDING DOWN BAY)TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL. UP & 
DOWN GOODS LOOP TO BE KEPT CLEAR.

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
2E09 TO START FROM ST. DENYS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL 
AND WOOLSTON.

SW105
SW150

SW105
SW155

SW105

78m40ch and 82m3ch

78m40ch and 82m3ch

78m77ch and 79m40ch

78m40ch and 82m3ch

78m40ch and 82m3ch

79m0ch and 79m20ch

79m9ch and 79m29ch

79m10ch and 79m30ch

82m56ch and 88m20ch

97m70ch and 106m20ch

S&T Maintenance

Track Maintenance

Survey Work

Follow-Up Work

Rail Testing and Lubrication

Off Track Work

Litter / Graffiti Clearance

Station Work

Commissioning Work

Other E&P Work

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10354747

W2024/10354822

W2024/10422993

W2024/10766771

W2024/10454364

W2024/10823413

W2024/10679368

W2024/10793351

W2024/10759742

W2024/10747208
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EAS_V4.3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0115 Mon

0115 Mon

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0415 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Moreton Single/Up
Main
Down 
Main/Moreton 
Single
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Dorchester South

Furzebrook

Winfrith UWC

Wool

Guildford

Guildford

Wareham

Worgret Jn

Winfrith UWC

Wool

Guildford

London Road 
(Guildford)

P2024/3774338

P2024/3919097

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN DORCHESTER SOUTH 
AND WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WAREHAM 
AND DORCHESTER SOUTH.

SW105
SW175

SW110
SW200
SW265

125m50ch and 126m5ch

29m75ch and 30m45ch

29m75ch and 30m45ch

Station Work

S&T Maintenance

Permanent Way Inspection

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10491291

W2024/10493223

W2024/10493188
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EAS_V4.3_2024

0125 Sat

0125 Sat

0130 Fri

0130 Fri

0015 Tue

0015 Tue

29/04/24

29/04/24

03/05/24

03/05/24

30/04/24

30/04/24

0400 Mon

0400 Mon

0415 Fri

0415 Fri

0455 Tue

0455 Tue

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Up Loop

Down Main

Up Main

Up Main

Down Main

Up Brighton

Down Brighton

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Haslemere

Petersfield

Havant

Havant

Farlington Jn

Portcreek Jn

Haslemere

Shalford Jn

Rowlands Castle

Warblington

Cosham Jn

Fareham

P2024/3774329

P2024/3997247

P2024/3908990

HASLEMERE UP LOOP TO BE KEPT CLEAR.

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.

LISS (STATION) LC TO BE CLOSED THROUGHOUT
(I/C/W WORKSITE W2024/10480582).

PRINCES BRIDGE LC TO BE CLOSED 
THROUGHOUT.

SW110

SO520
SW110

SO520
SW110
SW135
SW140

31m49ch and 54m8ch

31m49ch and 54m8ch

31m49ch and 54m8ch

46m57ch and 46m77ch

51m25ch and 51m45ch

31m49ch and 54m8ch

43m20ch and 46m67ch

42m69ch and 43m9ch

31m49ch and 54m8ch

66m5ch and 37m65ch

89m76ch and 90m16ch

85m0ch and 90m75ch

85m0ch and 90m75ch

87m25ch and 87m45ch

Preparatory Work

Track Maintenance

Third Rail Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Resignalling Work

Earthwork

Litter / Graffiti Clearance

Vegetation Clearance

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

Rail Testing and Lubrication

Litter / Graffiti Clearance

27/04/24

27/04/24

03/05/24

03/05/24

30/04/24

30/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10800964

W2024/10316765

W2024/10468616

W2024/10768973

W2024/10768974

W2024/10480582

W2024/10736281

W2024/10768935

W2024/10743376

W2024/10777534

W2024/10782275

W2024/10316975

W2024/10454484

W2024/10774126

Week 5  - Continued
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EAS_V4.3_2024

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0200 Tue

0200 Tue

03/05/24

03/05/24

03/05/24

30/04/24

30/04/24

30/04/24

30/04/24

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Fratton

Fratton

Fratton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2024/3997262

P2024/3997246 NO OUTBERTHING REQUIRED

SO520
SW110

SO520
SW110

43m25ch and 43m52ch

44m1ch and 45m36ch

Permanent Way Inspection

Permanent Way Inspection

03/05/24

03/05/24

03/05/24

30/04/24

30/04/24

30/04/24

30/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777417

W2024/10777357
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EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter/Single/Loop
Up Exeter/Up Main

Up Warminster

Down Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Platform Loop

West Bay 
(Platform 5)
East Carriage 
Holding Sidings
West Carriage 
Siding
Through Siding/Up
Siding/Shunting 
Neck
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Tisbury

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2024/3774276 ALL PLATFORMS & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR. 

SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, SALISBURY TO ROMSEY VIA 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT ROMSEY. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT GILLINGHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND ROMSEY AND BETWEEN 
GILLINGHAM AND ANDOVER. 

GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
WARMINSTER TO SOUTHAMPTON CENTRAL.

FREIGHTLINER: 7O43/7O44 WILL NOT RUN.

DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE. 

GBRF: 0V76 TO DIVERT VIA WINCHESTER AND 
BASINGSTOKE.

XC: 5O06 TO DIVERT VIA WINCHESTER.

GW5001
SW115
SW150
SW170

82m0ch and 82m45ch

121m0ch and 121m40ch

84m15ch and 85m45ch

92m65ch and 95m0ch

83m36ch and 83m50ch

84m20ch and 86m73ch

83m0ch and 84m0ch

81m70ch and 84m0ch

83m30ch and 83m53ch

69m56ch and 77m60ch

86m47ch and 87m6ch

81m70ch and 84m0ch

72m44ch and 77m60ch

82m70ch and 83m23ch

68m0ch and 95m60ch

Earthwork

Structures Work

Track Maintenance

Earthwork

Station Work

Eradication Of Wet Beds

S&T Points

Plain Line Medium Refurb 
(Other)

Litter / Graffiti Clearance

Vegetation Clearance

Structures Work

Rail Testing and Lubrication

Earthwork

S&C Grinding Train

Structures Examination

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10774501

W2024/10496913

W2024/10356003

W2024/10639198

W2024/10729172

W2024/10303511

W2024/10762536

W2024/10465712

W2024/10556467

W2024/10640619

W2024/10730462

W2024/10454582

W2024/10635960

W2024/10355916

W2024/10561451

Week 5  - Continued
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0900 Mon

0900 Mon

0900 Mon

0930 Wed

0930 Wed

0930 Wed

0900 Fri

0900 Fri

0900 Fri

29/04/24

29/04/24

29/04/24

01/05/24

01/05/24

01/05/24

03/05/24

03/05/24

03/05/24

1200 Mon

1200 Mon

1200 Mon

1330 Wed

1330 Wed

1330 Wed

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2024/3997881

P2024/3997884

P2024/3997886

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW115

SW115

SW115

66m16ch and 5m70ch

66m16ch and 5m70ch

66m16ch and 5m70ch

Patrolling 

Patrolling 

Patrolling 

29/04/24

29/04/24

29/04/24

01/05/24

01/05/24

01/05/24

03/05/24

03/05/24

03/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740860

W2024/10740862

W2024/10740861
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EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Exeter/Exeter 
Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Gillingham Up 
Siding

Down Siding

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Yeovil Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Gillingham 
(Dorset)

Gillingham East 
Jn

Gillingham 
(Dorset)

Templecombe

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3771934

P2024/3762134 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

MTR TO OUTSTABLE 1 UNIT IN READING STATION
RELIEF LINE OVERNIGHT (PANTOGRAPH UP/OLE 
LIVE IN PLATFORM)

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SW115

GW103
GW220
GW225
GW500
SW125

105m25ch and 121m75ch

120m54ch and 120m64ch

116m20ch and 117m20ch

105m25ch and 121m75ch

34m65ch and 36m40ch

31m64ch and 32m7ch

36m25ch and 37m20ch

36m5ch and 36m40ch

35m68ch and 36m11ch

31m3ch and 37m40ch

Point Heater Maintenance

LC  Work

PL Tamping

Track Maintenance

P-Way Maintenance

Hand Rail Grinding

OHL Work (Maintenance)

Arc Repairs

Station Work

In Connection With 
Engineering Work

28/04/24

28/04/24

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10463192

W2024/10804426

W2024/10409847

W2024/10316987

W2024/10491105

W2024/10751752

W2024/10831522

W2024/10751747

W2024/10808239

W2024/10479519
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth/Up
Portsmouth 
Down/Up 
Portsmouth
Up Bay

Down 
Netley/Portsmouth
Up 
Portsmouth/Netley
Down Sidings

Down Sidings 
No.1 and 2

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Fareham

Cosham

Botley

Fareham

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

P2024/3762278

P2024/3916133

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

TO BE TAKEN AFTER THE PASSAGE OF 5O89

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

NO OUTBERTHING REQUIRED

ADELAIDE LEVEL CROSSING TO BE TAKEN 
UNDER LOCAL CONTROL

GW103
GW190
GW500
SW125

SW135
SW140

34m55ch and 36m15ch

34m60ch and 37m75ch

35m0ch and 37m72ch

32m0ch and 37m75ch

74m5ch and 89m70ch

S&C Grinding Train

P & D Maintenance

S&T Maintenance

In Connection With 
Engineering Work

Other E&P Work

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10466244

W2024/10470923

W2024/10469471

W2024/10485122

W2024/10481016
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EAS_V4.3_2024

2100 Sat

2100 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

2000 Sun

2000 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Sidings

Melksham Single

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury/Frome 
Avoiding Lines
Up Goods Loop

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Up Trowbridge

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Main

Whatley Quarry

Whatley Quarry

Thingley Jn

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Castle Cary

Frome North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

Bradford Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2024/3755783 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.  
 
ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0900 
SUNDAY.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

WORK = Westbury Area Maintenance 
W2024/10481203
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

94m73ch and 110m28ch

114m30ch and 126m13ch

94m73ch and 111m20ch

100m0ch and 105m59ch

116m3ch and 121m10ch

114m30ch and 126m13ch

104m20ch and 105m59ch

94m31ch and 111m20ch

94m31ch and 95m4ch

2m15ch and 4m5ch

0m8ch and 1m41ch

95m29ch and 109m65ch

116m35ch and 117m60ch

S&T Maintenance

Track Maintenance

S&C Maintenance

Track Maintenance

Unload Ballast

PL Tamping

Patrolling 

Track Maintenance

Patrolling 

Move Materials

Structures Examination

Structures Work

Survey Work

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10481239

W2024/10481536

W2024/10483065

W2024/10481594

W2024/10446396

W2024/10446419

W2024/10481628

W2024/10481203

W2024/10481554

W2024/10782063

W2024/10764537

W2024/10742302

W2024/10461723
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Version 4.3

EAS_V4.3_2024

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Salisbury

Up Reception

Link Line

Cement Works 
Sidings

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Warminster

Westbury North Jn

Westbury South Jn

Heywood Road Jn

Merehead Quarry Jn

Merehead West

Westbury

Hawkeridge Jn

Westbury South Jn

Heywood Road Jn

Merehead Quarry 
Jn

Merehead West

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3755783 28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0115 Sun

0115 Sun

0115 Sun

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

0510 Sat

0510 Sat

0510 Sat

0730 Sun

0730 Sun

0730 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Epsom

Ewell East

Epsom

Guildford

Effingham Jn

Effingham Jn

Epsom

Ewell West

Hampton Court Jn

Leatherhead Jn

Effingham Jn

P2024/3943742

P2024/3823067 GUILDFORD PLATFORMS 2 & 3 TO BE KEPT 
CLEAR AND BERTHING AVAILABLE IN 
GUILDFORD PLATFORM 1

SO680
SW180

SW180
SW200

17m45ch and 15m0ch

30m17ch and 30m32ch

26m51ch and 29m45ch

21m7ch and 25m72ch

21m7ch and 25m72ch

14m5ch and 20m70ch

21m7ch and 25m72ch

23m30ch and 24m6ch

21m7ch and 25m72ch

16m25ch and 20m45ch

Permanent Way Inspection

Litter / Graffiti Clearance

Structures Examination

PL Tamping

Track Maintenance

Track Maintenance

PL Tamping

Structures Examination

Permanent Way Inspection

Structures Examination

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620409

W2024/10768816

W2024/10702194

W2024/10786220

W2024/10498438

W2024/10492757

W2024/10786125

W2024/10827528

W2024/10498442

W2024/10702024
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

1100 Tue

0050 Tue

0050 Wed

0050 Thu

0050 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/04/24

27/04/24

27/04/24

27/04/24

30/04/24

30/04/24

01/05/24

02/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1300 Tue

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Sidings

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down Cobham

Up Cobham

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Effingham Jn

London Road 
(Guildford)

Hampton Court Jn

Effingham Jn

Tolworth

Effingham Jn

Effingham Jn

Effingham Jn

Effingham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Bookham

Hinchley Wood

London Road 
(Guildford)

Effingham Jn

Tolworth

Claygate

Claygate

Claygate

Claygate

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2024/3940416

P2024/3992076

P2024/4006860

P2024/4006876

P2024/4006877

P2024/4006878

P2024/3771696 SWR: 2O79 TO DIVERT VIA WIMBLEDON. 2U81 TO 
DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED 
VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.

SW180
SW200

SW185

SW200

SW200

SW200

SW200

SW210
SW245

0m0ch and 0m0ch

12m6ch and 12m40ch

17m0ch and 20m0ch

17m0ch and 20m0ch

17m0ch and 20m0ch

17m0ch and 20m0ch

11m12ch and 11m32ch

9m10ch and 12m40ch

7m50ch and 8m52ch

9m10ch and 12m40ch

S&T Maintenance

Permanent Way Inspection

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Third Rail Work

27/04/24

27/04/24

27/04/24

27/04/24

30/04/24

30/04/24

01/05/24

02/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10492739

W2024/10776738

W2024/10760419

W2024/10760719

W2024/10760732

W2024/10760733

W2024/10768861

W2024/10516553

W2024/10700175

W2024/10516564
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EAS_V4.3_2024

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0110 Sun

0110 Sun

0130 Sat

0130 Sat

0130 Sat

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0710 Sun

0710 Sun

0430 Sat

0430 Sat

0430 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Up Staines Goods
Loop
Staines Berthing 
Sidings No.1 to 
No.4
Down Windsor

Up Windsor

Up Siding East

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Barnes Jn

Barnes Bridge

Egham

Staines

Windsor and Eton 
Riverside

Staines

Ascot

Ash Vale Jn

Wimbledon

East Putney

East Putney

Barnes

Barnes Jn

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

Ascot

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

P2024/3926697

P2024/3940436

P2024/4006767

P2024/3912764

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF ECS TO/FROM STAINES BERTHING 
SIDINGS.

SW210
SW230

SW210
SW250

SW210
SW260

SW225

6m49ch and 7m44ch

0m0ch and 0m0ch

29m40ch and 40m20ch

5m16ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

S&T Maintenance

Structures Examination

Track Maintenance

Permanent Way Inspection

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

27/04/24

27/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567865

W2024/10488432

W2024/10646999

W2024/10528380

W2024/10528379
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EAS_V4.3_2024

0210 Sun

0210 Sun

0210 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

28/04/24

28/04/24

28/04/24

30/04/24

30/04/24

30/04/24

30/04/24

01/05/24

01/05/24

01/05/24

02/05/24

02/05/24

02/05/24

0545 Sun

0545 Sun

0545 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Wimbledon

East Putney

East Putney

Wimbledon

East Putney

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

East Putney

Wimbledon

East Putney

East Putney

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

P2024/3912765

P2024/3912781

P2024/3912782

P2024/3912743

SW225

SW225

SW225

SW225

5m16ch and 8m47ch

5m57ch and 8m47ch

5m16ch and 5m72ch

5m57ch and 8m47ch

5m16ch and 8m47ch

5m57ch and 8m47ch

5m16ch and 8m47ch

5m57ch and 8m47ch

5m16ch and 8m47ch

Track Maintenance

Permanent Way Inspection

Major Projects

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

28/04/24

28/04/24

28/04/24

30/04/24

30/04/24

30/04/24

30/04/24

01/05/24

01/05/24

01/05/24

02/05/24

02/05/24

02/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10528383

W2024/10528384

W2024/10718988

W2024/10528481

W2024/10528480

W2024/10528524

W2024/10528525

W2024/10528435

W2024/10528436
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EAS_V4.3_2024

0130 Fri

0130 Fri

0130 Fri

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0030 Thu

03/05/24

03/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

02/05/24

0430 Fri

0430 Fri

0430 Fri

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Thu

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Wimbledon

East Putney

East Putney

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Windsor and Eton 
Riverside

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Wraysbury

P2024/3912767

P2024/3940382

P2024/3940464

P2024/3940463

P2024/4006821

SW225

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SW250

5m16ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

03/05/24

03/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

02/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10528387

W2024/10528388

W2024/10492928

W2024/10492934

W2024/10492837

W2024/10506413
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/04/24

28/04/24

28/04/24

28/04/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3903403 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

20m75ch and 21m55ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Vegetation Clearance

S&T Work

Track Maintenance

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10806382

W2024/10806344

W2024/10419395

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3926350

P2024/3926443

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

6Week

W2024/10567011

W2024/10567318

SUPERSEDED B
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EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3926427 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567375
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0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3944045

P2024/3943866 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620850

W2024/10620851

W2024/10620784

W2024/10620849

W2024/10620413
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1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0030 Sat

0030 Sat

0819 Sat

0819 Sat

0840 Sat

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0500 Sat

0500 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Wimbledon

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3926368

P2024/3926319

P2024/3926346

P2024/3926426

P2024/3940670

P2024/3926322

P2024/3926363

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SW100
SW105

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

0m0ch and 0m0ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10566946

W2024/10566925

W2024/10566796

W2024/10567367

W2024/10507209

W2024/10566931

W2024/10566934
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0030 Mon

0030 Mon

0030 Mon

0030 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3944046

P2024/3944064

SW100
SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620786

W2024/10620787

W2024/10620788

W2024/10620785

W2024/10620852

W2024/10620855

W2024/10620854

W2024/10620853
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0120 Sun

0120 Sun

0120 Sun

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0655 Sun

0655 Sun

0655 Sun

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Reading

Up Reading

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Bay/Platform 5

Up Neck

Up Slow

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Worting Jn

Worting Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Hook

Hook

P2024/3940672

P2024/3771972

5F79 NOT AFFECTEDSW105
SW110

SW105
SW115

0m0ch and 0m0ch

47m50ch and 47m70ch

43m15ch and 46m65ch

47m0ch and 48m50ch

S&T Maintenance

Station Work

Structures Examination

Track Maintenance

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10506958

W2024/10775743

W2024/10674214

W2024/10317194
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0230 Sat

0230 Sat

0230 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/05/24

05/05/24

07/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0300 Tue

0215 Sun

0300 Tue

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton
Down Sidings

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.3

Reception No.2

Reception No.4

Down Slow

Up Slow

Down 
Slow/Southampton
/ 
Main/Fast/Main/Fa
st
Up 
Fast/Main/Fast/Mai
n / 
Southampton/Slow
Down Carriage 
Sidings No.1

Baltic/Down Siding

Wallers Ash

Winchester

Micheldever

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

St. Denys

Eastleigh Yard

Winchester

Weston

Worting Jn

Micheldever

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Worting Jn

Eastleigh Yard

Winchester

P2024/3774412 MICHELDEVER SIDINGS TO BE KEPT CLEAR.

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY AND MONDAY, POOLE AND 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL TERMINATE AT WINCHESTER 
AND RESTART FROM BASINGSTOKE. ON 
SUNDAY, POOLE SERVICES WILL TERMINATE AT 
SOUTHAMPTON CENTRAL AND RESTART FROM 
BASINGSTOKE. PORTSMOUTH HARBOUR VIA 
EASTLEIGH SERVICES WILL START/TERMINATE 
AT BASINGSTOKE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BASINGSTOKE ON 
SATURDAY AND MONDAY; AND BETWEEN 
SOUTHAMPTON CENTRAL AND BASINGSTOKE 
AND EASTLEIGH AND ROMSEY/FAREHAM ON 
SUNDAY.

XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY ALL 
WEEKEND. SERVICES TO REVERSE AT 
SOUTHAMPTON CENTRAL. ECS TO DIVERT VIA 
JUBILEE SIDINGS ON SUNDAY. SHUNTER TO BE 
PROVIDED ON SUNDAY.

DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER AND ROMSEY ON 
SATURDAY AND MONDAY. WESTERN DOCKS 
TRAFFIC TO DIVERT VIA ANDOVER AND ROMSEY 
ALL WEEKEND.

GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY ALL WEEKEND.

FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.

DOWN CARRIAGE SIDING NO.1 TO BE 
OUTBERTHED.

SW105
SW130
SW135 52m35ch and 56m40ch

58m50ch and 60m15ch

73m0ch and 77m12ch

73m0ch and 77m12ch

57m55ch and 58m35ch

52m29ch and 58m35ch

52m29ch and 58m35ch

64m13ch and 66m45ch

66m32ch and 66m46ch

58m50ch and 63m60ch

73m33ch and 73m47ch

73m0ch and 77m12ch

73m15ch and 73m50ch

63m75ch and 67m30ch

63m75ch and 72m65ch

60m4ch and 63m30ch

Other E&P Work

Other E&P Work

S&T Maintenance

S&C Tamping

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Station Work

C11 Rerail Resleeper 
Reballast - Trax

Station Work

Rail Testing and Lubrication

S&C Grinding Train

Signalling Power 
Maintenance

Other E&P Work

Survey Work

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10735376

W2024/10758180

W2024/10356867

W2024/10420581

W2024/10648122

W2024/10648051

W2024/10648053

W2024/10648228

W2024/10729496

W2024/10470500

W2024/10729372

W2024/10454742

W2024/10357021

W2024/10780436

W2024/10516627

W2024/10513610
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0410 Mon

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0010 Wed

0010 Wed

07/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

08/05/24

08/05/24

0300 Tue

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0630 Sun (4 hrs)

0500 Wed

0500 Wed

Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Up Main/Up 
Southampton
Down 
Southampton/Dow
n Main

East Docks Single

Arrival/Departure 
Line

Up Slow

Down Slow

Down Fast/Down 
Reversible (Main)
Up Fast/Up Main 
Reversible/Up 
Fast
No.1 Reception

No. 2 Reception

No.1 Reception

Siding A

No. 2 Reception

Siding B

Up Slow

Up Fast/Up RVL 
(Main)/Up Fast/Up 
Main
Down Fast/Down 
Main (Reversible)

Winchester

Canute Road

Northam Jn

Southampton

Northam Traincare 
Depot

Southampton Up 
Yard

Northam Jn

Southampton

Worting Jn

Northam Jn

St. Denys

Northam 
Traincare Depot

Southampton Up 
Yard

St. Denys

P2024/3774412

P2024/3996172

P2024/3992899

NORTHAM TRAIN CARE DEPOT RECEPTION 
ROAD 1 AND 2 TO BE KEPT CLEAR.

SW105
SW145

SW105

65m70ch and 67m71ch

73m0ch and 77m12ch

74m15ch and 77m0ch

73m0ch and 77m12ch

58m0ch and 72m45ch

77m60ch and 78m66ch

77m8ch and 79m25ch

Vegetation Clearance

S&C Tamping

Vegetation Clearance

Track Maintenance

Structures Examination

Commissioning Work

S&T Work

06/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

08/05/24

08/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10765368

W2024/10420583

W2024/10781640

W2024/10356865

W2024/10673982

W2024/10759962

W2024/10761346

Week 6  - Continued
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EAS_V4.3_2024

0105 Fri

0105 Fri

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0110 Sun

0705 Sun

10/05/24

10/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0500 Fri

0500 Fri

0110 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0705 Sun

1800 Sun

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Slow

Up Fast/Up RVL 
(Main)/Up Fast/Up 
Main
Down Fast/Down 
Main (Reversible)

Redbridge Goods

Maritime Back 
Road

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Bay/Bay 
Siding West

All Sidings

Bay Sidings East

Down 
Fast/Redbridge 
Goods
Redbridge Goods

Northam Jn

Southampton

Redbridge

Millbrook (SW105)

Southampton

Maritime Freightliner 
Terminal

Southampton

Redbridge

Redbridge

St. Denys

Millbrook 
(SW105)

Southampton

Maritime 
Freightliner 
Terminal
Southampton

Southampton

Millbrook 
(SW105)

P2024/3993144

P2024/3772004 SOUTHAMPTON DOWN BAY SIDING AND DOWN 
LOOP TO BE KEPT CLEAR.

FREIGHTLINER MARITIME TERMINAL BEHIND THE
SHED ROAD AND DEPOT RECEPTION NO.1 TO 
APPROACH OF E562PTS TO BE KEPT CLEAR.

FOR PART 2 0110 TO 0705 SUN PLATFORM 4 TO 
BE KEPT CLEAR.

GBRf: 4Y19 WILL NOT RUN.

SW105

SW105

77m8ch and 79m25ch

79m26ch and 81m60ch

79m26ch and 81m60ch

79m26ch and 81m60ch

S&T Work

Track Maintenance

Point Heater Maintenance

S&T Maintenance

10/05/24

10/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761376

W2024/10356808

W2024/10463373

W2024/10356929
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0010 Thu

0010 Thu

0010 Thu

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/05/24

09/05/24

09/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0500 Thu

0500 Thu

0500 Thu

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road

Up Fast

Down 
Fast/Redbridge 
Goods

Up Main/Up Slow

Down Slow/Down 
Main

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Millbrook (SW105)

Millbrook (SW105)

Redbridge

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Millbrook 
(SW105)

Southampton

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2024/3993093

P2024/3770563 NO OUTBERTHING REQUIRED

SW105

SW105
SW175

79m13ch and 81m72ch

135m2ch and 166m40ch

163m75ch and 166m40ch

S&T Work

Track Maintenance

Structures Examination

09/05/24

09/05/24

09/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761482

W2024/10356282

W2024/10462931
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0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

2305 Sat

0145 Wed

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

08/05/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0805 Sun

0400 Wed

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Line Blockage

Down Main

Up Main/Up Main 
Reversible

Down 
Loop/Single/Down 
Branch
Up Branch/Single

Weymouth Quay 
Line

Down Sidings

Jubilee Sidings

Jersey Sidings

Single/Down 
Loop/Single/Down 
Branch
Up Branch/Single

Up Main

Up Loop

Down Main

Weymouth

Dorchester Jn

Weymouth

Dorchester South

Weymouth

Dorchester West

Haslemere

Dorchester South

Maiden Newton

Weymouth

Dorchester South

Weymouth

Yeovil Pen Mill

Haslemere

P2024/4011100

P2024/3771939

P2024/3996107

PILOT WORKING REQUIRED FOR THE FIRST 
TRAIN.

NO OUTBERTHING REQUIRED

SW105
SW175

SW105
SW175

SW110

136m0ch and 164m40ch

143m25ch and 144m50ch

42m50ch and 43m20ch

Signalling Power 
Maintenance

Survey Work

Permanent Way Inspection

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

08/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823846

W2024/10394323

W2024/10790310
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0100 Sun

0100 Sun

06/05/24

06/05/24

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Havant Jn

Chichester

Barnham

Chichester

P2024/3740657 SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT.

FULL ROAD CLOSURE AT CLAY LANE LEVEL 
CROSSING THROUGHOUT

SO520
SW110

22m60ch and 25m65ch

30m12ch and 30m18ch

28m40ch and 28m62ch

29m47ch and 29m52ch

22m60ch and 25m65ch

26m0ch and 28m25ch

26m0ch and 28m25ch

23m7ch and 24m18ch

28m40ch and 30m18ch

25m70ch and 30m18ch

28m40ch and 30m18ch

22m60ch and 25m65ch

26m0ch and 28m25ch

26m0ch and 27m42ch

Patrolling 

PL Tamping

Station Work

PL Tamping

Structures Examination

Structures Examination

Other E&P Work

Vegetation Clearance

Structures Examination

Structures Examination

Track Maintenance

Third Rail Inspection

Patrolling 

Third Rail Inspection

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10755482

W2024/10649591

W2024/10515348

W2024/10649602

W2024/10798167

W2024/10798350

W2024/10583549

W2024/10755611

W2024/10798171

W2024/10427727

W2024/10421207

W2024/10755560

W2024/10774531

W2024/10774550
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Fri

0145 Fri

0145 Fri

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

10/05/24

10/05/24

10/05/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

Reception Road 1

Reception Road 2

Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Fratton

Fratton

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Hilsea

Fratton

P2024/3772009

P2024/3996108

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR

SWR: 2P75, 1P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM

GWR: 1F35 TO TERMINATE AT FRATTON.

SW110
SW140

SO520
SW110

40m45ch and 45m36ch

45m21ch and 45m36ch

40m45ch and 41m40ch

41m0ch and 43m60ch

40m45ch and 45m36ch

40m45ch and 45m36ch

44m37ch and 44m57ch

43m25ch and 43m52ch

Track Maintenance

Litter / Graffiti Clearance

Survey Work

Structures Examination

Point Heater Maintenance

Rail Testing and Lubrication

Litter / Graffiti Clearance

Permanent Way Inspection

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

10/05/24

10/05/24

10/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10317174

W2024/10558316

W2024/10768441

W2024/10832508

W2024/10463420

W2024/10454754

W2024/10558022

W2024/10790263
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0200 Tue

0200 Tue

0200 Tue

0200 Tue

0900 Sun

0900 Sun

0900 Sun

0900 Fri

0900 Fri

0900 Fri

07/05/24

07/05/24

07/05/24

07/05/24

05/05/24

05/05/24

05/05/24

10/05/24

10/05/24

10/05/24

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1200 Sun

1200 Sun

1200 Sun

1200 Fri

1200 Fri

1200 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

DCS 1/2/3

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Andover

Andover

Andover

Andover

Andover

P2024/3996102

P2024/3994552

P2024/3994573

NO OUTBERTHING REQUIRED

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SO520
SW110

SW115

SW115

44m1ch and 45m36ch

66m16ch and 5m70ch

66m16ch and 5m70ch

Permanent Way Inspection

Patrolling 

Patrolling 

07/05/24

07/05/24

07/05/24

07/05/24

05/05/24

05/05/24

05/05/24

10/05/24

10/05/24

10/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790305

W2024/10740937

W2024/10740827
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1100 Tue

1300 Tue

0800 Mon

0900 Wed

1300 Wed

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

06/05/24

08/05/24

08/05/24

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1200 Tue

1400 Tue

0930 Mon

1200 Wed

1500 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Gillingham Up 
Siding

Down Siding

Up Sidings

Down Main Siding

Down Siding No.1

Down Siding No.2

Down Sidings

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Yeovil Jn

Chard Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Yeovil Jn

Chard Jn

P2024/3774449

P2024/4013231

P2024/4013216

P2024/4013217

P2024/4013259

P2024/4013157

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.

SWR: 1L13 TO TERMINATE AT ANDOVER. 1L79 TO
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 
1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS. 1L07 TO 
START AT YEOVIL JN. 1L20 & 1L24 TO START AT 
ANDOVER. 5S99 & 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY
ECS TO FORM 1L18 FROM EAST CARRIAGE 
HOLDING SIDINGS.

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

NO OUTBERTHING REQUIRED

GW5001
SW115
SW150
SW170

SW115

SW115

SW115
SW178

SW115

SW115

82m30ch and 86m7ch

82m30ch and 86m7ch

82m30ch and 86m7ch

105m23ch and 105m35ch

112m2ch and 112m9ch

0m5ch and 0m18ch

122m25ch and 122m70ch

139m37ch and 139m54ch

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

06/05/24

08/05/24

08/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10409808

W2024/10454803

W2024/10826505

W2024/10839100

W2024/10839102

W2024/10839028

W2024/10839103

W2024/10839074
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0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Thu

0420 Thu

0420 Thu

0420 Thu

0420 Thu

0420 Thu

0420 Thu

0420 Thu

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform 
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform 
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2024/3975604

P2024/3975653

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED AT E62, as no place 
of safety opposite ##PLEASE CONFIRM 
HANDSIGNALLER IS COVERED FOR THIS 
POSSESSION##

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED AT E62 AS NO 
PLACE OF SAFETY OPPOSITE ## PLEASE 
CONFIRM HANDSIGNALLER IS COVERED FOR 
THIS POSSESSION##

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

GW108
GW610
GW611
SW115

GW108
GW610
GW611
SW115

193m45ch and 194m68ch

193m45ch and 194m68ch

Track Maintenance

Track Maintenance

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

09/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10711038

W2024/10710943
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0155 Sat

0155 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Aldershot North Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Aldershot South 
Jn

Guildford

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3774351 GWR: ALL WEEKEND GATWICK AND REDHILL 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD.
GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY, SATURDAY AND 
SUNDAY NIGHTS.

SWR: ON SUNDAY READING SERVICES TO START
AND TERMINATE AT BRACKNELL. SERVICES 
BETWEEN GUILDFORD AND ALDERSHOT WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN GUILDFORD AND 
ALDERSHOT AND BETWEEN BRACKNELL AND 
READING.

ASH LC WILL BE CLOSED TO ROAD TRAFFIC FOR 
THE DURATION.

NORTH CAMP LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION.

STAR LANE LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION.

GW103
GW190
GW195
SW123
SW210
SW265

30m60ch and 51m27ch

53m46ch and 54m40ch

63m21ch and 66m15ch

49m55ch and 50m2ch

56m15ch and 57m71ch

31m50ch and 49m20ch

53m16ch and 61m60ch

34m25ch and 51m27ch

33m45ch and 68m69ch

30m60ch and 49m20ch

35m25ch and 35m78ch

65m60ch and 66m20ch

30m60ch and 49m20ch

34m75ch and 61m60ch

33m45ch and 68m69ch

48m70ch and 49m20ch

S&C Heavy Refurb

Structures Work

Structures Examination

Survey Work

Structures Examination

Rail Stress Management

IBJ Work

Plain Line Heavy Refurb

Follow-Up Work

C2 Rerail - Both Rails

LC  Work

Station Work

PL Stoneblowing

Structures Examination

Follow-Up Work

Structures Work

Structures Examination

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10476786

W2024/10768866

W2024/10783321

W2024/10489268

W2024/10783543

W2024/10781436

W2024/10750025

W2024/10476774

W2024/10480632

W2024/10476759

W2024/10491961

W2024/10490693

W2024/10799108

W2024/10695234

W2024/10480674

W2024/10517236

W2024/10695397

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3774351

P2024/3762008 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

NOTE: MTR TO OUTSTABLE 1 UNIT IN READING 
STATION RELIEF LINE SIDE OVERNIGHT 
(PANTOGRAPH UP/OLE LIVE IN PLATFORM)

GW103
GW220
GW225
GW500
SW125

34m75ch and 65m0ch

67m33ch and 68m69ch

35m50ch and 36m40ch

35m42ch and 36m60ch

35m42ch and 37m75ch

35m68ch and 36m11ch

36m33ch and 37m75ch

S&C Unit Renewal 
(Maintenance Only)

CWR Stress Management 

D&P Maintenance

In Connection With 
Engineering Work

Station Work

S&T Points

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10835192

W2024/10499697

W2024/10491452

W2024/10489846

W2024/10818789

W2024/10498429

Week 6  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0930 Mon

0040 Sat

0040 Sat

0040 Sat

0030 Sun

0030 Sun

0030 Sun

1100 Tue

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

07/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1230 Mon

0510 Sat

0510 Sat

0510 Sat

0500 Sun

0500 Sun

0500 Sun

1300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Boxhill and 
Westhumble

Leatherhead

Leatherhead Jn

Tolworth

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Yeovil Pen Mill

Epsom

Ewell West

Leatherhead

Leatherhead Jn

Tolworth

P2024/3762032

P2024/4013243

P2024/3943863

P2024/3940679

P2024/3991992

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

TO BE TAKEN AFTER THE PASSAGE OF 5O89

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

NO OUTBERTHING REQUIRED

GW103
GW500
SW125

SW175

SO680
SW180

SO685
SW180
SW183

SW185

35m42ch and 37m0ch

35m42ch and 37m72ch

35m45ch and 37m72ch

141m14ch and 141m32ch

17m45ch and 15m0ch

0m0ch and 0m0ch

12m6ch and 12m40ch

D&P Maintenance

In Connection With 
Engineering Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

06/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

07/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728829

W2024/10491143

W2024/10498387

W2024/10839029

W2024/10620410

W2024/10507211

W2024/10776749

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0730 Sun

0730 Sun

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Barnes Jn

Barnes Bridge

Barnes Jn

Point Pleasant Jn

Barnes

Barnes Jn

P2024/3771694

P2024/3926659

SWR: 2O05 TO START FROM RICHMOND

TRACK MAINTENANCE: CW05

SW210
SW230

SW210
SW230

5m20ch and 6m60ch

5m20ch and 8m40ch

5m62ch and 6m2ch

8m11ch and 8m31ch

6m75ch and 7m30ch

5m20ch and 8m40ch

8m37ch and 8m57ch

6m77ch and 7m17ch

7m44ch and 7m64ch

6m49ch and 7m44ch

PL Tamping

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Work

PL Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744235

W2024/10496936

W2024/10780659

W2024/10780669

W2024/10822420

W2024/10744185

W2024/10780666

W2024/10780661

W2024/10780664

W2024/10567912

Week 6  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0945 Sun

0945 Sun

0945 Sun

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

08/05/24

08/05/24

09/05/24

09/05/24

10/05/24

10/05/24

05/05/24

05/05/24

05/05/24

0430 Tue

0430 Tue (52 hrs)

0430 Tue (76 hrs)

0430 Tue (76 hrs)

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Putney

Up Putney

Putney Reversible

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Wimbledon

East Putney

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Kew Bridge

Kew East Jn

Chiswick

East Putney

Point Pleasant Jn

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

New Kew Jn

Old Kew Jn

P2024/3980054

P2024/3912759

P2024/3912760

P2024/3912921

P2024/3940738

SW225

SW225

SW225

SW225

EA1330
SW230
SW240

5m16ch and 8m47ch

5m16ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

Track Maintenance

S&T Maintenance

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

08/05/24

08/05/24

09/05/24

09/05/24

10/05/24

10/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10637653

W2024/10516588

W2024/10529110

W2024/10529111

W2024/10529114

W2024/10529115

W2024/10529116

W2024/10529117

W2024/10517800

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0045 Tue

0045 Tue

0045 Wed

0045 Wed

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

08/05/24

08/05/24

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Byfleet Jn

Weybridge

Byfleet Jn

Weybridge

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Addlestone Jn

Virginia Water

Addlestone Jn

Virginia Water

P2024/3940774

P2024/3940773

P2024/3974585

P2024/3974586

EA1330
SW230
SW240

EA1330
SW230
SW240

SW255

SW255

0m0ch and 0m0ch

0m0ch and 0m0ch

20m0ch and 24m65ch

20m0ch and 24m65ch

20m0ch and 24m65ch

20m0ch and 24m65ch

20m0ch and 24m65ch

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

PL Tamping

Survey Work

Survey Work

PL Tamping

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

08/05/24

08/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10517801

W2024/10517799

W2024/10707150

W2024/10744387

W2024/10785930

W2024/10785949

W2024/10707151

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down Tonbridge

Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2024/3912229 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

21m0ch and 23m0ch

21m0ch and 21m55ch

21m0ch and 23m0ch

Patrolling 

Unload CWR

S&T Work

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10419207

W2024/10617496

W2024/10816647

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3926296

P2024/3926425

P2024/3774476

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 0m24ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

0m4ch and 2m58ch

Permanent Way Inspection

Permanent Way Inspection

Crossing Welding

Track Maintenance

D&P Maintenance

Litter / Graffiti Clearance

Hand Rail Grinding

Permanent Way Inspection

Track Maintenance

Third Rail Work

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

7Week

W2024/10566891

W2024/10567319

W2024/10509678

W2024/10509620

W2024/10515576

W2024/10474172

W2024/10509673

W2024/10509681

W2024/10509724

W2024/10515575
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3926413 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567245

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3944065

P2024/3943867 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620911

W2024/10620908

W2024/10620909

W2024/10620910

W2024/10620414
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0620 Sat

0620 Sat

0620 Sat

0620 Sat

0910 Sat

1317 Sat

0840 Sat

11/05/24

11/05/24

11/05/24

13/05/24

13/05/24

13/05/24

13/05/24

11/05/24

11/05/24

11/05/24

1412 Sat

1412 Sat

1412 Sat

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0930 Sat

1346 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

P2024/3926369

P2024/3769594

P2024/3926329

P2024/3926360

P2024/3926327

ARL SLL SERVICES TO DIVERT TO BATTERSEA 
PARK

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL

FREIGHT ACCESS TO/FROM BATTERSEA YARD 
FROM STEWARTS LANE AND FACTORY JN ONLY, 
NO ACCESS TO/FROM LONGHEDGE JN

SO250
SW100

SO110
SO250
SO500
SO645
SW100

SW100
SW210

SW100

SW100
SW210

2m40ch and 3m34ch

1m58ch and 2m3ch

0m34ch and 2m40ch

0m34ch and 3m45ch

1m58ch and 2m0ch

0m34ch and 2m40ch

0m34ch and 2m40ch

0m34ch and 2m40ch

4m21ch and 3m34ch

3m34ch and 3m2ch

3m51ch and 3m79ch

Permanent Way Inspection

Other E&P Work

Track Maintenance

Structures Examination

S&T Points

Other E&P Work

Resignalling Work

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10566948

W2024/10763897

W2024/10507697

W2024/10432237

W2024/10750377

W2024/10747487

W2024/10511834

W2024/10542607

W2024/10566959

W2024/10567285

W2024/10566883
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Slow

Up Slow

Down Fast

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Durnsford Road

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3944024

P2024/3940782

P2024/3944047

SW100
SW105
SW180
SW190

SW105

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

0m0ch and 0m0ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620912

W2024/10620913

W2024/10620914

W2024/10620555

W2024/10523974

W2024/10620793

W2024/10620795

W2024/10620794

W2024/10620796

Week 7  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Mon

0040 Sun

0040 Sun

13/05/24

13/05/24

13/05/24

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

West Byfleet

Byfleet Jn

Weybridge

Esher

Addlestone Jn

Virginia Water

P2024/3940848

P2024/3774524 SWR: WOKING VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO AND FROM ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN VIRGINIA WATER AND WOKING.

SW105

SW105
SW210
SW255

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

19m12ch and 21m10ch

19m12ch and 21m10ch

20m70ch and 24m65ch

20m70ch and 24m65ch

19m12ch and 24m65ch

19m20ch and 24m65ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Third Rail Work

D&P Maintenance

Track Maintenance

Prep for RDT

13/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10515434

W2024/10515435

W2024/10515436

W2024/10515579

W2024/10515580

W2024/10515581

W2024/10515582

W2024/10513500

W2024/10734769
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3940810

P2024/3940781

5F79 NOT AFFECTED

5F79 NOT AFFECTED

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10513240

W2024/10513251
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Version 4.3

EAS_V4.3_2024

0110 Wed

0110 Thu

0110 Fri

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/05/24

16/05/24

17/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0450 Wed

0450 Thu

0450 Fri

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Fleet

Fleet

Fleet

Basingstoke

Hook

Hook

Basingstoke

P2024/4010154

P2024/4010192

P2024/4010178

P2024/3772062

ACCESS IS AVAILABLE TO BARTON MILL 
CARRIAGE SIDINGS.

ACCESS IS AVAILABLE TO BARTON MILL 
CARRIAGE SIDINGS.

ACCESS IS AVAILABLE TO BARTON MILL 
CARRIAGE SIDINGS.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5B82 
SWR: 1B01 TO TERMINATE AT BASINGSTOKE

SW105

SW105

SW105

SW105
SW115
SW125

39m46ch and 47m29ch

39m46ch and 47m29ch

39m46ch and 47m29ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 48m40ch

46m40ch and 52m38ch

47m50ch and 47m70ch

Cable Work

Cable Work

Cable Work

Third Rail Work

Track Maintenance

Structures Examination

Point Heater Maintenance

Station Work

15/05/24

16/05/24

17/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822109

W2024/10822019

W2024/10822020

W2024/10468885

W2024/10398069

W2024/10680855

W2024/10465285

W2024/10775744
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EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun (8 hrs)

0745 Sun (8 hrs)

0745 Sun (8 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Down Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

No.1 Reception

No. 2 Reception

Siding B

Siding A

1 and 2 
Reception/Shunt 
Necks

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Bitterne

Northam Jn

Woolston

Shawford Up Jn

Northam Jn

Eastleigh Yard

Northam Traincare 
Depot

Southampton Up 
Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Northam 
Traincare Depot

Southampton Up 
Yard

P2024/3772037 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30 

SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 TO START 
AT WINCHESTER. 2E09 & 2E13 TO START FROM 
WOOLSTON. 2E12 TO TERMINATE AT 
WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE

SWR/GTR TO OPERATE SERVICES TO/FROM 
WOOLSTON IN ACCORDANCE WITH AGREED 
PLAN.

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW130
SW135
SW140

73m60ch and 73m72ch

75m15ch and 75m35ch

72m0ch and 74m40ch

72m0ch and 74m40ch

77m0ch and 77m60ch

77m0ch and 77m60ch

72m0ch and 74m20ch

73m22ch and 73m40ch

73m25ch and 73m45ch

75m40ch and 75m70ch

77m0ch and 77m33ch

74m35ch and 74m53ch

77m0ch and 77m60ch

77m0ch and 77m60ch

72m0ch and 74m40ch

74m56ch and 74m76ch

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

Point Heater Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Structures Examination

D&P Maintenance

S&T Points

S&C Tamping

Litter / Graffiti Clearance

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10786802

W2024/10789586

W2024/10390112

W2024/10465196

W2024/10390113

W2024/10390252

W2024/10390205

W2024/10787166

W2024/10789516

W2024/10789579

W2024/10789629

W2024/10787031

W2024/10804911

W2024/10789032

W2024/10420783

W2024/10789574
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EAS_V4.3_2024

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2200 Mon

0115 Tue

0115 Tue

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

17/05/24

14/05/24

14/05/24

0730 Sun (4 hrs)

0730 Sun (4 hrs)

0730 Sun (4 hrs)

0730 Sun (4 hrs)

0730 Sun (4 hrs)

0730 Sun (4 hrs)

0600 Fri

0415 Tue

0415 Tue

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Sidings 
Possession

Line Blockage

Line Blockage

Maritime Back 
Road
Redbridge Goods

Up Goods Loop

Down Slow

Down Docks 
Branch
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Up Slow

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Millbrook 
Freightliner 
Terminal

Maritime 
Freightliner 
Terminal

Bay Sidings East

Up Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Redbridge

Millbrook (SW105)

Redbridge Jn

Millbrook (SW105)

Redbridge

Southampton

Wool

Guildford

Guildford

Millbrook 
(SW105)

Southampton

Southampton 
Tunnel

Millbrook 
(SW105)

Southampton

Wool

Guildford

London Road 
(Guildford)

P2024/3988280

P2024/3996852

P2024/3919141

ALL PLATFORMS INCLUDING DOWN BAY TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL.

WOOL UP SIDINGS TO BE KEPT CLEAR 
THROUGHOUT.

SW105

SW105

SW110
SW200
SW265

79m10ch and 81m65ch

125m60ch and 125m68ch

29m75ch and 30m45ch

29m75ch and 30m45ch

Commissioning Work

Changing Sleepers & Timbers

Permanent Way Inspection

S&T Maintenance

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

13/05/24

14/05/24

14/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10760283

W2024/10759298

W2024/10515437

W2024/10515438
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EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0135 Sun

0115 Tue

13/05/24

12/05/24

13/05/24

13/05/24

14/05/24

0400 Mon

0135 Sun

0400 Mon

0400 Mon

0445 Tue

Possession

Possession

Possession

Possession

Possession

Down Spur

Up Spur

Up Main

Down Main

Down Brighton

Up Brighton

Down Main

Up Main

Down Main

Up Main

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Havant Jn

Farlington Jn

Petersfield

Southbourne

Haslemere

Petersfield

P2024/3774541

P2024/3999207

SWR: ON SATURDAY, PORTSMOUTH MAINLINE 
SERVICES TO START AND TERMINATE AT 
PETERSFIELD. ON SUNDAY, PORTSMOUTH 
MAINLINE SERVICES TO START AND TERMINATE 
AT HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD
OR HASLEMERE AND PORTSMOUTH HARBOUR.

GTR: PORTSMOUTH & SOUTHAMPTON SERVICES
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.

FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.

WARBLINGTON LC AND HAVANT LC WILL BE 
CLOSED TO ROAD TRAFFIC FOR THE DURATION.

LISS COMMON LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR PART 2.

BEDHAMPTON LC CLOSED TO ROAD TRAFFIC 
FOR THE DURATION.

*** SPECIAL WORKING INSTRUCTIONS FOR PART 
1 0130 SAT TO 0135 SUN ***

AT PETERSFIELD DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SIGNAL PF10.

*** SPECIAL WORKING INSTRUCTIONS FOR PART 
2 0135 SUN TO 0400 MON ***

AT HASLEMERE DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN MAIN 
PLATFORM LINE. A HANDSIGNALLER WILL NOT 
BE PROVIDED AND DRIVERS ARE AUTHORISED 
TO DEPART ON THE AUTHORITY OF POSITION 
LIGHT SIGNAL EW41.

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
DIVERTED 2B77.

SO520
SW110
SW140

SO520
SW110

38m0ch and 38m14ch

40m0ch and 40m75ch

35m30ch and 38m14ch

43m20ch and 57m31ch

54m60ch and 57m31ch

57m31ch and 58m51ch

43m20ch and 58m51ch

43m20ch and 46m67ch

40m0ch and 40m75ch

40m0ch and 40m75ch

35m30ch and 38m14ch

43m20ch and 57m31ch

37m30ch and 37m50ch

55m10ch and 66m10ch

LC Work S&T

Survey Work

Survey Work

Preparatory Work

Conductor Rail Renewal

Tunnel Work

Resignalling Work

Earthwork

Rail Testing and Lubrication

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Vegetation Clearance

Structures Examination

Remove Rail Defects

11/05/24

11/05/24

11/05/24

12/05/24

14/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10240176

W2024/10771386

W2024/10771381

W2024/10743435

W2024/10476732

W2024/10788270

W2024/10502707

W2024/10736408

W2024/10454934

W2024/10390445

W2024/10470516

W2024/10743431

W2024/10693708

W2024/10795268
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EAS_V4.3_2024

0115 Thu

0115 Fri

0800 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

16/05/24

17/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0445 Thu

0445 Fri

1800 Sun

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Line Blockage

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Down Brighton

Up Brighton

Down Dean/Down 
Main
Up Main/Up Dean

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Main Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Havant Jn

Havant Jn

Southbourne

Salisbury

Salisbury

Laverstock North Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Petersfield

Petersfield

Chichester

Dunbridge

Grateley

Laverstock South 
Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2024/3999208

P2024/3999223

P2024/4009037

P2024/3983074

P2024/3772010

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
DIVERTED 2B77.

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
DIVERTED 2B77.

SO520
SW110

SO520
SW110

SO520
SW110

SW115
SW150

SW115
SW178

55m10ch and 66m10ch

55m10ch and 66m10ch

29m44ch and 34m16ch

72m63ch and 82m44ch

105m60ch and 118m2ch

105m25ch and 122m40ch

105m25ch and 122m40ch

Remove Rail Defects

Remove Rail Defects

Structures Examination

Signalling Power 
Maintenance

Structures Examination

PL Tamping

Track Maintenance

16/05/24

17/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10798325

W2024/10798413

W2024/10428498

W2024/10731723

W2024/10647113

W2024/10410020

W2024/10390530
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EAS_V4.3_2024

0030 Sat

0030 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

11/05/24

11/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0500 Sat

0500 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Ash Vale Jn

Ash Vale

Aldershot North Jn

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Frimley

Pirbright Jn

Aldershot South 
Jn

Ascot

Guildford

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3940857

P2024/3774525 NO WESTERN POSSESSIONS ON DOWN MAIN 
AND UP RELIEF AT READING EAST JNS. 
GUILDFORD PLATFORMS AVAILABLE FOR 
BERTHING.

SWR: READING SERVICES TO START AND 
TERMINATE AT ASCOT. GUILDFORD TO 
ALDERSHOT SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND ALDERSHOT AND 
BETWEEN ASCOT AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.
GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY, SATURDAY AND 
SUNDAY NIGHT.

ASH LC WILL BE CLOSED TO ROAD TRAFFIC FOR 
THE DURATION.

NORTH CAMP LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION.

SW120
SW260

GW103
GW190
GW195
SW123
SW210
SW265

0m0ch and 0m0ch

49m55ch and 50m2ch

48m34ch and 51m27ch

48m70ch and 49m20ch

29m50ch and 68m69ch

31m5ch and 35m10ch

65m60ch and 66m20ch

29m50ch and 68m69ch

S&T Maintenance

Survey Work

S&C Heavy Refurb

Structures Work

Follow-Up Work

Drainage Work

Station Work

Follow-Up Work

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10523840

W2024/10489339

W2024/10477697

W2024/10517537

W2024/10502797

W2024/10481450

W2024/10490895

W2024/10513504
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762135 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m0ch and 36m0ch

35m70ch and 37m75ch

35m75ch and 37m75ch

35m45ch and 36m35ch

33m50ch and 37m75ch

35m68ch and 36m11ch

34m0ch and 37m72ch

Arc Repairs

OHL Work (Ground Level)

D&P Maintenance

P-Way Maintenance

In Connection With 
Engineering Work

Station Work

Rail Testing and Lubrication

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10772539

W2024/10610845

W2024/10482788

W2024/10494252

W2024/10497684

W2024/10829130

W2024/10526684
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2215 Sat

2215 Sat

2215 Sat

0120 Sun

0120 Sun

0120 Sun

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up/Down 
Passenger Loop

Single

Down and Up 
Westbury/Athelney

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Leatherhead Jn

Epsom

Epsom

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Castle Cary

Castle Cary Jn

East Somerset Jn 
(Witham)

Cheam

Motspur Park Jn

Epsom

P2024/3762279

P2024/3987666

P2024/3771716

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

TO BE TAKEN AFTER THE PASSAGE OF 5O89

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 

GTR: 2B09 & 2I05 TO START FROM SUTTON.

GW103
GW190
GW500
SW125

GW500
SW175

SO680
SW180

32m0ch and 36m10ch

34m50ch and 37m75ch

32m0ch and 37m75ch

35m0ch and 37m72ch

129m25ch and 115m37ch

116m2ch and 128m70ch

17m33ch and 17m60ch

17m33ch and 17m60ch

17m33ch and 17m60ch

16m9ch and 16m29ch

17m33ch and 17m60ch

17m33ch and 17m60ch

Ballast Regulating

P & D Maintenance

In Connection With 
Engineering Work

S&T Maintenance

Station Work

Cable Work

D&P Maintenance

S&C Tamping

S&C Tamping

Structures Examination

Third Rail Work

Track Maintenance

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10477091

W2024/10731858

W2024/10497826

W2024/10501668

W2024/10753189

W2024/10768289

W2024/10515578

W2024/10776734

W2024/10776786

W2024/10509677

W2024/10515577

W2024/10509509
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

0510 Sat

0510 Sat

0510 Sat

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0430 Sat

0430 Sat

0630 Sun

0630 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Epsom

Ewell East

Epsom

Barnes Jn

Barnes Bridge

Sunningdale

Addlestone

Wimbledon

East Putney

Wimbledon

East Putney

Epsom

Ewell West

Barnes

Barnes Jn

Egham

Virginia Water

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

P2024/3943883

P2024/3926660

P2024/3940945

P2024/3912923

P2024/3912924

SO680
SW180

SW210
SW230

SW210
SW255

SW225

SW225

17m45ch and 15m0ch

6m49ch and 7m44ch

0m0ch and 0m0ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620141

W2024/10567913

W2024/10523972

W2024/10529121

W2024/10529122

W2024/10529124

W2024/10529125
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EAS_V4.3_2024

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0030 Sat

0030 Sat

0030 Sat

14/05/24

14/05/24

14/05/24

15/05/24

15/05/24

16/05/24

16/05/24

17/05/24

17/05/24

11/05/24

11/05/24

11/05/24

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew Spur

Up Kew Spur

Wimbledon

East Putney

Wimbledon Park 
Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Hounslow Jn

Old Kew Jn

Kew East Jn

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

Kew East Jn

New Kew Jn

P2024/3912927

P2024/3912928

P2024/3912929

P2024/3912909

P2024/3940927

SW225

SW225

SW225

SW225

EA1330
SW230
SW240

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

S&T Maintenance

14/05/24

14/05/24

14/05/24

15/05/24

15/05/24

16/05/24

16/05/24

17/05/24

17/05/24

11/05/24

11/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529126

W2024/10529127

W2024/10529128

W2024/10529129

W2024/10529132

W2024/10529131

W2024/10529067

W2024/10529068

W2024/10523971
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EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3940967

P2024/3940968

P2024/3940953

P2024/3912268 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1096.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Track Maintenance

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10515432

W2024/10515433

W2024/10515431

W2024/10827679

W2024/10419208

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2024/3926371

P2024/3926412

P2024/3774514

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

SW100

SW100

SO110
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Crossing Welding

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Hand Rail Grinding

Track Maintenance

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

8Week

W2024/10566951

W2024/10567238

W2024/10520308

W2024/10520207

W2024/10520326

W2024/10474099

W2024/10574797

W2024/10520202

W2024/10520286
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3926696 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567863

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3944008

P2024/3943868 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620870

W2024/10620960

W2024/10620959

W2024/10620961

W2024/10620415

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0732 Sat

0732 Sat

0732 Sat

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

18/05/24

18/05/24

18/05/24

1412 Sat

1412 Sat

1412 Sat

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0816 Sat

0816 Sat

0816 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Longhedge Jn

P2024/3926349

P2024/3902420

P2024/3926320

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

2m40ch and 3m34ch

5m45ch and 5m70ch

0m6ch and 5m77ch

1m66ch and 4m0ch

Permanent Way Inspection

PL Stoneblowing

Track Maintenance

Permanent Way Inspection

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

18/05/24

18/05/24

18/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567008

W2024/10518197

W2024/10375097

W2024/10566877

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Sat

0030 Sat

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

20/05/24

20/05/24

20/05/24

20/05/24

18/05/24

18/05/24

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0500 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Epsom

Down Epsom

Down Slow

Down Fast

Up Fast

Up Slow

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Raynes Park

Raynes Park

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Raynes Park

Wimbledon

P2024/3926365

P2024/3926361

P2024/3926343

P2024/3926345

P2024/3944048

P2024/3941390

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

SW105
SW180

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

S&T Maintenance

S&T Maintenance

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

20/05/24

20/05/24

20/05/24

20/05/24

18/05/24

18/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10566939

W2024/10567287

W2024/10566932

W2024/10566936

W2024/10620799

W2024/10620797

W2024/10620798

W2024/10620800

W2024/10520211

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0145 Sun

0145 Sun

0145 Sun

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

19/05/24

19/05/24

19/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0635 Sun

0635 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Esher

P2024/3944049

P2024/3912700

SW105
SW195
SW200

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

19m2ch and 19m32ch

16m5ch and 21m40ch

16m76ch and 17m16ch

16m5ch and 21m40ch

16m5ch and 21m40ch

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Litter / Graffiti Clearance

Structures Examination

Litter / Graffiti Clearance

Cable Work

Track Maintenance

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620916

W2024/10620917

W2024/10620802

W2024/10620801

W2024/10789743

W2024/10695683

W2024/10789740

W2024/10800556

W2024/10516408

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Hook

Southcote Jn

Basingstoke

P2024/3941353

P2024/3772100

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT WOKING. ON 
SUNDAY, 2L20 TO START FROM FARNBOROUGH. 
1L18 TO TERMINATE AT ANDOVER AND RESTART
FROM WOKING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SW105
SW110

GW500
SW105
SW115
SW125

0m0ch and 0m0ch

47m50ch and 47m70ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

S&T Maintenance

Station Work

Point Heater Maintenance

Track Maintenance

Cable Work

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10520416

W2024/10775328

W2024/10465294

W2024/10401748

W2024/10792236

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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EAS_V4.3_2024

2330 Wed

2330 Wed

2330 Wed

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0105 Fri

0105 Fri

23/05/24

23/05/24

23/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

24/05/24

24/05/24

0030 Thu

0030 Thu

0030 Thu

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Fri

0500 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down Portsmouth 
Loop

Down 
Slow/Incoming/Out
going Siding
Portsmouth Single

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Rvl 
(Main)/Up Slow

Up Fast/Up Main 
(Reversible)
Up Goods Loop

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

Northam Jn

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Southampton

Millbrook (SW105)

Eastleigh

Eastleigh West Jn

Eastleigh West Jn

St. Denys

Stoneham Jn

Southampton Up 
Yard

Northam Jn

Southampton

P2024/4011141

P2024/3774529

P2024/4011148

SWR: ON SATURDAY NIGHT, 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL, 1B01 TO 
TERMINATE AT WOKING. ON SUNDAY, 2E09 & 
2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 TO START AT 
EASTLEIGH. 1B24 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH AND 
BETWEEN WOOLSTON AND SOUTHAMPTON 
CENTRAL. 

GTR: SERVICES WILL START & TERMINATE AT 
CHICHESTER THIS WEEKEND. 

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING WOOLSTON TOWARDS 
NETLEY AND THE NEXT SERVICE ARRIVING AT 
WOOLSTON FROM THE NETLEY DIRECTION.

SW105
SW135

SW105
SW140
SW145

SW105

73m43ch and 73m51ch

73m56ch and 76m65ch

77m0ch and 77m60ch

73m56ch and 76m65ch

77m0ch and 77m60ch

77m0ch and 77m60ch

78m52ch and 79m70ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

S&T Work

22/05/24

22/05/24

22/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

24/05/24

24/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737818

W2024/10398225

W2024/10398152

W2024/10398192

W2024/10398228

W2024/10461104

W2024/10801693
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EAS_V4.3_2024

0010 Tue

0010 Tue

0010 Wed

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0110 Sun

21/05/24

21/05/24

22/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0500 Tue

0500 Tue

0500 Wed

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3

Down Slow/Down 
Main
Down Fast

Down Bay 
Siding/Bay Siding 
West

Down Slow

Down Fast

Up Slow

Up Fast

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down Main

Up Main

Millbrook (SW105)

Southampton

Millbrook (SW105)

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Shalford Jn

Farncombe

Southampton

Southampton

Bournemouth

Brockenhurst

Brockenhurst

Betchworth

Guildford

P2024/4011146

P2024/4011147

P2024/3772059

P2024/4002723

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.

BURROW LANE AHBC, BROOK AHBC, TANGLEY 
AHBC, CHILWORTH CCTV AND FARNCOMBE 
EAST CCTV LEVEL CROSSING WILL BE TAKEN 
UNDER LOCAL CONTROL.

SW105

SW105

SW105
SW160

SO560
SW110
SW300

79m10ch and 80m71ch

79m10ch and 79m70ch

101m0ch and 104m35ch

101m0ch and 104m35ch

101m0ch and 104m35ch

30m42ch and 33m40ch

S&T Work

S&T Work

Third Rail Work

PL Stoneblowing

Track Maintenance

Signalling Power 
Maintenance

21/05/24

21/05/24

22/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10801329

W2024/10801493

W2024/10468807

W2024/10420703

W2024/10398096

W2024/10794055
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EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0145 Wed

20/05/24

20/05/24

20/05/24

22/05/24

0400 Mon

0400 Mon

0400 Mon

0400 Wed

Possession

Possession

Possession

Line Blockage

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up Main

Up Loop

Down Main

Cosham Jn

Portcreek Jn

Havant Jn

Haslemere

Farlington Jn

Haslemere

Southbourne

Haslemere

P2024/3774511

P2024/4013389

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND PORTSMOUTH 
HARBOUR.

GTR: PORTSMOUTH & SOUTHAMPTON SERVICES
TO START AND TERMINATE AT CHICHESTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.

FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.

*** SPECIAL WORKING INSTRUCTIONS ***

AT HASLEMERE DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN MAIN 
PLATFORM LINE. A HANDSIGNALLER WILL NOT 
BE PROVIDED AND DRIVERS ARE AUTHORISED 
TO DEPART ON THE AUTHORITY OF POSITION 
LIGHT SIGNAL EW41.

LISS COMMON LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION.

WARBLINGTON LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION.

HAVANT LC TO BE CLOSED THROUGHOUT.

KINGS FERNSDEN LC TO BE CLOSED 
THROUGHOUT.

NO OUTBERTHING REQUIRED

SO520
SW110
SW140

SW110

35m40ch and 40m75ch

43m20ch and 57m31ch

63m40ch and 38m60ch

35m40ch and 40m75ch

43m20ch and 59m74ch

54m60ch and 57m31ch

63m18ch and 40m75ch

39m58ch and 40m75ch

66m0ch and 40m75ch

43m20ch and 59m74ch

63m40ch and 38m60ch

43m20ch and 57m31ch

38m9ch and 38m19ch

43m20ch and 46m67ch

42m50ch and 43m20ch

Survey Work

Platform Enhancements

S&C Tamping

C11 Rerail Resleeper 
Reballast - Trax

Resignalling Work

Conductor Rail Renewal

Track Maintenance

S&C Grinding Train

Rail Testing and Lubrication

Other E&P Work

S&C Tamping

Vegetation Clearance

Structures Work

Earthwork

Permanent Way Inspection

18/05/24

18/05/24

18/05/24

22/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10774600

W2024/10743537

W2024/10400313

W2024/10470674

W2024/10503158

W2024/10477164

W2024/10400309

W2024/10400336

W2024/10461524

W2024/10802349

W2024/10420900

W2024/10743377

W2024/10737745

W2024/10736476

W2024/10811490
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EAS_V4.3_2024

0130 Fri

0130 Fri

0130 Thu

0130 Thu

0130 Thu

0145 Fri

0145 Fri

0145 Fri

0200 Tue

0200 Tue

0800 Sun

24/05/24

24/05/24

23/05/24

23/05/24

23/05/24

24/05/24

24/05/24

24/05/24

21/05/24

21/05/24

19/05/24

0415 Fri

0415 Fri

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Tue

0400 Tue

1800 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage

Up Main

Down Main

Up Brighton

Down Brighton

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Down Branch

Up Branch

Up Main

Down Main

Up & Down 
Fratton
No. 1 Reception 
Road
Up Main

Down Main

Shunting Siding

Back Road

DCS 1/2/3

Down Brighton

Up Brighton

Havant

Havant

Farlington Jn

Portcreek Jn

Hilsea

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Southbourne

Rowlands Castle

Warblington

Cosham

Cosham Jn

Farlington Jn

Fratton

Hilsea

Fratton

Fratton

Portsmouth and 
Southsea

Chichester

P2024/4013406

P2024/4013391

P2024/4013407

P2024/4013386

P2024/4008941

NO OUTBERTHING REQUIRED

SO520
SW110

SO520
SW110
SW140

SO520
SW110

SO520
SW110

SO520
SW110

66m5ch and 37m65ch

40m23ch and 41m12ch

43m25ch and 43m52ch

44m14ch and 44m33ch

29m44ch and 34m16ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

24/05/24

24/05/24

23/05/24

23/05/24

23/05/24

24/05/24

24/05/24

24/05/24

21/05/24

21/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811397

W2024/10811358

W2024/10811492

W2024/10811366

W2024/10428500
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EAS_V4.3_2024

0900 Mon

0900 Mon

0900 Mon

0900 Fri

0900 Fri

0900 Fri

2355 Sat

2355 Sat

20/05/24

20/05/24

20/05/24

24/05/24

24/05/24

24/05/24

19/05/24

19/05/24

1200 Mon

1200 Mon

1200 Mon

1200 Fri

1200 Fri

1200 Fri

0755 Sun

0755 Sun

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Ludgershall

Andover

Andover

Ludgershall

Andover

Andover

Laverstock North Jn

Salisbury Tunnel Jn

Andover

Andover

Andover

Andover

Andover

Andover

Laverstock South 
Jn

Romsey

P2024/4011139

P2024/4011140

P2024/3772096

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD

SWR: 2S99 TO TERMINATE AT EASTLEIGH. 2S75 
TO TERMINATE AT SOUTHAMPTON CENTRAL. 
2S21 TO START AT SOUTHAMPTON CENTRAL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ROMSEY AND 
SOUTHAMPTON CENTRAL/EASTLEIGH.

DEAN HILL LEVEL CROSSING CLOSED 
THROUGHOUT

SW115

SW115

SW115
SW150

66m16ch and 5m70ch

66m16ch and 5m70ch

86m52ch and 86m62ch

84m20ch and 95m65ch

84m20ch and 95m70ch

Patrolling 

Patrolling 

LC  Work

S&T Work

Track Maintenance

20/05/24

20/05/24

20/05/24

24/05/24

24/05/24

24/05/24

18/05/24

18/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740957

W2024/10741002

W2024/10745886

W2024/10802181

W2024/10401512
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EAS_V4.3_2024

0040 Sun

0040 Sun

0010 Wed

0010 Thu

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/05/24

19/05/24

22/05/24

23/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0650 Sun

0650 Sun

0510 Wed

0510 Thu

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Sidings 
Possession

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Exeter Main

Exeter Main

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Gillingham West Jn

Gillingham (Dorset)

Crewkerne

Crewkerne

Aldershot

Aldershot South Jn

Alton

Farnham

Wilton South

Gillingham 
(Dorset)

Yeovil Jn

Yeovil Jn

Aldershot

Aldershot North 
Jn

Farnham

P2024/3772094

P2024/4012821

P2024/4012822

P2024/3771723 SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS.

SW115

SW115

SW115

SW120
SW123

95m59ch and 99m53ch

86m6ch and 105m20ch

86m6ch and 105m20ch

86m6ch and 105m20ch

86m6ch and 105m20ch

100m32ch and 105m20ch

122m65ch and 131m40ch

122m65ch and 131m40ch

36m46ch and 41m35ch

36m46ch and 41m35ch

Structures Examination

PL Tamping

Track Maintenance

S&T Work

Point Heater Maintenance

Structures Examination

Remove Rail Defects

Remove Rail Defects

Track Maintenance

Off Track Work

19/05/24

19/05/24

22/05/24

23/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10648783

W2024/10409906

W2024/10401694

W2024/10802295

W2024/10465213

W2024/10678195

W2024/10830737

W2024/10830722

W2024/10516978

W2024/10516955
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Chessington South

Epsom

Chessington South

Tolworth

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2024/3766171

P2024/3771729

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

GW103
GW220
GW225
GW500
SW125

SW180
SW185

36m60ch and 37m75ch

36m33ch and 50m11ch

46m50ch and 48m55ch

36m33ch and 37m77ch

36m75ch and 38m57ch

36m33ch and 37m77ch

37m40ch and 38m0ch

38m13ch and 38m63ch

36m43ch and 38m50ch

36m50ch and 38m30ch

8m60ch and 14m0ch

8m60ch and 14m0ch

8m60ch and 14m0ch

Rail Testing and Lubrication

In Connection With 
Engineering Work

Vegetation Clearance

S&T Points

Rail Testing and Lubrication

D&P Maintenance

Remove Rail Defects

Station Work

OHL Work (Maintenance)

P-Way Maintenance

Track Maintenance

D&P Maintenance

Third Rail Work

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10508189

W2024/10499656

W2024/10752635

W2024/10503801

W2024/10508186

W2024/10491703

W2024/10818350

W2024/10796161

W2024/10635026

W2024/10497559

W2024/10516303

W2024/10516311

W2024/10516309
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0040 Sat

0040 Sat

0040 Sat

1100 Tue

0120 Sat

0120 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

18/05/24

18/05/24

18/05/24

21/05/24

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0510 Sat

0510 Sat

0510 Sat

1300 Tue

0235 Sun

0235 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Sidings

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down Richmond / 
Down Main
Up Main / Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Epsom

Ewell East

Epsom

Tolworth

Twickenham

St. Margarets (Gtr 
London)

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Epsom

Ewell West

Tolworth

Barnes Jn

Twickenham

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

P2024/3943884

P2024/3992017

P2024/3774342 SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW ALL WEEKEND. ON 
SATURDAY, WATERLOO TO TWICKENHAM VIA 
RICHMOND SERVICES WILL START & TERMINATE
AT TWICKENHAM. ON SUNDAY, TWICKENHAM VIA
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.

FREIGHT SERVICES TO DIVERT VIA HOUNSLOW 
LOOP

FULL ROAD CLOSURE AT MORTLAKE LEVEL 
CROSSING.

SO680
SW180

SW185

SW210
SW230
SW245

17m45ch and 15m0ch

12m6ch and 12m40ch

10m40ch and 13m23ch

10m40ch and 12m0ch

11m22ch and 12m43ch

10m40ch and 13m23ch

8m10ch and 9m0ch

9m7ch and 10m25ch

11m10ch and 12m78ch

11m1ch and 13m23ch

8m10ch and 10m25ch

12m34ch and 12m50ch

10m40ch and 13m23ch

Permanent Way Inspection

Permanent Way Inspection

Follow-Up Work

Permanent Way Inspection

Survey Work

Track Maintenance

Conductor Rail Renewal

Follow-Up Work

Structures Examination

Follow-Up Work

S&C Heavy Refurb

Structures Examination

IBJ Work

18/05/24

18/05/24

18/05/24

21/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620142

W2024/10776778

W2024/10793632

W2024/10460599

W2024/10751590

W2024/10460586

W2024/10475440

W2024/10793629

W2024/10787211

W2024/10480627

W2024/10466535

W2024/10582830

W2024/10796648

Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Mon

0030 Mon

0030 Mon

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Tue

0130 Tue

0130 Tue

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

18/05/24

18/05/24

19/05/24

19/05/24

21/05/24

21/05/24

21/05/24

0530 Sun

0530 Sun

0530 Sun

0530 Mon

0530 Mon

0530 Mon

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0430 Tue

0430 Tue

0430 Tue

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Down Arrival

Up Twickenham

Down 
Twickenham

Reception Road

Up/Down Arrival

Up Twickenham

Down 
Twickenham

Reception Road

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
Up Siding No.2

No.1 Reception

No. 2 Reception

Feltham Depot

Feltham

Feltham Depot

Feltham Depot

Feltham

Feltham Depot

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon Park 
Depot

Feltham Depot

Feltham Jn

Feltham Depot

Feltham Depot

Feltham Jn

Feltham Depot

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

P2024/3941359

P2024/3941416

P2024/3912910

P2024/3912872

P2024/3912930

SW210

SW210

SW225

SW225

SW225

0m0ch and 0m0ch

0m0ch and 0m0ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

18/05/24

18/05/24

19/05/24

19/05/24

21/05/24

21/05/24

21/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10528116

W2024/10528277

W2024/10529069

W2024/10529220

W2024/10528915

W2024/10528916

W2024/10529134

W2024/10529135

Week 8  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

22/05/24

22/05/24

23/05/24

23/05/24

24/05/24

24/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Wimbledon

East Putney

Wimbledon

East Putney

Wimbledon

East Putney

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

East Putney

Putney Bridge 
(LUL)

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/3912931

P2024/3912892

P2024/3912932

P2024/3941484

P2024/3941431

P2024/3941464

SW225

SW225

SW225

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

22/05/24

22/05/24

23/05/24

23/05/24

24/05/24

24/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529136

W2024/10529137

W2024/10529172

W2024/10529173

W2024/10529138

W2024/10529139

W2024/10528391

W2024/10528443

W2024/10528438
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/05/24

19/05/24

19/05/24

19/05/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3912305 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

20m75ch and 21m55ch

21m0ch and 23m0ch

S&T Work

Patrolling 

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10837616

W2024/10419427

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3940243

P2024/3940229

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

9Week

W2024/10610646

W2024/10610717

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3940235 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610727

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3952984

P2024/3953151 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650077

W2024/10650078

W2024/10650079

W2024/10650080

W2024/10650114

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3940207

P2024/3940118

P2024/3940185

P2024/3940231

P2024/3940137

P2024/3940159

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610556

W2024/10610491

W2024/10610621

W2024/10610721

W2024/10610615

W2024/10610540

Week 9  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Sat

0030 Sat

0130 Mon

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

25/05/24

25/05/24

27/05/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0500 Sat

0200 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Slow

Down Putney

Up Putney

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Raynes Park

Raynes Park

Wimbledon

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Raynes Park

Wimbledon

Wimbledon

P2024/3953097

P2024/3942673

P2024/3953174

SW100
SW105
SW180
SW190

SW105
SW180

SW105
SW225

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

0m0ch and 0m0ch

7m11ch and 6m64ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

25/05/24

25/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649966

W2024/10649967

W2024/10649968

W2024/10649969

W2024/10529918

W2024/10650054
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0500 Sun

0500 Sun

0530 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Kingston

Up Epsom

Down Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

New Malden Jn

Raynes Park

New Malden

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

New Malden Jn

Raynes Park

Wimbledon West 
Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3942660

P2024/3953149

SW105
SW180
SW190

SW105
SW195
SW200

0m0ch and 0m0ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10530053

W2024/10650104

W2024/10650105

W2024/10650106

W2024/10650107
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0155 Sun

0110 Sun

0110 Sun

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0730 Sun

0705 Sun

0705 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Pirbright Jn

Micheldever

Worting Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

Basingstoke

P2024/3942656

P2024/3819950

P2024/3772129

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SW105
SW110

SW105
SW120

SW105
SW115

0m0ch and 0m0ch

27m10ch and 28m35ch

25m17ch and 28m35ch

49m60ch and 52m40ch

48m5ch and 52m48ch

S&T Maintenance

Survey Work

Structures Examination

Signalling Power 
Maintenance

Track Maintenance

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529978

W2024/10551826

W2024/10674442

W2024/10813401

W2024/10404394
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EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Main

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Baltic/Down Siding

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Shawford

Shawford

Wallers Ash

Winchester

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Micheldever

Shawford Down 
Jn

Weston

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3774516

P2024/3770476

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 2B77

SWR: 1B81 TO TERMINATE AT BASINGSTOKE 
AND RESTART FROM EASTLEIGH. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 TO START 
AT BASINGSTOKE. 1B11 TO START FROM  
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BASINGSTOKE AND EASTLEIGH/SOUTHAMPTON 
CENTRAL.

SWR: 1B81 TO TERMINATE AT BASINGSTOKE.

FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER.

SW105

SW105

66m27ch and 66m51ch

58m12ch and 67m0ch

58m12ch and 67m0ch

60m4ch and 63m30ch

58m12ch and 67m0ch

69m78ch and 73m0ch

69m78ch and 73m0ch

Structures Work

Point Heater Maintenance

S&T Maintenance

Tunnel Examination

Track Maintenance

S&T Maintenance

Track Maintenance

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10794487

W2024/10465360

W2024/10404358

W2024/10505334

W2024/10404397

W2024/10405251

W2024/10405279
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EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Sun

0045 Sun

0045 Sun

0900 Sun

0900 Sun

0900 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0655 Sun

0655 Sun

0655 Sun

1200 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Token

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Branch

Up Branch

Up Main/Up Main 
Rev/Moreton 
Single
Moreton 
Single/Down Main
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Ludgershall 
Branch/Loop

Down Exeter

Up Exeter

Ludgershall 
Branch Siding
Ludgershall Loop 
Siding
Up Siding 1

Up Siding 2

OTM Siding

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Farlington Jn

Portcreek Jn

Havant Jn

Ludgershall

Andover

Andover

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Cosham Jn

Petersfield

Southbourne

Andover

Andover

Andover

P2024/3772126

P2024/3772137

P2024/3995680

NO OUTBERTHING REQUIRED

SWR: 2P79 TO TERMINATE AT PETERSFIELD, 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

GTR: 1N11 TO START FROM FAREHAM. GTR TO 
BERTH ONE X 5 CAR UNITS IN THE PORTSMOUTH
AREA.

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF MOD TRAFFIC DESTINED FOR 
LUDGERSHALL MOD.

SW105
SW175

SO520
SW110
SW140

SW115

130m63ch and 168m59ch

130m63ch and 168m59ch

63m8ch and 63m28ch

55m10ch and 66m10ch

55m10ch and 66m10ch

35m50ch and 37m41ch

66m16ch and 5m70ch

Rail Testing and Lubrication

Track Maintenance

Litter / Graffiti Clearance

PL Tamping

Track Maintenance

Follow Up Tamping

Patrolling 

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10462332

W2024/10404283

W2024/10793218

W2024/10421029

W2024/10405287

W2024/10505566

W2024/10740922
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0020 Sun

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0755 Sun

0755 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Relief
Reading Feeder 
Main
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Laverstock North Jn

Salisbury Tunnel Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Laverstock South 
Jn

Romsey

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3772128

P2024/3762009 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA

SW115
SW150

GW103
GW220
GW225
GW500
SW125

84m20ch and 96m0ch

84m20ch and 96m0ch

36m0ch and 40m55ch

37m55ch and 38m30ch

35m70ch and 37m78ch

36m40ch and 36m75ch

35m75ch and 36m35ch

35m42ch and 37m78ch

Point Heater Maintenance

Track Maintenance

OHL Work (Maintenance)

Technical Inspection

OHL Work (Non-Intrusive)

Arc Repairs

Structures Work

In Connection With 
Engineering Work

26/05/24

26/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10465363

W2024/10405241

W2024/10633056

W2024/10769998

W2024/10480938

W2024/10797730

W2024/10784721

W2024/10509115
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2355 Sat

0040 Sat

0040 Sat

0040 Sat

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

26/05/24

25/05/24

25/05/24

25/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Epsom

Ewell East

Epsom

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

St. Denys

Epsom

Ewell West

P2024/3762033

P2024/3772156

P2024/3953116

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1F35

GW103
GW500
SW125

SW140

SO680
SW180

35m42ch and 37m0ch

35m45ch and 37m72ch

35m42ch and 37m72ch

1m60ch and 14m0ch

1m60ch and 14m0ch

1m60ch and 14m0ch

17m45ch and 15m0ch

D&P Maintenance

S&T Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

Permanent Way Inspection

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

25/05/24

25/05/24

25/05/24

25/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10543776

W2024/10511852

W2024/10509227

W2024/10462400

W2024/10404383

W2024/10404253

W2024/10650032
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

0730 Sun

0730 Sun

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0500 Sat

0500 Sat

0500 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sun

0530 Sun

0530 Sun

0805 Sun

0805 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Shacklegate Jn 
Exit

Down Strawberry 
Hill
Up Strawberry Hill

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston

Shacklegate Jn 
Exit

Down Strawberry 
Hill
Up Strawberry Hill

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Effingham Jn

Guildford

Effingham Jn

Strawberry Hill 
Depot

Shacklegate Jn

Fulwell Jn

Strawberry Hill 
Depot

Shacklegate Jn

Fulwell Jn

Barnes Jn

Barnes Bridge

Bookham

Hampton Court Jn

Effingham Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

Barnes

Barnes Jn

P2024/3942750

P2024/3944695

P2024/3944719

P2024/3940217

SW180
SW200

SW190
SW245

SW190
SW245

SW210
SW230

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

6m49ch and 7m44ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529984

W2024/10529819

W2024/10529955

W2024/10610676
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Down Arrival

Up Hounslow

Down Hounslow

Up Staines Goods
Loop

Down Windsor

Up Windsor

Down 
Twickenham
Up Twickenham

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

P2024/3774532 SWR: WINDSOR AND WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. READING SERVICES 
WILL DIVERT VIA WEYBRIDGE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN VIRGINIA 
WATER & WEYBRIDGE. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

FREIGHT SERVICES TO DIVERT VIA READING OR 
BALHAM AND WIMBLEDON WEST JN.

STAINES UP SIDING EAST TO BE KEPT CLEAR.

POOLEY GREEN LEVEL CROSSING TO BE 
CLOSED THROUGHOUT.

FULL ROAD CLOSURE AT MAYS LC between 2300 
25/05 AND 0400 27/05.

SW210
SW230
SW250
SW255

13m20ch and 21m15ch

16m0ch and 21m0ch

16m0ch and 21m0ch

23m68ch and 25m30ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

LC  Work

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10541246

W2024/10820853

W2024/10467504

W2024/10590084

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Poplar

Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City

Down and Up New
Line

Down and Up Kew
Spur

Down and Up 
High Level

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew
Down and Up 
South West

Reversing Siding

Willesden 
Turnback Siding

Acton East

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Willesden Suburban 
Jn

New Kew Jn

Willesden High Level
Jn

Old Kew Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Kew East Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2024/3778363 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION

ARL NLL SERVICES TO RUN BETWEEN GOSPEL 
OAK AND STRATFORD

ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN, MAXIMUM 2 TRAINS 
PER HOUR. ECS MOVES TO/FROM THE T&H 
LINES ARE ALSO PERMITTED TO SHUNT AT THIS 
SIGNAL 

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT: PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11
 
ARL ECS MOVES CAN BE HELD AT WM672

DRS 4M07/4L48 TO DIVERT VIA FOREST GATE JN 
AND PRIMROSE HILL 

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS ON 
SUNDAY NIGHT

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 

ACTON CANAL WHARF SIGNAL BOX TO BE 
MANNED

THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND 

NLL CYCLIC TYPE 13 
NLL CYCLC TYPE 9
WEA: Poplar Line Electrification 
MTCE: Willesden High Level Jn Treatment

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

1m57ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m41ch and 4m71ch

0m39ch and 1m16ch

1m70ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m45ch and 2m70ch

0m20ch and 1m44ch

1m60ch and 4m30ch

1m57ch and 0m45ch

4m67ch and 0m45ch

P-Way Maintenance

URFDO Inspections

Off Track Work

Welding and Grinding

Off Track Work

URFDO Inspections

Major Projects

Detail Structures Examination

P & D Maintenance

Remove Rail Defects

Remove Rail Defects

S&C Unit Renewal 
(Maintenance Only)

Survey Work

Drainage Inspection

Welding and Grinding

S&T Maintenance

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10087206

W2024/10091059

W2024/10404981

W2024/10733187

W2024/10404952

W2024/10091081

W2024/10774331

W2024/10784336

W2024/10231743

W2024/10093916

W2024/10091058

W2024/10750937

W2024/10719475

W2024/10405644

W2024/10733188

W2024/10342620

W2024/10368034

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/05/24

26/05/24

26/05/24

26/05/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3778363

P2024/3923793 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

0m0ch and 0m57ch

1m57ch and 2m55ch

2m40ch and 3m20ch

5m60ch and 0m10ch

1m62ch and 0m52ch

1m37ch and 1m72ch

1m62ch and 0m52ch

1m50ch and 2m70ch

0m70ch and 2m70ch

21m33ch and 22m60ch

Preparatory Work

Patrolling 

Structures Work

S&C Tamping

OHL Work (Maintenance)

OHL Work

OHL Work (Maintenance)

Off Track Work

Station Work

Track Maintenance
26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10091245

W2024/10825376

W2024/10139212

W2024/10583755

W2024/10318289

W2024/10583835

W2024/10399648

W2024/10790046

W2024/10441813

Week 9  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Up Windsor

Down 
Windsor/Down 
Windsor Fast
Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 18 to 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3940226

P2024/3940230

P2024/4006348

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

10Week

W2024/10610714

W2024/10610718

W2024/10820246
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3953147

P2024/3953152 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650090

W2024/10650091

W2024/10650092

W2024/10650093

W2024/10650115

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/06/24

02/06/24

02/06/24

02/06/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Clapham Jn

Waterloo

Waterloo

P2024/3771782 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR

SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN.

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100
SW105

0m4ch and 4m10ch

0m4ch and 4m10ch

3m59ch and 4m0ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 0m24ch

0m4ch and 4m10ch

4m25ch and 6m15ch

0m4ch and 4m10ch

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Hand Rail Grinding

Litter / Graffiti Clearance

Crossing Welding

Structures Examination

Unload Materials

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10534174

W2024/10534179

W2024/10574918

W2024/10534170

W2024/10645057

W2024/10534220

W2024/10574803

W2024/10534171

W2024/10645138

W2024/10629547

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2024/3768474 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 1 - 4 AT VICTORIA (EASTERN) TO BE
OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

0m0ch and 2m0ch

0m40ch and 1m0ch

0m10ch and 1m20ch

0m0ch and 1m50ch

2m30ch and 3m16ch

1m55ch and 3m58ch

3m3ch and 3m27ch

1m55ch and 3m58ch

6m50ch and 7m30ch

1m25ch and 1m45ch

1m1ch and 1m49ch

0m13ch and 0m43ch

0m0ch and 1m45ch

2m20ch and 3m0ch

0m0ch and 0m15ch

0m50ch and 1m10ch

S&T Renewal

Earthwork

Permanent Way Inspection

Track Maintenance

Structures Examination

Resignalling Work

Structures Examination

Track Maintenance

Wheel Timber Renewal

Structures Work

Structures Examination

Structures Work

Wheel Timber Renewal

Other E&P Work

Permanent Way Inspection

Structures Work

Vegetation Clearance

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10796154

W2024/10796103

W2024/10538937

W2024/10393552

W2024/10795062

W2024/10549558

W2024/10524921

W2024/10544195

W2024/10665532

W2024/10751990

W2024/10524937

W2024/10811230

W2024/10546898

W2024/10721153

W2024/10539024

W2024/10745998

W2024/10666705

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0735 Sun
02/06/24
0755 Sun

Line Blockage
+T-COD

Down Windsor

Up Windsor

Queenstown RoadNine Elms Jn

P2024/3768474

P2024/4006350 SW100

0m0ch and 1m50ch

5m40ch and 6m0ch

0m0ch and 3m58ch

2m40ch and 3m20ch

0m0ch and 1m50ch

0m0ch and 0m60ch

1m35ch and 3m58ch

1m55ch and 3m58ch

1m55ch and 3m58ch

0m0ch and 0m30ch

0m26ch and 1m50ch

0m0ch and 0m62ch

1m70ch and 3m0ch

1m55ch and 3m16ch

0m4ch and 3m34ch

S&T Renewal

Structures Examination

Signalling Works

S&T Maintenance

Follow-Up Work

Unload Materials

Other E&P Work

S&T Points

Litter / Graffiti Clearance

Structures Examination

Major Projects

S&C Tamping

Structures Examination

Permanent Way Inspection
02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10440495

W2024/10430035

W2024/10748792

W2024/10666714

W2024/10748044

W2024/10544376

W2024/10809103

W2024/10809039

W2024/10807758

W2024/10509801

W2024/10672434

W2024/10754791

W2024/10541211

W2024/10820247

Week 10  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

1435 Tue

1435 Tue

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

01/06/24

01/06/24

01/06/24

04/06/24

04/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

1412 Sat

1412 Sat

1412 Sat

1445 Tue

1445 Tue

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Up Ludgate

Down Ludgate

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Longhedge Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3940122

P2024/4006343

P2024/3940155

P2024/3940203

P2024/3940232

P2024/3940119

P2024/3940160

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/06/24

01/06/24

01/06/24

04/06/24

04/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610503

W2024/10820243

W2024/10610527

W2024/10610551

W2024/10610722

W2024/10610493

W2024/10610541

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0110 Sun

0110 Sun

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0700 Sun

0700 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

New Malden Jn

Motspur Park Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Durnsford Road

Raynes Park

P2024/3953098

P2024/3774782 SWR: ON SATURDAY NIGHT, 2K79 & 1B01 TO BE 
DIVERTED VIA RICHMOND. 1D81 TO TERMINATE 
AT WIMBLEDON AND RUN ECS TO WIMBLEDON 
PARK DEPOT. ON SUNDAY, 2D06 & 2D08 WILL 
NOT RUN. 2K05 TO START FROM KINGSTON AND 
2D07 WILL NOT RUN [ECS AFER POSSESSION 
CLEARS TO EPSOM]

LUL: DISTRICT LINE TO GIVE UP AT 05:45

SW100
SW105
SW180
SW190

SW105
SW180

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

6m64ch and 9m20ch

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649971

W2024/10650122

W2024/10650123

W2024/10650124

W2024/10532778

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2024/3953150

P2024/3771761 SWR: ON SATURDAY, 1B01 TO BE DIVERTED VIA 
CHERTSEY. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.

SW105
SW195
SW200

SW105
SW195
SW200

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m75ch and 14m40ch

13m18ch and 13m45ch

10m75ch and 14m40ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Track Maintenance

Structures Work

Cable Work

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650108

W2024/10650109

W2024/10650110

W2024/10650111

W2024/10534131

W2024/10612274

W2024/10800809
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0710 Sun

0710 Sun

0720 Sun

0720 Sun

0720 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Bournemouth

Branksome

Bournemouth

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Winchfield

Winchfield

Bournemouth

Brockenhurst

Bournemouth

P2024/3945347

P2024/3927367

P2024/3772175

5F79 NOT AFFECTED

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

SW105
SW110

SW105

SW105

0m0ch and 0m0ch

39m60ch and 46m42ch

39m60ch and 46m42ch

103m45ch and 110m26ch

103m45ch and 110m26ch

103m45ch and 106m20ch

103m45ch and 110m26ch

S&T Maintenance

Track Maintenance

PL Tamping

Track Maintenance

PL Tamping

PL Grinding Train

Rail Testing and Lubrication

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10539354

W2024/10483438

W2024/10483442

W2024/10405505

W2024/10420911

W2024/10405547

W2024/10465658

Week 10  - Continued
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Up & Down 
Fratton

Up Main

Down Main

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down Sidings

Farlington Jn

Fratton

Fratton

Portcreek Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Pinhoe

Chard Jn

Cosham Jn

Fratton

Havant

Portchester

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

P2024/3774659

P2024/3772189

P2024/3772173

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN 
ECS TO HASLEMERE.

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR. 

SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. IL88 
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE.

SO520
SW110
SW140

SW115
SW150
SW170

GW610
SW115

38m6ch and 43m22ch

38m6ch and 43m22ch

82m15ch and 86m7ch

82m15ch and 86m7ch

82m15ch and 86m7ch

82m15ch and 86m7ch

152m26ch and 153m51ch

159m14ch and 159m34ch

Rail Testing and Lubrication

Track Maintenance

Remove Rail Defects

Rail Testing and Lubrication

Point Heater Maintenance

Track Maintenance

Survey Work

Structures Examination

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10465756

W2024/10406202

W2024/10792917

W2024/10465833

W2024/10465390

W2024/10409916

W2024/10394631

W2024/10549195
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0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform 
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform 
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2024/3975727

P2024/3975742

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED OPPOSITE E62. **** 
This will need to be amended it has been identified by 
Newton Abbot
team and agreed by Chris McGowan that there is no 
safe place to stand opposite E62 so signallers will 
accept the Hand
signalman standing at E62. However a long term 
solution needs to be agreed.

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED OPPOSITE E62. **** 
This will need to be amended it has been identified by 
Newton Abbot team and agreed by Chris McGowan 
that there is no safe place to stand opposite E62 so 
signallers will accept the Hand
signalman standing at E62. However a long term 
solution needs to be agreed.

PILOT WORKING REQUIRED ON FIRST EXMOUTH 
TRAIN.

GW108
GW610
GW611
SW115

GW108
GW610
GW611
SW115

193m45ch and 194m68ch

193m45ch and 194m68ch

Track Maintenance

Track Maintenance

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

04/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

05/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10711040

W2024/10711042

Week 10  - Continued
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0030 Sat

0030 Sat

01/06/24

01/06/24

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Aldershot North Jn

North Camp

Aldershot South 
Jn

Guildford

P2024/3945898 SW123
SW265

0m0ch and 0m0ch
S&T Maintenance

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10539355
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0200 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Feeder Main

Feeder Relief

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Caversham Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Oxford Road Jn

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

P2024/3762109 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW190
GW220
GW225
GW500
SW125

35m75ch and 36m35ch

32m65ch and 36m65ch

35m73ch and 37m35ch

34m19ch and 35m40ch

35m42ch and 37m75ch

29m23ch and 37m75ch

35m10ch and 36m0ch

36m50ch and 36m70ch

Structures Work

P-Way Maintenance

Commissioning Work

OHL Work (Maintenance)

D&P Maintenance

In Connection With 
Engineering Work

S&C Tamping

Remove Rail Defects

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10784806

W2024/10526206

W2024/10784444

W2024/10575131

W2024/10549229

W2024/10520836

W2024/10567014

W2024/10819807
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0555 Sun

0555 Sun

0555 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Reading West 
Curve
Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Down and Up 
Relief

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Oxford Road Jn

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Caversham Road Jn

Reading West Jn

Reading West Jn

Fareham

Fareham

Portchester

Botley

Fareham

Ruscombe (inc.)

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Eastleigh West Jn

Fareham

Swanwick

Botley

Fareham

P2024/3762109

P2024/3844305 SW135
SW140

73m58ch and 82m13ch

73m58ch and 82m13ch

73m58ch and 82m13ch

83m52ch and 85m20ch

83m52ch and 85m20ch

83m52ch and 85m20ch

73m58ch and 82m13ch

Point Heater Maintenance

S&T Maintenance

Track Maintenance

Third Rail Work

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10465388

W2024/10405721

W2024/10405564

W2024/10469180

W2024/10406145

W2024/10406192

W2024/10465772
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3757639 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

WORK = Westbury Station Area W2024/10535147
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch

95m11ch and 110m55ch

Track Maintenance

S&C Maintenance

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10535147

W2024/10633071

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

0510 Sat

0510 Sat

0510 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Shacklegate Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Epsom

Ewell East

Epsom

Shepperton

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Shepperton

Ascot

Bagshot

Ascot

Epsom

Ewell West

New Malden Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Twickenham

Shepperton

Ascot

Sunningdale

P2024/3953117

P2024/3945769

P2024/3945851

SO680
SW180

SW190
SW245

SW210
SW260

17m45ch and 15m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650033

W2024/10539359

W2024/10539627

Week 10  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0930 Tue

0930 Tue

0930 Fri

0930 Fri

0945 Sun

0945 Sun

0945 Sun

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

04/06/24

04/06/24

07/06/24

07/06/24

02/06/24

02/06/24

02/06/24

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0950 Tue

0950 Tue

0950 Fri

0950 Fri

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/Up 
Twickenham
Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Blackwater

Up Blackwater

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wokingham

Wokingham Jn

Wokingham

Wokingham Jn

Kew Bridge

Kew East Jn

Chiswick

Ascot

Blackwater

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Wokingham Jn

Wokingham Jn

Chiswick

New Kew Jn

Old Kew Jn

P2024/3774784

P2024/3945867

P2024/3945887

P2024/3945895

NO WESTERN POSSESSIONS ON DOWN MAIN 
AND UP RELIEF AT READING EAST JNS. 

SWR: READING SERVICES TO START AND 
TERMINATE AT ASCOT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN ASCOT 
AND READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BLACKWATER.

GW103
GW190
GW195
SW210
SW265

SW210
SW265

SW210
SW265

EA1330
SW230
SW240

29m50ch and 68m69ch

29m50ch and 68m69ch

32m40ch and 35m5ch

29m50ch and 68m69ch

65m60ch and 66m20ch

29m50ch and 68m69ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Follow-Up Work

Drainage Work

Follow-Up Work

Station Work

IBJ Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

04/06/24

04/06/24

07/06/24

07/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10817046

W2024/10532698

W2024/10532263

W2024/10748917

W2024/10552569

W2024/10815729

W2024/10539513

W2024/10539564

W2024/10539560

Week 10  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Goods

Down and Up 
Poplar

Down and Up 
South West

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Kentish Town 
West

P2024/3945795

P2024/3945894

P2024/3775223 NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN 
ARL ECS MOVES CAN BE HELD AT WM672 

NLL CYCLIC TYPE 9 ROTR
NLL CYCLIC TYPE 11 
Track: Old Oak Common Drainage Prep

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

1m57ch and 0m45ch

5m30ch and 0m57ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m40ch and 1m5ch

0m15ch and 2m70ch

1m57ch and 2m55ch

3m38ch and 5m29ch

1m65ch and 2m20ch

0m15ch and 2m70ch

1m57ch and 0m45ch

Permanent Way Inspection

Permanent Way Inspection

Remove Rail Defects

Preparatory Work

URFDO Inspections

Off Track Work

S&C Grinding Train

P & D Maintenance

Patrolling 

Structures Examination

Prep for RDT

Off Track Work

Welding and Grinding

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10539509

W2024/10539559

W2024/10106608

W2024/10375278

W2024/10106611

W2024/10404977

W2024/10446925

W2024/10641122

W2024/10106142

W2024/10545923

W2024/10545493

W2024/10399172

W2024/10747165

Week 10  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/06/24

02/06/24

02/06/24

02/06/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3925542 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10441909

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3940227

P2024/3940244

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

11Week

W2024/10610715

W2024/10610649

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3940216 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610675

Week 11  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3952985

P2024/3953153 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650081

W2024/10650082

W2024/10650083

W2024/10650084

W2024/10650116

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0055 Sun

0055 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

1412 Sat

1412 Sat

1412 Sat

0710 Sun

0710 Sun

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Barnes

Latchmere No.3 Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3940210

P2024/3771754

P2024/3940156

P2024/3940186

P2024/3940178

P2024/3940158

P2024/3940161

SWR: 2O05 & 2U11 TO START AT RICHMOND.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

3m0ch and 6m60ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610659

W2024/10536378

W2024/10610529

W2024/10610623

W2024/10610591

W2024/10610535

W2024/10610543

Week 11  - Continued
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EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Sat

0030 Sun

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

08/06/24

09/06/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0500 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down St. Helier

Up St. Helier

Down St. Helier

Up St. Helier

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon Chase

Wimbledon Chase

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Wimbledon

P2024/3953099

P2024/3945873

P2024/3945905

SW100
SW105
SW180
SW190

SO700
SW105

SO700
SW105

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

08/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650125

W2024/10650126

W2024/10650127

W2024/10650128

W2024/10541124

W2024/10540942
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0040 Sun

0040 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Hampton Court Jn

Effingham Jn

New Malden Jn

Norbiton

Esher

Hampton Court

Surbiton

Hampton Court Jn

Esher

Hampton Court

Surbiton

Byfleet Jn

Weybridge

Hampton Court

Hampton Court Jn

Kingston

New Malden Jn

Raynes Park

Surbiton

Surbiton

Hampton Court

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Virginia Water

P2024/3771765

P2024/3953101

P2024/3774754 SWR: WOKING VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO AND FROM ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN VIRGINIA WATER AND WOKING.

SW105
SW190
SW195
SW200

SW105
SW195
SW200

SW105
SW210
SW255

8m70ch and 10m70ch

8m70ch and 10m70ch

8m70ch and 10m70ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

19m12ch and 20m72ch

19m12ch and 20m72ch

Third Rail Work

D&P Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

TSM Inspection

Wheel Timber Renewal

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10536214

W2024/10536216

W2024/10536325

W2024/10650134

W2024/10650135

W2024/10650136

W2024/10650137

W2024/10797187

W2024/10517766
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3945903

P2024/3945904

5F79 NOT AFFECTED

5F79 NOT AFFECTED

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10541128

W2024/10541332
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EAS_V4.3_2024

0210 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0725 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Fleet

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Pirbright Jn

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2024/3772140

P2024/3774780 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE 
DIVERTED VIA HAVANT AND GUILDFORD. 5M38 & 
5M34 TO DIVERT VIA FAREHAM AND REVERSE. 
ECS TO RUN VIA EASTLEIGH SOUTH JN AND 
SHUNT VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.

SWR: ON SATURDAY, 2B77, 1B81 & 1B01 TO 
TERMINATE AT WINCHESTER. 1B81 TO RESTART 
FROM SOUTHAMPTON CENTRAL. ON SUNDAY, 
1B20, 1T24 & 1T28 TO START AT WINCHESTER. 
1B24 WILL NOT RUN. 1B11 & 1B15 TO TERMINATE 
AT WINCHESTER & RESTART FROM 
SOUTHAMPTON CENTRAL. 1B26 & 1B28 TO 
TERMINATE AT SOUTHAMPTON CENTRAL. 2S97 
TO START FROM  SOUTHAMPTON CENTRAL. 
2R28 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PORTSMOUTH AND FAREHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON/FAREHAM AND 
WINCHESTER AND BETWEEN SOUTHAMPTON 
CENTRAL AND ROMSEY VIA EASTLEIGH.

SW105

SW105
SW130
SW135

29m70ch and 36m8ch

73m41ch and 80m20ch

66m60ch and 77m10ch

66m60ch and 74m10ch

66m60ch and 77m10ch

66m60ch and 77m10ch

Track Maintenance

S&T Work

S&T Maintenance

Rail Testing and Lubrication

S&C Tamping

Track Maintenance

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10421707

W2024/10554633

W2024/10465998

W2024/10466070

W2024/10465997

W2024/10421491
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EAS_V4.3_2024

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0030 Sun

0030 Sun

0030 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Guildford

Guildford

Woking Down Yard

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Woking Jn

Guildford

Woking Down 
Yard

P2024/3774776

P2024/3771738

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR.

SWR: PLATFORM ALTERATIONS REQUIRED

GTR: PLATFORM ALTERATIONS REQUIRED

1F81 & 1F83 TO TERMINATE AT WOKING. 2F12 TO
START FROM WOKING. 

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.

SW105
SW150

SW110

79m42ch and 82m3ch

79m42ch and 82m3ch

79m43ch and 82m3ch

25m10ch and 30m32ch

25m10ch and 30m32ch

S&T Maintenance

Track Maintenance

S&T Work

Track Maintenance

Permanent Way Inspection

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10421472

W2024/10421470

W2024/10554645

W2024/10536423

W2024/10536424
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EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2024/3772191 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR

SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

GWR: 1F35 TO TERMINATE AT FRATTON.

SO520
SW110
SW140 40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

45m21ch and 45m36ch

40m45ch and 45m36ch

44m37ch and 44m57ch

Rail Testing and Lubrication

Track Maintenance

Point Heater Maintenance

Litter / Graffiti Clearance

Verse Testing

Litter / Graffiti Clearance

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10466006

W2024/10421445

W2024/10465413

W2024/10556227

W2024/10759131

W2024/10556375
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EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762136 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

31m40ch and 37m75ch

34m70ch and 35m78ch

35m0ch and 36m0ch

31m40ch and 32m10ch

34m20ch and 35m45ch

In Connection With 
Engineering Work

Technical Inspection

S&T Maintenance

S&C Grinding Train

D&P Maintenance

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10527880

W2024/10763019

W2024/10522051

W2024/10533374

W2024/10528063
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3762280 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

34m75ch and 36m35ch

35m0ch and 37m72ch

29m23ch and 32m0ch

32m0ch and 34m65ch

35m35ch and 36m5ch

29m23ch and 37m75ch

Move Materials

S&T Maintenance

D&P Maintenance

OHL Work (Maintenance)

S&C Grinding Train

In Connection With 
Engineering Work

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10727615

W2024/10522062

W2024/10543100

W2024/10822615

W2024/10527074

W2024/10530035
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Single (ESB)

Down and Up 
Westbury/Frome 
Avoider
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

Cranmore East GF

Bruton

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

East Somerset Jn 
(Witham) (inc.)

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

P2024/3755784 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.

ECS TO BE STABLED ON UP RECEPTION LINE.  
ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance 
W2024/10544156
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

115m3ch and 3m52ch

113m72ch and 121m10ch

113m72ch and 115m10ch

94m31ch and 111m53ch

116m35ch and 117m60ch

107m74ch and 109m57ch

114m30ch and 121m10ch

94m31ch and 95m4ch

94m31ch and 95m4ch

109m11ch and 110m28ch

104m20ch and 105m59ch

94m73ch and 110m28ch

99m20ch and 100m65ch

114m30ch and 121m10ch

Track Maintenance

Track Maintenance

Survey Work

Track Maintenance

Survey Work

Survey Work

URFDO Inspections

S&T Maintenance

Patrolling 

Point Heater Maintenance

Patrolling 

Survey Work

Unload CWR

S&C Maintenance

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10544247

W2024/10544271

W2024/10510254

W2024/10544156

W2024/10484452

W2024/10490013

W2024/10544018

W2024/10544240

W2024/10544285

W2024/10761553

W2024/10544283

W2024/10510383

W2024/10563910

W2024/10544008
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

08/06/24

08/06/24

08/06/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0510 Sat

0510 Sat

0510 Sat

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Cement Works 
Sidings

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Heywood Road Jn

Merehead Quarry Jn

Merehead West

Westbury

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Merehead Quarry 
Jn

Merehead West

Westbury

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

P2024/3755784

P2024/3953118 SO680
SW180

17m45ch and 15m0ch
Permanent Way Inspection

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

08/06/24

08/06/24

08/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10650034
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0030 Sat

0030 Sat

0030 Sat

0050 Sun

0730 Sun

0730 Sun

08/06/24

08/06/24

08/06/24

10/06/24

09/06/24

09/06/24

0500 Sat

0500 Sat

0500 Sat

0500 Mon

0805 Sun

0805 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Cobham

Up Cobham

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Barnes Jn

Barnes Bridge

Bookham

Hampton Court Jn

Effingham Jn

Hampton Court Jn

Barnes

Barnes Jn

P2024/3945966

P2024/3774732

P2024/3940250

SWR: 2GXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SURBITON AND EFFINGHAM 
JUNCTION.

SW180
SW200

SW200

SW210
SW230

0m0ch and 0m0ch

14m5ch and 20m70ch

14m5ch and 20m70ch

14m5ch and 20m70ch

14m5ch and 20m70ch

18m63ch and 19m70ch

6m49ch and 7m44ch

S&T Maintenance

Track Maintenance

Third Rail Work

D&P Maintenance

Off-Track Inspections

Survey Work

Permanent Way Inspection

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10541189

W2024/10536218

W2024/10536219

W2024/10536370

W2024/10536371

W2024/10519183

W2024/10610679
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Platform 2

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew Spur

Up Kew Spur

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Sunningdale

Addlestone

Hounslow Jn

Old Kew Jn

Kew East Jn

St. Margarets (Gtr
London)

Twickenham

Egham

Virginia Water

Chiswick

Kew East Jn

New Kew Jn

P2024/3945988

P2024/3945989

P2024/3945977

SW210
SW245

SW210
SW255

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10540933

W2024/10540938

W2024/10541084

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up & Down Acton 
Branch

Down and Up 
South West

Down and Up 
Poplar

Up/Up Goods

Eastbound District
Line

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up Kew
Spur

Down 
Goods/Down

Westbound 
District Line

Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
High Level

South West 
Through Sidings

Willesden 
Turnback Siding

Down and Up City

Acton Canal Wharf 
Jn

Willesden West 
London Jn

Acton East Jn

Neasden Jn

Network Rail / LUL 
(District Line) 
Boundary
Richmond

New Kew Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden Junction 
High Level

Kensal Green Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

Kew East Jn

Neasden Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden 
Junction High 
Level
Kensal Green Jn

P2024/3769802 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN
FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY
ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY

6E62 TO BE RE-TIMED OR NOT TO RUN
6O87/6O63/6O50/6O47 TO BE RE-TIMED

ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES

LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/NW&C 

ACTON CANAL WHARF SIGNAL BOX TO REMAIN 
OPEN
 
NLL CYCLIC TYPE 19 (AMENDED)
NLL CYCLIC TYPE 18 (AMENDED)
Track PL: Old Oak Common Drainage Core
AWD: Acton Lane Down Re-Rail Core

EA1310
EA1330
EA1360
GW130
MD150
MD160
MD167
SW230

1m78ch and 2m70ch

0m43ch and 12m39ch

5m15ch and 1m73ch

5m30ch and 1m73ch

5m20ch and 2m70ch

2m50ch and 9m70ch

2m50ch and 9m70ch

5m30ch and 1m68ch

9m76ch and 12m39ch

5m15ch and 1m73ch

0m43ch and 1m73ch

10m20ch and 11m25ch

P & D Maintenance

P & D Maintenance

C15 Drainage Only

Station Work

Survey Work

Tamping

Tamping

Off Track Work

Remove Rail Defects

Track Maintenance

URFDO Inspections

Survey Work

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10207115

W2024/10214645

W2024/10343648

W2024/10719359

W2024/10336875

W2024/10494317

W2024/10494367

W2024/10822449

W2024/10104113

W2024/10087764

W2024/10087929

W2024/10786218
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down Reading

Up Reading

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Reedham Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Gomshall

Redhill

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

East Croydon

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

P2024/3770765 *** MULTI-PART POSSESSION *** 
PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) *** 

FROM 0125 SUNDAY UNTIL 0625 SUNDAY:- 
*** SPECIAL WORKING INSTRUCTIONS *** 
SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN COULSDON 
NORTH GROUND FRAME CROSSOVER (2 points) 
AND EAST CROYDON (T1621 points). 
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD 

FROM 0625 SUNDAY UNTIL 0400 MONDAY :- 
THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD.

GWR TO TERMINATE/START FROM GUILDFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
PURLEY, REDHILL AND REIGATE/HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)
GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)

FULL ROAD CLOSURE AT BETCHWORTH LEVEL 
CROSSING THROUGHOUT

SO500
SO550
SO560
SO660
SW300

13m47ch and 16m55ch

21m0ch and 21m50ch

23m10ch and 24m37ch

20m42ch and 20m64ch

16m70ch and 20m64ch

21m0ch and 21m50ch

22m60ch and 21m50ch

18m61ch and 20m55ch

21m66ch and 21m35ch

29m35ch and 29m70ch

21m0ch and 21m50ch

27m5ch and 39m13ch

22m30ch and 22m57ch

29m35ch and 31m50ch

21m66ch and 21m35ch

16m55ch and 21m0ch

Track Maintenance

Plain Line Heavy Refurb

Structures Examination

Structures Examination

Drainage Work

Off Track Work

Track Maintenance

Tunnel Examination

PL Tamping

Structures Examination

Rail Testing and Lubrication

Other E&P Work

Structures Examination

Earthwork

C2 Rerail - Both Rails

Structures Examination

Major Projects

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10393555

W2024/10521405

W2024/10545520

W2024/10541956

W2024/10533536

W2024/10810867

W2024/10810932

W2024/10505471

W2024/10521344

W2024/10542047

W2024/10555488

W2024/10793256

W2024/10545391

W2024/10535239

W2024/10533189

W2024/10431809

W2024/10669072
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P2024/3770765 17m3ch and 20m55ch

23m10ch and 23m25ch

13m47ch and 16m55ch

16m70ch and 20m64ch

21m0ch and 21m50ch

24m60ch and 27m50ch

21m0ch and 21m50ch

22m30ch and 22m65ch

21m0ch and 21m50ch

21m0ch and 23m0ch

23m14ch and 23m38ch

24m60ch and 27m50ch

16m70ch and 17m40ch

22m15ch and 22m45ch

22m20ch and 22m60ch

21m0ch and 21m50ch

Structures Work

Structures Examination

Structures Examination

Structures Examination

Structures Examination

S&T Work

Ground 
Investigation/Automatic 
Ballast Sampling

Platform / Structures Gauging

Other E&P Work

Structures Work

S&T Renewal

Vegetation Clearance

Survey Work

Litter / Graffiti Clearance

Major Projects

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10639477

W2024/10840583

W2024/10840584

W2024/10840585

W2024/10840587

W2024/10810859

W2024/10818511

W2024/10810816

W2024/10712741

W2024/10503268

W2024/10820329

W2024/10828345

W2024/10812832

W2024/10823578

W2024/10668790

W2024/10441808
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0040 Sun
10/06/24
0445 Mon

PossessionUp Redhill

Down Redhill

GomshallShalford Jn

P2024/3770765

P2024/4009923 SERVICES TO START/TERMINATE AT GUILDFORD.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.

BROOK LC WILL BE CLOSED TO ROAD TRAFFIC 
FOR THE DURATION
BURROW LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION
CHILWORTH LC TO BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION

SO560
SW300

21m0ch and 21m50ch

22m30ch and 22m50ch

13m47ch and 16m55ch

27m5ch and 39m13ch

35m30ch and 41m20ch

Station Work

Vegetation Clearance

Structures Examination

Preparatory Work
09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10805775

W2024/10668279

W2024/10840633

W2024/10759972
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Possession 
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Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2024/3940228

P2024/3940215

P2024/3771802

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.

PLATFORMS 7 TO 15 TO BE KEPT CLEAR

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Third Rail Work

Litter / Graffiti Clearance

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

12Week

W2024/10610716

W2024/10610669

W2024/10537198

W2024/10537422

W2024/10537319

W2024/10556378
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0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3940236 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610737
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0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3953146

P2024/3953154 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Permanent Way Inspection

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650086

W2024/10650087

W2024/10650088

W2024/10650089

W2024/10650117
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1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Possession

Possession

Possession

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Fast / 
Down Fast
Down Main Slow / 
Down Slow
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Wimbledon West Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Wimbledon

P2024/3940224

P2024/3940157

P2024/3940187

P2024/3940234

P2024/3940138

P2024/3940142

P2024/3774847

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SWR: ON SATURDAY, 2K77 & 2K79 TO DIVERT VIA
EAST PUTNEY. 1B01 TO DIVERT VIA 
TWICKENHAM & CHERTSEY. ON SUNDAY, 2D06, 
2D08, 2K05 & 2D07 TO DIVERT VIA EAST PUTNEY. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

3m78ch and 7m20ch

3m78ch and 7m20ch

3m78ch and 7m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Third Rail Work

D&P Maintenance

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10610506

W2024/10610531

W2024/10610626

W2024/10610723

W2024/10610618

W2024/10610547

W2024/10537237

W2024/10537292

W2024/10537248
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0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3953148

P2024/3953100

SW100
SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650100

W2024/10650101

W2024/10650102

W2024/10650103

W2024/10650130

W2024/10650131

W2024/10650132

W2024/10650133
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0155 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Pirbright Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

P2024/3771768

P2024/3946038

P2024/3815418

SWR: ON SATURDAY, 1B01 TO BE DIVERTED VIA 
CHERTSEY. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.

5F79 NOT AFFECTED

1B01 TO TERMINATE AT WOKING, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

SW105
SW195
SW200

SW105
SW110

SW105

10m75ch and 14m40ch

0m0ch and 0m0ch

27m10ch and 28m35ch

Track Maintenance

S&T Maintenance

Survey Work

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10537494

W2024/10541973

W2024/10551881
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0015 Sun

0015 Sun

0710 Sun

0820 Sun

1330 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0710 Sun

0710 Sun

0735 Sun

0835 Sun

1343 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage

Line Blockage

Line Blockage

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

P2024/3772186

P2024/3953671

P2024/3953672

P2024/3953673

ACCESS AVAILABLE TO BARTON MILL SIDINGS

SWR: LINE DIVERSIONS TO APPLY.

SW105

SW105

SW105

SW105

45m25ch and 46m37ch

47m25ch and 47m65ch

47m45ch and 47m0ch

47m22ch and 47m32ch

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10412676

W2024/10471412

W2024/10471413

W2024/10471414
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3775029 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30

ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP. STOCK CAN BERTH ON NORTHAM DEPOT 
No.1 AND No.2 RECEPTION, UNITS MUST BE CUT 
OUT.

SWR: 2B77 & 1B81 TO TERMINATE AT EASTLEIGH.
2E09 & 2E13 TO START FROM WOOLSTON & 2E12
TO TERMINATE AT WOOLSTON. 1B20 TO START 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON.

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

77m0ch and 82m3ch

78m76ch and 82m3ch

79m49ch and 80m49ch

79m49ch and 80m49ch

77m0ch and 82m3ch

73m56ch and 76m65ch

77m0ch and 82m3ch

73m56ch and 76m65ch

77m0ch and 82m3ch

77m0ch and 82m3ch

Point Heater Maintenance

S&T Work

S&C Tamping

PL Grinding Train

Point Heater Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

Track Maintenance

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10465457

W2024/10554771

W2024/10421899

W2024/10421814

W2024/10465579

W2024/10421905

W2024/10421888

W2024/10421907

W2024/10466675

W2024/10421886
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0045 Sun
16/06/24
0745 Sun

Sidings 
Possession

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Southampton Up 
Yard

P2024/3775029 16/06/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0105 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

16/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0135 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2024/3768608 0105 SAT TO 0135 SUN
SOUTHERN VICTORIA TO EPSOM / DORKING AND 
HORSHAM VIA HACKBRIDGE SERVICES TO 
DIVERT VIA SELHURST. 

SOUTHERN VICTORIA TO EPSOM DOWNS TO 
RUN BETWEEN SUTTON AND EPSOM DOWNS 
GTR 9O/9V SERVICES TO START/TERMINATE AT 
SUTTON VIA WIMBLEDON (SHUNT VIA TVC195 AT 
SUTTON)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM AND SUTTON 
VIA HACKBRIDGE(CALLING ADDITIONALLY AT 
STREATHAM COMMON)

TVC451PTS ARE NOT AVAILABLE FOR SHUNT 
MOVES AT SUTTON EAST JN 

0135 SUN TO 0400 MON

SOUTHERN VICTORIA TO EPSOM / DORKING AND 
VIA HACKBRIDGE SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING ONLY
SOUTHERN VICTORIA TO EPSOM DOWNS 
SERVICES TO START/TERMINATE AT WEST 
CROYDON
GTR 9O/9V SERVICES TO START/TERMINATE AT 
WIMBLEDON VIA TOOTING

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
WEST CROYDON AND SUTTON
STREATHAM AND EPSOM VIA 
HACKBRIDGE(CALLING ADDITIONALLY AT 
STREATHAM COMMON)

SO510
SO680
SO700
SW105
SW180

15m76ch and 17m53ch

13m0ch and 13m50ch

11m40ch and 18m57ch

9m15ch and 13m10ch

17m17ch and 17m37ch

16m0ch and 17m40ch

17m30ch and 17m60ch

13m5ch and 13m30ch

9m70ch and 10m50ch

9m40ch and 12m30ch

8m26ch and 18m51ch

9m40ch and 12m30ch

8m26ch and 18m51ch

14m66ch and 15m7ch

8m26ch and 13m33ch

Structures Examination

Structures Examination

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Survey Work

Structures Work

Structures Examination

Drainage Work

Vegetation Clearance

Drainage Inspection

Vegetation Clearance

Structures Examination

Litter / Graffiti Clearance

Structures Examination

15/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10545324

W2024/10541822

W2024/10393594

W2024/10482877

W2024/10659940

W2024/10546643

W2024/10727152

W2024/10545164

W2024/10671218

W2024/10670318

W2024/10685989

W2024/10670437

W2024/10431241

W2024/10829902

W2024/10431107
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

2340 Sat

2340 Sat

0005 Sun

0005 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0700 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Warminster

Up Warminster

Quidhampton 
Sidings

All Lines

Down Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Havant Jn

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Liss

Beechgrove GF

Wilton Jn

Yeovil Jn

Chard Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2024/3772204

P2024/3772185

P2024/3772207

P2024/3771740 SWR: 2N77 TO RUN IN MSX TIMINGS

SW110

GW5001
SW115
SW170

GW610
SW115

SW120
SW123
SW260

51m45ch and 66m10ch

57m20ch and 59m44ch

115m50ch and 131m75ch

115m50ch and 131m75ch

152m26ch and 153m51ch

122m75ch and 168m0ch

30m0ch and 35m20ch

30m0ch and 35m20ch

Track Maintenance

Rail Milling Machine

Rail Testing and Lubrication

Track Maintenance

Survey Work

Track Maintenance

Track Maintenance

Permanent Way Inspection

16/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10313099

W2024/10313100

W2024/10466464

W2024/10410003

W2024/10394604

W2024/10410171

W2024/10537518

W2024/10537645
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0001 Sun

0001 Sun

0001 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0650 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down Reading 
Festival Line

Down and Up 
Main

Up Reading 
Passenger Loop

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Oxford Road Jn

Tilehurst East

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Reading West Jn

Tilehurst East

Scours Lane

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Basingstoke

Southcote Jn

Basingstoke

P2024/3766172

P2024/3927578

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m26ch and 38m25ch

36m33ch and 37m77ch

36m33ch and 37m75ch

36m30ch and 38m40ch

36m52ch and 37m47ch

36m33ch and 37m74ch

38m30ch and 51m20ch

38m30ch and 51m20ch

D&P Maintenance

S&T Points

In Connection With 
Engineering Work

P-Way Maintenance

Structures Work

S&T Work

Track Maintenance

PL Tamping

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10513880

W2024/10527221

W2024/10538873

W2024/10818487

W2024/10778542

W2024/10543421

W2024/10483447

W2024/10483450
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0040 Thu

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0730 Sun

15/06/24

15/06/24

15/06/24

20/06/24

17/06/24

17/06/24

17/06/24

17/06/24

16/06/24

0510 Sat

0510 Sat

0510 Sat

0545 Thu

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0805 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
+ Module 
TS11 Section 
3

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Cobham

Up Cobham

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Epsom

Ewell East

Epsom

Oxshott

Feltham Jn

Whitton Jn

Kew East Jn

Kew East Jn

Barnes Jn

Epsom

Ewell West

Hampton Court Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes

P2024/3953119

P2024/4011603

P2024/3774838

P2024/3940251

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.

FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.

SO680
SW180

SW200

EA1330
SW210
SW230
SW240

SW210
SW230

17m45ch and 15m0ch

14m5ch and 16m50ch

8m40ch and 10m10ch

8m40ch and 14m20ch

8m40ch and 14m20ch

7m50ch and 7m72ch

8m40ch and 14m20ch

8m40ch and 14m20ch

6m49ch and 7m44ch

Permanent Way Inspection

Signalling Power 
Maintenance

Patrolling 

Track Maintenance

Off-Track Inspections

Structures Work

Third Rail Work

Follow-Up Work

Permanent Way Inspection

15/06/24

15/06/24

15/06/24

20/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650035

W2024/10832023

W2024/10537688

W2024/10537442

W2024/10537462

W2024/10505786

W2024/10537461

W2024/10541112

W2024/10610765
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EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1100 Sun

17/06/24

17/06/24

17/06/24

17/06/24

16/06/24

16/06/24

16/06/24

16/06/24

17/06/24

17/06/24

16/06/24

17/06/24

17/06/24

17/06/24

0305 Mon

0305 Mon

0305 Mon

0305 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0305 Mon

0305 Mon

1100 Sun

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up & Down Acton 
Branch

Down and Up 
South West

Down and Up 
Poplar

Down and Up 
Goods

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

South West 
Through Sidings

Reversing Siding

Willesden 
Turnback Siding

Down and Up City

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London

Acton Canal Wharf

Willesden West 
London Jn

Acton East Jn

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Willesden West 
London Jn

Kensal Green Jn

Willesden Junction 
High Level

Kensal Green Jn

Gunnersbury Jn

Acton Canal 
Wharf

Acton Canal 
Wharf Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Acton Canal 
Wharf Jn

Kensal Green Jn

Willesden 
Junction High 
Level
Kensal Green Jn

Kensal Green Jn

P2024/3769841 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000, 
*****ISOLATION SECTION AC-2B CANNOT BE 
ADDED TO THIS POSSESSION FOR ANYTHING 
OTHER THAN NON DISRUPTIVE TIMES*****

CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 
FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY 

ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 

6E62 TO BE RE-TIMED OR NOT TO RUN 
6O87/6O63/6O50/6O47 TO BE RE-TIMED 

DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 

ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 

NEASDEN & ACTON CANAL WHARF SIGNAL 
BOXES CLOSED 0700 SUN TO 2200 SUN

NLL CYCLIC TYPE 13
Track PL: Old Oak Common Drainage Core

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

1m52ch and 2m55ch

1m25ch and 2m70ch

5m15ch and 5m45ch

5m30ch and 1m68ch

5m35ch and 2m70ch

0m43ch and 2m70ch

0m70ch and 3m40ch

Patrolling 

P-Way Maintenance

S&T Maintenance

Survey Work

C15 Drainage Only

P & D Maintenance

Tamping

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10103038

W2024/10398088

W2024/10103032

W2024/10840121

W2024/10373497

W2024/10398133

W2024/10498760
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Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/06/24

16/06/24

16/06/24

16/06/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3925606 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10441910

Week 12  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3953070

P2024/3953074

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

13Week

W2024/10649995

W2024/10649999
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

1342 Sat

1342 Sat

1342 Sat

24/06/24

24/06/24

24/06/24

22/06/24

22/06/24

22/06/24

0430 Mon

0430 Mon

0430 Mon

1412 Sat

1412 Sat

1412 Sat

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down Main Slow

Up Main Slow

Up Main Fast

Down Main Fast

Platforms 1 - 10

South Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Clapham Jn

Waterloo

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Waterloo

Waterloo

West London Jn 
(SW)

P2024/3774884

P2024/3953058

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY. GUILDFORD VIA EPSOM 
SERVICES TO START & TERMINATE AT 
WORCESTER PARK. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 
KINGSTON & SHEPPERTON SERVICES TO RUN 
VIA TWICKENHAM ONLY.

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

SW100
SW105
SW180

SO250
SW100

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 0m30ch

0m4ch and 0m23ch

0m4ch and 2m60ch

0m4ch and 2m70ch

2m10ch and 2m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 3m50ch

2m40ch and 3m34ch

Track Maintenance

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Wheeltimber Maintenance

Hand Rail Grinding

Crossing Welding

Permanent Way Inspection

Structures Examination

Permanent Way Inspection

23/06/24

23/06/24

23/06/24

22/06/24

22/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10585490

W2024/10585661

W2024/10563887

W2024/10650030

W2024/10650031

W2024/10650029

W2024/10839351

W2024/10585611

W2024/10585594

W2024/10585666

W2024/10551108

W2024/10649895
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3953049

P2024/3953095

P2024/3953078

P2024/3953087

P2024/3953091

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649886

W2024/10649964

W2024/10650003

W2024/10649956

W2024/10649960
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EAS_V4.3_2024

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Up Putney

Down Putney

Up St. Helier

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Wimbledon

Wimbledon

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Wimbledon

Wimbledon Chase

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3774870

P2024/3947603

SWR: MAINLINE, PORTSMOUTH & WEST OF 
ENGLAND SERVICES TO BE DIVERTED VIA 
TWICKENHAM & CHERTSEY. A SHUTTLE SERVICE
WILL OPERATE BETWEEN WOKING AND 
SURBITON; GUILDFORD AND SURBITON VIA 
COBHAM AND BETWEEN HAMPTON COURT AND 
SURBITON. SHEPPERTON AND KINGSTON 
SERVICES TO OPERATE VIA TWICKENHAM. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GUILDFORD AND WORCESTER PARK VIA EPSOM.

GTR: UP SERVICES TO RUN VIA THE DOWN ST. 
HELIER BETWEEN WIMBLEDON WEST JN AND 
WIMBLEDON.

LUL DISTRICT LINE TO WIMBLEDON TO BE 
MAINTAINED.

*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER.

5F79 NOT AFFECTED

SO700
SW100
SW105
SW180
SW190
SW225

SW105
SW110

7m51ch and 7m71ch

8m9ch and 9m21ch

8m30ch and 8m60ch

3m78ch and 10m18ch

7m32ch and 7m43ch

0m0ch and 0m0ch

Structures Work

Conductor Rail Renewal

Track Works

Track Maintenance

Structures Work

S&T Maintenance

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10506613

W2024/10547601

W2024/10802224

W2024/10585549

W2024/10575607

W2024/10585360
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0120 Sun

0120 Sun

0120 Sun

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

23/06/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0720 Sun

0720 Sun

0720 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton
Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Winchester

Wallers Ash

Micheldever

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Steventon (Hants)

Weston

Micheldever

P2024/3947571

P2024/3819959

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SW105
SW110

SW105

0m0ch and 0m0ch

55m5ch and 66m10ch

55m5ch and 66m10ch

55m5ch and 66m10ch

55m5ch and 66m10ch

S&T Maintenance

Point Heater Maintenance

Track Maintenance

Third Rail Work

S&T Maintenance

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10585817

W2024/10465544

W2024/10424668

W2024/10469144

W2024/10424772

Week 13  - Continued
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EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
No.1 Reception

No. 2 Reception

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Southampton Up 
Yard

Northam Jn

Southampton

St. Denys

Southampton Up 
Yard

P2024/4009790 SW105
SW145

77m60ch and 81m55ch
Commissioning Work

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790862
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

0130 Sun

0733 Sun

0733 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0415 Mon

0415 Mon

0415 Mon

0655 Sun

0655 Sun

0655 Sun

0746 Sun

0746 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Loop

Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Yard CS

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Branch

Up Branch

Down Main

Up Main

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Guildford

Guildford

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Hilsea

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Guildford

London Road 
(Guildford)

Guildford

Farlington Jn

Petersfield

Southbourne

Cosham Jn

Farlington Jn

P2024/3764745

P2024/3947628

P2024/3764764

P2024/3937893

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 WILL 
START FROM HAVANT. GTR WILL BERTH ONE 
FIVE-CAR UNIT IN PORTSMOUTH.

SW105
SW155
SW160

SW110
SW200
SW265

SO520
SW110
SW140

SO520
SW110
SW140

82m8ch and 85m25ch

82m8ch and 85m15ch

82m33ch and 82m53ch

82m8ch and 85m15ch

91m28ch and 92m60ch

29m75ch and 30m45ch

29m75ch and 30m45ch

55m10ch and 40m75ch

55m10ch and 40m75ch

40m60ch and 41m20ch

Track Maintenance

S&T Maintenance

Structures Examination

Rail Testing and Lubrication

IBJ Work

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Track Maintenance

Permanent Way Inspection

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10424568

W2024/10424640

W2024/10586144

W2024/10466771

W2024/10793915

W2024/10591943

W2024/10591944

W2024/10466699

W2024/10424790

W2024/10549526

Week 13  - Continued
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0801 Sun

0801 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0821 Sun

0821 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Portcreek Jn

Hilsea

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Cosham Jn

Farlington Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3937894

P2024/3762010 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SO520
SW110
SW140

GW103
GW220
GW225
GW500
SW125

40m60ch and 41m20ch

36m33ch and 37m77ch

35m42ch and 37m75ch

35m45ch and 36m35ch

36m30ch and 39m50ch

0m12ch and 0m66ch

36m30ch and 38m25ch

36m40ch and 37m20ch

Permanent Way Inspection

S&T Points

In Connection With 
Engineering Work

P-Way Maintenance

PL Grinding Train

Remove Rail Defects

D&P Maintenance

OHL Work (Maintenance)

23/06/24

23/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10549527

W2024/10551275

W2024/10547541

W2024/10574016

W2024/10556869

W2024/10809340

W2024/10566351

W2024/10582962

Week 13  - Continued
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0030 Sun

0035 Sun

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Reading

Down Reading

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Bramley

Bramley

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Mortimer

Mortimer

P2024/3762034

P2024/3960191

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.
POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5089.
WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

GW500
SW125

35m45ch and 37m72ch

35m45ch and 37m75ch

35m55ch and 37m50ch

45m31ch and 46m48ch

S&T Work

In Connection With 
Engineering Work

OHL Work (Maintenance)

OHL Work (Ground Level)

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10551375

W2024/10547627

W2024/10585618

W2024/10672667

Week 13  - Continued
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3757741 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

WORK = Westbury Station Area W2024/10616305
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch
Track Maintenance

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10616305
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sat

0040 Sat

0040 Sat

0115 Sun

0115 Sun

0115 Sun

0140 Sun

0140 Sun

0140 Sun

23/06/24

23/06/24

23/06/24

23/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Sat

0510 Sat

0510 Sat

0730 Sun

0730 Sun

0730 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Shacklegate Jn 
Exit

Down Strawberry 
Hill
Up Strawberry Hill

Down 
Kingston/Sheppert
on
Up 
Shepperton/Kingst
on

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Guildford

Effingham Jn

Effingham Jn

Strawberry Hill 
Depot

Shacklegate Jn

Fulwell Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

P2024/3764743

P2024/3952982

P2024/3764435

P2024/3764469

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

TRACK MAINTENANCE: G02
TRACK MAINTENANCE: W06
TRACK RENEWALS: 44400124 PREP

GW500
SW175
SW178

SO680
SW180

SW180
SW200

SW190
SW245

130m0ch and 162m0ch

130m0ch and 162m0ch

17m45ch and 15m0ch

25m10ch and 30m32ch

14m5ch and 20m70ch

25m10ch and 30m32ch

13m54ch and 14m40ch

Rail Testing and Lubrication

Track Maintenance

Permanent Way Inspection

Track Maintenance

Track Maintenance

TSM Inspection

Track Maintenance

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10466778

W2024/10410131

W2024/10649721

W2024/10592514

W2024/10592482

W2024/10592557

W2024/10592724
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0030 Sat

0030 Sat

0030 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

22/06/24

22/06/24

22/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0500 Sat

0500 Sat

0500 Sat

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0305 Mon

0305 Mon

0120 Mon

0305 Mon

0305 Mon

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Windsor 
Slow
Up Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Hounslow

Up Hounslow

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Barnes

Mortlake

Barnes Bridge

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Barnes

Barnes Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2024/3947780

P2024/3778329 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ACTON CANAL WHARF TO REMAIN OPEN

NLL CYCLIC TYPE 19
CD Track: Old Oak Common Drainage

THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/NW&C

SW210
SW230

EA1310
EA1330
EA1360
GW130
MD167
SW230

0m0ch and 0m0ch

0m43ch and 1m73ch

0m43ch and 1m73ch

0m5ch and 1m73ch

0m5ch and 1m73ch

0m5ch and 1m73ch

S&T Maintenance

URFDO Inspections

P & D Maintenance

Follow-Up Work

Track Maintenance

OHL Work

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

24/06/24

24/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10585484

W2024/10110828

W2024/10207289

W2024/10386984

W2024/10110821

W2024/10458106

Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/06/24

23/06/24

23/06/24

23/06/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3816964 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10480030

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

P2024/3953071

P2024/3953075

P2024/3774923

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.

SW100

SW100

SO110
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

Unload Ballast

Litter / Graffiti Clearance

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

Track Maintenance

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

14Week

W2024/10649996

W2024/10650000

W2024/10629744

W2024/10474100

W2024/10577009

W2024/10577068

W2024/10577069

W2024/10577070
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3953082 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650010

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2024/3969535 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10706880

W2024/10706881

W2024/10706882

W2024/10706879

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3953067

P2024/3953050

P2024/3953096

P2024/3953079

P2024/3953088

P2024/3953092

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649990

W2024/10649887

W2024/10649965

W2024/10650004

W2024/10649957

W2024/10649961

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

30/06/24

30/06/24

30/06/24

30/06/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

New Malden Jn

Surbiton

Surbiton

P2024/3969536

P2024/3969485

P2024/3949130

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

7m11ch and 6m64ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10706823

W2024/10706987

W2024/10706988

W2024/10706989

W2024/10706972

W2024/10593051

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3969537

P2024/3949163

SW105
SW195
SW200

SW105
SW195
SW200

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10706999

W2024/10707000

W2024/10707001

W2024/10707002

W2024/10593884

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

03/07/24

03/07/24

03/07/24

03/07/24

03/07/24

04/07/24

04/07/24

04/07/24

04/07/24

04/07/24

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3949121

P2024/3949164

SW105
SW195
SW200

SW105
SW195
SW200

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

03/07/24

03/07/24

03/07/24

03/07/24

03/07/24

04/07/24

04/07/24

04/07/24

04/07/24

04/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593889

W2024/10593891

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0040 Sat

0040 Sat

05/07/24

05/07/24

05/07/24

05/07/24

05/07/24

01/07/24

01/07/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Byfleet Jn

Weybridge

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Virginia Water

P2024/3949186

P2024/3774859 SWR: WOKING VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO AND FROM ASCOT. SATURDAY 
RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN VIRGINIA WATER AND WEYBRIDGE. 
SUNDAY RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN WETBRIDGE AND WOKING.

DB CARGO: 7Y55 & 6Y56 TO DIVERT VIA BALHAM 
AND WIMBLEDON WEST. 6O03 TO DIVERT VIA 
READING.

GBRF: ON SATURDAY, 4Y19 & 6Y82/83 TO DIVERT 
VIA READING.

SW105
SW195
SW200

SW105
SW210
SW255

0m0ch and 0m0ch

19m12ch and 20m72ch

S&T Maintenance

Wheel Timber Renewal

05/07/24

05/07/24

05/07/24

05/07/24

05/07/24

29/06/24

29/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593893

W2024/10559447

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Hook

Southcote Jn

Basingstoke

P2024/3949094

P2024/3764910

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT WOKING. 2L13 TO 
TERMINATE AT FARNBOROUGH. 2L20 & 2L24 TO 
START FROM FARNBOROUGH. 1B20 TO 
TERMINATE AT WINCHESTER AND RESTART 
FROM WOKING. 1B11 TO START AT 
WINCHESTER. 1L13 TO START AT ANDOVER. 
1L18 & 1L20 TO TERMINATE AT ANDOVER AND 
RESTART FROM WOKING. 1J22 TO BE RETIMED.

GWR: 2J11 AND 2J12 WILL NOT RUN.

SW105
SW110

GW500
SW105
SW115
SW125

0m0ch and 0m0ch

45m60ch and 52m38ch

45m31ch and 46m48ch

43m10ch and 44m42ch

43m21ch and 52m38ch

47m52ch and 47m0ch

47m25ch and 47m65ch

47m45ch and 48m0ch

45m60ch and 52m38ch

S&T Maintenance

Unload Ballast

OHL Work (Ground Level)

Survey Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Point Heater Maintenance

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10592795

W2024/10600664

W2024/10672682

W2024/10566353

W2024/10426767

W2024/10554450

W2024/10554451

W2024/10536404

W2024/10591299

Week 14  - Continued
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3774868 SWR: 1B81 TO TERMINATE AT BASINGSTOKE 
FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER.

SW105

66m10ch and 73m0ch

66m10ch and 73m0ch

66m10ch and 73m0ch

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593851

W2024/10429290

W2024/10429232

Week 14  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

01/07/24

01/07/24

01/07/24

01/07/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1
Back Road No.1

Chicknal Siding 
No.1
New Jubilee 
Siding
Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2024/3774916 ANY PASSENGER OR FREIGHT SERVICES 
CALLING AT EASTLEIGH BETWEEN xx28 AND xx50
EACH HOUR SHOULD USE PLATFORM 3.

SWR: 1TXX SERVICES WILL START & TERMINATE 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLIGH 
AND FAREHAM.

GTR: 1Y65 TO DIVERT VIA NETLEY.

FREIGHTLINER: 7O44 & 7V98 WILL NOT RUN. 
7O52 & 7V07 TO DIVERT VIA SOUTHAMPTON 
CENTRAL.

SW105
SW135
SW140 73m50ch and 78m55ch

73m50ch and 80m13ch

Plain Line Heavy Refurb

Plain Line Heavy Refurb

29/06/24

29/06/24

29/06/24

29/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10558377

W2024/10557103

Week 14  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

2200 Wed

2200 Wed

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

04/07/24

04/07/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0600 Thu

0600 Thu

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Sidings 
Possession

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
All Sidings

Millbrook 
Freightliner 
Terminal

Down Fawley 
Up/Loop

Reception Siding

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Maritime Freightliner 
Terminal

Millbrook (SW105)

Fawley Ground 
Frame

Marchwood

Northam Jn

Southampton

St. Denys

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Totton

Marchwood

P2024/4010366

P2024/3989277

SW105
SW145

SW105
SW155

77m60ch and 81m55ch

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

Commissioning Work

Rail Testing and Lubrication

PL Tamping

Track Maintenance

S&T Maintenance

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

03/07/24

03/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10802350

W2024/10594094

W2024/10577316

W2024/10577154

W2024/10577266

Week 14  - Continued
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EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0135 Sun

0130 Sun

0130 Sun

0130 Sun

2355 Sat

2355 Sat

2355 Sat

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0720 Sun

0655 Sun

0655 Sun

0655 Sun

0955 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Down Main

Up Main

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Bournemouth

Bournemouth

Lymington Pier

Brockenhurst

Petersfield

Farlington Jn

Portcreek Jn

Havant Jn

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Bournemouth

Brockenhurst

Brockenhurst

Haslemere

Cosham Jn

Petersfield

Southbourne

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2024/3764755

P2024/3764791

P2024/3774897

P2024/3764824

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.

SWR: 2P20 TO BE RETIMED

GTR: 5N01 & 5S11 WILL NOT RUN. 1N11 TO START
FROM HAVANT. GTR TO BERTH ONE X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.

SWR: 2S99 TO TERMINATE AT EASTLEIGH. 2S75 
TO TERMINATE AT SOUTHAMPTON CENTRAL. 
5Y73 TO DIVERT VIA ANDOVER. 2S97, 2R28 & 
2R32 WILL NOT RUN. 2S21 TO START AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH.

XC: 5O06 TO DIVERT VIA WINCHESTER.

SW105
SW160

SW110

SO520
SW110
SW140

SW115
SW130
SW150

92m60ch and 107m59ch

92m60ch and 107m59ch

92m60ch and 107m59ch

46m16ch and 49m21ch

35m50ch and 37m41ch

73m41ch and 84m20ch

73m41ch and 84m20ch

18m30ch and 23m25ch

73m41ch and 84m20ch

86m57ch and 95m75ch

73m41ch and 84m20ch

Third Rail Work

Point Heater Maintenance

Track Maintenance

Track Maintenance

Follow Up Tamping

Track Maintenance

S&T Maintenance

S&T Work

PL Tamping

Track Maintenance

S&T Work

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

29/06/24

29/06/24

29/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10589536

W2024/10591323

W2024/10428225

W2024/10429352

W2024/10505619

W2024/10428930

W2024/10428980

W2024/10594860

W2024/10585878

W2024/10428932

W2024/10594808

Week 14  - Continued
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EAS_V4.3_2024

0040 Sun

0040 Sun

0110 Sun

0110 Sun

0110 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0650 Sun

0650 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Down Platform 
Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Up Alton

Gillingham West Jn

Gillingham (Dorset)

Ascot

Ash Vale Jn

Ash Vale Jn

Wilton South

Gillingham 
(Dorset)

Ascot

Ash Vale

P2024/3764757

P2024/3764504

SW115

SW120
SW260

86m40ch and 105m25ch

30m26ch and 37m60ch

33m55ch and 35m35ch

30m26ch and 37m60ch

Track Maintenance

Rail Testing and Lubrication

Tunnel Examination

Track Maintenance

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10429467

W2024/10581410

W2024/10569561

W2024/10581225

Week 14  - Continued
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0800 Sun

1110 Sun

0200 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762110 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW190
GW220
GW225
GW500
SW125

36m33ch and 37m75ch

29m20ch and 30m75ch

37m40ch and 38m52ch

29m20ch and 38m52ch

35m0ch and 36m74ch

S&T Maintenance

D&P Maintenance

D&P Maintenance

In Connection With 
Engineering Work

P-Way Maintenance

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10551596

W2024/10566290

W2024/10571016

W2024/10558770

W2024/10573895

Week 14  - Continued
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EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0140 Sun

0140 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

1110 Sun

0800 Sun

1110 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Pangbourne

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Dorking

Effingham Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Epsom

Leatherhead Jn

P2024/3762110

P2024/3774818 SWR: WATERLOO TO GUILDFORD VIA EPSOM 
SERVICES WILL START AND TERMINATE AT 
EPSOM. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EPSOM AND DORKING AND 
BETWEEN LEATHERHEAD AND EFFINGHAM 
JUNCTION.

GTR: DORKING SERVICES TO START AND 
TERMINATE AT EPSOM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.

SO680
SO685
SW180
SW183

17m74ch and 18m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

Station Work

Off Track Work

Third Rail Work

Patrolling 

Track Maintenance

Rail Testing and Lubrication

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10595785

W2024/10592803

W2024/10592918

W2024/10593010

W2024/10592848

W2024/10592921

Week 14  - Continued
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

0030 Sat

0035 Sun

0030 Sat

0030 Sun

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

29/06/24

30/06/24

0510 Sat

0510 Sat

0510 Sat

0500 Sat

0500 Sat

0500 Sat

0725 Sun

0500 Sat

0500 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Cobham

Up Cobham

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor Fast

Up Windsor Slow

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor Fast

Up Windsor Slow

Epsom

Ewell East

Epsom

Effingham Jn

Clandon

Effingham Jn

Effingham Jn

Putney

Putney

Epsom

Ewell West

Bookham

Hampton Court Jn

Effingham Jn

Hampton Court Jn

Clapham Jn

Clapham Jn

P2024/3953110

P2024/3949232

P2024/3764475

P2024/3949284

P2024/3949253

SO680
SW180

SW180
SW200

SW200

SW210

SW210

17m45ch and 15m0ch

0m0ch and 0m0ch

14m5ch and 20m70ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

29/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650018

W2024/10593025

W2024/10577010

W2024/10592844

W2024/10592940

Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0805 Sun

0805 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Barnes Jn

Barnes Bridge

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Barnes

Barnes Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2024/3953085

P2024/3764476

P2024/3949331

P2024/3949332

SWR: 2C81 TO TERMINATE AT BRACKNELL. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.

SW210
SW230

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

EA1330
SW230
SW240

6m49ch and 7m44ch

36m25ch and 68m69ch

36m25ch and 68m69ch

36m25ch and 68m69ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Third Rail Work

Rail Testing and Lubrication

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650013

W2024/10581558

W2024/10581564

W2024/10581342

W2024/10592951

W2024/10593001
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3949347

P2024/3935348 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

21m33ch and 22m60ch

Permanent Way Inspection

Track Maintenance

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593071

W2024/10480011

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3953072

P2024/3953076

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

15Week

W2024/10649997

W2024/10650001
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3953083 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650011

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Yard

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2024/3969511 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10706831

W2024/10706832

W2024/10706833

W2024/10706834
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Sidings 1 - 38

South Siding

West London 
Siding No.1

Clapham Jn

Durnsford Road

Waterloo

Clapham Yard

Waterloo

Clapham Jn

Clapham Jn

Waterloo

Clapham Yard

Waterloo

West London Jn 
(SW)

P2024/3764486 SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO 
DIVERT VIA EAST PUTNEY. ON SUNDAY, 2D06, 
2D08 & 2K05 TO DIVERT VIA EAST PUTNEY.
LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 
WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.

SW100
SW105

3m59ch and 4m0ch

0m4ch and 4m20ch

0m4ch and 4m20ch

0m4ch and 4m20ch

0m4ch and 0m24ch

0m4ch and 4m20ch

Litter / Graffiti Clearance

Track Maintenance

Third Rail Work

Track Maintenance

Litter / Graffiti Clearance

Unload Materials

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10574919

W2024/10584275

W2024/10584276

W2024/10584277

W2024/10574804

W2024/10629750

Week 15  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0645 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

07/07/24

08/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham 
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham 
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2024/3769511 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP IN GROSVENOR SHEDS, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***

FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION

0100 SUN TO 0645 SUN & 0050 MON TO 0445 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8

ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0425 (MON)

NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8

GROSVENOR SHED ROAD 3 TO BE OUTBERTHED

0645 SUN TO 0050 MON
SOUTHEASTERN TRAINS TO TRAVEL OVER THE 
DOWN/UP STEWARTS LANE, DOWN/UP ATLANTIC 
LINES BETWEEN BATTERSEA PIER JUNCTION 
AND SHEPHERDS LANE JUNCTION

SO110
SO250
SO645
SW100

1m5ch and 2m55ch

1m25ch and 2m0ch

0m10ch and 1m20ch

0m0ch and 3m58ch

Resignalling Work

Survey Work

Permanent Way Inspection

Structures Examination

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10594868

W2024/10584918

W2024/10596479

W2024/10433219
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Wall Sidings

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3769511

P2024/3953068

P2024/3953051

P2024/3953052

P2024/3953080

P2024/3953089

P2024/3953093

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10649991

W2024/10649888

W2024/10649889

W2024/10650005

W2024/10649958

W2024/10649962

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court Jn

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon

Hampton Court

New Malden Jn

Surbiton

Surbiton

P2024/3969538

P2024/3969539

P2024/3969512

SW100
SW105
SW180
SW190

SW105
SW225

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10707015

W2024/10707012

W2024/10707013

W2024/10707014

W2024/10707016

W2024/10707039

W2024/10707040

W2024/10707041

W2024/10707042

Week 15  - Continued
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Network Rail
Wessex Route
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0110 Sun

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

07/07/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0725 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Pirbright Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Woking Jn

P2024/3949297

P2024/3764479

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT WOKING.

SW105
SW110

SW105

0m0ch and 0m0ch

27m10ch and 28m35ch

S&T Maintenance

Survey Work

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10593327

W2024/10573312
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EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

08/07/24

08/07/24

08/07/24

08/07/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1
New Jubilee 
Siding
Back Road No.2

Back Road No.1

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal

Eastleigh South Jn

Fareham

Botley

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2024/3774935 ANY PASSENGER OR FREIGHT SERVICES 
CALLING AT EASTLEIGH BETWEEN xx28 AND xx50
EACH HOUR SHOULD USE PLATFORM 3.

SWR: 1TXX SERVICES WILL START & TERMINATE 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND FAREHAM.

GWR: 2M95 TO DIVERT VIA NETLEY.

GTR: 1Y65 TO DIVERT VIA NETLEY.

FREIGHTLINER: 7O44/7O43 & 7V98/7V97 WILL NOT
RUN. 7O52 & 7V07 TO DIVERT VIA 
SOUTHAMPTON CENTRAL.

SW105
SW135
SW140 73m50ch and 80m13ch

80m50ch and 84m0ch

73m50ch and 80m13ch

80m50ch and 84m0ch

80m50ch and 84m0ch

78m20ch and 79m50ch

80m50ch and 84m0ch

Plain Line Heavy Refurb

Drainage Work

Plain Line Heavy Refurb

S&T Maintenance

PL Tamping

Drainage Work

Track Maintenance

06/07/24

06/07/24

06/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10559813

W2024/10585922

W2024/10559669

W2024/10431166

W2024/10577524

W2024/10585907

W2024/10431236
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Bournemouth

Branksome

Bournemouth

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Christchurch

Bournemouth

P2024/3764847

P2024/3764828

UP GOODS LOOP TO BE KEPT CLEAR. DOWN 
LOOP TO BE KEPT CLEAR.

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTAMPTON CENTRAL AND BOURNEMOUTH.

SW105
SW150

SW105

79m42ch and 82m3ch

79m42ch and 82m3ch

79m42ch and 82m3ch

105m0ch and 110m23ch

105m0ch and 110m23ch

105m0ch and 110m23ch

Track Maintenance

S&T Maintenance

S&T Work

Third Rail Work

Rail Testing and Lubrication

Track Maintenance

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10431235

W2024/10431165

W2024/10594917

W2024/10589542

W2024/10597523

W2024/10431145
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EAS_V4.3_2024

0120 Sat

0120 Sat

0120 Sat

0040 Sun

0040 Sun

0040 Sun

06/07/24

06/07/24

06/07/24

07/07/24

07/07/24

07/07/24

0625 Sat

0625 Sat

0625 Sat

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Guildford

Effingham Jn

Effingham Jn

Farncombe

Guildford

Shalford Jn

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Guildford

Shalford

P2024/3775071

P2024/3764783

GUILDFORD PLATFORMS 1-3 TO BE KEPT 
CLEAR.

SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.
GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.

SW110
SW180
SW200

SO560
SW110
SW200
SW265
SW300

18m70ch and 22m37ch

30m35ch and 31m70ch

30m35ch and 31m37ch

Unload CWR

Track Maintenance

Structures Examination

06/07/24

06/07/24

06/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10550257

W2024/10584286

W2024/10572437
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Up Yard

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

P2024/3764838

P2024/3764818

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR.
SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT.
GWR: 1F35 TO TERMINATE AT FRATTON.

SW110
SW140

SW115
SW150

40m45ch and 45m36ch

40m45ch and 45m36ch

44m37ch and 44m57ch

40m45ch and 45m36ch

40m45ch and 45m36ch

45m21ch and 45m36ch

52m0ch and 82m25ch

Track Maintenance

Rail Testing and Lubrication

Litter / Graffiti Clearance

PL Tamping

Point Heater Maintenance

Litter / Graffiti Clearance

Track Maintenance

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10431482

W2024/10594214

W2024/10558023

W2024/10585891

W2024/10591332

W2024/10558317

W2024/10431359
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EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sat

0030 Sat

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0500 Sat

0500 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

All Lines

Down/Up Branch 
(Single)

Down Sidings

Gillingham Up 
Siding

Down Siding

Down Main Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Chard Jn

Yeovil Pen Mill

Chard Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Aldershot North Jn

North Camp

Gillingham East 
Jn

Yeovil Jn

Chard Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Aldershot South 
Jn

Guildford

P2024/3764816

P2024/3949450

DOWN SIDINGS NO.1 AND NO.2 AT YEOVIL JN TO 
BE KEPT CLEAR.

SW115
SW178

SW123
SW265

105m23ch and 139m40ch

105m23ch and 139m40ch

0m0ch and 0m0ch

Point Heater Maintenance

Track Maintenance

S&T Maintenance

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10431531

W2024/10616134

W2024/10593428
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EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762137 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

34m60ch and 37m75ch

35m0ch and 36m0ch

33m40ch and 37m75ch

35m55ch and 37m75ch

34m55ch and 36m0ch

D&P Maintenance

S&T Maintenance

In Connection With 
Engineering Work

OHL Work (Ground Level)

S&C Tamping

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10567673

W2024/10554215

W2024/10560667

W2024/10560002

W2024/10534540
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EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0030 Sun

0035 Sun

2200 Sat

2200 Sat

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Reading

Down Reading

Reception Siding

Down Fawley 
Up/Loop

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Bramley

Bramley

Marchwood

Fawley Ground 
Frame

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Mortimer

Mortimer

Marchwood

Totton

P2024/3762281

P2024/3960221

P2024/3997127

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

MARCHWOOD BOX TO BE OPEN.

MARCHWOOD LC TO BE CLOSED THROUGHOUT.

GW103
GW190
GW500
SW125

GW500
SW125

SW155

32m14ch and 37m75ch

35m0ch and 37m72ch

35m78ch and 36m60ch

35m42ch and 37m0ch

45m31ch and 46m48ch

86m0ch and 86m35ch

In Connection With 
Engineering Work

S&T Maintenance

D&P Maintenance

D&P Maintenance

OHL Work (Ground Level)

S&T Maintenance

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10560681

W2024/10554190

W2024/10585861

W2024/10661560

W2024/10672683

W2024/10771718
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EAS_V4.3_2024

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

06/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0510 Sat

0510 Sat

0510 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0500 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down Cobham

Up Cobham

Chessington South

Epsom

Chessington South

Tolworth

Epsom

Ewell East

Epsom

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Effingham Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Epsom

Ewell West

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Hampton Court Jn

P2024/3764487

P2024/3953111

P2024/3764512

P2024/3775066

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.
FULL ROAD CLOSURE WEST BARNES LANE LC.

2O77 TO TERMINATE AT STRAWBERRY HILL.
2K77 & 2K79 TO BE DIVERTED AND TERMINATE 
AT SURBITON, ECS TO WIMBLEDON PARK DEPOT
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SWR: 2GXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SURBITON AND EFFINGHAM 
JUNCTION.
CD E&P: DC SWITCHGEAR OAKEN LANE.

SW180
SW185

SO680
SW180

SW190
SW245

SW200

8m45ch and 14m0ch

8m45ch and 14m0ch

17m45ch and 15m0ch

10m10ch and 14m40ch

10m10ch and 14m40ch

10m10ch and 14m40ch

12m0ch and 12m16ch

10m10ch and 14m40ch

18m65ch and 19m66ch

14m5ch and 20m70ch

14m5ch and 20m70ch

Track Maintenance

Third Rail Work

Permanent Way Inspection

Off Track Work

Rail Testing and Lubrication

S&T Maintenance

Structures Examination

Track Maintenance

Survey Work

Track Maintenance

Third Rail Work

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

06/07/24

06/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10584278

W2024/10584279

W2024/10650019

W2024/10584283

W2024/10584284

W2024/10584285

W2024/10560368

W2024/10584282

W2024/10566293

W2024/10584280

W2024/10584281
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0040 Sun

0040 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

0805 Sun

0805 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0500 Mon

0500 Mon

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Barnes Jn

Barnes Bridge

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Byfleet Jn

Weybridge

Barnes

Barnes Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Addlestone Jn

Virginia Water

P2024/3953106

P2024/3949399

P2024/3949414

P2024/3949412

P2024/3775031 SWR: WOKING VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO AND FROM ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN VIRGINIA WATER AND WOKING.
GBRF: 4Y19 & 4Y81 TO DIVERT VIA READING.

SW210
SW230

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SW255

6m49ch and 7m44ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

22m15ch and 22m35ch

19m12ch and 21m40ch

20m61ch and 21m1ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Wheel Timber Renewal

Structures Examination

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650014

W2024/10590523

W2024/10590441

W2024/10590433

W2024/10539524

W2024/10560710

W2024/10531648
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/07/24

07/07/24

07/07/24

07/07/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3935411 SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10479918
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3953073

P2024/3953077

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

16Week

W2024/10649998

W2024/10650002
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3953084 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650012
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

P2024/3969514 SO110
SO250
SW100
SW105

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10707049

W2024/10707050

W2024/10707051

W2024/10707048
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2024/3768480 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 1, 2, 4 AND 8 AT VICTORIA 
(EASTERN) TO BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

6m50ch and 7m30ch

4m54ch and 6m26ch

0m0ch and 1m55ch

0m0ch and 0m24ch

0m50ch and 1m10ch

1m25ch and 3m58ch

0m0ch and 3m58ch

1m60ch and 3m58ch

4m54ch and 6m26ch

0m0ch and 0m15ch

0m10ch and 1m20ch

Wheel Timber Renewal

PL Tamping

Track Maintenance

Litter / Graffiti Clearance

Structures Work

Resignalling Work

Structures Examination

Track Maintenance

S&C Medium Refurb

Permanent Way Inspection

Permanent Way Inspection

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665674

W2024/10566990

W2024/10414233

W2024/10808030

W2024/10746002

W2024/10594906

W2024/10430135

W2024/10598441

W2024/10567066

W2024/10596513

W2024/10596442

Week 16  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route
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EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0110 Sun

0110 Sun

0110 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

13/07/24

13/07/24

13/07/24

15/07/24

15/07/24

15/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

1412 Sat

1412 Sat

1412 Sat

0400 Mon

0400 Mon

0400 Mon

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2024/3953069

P2024/3775101

P2024/3953086

P2024/3953053

P2024/3953081

CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE 
SIDING TO BE KEPT CLEAR. BERTHING 
AVAILABLE IN PLATFORM 1.

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES WILL NOT RUN. WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17.

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

SW100
SW210

SW100

2m40ch and 3m34ch

3m43ch and 4m0ch

3m43ch and 4m0ch

3m43ch and 4m0ch

3m43ch and 4m0ch

3m59ch and 4m0ch

3m43ch and 4m0ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Other E&P Work

Third Rail Work

Off Track Work

D&P Maintenance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

14/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649993

W2024/10753871

W2024/10586428

W2024/10586429

W2024/10586430

W2024/10574914

W2024/10586381

W2024/10649953

W2024/10649890

W2024/10650006
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0819 Sat

0819 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0831 Sat

0831 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage

Line Blockage

Line Blockage
+T-COD

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2024/3953090

P2024/3953094

P2024/3769742

P2024/3969515

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180

SW100
SW105
SW180
SW190

1m66ch and 4m0ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

6m28ch and 7m19ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Third Rail Work

D&P Maintenance

Track Maintenance

Survey Work

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649959

W2024/10649963

W2024/10586433

W2024/10586431

W2024/10586432

W2024/10585854

W2024/10583861

W2024/10707052

W2024/10707053

W2024/10707054

W2024/10707055
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Mon

0030 Sat

0030 Sat

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

15/07/24

13/07/24

13/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0200 Mon

0500 Sat

0500 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Slow

Down Putney

Up Putney

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Wimbledon

New Malden Jn

Berrylands

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Wimbledon

New Malden Jn

Raynes Park

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/3969516

P2024/3949527

P2024/3969486

SW105
SW225

SW105
SW190

SW105
SW195
SW200

7m11ch and 6m64ch

0m0ch and 0m0ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

15/07/24

13/07/24

13/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10707057

W2024/10586382

W2024/10706982

W2024/10706983

W2024/10706984

W2024/10706985

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3949528

P2024/3949530

5F79 NOT AFFECTED

5F79 NOT AFFECTED

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

Patrolling 

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10585990

W2024/10586440

W2024/10591846

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Sun

0730 Sun

0818 Sun

1020 Sun

1111 Sun

1111 Sun

1210 Sun

1210 Sun

1330 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0725 Sun

0755 Sun

0843 Sun

1040 Sun

1127 Sun

1127 Sun

1225 Sun

1225 Sun

1343 Sun

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Sidings 
Possession

Line Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Woking Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2024/3815503

P2024/3939286

P2024/3939274

P2024/3939323

P2024/3939276

P2024/3939324

P2024/3939280

SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105
SW125

SW105

27m10ch and 28m35ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

51m20ch and 51m36ch

47m22ch and 47m32ch

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10573368

W2024/10554624

W2024/10554623

W2024/10554625

W2024/10554621

W2024/10554622

W2024/10554626

Week 16  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3820009 SWR: 1B81 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

FREIGHT SERVICES TO DIVERT VIA ANDOVER 
AND ROMSEY.

SW105

66m10ch and 73m0ch

66m10ch and 73m0ch

S&T Maintenance

Track Maintenance

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10585962

W2024/10585960

Week 16  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2024/3764837 XC: 
ECS SERVICES TO READING TO RUN VIA 
GUILDFORD. ECS SERVICES TO SOUTHAMPTON 
AND BOURNEMOUTH TO RUN VIA FAREHAM AND 
REVERSE.

SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT WINCHESTER. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B26 TO TERMINATE AT
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
ROMSEY, EASTLEIGH, WINCHESTER, 
SOUTHAMPTON AND FAREHAM.

SW105
SW130
SW135 73m31ch and 75m35ch

73m41ch and 80m20ch

72m10ch and 77m10ch

72m10ch and 77m10ch

72m10ch and 77m10ch

Structures Examination

S&T Work

Track Maintenance

S&C Tamping

S&T Maintenance

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10794388

W2024/10595151

W2024/10520371

W2024/10577710

W2024/10520335

Week 16  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Up 
Portsmouth/Ports
mouth Single
Portsmouth 
Single/Down 
Portsmouth
Down Sidings

Down Carriage 
Siding 1

Chicknal Siding 
No.1
Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
Back Road No.1

Back Road No.2

New Jubilee 
Siding

Eastleigh South Jn

Botley

Botley

Eastleigh

Eastleigh Yard

Eastleigh South 
Jn

Eastleigh West Jn

Botley

Eastleigh

Eastleigh Yard

P2024/3945704 SW105
SW135

73m54ch and 78m54ch
Follow Up Tamping

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10591760

Week 16  - Continued
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Version 4.3

EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0120 Sun

0120 Sun

0120 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0725 Sun

0725 Sun

0725 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
All Sidings

Millbrook 
Freightliner 
Terminal

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Siding

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Maritime Freightliner 
Terminal

Millbrook (SW105)

Guildford

Effingham Jn

Effingham Jn

Northam Jn

Southampton

St. Denys

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Hampton Court Jn

Leatherhead Jn

Effingham Jn

P2024/4010444

P2024/3775092

NO OUTBERTHING REQUIRED.

GUILDFORD PLATFORMS 2 & 3 TO BE KEPT 
CLEAR. BERTHING AVAILABLE IN NORTH BOX 
SIDINGS.

SW105
SW145

SW110
SW180
SW200

77m60ch and 81m55ch

17m42ch and 20m70ch

Commissioning Work

Preparatory Work

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10802682

W2024/10583515

Week 16  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0725 Sun

0725 Sun

0725 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Loop

Up Siding No.1

Up Siding No.3

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Liss

Haslemere

Haslemere

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Farncombe

Haslemere

Haslemere

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2024/3764849

P2024/3765116

HASLEMERE UP LOOP TO BE KEPT CLEAR.

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.
SWR: 1L13 TO TERMINATE AT ANDOVER. 1L79 TO
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE 
1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS. 1L07 TO 
START AT YEOVIL JN. 1L20 & 1L24 TO START AT 
ANDOVER. 5S99 & 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY
ECS TO FORM 1L18 FROM EAST CARRIAGE 
HOLDING SIDINGS.

SW110

GW5001
SW115
SW150
SW170

33m60ch and 38m45ch

33m60ch and 38m45ch

38m60ch and 51m25ch

82m30ch and 86m7ch

82m30ch and 86m7ch

83m30ch and 83m53ch

83m0ch and 84m0ch

Track Maintenance

Rail Testing and Lubrication

Resignalling Work

Point Heater Maintenance

Track Maintenance

Litter / Graffiti Clearance

S&C Maintenance

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10313233

W2024/10594899

W2024/10575705

W2024/10591582

W2024/10520690

W2024/10574972

W2024/10793692

Week 16  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Feeder Relief and 
Feeder Main

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Down and Up 
Westbury

Down and Up 
Westbury

Reading Feeder 
Main

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Oxford Road Jn

Oxford Road Jn

Bramley

Theale

Newbury West

Caversham Road Jn

Moreton Cutting

Scours Lane

Reading West Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Theale (inc.)

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2024/3981871

P2024/3766198

P2024/3765072

NO SERVICES TO OPERATE.

THIS ITEM AND ITS WORK - HOLLY CROSS ATFS 
COMISSIONING - HAS NO IMPACT ON READING 
TRAIN CARE DEPOT.

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE

GWR: 2J11 WILL NOT RUN. ONE UNIT TO BE 
STABLED IN PLATFORM 5.

GW103
GW220
GW225
GW500
SW125

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m56ch and 41m68ch

46m9ch and 48m66ch

37m35ch and 39m40ch

36m60ch and 37m75ch

36m40ch and 38m30ch

36m75ch and 38m57ch

37m50ch and 40m55ch

36m33ch and 37m77ch

36m33ch and 48m66ch

38m30ch and 51m20ch

38m30ch and 51m20ch

OHL Work (Ground Level)

OHL Work (Ground Level)

Unload Ballast

Rail Testing and Lubrication

P-Way Maintenance

Rail Testing and Lubrication

P & D Maintenance

S&T Points

In Connection With 
Engineering Work

Track Maintenance

PL Tamping

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10398087

W2024/10560415

W2024/10339869

W2024/10575029

W2024/10583048

W2024/10575035

W2024/10571432

W2024/10563788

W2024/10579279

W2024/10431550

W2024/10585802

Week 16  - Continued
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EAS_V4.3_2024

2200 Fri

2200 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0040 Sat

0040 Sat

0040 Sat

20/07/24

20/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

13/07/24

13/07/24

13/07/24

0500 Sat

0500 Sat

1600 Sun

1600 Sun

1800 Sun

1800 Sun

1800 Sun

0510 Sat

0510 Sat

0510 Sat

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2
Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Up Dean/Up 
Salisbury

Down 
Salisbury/Down 
Dean

Up Dean

Down 
Salisbury/Down 
Dean

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Romsey

Dean

Dunbridge

Dean

Fawley Ground 
Frame

Totton

Totton

Epsom

Ewell East

Epsom

Dean

Romsey

Dean

Romsey

Totton

Totton

Epsom

Ewell West

P2024/4010495

P2024/4010564

P2024/4000016

P2024/3764863

P2024/3953112

MARCHWOOD SIGNAL BOX TO BE OPEN.

SCHOOL ROAD TO BE MANNED.

FROST LANE CROSSING TO BE CLOSED 
THROUGHOUT.

SW130
SW150

SW150

SW150

SW155

SO680
SW180

82m0ch and 86m0ch

82m0ch and 86m0ch

84m22ch and 84m26ch

83m40ch and 90m0ch

83m40ch and 90m0ch

89m55ch and 89m65ch

83m40ch and 90m0ch

83m40ch and 90m0ch

17m45ch and 15m0ch

S&T Maintenance

S&T Maintenance

LC Work S&T

PL Tamping

Rail Testing and Lubrication

LC  Work

Track Maintenance

S&T Maintenance

Permanent Way Inspection

19/07/24

19/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

13/07/24

13/07/24

13/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10772082

W2024/10772091

W2024/10798402

W2024/10577600

W2024/10594905

W2024/10780393

W2024/10432478

W2024/10432481

W2024/10650021

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0100 Sun

0100 Sun

0100 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0805 Sun

0805 Sun

0750 Sun

0750 Sun

0750 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Barnes Jn

Barnes Bridge

Ascot

Bagshot

Wokingham Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Barnes

Barnes Jn

Ascot

Virginia Water

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/3953107

P2024/3764753

P2024/3949597

P2024/3949603

P2024/3949542

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 
2C11 WILL NOT RUN UNITS BERTHED AT 
READING.

SW210
SW230

SW210
SW260

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

6m49ch and 7m44ch

25m20ch and 36m0ch

25m20ch and 36m0ch

25m20ch and 36m30ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Track Maintenance

Off Track Work

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650015

W2024/10586434

W2024/10586980

W2024/10587090

W2024/10590246

W2024/10590182

W2024/10590252

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

Redhill

Reigate

P2024/3728622 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

REDHILL PLATFORM 2 (UP LOOP 2) TO BE 
OUTBERTHED.

GWR TO STABLE UNIT IN GATWICK

SO500
SO550
SO560
SW300

21m66ch and 21m35ch

21m0ch and 21m50ch

Follow Up Tamping

Track Maintenance

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10533226

W2024/10602013

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3966287

P2024/3966371

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

17Week

W2024/10696241

W2024/10696245

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3966522 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10697074

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3978954

P2024/3978784 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10736883

W2024/10736884

W2024/10736885

W2024/10736882

W2024/10736568
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3966348

P2024/3966283

P2024/3966339

P2024/3966376

P2024/3966331

P2024/3966334

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696134

W2024/10696236

W2024/10696126

W2024/10696249

W2024/10696118

W2024/10696122
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0135 Sun

0135 Sun

0135 Sun

0130 Mon

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

22/07/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0700 Sun

0700 Sun

0700 Sun

0200 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Main Loop

Down Epsom

Up Epsom

Down Main Fast / 
Down Fast
Up Fast / Up Main 
Fast
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow

Up Slow

Down Putney

Up Putney

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Motspur Park Jn

New Malden Jn

Wimbledon

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Raynes Park

Vauxhall

Wimbledon

P2024/3978983

P2024/3764793

P2024/3978987

SWR: ON SATURDAY NIGHT 2K79 TO BE 
DIVERTED VIA RICHMOND. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 & 2D08 WILL NOT RUN. 2K05 
TO START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFER POSSESSION CLEARS TO 
EPSOM]

LUL: DISTRICT LINE TO GIVE UP AT 05:45

SW100
SW105
SW180
SW190

SW105
SW180

SW105
SW225

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

1m43ch and 4m10ch

1m43ch and 4m10ch

1m43ch and 4m10ch

1m43ch and 4m10ch

1m43ch and 4m10ch

5m40ch and 9m20ch

5m40ch and 9m20ch

7m11ch and 6m64ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Third Rail Work

Renew Pads / Nylons

Off Track Work

Unload Materials

Track Maintenance

Off Track Work

Track Maintenance

Permanent Way Inspection

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

22/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737116

W2024/10737117

W2024/10737118

W2024/10737115

W2024/10602447

W2024/10602812

W2024/10602716

W2024/10644305

W2024/10602531

W2024/10602664

W2024/10602430

W2024/10737286

Week 17  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0050 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Cobham

Up Cobham

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Down Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Hampton Court Jn

Esher

Hampton Court

Surbiton

Effingham Jn

Byfleet Jn

Pirbright Jn

Pirbright Jn

Woking Up Yard

Hampton Court

New Malden Jn

Surbiton

Surbiton

Hampton Court Jn

Addlestone Jn

Woking East

Woking East

Woking Up Yard

P2024/3978945

P2024/3775108

P2024/3764792

SWR: ON SATURDAY, 2GXX SERVICES TO 
DIVERT TO/FROM HAMPTON COURT. ON 
SUNDAY, 2GXX SERVICES WILL NOT RUN.

COOKS LC WILL BE CLOSED TO ROAD TRAFFIC.

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

SW105
SW195
SW200

SW105
SW200

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

17m42ch and 20m70ch

14m75ch and 15m21ch

24m30ch and 28m35ch

24m30ch and 28m35ch

24m30ch and 28m35ch

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Station Work

Track Maintenance

S&T Maintenance

Off Track Work

22/07/24

22/07/24

22/07/24

22/07/24

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737199

W2024/10737196

W2024/10737197

W2024/10737198

W2024/10583832

W2024/10568233

W2024/10605678

W2024/10605807

W2024/10605645

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3950062

P2024/3950091

5F79 NOT AFFECTED. ECS' NOT AFFECTED.SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

Patrolling 

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10605252

W2024/10605904

W2024/10635647
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Docks 
Branch
Western Docks 
Single
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Brockenhurst

Brockenhurst

P2024/3775106

P2024/3764859

SOUTHAMPTON UP GOODS LOOP TO BE KEPT 
CLEAR. 

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

SW105
SW150

SW105
SW160

79m42ch and 82m3ch

79m42ch and 82m3ch

79m42ch and 82m3ch

79m42ch and 82m3ch

92m62ch and 107m55ch

92m62ch and 107m55ch

S&T Work

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

D&P Maintenance

Track Maintenance

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10637780

W2024/10595148

W2024/10521175

W2024/10520999

W2024/10591765

W2024/10520781
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0030 Sun

0030 Sun

0010 Sun

0010 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0005 Sun

0005 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0830 Sun

0830 Sun

0640 Sun

0640 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up

Reception Road 
No.1

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Platform Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

All Lines

Down Sidings

Havant Jn

Chichester

Farlington Jn

Portcreek Jn

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Pinhoe

Chard Jn

Barnham

Chichester

Cosham Jn

Fareham

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

P2024/3740659

P2024/3764886

P2024/3764884

P2024/3764864

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
HAVANT. 

SOUTHERN TO BERTH 3 X 4 377 AT 
PORTSMOUTH HARBOUR

SWR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAREHAM AND 
PORTSMOUTH HARBOUR.

PLATFORM 2 TO BE KEPT CLEAR.

SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.

SO520
SW110

SW110
SW140

SW115
SW170

GW610
SW115

33m12ch and 35m46ch

85m20ch and 90m75ch

85m20ch and 90m75ch

85m20ch and 90m75ch

83m50ch and 86m0ch

152m26ch and 153m51ch

122m75ch and 168m0ch

Track Maintenance

Track Maintenance

Third Rail Work

PL Tamping

S&T Points

Survey Work

Track Maintenance

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10536692

W2024/10555876

W2024/10590366

W2024/10585742

W2024/10669644

W2024/10394637

W2024/10555797
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0130 Sun

0130 Sun

0130 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0720 Sun

0720 Sun

0720 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

All Lines

Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Platforms 7 to 11

Platforms 1-3

Down and Up 
Westbury

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Feeder 
Main

Feeder Relief and 
Feeder Main

Down and Up 
Reading West 
Curve
Down and Up 
Basingstoke

Down and Up 
Westbury

Down and Up 
Westbury

Alton

Aldershot North Jn

Farnham

Reading

Westbury Line Jn

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Caversham Road Jn

Oxford Road Jn

Oxford Road Jn

Bramley

Theale

Newbury West

Aldershot North 
Jn

Aldershot South 
Jn

Farnham

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Caversham Road 
Jn

Caversham Road 
Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Theale (inc.)

P2024/3775152

P2024/3762011

P2024/3981898

SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS.

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

NO SERVICES TO OPERATE.

THIS ITEM AND ITS WORK - HOLLY CROSS ATFS 
COMISSIONING - HAS NO IMPACT ON READING 
TRAIN CARE DEPOT.

SW120
SW123

GW103
GW220
GW225
GW500
SW125

GW103
GW220
GW225
GW500
SW125

39m22ch and 41m35ch

39m22ch and 41m35ch

36m30ch and 38m25ch

36m35ch and 37m15ch

35m42ch and 37m75ch

36m0ch and 37m40ch

36m33ch and 37m77ch

35m70ch and 37m75ch

36m56ch and 41m68ch

Track Maintenance

SO53/54 Points Inspection

D&P Maintenance

S&C Grinding Train

In Connection With 
Engineering Work

OHL Work (Maintenance)

S&T Points

OHL Work (Ground Level)

OHL Work (Ground Level)

21/07/24

21/07/24

21/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10605735

W2024/10605913

W2024/10580381

W2024/10582099

W2024/10588168

W2024/10632702

W2024/10583571

W2024/10634249

W2024/10813607
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

2200 Fri

2200 Sun

2200 Mon

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

20/07/24

22/07/24

23/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0500 Sat

0500 Mon

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Dean/Up 
Salisbury

Up Dean/Up 
Salisbury
Down 
Salisbury/Down 
Dean

Up Dean/Up 
Salisbury
Down 
Salisbury/Down 
Dean

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Romsey

Dunbridge

Dunbridge

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Dean

Romsey

Romsey

P2024/3762035

P2024/3764778

P2024/4010495

P2024/3997024

P2024/3997065

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

KIMBRIDGE LC CLOSED THROUGHOUT.

GW103
GW500
SW125

GW500
SW125

SW130
SW150

SW130
SW150

SW130
SW150

35m45ch and 37m72ch

35m45ch and 37m72ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

82m0ch and 86m0ch

82m0ch and 86m0ch

82m0ch and 86m0ch

82m0ch and 86m0ch

82m0ch and 86m0ch

S&T Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

Point Heater Maintenance

Track Maintenance

PL Tamping

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

19/07/24

21/07/24

22/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10583684

W2024/10588053

W2024/10618066

W2024/10591764

W2024/10520724

W2024/10585923

W2024/10772082

W2024/10772015

W2024/10771915

W2024/10772076

W2024/10772101
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0015 Sun

0015 Sun

0015 Sun

2200 Fri

22/07/24

22/07/24

22/07/24

20/07/24

0400 Mon

0400 Mon

0400 Mon

0500 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down 
Salisbury/Down 
Dean

Fareham

Botley

Eastleigh Yard

Dean

Eastleigh West Jn

Botley

Eastleigh Yard

Romsey

P2024/3774996

P2024/4010564

SWR: 1BXX POOLE - EASTLEIGH SERVICES 
EXTEND TO WATERLOO CALLING AS PER 1TXX 
SERVICES WIL NOT ATTACH AT EASTLEIGH. AM 
1TXX SERVICES WILL NOT RUN. PM 1TXX 
SERVICES TO TERMINATE/START BACK AT 
EASTLEIGH. 2T75 WILL NOT RUN.

GWR: 1O98 WILL DIVERT VIA SWANWICK.

FREIGHTLINER: 7O44 & 7V98 WILL NOT RUN.

SW135

SW150

78m20ch and 79m50ch

80m50ch and 82m15ch

73m54ch and 77m50ch

73m54ch and 77m50ch

73m54ch and 77m50ch

82m0ch and 86m0ch

Drainage Work

Drainage Work

Point Heater Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

21/07/24

21/07/24

21/07/24

19/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623810

W2024/10624001

W2024/10591725

W2024/10555804

W2024/10555887

W2024/10772091
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Single/ESB

Single Down/Up 
Goods Loop

Down and Up 
Westbury

Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Thingley Jn

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Castle Cary

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Bradford Jn

Clink Road Jn

East Somerset Jn 
(Witham)

East Somerset Jn 
(Witham) (inc.)

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2024/3755785 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  

ECS TO BE STABLED ON UP RECEPTION LINE.  
ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance 
W2024/10619676
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170

120m30ch and 121m0ch

74m67ch and 74m79ch

2m1ch and 4m25ch

114m30ch and 121m10ch

116m35ch and 117m60ch

94m31ch and 110m28ch

104m20ch and 105m59ch

98m75ch and 109m5ch

94m31ch and 95m4ch

104m31ch and 109m35ch

94m73ch and 110m28ch

94m73ch and 110m28ch

Rail Testing and Lubrication

Structures Work

Drainage Work

Track Maintenance

Survey Work

Track Maintenance

Patrolling 

Rail Testing and Lubrication

Patrolling 

Track Maintenance

S&T Maintenance

Track Maintenance

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619740

W2024/10836416

W2024/10587078

W2024/10615145

W2024/10586952

W2024/10619676

W2024/10615439

W2024/10619456

W2024/10615455

W2024/10615321

W2024/10614904

W2024/10615114
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Salisbury

Up Reception

Link Line

Cement Works 
Sidings

Arrival Line

Whites Crossing 
Siding

Departure Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Warminster

Westbury North Jn

Westbury South Jn

Heywood Road Jn

Merehead Quarry Jn

Merehead West

Westbury

Hawkeridge Jn

Westbury South Jn

Heywood Road Jn

Merehead Quarry 
Jn

Merehead West

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3755785 21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0135 Sat

0135 Sat

0135 Sat

0730 Sun

0730 Sun

20/07/24

20/07/24

20/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

0510 Sat

0510 Sat

0510 Sat

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Epsom

Ewell East

Epsom

Dorking

Warnham

Dorking

Barnes Jn

Barnes Bridge

Epsom

Ewell West

Dorking

Leatherhead Jn

Dorking

Barnes

Barnes Jn

P2024/3978794

P2024/3775039

P2024/3966833

DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED.

DORKING DOWN SIDING TO BE OUTBERTHED.

GTR VICTORIA TO DORKING/HORSHAM 
SERVICES TO START/TERMINATE AT EPSOM

SWR: ON SATURDAY, DORKING SERVICES TO 
DIVERT TO/FROM GUILDFORD. ON SUNDAY, 
DORKING SERVICES TO TERMINATE/START AT 
LEATHERHEAD

AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
GTR - BETWEEN EPSOM AND 
DORKING/HORSHAM
SWR - BETWEEN LEATHERHEAD AND DORKING

SO680
SW180

SO685
SW183

SW210
SW230

17m45ch and 15m0ch

22m38ch and 22m78ch

19m50ch and 24m3ch

21m10ch and 24m3ch

19m50ch and 21m14ch

21m10ch and 22m20ch

21m50ch and 33m50ch

6m49ch and 7m44ch

Permanent Way Inspection

Tunnel Work

C11 Rerail Resleeper 
Reballast - Trax

PL Tamping

Tunnel Examination

Structures Examination

Structures Examination

Permanent Way Inspection

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10736504

W2024/10803462

W2024/10567645

W2024/10567766

W2024/10620760

W2024/10768890

W2024/10432971

W2024/10698139
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Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/3950724

P2024/3950704

P2024/3950703

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10615940

W2024/10615941

W2024/10616108
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3966288

P2024/3966372

P2024/3775098

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR.

UNITS CAN BERTH IN SOUTH SIDING.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 0m24ch

0m4ch and 2m50ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Third Rail Work

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

18Week

W2024/10696242

W2024/10696246

W2024/10611552

W2024/10611659

W2024/10474173

W2024/10611551
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3966524 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10697075
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3978978

P2024/3978801 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737086

W2024/10736985

W2024/10736984

W2024/10736983

W2024/10736520
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EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3966349

P2024/3966284

P2024/3966340

P2024/3966353

P2024/3966332

P2024/3966335

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696135

W2024/10696237

W2024/10696127

W2024/10696288

W2024/10696119

W2024/10696123
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EAS_V4.3_2024

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0330 Mon

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

29/07/24

28/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

0330 Mon

0620 Sun

0330 Mon

0330 Mon

0330 Mon

0620 Sun

0620 Sun

0620 Sun

0040 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Putney Reversible

Down Windsor 
Slow

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Hounslow

Up Hounslow

Up Hounslow

Down Hounslow

Down Windsor 
Slow
Up Windsor Slow

Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

Down Kew Spur

Feltham Jn

Wandsworth Town

Whitton Jn

South Acton Jn

Kew East Jn

East Putney

Barnes Jn

North Sheen

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Point Pleasant Jn

Wandsworth 
Town

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

P2024/3775171 SWR: ON SUNDAY, HOUNSLOW LOOP SERVICES 
TO DIVERT VIA RICHMOND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNES AND FELTHAM VIA HOUNSLOW.

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.

FOR PARTS 3, 5, 7, 9 AND 11 MIDWEEK DAYTIME

SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.

FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.

FOR PARTS 4, 6, 8 AND 10 MIDWEEK NIGHTS

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, 
CAMDEN ROAD, STRATFORD, TEMPLE MILLS 
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 
JN, CARLTON ROAD JN OR BE RETIMED.

MORTLAKE LC WILL BE CLOSED TO ROAD 
TRAFFIC 0040 TO 0500 TUESDAY AND 0040 TO 
0500 WEDNESDAY.

WHITE HART LANE LC WILL BE CLOSED TO ROAD
TRAFFIC 0040 TO 0500 THURSDAY AND 0040 TO 
0500 FRIDAY.

FOR PART 10 POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)

EA1330
SW100
SW210
SW225
SW230
SW240

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 14m20ch

7m66ch and 9m61ch

7m66ch and 10m10ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m20ch and 14m20ch

8m40ch and 10m10ch

7m66ch and 9m61ch

8m40ch and 10m10ch

7m66ch and 9m61ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

Track Maintenance

Track Maintenance

Wheel Timber Renewal

Follow-Up Work

Conductor Rail Renewal

D&P Maintenance

D&P Maintenance

D&P Maintenance

Off-Track Inspections

Patrolling 

Follow-Up Work

Patrolling 

Follow-Up Work

D&P Maintenance

Track Maintenance

Third Rail Work

Track Maintenance

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10624245

W2024/10625561

W2024/10579526

W2024/10676189

W2024/10634895

W2024/10625608

W2024/10625684

W2024/10625624

W2024/10804976

W2024/10804977

W2024/10676804

W2024/10805076

W2024/10676802

W2024/10625582

W2024/10625497

W2024/10625500

W2024/10625490
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Network Rail
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EAS_V4.3_2024

0040 Tue

0500 Tue

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0500 Wed

0040 Thu

0040 Thu

0040 Thu

0040 Thu

30/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

01/08/24

01/08/24

01/08/24

01/08/24

01/08/24

0500 Tue

0040 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0040 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor Slow

Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

P2024/3775171 7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m66ch and 9m61ch

8m40ch and 14m20ch

7m40ch and 8m40ch

Third Rail Work

Third Rail Work

Follow-Up Work

Follow-Up Work

Third Rail Work

30/07/24

30/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

01/08/24

01/08/24

01/08/24

01/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10625504

W2024/10625571

W2024/10636701

W2024/10590816

W2024/10625572
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Thu

0040 Thu

0500 Thu

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0500 Fri

0105 Sat

0105 Sat

0105 Sat

0105 Sat

01/08/24

01/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

0500 Thu

0500 Thu

0125 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Up Kew Spur

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Up Windsor Slow

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

New Kew Jn

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

East Putney

New Kew Jn

Wandsworth Town

East Putney

Barnes Jn

North Sheen

Point Pleasant Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

Barnes Jn

Barnes Jn

Point Pleasant Jn

Wandsworth 
Town

P2024/3775171 01/08/24

01/08/24

01/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

03/08/24

03/08/24

03/08/24

03/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2024/3978994 SW100
SW105
SW180
SW190

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737060

W2024/10737058

W2024/10737032

W2024/10737059
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EAS_V4.3_2024

0105 Sun

0135 Sun

29/07/24

29/07/24

0515 Mon

0445 Mon

Possession

Line Blockage
(Between 
Trains)

Down & Up St. 
Helier

Down Slow

Sutton

Raynes Park

Streatham South 
Jn

Durnsford Road

P2024/3751640 GTR WIMBLEDON LOOP SERVICES 
AMENDED/DIVERTED VIA MITCHAM JN.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLATFORM 1 AT SUTTON) UNAVAILABLE

LINE BLOCKAGE OF DOWN SLOW TO BE TAKEN 
AS REQUIRED FOR ALO WORKING

SO680
SO700
SW105 0m20ch and 12m33ch

10m55ch and 11m0ch

11m35ch and 11m60ch

7m38ch and 11m0ch

8m5ch and 8m40ch

7m35ch and 7m75ch

0m65ch and 1m10ch

7m38ch and 12m33ch

7m30ch and 8m20ch

0m78ch and 7m66ch

10m5ch and 10m45ch

11m42ch and 12m33ch

0m65ch and 1m19ch

7m35ch and 7m75ch

0m20ch and 12m33ch

0m20ch and 12m33ch

Track Maintenance

Station Work

Station Work

Structures Examination

Structures Work

S&C Tamping

Station Work

Structures Examination

Structures Examination

Drainage Work

Structures Work

Structures Examination

Station Work

S&C Tamping

Drainage Inspection

Vegetation Clearance

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10629420

W2024/10552628

W2024/10552638

W2024/10599067

W2024/10711686

W2024/10635533

W2024/10573287

W2024/10578077

W2024/10598967

W2024/10569565

W2024/10711534

W2024/10578146

W2024/10639348

W2024/10635532

W2024/10769597

W2024/10769701
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EAS_V4.3_2024

0130 Mon

0115 Sun

0115 Sun

0115 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

29/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0200 Mon

0650 Sun

0650 Sun

0650 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Sidings 
Possession

Up Slow

Down Putney

Up Putney

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Hampton Court

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Up Siding

Wimbledon

New Malden Jn

Norbiton

Surbiton

Hampton Court Jn

Esher

Hampton Court

Surbiton

Hampton Court Jn

Hampton Court

Hampton Court Jn

Surbiton

Wimbledon

Kingston

New Malden Jn

Raynes Park

Hampton Court

New Malden Jn

Surbiton

Surbiton

Hampton Court

Surbiton

Surbiton

P2024/3979009

P2024/3775182

P2024/3978997

P2024/3951571

SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. ON SUNDAY, 2K05 TO 
START FROM KINGSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

SW105
SW225

SW105
SW190
SW195

SW105
SW195
SW200

SW105
SW195

7m11ch and 6m64ch

8m70ch and 11m25ch

8m70ch and 11m25ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

Permanent Way Inspection

Track Maintenance

Third Rail Work

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

29/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737287

W2024/10635711

W2024/10635676

W2024/10737245

W2024/10737244

W2024/10737242

W2024/10737241

W2024/10635717
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EAS_V4.3_2024

0050 Sat

0120 Sun

0120 Sun

0120 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

29/07/24

28/07/24

28/07/24

28/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

0500 Mon

0640 Sun

0640 Sun

0640 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Cobham

Up Cobham

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Effingham Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Hampton Court Jn

Addlestone Jn

Hampton Court Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3775125

P2024/3764858

P2024/3951558

SWR: SAT 2Gxx SERVICES TO DIVERT TO/FROM 
HAMPTON COURT. SUN 2Gxx SERVICES WILL 
NOT RUN.

COOKS LC WILL BE CLOSED TO ROAD TRAFFIC

SWR: 1B01 TO DIVERT VIA CHERTSEY

5F79 NOT AFFECTED, ECS' WILL BE 
ACCOMMODATED.

SW105
SW200

SW105
SW255

SW105
SW110

17m42ch and 20m70ch

14m75ch and 15m21ch

14m40ch and 19m50ch

14m40ch and 19m50ch

0m0ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

Station Work

Third Rail Work

Track Maintenance

S&T Maintenance

27/07/24

28/07/24

28/07/24

28/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10583875

W2024/10568318

W2024/10611815

W2024/10611587

W2024/10634230
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EAS_V4.3_2024

0015 Sun

0015 Sun

0105 Sun

0105 Sun

0105 Sun

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

0710 Sun

0710 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Hook

Hook

Fareham

Botley

Eastleigh Yard

Pirbright Jn

Pirbright Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2024/3822553

P2024/3774979

LINE DIVERSIONS TO APPLY.

SWR: AM 1Bxx POOLE - EASTLEIGH SERVICES 
EXTEND AT WATERLOO CALLING AS PER 1Txx 
SERVICES AND WILL NOT ATTACH AT 
EASTLEIGH. AM 1Txx SERVICES WILL NOT RUN. 
PM 1Txx SERVICES TO TERMIATE/START BACK 
AT EASTLEIGH. 2T75 WILL NOT RUN.
 
GWR: 1098 WILL DIVERT VIA SWANWICK

FREIGHTLINER: 7O44 & 7V98 WILL NOT RUN.

SW105

SW105
SW135
SW140

29m65ch and 40m6ch

29m65ch and 40m6ch

80m50ch and 82m15ch

76m66ch and 77m6ch

78m20ch and 79m50ch

Track Maintenance

Rail Testing and Lubrication

Drainage Work

Structures Examination

Drainage Work

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10544991

W2024/10618670

W2024/10625589

W2024/10550882

W2024/10649572
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EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3775129 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5030

ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP. STOCK CAN BERTH ON NORTHAM DEPOT 
No.1 AND No.2 RECEPTION, UNITS MUST BE CUT 
OUT.

SWR: 2B77 & 1B81 TO TERMINATE AT EASTLEIGH.
2E09 & 2E13 TO START FROM WOOLSTON & 2E12
TO TERMINATE AT WOOLSTON. 1B20 TO START 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON. 

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

73m56ch and 78m48ch

73m56ch and 78m48ch

73m56ch and 78m48ch

73m56ch and 78m48ch

73m56ch and 78m48ch

73m56ch and 78m48ch

78m78ch and 81m0ch

73m56ch and 78m48ch

Track Maintenance

S&T Maintenance

Point Heater Maintenance

Track Maintenance

S&T Maintenance

Third Rail Work

Unload CWR

Rail Testing and Lubrication

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10545293

W2024/10545199

W2024/10592797

W2024/10545122

W2024/10545126

W2024/10590414

W2024/10583840

W2024/10595217

Week 18  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Sun

0105 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0745 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Up Loop

Down Main

Up Main

All Lines

Down Dean

Up Dean

Down Platform 
Loop
East Bay (Plat 6)

Holding Siding

East Bay/West 
Bay
Down Warminster

Up Warminster

Reception 
Line/Through 
Sdg/Up Sdg
East Carriage 
Holding Sidings

Southampton Up 
Yard

Brockenhurst

Lymington Pier

Sway

Brockenhurst

Haslemere

Liss

Gillingham (Dorset)

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Brockenhurst

Totton

Brockenhurst

Haslemere

Shalford Jn

Grateley

Romsey Jn

Salisbury

Warminster

Salisbury

P2024/3775129

P2024/3765044

P2024/3764947

P2024/3975530

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.

HASLEMERE UP LOOP TO BE KEPT CLEAR

TRACK MAINTENANCE: H01

RED LAMP TO BE PLACED AT SY232 AS THE 
SIGNAL WILL GO BLACK.

PILOT PERSON IS REQUIED FOR THE FIRST 
TRAIN BETWEEN WILTON JN AND GILLINGHAM.

NO OUT BERTHING REQUIRED, UNITS TO BE 
POWERED DOWN AND DO NOT MOVE SIGNS 
WILL BE PLACED BOTH ENDS OF THE STABLED 
UNITS DUE TO LOSS OF SIGNALLING POWER.

SW105
SW160

SW110

GW5001
SW115
SW150
SW170

88m5ch and 93m62ch

31m49ch and 34m37ch

31m49ch and 34m37ch

73m0ch and 105m0ch

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Signalling Power 
Maintenance

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10545478

W2024/10545008

W2024/10618677

W2024/10684016
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Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

28/07/24

28/07/24

28/07/24

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Aldershot North Jn

North Camp

Guildford

Aldershot South 
Jn

Guildford

Guildford

P2024/3765021 GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR

GUILDFORD UCS AVAILABLE FOR BERTHING.

SW123
SW265

30m32ch and 50m10ch

30m32ch and 50m10ch

30m32ch and 50m10ch

Track Maintenance

Permanent Way Inspection

TSM Inspection

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10624318

W2024/10624378

W2024/10624379

Week 18  - Continued
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Version 4.3

EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762111 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

36m33ch and 37m77ch

31m70ch and 37m0ch

34m0ch and 36m65ch

31m4ch and 40m8ch

38m13ch and 38m63ch

S&T Points

Rail Testing and Lubrication

OHL Work (Maintenance)

In Connection With 
Engineering Work

Station Work

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10607289

W2024/10656491

W2024/10657907

W2024/10596296

W2024/10819825

Week 18  - Continued
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EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sat

0040 Sat

0040 Sat

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

27/07/24

27/07/24

27/07/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

P2024/3762111

P2024/3764944

P2024/3978795

GW500
SW175
SW178

SO680
SW180

130m0ch and 161m72ch

17m45ch and 15m0ch

Track Maintenance

Permanent Way Inspection

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10545296

W2024/10736506

Week 18  - Continued
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EAS_V4.3_2024

0730 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Fri

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

02/08/24

0805 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0530 Fri

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down 
Redhill/Down 
Reading
Up Redhill/Up 
Reading

Barnes Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Gomshall

Barnes

Merstham

Redhill

Shalford

P2024/3966834

P2024/3940256

P2024/4008315

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230

SO500
SO550
SO560
SW300

SO560
SW300

6m49ch and 7m44ch

21m33ch and 22m60ch

41m55ch and 35m21ch

Permanent Way Inspection

Track Maintenance

S&T Maintenance

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

02/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10698141

W2024/10536757

W2024/10818870

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0105 Sun

0105 Sun

0105 Sun

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

05/08/24

05/08/24

05/08/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3966369

P2024/3966373

P2024/3775178

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR

SWR: LINE DIVERSIONS TO APPLY

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m34ch

0m4ch and 0m34ch

0m4ch and 0m34ch

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Track Maintenance

Third Rail Work

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

19Week

W2024/10696243

W2024/10696247

W2024/10629586

W2024/10629568

W2024/10629580
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

DW/DWF

Platforms 1 - 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3978980

P2024/3978802 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737087

W2024/10737136

W2024/10736934

W2024/10736935

W2024/10736570
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

P2024/3966350

P2024/3966285

P2024/3966341

P2024/3966354

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696286

W2024/10696113

W2024/10696128

W2024/10696289
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EAS_V4.3_2024

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0330 Mon

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

29/07/24

28/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

0330 Mon

0620 Sun

0330 Mon

0330 Mon

0330 Mon

0620 Sun

0620 Sun

0620 Sun

0040 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Putney Reversible

Down Windsor 
Slow

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Hounslow

Up Hounslow

Up Hounslow

Down Hounslow

Down Windsor 
Slow
Up Windsor Slow

Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

Down Kew Spur

Feltham Jn

Wandsworth Town

Whitton Jn

South Acton Jn

Kew East Jn

East Putney

Barnes Jn

North Sheen

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Point Pleasant Jn

Wandsworth 
Town

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

P2024/3775171 SWR: ON SUNDAY, HOUNSLOW LOOP SERVICES 
TO DIVERT VIA RICHMOND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNES AND FELTHAM VIA HOUNSLOW.

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.

FOR PARTS 3, 5, 7, 9 AND 11 MIDWEEK DAYTIME

SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.

FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.

FOR PARTS 4, 6, 8 AND 10 MIDWEEK NIGHTS

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, 
CAMDEN ROAD, STRATFORD, TEMPLE MILLS 
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 
JN, CARLTON ROAD JN OR BE RETIMED.

MORTLAKE LC WILL BE CLOSED TO ROAD 
TRAFFIC 0040 TO 0500 TUESDAY AND 0040 TO 
0500 WEDNESDAY.

WHITE HART LANE LC WILL BE CLOSED TO ROAD
TRAFFIC 0040 TO 0500 THURSDAY AND 0040 TO 
0500 FRIDAY.

FOR PART 10 POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)

EA1330
SW100
SW210
SW225
SW230
SW240

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 14m20ch

7m66ch and 9m61ch

7m66ch and 10m10ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m20ch and 14m20ch

8m40ch and 10m10ch

7m66ch and 9m61ch

8m40ch and 10m10ch

7m66ch and 9m61ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

Track Maintenance

Track Maintenance

Wheel Timber Renewal

Follow-Up Work

Conductor Rail Renewal

D&P Maintenance

D&P Maintenance

D&P Maintenance

Off-Track Inspections

Patrolling 

Follow-Up Work

Patrolling 

Follow-Up Work

D&P Maintenance

Track Maintenance

Third Rail Work

Track Maintenance

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10624245

W2024/10625561

W2024/10579526

W2024/10676189

W2024/10634895

W2024/10625608

W2024/10625684

W2024/10625624

W2024/10804976

W2024/10804977

W2024/10676804

W2024/10805076

W2024/10676802

W2024/10625582

W2024/10625497

W2024/10625500

W2024/10625490
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Tue

0500 Tue

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0500 Wed

0040 Thu

0040 Thu

0040 Thu

0040 Thu

30/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

01/08/24

01/08/24

01/08/24

01/08/24

01/08/24

0500 Tue

0040 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0040 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor Slow

Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Kew Spur

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

P2024/3775171 7m40ch and 8m40ch

7m40ch and 8m40ch

7m40ch and 8m40ch

7m66ch and 9m61ch

8m40ch and 14m20ch

7m40ch and 8m40ch

Third Rail Work

Third Rail Work

Follow-Up Work

Follow-Up Work

Third Rail Work

30/07/24

30/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

31/07/24

01/08/24

01/08/24

01/08/24

01/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10625504

W2024/10625571

W2024/10636701

W2024/10590816

W2024/10625572

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Thu

0040 Thu

0500 Thu

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0500 Fri

0105 Sat

0105 Sat

0105 Sat

0105 Sat

01/08/24

01/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

0500 Thu

0500 Thu

0125 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond/Up 
Windsor Fast
Up Kew Spur

Down Kew Spur

Putney Reversible

Down Hounslow

Up Hounslow

Up Windsor Slow

Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast

New Kew Jn

East Putney

New Kew Jn

Old Kew Jn

Barnes Jn

Richmond

Kew East Jn

New Kew Jn

East Putney

New Kew Jn

Wandsworth Town

East Putney

Barnes Jn

North Sheen

Point Pleasant Jn

Barnes Jn

Barnes Jn

Clapham Jn

New Kew Jn

Point Pleasant Jn

Barnes Jn

Barnes Jn

Point Pleasant Jn

Wandsworth 
Town

P2024/3775171 01/08/24

01/08/24

01/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

02/08/24

03/08/24

03/08/24

03/08/24

03/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0819 Sat

0819 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Sun

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

0500 Sat

0500 Sat

0831 Sat

0831 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

Durnsford Road

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Wimbledon West Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Durnsford Road

P2024/3951889

P2024/3966286

P2024/3966337

P2024/3978942

P2024/3951879

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW105

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

SW105

0m0ch and 0m0ch

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10629525

W2024/10696120

W2024/10696124

W2024/10737033

W2024/10737175

W2024/10737122

W2024/10737174

W2024/10632481

Week 19  - Continued
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Version 4.3

EAS_V4.3_2024

0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Addlestone Jn

Pirbright Jn

Woking

Woking Up Yard

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Byfleet Jn

Weybridge

Woking

Woking Up Yard

P2024/3978999

P2024/3978944

P2024/3764874 WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

SW105
SW225

SW105
SW195
SW200

SW105
SW255

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

21m50ch and 25m20ch

21m50ch and 25m20ch

21m50ch and 25m20ch

24m0ch and 24m43ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Track Maintenance

Crossing Welding

S&T Maintenance

Litter / Graffiti Clearance

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737248

W2024/10737181

W2024/10737182

W2024/10737183

W2024/10737189

W2024/10626320

W2024/10626408

W2024/10626409

W2024/10588312

Week 19  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Hook

Hook

Basingstoke

P2024/3951877

P2024/3765051

5F79 NOT AFFECTED. ECS' WILL BE 
ACCOMMODATED.

SW105
SW110

GW500
SW105
SW115
SW125

0m0ch and 0m0ch

45m60ch and 52m38ch

45m60ch and 52m38ch

45m60ch and 52m38ch

S&T Maintenance

Track Maintenance

PL Tamping

Point Heater Maintenance

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10629531

W2024/10545421

W2024/10585926

W2024/10593048
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

05/08/24

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0400 Mon

0400 Mon

0400 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Fareham

Botley

Eastleigh Yard

Redbridge

Totton

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Eastleigh West Jn

Botley

Eastleigh Yard

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2024/3774997

P2024/3775213

SWR: AM 1Bxx POOLE - EASTLEIGH SERVICES 
EXTEND TO WATERLOO CALLING AS PER 1Txx 
SERVICES AND WILL NOT ATTACH AT 
EASTLEIGH. AM 1Txx SERVICES WILL NOT RUN. 
PM 1Txx SERVICES TO TERMINATE/START BACK 
AT EASTLEIGH. 2T75 WILL NOT RUN.

GWR: 2M95 & 1O98 WILL DIVERT VIA SWANWICK.

FREIGHTLINER: 7O44 & 7V98 WILL NOT RUN. 
7O52 & 7V07 TO DIVERT VIA SOUTHAMPTON 
CENTRAL.

GWR: 2M95 WILL DIVERT VIA SWANWICK

GTR: 1Y65 WILL DIVERT VIA SWANWICK

ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.

SWR: 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL AND RUN ECS TO NORTHAM. 2E09 & 
2E13 TO START FROM ST. DENYS & 2E12 TO 
TERMINATE AT ST. DENYS. 1B20 TO START AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

GTR: 5N01 TO TERMINATE AT ST. DENYS. 1N11 
TO START FROM ST. DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WOOLSTON.

SW105
SW135
SW140

SW105
SW140
SW145
SW150

78m20ch and 79m50ch

80m50ch and 82m15ch

79m2ch and 81m0ch

78m78ch and 81m0ch

79m2ch and 81m0ch

79m2ch and 81m0ch

Drainage Work

Drainage Work

S&T Maintenance

Unload CWR

Track Maintenance

Point Heater Maintenance

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623906

W2024/10625629

W2024/10545620

W2024/10583851

W2024/10545519

W2024/10593674
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EAS_V4.3_2024

2345 Sun

2345 Mon

0125 Sun

0025 Sun

0025 Sun

0100 Sun

0100 Sun

0030 Sat

0030 Sat

05/08/24

06/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

03/08/24

03/08/24

0530 Mon

0530 Tue

0700 Sun

0755 Sun

0755 Sun

0730 Sun

0730 Sun

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Main

Up Main

Up Main

Down Main

Down Main

Up Main

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Totton

Totton

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Ash Vale Jn

Aldershot North Jn

Aldershot North Jn

North Camp

Totton

Totton

Liss

Laverstock South 
Jn

Romsey

Camberley

Pirbright Jn

Aldershot South 
Jn

Guildford

P2024/3997002

P2024/3996934

P2024/3765062

P2024/3765011

P2024/3764918

P2024/3952243

TOTTON LC TO BE CLOSED THROUGHOUT.

2N77 TO RUN IN MSX TIMINGS

SW105
SW155

SW105

SW110

SW115
SW150

SW120
SW260

SW123
SW265

82m40ch and 82m68ch

82m40ch and 82m68ch

54m8ch and 66m10ch

54m8ch and 66m10ch

58m51ch and 58m61ch

80m55ch and 84m20ch

80m55ch and 84m20ch

84m20ch and 95m69ch

29m60ch and 32m20ch

29m60ch and 32m20ch

0m0ch and 0m0ch

S&T Work

S&T Work

Track Maintenance

PL Tamping

D&P Maintenance

Track Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

TSM Inspection

S&T Maintenance

04/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

03/08/24

03/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10772523

W2024/10772695

W2024/10545416

W2024/10585749

W2024/10593720

W2024/10545482

W2024/10545431

W2024/10545459

W2024/10626517

W2024/10626481

W2024/10629441
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0800 Sun

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Reading East Jn

P2024/3762138 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m0ch and 36m0ch

34m20ch and 37m75ch

33m40ch and 37m75ch

S&T Maintenance

D&P Maintenance

In Connection With 
Engineering Work

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10604293

W2024/10582634

W2024/10605435
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0800 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

04/08/24

04/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

1030 Sun

1030 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Westbury

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Westbury Line Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Ruscombe

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3762138

P2024/3762282 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

35m0ch and 37m72ch

32m14ch and 37m75ch

S&T Maintenance

In Connection With 
Engineering Work

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10604306

W2024/10605447

Week 19  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0145 Sat

0145 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0730 Sun

0730 Sun

04/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

04/08/24

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Loop

Down Epsom

Up Epsom

Down Siding

Down Siding

Up Siding

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Dorking

Effingham Jn

Warnham

Dorking

Epsom

Dorking

Epsom

Barnes Jn

Barnes Bridge

Epsom

Leatherhead Jn

Cheam

Dorking

Stoneleigh

Dorking

Epsom

Barnes

Barnes Jn

P2024/3775149

P2024/3966786

PART 2: EPSOM UP SIDINGS & DORKING DOWN 
LOOP (PLATFORM 3) TO BE KEPT CLEAR.

SWR: ON SATURDAY, SERVICES WILL START 
AND TERMINATE AT EPSOM. ON SUNDAY, 
SERVICES WILL START AND TERMINATE AT 
WORCESTER PARK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WORCESTER 
PARK OR EPSOM AND DORKING AND BETWEEN 
LEATHERHEAD AND EFFINGHAM JUNCTION.

GTR: ON SATURDAY SERVICES TO DORKING AND
HORSHAM WILL START AND TERMINATE AT 
EPSOM. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN DORKING AND HORSHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN EPSOM OR SUTTON AND 
DORKING.

*** SPECIAL WORKING INSTRUCTIONS ***
AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER

SO680
SO685
SW180
SW183

SW210
SW230

17m33ch and 17m45ch

17m33ch and 17m60ch

17m74ch and 18m9ch

17m33ch and 17m60ch

17m74ch and 18m9ch

17m33ch and 17m60ch

17m60ch and 20m60ch

21m10ch and 22m45ch

6m49ch and 7m44ch

Track Maintenance

Off Track Work

Station Work

Off-Track Inspections

Station Work

Third Rail Work

C2 Rerail - Both Rails

Track Maintenance

Permanent Way Inspection

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10626316

W2024/10626318

W2024/10637472

W2024/10626319

W2024/10637421

W2024/10626317

W2024/10581789

W2024/10625969

W2024/10698190

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up/Down Arrival

Down Hounslow

Up Hounslow

Up Staines Goods
Loop

Down Main

Up Main

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Feltham Depot

Feltham Jn

Staines

Staines

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/3764896

P2024/3952241

P2024/3952242

P2024/3952240

SWR: 2U81 TO TERMINATE AT TWICKENHAMSW210
SW230

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

14m49ch and 18m40ch

14m49ch and 18m40ch

14m49ch and 18m40ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Third Rail Work

Off Track Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10626410

W2024/10626429

W2024/10626348

W2024/10626525

W2024/10626452

W2024/10626523
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/08/24

04/08/24

04/08/24

04/08/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3941025 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10536758

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3966370

P2024/3966374

P2024/3966832

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SO110
SO250
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

20Week

W2024/10696244

W2024/10696248

W2024/10697926
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3978991

P2024/3978741 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737139

W2024/10737137

W2024/10737140

W2024/10737138

W2024/10736473
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0732 Sat

0732 Sat

0732 Sat

0910 Sat

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

10/08/24

10/08/24

10/08/24

10/08/24

1412 Sat

1412 Sat

1412 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0816 Sat

0816 Sat

0816 Sat

0930 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3966352

P2024/3760852

P2024/3966330

P2024/3966342

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

SO250
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

0m6ch and 5m77ch

5m15ch and 5m45ch

1m66ch and 4m0ch

4m21ch and 3m34ch

Permanent Way Inspection

Track Maintenance

S&C Tamping

Permanent Way Inspection

Permanent Way Inspection

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

10/08/24

10/08/24

10/08/24

10/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696287

W2024/10424566

W2024/10635669

W2024/10696117

W2024/10696129
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EAS_V4.3_2024

1317 Sat

0819 Sat

0819 Sat

0840 Sat

0105 Sun

0105 Sun

0105 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

1346 Sat

0831 Sat

0831 Sat

0900 Sat

0700 Sun

0700 Sun

0700 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Up Main Slow/Up 
Slow

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Wimbledon

Wimbledon West Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2024/3966355

P2024/3966333

P2024/3966338

P2024/3775232

P2024/3978943

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SWR: ON SATURDAY, 2K77 TO DIVERT VIA EAST 
PUTNEY, 1B01 TO DIVERT VIA HOUNSLOW & 
CHERTSEY.  2K79 TO DIVERT VIA EAST PUTNEY 
AND TERMINATE AT TEDDINGTON AND RUN ECS 
TO STRAWBERRY HILL VIA SHACKLEDGATE 
JUNCTION. 1D81 TO TERMINATE AT EPSOM AND 
RUN ECS TO WIMBLEDON. ON SUNDAY, 2D06, 
2D08, 2K05 & 2D07 TO DIVERT VIA EAST PUTNEY. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180

SW100
SW105
SW180
SW190

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

3m78ch and 7m25ch

3m78ch and 7m25ch

6m28ch and 7m19ch

3m78ch and 7m25ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Third Rail Work

Track Maintenance

Survey Work

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

S&T Maintenance

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696250

W2024/10696121

W2024/10696125

W2024/10628976

W2024/10628683

W2024/10632269

W2024/10628949

W2024/10737177

W2024/10737178

W2024/10737176

W2024/10737179

Week 20  - Continued
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0130 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Putney

Up Putney

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Wimbledon

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Wimbledon

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2024/3979030

P2024/3978958

P2024/3764983 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

SW105
SW225

SW105
SW195
SW200

SW105
SW195
SW200

7m11ch and 6m64ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m75ch and 14m40ch

10m75ch and 14m40ch

14m60ch and 14m76ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Track Maintenance

Third Rail Work

Litter / Graffiti Clearance

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737206

W2024/10737066

W2024/10737067

W2024/10737064

W2024/10737065

W2024/10629046

W2024/10629157

W2024/10588626

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0110 Sun

0110 Sun

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0705 Sun

0705 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Micheldever

Worting Jn

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

P2024/3951714

P2024/3765063

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

SW105
SW110

SW105
SW115

0m0ch and 0m0ch

48m5ch and 52m48ch

48m5ch and 52m48ch

48m44ch and 48m54ch

48m5ch and 52m48ch

S&T Maintenance

Track Maintenance

Point Heater Maintenance

D&P Maintenance

Rail Testing and Lubrication

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10630511

W2024/10545673

W2024/10595545

W2024/10595547

W2024/10618775
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Winchester

Eastleigh Yard

P2024/3952257 SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE

SW105
SW130
SW135 69m78ch and 74m10ch

69m78ch and 74m10ch

69m78ch and 74m10ch

S&T Maintenance

Third Rail Work

Track Maintenance

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10578148

W2024/10591275

W2024/10578119

Week 20  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
All Sidings

Millbrook 
Freightliner 
Terminal

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Maritime Freightliner 
Terminal

Millbrook (SW105)

Northam Jn

Southampton

St. Denys

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

P2024/4010410 NO OUTBERTHING REQUIRED.SW105
SW145

77m60ch and 81m55ch
Commissioning Work

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10802873

Week 20  - Continued
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EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2340 Sat

2340 Sat

0050 Wed

0050 Wed

0050 Wed

0050 Wed

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

14/08/24

14/08/24

14/08/24

14/08/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Bay

Single and Down 
and Up

Exeter and 
Waterloo Main 
and Down and Up 
Waterloo
Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Exeter Central

Exmouth

Exeter St Davids Jn

Exmouth Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Beechgrove GF

Wilton Jn

Exeter Central

Exmouth Jn

Feniton

Exmouth Jn

P2024/3765223

P2024/3765081

P2024/3998186

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR

SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

GWR: 1F35 TO TERMINATE AT FRATTON.

SO520
SW110
SW140

GW5001
SW115
SW170

GW610
GW611
SW115

45m21ch and 45m36ch

40m45ch and 45m36ch

44m37ch and 44m57ch

40m45ch and 45m36ch

40m45ch and 41m35ch

115m50ch and 131m75ch

159m31ch and 171m71ch

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Point Heater Maintenance

Survey Work

Track Maintenance

Track Maintenance

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

10/08/24

10/08/24

14/08/24

14/08/24

14/08/24

14/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10558228

W2024/10546095

W2024/10558024

W2024/10595638

W2024/10632506

W2024/10546155

W2024/10757926

Week 20  - Continued
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EAS_V4.3_2024

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
All Lines

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot North Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Aldershot South 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2024/3775126 SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: ON SATURDAY, 1Axx ALTON SERVICES 
WILL NOT RUN. 2Lxx BASINGSTOKE SERVICES 
TO CALL ADDITIONALLY TO COVER. 2Jxx 
FARNHAM SERVICES WILL NOT RUN. 2Nxx 
ASCOT SERVICES WILL NOT RUN. ON SUNDAY, 
2Axx ALTON & 2Nxx ASCOT SERVICES WILL NOT 
RUN. REPLACEMENT BUS SERVICES TO 
OPERATE BETWEEN ALTON AND 
FARNBOROUGH, ASCOT, ALDERSHOT AND 
GUILDFORD.

SW120
SW123
SW260 41m25ch and 49m16ch

40m70ch and 41m10ch

41m25ch and 49m13ch

30m10ch and 31m40ch

41m25ch and 49m13ch

41m25ch and 49m16ch

41m25ch and 49m13ch

41m25ch and 49m13ch

41m25ch and 49m13ch

Earthwork

Structures Work

Off-Track Inspection

Drainage Work

Off Track Work

Track Maintenance

Off-Track Inspection

S&T Maintenance

Third Rail Work

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10626571

W2024/10510741

W2024/10630608

W2024/10624098

W2024/10630610

W2024/10630523

W2024/10630456

W2024/10630453

W2024/10630471

Week 20  - Continued
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EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2024/3766199 TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

36m33ch and 48m66ch

45m75ch and 48m45ch

38m52ch and 42m68ch

36m30ch and 38m40ch

38m13ch and 38m63ch

36m33ch and 37m77ch

In Connection With 
Engineering Work

Unload Ballast

Preparatory Work

S&C Partial Renewal

Station Work

S&T Points

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10618615

W2024/10340079

W2024/10611473

W2024/10774178

W2024/10796027

W2024/10625238
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EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Fareham

Fareham

Portchester

Botley

Fareham

Eastleigh South 
Jn

Fareham

Swanwick

Botley

Fareham

P2024/3775286 SW135
SW140

84m0ch and 85m20ch

84m0ch and 85m20ch

S&T Maintenance

Track Maintenance

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10546057

W2024/10546055
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EAS_V4.3_2024

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3757695 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

WORK = Westbury Station Area W2024/10658940
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch

95m11ch and 110m55ch

Track Maintenance

S&C Maintenance

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10658940

W2024/10658985
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EAS_V4.3_2024

0145 Sat

0145 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0730 Sun

0730 Sun

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0430 Mon

0430 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Richmond / 
Down Main
Up Main / Up 
Richmond
Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Dorking

Effingham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Barnes Jn

Barnes Bridge

Epsom

Leatherhead Jn

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Barnes

Barnes Jn

P2024/3775270

P2024/3764951

P2024/3966820

SWR: DORKING & GUILDFORD SERVICES TO 
TERMINATE AND START BACK IN PLATFORM 2 AT
EPSOM. REPLACEMENT BUS SERVICES TO 
OPERATE FROM EPSOM TO DORKING AND 
EFFINGHAM JN.

GTR: ON SATURDAY SERVICES TO DORKING AND
HORSHAM WILL START AND TERMINATE AT 
EPSOM. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN DORKING AND HORSHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN EPSOM OR SUTTON AND 
DORKING.

ASHTEAD LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION.

SWR: 2O79 TO BE DIVERTED VIA WIMBLEDON. 
2U81 TO DIVERT VIA HOUNSLOW. 5H84 TO BE 
DIVERTED VIA SHACKLEGATE JUNCTION. 2K77 & 
2K79 TO TERMINATE AT TEDDINGTON. 2O05 TO 
START FROM TEDDINGTON. 5H13 TO BE 
DIVERTED VIA SHACKLEGATE JUNCTION

SO680
SO685
SW180
SW183

SW210
SW245

SW210
SW230

14m55ch and 18m0ch

14m39ch and 18m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m15ch

14m55ch and 21m9ch

17m74ch and 18m9ch

9m3ch and 12m40ch

9m3ch and 12m40ch

9m3ch and 12m40ch

6m49ch and 7m44ch

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

Off-Track Inspections

Permanent Way Inspection

Off-Track Inspections

Station Work

S&T Maintenance

Track Maintenance

Third Rail Work

Permanent Way Inspection

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10646463

W2024/10600795

W2024/10636442

W2024/10632221

W2024/10632230

W2024/10632194

W2024/10637428

W2024/10629272

W2024/10629106

W2024/10629215

W2024/10698237

Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3951793

P2024/3951794

P2024/3951764

P2024/3941589 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

21m33ch and 22m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10630334

W2024/10630337

W2024/10630407

W2024/10536759

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0045 Sun

0045 Sun

0045 Sun

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0720 Sun

0720 Sun

0720 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3976721

P2024/3976724

P2024/3775322

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR. UNITS CAN BERTH IN SOUTH SIDING.

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 2m55ch

0m4ch and 0m24ch

0m4ch and 2m55ch

0m4ch and 2m55ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Third Rail Work

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

21Week

W2024/10728250

W2024/10728253

W2024/10650070

W2024/10474174

W2024/10650068

W2024/10650069
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

West London Jn 
(SW)

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3976732 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728299

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Yard

Waterloo

Clapham Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3993304

P2024/3993257 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

D&P Maintenance

Permanent Way Inspection

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10780983

W2024/10780982

W2024/10780981

W2024/10780980

W2024/10780835

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0645 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

18/08/24

19/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham 
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham 
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2024/3769455 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP IN GROSVENOR SHEDS, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***

FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION

0100 SUN TO 0645 SUN & 0050 MON TO 0445 MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8

NO OUTBERTHING OF NO.1 & NO.2 DOWN 
SIDINGS

ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0425 (MON)

NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8

GROSVENOR SHED ROAD 3 TO BE OUTBERTHED

0645 SUN TO 0050 MON
SOUTHEASTERN TRAINS TO TRAVEL OVER THE 
DOWN/UP STEWARTS LANE, DOWN/UP ATLANTIC 
LINES BETWEEN BATTERSEA PIER JUNCTION 
AND SHEPHERDS LANE JUNCTION

SO110
SO250
SO645
SW100

0m0ch and 3m58ch

0m10ch and 1m20ch

0m0ch and 2m55ch

1m5ch and 2m55ch

Structures Examination

Permanent Way Inspection

Wheel Timber Renewal

Resignalling Work

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10433378

W2024/10666213

W2024/10647889

W2024/10657956

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1342 Sat

1342 Sat

1342 Sat

17/08/24

17/08/24

17/08/24

1412 Sat

1412 Sat

1412 Sat

Line Blockage

Line Blockage

Line Blockage

Wall Sidings

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

West London Jn 
(SW)

P2024/3769455

P2024/3976698 SO250
SW100

2m40ch and 3m34ch
Permanent Way Inspection

17/08/24

17/08/24

17/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10728231

Week 21  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3760874 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 1m25ch

2m70ch and 3m70ch

0m6ch and 6m7ch

0m15ch and 1m48ch

0m63ch and 2m53ch

1m43ch and 3m70ch

0m15ch and 1m48ch

5m40ch and 5m75ch

0m6ch and 1m38ch

5m35ch and 5m55ch

0m6ch and 5m65ch

1m35ch and 2m30ch

0m10ch and 1m10ch

2m15ch and 2m35ch

0m6ch and 5m65ch

Structures Examination

Structures Examination

Track Maintenance

S&C Medium Refurb

Other E&P Work

Other E&P Work

S&C Tamping

Structures Work

Other E&P Work

Other E&P Work

Vegetation Clearance

Structures Examination

Structures Examination

Structures Work

Structures Examination

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620531

W2024/10620918

W2024/10424791

W2024/10490980

W2024/10689962

W2024/10690424

W2024/10490934

W2024/10656099

W2024/10605089

W2024/10690974

W2024/10774093

W2024/10620544

W2024/10795237

W2024/10723448

W2024/10428740

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3976688

P2024/3976694

P2024/3976701

P2024/3976710

P2024/3976711

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728084

W2024/10728227

W2024/10728234

W2024/10728237

W2024/10728239

Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Sat

0030 Sat

0115 Sun

0115 Sun

0115 Sun

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0500 Sat

0650 Sun

0650 Sun

0650 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Raynes Park

Raynes Park

New Malden Jn

Norbiton

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Raynes Park

Wimbledon

Kingston

New Malden Jn

Raynes Park

P2024/3993305

P2024/3961982

P2024/3775144 SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. ON SUNDAY, 2K05 TO 
START FROM KINGSTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

SW100
SW105
SW180
SW190

SW105
SW180

SW105
SW190
SW195

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

0m0ch and 0m0ch

8m70ch and 11m25ch

8m70ch and 11m25ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Third Rail Work

Track Maintenance

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10780984

W2024/10780985

W2024/10780986

W2024/10780987

W2024/10650071

W2024/10650323

W2024/10650159
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0120 Sun

0120 Sun

0120 Sun

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

18/08/24

18/08/24

18/08/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Hampton Court Jn

P2024/3993307

P2024/3765005 SWR: 1B01 TO DIVERT VIA CHERTSEY.

SW105
SW195
SW200

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

14m40ch and 19m50ch

14m40ch and 19m50ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Third Rail Work

Track Maintenance

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10780989

W2024/10780990

W2024/10780991

W2024/10780992

W2024/10650333

W2024/10650329
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Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0730 Sun

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Reading

Up Reading

Up Bay/Platform 5

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up 
Southampton/Up 
Slow
Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Overton

Steventon (Hants)

Steventon (Hants)

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

P2024/3961886

P2024/3764840

P2024/3962732

5F79 NOT AFFECTEDSW105
SW110

GW500
SW105
SW115
SW125

SW105

0m0ch and 0m0ch

50m70ch and 53m0ch

46m40ch and 48m51ch

46m40ch and 48m51ch

46m40ch and 48m51ch

47m50ch and 48m5ch

S&T Maintenance

PL Grinding Train

Track Maintenance

PL Tamping

Point Heater Maintenance

Permanent Way Inspection

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10664131

W2024/10547841

W2024/10547406

W2024/10585996

W2024/10595706

W2024/10623860
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0818 Sun

0910 Sun

1130 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0843 Sun

0925 Sun

1145 Sun

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Basingstoke

Basingstoke

Basingstoke

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Basingstoke

Basingstoke

Basingstoke

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3962978

P2024/3963019

P2024/3962921

P2024/3770477 SWR: 1B81 TO TERMINATE AT BASINGSTOKE.

FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER.

SW105
SW125

SW105

SW105

SW105

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

55m5ch and 73m0ch

55m5ch and 73m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Maintenance

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623814

W2024/10623815

W2024/10623226

W2024/10547494

W2024/10547468
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EAS_V4.3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.2

Departure Road

Reception No.1

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Carriage 
Sidings No.1

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

Southampton Airport
Parkway

Eastleigh Yard

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Winchester

Eastleigh Yard

Winchester

P2024/3962537 SWR: 1B01 TO TERMINATE AT WOKINGSW105
SW130
SW135 66m60ch and 74m10ch

66m60ch and 74m10ch

Track Maintenance

S&T Maintenance

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10578381

W2024/10578679
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0045 Sun

0045 Sun

0045 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
All Sidings

Millbrook 
Freightliner 
Terminal

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Maritime Freightliner 
Terminal

Millbrook (SW105)

Farlington Jn

Portcreek Jn

Havant Jn

Northam Jn

Southampton

St. Denys

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

Cosham Jn

Petersfield

Southbourne

P2024/4010413

P2024/3765089

NO OUTBERTHING REQUIRED.

SWR: 2P79 TO TERMINATE AT PETERSFIELD.

GTR: 5N01 & 5S11 WILL NOT RUN. 1N11 TO START
FROM HAVANT. GTR TO BERTH ONE UNIT IN THE 
PORTSMOUTH AREA.

SW105
SW145

SO520
SW110
SW140

77m60ch and 81m55ch

66m10ch and 40m75ch

38m4ch and 38m24ch

66m10ch and 40m75ch

66m10ch and 40m75ch

Commissioning Work

Track Maintenance

Structures Examination

Rail Testing and Lubrication

Point Heater Maintenance

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10818863

W2024/10547661

W2024/10538862

W2024/10619400

W2024/10595810
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0731 Sun

0731 Sun

0801 Sun

0801 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0744 Sun

0744 Sun

0821 Sun

0821 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

All Lines

Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Main Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Crewkerne

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2024/3962923

P2024/3962924

P2024/3765141

SO520
SW110
SW140

SO520
SW110
SW140

SW115
SW178

40m60ch and 41m20ch

40m60ch and 41m20ch

105m23ch and 111m78ch

105m23ch and 122m40ch

105m23ch and 131m31ch

Permanent Way Inspection

Permanent Way Inspection

Tunnel Examination

Point Heater Maintenance

Track Maintenance

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623974

W2024/10623943

W2024/10620968

W2024/10595918

W2024/10547917
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EAS_V4.3_2024

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Platform 2 (Alton)

Down Ascot Loop

Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Down 
Alton/Loops/Alton 
Single/Platform 1 
(Alton)
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot North Jn

Alton

Ascot

Ash Vale Jn

Alton

Farnham

Aldershot South 
Jn

Alton

Ascot

Pirbright Jn

Farnham

P2024/3775112 SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: SERVICES TO ALTON AND ASCOT TO 
GUILDFORD SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON AND 
BETWEEN ASCOT AND GUILDFORD.

FULL ROAD CLOSURE AT GAPEMOUTH ROAD 
THROUGHOUT

SW120
SW123
SW260 30m10ch and 31m40ch

29m60ch and 49m13ch

30m10ch and 31m40ch

29m60ch and 49m13ch

41m25ch and 42m20ch

31m75ch and 32m18ch

40m70ch and 42m20ch

30m10ch and 31m40ch

30m10ch and 31m40ch

Off Track Work

Off-Track Inspections

S&T Maintenance

Off-Track Inspections

Earthwork

Structures Work

Structures Work

Third Rail Work

Drainage Work

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10681119

W2024/10684545

W2024/10681172

W2024/10684779

W2024/10651475

W2024/10656226

W2024/10510923

W2024/10684408

W2024/10645645
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Platforms 7 to 11

Up Main Loop

Down Westbury

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

P2024/3762012

P2024/3762036

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

GW103
GW500
SW125

35m50ch and 37m75ch

36m52ch and 37m47ch

35m50ch and 36m40ch

35m75ch and 38m3ch

35m42ch and 37m75ch

36m33ch and 37m77ch

36m44ch and 38m20ch

35m45ch and 37m75ch

35m50ch and 37m75ch

35m45ch and 37m72ch

D&P Maintenance

Structures Work

P-Way Maintenance

OHL Work (Non-Intrusive)

In Connection With 
Engineering Work

S&T Points

OHL Work (Maintenance)

In Connection With 
Engineering Work

D&P Maintenance

S&T Work

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10598587

W2024/10797221

W2024/10632373

W2024/10649176

W2024/10628019

W2024/10634728

W2024/10623668

W2024/10628140

W2024/10637849

W2024/10634864
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EAS_V4.3_2024

2345 Sun

2345 Sun

2355 Sat

0145 Sat

0145 Sat

0140 Sun

0140 Sun

0730 Sun

0730 Sun

19/08/24

19/08/24

18/08/24

19/08/24

19/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0415 Mon

0415 Mon

0635 Sun

0430 Mon

0430 Mon

0650 Sun

0650 Sun

0805 Sun

0805 Sun

Module TW1 
Section 40

Module TW1 
Section 40

Possession

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down and Up 
West Curve

Down and Up 
Westbury

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Reading West Jn

Southcote Jn

Fareham

Dorking

Effingham Jn

Shepperton

Fulwell Jn

Barnes Jn

Barnes Bridge

Oxford Road Jn

Reading

St. Denys

Epsom

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Barnes

Barnes Jn

P2024/3772848

P2024/3765071

P2024/3775271

P2024/3823063

P2024/3976736

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.

EAST-WEST SERVICES TO RUN VIA DIDCOT.
NORTH-SOUTH SERVICES RETIMED TO RUN 
BEFORE / AFTER.

ADELAIDE LEVEL CROSSING TO BE CLOSED 
THROUGHOUT.

SWR: WATERLOO/DORKING/GUILDFORD 
SERVICES TO TERMINATE/START BACK IN 
PLATFORM 2 AT EPSOM.  RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING AND BETWEEN LEATHERHEAD 
AND EFFINGHAM JUNCTION.

GTR: SAT: DORKING TO HORSHAM HOURLY 
SHUTTLE. DORKING SERVICES TO START AND 
TERMINATE AT EPSOM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EPSOM 
AND DORKING.

ASHTEAD LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION.

GW103
GW220
GW500
SW125

SW140

SO680
SO685
SW180
SW183

SW190
SW245

SW210
SW230

1m64ch and 1m74ch

1m60ch and 10m60ch

14m55ch and 20m25ch

21m0ch and 21m50ch

17m56ch and 18m50ch

17m74ch and 18m9ch

17m65ch and 20m25ch

14m40ch and 18m73ch

14m40ch and 18m73ch

14m40ch and 18m73ch

6m49ch and 7m44ch

LC  Work

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Permanent Way Inspection

Station Work

Plain Line Heavy Refurb

Third Rail Work

Track Maintenance

S&T Maintenance

Permanent Way Inspection

18/08/24

18/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10788219

W2024/10679167

W2024/10642162

W2024/10432887

W2024/10780937

W2024/10648700

W2024/10599932

W2024/10650336

W2024/10650334

W2024/10650283

W2024/10728322
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3962204

P2024/3962205

P2024/3962203

P2024/3961469 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

21m33ch and 22m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650503

W2024/10650500

W2024/10650553

W2024/10584663

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3976722

P2024/3976699

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

22Week

W2024/10728251

W2024/10728232

SUPERSEDED B
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3976733 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728305
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/3993308

P2024/3993258 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10780993

W2024/10780994

W2024/10780995

W2024/10780996

W2024/10780836
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

25/08/24

25/08/24

25/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

0700 Sun

0700 Sun

0700 Sun

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Slow

Platforms 1 - 10

South Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Clapham Jn

Waterloo

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Waterloo

Waterloo

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3775327

P2024/3976719

P2024/3976709

P2024/3976715

P2024/3976702

P2024/3976730

P2024/3976712

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW105

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

0m4ch and 3m50ch

0m4ch and 3m50ch

0m4ch and 0m24ch

0m4ch and 3m50ch

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Third Rail Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

25/08/24

25/08/24

25/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650577

W2024/10650483

W2024/10574805

W2024/10650488

W2024/10728248

W2024/10728236

W2024/10728244

W2024/10728235

W2024/10728286

W2024/10728241
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

25/08/24

25/08/24

25/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

0700 Sun

0700 Sun

0700 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

Raynes Park

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2024/3769743

P2024/3993309

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SW100
SW105
SW180

SW100
SW105
SW180
SW190

8m40ch and 8m65ch

6m28ch and 7m19ch

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Litter / Graffiti Clearance

Survey Work

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

25/08/24

25/08/24

25/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10616236

W2024/10665081

W2024/10780997

W2024/10780998

W2024/10780999

W2024/10781000
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2024/3993311

P2024/3765025

P2024/3765171

SWR: 1B01 TO DIVERT VIA CHERTSEY.

LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105
SW255

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

13m45ch and 19m50ch

13m45ch and 19m50ch

29m65ch and 40m6ch

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Track Maintenance

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10781002

W2024/10781005

W2024/10781004

W2024/10781003

W2024/10650889

W2024/10650877

W2024/10548371
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3775306 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5030

ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.
STOCK CAN BERTH ON NORTHAM DEPOT No.1 
AND No.2 RECEPTION, UNITS MUST BE CUT OUT.

SWR: ON SATURDAY NIGHT, 2B77, 1B81 & 1b01 
TO TERMINATE AT EASTLEIGH. ON SUNDAY, 
2E09 & 2E13 TO START FROM WOOLSTON & 2E12
TO TERMINATE AT WOOLSTON. 1B20 TO START 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

GTR: 5N01 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON EARLY AND DWELL 
AT SWANWICK. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON. 

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

TRACK MAINTENANCE: E01
TRACK RENEWALS: 44200024 PREP
TRACK RENEWALS: 44200824/44200224 SURVEY

SW105
SW140
SW145
SW150

73m56ch and 82m3ch

77m0ch and 82m3ch

78m78ch and 81m0ch

78m40ch and 79m19ch

73m56ch and 82m3ch

73m56ch and 82m3ch

78m76ch and 82m3ch

76m75ch and 77m20ch

73m56ch and 82m3ch

73m56ch and 82m3ch

73m56ch and 82m3ch

73m56ch and 82m3ch

S&T Maintenance

S&T Work

Prep for RDT

Tunnel Examination

Track Maintenance

Rail Testing and Lubrication

S&T Work

Survey Work

S&C Tamping

S&T Maintenance

Track Maintenance

Point Heater Maintenance

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10548876

W2024/10679386

W2024/10674259

W2024/10621073

W2024/10548731

W2024/10619491

W2024/10678875

W2024/10677202

W2024/10578693

W2024/10548776

W2024/10548802

W2024/10595925
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sat

0150 Sun

0150 Sun

0150 Sun

0110 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

26/08/24

26/08/24

26/08/24

25/08/24

0745 Sun

0725 Sun

0725 Sun

0725 Sun

0150 Sun

0400 Mon

0400 Mon

0400 Mon

0720 Sun

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Main

Up Main

Southampton Up 
Yard

Poole

Branksome

Poole

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Petersfield

Bournemouth

Branksome

Poole

Hampton Court Jn

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Haslemere

P2024/3775306

P2024/3765167

P2024/3775307

P2024/3765120

NO ACCESS TO POOLE SIDINGS

SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START FROM BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE

TRACK MAINTENANCE: Br05

PART 2: GUILDFORD, PLATFORM 1 TO BE KEPT 
CLEAR.

SWR: ON SATURDAY, 2Gxx COBHAM SERVICES 
TO RUN AS NORMAL BETRWEEN WATERLOO 
AND SURBITON TO DIVERT TO/FROM HAMPTON 
COURT. ON SUNDAY, 2Gxx GUILDFORD 
SERVICES WILL NOT RUN.

SWR: 2P20 TO BE RETIMED

TRACK MAINTENANCE: H02

SW105

SW110
SW180
SW200

SW110

108m31ch and 114m14ch

108m31ch and 114m14ch

108m31ch and 114m14ch

108m27ch and 114m14ch

14m75ch and 15m21ch

14m75ch and 22m37ch

14m5ch and 30m32ch

43m20ch and 54m8ch

Point Heater Maintenance

Third Rail Work

Rail Testing and Lubrication

Track Maintenance

Structures Work

Conductor Rail Renewal

Off-Track Inspections

Track Maintenance

25/08/24

25/08/24

25/08/24

25/08/24

24/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10595923

W2024/10595924

W2024/10619525

W2024/10548578

W2024/10657009

W2024/10660172

W2024/10674009

W2024/10698681

Week 22  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762112 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

31m4ch and 40m0ch

34m20ch and 37m75ch

32m70ch and 36m55ch

36m33ch and 37m77ch

38m2ch and 40m0ch

35m0ch and 36m40ch

In Connection With 
Engineering Work

D&P Maintenance

P-Way Maintenance

S&T Points

S&T Points

OHL Work (Maintenance)

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10638208

W2024/10597135

W2024/10632561

W2024/10645201

W2024/10645422

W2024/10638569
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0040 Sat

0040 Sat

0040 Sat

0730 Sun

0730 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

24/08/24

24/08/24

24/08/24

25/08/24

25/08/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

0510 Sat

0510 Sat

0510 Sat

0805 Sun

0805 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Epsom

Ewell East

Epsom

Barnes Jn

Barnes Bridge

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Epsom

Ewell West

Barnes

Barnes Jn

P2024/3762112

P2024/3993237

P2024/3976737

SO680
SW180

SW210
SW230

17m45ch and 15m0ch

6m49ch and 7m44ch

Permanent Way Inspection

Permanent Way Inspection

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

24/08/24

24/08/24

24/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10780935

W2024/10728323
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/08/24

25/08/24

25/08/24

25/08/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3961428 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10584664
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2024/3976723

P2024/3976700

P2024/3823059

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.

TRACK MAINTENANCE: CW03

SW100

SW100

SO110
SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Track Maintenance

Third Rail Work

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

23Week

W2024/10728252

W2024/10728233

W2024/10474101

W2024/10665289

W2024/10665292
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1100 Mon

1342 Sat

1342 Sat

1342 Sat

0910 Sat

1317 Sat

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1230 Mon

1412 Sat

1412 Sat

1412 Sat

0930 Sat

1346 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

South Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

P2024/3976734

P2024/3993259

P2024/3976720

P2024/3976716

P2024/3976703

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100

SW100

SO250
SW100

SW100
SW210

SW100

0m4ch and 3m34ch

0m28ch and 0m34ch

2m40ch and 3m34ch

4m21ch and 3m34ch

3m34ch and 3m2ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728306

W2024/10780837

W2024/10728249

W2024/10728245

W2024/10728336
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0840 Sat

0035 Mon

0035 Mon

0035 Mon

0110 Sun

0110 Sun

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0900 Sat

0450 Mon

0450 Mon

0450 Mon

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow
Down Epsom

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

Surbiton

New Malden Jn

Norbiton

Motspur Park Jn

Clapham Jn

Clapham Jn

New Malden Jn

Motspur Park Jn

New Malden Jn

Motspur Park Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Clapham Jn

Clapham Jn

Raynes Park

Durnsford Road

Raynes Park

P2024/3815504

P2024/3976713

P2024/3815419

P2024/3769629

C21 RAIL GRINDER

SWR: ON SATURDAY NIGHT, 1B01 & 2K79 TO BE 
DIVERTED VIA RICHMOND. 1D81 TO TERMINATE 
AT WIMBLEDON AND RUN ECS TO WIMBLEDON 
PARK DEPOT. ON SUNDAY, 2D06 & 2D08 WILL 
NOT RUN. 2K05 TO START FROM KINGSTON AND 
2D07 WILL NOT RUN [ECS AFTER POSSESSION 
CLEARS TO EPSOM]

LUL DISTRICT LINE TO GIVE UP AT 05:45

TRACK MAINTENANCE: WW02a

SO700
SW100
SW105
SW180
SW190

SW100
SW210

SW100
SW105
SW180

SW105
SW180

3m78ch and 11m25ch

3m51ch and 3m79ch

3m78ch and 9m20ch

3m78ch and 9m20ch

6m64ch and 9m20ch

PL Grinding Train

Permanent Way Inspection

S&T Maintenance

PL Grinding Train

Track Maintenance

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665286

W2024/10728242

W2024/10665472

W2024/10665296

W2024/10665291
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Mon

0030 Mon

0030 Mon

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up Hampton Court

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Down Chertsey/Up
Bay
Up Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Hampton Court Jn

Esher

Hampton Court

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Weybridge

Byfleet Jn

West Byfleet

Hampton Court

New Malden Jn

Surbiton

Surbiton

Addlestone Jn

Esher

Addlestone

Addlestone Jn

Esher

P2024/3993313

P2024/3963356

P2024/3963362

SW105
SW195
SW200

SW105
SW255

SW105
SW255

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10781013

W2024/10781010

W2024/10781011

W2024/10781012

W2024/10665295

W2024/10672048

W2024/10672053

W2024/10672011
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3963292 5F79 NOT AFFECTEDSW105
SW110

0m0ch and 0m0ch
S&T Maintenance

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665287
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0730 Sun

0818 Sun

0910 Sun

1130 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0755 Sun

0843 Sun

0925 Sun

1145 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2024/3775337

P2024/3964255

P2024/3964256

P2024/3964260

P2024/3964261

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.

GWR: 2J11, 2J12, 2J15 & 2J16 WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE.

SWR: ON SATURDAY NIGHT, 2L81 & 1B01 TO 
TERMINATE AT FARNBOROUGH. ON SUNDAY, 
2L20, 1L18, 1B20, 1L20, 2L24, 1T24, 1B26, 1L24, 
2L28 & 1T28 TO START FROM FARNBOROUGH. 
2L17 TO TERMINATE AT FARNBOROUGH. 1J22, 
1J26 & 1L19 WILL NOT RUN. 1B11 & 1B15 TO 
START FROM WINCHESTER. 1L13 & 1L17 TO 
START FROM ANDOVER. 1W19 TO BE RETIMED. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

XC: 5M30 & 5006 TO DIVERT VIA HAVANT AND 
GUILDFORD.

Down Fast: Beyond BE407 to Approach BE411
Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

GW500
SW105
SW115
SW125

SW105

SW105
SW125

SW105

SW105

50m50ch and 66m10ch

50m50ch and 66m10ch

46m40ch and 48m51ch

52m40ch and 66m10ch

46m40ch and 48m51ch

47m45ch and 48m0ch

52m40ch and 66m10ch

52m40ch and 66m10ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

Track Maintenance

PL Tamping

Track Maintenance

Track Maintenance

Point Heater Maintenance

Structures Examination

S&T Maintenance

Third Rail Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10586080

W2024/10586082

W2024/10548898

W2024/10549071

W2024/10597348

W2024/10537799

W2024/10549036

W2024/10596762

W2024/10623862

W2024/10623755

W2024/10623816

W2024/10623758
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Redbridge

Totton

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2024/3765222 SOUTHAMPTON, PLATFORMS 1 TO 4 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR.

SWR: 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL AND RUN ECS TO NORTHAM.

SW105
SW150

78m42ch and 82m3ch

78m48ch and 82m3ch

78m48ch and 82m3ch

78m48ch and 82m3ch

78m48ch and 82m3ch

Unload CWR

Point Heater Maintenance

Track Maintenance

S&T Work

S&T Maintenance

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10632383

W2024/10597561

W2024/10548901

W2024/10679402

W2024/10549077
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0150 Sun

0150 Sun

0731 Sun

0731 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0400 Mon

0400 Mon

0400 Mon

0744 Sun

0744 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Fawley 
Single/Shunting 
Neck
Down Main

Up Main

Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

Down Branch

Up Branch

Down Main

Up Main

Brockenhurst

Lymington Pier

Fawley Ground 
Frame

Sway

Totton

Brockenhurst

Totton

Guildford

Effingham Jn

Effingham Jn

Portcreek Jn

Hilsea

Brockenhurst

Totton

Brockenhurst

Totton

Hampton Court Jn

Leatherhead Jn

Effingham Jn

Cosham Jn

Farlington Jn

P2024/3765221

P2024/3775333

P2024/3964294

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR.

SWR: ON SATURDAY, 2Gxx COBHAM SERVICES 
TO RUN AS NORMAL BETRWEEN WATERLOO 
AND SURBITON TO DIVERT TO/FROM HAMPTON 
COURT. ON SUNDAY, 2Gxx GUILDFORD 
SERVICES WILL NOT RUN.

SW105
SW155
SW160

SW110
SW180
SW200

SO520
SW110
SW140

85m40ch and 93m62ch

85m40ch and 93m62ch

83m0ch and 84m0ch

14m50ch and 15m11ch

14m75ch and 15m21ch

24m40ch and 30m32ch

14m5ch and 17m0ch

30m17ch and 30m32ch

40m60ch and 41m20ch

Track Maintenance

PL Tamping

Scrap Removal

Other E&P Work

Structures Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10556221

W2024/10578599

W2024/10679575

W2024/10680307

W2024/10656916

W2024/10665293

W2024/10665294

W2024/10574961

W2024/10623847
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0035 Sun

0035 Sun

0035 Sun

0030 Sat

0030 Sat

01/09/24

01/09/24

01/09/24

31/08/24

31/08/24

0615 Sun

0615 Sun

0615 Sun

0500 Sat

0500 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Aldershot North Jn

North Camp

Fratton

Portsmouth and 
Southsea

Aldershot South 
Jn

Guildford

P2024/3765122

P2024/3964885

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS AVAILABLE FOR BERTHING

SWR: 1P79, 2P75, 1P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.

GWR: 1F35 TO TERMINATE AT FRATTON.

TRACK MAINTENANCE: H08

SO520
SW110

SW123
SW265

44m37ch and 44m57ch

44m1ch and 45m36ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

Track Maintenance

S&T Maintenance

01/09/24

01/09/24

01/09/24

31/08/24

31/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10558025

W2024/10698722

W2024/10665290
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762139 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

33m40ch and 37m75ch

35m0ch and 36m0ch

34m20ch and 37m75ch

34m20ch and 36m40ch

34m65ch and 37m30ch

In Connection With 
Engineering Work

S&T Maintenance

D&P Maintenance

OHL Work (Maintenance)

P-Way Maintenance

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10651930

W2024/10655649

W2024/10567541

W2024/10660457

W2024/10672898
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3762283 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

35m0ch and 37m72ch

32m0ch and 37m75ch

S&T Maintenance

In Connection With 
Engineering Work

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10655878

W2024/10651994
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Reception

Up Goods Loop

Single

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Up Trowbridge

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Frome North Jn

Whatley Quarry

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2024/3755786 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION.

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0750 
SUNDAY.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

WORK = Westbury Area Maintenance 
W2024/10665644
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

94m31ch and 111m65ch

94m31ch and 95m4ch

94m68ch and 95m3ch

94m31ch and 111m65ch

107m74ch and 109m65ch

94m31ch and 111m65ch

114m30ch and 121m10ch

116m35ch and 117m60ch

97m35ch and 105m59ch

94m31ch and 111m65ch

104m20ch and 105m59ch

S&T Maintenance

Patrolling 

Drainage Inspection

S&C Maintenance

Survey Work

Preparatory Work

Track Maintenance

Survey Work

Track Maintenance

Track Maintenance

Patrolling 

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10678500

W2024/10670222

W2024/10666161

W2024/10678451

W2024/10658543

W2024/10658412

W2024/10678504

W2024/10646573

W2024/10664836

W2024/10678368

W2024/10670148
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

31/08/24

31/08/24

31/08/24

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0510 Sat

0510 Sat

0510 Sat

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Cement Works 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Heywood Road Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Epsom

Ewell East

Epsom

Heywood Road Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Epsom

Ewell West

P2024/3755786

P2024/3993238 SO680
SW180

17m45ch and 15m0ch
Permanent Way Inspection

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

31/08/24

31/08/24

31/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10780936

Week 23  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

0730 Sun

0945 Sun

0945 Sun

0945 Sun

31/08/24

31/08/24

31/08/24

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0500 Sat

0500 Sat

0500 Sat

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0805 Sun

0805 Sun

1015 Sun

1015 Sun

1015 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Windsor 
Slow
Up Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham/Down
Main
Up Main/Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Barnes

Mortlake

Barnes Bridge

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes Jn

Barnes Bridge

Kew Bridge

Kew East Jn

Chiswick

Barnes

Barnes Jn

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Barnes

Barnes Jn

Chiswick

New Kew Jn

Old Kew Jn

P2024/3964890

P2024/3775300

P2024/3976738

P2024/3964904

SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. TWICKENHAM VIA 
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES, 
FELTHAM AND TWICKENHAM.

LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.

SW210
SW230

SW210
SW230
SW245

SW210
SW230

EA1330
SW230
SW240

0m0ch and 0m0ch

10m68ch and 11m60ch

9m0ch and 11m50ch

7m35ch and 13m23ch

11m1ch and 13m23ch

9m0ch and 13m23ch

6m49ch and 7m44ch

0m0ch and 0m0ch

S&T Maintenance

Structures Examination

S&T Maintenance

Off-Track Inspection

Follow-Up Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

31/08/24

31/08/24

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665285

W2024/10795818

W2024/10672003

W2024/10672006

W2024/10674836

W2024/10671997

W2024/10728324

W2024/10672023

Week 23  - Continued
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EAS_V4.3_2024

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3964905

P2024/3964920

P2024/3963687 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

21m66ch and 21m35ch

21m33ch and 22m60ch

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Track Maintenance

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10672100

W2024/10671978

W2024/10631127

W2024/10584665
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Up Kingston

Down 
Chessington
Up Chessington

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Up Putney

Down Putney

Down and Up 
Sidings

Down Sidings

South Siding

Shunt Neck

Clapham Jn

New Malden Jn

Chessington South

Norbiton

Epsom

Berrylands

Waterloo

Wimbledon

Chessington South

Tolworth

Waterloo

Wimbledon Park 
Depot

Clapham Jn

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Waterloo

Wimbledon

Chessington 
South

Tolworth

Waterloo

Wimbledon Park 
Depot

P2024/3775422 SWR: ON FRIDAY NIGHT, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SATURDAY, REPLACEMENT BUS SERVICES 
TO OPERATE BETWEEN CLAPHAM, 
CHESSINGTON, EPSOM, SURBITON AND 
KINGSTON. 2Fxx/2Gxx GUILDFORD SERVICES 
WILL OPERATE BETWEEN SURBITON AND 
GUILDFORD ONLY.

ON SUNDAY, RAIL RAPLACEMENT TO EXTEND TO
WEYBRIDGE AND WOKING.

ALL WEEKEND, MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. GUILDFORD VIA EPSOM 
SERVICES TO START & TERMINATE AT EPSOM. 
SHEPPERTON SERVICES WILL DIVERT VIA 
TWICKENHAM. A WATERLOO TO KINGSTON 
SERVICE WILL OPERATE VIA TWICKENHAM. 
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN.

WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

SW100
SW105
SW180
SW185
SW190

0m4ch and 2m60ch

0m4ch and 2m70ch

0m4ch and 0m23ch

0m4ch and 2m20ch

5m15ch and 8m8ch

6m28ch and 7m19ch

0m4ch and 4m10ch

2m35ch and 3m50ch

7m20ch and 7m65ch

7m51ch and 7m75ch

0m4ch and 4m10ch

9m12ch and 10m20ch

0m4ch and 0m24ch

2m35ch and 3m50ch

10m10ch and 11m24ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&C Heavy Refurb

Track Maintenance

Survey Work

Structures Examination

Unload Materials

Structures Work

Structures Work

Structures Examination

Drainage Work

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

24Week

W2024/10780721

W2024/10780722

W2024/10780723

W2024/10630521

W2024/10679155

W2024/10665030

W2024/10551280

W2024/10634767

W2024/10582217

W2024/10506824

W2024/10551172

W2024/10651790

W2024/10574806

W2024/10678949

W2024/10679248SUPERSEDED B
Y C
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

1100 Mon
09/09/24
1230 Mon

Sidings 
Possession

South SidingWaterlooWaterlooP2024/3993260 SOUTH SIDING TO BE KEPT CLEARSW100

0m28ch and 0m34ch
Permanent Way Inspection

09/09/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10780838

Week 24  - Continued
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Version 4.3

EAS_V4.3_2024

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/09/24

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0315 Mon

0100 Sun

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down

Up

Down Stewarts 
Lane

Battersea 
Reversible

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Departure Line 2

Reception Line 1

Berthing Sidings 
No.1 and No.2
D/C Sidings 1 to 
27
Depot Sidings

VSOE (old C&W) 
Shed roads 1-3

Peckham Rye Jn

Factory Jn

Factory Jn

Longhedge Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane

Battersea Park

Factory Jn

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Yard

Stewarts Lane

P2024/3768595 ARL SLL SERVICE WILL NOT RUN 

0100 SAT TO 0100 SUN
TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM MAIN/FAST/CATFORD LINES BETWEEN 
FACTORY JN AND CROFTON ROAD JN

ROUTE IS AVAILABLE FROM DOWN/UP LUDGATE 
TO CHATHAM REVERSIBLE AT FACTORY JN

0100 SUN TO 0315 MON
NO ACCESS AVAILBLE TO/FROM BATTERSEA 
YARD SIDINGS

NO ACCESS TO/FROM STEWARTS LANE DEPOT

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

1m35ch and 3m58ch

0m0ch and 1m20ch

2m3ch and 3m21ch

0m0ch and 3m58ch

0m0ch and 0m15ch

1m25ch and 2m0ch

3m55ch and 7m27ch

1m25ch and 3m58ch

2m3ch and 3m21ch

0m10ch and 1m20ch

Track Maintenance

S&C Maintenance

Plain Line Heavy Refurb

Structures Examination

Permanent Way Inspection

Wheel Timber Renewal

Structures Examination

Resignalling Work

PL Tamping

Permanent Way Inspection

07/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10664198

W2024/10432021

W2024/10612160

W2024/10429984

W2024/10668693

W2024/10647932

W2024/10434018

W2024/10658273

W2024/10612933

W2024/10668616

Week 24  - Continued
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EAS_V4.3_2024

0100 Sun

0732 Sat

0732 Sat

0732 Sat

0819 Sat

0819 Sat

09/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

0315 Mon

0816 Sat

0816 Sat

0816 Sat

0831 Sat

0831 Sat

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Loco (Electric) 
Shed roads 1-3
Yard Road

Washer Road

1 - 9 Shed Roads

Wall Sidings

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Victoria

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

Clapham Jn

Victoria

Clapham Jn

Longhedge Jn

Clapham Jn

Longhedge Jn

P2024/3768595

P2024/3976729

P2024/3976731 ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SO250
SW100
SW210

1m66ch and 4m0ch

1m66ch and 4m0ch

Permanent Way Inspection

Permanent Way Inspection

08/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10728085

W2024/10728288

Week 24  - Continued

Continued
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Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sun

0105 Sun

0105 Sun

09/09/24

09/09/24

09/09/24

09/09/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down & Up St. 
Helier

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down and Up 
Portsmouth

Sutton

Streatham Common 
Jn

Streatham South Jn

Sutton

Streatham South 
Jn

Streatham Jn

Streatham North 
Jn

Tulse Hill

P2024/3745738 LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

TFL - WIMBLEDON TRAM ROUTE TO BE 
ISOLATED

0105 SAT TO 0105 SUN
WIMBLEDON LOOP SERVICES TO RUN VIA 
MITCHAM EASTFIELD AND START/TERMINATE AT 
SUTTON 

0105 SUN TO 0515 MON
SOUTHERN VICTORIA TO DORKING SERVICES 
WILL DIVERT VIA WEST CROYDON

THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM SUTTON

SOUTHERN LONDON BRIDGE TO EAST CROYDON
VIA TULSE HILL SERVICES DIVERTED VIA 
CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SUTTON 
VIA STREATHAM COMMON AND HACKBRIDGE 

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE

SO680
SO700
SW105 10m55ch and 11m0ch

7m65ch and 8m20ch

0m24ch and 12m20ch

7m43ch and 9m25ch

10m30ch and 12m0ch

7m26ch and 7m65ch

7m43ch and 9m25ch

9m40ch and 9m74ch

0m71ch and 8m18ch

7m38ch and 7m58ch

0m1ch and 8m18ch

9m59ch and 9m79ch

0m71ch and 8m18ch

11m35ch and 11m60ch

8m50ch and 9m25ch

7m43ch and 9m25ch

Structures Work

Structures Examination

Structures Examination

S&C Heavy Refurb

Survey Work

Structures Work

S&C Heavy Refurb

Structures Examination

C70 S&C - Complete 
Renewal 113A

Station Work

Drainage Inspection

Structures Examination

S&C Tamping

Structures Work

Structures Examination

C2 Rerail - Both Rails

07/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10657032

W2024/10621624

W2024/10431319

W2024/10633976

W2024/10772525

W2024/10644765

W2024/10630893

W2024/10796847

W2024/10616280

W2024/10772905

W2024/10774273

W2024/10530397

W2024/10616367

W2024/10656881

W2024/10781340

W2024/10630827

W2024/10468961

Week 24  - Continued
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EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Addlestone Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2024/3745738

P2024/3775383 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.

SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY ALL WEEKEND. 
WEST OF ENGLAND SERVICES TO DIVERT TO 
READING. ON SATURDAY, A SHUTTLE SERVICE 
WILL OPERATE FROM SURBITON TO HAMPTON 
COURT, WOKING AND GUILDFORD VIA COBHAM. 
ON SUNDAY, WATERLOO TO GUILDFORD VIA 
COBHAM SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

SW105
SW195
SW200
SW255

6m27ch and 13m7ch

0m65ch and 1m10ch

6m27ch and 13m7ch

13m67ch and 18m31ch

11m40ch and 13m45ch

Track Maintenance

Station Work

Structures Examination

Conductor Rail Renewal

Track Maintenance

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10573350

W2024/10431376

W2024/10611929

W2024/10682379

Week 24  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Down Eastern 
Docks Up
Arrival/Departure 
Line
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow/Down 
Main

Up Slow

Down Slow

Dn Fast/Dn Rvl 
(Main)/Dn 
Fast/Redbridge 
Goods
Up Main/Up 
Fast/Up RVL 
(Main)/Up Fast
All Sidings

Millbrook 
Freightliner 
Terminal

Canute Road

Millbrook (SW105)

Redbridge

Northam Jn

Redbridge

Maritime Freightliner 
Terminal

Millbrook (SW105)

Northam Jn

Southampton

St. Denys

Maritime 
Freightliner 
Terminal

Millbrook 
(SW105)

P2024/4010456 NO OUTBERTHING REQUIRED.SW105
SW145

77m60ch and 81m55ch
Commissioning Work

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10819193

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1600 Tue

1600 Wed

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

10/09/24

11/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

2359 Tue

2359 Wed

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Line Blockage
(Between 
Trains) + 
Module TS11 
Section 2

Possession

Possession

Possession

Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Moreton Single

Moreton Single

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Low Level

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Woodsford 37 LC

Woodsford 37 LC

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Woodsford 37 LC

Woodsford 37 LC

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

P2024/3765207

P2024/4010588

P2024/4010577

P2024/3765389

TRACK MAINTENANCE: Br07

SWR: 2P75, 1P79 & 2P79 TO TERMINATE AT 
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

SW105
SW165
SW166

SW105

SW105

SO520
SW110
SW140

114m25ch and 125m52ch

114m25ch and 125m52ch

114m25ch and 125m52ch

114m25ch and 125m52ch

131m15ch and 131m20ch

131m75ch and 132m0ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 41m35ch

Third Rail Work

Track Maintenance

PL Tamping

Unload Ballast

LC Work S&T

LC Work S&T

Point Heater Maintenance

Track Maintenance

Survey Work

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

10/09/24

11/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10596994

W2024/10550026

W2024/10586026

W2024/10717494

W2024/10798321

W2024/10798319

W2024/10597363

W2024/10550285

W2024/10673112

Week 24  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0155 Sun

0155 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

Platform 2 (Alton)

Alton Single/Down 
Loop/Platform 1 
(Alton)

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Alton

Alton

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Alton

Farnham

P2024/3764895

P2024/3775764

PLATFORM 6 TO BE KEPT CLEAR

TRACK MAINTENANCE: S03

SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS.

SW115
SW150

SW120
SW123

82m15ch and 83m28ch

41m25ch and 49m16ch

Track Maintenance

Track Maintenance

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10550418

W2024/10672387

Week 24  - Continued
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Version 4.3

EAS_V4.3_2024

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0245 Sun

0750 Sun

0850 Sun

0950 Sun

2300 Sun

2300 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

0045 Sun

0145 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0145 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0950 Sun

2300 Sun

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Up Main

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down & Up Relief

Down and Up 
Relief

Down and Up 
Relief

Up Reading 
Passenger Loop

Moreton Cutting

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Moreton Cutting

Didcot East

Didcot East

Scours Lane

Tilehurst East

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Tilehurst East

Tilehurst East

Caversham Road 
Jn

Depot Connection
C

P2024/3766200 TRAINS TO RUN OVER THE MAIN LINES.

UP SERVICES DIVERTED / REPLACED BY ROAD 
SERVICES UNTIL 0930 SUNDAY.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = CORE PLTR NURSERY 
GARDENS, MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

37m59ch and 39m78ch

36m60ch and 37m75ch

36m30ch and 38m25ch

38m48ch and 43m46ch

36m30ch and 44m65ch

37m40ch and 38m40ch

36m33ch and 37m74ch

36m75ch and 38m57ch

36m30ch and 38m40ch

36m40ch and 38m52ch

OHL Work (Non-Intrusive)

Rail Testing and Lubrication

D&P Maintenance

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

S&C Grinding Train

S&T Work

Rail Testing and Lubrication

P-Way Maintenance

D&P Maintenance

07/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10651213

W2024/10644408

W2024/10663188

W2024/10613225

W2024/10659420

W2024/10629007

W2024/10656645

W2024/10644444

W2024/10635687

W2024/10663227

Week 24  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0015 Sun

0015 Sun

0015 Sun

0120 Sun

09/09/24

09/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0410 Mon

0410 Mon

0805 Sun

0805 Sun

0805 Sun

0735 Sun

0735 Sun

0735 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down 
Cobham/Bay
Up Cobham

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Fareham

Botley

Eastleigh Yard

Guildford

Reading High 
Level Jn

Reading West Jn

Basingstoke

Southcote Jn

Basingstoke

Eastleigh West Jn

Botley

Eastleigh Yard

Clandon

P2024/3766200

P2024/3765332

P2024/3765386

P2024/3775444

2J11 AND 2J12 WILL NOT RUN.

GWR TO STABLE 1 UNIT IN BASINGSTOKE 
PLATFORM 5.

SWR: 2T75 WILL NOT RUN

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

TRACK RENEWALS: 44400124 PREP

GW500
SW125

SW135

SW200

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

73m55ch and 83m56ch

73m55ch and 83m56ch

73m55ch and 83m56ch

81m30ch and 83m56ch

28m47ch and 30m32ch

Rail Testing and Lubrication

Track Maintenance

Point Heater Maintenance

Track Maintenance

Structures Examination

S&T Maintenance

Tunnel Examination

Preparatory Work

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10620804

W2024/10549940

W2024/10597057

W2024/10550378

W2024/10794497

W2024/10550204

W2024/10622593

W2024/10673873

Week 24  - Continued

Continued
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EAS_V4.3_2024

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0810 Sun

0050 Mon

0050 Mon

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

09/09/24

0055 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0050 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Goods

Down and Up 
Poplar

Down and Up 
South West

Down and Up T&H

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gospel Oak

Gunnersbury Jn

Gospel Oak Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Gospel Oak Jn

Gunnersbury Jn

South Acton Jn

Gospel Oak Jn

Gospel Oak

Gospel Oak Jn

P2024/3962296 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL
 
0515 SAT TO 0500 MON ARL TO SHUNT AT 
GOSPEL OAK BEHIND NL1000, 2 trains per hour 
(AC-1F, AC-2A,TO BE LIVE) - ECS MOVES 
TO/FROM THE T&H LINES ARE ALSO PERMITTED 
TO SHUNT AT THIS SIGNAL
POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT THE LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DOWN NORTH 
LONDON, IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11
 
CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD (R/R) 
AND THEN TO PRIMROSE HILL 
THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

FREIGHT SERVICES OVER ACTON WELLS JN TO 
BE DIESEL HAULED ONLY
 
NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING
TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK ON SAT AND SUN NIGHT
ARL TO STABLE IN PLATFORMS 1-2 AT 
STRATFORD 

MERGED WITH NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
EA1370
GW130
MD150
MD155
MD160
MD167
SW240

4m67ch and 0m45ch

1m57ch and 0m45ch

0m15ch and 2m70ch

0m15ch and 2m70ch

1m57ch and 0m45ch

5m15ch and 5m45ch

0m15ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m15ch and 0m50ch

1m57ch and 0m45ch

1m57ch and 0m45ch

S&T Maintenance

URFDO Inspections

Track Maintenance

Off Track Work

Off Track Work

S&T Maintenance

P & D Maintenance

Remove Rail Defects

Patrolling 

Off Track Work

Other E&P Work

URFDO Inspections

Remove Rail Defects

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10342680

W2024/10154904

W2024/10154989

W2024/10399178

W2024/10405110

W2024/10154817

W2024/10641085

W2024/10154991

W2024/10154995

W2024/10405057

W2024/10580295

W2024/10154945

W2024/10154903

Week 24  - Continued
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EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/09/24

08/09/24

08/09/24

08/09/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3961491 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10584593

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

1342 Sat

1342 Sat

1342 Sat

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

14/09/24

14/09/24

14/09/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

1412 Sat

1412 Sat

1412 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

South Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

P2024/4007866

P2024/4007879

P2024/3990808

SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

SO250
SW100

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m4ch and 3m32ch

0m28ch and 0m34ch

2m40ch and 3m34ch

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

14/09/24

14/09/24

14/09/24

25Week

W2024/10824112

W2024/10824113

W2024/10824114

W2024/10824115

W2024/10824268

W2024/10773424

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down & Up St. 
Helier

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Shunt Neck

Clapham Jn

Wimbledon Chase

New Malden Jn

Norbiton

Motspur Park Jn

Berrylands

Waterloo

Waterloo

Wimbledon Park 
Depot

Clapham Jn

Haydons Road

Kingston

New Malden Jn

Raynes Park

Waterloo

Waterloo

Wimbledon Park 
Depot

P2024/3775482 SWR: ALL WEEKEND, MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. WEST OF ENGLAND SERVICES TO 
DIVERT TO READING. GUILDFORD VIA EPSOM 
SERVICES TO START & TERMINATE AT 
WORCESTER PARK. SHEPPERTON SERVICES 
WILL DIVERT VIA TWICKENHAM. A WATERLOO TO
KINGSTON SERVICE WILL OPERATE VIA 
TWICKENHAM. DORKING AND CHESSINGTON 
SERVICES WILL NOT RUN.

GTR:  SERVICES TO BE DIVERTED VIA MITCHAM 
JUNCTION AND TERMINATE AT SUTTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE

LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER.

SO700
SW100
SW105
SW180
SW185
SW190

0m4ch and 2m60ch

7m20ch and 7m65ch

5m61ch and 7m40ch

7m51ch and 7m71ch

3m64ch and 4m10ch

0m4ch and 0m23ch

8m30ch and 9m0ch

2m13ch and 7m62ch

0m4ch and 5m46ch

9m12ch and 10m20ch

8m40ch and 9m20ch

0m4ch and 2m70ch

3m64ch and 4m10ch

8m40ch and 8m65ch

0m4ch and 4m10ch

0m4ch and 4m10ch

Structures Examination

Structures Work

Drainage Work

Structures Work

Structures Examination

Permanent Way Inspection

Structures Examination

Follow-Up Work

Unload Materials

Drainage Work

Survey Work

Permanent Way Inspection

Structures Examination

Litter / Graffiti Clearance

Structures Examination

Structures Examination

Track Maintenance

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10643691

W2024/10645272

W2024/10713038

W2024/10508825

W2024/10539240

W2024/10773744

W2024/10560808

W2024/10792652

W2024/10634730

W2024/10715713

W2024/10657056

W2024/10773739

W2024/10539288

W2024/10616371

W2024/10551176

W2024/10551183

W2024/10693018
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0732 Sat

0732 Sat

0732 Sat

0910 Sat

0819 Sat

0819 Sat

0840 Sat

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3775482

P2024/3990109

P2024/3990758

P2024/3990653

P2024/3990740

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SO250
SW100
SW210

SW100
SW210

0m4ch and 5m46ch

5m61ch and 10m20ch

0m4ch and 5m46ch

1m66ch and 4m0ch

4m21ch and 3m34ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Track Maintenance

Drainage Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10731364

W2024/10712987

W2024/10771389

W2024/10773228

W2024/10773290

W2024/10773172
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0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3775483

P2024/3973298

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.

SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYBRIDGE VIA HOUNSLOW SERVICES TO BE 
DIVERTED TO WOKING. ON SUNDAY, WATERLOO 
TO GUILDFORD VIA COBHAM SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.

ECS' TO BE ACCOMMODATED

SW105
SW195
SW200
SW255

SW105
SW110

12m3ch and 14m30ch

12m3ch and 18m31ch

0m0ch and 0m0ch

C2 Rerail - Both Rails

Conductor Rail Renewal

S&T Maintenance

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10662926

W2024/10612039

W2024/10691594
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0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0140 Sun

0140 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0735 Sun

0735 Sun

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Hook

Basingstoke

P2024/3973286

P2024/3775427

LINE BLOCKAGE OF MAIN LINES TO BE GIVEN UP 
FOR THE PASSAGE OF SWR ECS AS REQUIRED

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].

SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.

THE FOLLOWING ALLOWANCES TO BE ADDED:  
DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES  
BETWEEN WICHFIELD AND BASINGSTOKE [5]   
DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES  
ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

SW105
SW110

SW105

0m0ch and 0m0ch

0m0ch and 0m0ch

43m55ch and 47m70ch

43m55ch and 47m70ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Third Rail Work

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10691818

W2024/10691718

W2024/10731691

W2024/10731741
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Redbridge

Millbrook (SW105)

Redbridge Jn

Millbrook (SW105)

Southampton

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Totton

Brockenhurst

Totton

Millbrook 
(SW105)

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2024/3775447

P2024/3775400

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR
UP GOODS LOOP TO BE KEPT CLEAR
DOWN LOOP TO BE KEPT CLEAR

SW105
SW150

SW105
SW155
SW160

79m42ch and 81m60ch

79m42ch and 81m60ch

79m43ch and 81m0ch

79m42ch and 81m60ch

79m43ch and 81m60ch

79m42ch and 81m60ch

82m8ch and 85m30ch

Track Maintenance

S&T Maintenance

Preparatory Work

Preparatory Work

S&T Work

Rail Testing and Lubrication

Preparatory Work

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10550661

W2024/10550624

W2024/10714475

W2024/10716743

W2024/10715488

W2024/10621258

W2024/10716745

Week 25  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Mon

0115 Mon

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

2340 Sat

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

0415 Mon

0415 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0955 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuel Road

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Warminster

Up Warminster

Guildford

Guildford

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Wilton Jn

Guildford

London Road 
(Guildford)

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Beechgrove GF

P2024/3973370

P2024/3775430

P2024/4007589

GWR TO STABLE IN PLATFORM 8.

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START &
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR 

GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNHAM AND PORTSMOUTH HARBOUR.

GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.

SW110
SW200
SW265

SO520
SW110
SW140

GW5001
SW115
SW170

29m75ch and 30m45ch

29m75ch and 30m45ch

40m45ch and 45m36ch

40m45ch and 41m35ch

40m45ch and 45m36ch

45m10ch and 45m36ch

45m21ch and 45m36ch

40m45ch and 45m36ch

43m54ch and 43m74ch

40m45ch and 45m36ch

40m60ch and 41m20ch

40m60ch and 41m20ch

120m40ch and 132m0ch

Permanent Way Inspection

S&T Maintenance

Structures Work

Survey Work

Track Maintenance

S&C Grinding Train

Litter / Graffiti Clearance

Survey Work

Structures Work

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

16/09/24

16/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10691823

W2024/10691909

W2024/10687276

W2024/10714599

W2024/10550821

W2024/10550860

W2024/10558181

W2024/10707398

W2024/10686849

W2024/10621237

W2024/10623942

W2024/10623903

W2024/10799411
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0040 Sun

0040 Sun

0005 Sun

0005 Sun

0130 Sun

0130 Sun

15/09/24

15/09/24

15/09/24

15/09/24

16/09/24

16/09/24

0650 Sun

0650 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

All Lines

Down Sidings

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Gillingham West Jn

Gillingham (Dorset)

Feniton

Chard Jn

Aldershot North Jn

Wokingham Jn

Wilton South

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

Aldershot South 
Jn

Guildford

P2024/3775488

P2024/3775465

P2024/3775487

TRACK MAINTENANCE: Y03

SWR: SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND ALDERSHOT.

GWR: NO SERVICES WILL RUN BETWEEN 
READING AND GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND GUILDFORD.

SW115

SW115

SW123
SW210
SW265

97m11ch and 105m5ch

97m11ch and 105m5ch

97m11ch and 96m14ch

97m11ch and 105m5ch

131m75ch and 134m10ch

49m55ch and 50m2ch

51m10ch and 61m60ch

48m60ch and 61m60ch

PL Tamping

Point Heater Maintenance

Unload CWR

Track Maintenance

Tunnel Examination

Structures Work

Follow-Up Work

Track Maintenance

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10580668

W2024/10597389

W2024/10661714

W2024/10580670

W2024/10643467

W2024/10512873

W2024/10705960

W2024/10690591
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3762013 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / 
FEEDER LINES UNTIL 0035 SUNDAY AND FROM 
0730 SUNDAY.  
AMENDED STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m72ch and 38m40ch

36m0ch and 36m67ch

36m33ch and 37m75ch

35m42ch and 37m75ch

36m0ch and 37m25ch

35m50ch and 36m40ch

PL Tamping

Unload Ballast

S&T Points

In Connection With 
Engineering Work

OHL Work (Maintenance)

P-Way Maintenance

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10666945

W2024/10349217

W2024/10663675

W2024/10669625

W2024/10661934

W2024/10697643
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

P2024/3762037 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

35m45ch and 37m75ch

35m45ch and 37m0ch

35m45ch and 37m72ch

36m0ch and 36m50ch

In Connection With 
Engineering Work

D&P Maintenance

S&T Work

OHL Work (Maintenance)

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10669638

W2024/10686389

W2024/10663679

W2024/10662080
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EAS_V4.3_2024

2210 Sat

2210 Sat

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0850 Sun

0850 Sun

0850 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Up Woodborough 
Sidings

Melksham Single

Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Up Westbury/Main

Up Trowbridge

Down and Up 
Loop

Down Reception

No.1 Line

No.3 Line

Down and Up 
Salisbury

Down 
Main/Westbury

Link Line

Cement Works 
Sidings

Heywood Road Jn

Woodborough

Woodborough 
Sidings GF

Thingley Jn

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Westbury South Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Clink Road Jn

Westbury South Jn

Heywood Road Jn

Beech Drive LC 
(UWC)

Woodborough

Woodborough 
Sidings GF

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Masters LC 
(UWC)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

P2024/3971730 POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

94m31ch and 111m65ch

94m31ch and 111m65ch

94m31ch and 95m4ch

108m40ch and 109m32ch

99m0ch and 105m59ch

5m63ch and 7m9ch

94m31ch and 111m65ch

104m20ch and 105m59ch

107m74ch and 109m57ch

70m0ch and 79m35ch

Track Maintenance

Preparatory Work

Patrolling 

Drainage Work

URFDO Inspections

URFDO Inspections

S&T Maintenance

Patrolling 

Survey Work

Patrolling 

14/09/24

14/09/24

14/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10708243

W2024/10678914

W2024/10670228

W2024/10619141

W2024/10706874

W2024/10706969

W2024/10708306

W2024/10670154

W2024/10678514

W2024/10670039
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0050 Sat

0050 Sat

15/09/24

15/09/24

15/09/24

15/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0510 Sat

0510 Sat

0510 Sat

0520 Sat

0520 Sat

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Patney Sidings

Back Road

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Westbury

Westbury South Jn

Epsom

Ewell East

Epsom

Leatherhead Jn

Leatherhead Jn

Westbury South 
Jn

Epsom

Ewell West

Leatherhead

Leatherhead Jn

P2024/3971730

P2024/4007764

P2024/4007768

SO680
SW180

SO685
SW180
SW183

17m45ch and 15m0ch

17m56ch and 18m50ch

Permanent Way Inspection

Permanent Way Inspection

15/09/24

15/09/24

15/09/24

15/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10824241

W2024/10824245

Week 25  - Continued
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EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0100 Sun

0100 Sun

0100 Sun

0200 Mon

0200 Mon

0200 Mon

0945 Sun

0945 Sun

1045 Sun

14/09/24

14/09/24

14/09/24

15/09/24

15/09/24

15/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

0500 Sat

0500 Sat

0500 Sat

0750 Sun

0750 Sun

0750 Sun

0430 Mon

0430 Mon

0430 Mon

1015 Sun

1015 Sun

1115 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Windsor 
Slow
Up Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Hounslow

Up Hounslow

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Putney

Up Putney

Eastbound District
Line
Westbound 
District Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Barnes

North Sheen

Barnes Bridge

Ascot

Bagshot

Wokingham Jn

Wimbledon

East Putney

Wimbledon Park 
Depot

Kew Bridge

Chiswick

New Kew Jn

Barnes

Barnes Jn

Ascot

Virginia Water

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

Chiswick

Old Kew Jn

Chiswick

P2024/3973367

P2024/3775781

P2024/3973433

P2024/3973456

P2024/3973402

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 
2C11 WILL NOT RUN UNITS BERTHED AT 
READING.

SW210
SW230

SW210
SW260

SW225

SW230

SW230

0m0ch and 0m0ch

27m10ch and 31m9ch

5m50ch and 8m47ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

14/09/24

14/09/24

14/09/24

15/09/24

15/09/24

15/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10541930

W2024/10691377

W2024/10715262

W2024/10691877

W2024/10691940
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EAS_V4.3_2024

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1300 Sat

1300 Sat

1300 Sat

1300 Sat

1300 Sat

0845 Sun

0030 Sat

0030 Sat

16/09/24

14/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

14/09/24

14/09/24

0305 Mon

1300 Sat

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0915 Sun

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Eastbound District
Line

Down and Up 
Richmond

Westbound 
District Line

Platforms 3-7

Down and Up

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Down Hounslow

Up Hounslow

Down Ash

Up Ash

Up Yard CS

Network Rail / LUL 
(District Line) 
Boundary
Richmond

Gunnersbury Jn

Richmond

South Acton Jn

New Kew Jn

South Acton Jn

Old Kew Jn

Richmond

Old Kew Jn

Wanborough

Guildford

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Kew Bridge

Guildford

Guildford

P2024/3770999

P2024/3973414

P2024/3973436

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

FROM 1300 SAT, CHANNEL TUNNEL FREIGHT 
SERVICES VIA THE WEST LONDON LINE
NO ACCESS FOR FREIGHT SERVICES VIA KEW 
EAST FROM 1300 SAT

PLATFORMS 3 AND 4 AT RICHMOND TO BE KEPT 
CLEAR LUL TO NOTE

LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND
ROAD CLOSURE REQUIRED AT BOLLO LANE 
CCTV LC ON SAR1

WDA: River Thames 29 Up Left Cross Sleepers
NLL CYCLIC TYPE 18

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

SW230

SW265

1m70ch and 12m39ch

10m20ch and 11m25ch

2m71ch and 10m20ch

9m76ch and 12m39ch

11m10ch and 12m39ch

0m0ch and 0m0ch

0m0ch and 0m0ch

P & D Maintenance

Wheel Timber Renewal

S&C Tamping

Remove Rail Defects

Structures Examination

Permanent Way Inspection

S&T Maintenance

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

15/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10214788

W2024/10564812

W2024/10137025

W2024/10169681

W2024/10636670

W2024/10691937

W2024/10684193

Week 25  - Continued
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0050 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0630 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shalford

Merstham

Redhill

Dorking West

P2024/3951991

P2024/4007963

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

SO560
SW300

21m33ch and 22m60ch

33m50ch and 39m53ch

Track Maintenance

Structures Examination

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10597630

W2024/10799292

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3999842

P2024/3999823

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

26Week

W2024/10801849

W2024/10801801
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EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0125 Mon

0125 Mon

0125 Mon

1100 Mon

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Clapham Jn

Waterloo

Waterloo

P2024/3775473

P2024/4007867

P2024/4007880

WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON ALL 
WEEKEND. SERVICES FROM WATERLOO TO 
KINGSTON & TWICKENHAM TO TERMINATE AT 
BARNES. HOUNSLOW LOOP SERVICES TO START
AND TERMINATE AT BARNES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND BARNES.

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS

SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW210
SW230

SW100
SW105

SW100

0m4ch and 5m70ch

0m4ch and 1m30ch

0m4ch and 0m24ch

0m4ch and 3m34ch

3m0ch and 4m60ch

3m0ch and 4m60ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Structures Examination

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Third Rail Work

Track Maintenance

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10434871

W2024/10717296

W2024/10574912

W2024/10773569

W2024/10689381

W2024/10689394

W2024/10824116

W2024/10824117

W2024/10824118

W2024/10824119

W2024/10824269
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1342 Sat

1342 Sat

1342 Sat

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

1412 Sat

1412 Sat

1412 Sat

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3999821

P2024/3990110

P2024/3999816

P2024/3999848

P2024/3990691

P2024/3999858

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

2m40ch and 3m34ch

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10801796

W2024/10771390

W2024/10801786

W2024/10801857

W2024/10773158

W2024/10801673
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0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/4007774

P2024/4007775

SW100
SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824258

W2024/10824259

W2024/10824260

W2024/10824257

W2024/10824261

W2024/10824262

W2024/10824263

W2024/10824264
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3973442

P2024/3973420

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

Patrolling 

S&T Maintenance

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10687652

W2024/10734716

W2024/10687531
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0110 Sun

0110 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0725 Sun

0725 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Ash Vale Jn

Farnborough

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Pirbright Jn

Woking Jn

Basingstoke

Hook

Basingstoke

P2024/3775802

P2024/3775655

SWR: 1B01 TO TERMINATE AT WOKING.

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

SW105
SW120

GW500
SW105
SW115
SW125

25m20ch and 29m60ch

25m20ch and 29m60ch

25m20ch and 29m60ch

45m60ch and 52m38ch

45m60ch and 52m38ch

Track Maintenance

D&P Maintenance

S&T Maintenance

Unload Ballast

Track Maintenance

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10688986

W2024/10688988

W2024/10688859

W2024/10600525

W2024/10552475
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0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3775489 SWR: 1B81 TO TERMINATE AT BASINGSTOKE

FREIGHT SERVICES TO DIVERT VIA ROMSEY AND
ANDOVER

SW105

55m5ch and 66m60ch

52m40ch and 73m0ch

52m40ch and 73m0ch

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10622273

W2024/10553797

W2024/10553799
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main

Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Redbridge

Romsey Jn

Millbrook (SW105)

Redbridge

Redbridge Jn

Millbrook (SW105)

Southampton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2024/3775683 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR
UP GOODS LOOP TO BE KEPT CLEAR
DOWN LOOP TO BE KEPT CLEAR

SW105
SW150

79m42ch and 81m60ch

79m43ch and 81m0ch

79m42ch and 81m60ch

79m42ch and 81m60ch

79m43ch and 81m60ch

S&T Maintenance

Preparatory Work

Preparatory Work

Track Maintenance

S&T Work

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10553914

W2024/10714482

W2024/10716746

W2024/10553806

W2024/10715507
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Branch

Down Branch

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single/Up Main
Swanage Single

Down Sidings

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Dorchester Jn

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Dorchester West

Wareham

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

P2024/3775523 SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN WAREHAM 
AND WEYMOUTH.

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER WEST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER WEST AND 
WEYMOUTH.

STOKE LC WILL BE CLOSED FOR THE DURATION.

[5] DWELL AT MAIDEN NEWTON FOR PILOT BRIEF

[5] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
DORCHESTER WEST
[5] DWELL AT DORCHESTER WEST FOR PILOT 
BRIEF
[2] DWELL AT MAIDEN NEWTON FOR PILOT DROP
OFF 

*** SPECIAL WORKING INSTRUCTIONS ***

IN CONNECTION WITH ENGINEERING WORK 
BETWEEN DORCHESTER JUNCTION AND 
WEYMOUTH. ALL SERVICES TRAVELLING OVER 
THE UP/DOWN SINGLE LINE FROM MAIDEN 
NEWTON ARE AUTHORISED TO TERMINATE AND 
START BACK FROM THE DOWN BRANCH 
PLATFORM AT DORCHESTER WEST IN 
ACCORDANCE WITH RULE BOOK MODULE P2 
WORKING SINGLE AND BI-DIRECTIONAL LINES 
BY PILOT, DUE TO NO SIGNAL BEING PROVIDED 
FOR THE UP DIRECTION MOVEMENTS FROM THE
DOWN BRANCH PLATFORM TOWARDS THE 
SINGLE LINE AND MAIDEN NEWTON. A PILOT 
WILL BE PROVIDED.

SW105
SW166
SW175 124m6ch and 124m16ch

166m30ch and 168m59ch

166m30ch and 168m59ch

125m65ch and 125m77ch

166m30ch and 168m59ch

166m30ch and 168m59ch

LC Work Track

PL Tamping

Third Rail Work

Structures Work

Rail Testing and Lubrication

Track Maintenance

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10700556

W2024/10586167

W2024/10597340

W2024/10680580

W2024/10622170

W2024/10552559
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0545 Sat

0030 Sun

2310 Sun

2310 Sun

23/09/24

23/09/24

23/09/24

21/09/24

22/09/24

21/09/24

23/09/24

22/09/24

23/09/24

23/09/24

23/09/24

0430 Mon

0430 Mon

0430 Mon

0545 Sat

0030 Sun

0545 Sat

0430 Mon

2310 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Cobham

Up Cobham

Down Bay

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Up Ash

Down Ash

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Up Yard CS

North Box Sidings

Up Ash

Down Ash

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Down Ash

Up Ash

Up Yard CS

Guildford

Guildford

Shalford Jn

Guildford

Farncombe

Guildford

Guildford

Haslemere

Guildford

Guildford

Clandon

Guildford

Reigate

Wanborough

Woking Jn

Guildford

Guildford

Woking Jn

Wanborough

Guildford

P2024/3775892 ALL PLATFORMS AT GUILDFORD TO BE KEPT 
CLEAR FOR PART 1 0120 TO 0545 SAT AND PART 
4 2310 SUN TO 0430 MON

PLATFORMS 1 TO 5 AT GUILDFORD TO BE KEPT 
CLEAR FOR PARTS 2 AND 3 0545 SAT TO 2310 
SUN.

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR. 2GXX & 2DXX 
SERVICES TO START & TERMINATE AT 
CLANDON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLANDON AND 
GUILDFORD AND BETWEEN WOKING AND 
HASLEMERE.
DUE TO THERE BEING NO TRACTION CURRENT 
BETWEEN ALDERSHOT NORTH JN AND 
GUILDFORD ON SATURDAY 2Jxx SERVICES WILL 
NOT RUN RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN FARNHAM AND 
GUILDFORD, ON SUNDAY 2Nxx SERVICES TO 
RUN BETWEEN ASCOT AND ALDERSHOT ONLY, 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALDERSHOT AND 
GUILDFORD.

GWR: ON SATURDAY 1O52 TO TERMINATE AT 
ASH, ECS TO RUN TO GUILDFORD WHEN 
POSSESSION SHORTENS BACK AT 0545 OR ECS 
TO RUN TO READING, RAIL REPLACEMENT ROAD
SERVICE TO OPERATE FROM ASH TO GATWICK 
AIRPORT.
FOR PARTS 2 AND 3 0545 SAT TO 2310 SUN 
GATWICK AND REDHILL SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD ONLY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.
FOR PART 4 2310 SUNDAY TO 0430 MONDAY 
1096/1V71 TO TERMINATE/START FROM ASH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GATWICK AIRPORT AND ASH.

BROOK LC WILL BE CLOSED TO ROAD TRAFFIC 
FOR THE DURATION
BURROW LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION
CHILWORTH LC TO BE CLOSED TO ROAD 
TRAFFIC FOR THE DURATION
TANGLEY LC WILL BE CLOSED TO ROAD TRAFFIC
0035 TO 0510 SAT AND 0030 TO 0645 SUN

SO560
SW110
SW180
SW200
SW265
SW300

31m60ch and 42m20ch

31m60ch and 42m20ch

30m35ch and 31m45ch

26m65ch and 27m46ch

33m21ch and 41m20ch

31m60ch and 42m20ch

31m46ch and 31m56ch

31m60ch and 42m20ch

27m7ch and 27m27ch

28m2ch and 31m45ch

Vegetation Clearance

Track Maintenance

Track Maintenance

Structures Examination

Preparatory Work

Resignalling Work

Off Track Work

Rail Testing and Lubrication

Structures Examination

C11 Rerail Resleeper 
Reballast - Trax

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10743786

W2024/10555001

W2024/10687429

W2024/10819673

W2024/10706108

W2024/10706114

W2024/10691526

W2024/10622188

W2024/10540005

W2024/10664792

Week 26  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2024/3775892 

*** SPECIAL WORKING INSTRUCTIONS *** 

AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE MANNED. 

ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0005 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up Exeter

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley
Up Yard

Down Main/Down 
Exeter/Single/Loop
Up Exeter/Up Main

Up Warminster

Down Warminster

East Bay (Plat 6)

Platform Loop

West Bay 
(Platform 5)
East Carriage 
Holding Sidings
West Carriage 
Siding
Through Siding/Up
Siding/Shunting 
Neck
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Salisbury Tunnel Jn

Romsey

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Tisbury

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Andover

Eastleigh East Jn

Laverstock North 
Jn

Redbridge Jn

Andover

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2024/3775493 PART 2: ALL PLATFORMS & EAST CARRIAGE 
HOLDING SIDINGS, THROUGH SIDING, UP SIDING 
& SHUNTING NECK TO BE KEPT CLEAR. 

SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. EXETER SERVICES TO 
TERMINATE/START BACK UP IN PLATFORM 3 AT 
SALISBURY. SUNDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT GILLINGHAM. SALISBURY TO 
ROMSEY VIA SOUTHAMPTON SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN ANDOVER AND 
SALISBURY ON SATURDAY AND BETWEEN 
ANDOVER AND GILLINGHAM AND BETWEEN 
SALISBURY AND SOUTHAMPTON ALL WEEKEND.

GWR: ON SATURDAY, CARDIFF TO PORTSMOUTH
SERVICES TO TERMINATE AT SALISBURY 
PLATFORM 4 AND RESTART FROM 
SOUTHAMPTON CENTRAL. ON SUNDAY, CARDIFF
TO PORTSMOUTH SERVICES TO TERMINATE AT 
WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
WARMINSTER AND SALISBURY TO 
SOUTHAMPTON CENTRAL.

FREIGHTLINER: ON SATURDAY, 7O12 & 7V12 
WILL NOT RUN. ON SUNDAY, 7O43/7O44 WILL 
NOT RUN. 

DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE. 

XC: 5O06 TO DIVERT VIA WINCHESTER

GW5001
SW115
SW150
SW170

121m0ch and 121m40ch

18m30ch and 23m28ch

81m60ch and 83m28ch

72m37ch and 79m17ch

82m40ch and 83m70ch

83m30ch and 83m53ch

80m37ch and 80m52ch

124m36ch and 124m46ch

79m70ch and 83m44ch

18m53ch and 23m25ch

22m27ch and 22m37ch

81m60ch and 83m28ch

18m30ch and 23m25ch

Structures Work

S&T Maintenance

Rail Testing and Lubrication

Plain Line Heavy Refurb

Plain Line Medium Refurb 
(Other)

Litter / Graffiti Clearance

Structures Examination

LC Work Track

C2 Rerail - Both Rails

Track Maintenance

LC  Work

Track Maintenance

Preparatory Work

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10513479

W2024/10553699

W2024/10622271

W2024/10663226

W2024/10672000

W2024/10574973

W2024/10540108

W2024/10700915

W2024/10663223

W2024/10553695

W2024/10672056

W2024/10553693

W2024/10716757
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

27/09/24

27/09/24

27/09/24

27/09/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2024/3775434 GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.

SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.

GW500
SW115
SW175
SW178

153m15ch and 156m55ch

139m10ch and 145m46ch

147m5ch and 147m15ch

S&C Heavy Refurb

C16 Rerail Resleeper 
(Concrete)

LC  Work

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10669485

W2024/10648443

W2024/10704481
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/09/24

21/09/24

23/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0410 Mon

2310 Sat

0410 Mon

2310 Sat

0800 Sun

1110 Sun

0200 Sun

0800 Sun

1110 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Platform 12-15

Down and Up 
Relief Loop

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Kennet Bridge Jn

Reading

Reading East Jn

Reading

Oxford Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Kennet Loop

Reading East Jn

Twyford West

Caversham Road 
Jn

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

P2024/3762113 TRAINS TO RUN OVER THE MAIN LINES. 

AMENDED STATION WORKING AT READING. 
PLATFORMS 12, 13, 14 AND 15 AVAILIBLE AS BAY 
PLATFORMS FROM THE WEST ONLY. 

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST. 

WORK DETAILS = MAINTENANCE, SONNING 
DRAINAGE / RENEWALS

GW103
GW220
GW225
GW500
SW125

38m52ch and 40m8ch

31m78ch and 37m75ch

34m0ch and 36m60ch

31m78ch and 35m67ch

34m19ch and 36m60ch

34m20ch and 36m78ch

36m33ch and 37m75ch

31m78ch and 36m77ch

Follow-Up Work

In Connection With 
Engineering Work

P-Way Maintenance

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10623933

W2024/10676109

W2024/10702366

W2024/10801713

W2024/10703864

W2024/10631160

W2024/10703891

W2024/10731128
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0800 Sun

1110 Sun

1110 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

1110 Sun

0800 Sun

1110 Sun

2300 Sun

2300 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Down and Up 
Relief Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Platform 12-15

Down and Up 
Relief Loop

Down and Up 
Relief

Platform 11

Reading Spur Jn

Oxford Road Jn

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Reading

Reading

Oxford Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Reading

Reading West Jn

Ruscombe (inc.)

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Reading East Jn

Twyford West

Caversham Road 
Jn

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3762113 22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon
23/09/24
0410 Mon

PossessionUp Main LoopCaversham Road JnP2024/3762113 23/09/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Up Woodborough 
Sidings

Melksham Single

Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Up Westbury/Main

Up Trowbridge

Down and Up 
Loop

Down Reception

No.1 Line

No.2 Line

Down and Up 
Salisbury

Down 
Main/Westbury

Link Line

Cement Works 
Sidings

Heywood Road Jn

Woodborough

Woodborough 
Sidings GF

Thingley Jn

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Westbury South Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Clink Road Jn

Westbury South Jn

Heywood Road Jn

Beech Drive LC 
(UWC)

Woodborough

Woodborough 
Sidings GF

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Masters LC 
(UWC)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

P2024/3971765 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. 

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES. 

CURRENT NBS SERVICE FOR FREIGHT. ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0850 
SUNDAY 

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

WORK = Westbury Area Maintenance 
W2024/10704028 
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

108m40ch and 109m32ch

89m51ch and 92m3ch

94m31ch and 95m4ch

94m31ch and 111m65ch

70m0ch and 79m35ch

107m74ch and 109m57ch

104m20ch and 105m59ch

94m31ch and 111m65ch

94m31ch and 111m65ch

94m31ch and 111m65ch

Drainage Work

Drainage Work

Patrolling 

S&C Maintenance

Patrolling 

Survey Work

Patrolling 

S&T Maintenance

Track Maintenance

Preparatory Work

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10636209

W2024/10691505

W2024/10670229

W2024/10704189

W2024/10670003

W2024/10678473

W2024/10665144

W2024/10704032

W2024/10704028

W2024/10687572
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sat

0040 Sat

0040 Sat

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

21/09/24

21/09/24

21/09/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Sat

0510 Sat

0510 Sat

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Patney Sidings

Back Road

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Westbury

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell East

Epsom

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Epsom

Ewell West

P2024/3971765

P2024/3775475

P2024/4007765

GW500
SW175
SW178

SO680
SW180

156m60ch and 158m40ch

17m45ch and 15m0ch

Tunnel Examination

Permanent Way Inspection

22/09/24

22/09/24

22/09/24

22/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10644440

W2024/10824242
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0030 Sun

0030 Sun

0030 Sun

0050 Sat

0050 Sat

0030 Sat

0030 Sat

0030 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

22/09/24

22/09/24

22/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

0500 Sun

0500 Sun

0500 Sun

0520 Sat

0520 Sat

0500 Sat

0500 Sat

0500 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Boxhill and 
Westhumble

Ashtead

Leatherhead Jn

Leatherhead Jn

Leatherhead Jn

Effingham Jn

Clandon

Effingham Jn

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Leatherhead

Leatherhead Jn

Leatherhead

Leatherhead Jn

Bookham

Hampton Court Jn

Effingham Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2024/3973603

P2024/4007769

P2024/3973506

P2024/3775492 C21 RAIL GRINDER

SO685
SW180
SW183

SO685
SW180
SW183

SW180
SW200

EA1330
SW230
SW240

0m0ch and 0m0ch

17m56ch and 18m50ch

0m0ch and 0m0ch

8m40ch and 14m20ch

S&T Maintenance

Permanent Way Inspection

S&T Maintenance

PL Grinding Train

22/09/24

22/09/24

22/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10687741

W2024/10824246

W2024/10688768

W2024/10772661
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EAS_V4.3_2024

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

23/09/24

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0350 Mon

0350 Mon

0350 Mon

0350 Mon

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2024/3775510

P2024/3973587

P2024/3973634

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

8m40ch and 14m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

PL Grinding Train

Permanent Way Inspection

Permanent Way Inspection

23/09/24

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10688755

W2024/10687674

W2024/10687684
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Data freeze:EAS - Section 7
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EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down Reading

Up Reading

Loco Sidings

Down Siding

Reedham Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Stoats Nest Jn

East Croydon

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

P2024/3770749 *** MULTI-PART POSSESSION *** 
PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST 
CROYDON TO COULSDON NORTH G.F. (DOWN 
FAST/QUARRY) 
S/S (THREE LINE BLOCK THROUGH PURLEY 
OVERNIGHT) *** 

FROM 0125 SUNDAY UNTIL 0625 SUNDAY:- 
*** SPECIAL WORKING INSTRUCTIONS *** 
SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY 
LINE BETWEEN EARLSWOOD (T1682 points) AND 
EAST 
CROYDON (T1621 points).
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD 

FROM 0625 SUNDAY UNTIL 0400 MONDAY :- 
THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST 
CROYDON AND EARLSWOOD.

GWR TO TERMINATE/START FROM GUILDFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
PURLEY, REDHILL AND HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)
GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)
REDHILL, REIGATE (GWR)

SO500
SO550
SO560
SO660
SW300

23m18ch and 23m38ch

22m55ch and 22m62ch

19m5ch and 20m20ch

22m43ch and 22m52ch

20m45ch and 21m50ch

14m35ch and 17m8ch

21m15ch and 21m50ch

22m55ch and 22m62ch

21m0ch and 22m0ch

21m0ch and 22m70ch

13m47ch and 21m55ch

22m43ch and 22m63ch

13m47ch and 17m10ch

21m66ch and 21m35ch

20m45ch and 22m60ch

22m43ch and 22m63ch

Structures Work

S&C Tamping

Structures Examination

S&C Tamping

Track Maintenance

Structures Examination

Track Maintenance

S&C Tamping

Plain Line Heavy Refurb

S&T Maintenance

Structures Examination

S&C Tamping

Track Maintenance

PL Tamping

Structures Examination

S&C Tamping

S&C Tamping

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10503827

W2024/10682311

W2024/10655148

W2024/10682486

W2024/10598962

W2024/10655142

W2024/10686211

W2024/10682423

W2024/10651146

W2024/10686240

W2024/10431755

W2024/10682425

W2024/10469123

W2024/10651276

W2024/10655400

W2024/10682442

W2024/10682444
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P2024/3770749 22m43ch and 22m52ch
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3988923

P2024/3990836

P2024/3990851

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SO110
SW100

SW100

SW100

0m0ch and 0m0ch

0m19ch and 0m52ch

0m4ch and 0m55ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

27Week

W2024/10736414

W2024/10773536

W2024/10773553
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3988937

P2024/3990896 STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SO110
SW100

SO110
SO250
SW100

0m0ch and 0m0ch

0m4ch and 3m34ch

S&T Maintenance

Permanent Way Inspection

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10736586

W2024/10773561
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EAS_V4.3_2024

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/4007862

P2024/4007881 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824098

W2024/10824096

W2024/10824097

W2024/10824099

W2024/10824270
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

02/10/24

02/10/24

02/10/24

02/10/24

02/10/24

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Nine Elms Jn

Waterloo

Nine Elms Jn

Waterloo

P2024/3988925

P2024/3988940

SO110
SW100

SO110
SW100

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

02/10/24

02/10/24

02/10/24

02/10/24

02/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10743046

W2024/10743047
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

1342 Sat

1342 Sat

1342 Sat

03/10/24

03/10/24

03/10/24

03/10/24

03/10/24

04/10/24

04/10/24

04/10/24

04/10/24

04/10/24

28/09/24

28/09/24

28/09/24

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

1412 Sat

1412 Sat

1412 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Nine Elms Jn

Waterloo

Nine Elms Jn

Waterloo

West London Jn 
(SW)

P2024/3988902

P2024/3988927

P2024/3990747

SO110
SW100

SO110
SW100

SO250
SW100

0m0ch and 0m0ch

0m0ch and 0m0ch

2m40ch and 3m34ch

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

03/10/24

03/10/24

03/10/24

03/10/24

03/10/24

04/10/24

04/10/24

04/10/24

04/10/24

04/10/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10743048

W2024/10743049

W2024/10773353
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0732 Sat

0732 Sat

0732 Sat

0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

0816 Sat

0816 Sat

0816 Sat

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

Longhedge Jn

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

P2024/3990116

P2024/3990742

P2024/3990875

P2024/3990665

P2024/3990741

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SO250
SW100
SW210

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

1m66ch and 4m0ch

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10771250

W2024/10773331

W2024/10773500

W2024/10773233

W2024/10773175
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Network Rail
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Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2024/4007773

P2024/4007864

SW100
SW105
SW180
SW190

SW105
SW195
SW200

4m0ch and 9m20ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824253

W2024/10824254

W2024/10824255

W2024/10824256

W2024/10824104

W2024/10824105

W2024/10824106

W2024/10824107
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0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Hampton Court Jn

Claygate

Weybridge

Hampton Court

Surbiton

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

New Malden

Surbiton

Surbiton

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2024/3776002

P2024/3988931

SW105
SW195
SW200

SW105
SW195
SW200

10m75ch and 17m0ch

0m0ch and 0m0ch

PL Grinding Train

S&T Maintenance

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10771387

W2024/10760992
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Byfleet Curve

Down Byfleet 
Curve
Down Fast

Up Fast

Up Slow

Down Slow

Up Bay (Platform 
3)
Down Bay

Up Guildford

Down Guildford

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Byfleet Jn

Pirbright Jn

Woking

Worplesdon

Woking

Woking Down Yard

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

P2024/3775778 WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

WOKING EAST END SIDING OUTBERTHING 
REQUIRED - NOT AVAILABLE FOR STABLED 
TRAINS

SW105
SW255

19m50ch and 25m20ch

19m50ch and 25m20ch

19m50ch and 25m20ch

23m60ch and 24m27ch

24m0ch and 24m43ch

S&T Maintenance

Track Maintenance

Third Rail Work

Structures Examination

Litter / Graffiti Clearance

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10757253

W2024/10757210

W2024/10757251

W2024/10723934

W2024/10588315
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

2200 Sat

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

30/09/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0400 Mon

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Sidings

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Micheldever

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Micheldever

P2024/3988928

P2024/4008442 PROTECTED PATH REQUIRED FOR RHTT USING 
MICHELDEVER SIDINGS VICE TOTTON YARD.

SW105
SW110

SW105

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10725197

W2024/10725152
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2300 Sat

2300 Sat

30/09/24

28/09/24

28/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0300 Mon

2300 Sat

2300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Slow

Millbrook 
Freightliner 
Terminal
ANSA Siding No.1

ANSA Siding No.2

Bay Sidings East

Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)
Down Test Valley

Up Test Valley

Redbridge

Redbridge

Northam Jn

Millbrook (SW105)

Millbrook (SW105)

Millbrook (SW105)

Southampton

Totton

Romsey Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Northam Jn

Redbridge Jn

P2024/3776127 ALL PLATFORMS (INCLUDING DOWN BAY) TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL,UP & 
DOWN GOODS LOOP.

SWR: ON FRIDAY NIGHT, 1B01 TO TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. ON 
SATURDAY & SUNDAY, 2EXX SERVICES TO 
START & TERMINATE AT ST. DENYS. 1WXX 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ROMSEY 
AND SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND BETWEEN 
ROMSEY/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT ST. DENYS. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.

GBRf: NO ACCESS TO WESTERN DOCKS ALL 
WEEKEND.

DB CARGO: NO ACCESS TO WESTERN DOCKS 
ALL WEEKEND. ACCESS AVAILABLE TO EASTERN
DOCKS.

FREIGHTLINER: ACCESS AVAILABLE VIA 
REDBRIDGE JN ONLY TO MARITIME FLT UNTIL 
2300 SAT. NO ACCESS TO MILLBROOK FLT ALL 
WEEKEND.

MILLBROOK TERMINAL CRIPPLE SIDING, ROAD 1 
AND ROAD 2 TO BE KEPT CLEAR.

SW105
SW140
SW150 78m30ch and 81m65ch

78m30ch and 82m43ch

78m48ch and 81m60ch

78m30ch and 82m43ch

78m30ch and 82m43ch

78m76ch and 82m3ch

78m30ch and 82m43ch

81m55ch and 82m43ch

78m30ch and 82m43ch

78m30ch and 81m65ch

81m55ch and 82m43ch

Third Rail Work

Rail Testing and Lubrication

Preparatory Work

Preparatory Work

Point Heater Maintenance

S&T Work

S&T Maintenance

S&C Tamping

Track Maintenance

Rail Testing and Lubrication

S&C Tamping

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10713816

W2024/10713327

W2024/10716758

W2024/10671000

W2024/10713573

W2024/10715602

W2024/10577163

W2024/10669994

W2024/10577124

W2024/10713731

W2024/10577161
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Up Siding

Middle Siding 
No.1
Middle Siding 
No.2
Down Siding

Up Siding

Engineers Siding

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Branksome

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Brockenhurst

Totton

P2024/3776213 SWR: WEYMOUTH & POOLE SERVICES TO START
& TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN POOLE AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND POOLE.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

SW105
SW155

95m30ch and 95m65ch

92m60ch and 93m63ch

83m0ch and 88m15ch

107m47ch and 108m62ch

98m0ch and 98m10ch

82m72ch and 88m15ch

107m72ch and 108m12ch

92m60ch and 93m63ch

92m50ch and 92m60ch

84m18ch and 84m26ch

98m40ch and 98m50ch

92m50ch and 93m63ch

89m54ch and 89m64ch

103m75ch and 104m21ch

100m75ch and 101m15ch

92m50ch and 93m63ch

Structures Work

Point Heater Maintenance

Preparatory Work

S&C Heavy Refurb

LC  Work

Drainage Work

Litter / Graffiti Clearance

Rail Testing and Lubrication

LC  Work

LC  Work

LC  Work

Track Maintenance

LC  Work

Structures Work

Structures Work

S&C Tamping

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665142

W2024/10713774

W2024/10716759

W2024/10673368

W2024/10699816

W2024/10785341

W2024/10616528

W2024/10713575

W2024/10700072

W2024/10701139

W2024/10700866

W2024/10576883

W2024/10701116

W2024/10508889

W2024/10687981

W2024/10669958
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0125 Sat

0125 Sat

0125 Sat

0125 Sat

0145 Sun

29/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Loop

Down Redhill

Up Redhill

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Petersfield

Haslemere

Gomshall

Haslemere

Havant Jn

Guildford

Haslemere

Shalford Jn

Haslemere

Guildford

P2024/3776115 HASLEMERE UP LOOP TO BE KEPT CLEAR. NO 
ACCESS TO GUILDFORD PLATFORM 5.

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.

GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.

BROOK LC TO BE CLOSED THROUGHOUT
BURROW LC TO BE CLOSED THROUGHOUT
CHILWORTH LC TO BE CLOSED THROUGHOUT

PART 2 ONLY: KINGS FERNSDEN TO BE CLOSED 
THROUGHOUT UNTIL 28/10/2024

SO520
SO560
SW110
SW300

31m45ch and 31m69ch

58m56ch and 66m10ch

58m56ch and 66m10ch

58m56ch and 66m10ch

33m60ch and 58m0ch

33m23ch and 41m20ch

31m11ch and 33m45ch

58m56ch and 66m10ch

D&P Maintenance

Survey Work

Third Rail Work

Rail Testing and Lubrication

Resignalling Work

Preparatory Work

C2 Rerail - Both Rails

Track Maintenance

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10713778

W2024/10707400

W2024/10713628

W2024/10713734

W2024/10706119

W2024/10706143

W2024/10673093

W2024/10577099
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Dorchester West

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2024/3765206

P2024/3952420

PLATFORMS 2, 3, 4 & HOLDING SIDING TO BE 
KEPT CLEAR. BERTHING AVAILABLE IN 
PLATFORMS 5 & 6.

SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99, 5Y73 WILL 
NOT RUN
2S75 TO TERMINATE AT ROMSEY. 1L88 TO 
TERMINATE AT YEOVIL JN. 1L79 TO TERMINATE 
AT ANDOVER, ECS TO BASINGSTOKE

TRACK MAINTENANCE: S03a

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.

SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.

GW5001
SW115
SW150
SW170

GW500
SW115
SW175
SW178

82m15ch and 86m10ch

139m10ch and 145m46ch

153m15ch and 156m55ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

S&C Heavy Refurb

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10577112

W2024/10648491

W2024/10671998
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0005 Sun

0005 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

29/09/24

29/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0740 Sun

0740 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Sidings

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
All Lines

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Pinhoe

Chard Jn

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Yeovil Jn

Chard Jn

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2024/3775658

P2024/3776094 SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: ALTON AND ASCOT TO GUILDFORD 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON AND BETWEEN 
ASCOT AND GUILDFORD.

GW610
SW115

SW120
SW123
SW260

122m75ch and 168m0ch

122m75ch and 159m20ch

152m10ch and 154m71ch

122m75ch and 168m0ch

34m70ch and 35m10ch

34m60ch and 42m20ch

41m25ch and 42m20ch

30m10ch and 31m40ch

34m60ch and 42m20ch

40m70ch and 41m10ch

44m10ch and 44m35ch

Rail Testing and Lubrication

PL Tamping

Tunnel Examination

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Earthwork

Drainage Work

Third Rail Work

Structures Work

Station Work

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10713452

W2024/10674483

W2024/10664612

W2024/10577130

W2024/10679798

W2024/10757163

W2024/10715716

W2024/10658847

W2024/10757639

W2024/10512752

W2024/10665097
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0001 Sun

0001 Sun

0001 Sun

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0850 Sun (10 hrs)

1100 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1100 Sun (10 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Theale

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Oxford Road Jn 
(inc.)

Basingstoke

Southcote Jn

Basingstoke

P2024/3766201

P2024/3775672

TRAINS TO RUN OVER THE MAIN LINES.

REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.

ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.

5M30 TO BE RETIMED LATER.

WORK DETAILS = MAINTENANCE INCLUDING 
EXTENDED OPPORTUNITY AT SOUTHCOTE JN

EAS ITEM P/3769477 HAS BEEN REDATED AND 
MERGED INTO THIS ITEM.

STOCK CAN BERTH IN PLATFORM 5.

GWR: 2J11 WILL NOT RUN.

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 48m66ch

36m43ch and 39m5ch

37m31ch and 39m6ch

36m33ch and 38m40ch

36m33ch and 37m77ch

38m30ch and 51m20ch

38m30ch and 51m20ch

In Connection With 
Engineering Work

P-Way Maintenance

OHL Work

P-Way Maintenance

S&T Points

Rail Testing and Lubrication

Track Maintenance

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10696314

W2024/10697819

W2024/10766438

W2024/10700195

W2024/10680328

W2024/10712702

W2024/10577015
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0045 Sun

0045 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

30/09/24

30/09/24

30/09/24

29/09/24

29/09/24

30/09/24

29/09/24

30/09/24

0510 Sat

0510 Sat

0510 Sat

0710 Sun

0710 Sun

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0400 Mon

0900 Sun

0400 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Up Wallington

Down Wallington

Down and Up 
Selhurst Spur

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Up Bay

Down & Up St. 
Helier

Turnback Siding

Epsom

Ewell East

Epsom

Dorking

Effingham Jn

Sutton

Sutton

Gloucester Road Jn

Epsom

Epsom Downs

West Croydon

Sutton

West Croydon

Epsom

Ewell West

Epsom

Leatherhead Jn

Norwood Fork Jn

Norwood Jn 
(London)

Selhurst Jn

Streatham South 
Jn

Sutton

West Croydon

West Sutton

West Croydon

P2024/4007766

P2024/3775818

P2024/3750756

SWR: 1D81 TO TERMINATE AT EPSOM

LONDON OVERGROUND WEST CROYDON 
SERVICES DIVERTED TO CRYSTAL PALACE 

BAY PLATFORM AT WEST CROYDON TO BE 
OUTBERTHED

0130 SUN TO 0900 SUN
SOUTHERN VICTORIA TO SUTTON / EPSOM / 
DORKING SERVICES TERMINATE SELHURST OR 
DIVERTED TO EAST CROYDON 

SUTTON PLATFORM 4 TO BE OUTBERTHED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 
NORWOOD JUNCTION AND SUTTON 
STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE


0900 SUN TO 0400 MON
SOUTHERN VICTORIA TO SUTTON / EPSOM 
SERVICES TERMINATE SELHURST, DIVERTED TO
EAST CROYDON OR DIVERTED VIA MITCHAM JN

RAIL REPLACEMENT ROAD SERVICE TO 
OEPRATE BETWEEM CRYSTAL PALACE, 
NORWOOD JN, SELHURST, WEST CROYDON AND
SUTTON

SO680
SW180

SO680
SO685
SW180
SW183

SO500
SO510
SO680
SO700
SW180

17m45ch and 15m0ch

16m0ch and 20m20ch

14m55ch and 21m9ch

8m26ch and 17m32ch

9m37ch and 14m40ch

9m6ch and 10m50ch

13m62ch and 14m2ch

10m10ch and 10m50ch

13m0ch and 16m10ch

15m70ch and 16m10ch

14m20ch and 16m10ch

Permanent Way Inspection

Tunnel Examination

Track Maintenance

Track Maintenance

Structures Examination

Structures Examination

Station Work

Station Work

Structures Examination

Structures Examination

Structures Examination

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824243

W2024/10665473

W2024/10754593

W2024/10469230

W2024/10432666

W2024/10663101

W2024/10664916

W2024/10769977

W2024/10663099

W2024/10663100

W2024/10663324
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EAS_V4.3_2024

0050 Sat

0050 Sat

0030 Sat

0030 Sat

0030 Sat

0040 Sat

0040 Sat

0040 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0520 Sat

0520 Sat

0500 Sat

0500 Sat

0500 Sat

0615 Sat

0615 Sat

0615 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Putney Reversible

Leatherhead Jn

Leatherhead Jn

Effingham Jn

London Road 
(Guildford)

Effingham Jn

Chessington South

Chessington South

Tolworth

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Leatherhead

Leatherhead Jn

Bookham

Hampton Court Jn

Effingham Jn

Motspur Park Jn

Chessington 
South

Tolworth

Barnes Jn

Clapham Jn

Point Pleasant Jn

P2024/4007770

P2024/3988965

P2024/3985960

P2024/3775846 SWR: 2O05 TO START FROM RICHMOND

SO685
SW180
SW183

SW180
SW200

SW185

SW210
SW230

17m56ch and 18m50ch

0m0ch and 0m0ch

10m20ch and 13m73ch

5m20ch and 8m40ch

Permanent Way Inspection

S&T Maintenance

PL Tamping

Track Maintenance

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824247

W2024/10736514

W2024/10755720

W2024/10760989
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EAS_V4.3_2024

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

29/09/24

29/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Down 
Twickenham
Up Twickenham

Up Staines Goods
Loop

Down Windsor

Up Windsor

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Barnes Jn

Barnes Bridge

Whitton

St. Margarets (Gtr 
London)

Strawberry Hill

Egham

Staines

Windsor and Eton 
Riverside

Staines

Barnes

Barnes Jn

North Sheen

Strawberry Hill

Twickenham

Ashford 
(Middlesex)

Staines

Staines Jn

Staines

P2024/3990951

P2024/3989026

P2024/3989043

SW210
SW230

SW210
SW245

SW210
SW250

6m49ch and 7m44ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

29/09/24

29/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10773737

W2024/10757790

W2024/10756999
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EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sat

0030 Sat

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

30/09/24

30/09/24

30/09/24

30/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0530 Sat

0530 Sat

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Hounslow

Up Kew Spur

Down Kew/Down 
Kew Spur
Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Ascot

Frimley Jn

Wokingham Jn

Chertsey

Longcross

Chertsey

Kew Bridge

New Kew Jn

Chiswick

New Kew Jn

New Kew Jn

Ascot

Staines Jn

Virginia Water

Egham

Virginia Water

Chiswick

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

P2024/3775495

P2024/3988970

P2024/3989053

P2024/3988974

SWR: READING SERVICES TO START AND 
TERMINATE AT STAINES. 1Sxx HOUNSLOW 
SERVICES TO DIVERT TO/FROM WINDSOR. 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN STAINES AND READING, STAINES AND 
WOKING, ASCOT AND GUILDFORD.

REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN STAINES AND READING, STAINES AND 
WOKING, ASCOT AND GUILDFORD.

GBRf: 4Y19 & 4Y81 TO DIVERT VIA READING.

SW210
SW255
SW260

SW210
SW255

EA1330
SW230
SW240

EA1330
SW230
SW240

22m50ch and 23m30ch

32m40ch and 35m5ch

29m50ch and 36m16ch

29m50ch and 36m16ch

22m50ch and 23m15ch

31m75ch and 32m18ch

29m50ch and 36m16ch

19m25ch and 19m67ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Drainage Work

Follow-Up Work

Follow-Up Work

Earthwork

Structures Work

Track Maintenance

Structures Work

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

29/09/24

29/09/24

29/09/24

29/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10754662

W2024/10715712

W2024/10706135

W2024/10706084

W2024/10715718

W2024/10665199

W2024/10766415

W2024/10512909

W2024/10757727

W2024/10725119

W2024/10725120
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EAS_V4.3_2024

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/09/24

29/09/24

29/09/24

30/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0915 Sun

0915 Sun

0915 Sun

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down 
Reading/Redhill
Up 
Redhill/Reading

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Old Kew Jn

Old Kew Jn

Old Kew Jn

Gomshall

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Kew Bridge

Kew East Jn

Old Kew Jn

Reigate

Merstham

Redhill

P2024/3989052

P2024/3754795

P2024/3957427

GWR SERVICES TO TERMINATE/START AT 
GUILDFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD

FULL ROAD CLOSURE @ BUCKLAND LC

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

SO560
SW300

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

29m60ch and 30m0ch

24m34ch and 33m18ch

24m77ch and 26m50ch

25m55ch and 26m75ch

31m46ch and 31m56ch

22m15ch and 22m60ch

21m33ch and 22m60ch

Permanent Way Inspection

Structures Examination

Structures Examination

Track Maintenance

Structures Examination

Off Track Work

Structures Examination

Track Maintenance

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10725082

W2024/10663400

W2024/10426770

W2024/10738953

W2024/10663422

W2024/10638369

W2024/10663246

W2024/10597764
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0845 Sat

0845 Sat

0845 Sat

1150 Sat

1150 Sat

1150 Sat

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

0945 Sat

0945 Sat

0945 Sat

1250 Sat

1250 Sat

1250 Sat

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Waterloo

International Jn

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/3990752

P2024/3990852

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

28Week

W2024/10773356

W2024/10773554
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Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

DWS/DW/DWS

Up Waterloo 
Curve
Down Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 18 to 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

West London Jn 
(SW)

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2024/3990877 STOCK CAN BERTH IN PLATFORMS 18 TO 24.SO110
SO250
SW100 0m4ch and 3m34ch

Permanent Way Inspection
06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10773504
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0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

1100 Mon

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1230 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

South Siding

Clapham Jn

Linford St Jn

West London Jn 
(SW)

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

P2024/4007772

P2024/4007882 SOUTH SIDING TO BE KEPT CLEAR

SO110
SO250
SW100
SW105

SW100

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m4ch and 3m59ch

0m28ch and 0m34ch

Permanent Way Inspection

D&P Maintenance

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824249

W2024/10824250

W2024/10824251

W2024/10824252

W2024/10824271
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1342 Sat

1342 Sat

1342 Sat

0110 Sun

0110 Sun

0110 Sun

0732 Sat

0732 Sat

0732 Sat

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1412 Sat

1412 Sat

1412 Sat

1010 Sun

1010 Sun

1010 Sun

0816 Sat

0816 Sat

0816 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down Latchmere 
Curve
Up Latchmere 
Curve
Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate
Up Windsor Fast

Up Windsor Slow

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast
Middle Siding

Down Sheepcote 
Lane

Up Windsor 
Slow/Windsor 
Reversible
Up Sheepcote 
Lane

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Ludgate/Platform 2
Platform 1/Up 
Ludgate

Latchmere No.2 Jn

Clapham Jn

West London Jn 
(SW)

Wandsworth Town

Clapham Jn

Latchmere No.3 Jn

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Clapham Jn

Longhedge Jn

Putney

Queenstown 
Road

Clapham Jn

West London Jn 
(SW)

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Longhedge Jn

P2024/3994177

P2024/3990754

P2024/3776266

P2024/3990142

CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010HRS.

SO250
SW100
SW210

SO250
SW100

SO250
SW100
SW210

SO250
SW100
SW210

0m0ch and 0m0ch

2m40ch and 3m34ch

3m64ch and 4m4ch

3m40ch and 4m5ch

3m59ch and 4m0ch

1m66ch and 4m0ch

S&T Maintenance

Permanent Way Inspection

Structures Examination

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10729886

W2024/10773360

W2024/10539170

W2024/10761032

W2024/10574915

W2024/10771317
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0910 Sat

1317 Sat

0819 Sat

0819 Sat

0840 Sat

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0930 Sat

1346 Sat

0831 Sat

0831 Sat

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Up Windsor Slow

Up Windsor Fast

Up Windsor 
Fast/Up Windsor

Up Latchmere 
Curve

Down 
Ludgate/Platform 2
Up Ludgate

Down Windsor 
Fast
Down Windsor 
Slow

Up Main Loop

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Up Siding No.1

West London Jn 
(SW)

West London Jn 
(SW)

Latchmere No.2 Jn

Clapham Jn

Clapham Jn

Clapham Jn

New Malden Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

Clapham Jn

West London Jn 
(SW)

Clapham Jn

Longhedge Jn

Clapham Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Park 
Depot

P2024/3990743

P2024/3990853

P2024/3990715

P2024/3990757

P2024/4007863

ARL WEST LONDON LINE SERVICES TO START 
AND TERMINATE FROM PLATFORM 1.

SW100
SW210

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW105
SW180
SW190

4m21ch and 3m34ch

3m34ch and 3m2ch

1m66ch and 4m0ch

3m51ch and 3m79ch

4m0ch and 9m60ch

4m0ch and 9m20ch

4m0ch and 9m20ch

4m0ch and 9m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

D&P Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10773333

W2024/10773501

W2024/10773295

W2024/10773224

W2024/10824100

W2024/10824101

W2024/10824102

W2024/10824103
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0030 Sun

0030 Sun

0030 Sun

1111 Sun

1111 Sun

2200 Sat

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

07/10/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sun

0500 Sun

0500 Sun

1127 Sun

1127 Sun

0400 Mon

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage

Sidings 
Possession

Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Sidings

Hampton Court Jn

Hinchley Wood

Esher

Hampton Court

Surbiton

Ash Vale Jn

Ash Vale

Farnborough

Basingstoke

Basingstoke

Micheldever

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

Ash Vale Jn

Pirbright Jn

Woking Jn

Basingstoke

Basingstoke

Micheldever

P2024/4007865

P2024/3994199

P2024/4007870

P2024/4008428 PROTECTED PATH REQUIRED FOR RHTT USING 
MICHELDEVER SIDINGS VICE TOTTON YARD.

SW105
SW195
SW200

SW105
SW120

SW105
SW125

SW105

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

10m12ch and 14m30ch

0m0ch and 0m0ch

51m8ch and 51m25ch

S&T Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10824109

W2024/10824110

W2024/10824111

W2024/10824108

W2024/10759117

W2024/10792540
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

07/10/24

06/10/24

06/10/24

07/10/24

07/10/24

07/10/24

06/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0300 Mon

0135 Sun

0135 Sun

0300 Mon

0300 Mon

0300 Mon

0810 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl (Main)

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
DM/DF/DN 
Rvl.(Main)/DF/DM

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Netley

Down Netley

Up Slow

Redbridge

Redbridge

Northam Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Totton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Fareham

Northam Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

St. Denys

P2024/3777210 ALL PLATFORMS (INCLUDING DOWN BAY) TO BE 
KEPT CLEAR AT SOUTHAMPTON CENTRAL, UP & 
DOWN GOODS LOOP.
 
SWR: 1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOUTHAMPTON PARKWAY
AND WILL SHUNT VIA ST DENYS. SHUTTLE 
SERVICES WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. SUN: 1WXX 
WEYMOUTH SERVICES WILL TERMINATE/START 
AT EASTLEIGH. SHUTTLE SERVICES WILL 
OPERATE BETWEEN BOURNEMOUTH AND 
WEYMOUTH. LYMINGTON SERVICES WILL NOT 
RUN ALL WEEKEND. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOUTHAMPTON PARKWAY, 
BOURNEMOUTH AND LYMINGTON.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
PARKWAY AND BOURNEMOUTH.

GTR: ON SATURDAY, SERVICES TO START & 
TERMINATE AT ST. DENYS. ON SUNDAY, 
SERVICES TO START & TERMINATE AT 
PORTSMOUTH AND SOUTHSEA/FRATTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WOOLSTON (SATURDAY) AND HAVANT 
(SUNDAY).

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: ACCESS AVAILABLE VIA 
REDBRIDGE JN ONLY TO MARITIME FLT UNTIL 
0135 SUN. NO ACCESS TO MILLBROOK FLT ALL 
WEEKEND.

MILLBROOK FREIGHTLINER TERMINAL ROAD 1, 
ROAD 2 AND CRIPPLE SIDING TO BE KEPT 
CLEAR.

GBRf: NO ACCESS TO WESTERN DOCKS.

DB CARGO: NO ACCESS TO WESTERN DOCKS. 
ACCESS AVAILABLE TO EASTERN DOCKS ON 
SATURDAY

*** SPECIAL WORKING INSTRUCTIONS APPLY 

SW105
SW140
SW145
SW150

73m56ch and 76m65ch

77m0ch and 78m48ch

78m78ch and 82m43ch

77m0ch and 77m48ch

77m0ch and 77m48ch

78m78ch and 81m60ch

77m0ch and 77m60ch

73m56ch and 78m48ch

77m0ch and 78m48ch

77m0ch and 78m48ch

1m75ch and 2m15ch

81m60ch and 82m10ch

Track Maintenance

Rail Testing and Lubrication

C70 S&C - Complete 
Renewal 113A

S&C Tamping

S&C Tamping

Preparatory Work

Wheel Timber Renewal

Track Maintenance

Point Heater Maintenance

S&T Maintenance

Structures Work

S&C Grinding Train

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10670487

W2024/10714751

W2024/10671005

W2024/10577616

W2024/10670371

W2024/10717186

W2024/10682478

W2024/10577446

W2024/10714665

W2024/10577449

W2024/10513752

W2024/10587303
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0135 Sun

0135 Sun

0810 Sun

06/10/24

07/10/24

07/10/24

0810 Sun

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Main/Up 
Fast/Up Rvl 
(Main)/Up Fast/Up 
Main

Eastleigh West Jn

Southampton Up 
Yard

Southampton Airport
Parkway

Stoneham Jn

Southampton Up 
Yard

Totton

P2024/3777210 FOR PART 3 0810 SUN TO 0300 MON *** 

BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF 
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP 
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Siding

Up Siding

Engineers Siding

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Totton

Brockenhurst

P2024/3777638 SWR: 1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOUTHAMPTON PARKWAY
AND WILL SHUNT VIA ST DENYS. SHUTTLE 
SERVICES WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. SUN: 1WXX 
WEYMOUTH SERVICES WILL TERMINATE/START 
AT EASTLEIGH. SHUTTLE SERVICES WILL 
OPERATE BETWEEN BOURNEMOUTH AND 
WEYMOUTH. LYMINGTON SERVICES WILL NOT 
RUN ALL WEEKEND. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOUTHAMPTON PARKWAY, 
BOURNEMOUTH AND LYMINGTON.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

SW105
SW155
SW160 99m75ch and 104m35ch

99m75ch and 104m35ch

103m75ch and 104m21ch

95m30ch and 95m65ch

99m75ch and 104m35ch

100m75ch and 101m15ch

99m75ch and 104m35ch

92m50ch and 95m11ch

95m35ch and 97m70ch

98m34ch and 98m54ch

100m75ch and 101m15ch

106m14ch and 106m34ch

PL Tamping

Third Rail Work

Structures Work

Structures Work

Off Track Work

Structures Work

Track Maintenance

C2 Rerail - Both Rails

Survey Work

Structures Examination

Structures Examination

Structures Examination

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10674578

W2024/10714575

W2024/10508888

W2024/10715707

W2024/10714657

W2024/10715529

W2024/10577184

W2024/10683130

W2024/10715415

W2024/10550854

W2024/10550855

W2024/10550856

Week 28  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2024/3775747 NO OUTBERTHING REQUIRED

SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM

GWR: 1F35 TO TERMINATE AT FRATTON.

SW110
SW140

40m45ch and 41m35ch

44m37ch and 44m57ch

44m40ch and 44m60ch

40m45ch and 45m36ch

43m54ch and 43m74ch

40m45ch and 45m36ch

Survey Work

Litter / Graffiti Clearance

Structures Examination

Track Maintenance

Structures Examination

Point Heater Maintenance

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10714602

W2024/10558026

W2024/10549198

W2024/10577421

W2024/10549148

W2024/10714409
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

Down Ash Branch

Up Ash Branch

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Aldershot North Jn

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3775741

P2024/3776199 BERTHING IS AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING. 2NXX SERVICES 
WILL RUN BETWEEN ALDERSHOT AND ASCOT 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
ALDERSHOT. 

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.

SW115
SW150

GW103
GW190
GW195
SW123
SW210
SW265

52m0ch and 82m15ch

52m0ch and 82m15ch

64m72ch and 67m40ch

65m60ch and 66m20ch

33m45ch and 64m57ch

33m45ch and 64m57ch

49m55ch and 50m2ch

Track Maintenance

PL Tamping

Drainage Work

Structures Work

Follow-Up Work

Follow-Up Work

Structures Work

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10577543

W2024/10674745

W2024/10697359

W2024/10715528

W2024/10707306

W2024/10707304

W2024/10513076
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EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762114 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

650v CABLE TESTING WIDER READING STATION 
AREA.
NO OTHER WORKS PERMITTED WITHOUT 
CONFIRMATION OF COMPATABILITY FROM 
MAINTENANCE DELIVERY UNIT.

GW103
GW220
GW225
GW500
SW125

34m70ch and 36m53ch

35m55ch and 37m75ch

36m33ch and 37m77ch

31m4ch and 37m75ch

34m20ch and 37m75ch

S&C Partial Renewal

OHL Work (Ground Level)

S&T Points

In Connection With 
Engineering Work

D&P Maintenance

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10712024

W2024/10680903

W2024/10704116

W2024/10700939

W2024/10710859
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EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

P2024/3762114

P2024/3975036 GW500
SW125

38m30ch and 51m20ch

38m30ch and 51m20ch

Rail Testing and Lubrication

Track Maintenance

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10713842

W2024/10680854
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2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0810 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury

Melksham Single

Down and Up 
Westbury

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Cement Works 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

Heywood Road Jn

Thingley Jn

Clink Road Jn

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Heywood Road Jn

Westbury

Beech Drive LC 
(UWC)

Bradford Jn

Fairwood Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

P2024/3755787 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  

ECS TO BE STABLED ON UP RECEPTION LINE.  
ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance W2024/
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
SW170

94m31ch and 111m65ch

94m31ch and 111m65ch

94m31ch and 111m65ch

104m20ch and 105m59ch

70m0ch and 79m35ch

94m31ch and 95m4ch

94m31ch and 111m65ch

94m31ch and 111m65ch

89m51ch and 92m3ch

Track Maintenance

S&T Maintenance

S&C Maintenance

Patrolling 

Patrolling 

Patrolling 

Preparatory Work

URFDO Inspections

Drainage Work

05/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10711471

W2024/10711472

W2024/10711474

W2024/10665149

W2024/10670042

W2024/10670135

W2024/10687711

W2024/10711475

W2024/10694186
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EAS_V4.3_2024

0010 Sun

0010 Sun

0010 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0020 Sun

0020 Sun

0020 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0910 Sun

0910 Sun

0910 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0020 Sun

0900 Sun

0900 Sun

0020 Sun

0900 Sun

0900 Sun

0900 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
Frome/Single 
Frome
Up Goods Loop

Single

Hawkeridge Jn

Westbury South Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Blatchbridge Jn

Frome North Jn

Whatley Quarry

Westbury North 
Jn

Westbury South 
Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Clink Road Jn 
(inc.)

Frome North Jn

P2024/3755787

P2024/3755520 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 

WORK = MAINTENANCE

GW500
GW560
GW570
GW572
GW580
SW175

2m1ch and 4m25ch

114m30ch and 121m10ch

114m30ch and 121m10ch

Drainage Work

URFDO Inspections

Track Maintenance

06/10/24

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10678792

W2024/10711477

W2024/10711476
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EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0145 Sun

0145 Sun

0145 Sun

0040 Sat

0040 Sat

0040 Sat

0050 Sat

0050 Sat

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0510 Sat

0510 Sat

0510 Sat

0520 Sat

0520 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Chessington South

Chessington South

Tolworth

Leatherhead

Epsom

Epsom

Epsom

Ewell East

Epsom

Leatherhead Jn

Leatherhead Jn

Motspur Park Jn

Chessington 
South

Tolworth

Cheam

Raynes Park

Epsom

Epsom

Ewell West

Leatherhead

Leatherhead Jn

P2024/3776219

P2024/4007767

P2024/4007771

EPSOM DOWN OR UP SIDINGS TO BE KEPT 
CLEAR. AT LEATHERHEAD, SWR SERVICES TO 
SHUNT VIA W1195.

SWR: CHESSINGTON SOUTH SERVICES WILL 
NOT RUN ALL WEEKEND. ON SATURDAY, RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WORCESTER PARK AND 
CHESSINGTON. ON SUNDAY, GUILDFORD VIA 
EPSOM SERVICES TO OPERATE BETWEEN 
LEATHERHEAD AND GUILDFORD ONLY. DORKING
SERVICES WILL NOT RUN. 

GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

SO680
SW180
SW185

SO680
SW180

SO685
SW180
SW183

18m65ch and 19m5ch

8m60ch and 14m0ch

11m70ch and 12m18ch

17m45ch and 15m0ch

17m56ch and 18m50ch

Litter / Graffiti Clearance

Track Maintenance

Platform Enhancements

Permanent Way Inspection

Permanent Way Inspection

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10683837

W2024/10753494

W2024/10581631

W2024/10824244

W2024/10824248
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0035 Sun

0120 Sun

0120 Sun

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0725 Sun

0725 Sun

0725 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Shacklegate Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Kingston

Shepperton

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Shepperton

Effingham Jn

Guildford

Effingham Jn

Kingston

New Malden Jn

Strawberry Hill 
Depot

Strawberry Hill Jn

Twickenham

Shepperton

Hampton Court Jn

Effingham Jn

Effingham Jn

P2024/3994256

P2024/3775830

P2024/3775831 GUILDFORD PLATFORMS 2 & 3 TO BE KEPT 
CLEAR. ECS OFF 1D81 TO DIVERT TO 
WIMBLEDON DEPOT.

SW190
SW245

SW200

SW200

0m0ch and 0m0ch

14m5ch and 20m70ch

14m5ch and 20m70ch

14m5ch and 20m70ch

21m7ch and 30m32ch

28m47ch and 30m32ch

30m17ch and 30m32ch

21m7ch and 30m32ch

S&T Maintenance

Track Maintenance

Off Track Work

Third Rail Work

Third Rail Work

Follow-Up Work

Litter / Graffiti Clearance

Track Maintenance

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10759281

W2024/10751721

W2024/10751956

W2024/10751914

W2024/10759121

W2024/10713660

W2024/10574967

W2024/10758825

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0730 Sun

0730 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0945 Sun

0945 Sun

0945 Sun

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

0805 Sun

0805 Sun

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

1015 Sun

1015 Sun

1015 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Barnes Jn

Barnes Bridge

Feltham Depot

Feltham Jn

Whitton Jn

Ashford (Middlesex)

Ascot

Bagshot

Ascot

Kew Bridge

Kew East Jn

Chiswick

Barnes

Barnes Jn

Feltham Depot

Hounslow

Hounslow Jn

Whitton

Ascot

Sunningdale

Chiswick

New Kew Jn

Old Kew Jn

P2024/3990952

P2024/3994248

P2024/3994260

P2024/3994267

SW210
SW230

SW210
SW230

SW210
SW260

EA1330
SW230
SW240

6m49ch and 7m44ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10773738

W2024/10759287

W2024/10758820

W2024/10726867

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1045 Sun

1045 Sun

0845 Sun

0845 Sun

0845 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

1115 Sun

1115 Sun

0915 Sun

0915 Sun

0915 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Merstham

Redhill

P2024/3994250

P2024/3994266

P2024/3958159 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

21m33ch and 22m60ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10726911

W2024/10726866

W2024/10597765

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0720 Sat

0720 Sat

0720 Sat

0850 Sat

0850 Sat

0850 Sat

0130 Sun

0130 Sun

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

0430 Sat

0430 Sat

0840 Sat

0840 Sat

0840 Sat

0950 Sat

0950 Sat

0950 Sat

0600 Sun

0600 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Queenstown Road

Waterloo

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

International Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

P2024/4007594

P2024/4004639

P2024/4004656

P2024/4007639

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SW100

SW100

SW100

SW100

0m0ch and 0m0ch

0m4ch and 0m55ch

0m19ch and 0m52ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

29Week

W2024/10768486

W2024/10815289

W2024/10815339

W2024/10769598
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0837 Sun

0837 Sun

1025 Sun

1025 Sun

1025 Sun

1245 Sun

1245 Sun

2345 Sat

0735 Sun

1010 Sat

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1005 Sun

1005 Sun

1225 Sun (1030 
hrs)

1225 Sun

1225 Sun

1305 Sun

1305 Sun (1030 
hrs)

0840 Sun

0755 Sun

1030 Sat

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Line Blockage

Line Blockage
+T-COD

Up Windsor

Down 
Windsor/Down 
Windsor Fast
Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 18 to 24

North Siding

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 13

Up Main Slow

Down Main Slow

Platforms 1 to 4

South Siding

Platforms 5 and 6

Down Main Fast

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Windsor

Up Windsor

Up Windsor Slow

Up Windsor Fast

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Durnsford Road

Queenstown Road

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Vauxhall

Nine Elms Jn

Clapham Jn

P2024/4004659

P2024/4004644

P2024/4004668

P2024/4004646

P2024/3775936

P2024/4004661

P2024/4004635

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SWR: LINE DIVERSIONS TO APPLY

CD ENHANCEMENTS: CLAPHAM JUNCTION 
FOOTBRIDGE SERVICE DIVERSIONS

SW100

SW100

SW100

SW100

SW100
SW105

SW100

SW100
SW210

0m4ch and 3m34ch

0m4ch and 2m60ch

0m4ch and 2m70ch

0m4ch and 0m23ch

3m59ch and 4m0ch

0m4ch and 3m34ch

4m21ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

13/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10815344

W2024/10815354

W2024/10815356

W2024/10815299

W2024/10574921

W2024/10815347

W2024/10815283

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1040 Sat

0030 Sat

0030 Sat

0030 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

1100 Sat

0500 Sat

0500 Sat

0500 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Windsor 
Fast
Down Windsor 
Slow
Down 
Chertsey/Up Bay
Up Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Clapham Jn

Weybridge

Byfleet Jn

West Byfleet

Byfleet Jn

Pirbright Jn

Pirbright Jn

Woking

Woking Up Yard

Clapham Jn

Addlestone

Addlestone Jn

Walton on 
Thames

Addlestone Jn

Weybridge

Weybridge

Woking

Woking Up Yard

P2024/4004609

P2024/4007643

P2024/3775967 WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

SW100
SW210

SW105
SW255

SW105
SW255

3m51ch and 3m79ch

0m0ch and 0m0ch

19m50ch and 25m20ch

19m50ch and 25m20ch

19m50ch and 25m20ch

Permanent Way Inspection

Permanent Way Inspection

Third Rail Work

S&T Maintenance

Track Maintenance

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10815177

W2024/10795833

W2024/10767560

W2024/10767396

W2024/10767531

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

18/10/24

18/10/24

18/10/24

18/10/24

18/10/24

18/10/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/4009483

P2024/4009576

5F79 NOT AFFECTED

5F79 NOT AFFECTED

SW105
SW110

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

18/10/24

18/10/24

18/10/24

18/10/24

18/10/24

18/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10768531

W2024/10792951

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0830 Fri

0045 Sun

0045 Sun

0730 Sun

0818 Sun

0910 Sun

1130 Sun

2200 Sat

18/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

14/10/24

0930 Fri

0710 Sun

0710 Sun

0755 Sun

0843 Sun

0925 Sun

1145 Sun

0400 Mon

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Woking Down 
Yard All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Sidings

Woking Down Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Woking Down 
Yard

Fleet

Fleet

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

P2024/4009595

P2024/3775718

P2024/4003184

P2024/4003207

P2024/4003221

P2024/4003220

P2024/4008443

TRACK MAINTENANCE: B03

LINE DIVERSIONS TO APPLY

Down Fast: Beyond BE407 to Approach BE411
Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

PROTECTED PATH REQUIRED FOR RHTT USING 
MICHELDEVER SIDINGS VICE TOTTON YARD.

SW105

SW105

SW105

SW105
SW125

SW105

SW105

SW105

24m30ch and 25m15ch

38m33ch and 46m42ch

38m33ch and 46m42ch

47m50ch and 48m5ch

48m10ch and 47m0ch

48m0ch and 48m40ch

47m25ch and 47m50ch

Permanent Way Inspection

Track Maintenance

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

18/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10774345

W2024/10587588

W2024/10674786

W2024/10811635

W2024/10811634

W2024/10811456

W2024/10811455

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

14/10/24

13/10/24

13/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0300 Mon

0135 Sun

0135 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl 
(Main)
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

UM/UF/UpRVL(M
ain)/UF/UM

DM/DF/Dn 
Rvl(Main)/DF/DM

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Netley

Down Netley

Up Slow

Down Slow

Redbridge

Redbridge

Northam Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Southampton Airport
Parkway

Brockenhurst

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Fareham

Northam Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

St. Denys

Totton

P2024/3777371 ALL PLATFORMS (INCLUDING DOWN BAY) & 
DOWN & UP GOODS LOOP TO BE KEPT CLEAR AT
SOTON CENTRAL.

SWR: ON SAT 1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOTON AIRPORT 
PARKWAY & RESTART AT BROCKENHURST. 
TRAINS TO SHUNT VIA ST. DENYS. ON SUN 
1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOTON AIRPORT 
PARKWAY UNDER SLW INSTRUCTION & 
RESTART AT BROCKENHURST. REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOTON AIRPORT PARKWAY, 
BROCKENHURST & BOMO. ON SAT, 2EXX 
SERVICES TO START & TERMINATE AT ST. 
DENYS. ON SUN, 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOTON AIRPORT PARKWAY 
& BOURNEMOUTH & BETWEEN 
ROMSEY/WOOLSTON/FAREHAM & SOTON 
CENTRAL.

XC: BOMO SERVICES TO START & TERMINATE 
AT SOTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY & BOMO.

GTR: ON SAT, SERVICES TO START & 
TERMINATE AT ST. DENYS. ON SUN, SERVICES 
TO DIVERT TO PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON CENTRAL & 
WOOLSTON/HAVANT.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: 4eACCESS AVAILABLE VIA 
REDBRIDGE JN ONLY TO MARITIME FLT UNTIL 
0135 SUN. NO ACCESS TO MILLBROOK FLT ALL 
WEEKEND.

MILLBROOK FREIGHTLINER TERMINAL ROAD 1, 
ROAD 2 & CRIPPLE SIDING TO BE KEPT CLEAR.

GBRf: NO ACCESS TO WESTERN DOCKS.

DB CARGO: NO ACCESS TO WESTERN DOCKS. 
ACCESS AVAILABLE TO EASTERN DOCKS ON 
SAT

*** SPECIAL WORKING INSTRUCTIONS ***

BETWEEN EASTLEIGH E465pts AND SOTON 

SW105
SW140
SW145
SW150
SW155

1m75ch and 2m15ch

77m0ch and 78m33ch

85m59ch and 88m20ch

73m56ch and 75m60ch

77m60ch and 82m25ch

85m59ch and 88m20ch

82m40ch and 85m30ch

77m0ch and 77m20ch

85m59ch and 88m20ch

79m9ch and 79m29ch

77m0ch and 78m27ch

77m60ch and 82m25ch

81m70ch and 82m25ch

82m40ch and 85m30ch

82m40ch and 85m30ch

82m40ch and 83m35ch

82m40ch and 85m30ch

Structures Work

S&C Grinding Train

Track Maintenance

S&T Maintenance

C70 S&C - Complete 
Renewal 113A

Off Track Work

Rail Testing and Lubrication

Survey Work

Third Rail Work

Litter / Graffiti Clearance

Wheel Timber Renewal

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Point Heater Maintenance

Track Maintenance

S&C Stoneblowing

S&T Maintenance

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10513827

W2024/10587732

W2024/10587752

W2024/10587895

W2024/10671006

W2024/10715481

W2024/10715597

W2024/10715332

W2024/10715477

W2024/10679464

W2024/10714326

W2024/10727224

W2024/10755026

W2024/10715515

W2024/10587495

W2024/10587661

W2024/10587828

W2024/10587932

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

1100 Fri

0055 Sat

0055 Sat

0055 Sat

0145 Sun

0733 Sun

0733 Sun

14/10/24

14/10/24

14/10/24

18/10/24

14/10/24

13/10/24

14/10/24

14/10/24

13/10/24

13/10/24

0300 Mon

0300 Mon

0300 Mon

1130 Fri

0400 Mon

0145 Sun

0400 Mon

0400 Mon

0746 Sun

0746 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fawley 
Up/Shunting Neck
Goods Loop

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

North Box Siding

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Totton

Southampton Up 
Yard

Totton

Guildford

Haslemere

Petersfield

Haslemere

Havant Jn

Portcreek Jn

Hilsea

Southampton Up 
Yard

Totton

Guildford

Haslemere

Shalford Jn

Haslemere

Shalford Jn

Cosham Jn

Farlington Jn

P2024/3777371

P2024/4009669

P2024/3777944

P2024/4003191

AIRPORT PARKWAY - WORKING OF TRAINS TO 
AND FROM THE POINT OF OBSTRUCTION IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10 WILL APPLY OVER THE UP LINE 
BETWEEN EASTLEIGH E465pts AND SOTON 
AIRPORT PARKWAY. THE PILOT WILL JOIN/LEAVE
TRAINS AT EASTLEIGH.

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY.
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF
[2] ADDITIONAL FOR DOWN TRAINS
[7] REQUIRED FOR DRIVER TO CHANGE ENDS 
AT PARKWAY
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD ALL WEEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD/HAVANT.

PARTS 1) & 2)

F2P RESIGNALLING: PRE-TESTING WHEELS 
FREE REQUIRED FROM SHALFORD JN TO 
PETERSFIELD

PART 2) ONLY

KINGS FERNSDEN LC TO BE CLOSED 
THROUGHOUT

SW110

SW110

SO520
SW110
SW140

73m56ch and 75m60ch

82m40ch and 83m35ch

29m65ch and 30m7ch

58m15ch and 66m10ch

42m40ch and 43m30ch

58m15ch and 66m10ch

31m49ch and 58m0ch

31m49ch and 58m0ch

40m60ch and 41m20ch

Track Maintenance

S&C Stoneblowing

Permanent Way Inspection

Track Maintenance

Drainage Work

Survey Work

Resignalling Work

Vegetation Clearance

Permanent Way Inspection

13/10/24

13/10/24

13/10/24

18/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10587710

W2024/10774259

W2024/10633098

W2024/10751009

W2024/10718840

W2024/10743267

W2024/10743285

W2024/10811457

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0801 Sun

0801 Sun

2330 Sat

2330 Sat

2330 Sat

0030 Fri

0030 Fri

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

18/10/24

18/10/24

0821 Sun

0821 Sun

0650 Sun

0650 Sun

0650 Sun

0500 Fri

0500 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Branch

Up Branch

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Down Siding

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Portcreek Jn

Hilsea

Yeovil Jn

Gillingham (Dorset)

Templecombe

Aldershot North Jn

Wokingham Jn

Cosham Jn

Farlington Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Aldershot South 
Jn

Guildford

P2024/4003258

P2024/3775785

P2024/4010163

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY

SO520
SW110
SW140

GW5001
SW115
SW170

SW123
SW265

40m60ch and 41m20ch

85m52ch and 121m75ch

85m52ch and 121m75ch

85m52ch and 121m75ch

85m52ch and 121m75ch

85m52ch and 121m75ch

0m0ch and 0m0ch

Permanent Way Inspection

Point Heater Maintenance

Rail Testing and Lubrication

S&T Work

Track Maintenance

Track Maintenance

S&T Maintenance

13/10/24

13/10/24

12/10/24

12/10/24

12/10/24

18/10/24

18/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811458

W2024/10714700

W2024/10714565

W2024/10755141

W2024/10633102

W2024/10633257

W2024/10793080

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Platforms 7 to 11

Down Main Loop

Down Westbury

Up Main Loop

Down and Up 
Reading Spur

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Reading High Level 
Jn

Reading

Westbury Line Jn

Reading New Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Kennet Bridge Jn

Reading

Reading East Jn

Reading New Jn

P2024/3767967 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

PLATFORMS 1-3 AVAILBLE AFTER 0830 FROM 
DOWN READING FESTIVAL AND WESTBURY 
LINES ONLY.

WORK DETAILS = 
MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN
S&C TAMPING READING EAST

GW103
GW220
GW225
GW500
SW125

35m50ch and 37m75ch

36m33ch and 37m75ch

35m42ch and 37m75ch

35m42ch and 36m20ch

35m50ch and 36m40ch

D&P Maintenance

S&T Points

In Connection With 
Engineering Work

S&C Tamping

P-Way Maintenance

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10725385

W2024/10721364

W2024/10710768

W2024/10725367

W2024/10729266

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

0030 Sat

0030 Sat

0030 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

13/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Sun

0500 Sat

0500 Sat

0500 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Swanage Single

Down Bookham

Up Bookham

Down Cobham

Up Cobham

Down Sidings

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Putney Reversible

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Norden Gates Level 
Crossing

Effingham Jn

Guildford

Effingham Jn

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Worgret Jn

Bookham

Hampton Court 
Jn

Effingham Jn

Barnes Jn

Clapham Jn

Point Pleasant Jn

P2024/3762038

P2024/3780049

P2024/4009780

P2024/3769862

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: Br11

SWR: 2O05 TO START FROM RICHMOND

GW103
GW500
SW125

SW166

SW180
SW200

SW210
SW225
SW230

35m45ch and 37m75ch

35m70ch and 36m60ch

35m45ch and 37m72ch

126m35ch and 130m53ch

0m0ch and 0m0ch

4m0ch and 9m20ch

4m0ch and 9m20ch

In Connection With 
Engineering Work

S&C Grinding Train

S&T Work

Track Maintenance

S&T Maintenance

Track Maintenance

Third Rail Work

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10711505

W2024/10710393

W2024/10721658

W2024/10587839

W2024/10768451

W2024/10763339

W2024/10763393

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1104 Tue

0030 Sat

0030 Sat

0030 Sat

15/10/24

12/10/24

12/10/24

12/10/24

1118 Tue

0530 Sat

0530 Sat

0530 Sat

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Barnes Jn

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes

St. Margarets (Gtr
London)

Twickenham

P2024/4004665

P2024/4009782

SW210
SW230

SW210
SW245

6m49ch and 7m44ch

0m0ch and 0m0ch

Permanent Way Inspection

S&T Maintenance

15/10/24

12/10/24

12/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10815352

W2024/10771407

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0030 Sat

0030 Sat

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

12/10/24

12/10/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up/Down Arrival

Down Hounslow

Up Hounslow

Up Staines Goods 
Loop

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
All Sidings

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Chertsey

Ascot

Feltham Depot

Staines

Sunningdale

Addlestone

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Virginia Water

Whitton Jn

Feltham Depot

Staines

Egham

Virginia Water

P2024/3778171

P2024/4009784

WINDSOR AND ETON RIVERSIDE PLATFORMS 
TO BE KEPT CLEAR.

SWR: READING, WINDSOR & WOKING VIA 
HOUNSLOW SERVICES TO START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN READING 
AND ASCOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HOUNSLOW 
AND ASCOT, WINDSOR AND WOKING.  

FREIGHT SERVICES TO BE DIVERTED VIA 
READING.

SW210
SW230
SW250
SW255

SW210
SW255

17m30ch and 17m55ch

13m20ch and 21m0ch

21m30ch and 21m50ch

13m44ch and 16m77ch

23m63ch and 25m48ch

22m50ch and 23m15ch

26m60ch and 27m76ch

18m45ch and 19m32ch

24m30ch and 25m48ch

18m45ch and 19m32ch

18m45ch and 19m32ch

13m20ch and 21m0ch

22m50ch and 23m15ch

25m33ch and 25m48ch

19m25ch and 19m67ch

0m0ch and 0m0ch

Station Work

Conductor Rail Renewal

Structures Examination

Structures Examination

Track Maintenance

Earthwork

Structures Examination

D&P Maintenance

Survey Work

S&T Maintenance

Track Maintenance

IBJ Work

S&T Maintenance

Litter / Graffiti Clearance

Structures Work

S&T Maintenance

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10739281

W2024/10621215

W2024/10587563

W2024/10814924

W2024/10767412

W2024/10751907

W2024/10814960

W2024/10792612

W2024/10715407

W2024/10792705

W2024/10767399

W2024/10748951

W2024/10792713

W2024/10574819

W2024/10739463

W2024/10771421
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

14/10/24

14/10/24

14/10/24

14/10/24

12/10/24

12/10/24

12/10/24

12/10/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0430 Mon

0430 Mon (52 hrs)

0430 Mon (76 hrs)

0430 Mon

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Siding

Down Putney

Up Putney

Eastbound District 
Line
Westbound District
Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Down Hounslow

Up Hounslow

Down Kew Spur

Down Kew Branch

Up Kew Branch

Up Kew Spur/Up 
Kew

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Wimbledon

East Putney

Wimbledon Park 
Depot

Hounslow Jn

New Kew Jn

Old Kew Jn

Kew East Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

East Putney

Putney Bridge 
(LUL)

Wimbledon Park 
Depot

Chiswick

Kew East Jn

New Kew Jn

P2024/3775965

P2024/3987721

P2024/4010037

SWR: 2C81 TO TERMINATE AT BRACKNELL. SWR
TO BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING

GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD, 
PLATFORM 8

GW190
GW195
SW210
SW265

SW225

EA1330
SW230
SW240

64m10ch and 67m76ch

36m25ch and 68m69ch

36m25ch and 68m69ch

36m25ch and 68m69ch

36m25ch and 68m69ch

5m57ch and 8m47ch

5m57ch and 8m47ch

0m0ch and 0m0ch

Drainage Work

Third Rail Work

Track Maintenance

Off Track Work

D&P Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750207

W2024/10767643

W2024/10767425

W2024/10767455

W2024/10767602

W2024/10755001

W2024/10754165

W2024/10771416

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

1000 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

18/10/24

13/10/24

13/10/24

13/10/24

13/10/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

1030 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up Yard CS

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Guildford

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Guildford

Merstham

Redhill

P2024/3988109

P2024/3988111

P2024/4010149

P2024/3982961 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW230
SW240

EA1330
SW230
SW240

SW265

SO500
SO550
SO560
SW300

0m0ch and 0m0ch

0m0ch and 0m0ch

30m10ch and 30m26ch

21m33ch and 22m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

18/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728432

W2024/10728509

W2024/10774297

W2024/10627679

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024



Page           16 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

30Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/10/24

20/10/24

21/10/24

21/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0330 Mon

0120 Sun

0330 Mon

0330 Mon

0120 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Platforms 12 to 24

North Siding

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

New Kew Jn

Waterloo

East Putney

Richmond

Waterloo

Barnes Jn

West London Jn 
(SW)

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Barnes

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

P2024/3778383 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.

SWR: ON SATURDAY, SERVICES TO WINDSOR 
AND READING TO START & TERMINATE AT 
CLAPHAM JN. WATERLOO TO TWICKENHAM & 
KINGSTON SERVICES TO START & TERMINATE 
AT CLAPHAM JN. HOUNSLOW LOOP SERVICES 
TO START & TERMINATE AT CLAPHAM 
JUNCTION. PASSENGERS TO CHANGE TRAINS 
AT CLAPHAM JN FOR WATERLOO. 

ON SUNDAY, WINDSOR & READING SERVICES 
TO BE DIVERTED VIA WIMBLEDON AND 
KINGSTON. WATERLOO TO KINGSTON & 
TWICKENHAM SERVICES TO START & 
TERMINATE AT RICHMOND. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT KEW 
BRIDGE. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM CLAPHAM JUNCTION TO 
RICHMOND/KEW BRIDGE.

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 

ON SUNDAY, FREIGHT SERVICES TO BE 
DIVERTED VIA WEST LONDON LINE AND ACTON 
WELLS OR VIA READING

SO110
SO250
SW100
SW210
SW230

3m64ch and 4m4ch

0m4ch and 2m65ch

0m4ch and 0m55ch

0m4ch and 3m34ch

3m51ch and 3m79ch

4m21ch and 3m34ch

0m4ch and 0m32ch

0m19ch and 0m52ch

7m50ch and 7m72ch

4m55ch and 5m5ch

0m4ch and 2m25ch

3m0ch and 7m40ch

3m0ch and 4m0ch

3m0ch and 4m0ch

0m4ch and 2m65ch

3m50ch and 4m0ch

0m4ch and 5m70ch

0m4ch and 3m34ch

Structures Examination

C1 Rerail - One Rail Only

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Structures Examination

Wheel Timber Renewal

Track Maintenance

Third Rail Work

D&P Maintenance

Structures Examination

Structures Examination

Structures Examination

Permanent Way Inspection

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10539058

W2024/10704407

W2024/10815292

W2024/10815349

W2024/10815178

W2024/10815333

W2024/10815337

W2024/10815342

W2024/10674938

W2024/10723102

W2024/10704514

W2024/10764859

W2024/10764860

W2024/10764861

W2024/10722728

W2024/10723041

W2024/10435020

W2024/10815294

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0030 Sat

0030 Sat

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

0430 Sat

0430 Sat

0430 Sat

0600 Sun

0600 Sun

0600 Sun

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Down Kingston

Up Kingston

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

Clapham Jn

Waterloo

Clapham Jn

Clapham Jn

Waterloo

New Malden Jn

New Malden Jn

Clapham Jn

Waterloo

Clapham Jn

Waterloo

New Malden Jn

Raynes Park

P2024/3778383

P2024/4010727

P2024/4010629

P2024/4010686

SW100
SW105

SW100
SW105

SW105
SW190

0m4ch and 0m30ch

0m4ch and 2m65ch

5m4ch and 5m14ch

3m59ch and 4m0ch

0m4ch and 0m24ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Structures Work

S&C Heavy Refurb

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&T Maintenance

S&T Maintenance

S&T Maintenance

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10727260

W2024/10704528

W2024/10722805

W2024/10735792

W2024/10574913

W2024/10769603

W2024/10778853

W2024/10796378

Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3996103

P2024/4010687 5F79 NOT AFFECTED

SW105
SW195
SW200

SW105
SW110

10m75ch and 14m40ch

10m75ch and 14m40ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10774368

W2024/10774546

W2024/10774351

W2024/10774352

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0818 Sun

1020 Sun

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0710 Sun

0710 Sun

0755 Sun

0843 Sun

1040 Sun

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Brookwood

Woking

Woking Jn

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Fleet

Fleet

Basingstoke

Basingstoke

Basingstoke

P2024/4010688

P2024/3987597

P2024/4004766

P2024/4004796

P2024/4004779

5F79 NOT AFFECTED

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE 
SIDINGS.

SW105
SW110

SW105

SW105

SW105
SW125

SW105

0m0ch and 0m0ch

37m64ch and 46m42ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

S&T Maintenance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10796557

W2024/10680958

W2024/10811590

W2024/10811589

W2024/10811464

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1111 Sun

1111 Sun

1210 Sun

1210 Sun

1330 Sun

2200 Sat

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

1127 Sun

1127 Sun

1225 Sun

1225 Sun

1343 Sun

0400 Mon

Line Blockage

Sidings 
Possession

Line Blockage

Sidings 
Possession

Line Blockage

Sidings 
Possession

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Up Bay/Platform 5

Up Neck

Down Slow

Down Fast

Up Fast

Down Sidings

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Micheldever

P2024/4004764

P2024/4004765

P2024/4004780

P2024/4008444 PROTECTED PATH REQUIRED FOR RHTT USING 
MICHELDEVER SIDINGS VICE TOTTON YARD.

SW105
SW125

SW105
SW125

SW105

SW105

51m8ch and 51m25ch

51m20ch and 51m36ch

47m22ch and 47m32ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811587

W2024/10811588

W2024/10811593

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

21/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0300 Mon

0135 Sun

0135 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Down Rvl 
(Main)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Rvl 
(Main)
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

UM/UF/UpRVL(M
ain)/UF/UM

DM/DF/Dn 
Rvl(Main)/DF/DM

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Netley

Down Netley

Up Slow

Down Slow

Redbridge

Redbridge

Northam Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Southampton Airport
Parkway

Brockenhurst

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Fareham

Northam Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

St. Denys

Totton

P2024/3777574 ALL PLATFORMS (INCLUDING DOWN BAY) & 
DOWN & UP GOODS LOOP TO BE KEPT CLEAR AT
SOTON CENTRAL.

SWR: ON SAT 1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOTON AIRPORT 
PARKWAY & RESTART AT BROCKENHURST. 
TRAINS TO SHUNT VIA ST. DENYS.
ON SUN 1WXX WEYMOUTH SERVICES TO 
TERMINATE/START AT SOTON AIRPORT 
PARKWAY UNDER SLW INSTRUCTION & 
RESTART AT BROCKENHURST. REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
EASTLEIGH/SOTON AIRPORT PARKWAY, 
BROCKENHURST & BOMO. ON SAT, 2EXX 
SERVICES TO START & TERMINATE AT ST. 
DENYS. ON SUN, 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOTON AIRPORT PARKWAY 
& BOURNEMOUTH & BETWEEN 
ROMSEY/WOOLSTON/FAREHAM & SOTON 
CENTRAL.

XC: BOMO SERVICES TO START & TERMINATE 
AT SOTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY & BOMO.

GTR: ON SAT, SERVICES TO START & 
TERMINATE AT ST. DENYS. ON SUN, SERVICES 
TO DIVERT TO PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON CENTRAL & 
WOOLSTON/HAVANT.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: ACCESS AVAILABLE VIA 
REDBRIDGE JN ONLY TO MARITIME FLT UNTIL 
0135 SUN. NO ACCESS TO MILLBROOK FLT ALL 
WEEKEND.

MILLBROOK FREIGHTLINER TERMINAL ROAD 1, 
ROAD 2 & CRIPPLE SIDING TO BE KEPT CLEAR.

GBRf: NO ACCESS TO WESTERN DOCKS.

DB CARGO: NO ACCESS TO WESTERN DOCKS. 
ACCESS AVAILABLE TO EASTERN DOCKS ON 
SAT

*** SPECIAL WORKING INSTRUCTIONS ***

BETWEEN EASTLEIGH E465pts AND SOTON 

SW105
SW140
SW145
SW150
SW155

4m48ch and 4m68ch

73m56ch and 76m65ch

77m0ch and 78m50ch

1m75ch and 2m15ch

7m9ch and 7m29ch

77m0ch and 78m50ch

77m0ch and 78m50ch

6m35ch and 6m55ch

77m60ch and 81m60ch

77m0ch and 78m50ch

77m0ch and 78m50ch

79m42ch and 81m60ch

77m0ch and 81m60ch

Structures Examination

Track Maintenance

Wheel Timber Renewal

Structures Work

Structures Examination

Off Track Work

Track Maintenance

Structures Examination

C70 S&C - Complete 
Renewal 113A

Point Heater Maintenance

Rail Testing and Lubrication

Track Maintenance

S&C Tamping

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10548149

W2024/10641268

W2024/10714394

W2024/10513840

W2024/10548213

W2024/10719236

W2024/10633243

W2024/10548237

W2024/10671007

W2024/10718980

W2024/10718983

W2024/10633317

W2024/10633246

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

21/10/24

21/10/24

21/10/24

0300 Mon

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Up Fawley 
Down/Shunting 
Neck
Goods Loop

1 and 2 
Reception/Shunt 
Necks
No. 2 Reception

Siding A

Siding B

Down Sidings

Totton

Southampton Up 
Yard

Totton

Southampton Up 
Yard

Totton

P2024/3777574 AIRPORT PARKWAY - WORKING OF TRAINS TO 
AND FROM THE POINT OF OBSTRUCTION IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10 WILL APPLY OVER THE UP LINE 
BETWEEN EASTLEIGH E465pts AND SOTON 
AIRPORT PARKWAY. THE PILOT WILL JOIN/LEAVE
TRAINS AT EASTLEIGH.

SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY.
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF
[2] ADDITIONAL FOR DOWN TRAINS
[7] REQUIRED FOR DRIVER TO CHANGE ENDS 
AT PARKWAY
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Fri

0135 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0430 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/10/24

28/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

01/11/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0135 Sat

0430 Mon

0130 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2359 Fri

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lymington Single

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Up Bay

Up Passenger 
Loop

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Lymington Single

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Lymington Pier

Lymington Pier

Brockenhurst

Bournemouth

Brockenhurst

Bournemouth

Totton

Brockenhurst

Totton

Lymington Pier

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Brockenhurst

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2024/3777688

P2024/4004956

SWR: ON SATURDAY, WEYMOUTH & POOLE 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN BROCKENHURST AND 
WEYMOUTH.

ON SUNDAY, WEYMOUTH SERVICES TO START &
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. POOLE SERVICES TO START & 
TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH 

ALL WEEK BROCKENHURST TO LYMINGTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BROCKENHURST AND LYMINGTON.

XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

SW105
SW155
SW160

SW105
SW165
SW166

95m35ch and 95m54ch

88m5ch and 94m0ch

82m8ch and 85m20ch

97m57ch and 98m15ch

96m60ch and 98m15ch

97m55ch and 98m5ch

91m70ch and 98m15ch

88m5ch and 94m0ch

96m60ch and 98m15ch

96m60ch and 98m15ch

95m35ch and 97m70ch

85m35ch and 91m73ch

116m0ch and 120m75ch

Drainage Work

Track Maintenance

Track Maintenance

Structures Work

Plain Line Medium Refurb 
(Other)

Structures Work

Rail Testing and Lubrication

S&C Tamping

C2 Rerail - Both Rails

Wheel Timber Renewal

Survey Work

Plain Line Medium Refurb 
(Other)

Structures Examination

25/10/24

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10751292

W2024/10641378

W2024/10641349

W2024/10748546

W2024/10752406

W2024/10504744

W2024/10715599

W2024/10641427

W2024/10752944

W2024/10752958

W2024/10715416

W2024/10715253

W2024/10801231

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Sat

0055 Sat

0055 Sat

0731 Sun

0731 Sun

0801 Sun

0801 Sun

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0430 Mon

0430 Mon

0430 Mon

0744 Sun

0744 Sun

0821 Sun

0821 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Haslemere

Petersfield

Haslemere

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Wareham

Worgret Jn

Winfrith UWC

Wool

Haslemere

Shalford Jn

Haslemere

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2024/3775767

P2024/3929184

P2024/4004556

P2024/4004536

TRACK MAINTENANCE: Br08

PORTSMOUTH MAINLINE SERVICES TO START & 
TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
PETERSFIELD.

HASLEMERE UP LOOP TO BE KEPT CLEAR

MILFORD AND LISS COMMON LC WILL BE 
CLOSED TO ROAD TRAFFIC FOR THE 
DURATION.

F2P RESIGNALLING PREP WORKS FOR 
COMMISSIONING

KINGS FERNSDEN TO BE CLOSED 
THROUGHOUT

SW105
SW166

SW110

SO520
SW110
SW140

SO520
SW110
SW140

121m10ch and 135m52ch

31m49ch and 54m8ch

31m49ch and 54m8ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Track Maintenance

Vegetation Clearance

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10633154

W2024/10749053

W2024/10743407

W2024/10811596

W2024/10811597

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2350 Sat

2350 Sat

2350 Sat

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0615 Sun

0615 Sun

0615 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Yeovil Jn

Gillingham (Dorset)

Templecombe

Fratton

Portsmouth and 
Southsea

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2024/3775792

P2024/3775768

P2024/3778326

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR

SWR: 2P79 TO TERMINATE AT GUILDFORD.

PLATFORM 6 TO BE KEPT CLEAR

SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 2S99 TO TERMINATE AT 
ROMSEY. 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY

TRACK MAINTENANCE: S03

5L96 & 1L88 TO BE DIVERTED VIA WESTBURY, 
SUNDAY 1L07 & 1L24 TO BE DIVERTED VIA 
WESTBURY, 
1L28 TO START FROM SALISBURY.

SO520
SW110

SW115
SW150

GW5001
SW115
SW170

44m1ch and 45m36ch

45m21ch and 45m36ch

45m21ch and 45m36ch

44m1ch and 45m36ch

82m15ch and 83m28ch

85m52ch and 121m75ch

111m79ch and 118m4ch

85m52ch and 121m75ch

107m10ch and 108m68ch

85m52ch and 121m75ch

Rail Testing and Lubrication

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

S&T Work

Eradication Of Wet Beds

Track Maintenance

Earthwork

Track Maintenance

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10714679

W2024/10557860

W2024/10558192

W2024/10633320

W2024/10633303

W2024/10755563

W2024/10715436

W2024/10633466

W2024/10753013

W2024/10633329

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

0420 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Sidings 
Possession

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Down 
Main/Platform 4

Down Bay

Down 
Relief/Platform 1
Up Relief/Platform
3
Platform 2

Single and Down 
and Up

Down and Up 
Waterloo

Up Main

Hyde Park Siding

Sidings

Exeter St Thomas

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Exeter St Thomas

Exeter Central

Exeter St Davids

Exmouth

Exeter St Davids

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

Cowley Bridge Jn

Exeter Central

Exeter St Davids

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Exminster HABD

Exeter St Davids

Exmouth Jn

P2024/3983770

P2024/3983771

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED OPPOSITE E62.

PILOT WORKING REQUIRED ON FIRST EXMOUTH
TRAIN.

SINGLE LINE WORKING OVER THE UP MAIN 
BETWEEN COWLEY BRIDGE AND CITY BASIN JN. 

STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires operators to prepare a revised 
bid with the additional allowances. 

Down services (travelling on Up) [20] 

[5] Pilot Brief 
[15] Reduced speed allowance of 15 mph throughout 
the SLW section and includes travel over points 

HANDSIGNALLER REQUIRED OPPOSITE E62.

PILOT WORKING REQUIRED ON FIRST EXMOUTH
TRAIN.

GW108
GW610
GW611
SW115

GW108
GW610
GW611
SW115

193m45ch and 194m68ch

193m45ch and 194m68ch

Track Maintenance

Track Maintenance

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

22/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

23/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744592

W2024/10744656
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

21/10/24

21/10/24

0400 Mon

0400 Mon

Possession

Possession

Down Ascot Loop

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Ascot

Ash Vale Jn

AscotP2024/3776196 SWR: 2NXX SERVICES WILL RUN BETWEEN 
GUILDFORD AND ALDERSHOT ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND ALDERSHOT

SW120
SW260

35m18ch and 35m32ch

37m50ch and 40m50ch

32m0ch and 32m12ch

31m75ch and 32m18ch

Other E&P Work

Track Maintenance

Other E&P Work

Structures Work

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10719096

W2024/10778854

W2024/10719009

W2024/10748486
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/10/24

19/10/24

21/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0410 Mon

2310 Sat

0410 Mon

2310 Sat

0800 Sun

1110 Sun

0200 Sun

0800 Sun

1110 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Platform 12-15

Down and Up 
Relief Loop

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Kennet Bridge Jn

Reading

Reading East Jn

Reading

Oxford Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Kennet Loop

Reading East Jn

Twyford West

Caversham Road 
Jn

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

P2024/4001960 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.
PLATFORMS 12, 13, 14 AND 15 AVAILIBLE AS BAY 
PLATFORMS FROM THE WEST ONLY. 

0030 SUN TO 0800 SUN AND 2300 SUN TO 0410 
MON
NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE, TRACK AND 
DRAINAGE RENEWALS SONNING

GW103
GW220
GW225
GW500
SW125

31m67ch and 35m67ch

32m70ch and 36m74ch

35m70ch and 36m60ch

34m19ch and 34m74ch

C11 Rerail Resleeper 
Reballast - Trax

D&P Maintenance

S&C Grinding Train

S&T Maintenance

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10801888

W2024/10739605

W2024/10710382

W2024/10721943
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0605 Sun

0605 Sun

0800 Sun

1100 Sun

1100 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

1110 Sun

0800 Sun

1110 Sun

2300 Sun

2300 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Down and Up 
Relief Loop

Down and Up 
Relief

Reading Feeder 
Relief
Reading Feeder 
Main
Platform 12-15

Down and Up 
Relief Loop

Down and Up 
Relief

Platform 11

Up Main Loop

Reading Spur Jn

Oxford Road Jn

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Reading

Reading

Oxford Road Jn

Reading

Caversham Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Ruscombe (inc.)

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Reading East Jn

Twyford West

Caversham Road 
Jn

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/4001960 20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0100 Tue

0100 Tue

1104 Tue

0030 Sat

0030 Sat

0030 Sat

0030 Sat

19/10/24

19/10/24

19/10/24

19/10/24

22/10/24

22/10/24

22/10/24

19/10/24

19/10/24

19/10/24

19/10/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0400 Tue

0400 Tue

1118 Tue

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn 
Exit
Strawberry Hill Jn 
Exit
Down Shepperton
Spur
Up Shepperton 
Spur
Down 
Kingston/Down 
Shepperton
Up 
Shepperton/Up 
Kingston
Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Up/Down Arrival

Reception Road

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down 
Twickenham
Up Twickenham

Shacklegate Jn

Strawberry Hill 
Depot

Fulwell Jn

Hampton

Barnes Jn

Barnes Bridge

Barnes Jn

Feltham Depot

Feltham Jn

Whitton Jn

Feltham

Strawberry Hill

Strawberry Hill 
Depot

Strawberry Hill Jn

Teddington

Barnes

Barnes Jn

Barnes

Feltham Depot

Hounslow Jn

Whitton

P2024/4010741

P2024/4004663

P2024/4004642

P2024/4010718

SW190
SW245

SW210
SW230

SW210
SW230

SW210
SW230

0m0ch and 0m0ch

6m49ch and 7m44ch

6m49ch and 7m44ch

0m0ch and 0m0ch

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

19/10/24

19/10/24

19/10/24

19/10/24

22/10/24

22/10/24

22/10/24

19/10/24

19/10/24

19/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10793114

W2024/10815350

W2024/10815296

W2024/10796552

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0600 Sun

1100 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham/Dow
n Main/Down 
Southern
Down Blackwater

Up Blackwater

Up Southern/Up 
Twickenham

Up Reading Spur

Down Siding

Reading Feeder 
Main

Reading Feeder 
Relief

Down Relief

Platform 10 & 11

Platforms 12 and 
13

Up Main Loop

Down Relief Loop

Up Main

Reading Up 
Passenger Loop

Up Relief

Platforms 14 and 
15

Up Relief Loop

Earley

Wokingham Jn

Bracknell

Reading Spur Jn

Wokingham

Oxford Road Jn

Reading West Jn

Reading

Caversham Road Jn

Reading High Level 
Jn

Reading West Jn

Reading West Jn

Reading

Caversham Road Jn

Bracknell

North Camp

Reading Spur Jn

Wokingham

Caversham Road 
Jn

Kennet Bridge Jn

Reading

Reading East Jn

Caversham Road 
Jn

Kennet Bridge Jn

Reading

Reading East Jn

P2024/4010698

P2024/3767998 TRAINS TO RUN OVER ALTERNATIVE LINES.  
AMENDED WORKING AT READING STATION
AMENDED ECS WORKING TO / FROM READING 
TC DEPOT.  
NO OUTSTABLING IN PLATFORMS 10 TO 15 AT 
ANY TIME

WORK DETAILS = 
CAVERSHAM ROAD JCN S+C TAMPING.

SW210
SW265

GW103
GW195
GW225
SW210

0m0ch and 0m0ch

35m70ch and 36m48ch

35m70ch and 36m48ch

S&T Maintenance

S&C Tamping

In Connection With 
Engineering Work

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10796275

W2024/10725743

W2024/10754049

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sat

0945 Sat

0945 Sat

1045 Sat

1045 Sat

0845 Sat

0845 Sat

0100 Sun

0030 Sat

0030 Sat

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

19/10/24

19/10/24

1015 Sat

1015 Sat

1015 Sat

1115 Sat

1115 Sat

0915 Sat

0915 Sat

0635 Sun

0500 Sat

0500 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Windsor

Up Windsor

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Old Kew Jn

Old Kew Jn

Windsor and Eton 
Riverside

Aldershot North Jn

North Camp

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Kew Bridge

Old Kew Jn

Staines Jn

Aldershot South 
Jn

Guildford

P2024/4010788

P2024/4010826

P2024/4010787

P2024/3775929

P2024/4010843

BERTHING AVAILABLE IN ALL PLATFORMS AT 
WINDSOR.

EA1330
SW230
SW240

SW230
SW240

EA1330
SW230
SW240

SW250

SW265

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

19m20ch and 25m48ch

19m20ch and 25m48ch

19m20ch and 25m48ch

19m20ch and 25m48ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Off Track Work

D&P Maintenance

Third Rail Work

Track Maintenance

S&T Maintenance

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

19/10/24

19/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10778858

W2024/10778859

W2024/10778857

W2024/10774592

W2024/10774695

W2024/10774640

W2024/10774566

W2024/10796630

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0720 Sat

0720 Sat

0720 Sat

0850 Sat

0850 Sat

0850 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0840 Sat

0840 Sat

0840 Sat

0950 Sat

0950 Sat

0950 Sat

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Sidings 
Possession

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

DW/DWF

Up Windsor

Windsor 
Reversible
Platforms 12 to 24

North Siding

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

International Jn

Waterloo

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2024/4004640

P2024/4004657

P2024/3779235

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.

SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY

SW100

SW100

SO110
SW100

0m4ch and 0m55ch

0m19ch and 0m52ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

Third Rail Work

Permanent Way Inspection

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

31Week

W2024/10815290

W2024/10815340

W2024/10783263

W2024/10783399

W2024/10815295
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote 
Lane

New Kew Jn

Queenstown Road

East Putney

Barnes Jn

Richmond

Queenstown Road

West London Jn 
(SW)

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

West London Jn 
(SW)

P2024/3778423 SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
WATERLOO TO KINGSTON & TWICKENHAM 
SERVICES TO START & TERMINATE AT 
RICHMOND. HOUNSLOW LOOP SERVICES TO 
START & TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM CLAPHAM JUNCTION TO RICHMOND/KEW 
BRIDGE.

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS OR VIA 
READING

MORTLAKE LC WILL BE CLOSED TO ROAD 
TRAFFIC

SO250
SW100
SW210
SW230

7m50ch and 7m72ch

5m20ch and 9m10ch

5m20ch and 9m10ch

5m20ch and 9m10ch

Structures Work

D&P Maintenance

Third Rail Work

Track Maintenance

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750908

W2024/10783418

W2024/10764874

W2024/10764887

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0245 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Crofton Road Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2024/3768601 POSSESSION TO START AT 0100 BST, AND IS 
GIVEN UP AT 0315 GMT

ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORMS 1, 2, 4 AND 8 AT VICTORIA 
(EASTERN) TO BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

0m0ch and 0m15ch

2m3ch and 3m21ch

6m47ch and 7m27ch

5m65ch and 6m30ch

2m3ch and 3m21ch

0m0ch and 0m57ch

1m25ch and 3m58ch

1m25ch and 2m0ch

0m10ch and 1m20ch

1m35ch and 3m58ch

0m0ch and 1m20ch

4m9ch and 6m0ch

0m0ch and 0m20ch

0m0ch and 3m58ch

1m25ch and 2m0ch

5m25ch and 6m0ch

1m35ch and 3m58ch

3m76ch and 6m0ch

Permanent Way Inspection

PL Tamping

Structures Examination

Structures Examination

Plain Line Heavy Refurb

Major Projects

Resignalling Work

Other E&P Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

Structures Examination

Litter / Graffiti Clearance

Structures Examination

Wheel Timber Renewal

Structures Examination

Unload S&C Materials

Structures Examination

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10753161

W2024/10612998

W2024/10723775

W2024/10723667

W2024/10612997

W2024/10733034

W2024/10754225

W2024/10721441

W2024/10753072

W2024/10756579

W2024/10480685

W2024/10723581

W2024/10797124

W2024/10430136

W2024/10743959

W2024/10723719

W2024/10728591

W2024/10737721

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1010 Sat

1040 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

1030 Sat

1100 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
+T-COD

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Windsor Slow

Up Windsor Fast

Down Windsor 
Fast
Down Windsor 
Slow
Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Up Guildford

Down Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

West London Jn 
(SW)

Clapham Jn

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Clapham Jn

Clapham Jn

Addlestone Jn

Weybridge

Woking

Woking Up Yard

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3768601

P2024/4004636

P2024/4004611

P2024/3775950

P2024/4013390

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 

SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.

5F79 WILL NOT BE AFFECTED

SW100
SW210

SW100
SW210

SW105
SW255

SW105
SW110

0m0ch and 1m75ch

4m21ch and 3m34ch

3m51ch and 3m79ch

22m4ch and 28m35ch

22m4ch and 28m35ch

22m4ch and 28m35ch

22m4ch and 28m35ch

25m45ch and 27m70ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Third Rail Work

D&P Maintenance

Off Track Work

Track Maintenance

Structures Examination

S&T Maintenance

Permanent Way Inspection

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10595168

W2024/10815284

W2024/10815279

W2024/10778861

W2024/10778862

W2024/10778863

W2024/10778860

W2024/10800815

W2024/10799001

W2024/10799086

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2200 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0135 Sun

0135 Sun

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0400 Mon

0300 Mon

0300 Mon

0135 Sun

0135 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Sidings

Redbridge Goods

Maritime Back 
Road
Up Fast

Up Main / Up Slow

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Rvl 
(Main)/Down 
Slow/Down Main
Up Main/Up 
Slow/Up Rvl 
(Main)

Micheldever

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Southampton

Redbridge

Northam Jn

Micheldever

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Northam Jn

Redbridge Jn

P2024/4008445

P2024/3777535

PROTECTED PATH REQUIRED FOR RHTT USING 
MICHELDEVER SIDINGS VICE TOTTON YARD.

PART 2: ALL PLATFORMS (INCLUDING DOWN 
BAY) TO BE KEPT CLEAR AT SOUTHAMPTON 
CENTRAL, UP & DOWN GOODS LOOP.
 
SWR: ON SATURDAY, WEYMOUTH & POOLE 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. ON SUNDAY, 
WEYMOUTH & POOLE SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN ROMSEY AND SALISBURY ALL 
WEEKEND. ON SUNDAY, 2EXX SERVICES TO 
START & TERMINATE AT ST. DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH AND BETWEEN 
ROMSEY/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

GTR: ON SUNDAY, SOUTHAMPTON SERVICES TO
START & TERMINATE AT ST. DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WOOLSTON.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: ACCESS AVAILABLE VIA 
REDBRIDGE JN ONLY TO MARITIME FLT UNTIL 
0135 SUN. NO ACCESS TO MILLBROOK FLT ALL 
WEEKEND.

MILLBROOK FREIGHTLINER TERMINAL ROAD 1, 
ROAD 2 AND CRIPPLE SIDING TO BE KEPT 
CLEAR.

GBRf: NO ACCESS TO WESTERN DOCKS.

DB CARGO: NO ACCESS TO WESTERN DOCKS. 
ACCESS AVAILABLE TO EASTERN DOCKS ON 
SATURDAY

SW105

SW105
SW150

78m48ch and 81m60ch

79m42ch and 81m60ch

78m48ch and 81m60ch

78m48ch and 80m10ch

78m48ch and 81m60ch

78m48ch and 81m60ch

Point Heater Maintenance

Follow Up Tamping

Track Maintenance

S&C Medium Refurb

S&T Maintenance

Rail Testing and Lubrication

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10715692

W2024/10714649

W2024/10641386

W2024/10714706

W2024/10641347

W2024/10715524

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Fri

0135 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0430 Mon

26/10/24

28/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

01/11/24

0135 Sat

0430 Mon

0130 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Lymington Single

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Up Bay

Up Passenger 
Loop

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Lymington Single

Lymington Pier

Lymington Pier

Brockenhurst

Bournemouth

Brockenhurst

Bournemouth

Totton

Brockenhurst

Totton

Lymington Pier

Brockenhurst

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2024/3777688 SWR: ON SATURDAY, WEYMOUTH & POOLE 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN BROCKENHURST AND 
WEYMOUTH.

ON SUNDAY, WEYMOUTH SERVICES TO START &
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. POOLE SERVICES TO START & 
TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH 

ALL WEEK BROCKENHURST TO LYMINGTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BROCKENHURST AND LYMINGTON.

XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.

SW105
SW155
SW160 95m35ch and 95m54ch

88m5ch and 94m0ch

82m8ch and 85m20ch

97m57ch and 98m15ch

96m60ch and 98m15ch

97m55ch and 98m5ch

91m70ch and 98m15ch

88m5ch and 94m0ch

96m60ch and 98m15ch

96m60ch and 98m15ch

95m35ch and 97m70ch

85m35ch and 91m73ch

Drainage Work

Track Maintenance

Track Maintenance

Structures Work

Plain Line Medium Refurb 
(Other)

Structures Work

Rail Testing and Lubrication

S&C Tamping

C2 Rerail - Both Rails

Wheel Timber Renewal

Survey Work

Plain Line Medium Refurb 
(Other)

25/10/24

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10751292

W2024/10641378

W2024/10641349

W2024/10748546

W2024/10752406

W2024/10504744

W2024/10715599

W2024/10641427

W2024/10752944

W2024/10752958

W2024/10715416

W2024/10715253

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0110 Sat

0110 Sat

0110 Sat

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

04/11/24

04/11/24

04/11/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down Bookham

Up Bookham

Down Redhill

Up Redhill

Down Cobham

Up Cobham

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Aldershot North Jn

Effingham Jn

Shalford Jn

Guildford

North Camp

Shalford Jn

Haslemere

Havant Jn

Haslemere

Aldershot South 
Jn

Bookham

Chilworth

Effingham Jn

Guildford

Worplesdon

Haslemere

Shalford Jn

Haslemere

P2024/3988197

P2024/3778173

TRAINS TO STABLE IN GUILFORD. CHILWORTH 
LC TO BE UNDER LOCAL CONTROL. TANGLEY LC
TO BE UNDER LOCAL CONTROL

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD/HAVANT. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HAVANT.
XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER

KINGS FERNSDEN RECOMMISSIONING - 26/10 to 
28/10
LISS COMMON RECOMMISSIONING - 26/10 to 
30/10
PETERSFIELD - 26/10 to 04/11
SHEET LC 29/10 to 31/10
LISS STATION - 31/10 to 04/11
PRINCES BRIDGE 02/11 to 25/11
FARNCOMBE WEST - TBC
MILFORD RECOMMISSIONING - ROTR 
OVERNIGHT
FARNCOMBE EAST - ROTR OVERNIGHT

SO560
SW110
SW123
SW180
SW200
SW265
SW300

SW110

0m0ch and 0m0ch

31m49ch and 66m10ch

31m49ch and 66m10ch

58m15ch and 66m10ch

31m49ch and 66m10ch

Resignalling Work

Track Maintenance

Vegetation Clearance

Preparatory Work

Commissioning Work

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

26/10/24

26/10/24

26/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10749726

W2024/10641370

W2024/10754110

W2024/10750106

W2024/10696539

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0005 Sun

0005 Sun

0125 Sun

0125 Sun

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0745 Sun

0745 Sun

0725 Sun

0725 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Possession

Down Branch

Up Branch

Down Brighton

Up Brighton

Up & Down 
Fratton

Up Main

Down Main

Down Spur/Up 
Portsmouth
Down 
Portsmouth/Up 
Spur
Low Level

All Lines

Down Sidings

Down Frimley/Ash
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Portcreek Jn

Havant Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Farlington Jn

Portsmouth and 
Southsea

Pinhoe

Chard Jn

Ash Vale Jn

Aldershot North Jn

Cosham Jn

Emsworth

Fratton

Petersfield

Portchester

Portsmouth and 
Southsea

Yeovil Jn

Chard Jn

Camberley

Pirbright Jn

P2024/3987773

P2024/3984907

P2024/3775983

TRAINS CAN STABLE IN PORTSMOUTH 
HARBOUR & PORTSMOUTH AND SOUTHSEA 
LOW LEVEL.

SO520
SW110
SW140

GW610
SW115

SW120
SW260

0m0ch and 0m0ch

0m0ch and 0m0ch

122m75ch and 168m0ch

122m75ch and 168m0ch

30m0ch and 35m20ch

30m0ch and 35m20ch

30m0ch and 35m20ch

Resignalling Work

Resignalling Work

Track Maintenance

Track Maintenance

Third Rail Work

D&P Maintenance

Track Maintenance

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10749721

W2024/10756009

W2024/10809766

W2025/10642037

W2024/10779006

W2024/10778970

W2024/10778900
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3965625 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

THIS ITEM REPLACES EAS ITEM P/3768013

GW103
GW220
GW225
GW500
SW125

34m20ch and 37m75ch

29m23ch and 33m0ch

35m0ch and 36m0ch

33m0ch and 37m75ch

33m0ch and 36m60ch

D&P Maintenance

Rail Testing and Lubrication

S&T Maintenance

In Connection With 
Engineering Work

P-Way Maintenance

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740373

W2024/10775709

W2024/10727131

W2024/10719081

W2024/10741812

Week 31  - Continued



Page           43 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0100 Tue

0100 Tue

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

29/10/24

29/10/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Richmond/Up 
Windsor Fast
Down Windsor 
Fast/Down 
Richmond
Down Windsor 
Slow
Up Windsor Slow

Down Hounslow

Up Hounslow

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Barnes Jn

Barnes Bridge

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Barnes

Barnes Jn

P2024/3762284

P2024/3775862

P2024/4004664

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

STOCK MAY BERTH IN PLATFORM 5 AT 
BASINGSTOKE.

GWR: 2J11 WILL NOT RUN.

GW103
GW190
GW500
SW125

GW500
SW125

SW210
SW230

32m0ch and 36m72ch

35m0ch and 37m72ch

32m0ch and 37m75ch

43m8ch and 46m0ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

6m49ch and 7m44ch

D&P Maintenance

S&T Maintenance

In Connection With 
Engineering Work

Survey Work

Track Maintenance

Rail Testing and Lubrication

Point Heater Maintenance

Permanent Way Inspection

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

29/10/24

29/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10742142

W2024/10727457

W2024/10719244

W2024/10714481

W2024/10640907

W2024/10715037

W2024/10715009

W2024/10815351
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0945 Sun

0945 Sun

0945 Sun

0945 Sun

27/10/24

27/10/24

27/10/24

27/10/24

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Kew Bridge

Kew East Jn

New Kew Jn

Chiswick

Chiswick

New Kew Jn

Old Kew Jn

P2024/4013467 EA1330
SW230
SW240 0m0ch and 0m0ch

Permanent Way Inspection
27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10799119
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0810 Sun

0045 Mon

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

28/10/24

27/10/24

28/10/24

28/10/24

27/10/24

27/10/24

28/10/24

28/10/24

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0745 Sun

0745 Sun

0745 Sun

0305 Mon

0745 Sun

0305 Mon

0305 Mon

0745 Sun

0745 Sun

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Poplar

Down and Up 
Goods

Down Poplar

Down and Up 
South West

Down North 
London/Down/Do
wn Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City
Line

Down and Up 
New Line

Down and Up 
Kew Spur

Down and Up 
High Level

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Reversing Siding

Willesden 
Turnback Siding

Down North 
London/Down/Do
wn Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Up 
Richmond/Up/Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

New Kew Jn

Willesden High Level
Jn

South Acton Jn

Old Kew Jn

Kensal Green Jn

Willesden Junction 
High Level

Gunnersbury Jn

Gunnersbury Jn

Acton East Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Kew East Jn

Mitre Bridge Jn

Old Kew Jn

South Acton Jn

Kensal Green Jn

Willesden High 
Level Jn

Hampstead Heath

Kensal Green Jn

P2024/3778330 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN JN AND 
RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS 

ARL ECS MOVES CAN BE HELD AT WM672 

NLL CYCLIC TYPE 19 (AMENDED)
NLL CYCLIC TYPE 9 ROTR

This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230
SW240

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m43ch and 2m70ch

1m57ch and 0m45ch

0m43ch and 0m52ch

2m75ch and 5m15ch

0m10ch and 2m20ch

1m70ch and 2m70ch

1m57ch and 0m45ch

0m43ch and 2m70ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m60ch and 4m30ch

Patrolling 

Remove Rail Defects

P & D Maintenance

URFDO Inspections

Welding and Grinding

URFDO Inspections

Track Maintenance

Welding and Grinding

OOC Station Development

Structures Examination

OHL Work

P & D Maintenance

Off Track Work

URFDO Inspections

Remove Rail Defects

S&T Maintenance

Drainage Inspection

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10173922

W2024/10173989

W2024/10225128

W2024/10173992

W2024/10742939

W2024/10173981

W2024/10173856

W2024/10742940

W2024/10554847

W2024/10706539

W2024/10603670

W2024/10207268

W2024/10405231

W2024/10173895

W2024/10173885

W2024/10342602

W2024/10173986
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up City
Line

Down and Up 
New Line

Down & Up High 
Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Loco Sidings

Down Siding

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Merstham

Redhill

Redhill

Reigate

P2024/3778330

P2024/3728574 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE UNIT IN GATWICK

SO500
SO550
SO560
SW300

21m0ch and 21m50ch

21m66ch and 21m35ch

Track Maintenance

Follow Up Tamping

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10762974

W2024/10631209

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0720 Sat

0720 Sat

0720 Sat

0850 Sat

0850 Sat

0850 Sat

0045 Sun

0045 Sun

0045 Sun

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

0840 Sat

0840 Sat

0840 Sat

0950 Sat

0950 Sat

0950 Sat

0720 Sun

0720 Sun

0720 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Sidings 
Possession

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Waterloo

International Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

P2024/4004641

P2024/4004658

P2024/3776034

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

WATERLOO, PLATFORMS 1-10 TO BE KEPT 
CLEAR.

UNITS CAN BERTH IN SOUTH SIDING.

SW100

SW100

SW100

0m4ch and 0m55ch

0m19ch and 0m52ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

0m4ch and 2m60ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Third Rail Work

Track Maintenance

Hand Rail Grinding

Crossing Welding

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

32Week

W2024/10815291

W2024/10815341

W2024/10768236

W2024/10768198

W2024/10768233

W2024/10767928

W2024/10768077

W2024/10768103

W2024/10768105
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0837 Sun

0837 Sun

1025 Sun

1025 Sun

1025 Sun

1245 Sun

1245 Sun

2345 Sat

0735 Sun

1010 Sat

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

02/11/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1005 Sun

1005 Sun

1225 Sun (1030 
hrs)

1225 Sun

1225 Sun

1305 Sun

1305 Sun (1030 
hrs)

0840 Sun

0755 Sun

1030 Sat

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Line Blockage

Line Blockage
+T-COD

Up Windsor

Down 
Windsor/Down 
Windsor Fast
Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 18 to 24

North Siding

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 13

Up Main Slow

Down Main Slow

Platforms 1 to 4

South Siding

Platforms 5 and 6

Down Main Fast

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Windsor

Up Windsor

Up Windsor Slow

Up Windsor Fast

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Durnsford Road

Queenstown Road

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Vauxhall

Nine Elms Jn

Clapham Jn

P2024/4004660

P2024/4004667

P2024/4004645

P2024/4004647

P2024/3778391

P2024/4004662

P2024/4004512

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SWR: LINE DIVERSIONS TO APPLY

CD ENHANCEMENTS: CLAPHAM JUNCTION 
FOOTBRIDGE

SW100

SW100

SW100

SW100

SW100
SW105

SW100

SW100
SW210

0m4ch and 3m34ch

0m4ch and 2m60ch

0m4ch and 2m70ch

0m4ch and 0m23ch

0m4ch and 3m34ch

4m21ch and 3m34ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

02/11/24

03/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10815346

W2024/10815355

W2024/10815298

W2024/10815300

W2024/10815348

W2024/10815332
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1040 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

1100 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0430 Mon

0430 Mon

0430 Mon

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Windsor 
Fast
Down Windsor 
Slow
Up Kingston

Down Kingston

Up Epsom

Down Epsom

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Clapham Jn

New Malden Jn

Norbiton

Motspur Park

Berrylands

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Aldershot North Jn

Ash Vale Jn

Aldershot

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Wimbledon West 
Jn

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2024/4004613

P2024/3778431

P2024/3776033

P2024/3815505

SWR: 1B01 TO DIVERT VIA TWICKENHAM AND 
CHERTSEY. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
2K79 TO DIVERT VIA TWICKENHAM AND 
TERMINATE AT KINGSTON. ECS TO 
STRAWBERRY HILL. 

TRACK MAINTENANCE: WW04b

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

TRACK MAINTENANCE: W01

2Axx SERVICES TO RUN BETWEEN FARNHAM 
AND ALTON, 2Nxx SERVICES WILL NOT RUN. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
FARNBOROUGH AND FARNHAM AND BETWEEN 
ASCOT AND GUILDFORD.

SW100
SW210

SW105
SW180
SW190

SW105
SW195
SW200

SW105
SW120
SW123
SW260

3m51ch and 3m79ch

6m64ch and 10m35ch

6m64ch and 10m35ch

6m64ch and 10m35ch

10m75ch and 14m0ch

10m75ch and 14m0ch

10m75ch and 14m0ch

30m10ch and 31m40ch

Permanent Way Inspection

Track Maintenance

D&P Maintenance

Third Rail Work

Off Track Work

Third Rail Work

Track Maintenance

Drainage Work

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10815281

W2024/10783834

W2024/10789053

W2024/10789043

W2024/10788453

W2024/10788459

W2024/10788415

W2024/10658930

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Hook

Southcote Jn

Basingstoke

P2024/3775969 SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN WOKING AND 
SOUTHAMPTON CENTRAL.

GW500
SW105
SW115
SW125

46m40ch and 51m10ch

43m0ch and 46m0ch

46m40ch and 51m10ch

46m40ch and 51m10ch

46m40ch and 51m10ch

49m67ch and 51m0ch

47m33ch and 48m10ch

Point Heater Maintenance

Unload CWR

Rail Testing and Lubrication

Third Rail Work

Track Maintenance

Structures Examination

Survey Work

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10741800

W2024/10715813

W2024/10741863

W2024/10741677

W2024/10645564

W2024/10817169

W2024/10715538
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
/UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3775865 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP. STOCK CAN BERTH ON NORTHAM DEPOT 
No.1 AND No.2 RECEPTION, UNITS MUST BE CUT
OUT.

SWR: ON SATURDAY NIGHT, 1B81 TO 
TERMINATE AT EASTLEIGH. ON SUNDAY, 2E09 & 
2E13 TO START FROM WOOLSTON & 2E12 TO 
TERMINATE AT WOOLSTON. 1B20 TO START AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON 
CENTRAL.

GTR: 5N01 TO TERMINATE AND 1N11 STARTING 
FROM WOOLSTON.

*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO
TERMINATE AND START BACK AS DOWN TRAINS
FROM THE UP PLATFORM LINE. 

ONLY PLATFORM 1 TO BE USED AND A MINIMUM
OF 7 MINUTES BETWEEN A SERVICE DEPARTING
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

TRACK MAINTENANCE: E01

SW105
SW140
SW145
SW150

73m56ch and 76m4ch

78m76ch and 81m76ch

73m56ch and 76m4ch

81m60ch and 81m76ch

76m48ch and 78m42ch

76m48ch and 78m42ch

Track Maintenance

Commissioning Work

S&T Maintenance

Structures Examination

Track Maintenance

S&T Maintenance

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10643986

W2024/10743143

W2024/10643901

W2024/10560697

W2024/10644054

W2024/10644013
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sat

0001 Sat

04/11/24

04/11/24

0600 Mon

0600 Mon

Possession

Sidings 
Possession

Siding A

Siding B

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Lymington Pier

Brockenhurst

Brockenhurst

Brockenhurst

P2024/3775865

P2024/3987070 SW105
SW160

96m60ch and 98m15ch

96m60ch and 98m15ch

98m0ch and 98m15ch

97m57ch and 98m15ch

96m60ch and 98m15ch

92m63ch and 98m15ch

C2 Rerail - Both Rails

Plain Line Medium Refurb 
(Other)

LC  Work

Structures Work

Wheel Timber Renewal

Rail Testing and Lubrication

02/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10752951

W2024/10673147

W2024/10672129

W2024/10748629

W2024/10753046

W2024/10749371

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single/Up Main
Weymouth Quay 
Line

Swanage Single

Down Sidings

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Dorchester Jn

Weymouth

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Dorchester West

Wareham

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

P2024/3778437 GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER WEST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER WEST AND 
WEYMOUTH.

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH.

WEYMOUTH PLATFORMS 1 TO 3 TO BE KEPT 
CLEAR, STOCK CAN BERTH IN JERSEY/JUBILEE 
SIDINGS

[5] DWELL AT MAIDEN NEWTON FOR PILOT 
BRIEF 
[5] REQUIRED FOR DRIVER TO CHANGE ENDS 
AT DORCHESTER WEST
[5] DWELL AT DORCHESTER WEST FOR PILOT 
BRIEF
[2] DWELL AT MAIDEN NEWTON FOR PILOT 
DROP OFF 

*** SPECIAL WORKING INSTRUCTIONS ***

IN CONNECTION WITH ENGINEERING WORK 
BETWEEN DORCHESTER JUNCTION AND 
WEYMOUTH. ALL SERVICES TRAVELLING OVER 
THE UP/DOWN SINGLE LINE FROM MAIDEN 
NEWTON ARE AUTHORISED TO TERMINATE AND
START BACK FROM THE DOWN BRANCH 
PLATFORM AT DORCHESTER WEST IN 
ACCORDANCE WITH RULE BOOK MODULE P2 
WORKING SINGLE AND BI-DIRECTIONAL LINES 
BY PILOT, DUE TO NO SIGNAL BEING PROVIDED 
FOR THE UP DIRECTION MOVEMENTS FROM 
THE DOWN BRANCH PLATFORM TOWARDS THE 
SINGLE LINE AND MAIDEN NEWTON. A PILOT 
WILL BE PROVIDED.

NSCD: WORGRET JN ROUTE/CABLE WORKS 
NSCD: DORCHESTER SOUTH T&C SECTION 
PROVING
TRACK RENEWALS: 44300524 DORCHESTER 
SOUTH UP
CAPEX PL REFURB: WEYMOUTH SINGLE
TRACK MAINTENANCE: Br09
CAPEX CIVILS: BINCOMBE TUNNEL SOOT 
REMOVAL AND BRICKWORK REPAIRS
BUILDINGS: WOOL STATION FOOTBRIDGE

SW105
SW175

125m68ch and 125m78ch

168m49ch and 168m59ch

134m11ch and 165m14ch

121m5ch and 131m17ch

121m5ch and 131m17ch

125m64ch and 126m0ch

166m30ch and 168m59ch

LC  Work

Litter / Graffiti Clearance

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

PL Tamping

Structures Work

Plain Line Heavy Refurb

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10780561

W2024/10721938

W2024/10715217

W2024/10643863

W2024/10676083

W2024/10748243

W2024/10725309
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Mon

0115 Mon

0110 Sat

0110 Sat

0110 Sat

0030 Sun

0030 Sun

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0415 Mon

0415 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Ash

Up Ash

Down 
Cobham/Bay
Up Cobham

Up Loop

Down Main

Up Main

Up Siding No.1

Up Siding No.3

Down/Down 
Brighton
Up Brighton/Up

Reception Road 
No.1

Guildford

Guildford

Haslemere

Havant Jn

Haslemere

Havant Jn

Chichester

Guildford

London Road 
(Guildford)

Haslemere

Shalford Jn

Haslemere

Barnham

Chichester

P2024/4008894

P2024/3778173

P2024/3754866

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT GUILDFORD/HAVANT. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HAVANT.
XC: 5M22 & 5O68 TO DIVERT VIA WINCHESTER

KINGS FERNSDEN RECOMMISSIONING - 26/10 to 
28/10
LISS COMMON RECOMMISSIONING - 26/10 to 
30/10
PETERSFIELD - 26/10 to 04/11
SHEET LC 29/10 to 31/10
LISS STATION - 31/10 to 04/11
PRINCES BRIDGE 02/11 to 25/11
FARNCOMBE WEST - TBC
MILFORD RECOMMISSIONING - ROTR 
OVERNIGHT
FARNCOMBE EAST - ROTR OVERNIGHT
SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT.

SW110
SW200
SW265

SW110

SO520
SW110

29m75ch and 30m45ch

29m75ch and 30m45ch

31m49ch and 66m10ch

31m49ch and 66m10ch

58m15ch and 66m10ch

31m49ch and 66m10ch

34m16ch and 35m50ch

29m70ch and 30m13ch

33m7ch and 33m58ch

23m48ch and 26m53ch

22m59ch and 37m10ch

28m40ch and 28m62ch

Permanent Way Inspection

S&T Maintenance

Track Maintenance

Vegetation Clearance

Preparatory Work

Commissioning Work

Structures Examination

Other E&P Work

Other E&P Work

Track Maintenance

Structures Examination

Station Work

04/11/24

04/11/24

26/10/24

26/10/24

26/10/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10802246

W2024/10802251

W2024/10641370

W2024/10754110

W2024/10750106

W2024/10696539

W2024/10749392

W2024/10702464

W2024/10702807

W2024/10629342

W2024/10427558

W2024/10573188
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/11/24

04/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0200 Mon

0200 Mon

0130 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Passenger 
Loop

Down Main/Down 
Exeter/Exeter 
Main
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

All Lines

Down Dean

Up Dean

East Bay (Plat 6)

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Tisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2024/3778439 PART 2: SALISBURY, ALL PLATFORMS & 
HOLDING SIDING TO BE KEPT CLEAR.

SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT SALISBURY AND 
RESTART FROM GILLINGHAM. ON SUNDAY, 
WEST OF ENGLAND SERVICES TO TERMINATE 
AT ANDOVER AND RESTART FROM GILLINGHAM.
ON SUNDAY, ROMSEY TO SALISBURY SERVICES 
WILL RUN BETWEEN ROMSEY AND ROMSEY VIA 
SOUTHAMPTON ONLY. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN SALISBURY 
AND ROMSEY.

GWR: ON SATURDAY, CARDIFF TO 
PORTSMOUTH SERVICES WILL TERMINATE AT 
WARMINSTER AND RESTART FROM SALISBURY. 
ON SUNDAY, CARDIFF TO PORTSMOUTH 
SERVICES WILL TERMINATE AT WARMINSTER 
AND RESTART FROM SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SALISBURY/SOUTHAMPTON CENTRAL.

PARTS 1) & 2)

CAPEX PL REFURB: CODFORD DOWN
CAPEX RERAIL: DINTON SINGLE
CIVILS: SHERRINGTON VIADUCT REPAIRS

PART 2) ONLY

FULL ROAD CLOSURE AT CODFORD LC 
THROUGHOUT

GW5001
SW115
SW150
SW170

82m15ch and 86m10ch

83m30ch and 83m55ch

83m30ch and 83m53ch

82m15ch and 86m10ch

82m15ch and 86m10ch

82m15ch and 86m10ch

82m15ch and 86m10ch

118m53ch and 124m46ch

121m0ch and 121m40ch

87m31ch and 92m5ch

82m31ch and 83m70ch

118m53ch and 124m46ch

Point Heater Maintenance

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

PL Tamping

Rail Testing and Lubrication

S&T Work

S&T Work

Structures Work

C2 Rerail - Both Rails

Tunnel Examination

Plain Line Heavy Refurb

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10741933

W2024/10570811

W2024/10574978

W2024/10644080

W2024/10682560

W2024/10742190

W2024/10755888

W2024/10755943

W2024/10513588

W2024/10716365

W2024/10723079

W2024/10716537
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0001 Sat

0150 Sun

0150 Sun

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

03/11/24

03/11/24

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platform 1 
(Alton)/Alton 
Single/Up Alton
Down Aldershot 
Platform Loop

All Lines

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Lymington Single

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Alton

Aldershot

Alton

Farnham

Lymington Pier

Ascot

Chertsey

Aldershot

Aldershot

Farnham

Brockenhurst

Staines Jn

Virginia Water

P2024/3776064

P2024/3776164

P2024/3776111

SIDING NO.1: NO OUTBERTHING REQUIRED

SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS.

SWR: BROCKENHURST TO LYMINGTON PIER 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES WILL OPERATE BETWEEN 
BROCKENHURST AND LYMINGTON.

PILOT REQUIRED FOR FIRST TRAIN ON 
LYMINGTON SINGLE.

SWR: 2 UNITS TO BERTH AT READING. 1 ECS 
FROM STAINES TO ASCOT TO START AS 2C16. 
2S07 WILL NOT RUN AND 2S14 TO START AT 
STAINES

SW120
SW123

SW160

SW210
SW255

35m20ch and 45m16ch

35m20ch and 45m16ch

35m20ch and 45m16ch

97m57ch and 98m15ch

96m60ch and 98m15ch

96m60ch and 98m15ch

98m0ch and 98m15ch

96m60ch and 98m15ch

19m20ch and 27m10ch

19m20ch and 27m10ch

19m20ch and 27m10ch

Off Track Work

Third Rail Work

Track Maintenance

Structures Work

C2 Rerail - Both Rails

Plain Line Medium Refurb 
(Other)

LC  Work

Wheel Timber Renewal

Track Maintenance

D&P Maintenance

Third Rail Work

03/11/24

03/11/24

03/11/24

03/11/24

02/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10785586

W2024/10785584

W2024/10781437

W2024/10748629

W2024/10752951

W2024/10673147

W2024/10672129

W2024/10753046

W2024/10781252

W2024/10781395

W2024/10781316
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0600 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Reading Feeder 
Main

Reading Feeder 
Relief

Platform 10 & 11

Platforms 12 and 
13

Up Main Loop

Down Relief Loop

Up Main

Down Relief

Reading Up 
Passenger Loop

Platforms 14 and 
15

Up Relief Loop

Up Relief

Down and Up 
Redhill/Slow

Down and Up 
Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Oxford Road Jn

Reading

Caversham Road Jn

Reading High Level 
Jn

Reading West Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Caversham Road 
Jn

Reading

Reading East Jn

Caversham Road 
Jn

Reading

Reading East Jn

Merstham

Redhill

P2024/3768014

P2024/3983071

TRAINS TO RUN OVER ALTERNATIVE LINES.  
AMENDED WORKING AT READING STATION
AMENDED ECS WORKING TO / FROM READING 
TC DEPOT.  
NO OUTSTABLING IN PLATFORMS 10 TO 15 AT 
ANY TIME

WORK DETAILS = 
CAVERSHAM ROAD JCN S+C TAMPING.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS

GWR TO STABLE 1X SET IN GATWICK SIDINGS 
OVERNIGHT.

GW103
GW195
GW225
SW210

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10627682
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

10/11/24

10/11/24

10/11/24

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Nine Elms Jn

Queenstown Road

Waterloo

WaterlooP2024/3778495 SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.

PLATFORMS 7 TO 15 TO BE KEPT CLEAR

SW100

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

0m4ch and 2m20ch

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Third Rail Work

Hand Rail Grinding

Crossing Welding

Permanent Way Inspection

S&T Maintenance

10/11/24

10/11/24

10/11/24

33Week

W2024/10776314

W2024/10794183

W2024/10574908

W2024/10794184

W2024/10794179

W2024/10794180

W2024/10794181

W2024/10794182
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0645 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham
Slow
Down Chatham 
Fast/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Fast
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Up Chatham 
Main/Up Chatham
Fast
Chatham 
Reversible
Down Chatham 
Fast/Down 
Chatham Main
Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham
Slow
Up Chatham 
Main/Up Chatham
Fast
Down Chatham 
Fast/Down 
Chatham Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
1 - 9 Shed Roads

Wall Sidings

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Shepherds Lane Jn

Stewarts Lane Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Victoria

Battersea Pier Jn

Battersea Pier Jn

Stewarts Lane Jn

Victoria

Victoria

P2024/3769456 ***MULTIPART POSSESSION, PARTS 1 & 3 FOR 
ONTRACKING/OFFTRACKING OF MACHINES AT 
THE RRAP IN GROSVENOR SHEDS, PART 2 
CUTBACK TO ENABLE SERVICE TO OPERATE***

FREIGHT SERVICES TO TRAVEL OVER THE 
DOWN/UP ATLANTICS BETWEEN FACTORY 
JUNCTION AND SHEPHERDS LANE JUNCTION

0100 SUN TO 0645 SUN & 0050 MON TO 0445 
MON
NO OUTBERTHING AT VICTORIA STATION 
PLATFORMS 1-8

ISOLATION OF VICTORIA PLATFORMS TO BE 
GIVEN UP BY 0640 (SUN) & 0425 (MON)

NO ACCESS TO VICTORIA STATION PLATFORMS 
1-8

GROSVENOR SHED ROAD 3 TO BE OUTBERTHED

0645 SUN TO 0050 MON
SOUTHEASTERN TRAINS TO TRAVEL OVER THE 
DOWN/UP STEWARTS LANE, DOWN/UP 
ATLANTIC LINES BETWEEN BATTERSEA PIER 
JUNCTION AND SHEPHERDS LANE JUNCTION

WORK - VIC 5

SO110
SO250
SO645
SW100

1m25ch and 1m45ch

0m0ch and 2m55ch

0m10ch and 1m20ch

0m0ch and 3m58ch

Survey Work

Resignalling Work

Permanent Way Inspection

Structures Examination

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10767032

W2024/10800777

W2024/10796356

W2024/10433379
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up South 
West
Up & Down South 
West Goods
Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up 
Main Fast
Up Slow / Up Main
Slow
Up Epsom

Down Epsom

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

New Malden Jn

Motspur Park Jn

Motspur Park Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Clapham Jn

Raynes Park

Raynes Park

P2024/3760856

P2024/3769744

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 

CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO 
GUILDFORD. ON SUNDAY, 2D06 AND 2D08 WILL 
NOT RUN. 2K05 TO START AT KINGSTON AND 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW100
SW105
SW180

1m38ch and 4m20ch

0m6ch and 1m38ch

2m73ch and 4m20ch

0m6ch and 5m65ch

0m6ch and 6m7ch

0m6ch and 3m5ch

1m35ch and 4m15ch

2m73ch and 4m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

3m78ch and 9m20ch

8m40ch and 8m65ch

4m58ch and 5m45ch

Station Work

Other E&P Work

S&C Tamping

Structures Examination

Track Maintenance

Structures Examination

Other E&P Work

S&C Medium Refurb

Off Track Work

Third Rail Work

Track Maintenance

Litter / Graffiti Clearance

Structures Examination

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10743210

W2024/10779219

W2024/10651403

W2024/10428741

W2024/10480981

W2024/10777089

W2024/10767985

W2024/10651350

W2024/10776343

W2024/10776340

W2024/10776289

W2024/10616346

W2024/10799576
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0140 Sun

0140 Sun

0140 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Fast

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Basingstoke

Basingstoke

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

Hook

Hook

Basingstoke

P2024/3776118

P2024/3775972

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS (UNITS TO 
BE CUT OUT).

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW LINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1. 

SWR: 1B01 SINGLE LINE WORKING OVER THE UP
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.

SW105
SW195
SW200

SW105

10m75ch and 14m40ch

10m75ch and 14m40ch

43m55ch and 47m70ch

Track Maintenance

Third Rail Work

Track Maintenance

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777172

W2024/10777336

W2024/10645877
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0500 Sat

0055 Sun

0055 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

09/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0500 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Siding No.2

Down Siding No.3

Down Sidings

Down Main

Up Main

Down Main

Up Main

Outwards Road

Inwards Road

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Wareham

Hamworthy

Poole

Wareham

Wareham

Wareham

Wareham

Branksome

Epsom

Epsom Downs

Sutton

Sutton

Branksome

Hamworthy

Poole

Wareham

Wareham

Poole

Bournemouth

Branksome

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2024/3778521

P2024/3751638

SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
START & TERMINATE AT POOLE. ON SUNDAY, 
WEYMOUTH SERVICES WILL START & 
TERMINATE AT BOURNEMOUTH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WAREHAM 
AND WEYMOUTH ALL WEEKEND. CHANGES TO 
SERVICES DUE TO PLATFORM CAPACITY 
CONSTRAINTS AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM BOURNEMOUTH AND POOLE TO 
WAREHAM.

XC: CHANGES TO SERVICES DUE TO PLATFORM 
CAPACITY CONSTRAINTS AT BOURNEMOUTH.

WDU TRAIN TRANSIT: UP MAIN TO BE KEPT 
CLEAR T PASS ENGINEERING TRAINS FROM 
0200 TO REACH PDP SIGNAL.

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 

SUTTON PLATFORM 4 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
WEST CROYDON AND SUTTON
STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE

SW105
SW165

SO510
SO680
SO700
SW105
SW180

109m65ch and 112m20ch

113m45ch and 116m0ch

109m65ch and 112m20ch

109m65ch and 112m20ch

110m30ch and 111m0ch

109m65ch and 112m20ch

113m62ch and 114m12ch

116m15ch and 119m0ch

17m25ch and 17m57ch

8m26ch and 17m32ch

8m26ch and 18m51ch

13m62ch and 14m2ch

Track Maintenance

Plain Line Heavy Refurb

Structures Work

Third Rail Work

PL Tamping

Point Heater Maintenance

S&C Partial Renewal

Drainage Work

Earthwork

Track Maintenance

Structures Examination

Structures Work

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10644206

W2024/10747396

W2024/10761602

W2024/10749441

W2024/10698262

W2024/10749284

W2024/10804656

W2024/10764923

W2024/10754507

W2024/10481026

W2024/10431119

W2024/10749084
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sat

0040 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sun

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

11/11/24

10/11/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1245 Sun

0400 Mon

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down 
Twickenham/Dow
n Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Up Yard CS

Down Siding

Down Main

Up Main

Aldershot North Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Guildford

Wokingham

Petersfield

Aldershot South 
Jn

Guildford

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Guildford

Wokingham

Haslemere

P2024/3779224

P2024/3775947

ROAD CLOSURE AT ASH L/C

PART 2 ONLY: GUILDFORD, PLATFORMS 6-8 TO 
BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.

SWR: SERVICES WILL NOT RUN BETWEEN 
GUILDFORD AND ALDERSHOT ALL WEEKEND. 
ON SUNDAY, READING SERVICES TO START 
AND TERMINATE AT BRACKNELL. PLATFORM 
ALTERATIONS REQUIRED AT GUILDFORD UNTIL 
1245. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND 
ALDERSHOT AND BETWEEN BRACKNELL AND 
READING.

GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT GUILDFORD ALL 
WEEKEND. ON SUNDAY, PLATFORM 
ALTERATIONS REQUIRED AT GUILDFORD UNTIL 
1245. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD.

SWR: 2P20 TO BE RETIMED.

TRACK MAINTENANCE: H02

GW103
GW190
GW195
SW110
SW123
SW210
SW265

SW110

49m10ch and 50m55ch

49m55ch and 50m2ch

49m10ch and 49m30ch

30m50ch and 34m29ch

30m0ch and 30m30ch

65m70ch and 66m10ch

51m10ch and 61m60ch

65m10ch and 67m40ch

43m20ch and 54m11ch

S&C Heavy Refurb

Structures Work

Station Work

Survey Work

Litter / Graffiti Clearance

Structures Work

IBJ Work

Drainage Work

Track Maintenance

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10834840

W2024/10512905

W2024/10761728

W2024/10217457

W2024/10735838

W2024/10764245

W2024/10796412

W2024/10765136

W2024/10645214
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0455 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Netley

Up Netley

Up Spur

Down Spur

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports
Up/Up Ports/Ports
Single
Up Bay

Down 
Netley/Portsmouth
/Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Down Sidings 
No.1 and 2

Fareham

Fareham

Portchester

Fareham

Fareham

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Botley

Fareham

St. Denys

Fareham

St. Denys

Cosham Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Fareham

P2024/3778478 SWR: ON SATURDAY, 2EXX SERVICES WILL 
OPERATE BETWEEN PORTSMOUTH & 
SOUTHSEA AND FAREHAM ONLY. ON SUNDAY, 
PORTSMOUTH TO EASTLEIGH & SOUTHAMPTON 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
EASTLEIGH AND SOUTHAMPTON CENTRAL TO 
PORTSMOUTH HARBOUR AND BETWEEN 
SOUTHAMPTON CENTRAL AND FAREHAM.

GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.

GWR: ON SATURDAY, CARDIFF TO 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. ECS 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND FRATTON DEPOT VIA EASTLEIGH 
REVERSE ON SUNDAY, CARDIFF TO 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL & 
PORTSMOUTH HARBOUR.

FREIGHTLINER: ON SUNDAY, 7O44 WILL NOT 
RUN.

GBRf: 6Y50 WILL NOT RUN

SO520
SW110
SW135
SW140

10m49ch and 14m5ch

1m60ch and 10m59ch

83m57ch and 84m41ch

83m57ch and 84m41ch

83m57ch and 84m41ch

73m58ch and 82m13ch

83m57ch and 84m41ch

73m54ch and 82m13ch

84m56ch and 90m75ch

84m56ch and 90m75ch

83m57ch and 84m41ch

73m54ch and 82m13ch

1m60ch and 10m59ch

73m58ch and 82m13ch

1m75ch and 2m15ch

Plain Line Heavy Refurb

Follow-Up Work

Third Rail Work

Point Heater Maintenance

S&C Tamping

Third Rail Work

S&C Tamping

Track Maintenance

Survey Work

Other E&P Work

Track Maintenance

S&T Maintenance

Wheel Timber Renewal

Point Heater Maintenance

Structures Work

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10746253

W2024/10797294

W2024/10742288

W2024/10742170

W2024/10670595

W2024/10742160

W2024/10645182

W2024/10644292

W2024/10774804

W2024/10727206

W2024/10645127

W2024/10644428

W2024/10742089

W2024/10742155

W2024/10513848
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0001 Sat

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

15/11/24

0640 Sun

0640 Sun

0110 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

2359 Fri

Possession

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Ludgershall 
Branch

Up Main/Up 
Exeter

Down Exeter

Up Yard

Laverstock Loop

Down 
Exeter/Down Main

Up Exeter

All Lines

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Exmouth Jn

Andover

Worting Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Worting Jn

Axminster

P2024/3775928

P2024/3778479

TRACK MAINTENANCE: S01

SWR: WEST OF ENGLAND SERVICES TO START 
& TERMINATE AT AXMINSTER PLATFORM 1. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND EXETER.

ON SATURDAY 1L29 TO TERMINATE AT YEOVIL 
JUNCTION, ECS TO SHUNT TO DOWN SIDINGS, 
1L56 TO START FROM YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN YEOVIL JUNCTION AND EXETER. 

MONDAY TO FRIDAY 1L21 TO TERMINATE AT 
YEOVIL JUNCTION, ECS TO SHUNT TO DOWN 
SIDINGS, 1L48 TO START FROM YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN YEOVIL JUNCTION AND 
EXETER. 

GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.

OVERNIGHT FOR ALL NIGHTS YEOVIL JUNCTION 
PLATFORM ONE TO BE KEPT CLEAR.

ENGINEERING TRAINS AND TAMPERS TO USE 
AXMINSTER PLATFORM 2 TO ENTER/EXIT THE 
POSSESSION.

SW115
SW150

GW610
SW115

50m75ch and 82m15ch

63m61ch and 66m23ch

50m75ch and 82m15ch

145m10ch and 155m0ch

168m10ch and 169m10ch

Track Maintenance

Rail Milling Machine

PL Tamping

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

09/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10644697

W2024/10309555

W2024/10678623

W2024/10744876

W2024/10781735
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Reading East Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Kennet Bridge Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3762014 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

36m30ch and 37m0ch

37m56ch and 40m75ch

36m33ch and 37m77ch

35m70ch and 38m3ch

35m50ch and 37m75ch

35m42ch and 37m75ch

35m42ch and 37m75ch

35m79ch and 36m43ch

35m42ch and 37m75ch

S&C Grinding Train

OHL Work (Ground Level)

S&T Points

OHL Work (Non-Intrusive)

D&P Maintenance

In Connection With 
Engineering Work

Structures Examination

OHL Work (Maintenance)

Rail Testing and Lubrication

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744957

W2024/10734600

W2024/10741379

W2024/10734011

W2024/10775893

W2024/10748074

W2024/10777327

W2024/10730313

W2024/10793484
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2024/3762039 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125 35m45ch and 37m72ch

35m42ch and 37m0ch

35m42ch and 37m75ch

35m45ch and 37m75ch

S&T Work

D&P Maintenance

Vegetation Clearance

In Connection With 
Engineering Work

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10741489

W2024/10776020

W2024/10779697

W2024/10749970
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

10/11/24

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0450 Mon

0450 Mon

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down and Up 
Trowbridge
Down and Up 
Trowbridge
Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main

Down and Up 
Loop

Down Reception

No.3 Line

No.2 Line

Down and Up 
Salisbury

Down and Up 
Main/Westbury

Link Line

Cement Works 
Sidings

Patney Sidings

Down Trowbridge 
Sidings
Back Road

Up Trowbridge 
Sidings
In Engine Sidings

Out Engine Siding

Bovis Wharf Siding

Spur

Thingley Jn

Westbury North Jn

Bathampton Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Clink Road Jn

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

P2024/3997676 POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 1 LINE.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO
SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.
GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND
GW500.
OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.
WORK = Westbury Station Area W2023/
WEY 109m20ch to 110m42ch
Maintenance

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170

5m63ch and 7m9ch

94m31ch and 111m65ch

104m20ch and 105m59ch

94m31ch and 111m65ch

95m11ch and 110m55ch

99m0ch and 105m59ch

109m19ch and 111m7ch

0m20ch and 9m5ch

108m40ch and 109m32ch

94m31ch and 95m4ch

Rail Testing and Lubrication

Track Maintenance

Patrolling 

S&T Maintenance

Track Maintenance

Rail Testing and Lubrication

Preparatory Work

PL Stoneblowing

Drainage Work

Patrolling 

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763924

W2024/10763001

W2024/10736908

W2024/10763008

W2024/10763894

W2024/10763917

W2024/10746363

W2024/10750906

W2024/10645967

W2024/10736681
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sun

0040 Sun

0725 Sun

0725 Sun

0725 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0725 Sun

0450 Mon

0015 Mon

0015 Mon

0015 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings

Up Main/No.3 Line
(Platform 3)
Up Reception

No. 2 Line/Down 
Main

Up Trowbridge

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

No.2 Line

Down Reception

No.1 Line

No.3 Line

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Patney Sidings

Down Trowbridge 
Sidings
Spur

Westbury No1. 
Sidings
Westbury New 
Sidings
Westbury Down 
Sidings

Westbury North Jn

Fairwood Jn

Westbury North Jn

Westbury North Jn

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Westbury

Westbury South Jn

Fairwood Jn

Westbury North 
Jn

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

P2024/3997676 10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued



Page           70 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3757745 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.

WORK = Westbury Station Area W2023/
WEY 109m20ch to 110m42ch 
Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch
Track Maintenance

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763894
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2210 Sat

2210 Sat

2210 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0020 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Up Goods Loop

Single

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome/Single 
Frome
Up 
Westbury/Frome 
Avoiding line
Down 
Westbury/Frome 
Avoiding Line
Single (ESB)

Up/Down Goods 
Loop

Single

Blatchbridge Jn

Frome North Jn

Whatley Quarry

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

Clink Road Jn 
(inc.)

East Somerset Jn 
(Witham)

Frome

P2024/3755561 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 

WORK = MAINTENANCE

GW500
GW570
GW580
SW175

0m11ch and 2m35ch

114m30ch and 121m10ch

0m11ch and 2m35ch

0m14ch and 2m70ch

Flail Mowing Machine

Track Maintenance

Flail Mowing Machine

Rail Testing and Lubrication

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10817913

W2024/10763012

W2024/10810516

W2024/10763065
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0110 Sun

0110 Sun

0030 Sat

0030 Sat

0030 Sat

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

09/11/24

09/11/24

09/11/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0625 Sun

0625 Sun

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop

Down Strawberry 
Hill

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Twickenham

St. Margarets (Gtr 
London)

Twickenham

St. Margarets (Gtr 
London)

Strawberry Hill

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Mortlake

Twickenham

St. Margarets (Gtr
London)

Twickenham

P2024/3778523

P2024/4008249

P2024/4003392

SWR: SHEPPERTON SERVICES WILL NOT RUN. 
KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.

SW190
SW245

SW210

SW210
SW245

10m10ch and 18m73ch

18m63ch and 18m73ch

14m30ch and 14m45ch

10m10ch and 18m73ch

10m10ch and 18m73ch

14m35ch and 14m55ch

16m18ch and 16m38ch

10m10ch and 18m73ch

17m24ch and 17m44ch

13m0ch and 14m56ch

10m10ch and 18m73ch

9m5ch and 10m75ch

0m0ch and 0m0ch

Track Maintenance

Litter / Graffiti Clearance

LC  Work

Third Rail Work

S&T Maintenance

Structures Examination

Structures Examination

Off Track Work

Litter / Graffiti Clearance

Structures Examination

D&P Maintenance

Structures Examination

S&T Maintenance

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

09/11/24

09/11/24

09/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777075

W2024/10782620

W2024/10672211

W2024/10777162

W2024/10777267

W2024/10550880

W2024/10550881

W2024/10777245

W2024/10782524

W2024/10800299

W2024/10777303

W2024/10813915

W2024/10803605
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/11/24

10/11/24

10/11/24

10/11/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3960682 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10690295
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

UMR/DWS/DW

Up Windsor

Windsor 
Reversible
Platforms 11 to 24

Linford St Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Nine Elms Jn

Waterloo

P2024/4005327 SO110
SW100

0m0ch and 0m0ch
S&T Maintenance

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

34Week

W2024/10804180
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2345 Sat

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Platforms 20 To 
24
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Waterloo

West London Jn 
(SW)

Waterloo

Durnsford Road

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Vauxhall

P2024/3779203

P2024/3775937

WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.

SWR: WINDSOR LINE SERVICES TO START & 
TERMINATE AT CLAPHAM JUNCTION.

SWR: LINE DIVERSIONS TO APPLY

CD ENHANCEMENTS: CLAPHAM JUNCTION 
FOOTBRIDGE SERVICE DIVERSIONS

SO110
SO250
SW100

SW100
SW105

0m4ch and 3m0ch

0m4ch and 3m0ch

0m4ch and 0m24ch

0m4ch and 3m0ch

0m4ch and 3m0ch

0m4ch and 3m0ch

0m4ch and 3m0ch

0m4ch and 3m0ch

0m4ch and 3m0ch

Hand Rail Grinding

Crossing Welding

Litter / Graffiti Clearance

Third Rail Work

Track Maintenance

D&P Maintenance

Permanent Way Inspection

Off Track Work

Track Maintenance

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790129

W2024/10790130

W2024/10474103

W2024/10790094

W2024/10790095

W2024/10790091

W2024/10790092

W2024/10790093

W2024/10789163
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0640 Sun

0640 Sun

0640 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow

Up Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Basingstoke

Worting Jn

Worting Jn

Basingstoke

Addlestone Jn

Hampton Court 
Jn

Basingstoke

Hook

Basingstoke

P2024/3776040

P2024/3775985

TRACK MAINTENANCE: W07

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

SW105
SW255

GW500
SW105
SW115
SW125

13m43ch and 19m50ch

13m43ch and 19m50ch

13m43ch and 19m50ch

13m43ch and 19m50ch

16m76ch and 17m16ch

14m21ch and 14m41ch

46m40ch and 50m10ch

46m40ch and 50m10ch

46m40ch and 50m10ch

D&P Maintenance

Off Track Work

Third Rail Work

Track Maintenance

Structures Examination

Structures Examination

Track Maintenance

Point Heater Maintenance

PL Tamping

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790096

W2024/10790097

W2024/10790098

W2024/10778064

W2024/10547999

W2024/10547987

W2024/10645882

W2024/10742255

W2024/10678004
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

0140 Sun

0400 Sun

0140 Sun

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Reception No.1

Reception No.3

Reception No.4

Reception No.2

Departure Road

Down Slow

Up Fast/Up Main

Down Main/Down 
Fast
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Ma
in / 
Southampton/Slo
w
Down Carriage 
Sidings No.7
Down Carriage 
Sidings No.8
Down Carriage 
Sidings No.1
Down Carriage 
Sidings No.9

Shawford

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Winchester

Eastleigh East Jn

Eastleigh West Jn

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

P2024/3779080 DOWN CARRIAGE SIDING No.1 TO BE KEPT 
CLEAR

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. ON 
SATURDAY, POOLE SERVICES WILL START & 
TERMINATE AT WINCHESTER AND RESTART 
FROM EASTLEIGH. ON SUNDAY, POOLE 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE AND RESTART FROM 
SOUTHAMPTON CENTRAL. PORTSMOUTH VIA 
EASTLEIGH SERVICES WILL NOT RUN. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ROMSEY AND SOUTHAMPTON VIA REDBRIDGE. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL 
AND BASINGSTOKE AND BETWEEN EASTLEIGH 
AND WINCHESTER, ROMSEY & FAREHAM.

XC: BOURNEMOUTH TO MANCHESTER 
SERVICES WILL DIVERT VIA ANDOVER & 
ROMSEY ALL WEEKEND. SERVICES TO REVERSE
AT SOUTHAMPTON CENTRAL. SOUTHAMPTON 
TO NEWCASTLE SERVICES TO START AND 
TERMINATE AT READING. ON SUNDAY, 
BOURNEMOUTH ECS TO DIVERT VIA JUBILEE 
SIDINGS. SHUNTER TO BE PROVIDED.

DB CARGO: ON SATURDAY, EASTERN & 
WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY. ON SUNDAY, EASTERN 
DOCKS TRAFFIC WILL NOT RUN AND WESTERN 
DOCKS TRAFFIC TO DIVERT VIA ANDOVER, 
ROMSEY AND REDBRIDGE.

GWR: 2M95 WILL DIVERT VIA SWANWICK.

GTR: 1Y65 WILL DIVERT VIA SWANWICK.

GBRf: ON SATURDAY, WESTERN DOCKS 
TRAFFIC TO DIVERT VIA ANDOVER AND 
ROMSEY. ON SUNDAY, WESTERN DOCKS 
TRAFFIC TO DIVERT VIA ANDOVER, ROMSEY 
AND REDBRIDGE.

FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. 7V98 & 
7O43/7O44 WILL NOT RUN. 7O52 & 7V07 WILL 
DIVERT VIA SOUTHAMPTON CENTRAL.

SW105
SW130
SW135 61m63ch and 63m30ch

57m60ch and 62m10ch

73m0ch and 77m10ch

52m35ch and 55m10ch

66m39ch and 66m59ch

73m0ch and 77m10ch

74m54ch and 74m76ch

56m64ch and 66m39ch

73m0ch and 77m10ch

73m50ch and 74m10ch

52m35ch and 58m15ch

66m10ch and 67m66ch

73m0ch and 77m10ch

66m40ch and 67m70ch

73m0ch and 74m10ch

73m0ch and 77m10ch

65m70ch and 67m71ch

Earthwork

Other E&P Work

Third Rail Work

Other E&P Work

Structures Work

Track Maintenance

Station Work

Other E&P Work

S&T Maintenance

Rail Changing 

Other E&P Work

Drainage Work

Rail Testing and Lubrication

Structures Examination

S&T Work

Point Heater Maintenance

Vegetation Clearance

16/11/24

16/11/24

16/11/24

16/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10767972

W2024/10788259

W2024/10716311

W2024/10787515

W2024/10764675

W2024/10645856

W2024/10771752

W2024/10819292

W2024/10646036

W2024/10756101

W2024/10820044

W2024/10799125

W2024/10716275

W2024/10800194

W2024/10797948

W2024/10716309

W2024/10765277

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

18/11/24

18/11/24

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Down Carriage 
Sidings No.10
New Road

Down Sidings

Baltic/Down Siding

Micheldever

Winchester

Micheldever

Winchester

P2024/3779080

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2345 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Down Netley

Down 
Fast/Main/Fast/Rvl
(Main)/Fast/Main
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Main/Up 
Fast/Up Rvl 
(Main)/Up Fast/Up
Main
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Slow

Up Slow

Down Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Fareham

Redbridge

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Airport
Parkway

Millbrook (SW105)

Northam Jn

Millbrook (SW105)

Southampton

Southampton Up 
Yard

St. Denys

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge

Southampton

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3777614 PART 2 ONLY: ALL PLATFORMS (INCLUDING 
DOWN BAY) TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP.
 
SWR: ON SATURDAY, 2EXX SERVICES TO START
& TERMINATE AT FAREHAM. ON SUNDAY, 1WXX 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN ROMSEY 
AND SALISBURY. 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY AND BOURNEMOUTH AND BETWEEN 
ROMSEY/FAREHAM AND SOUTHAMPTON 
CENTRAL.

XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH.

GTR: SOUTHAMPTON SERVICES TO DIVERT TO 
PORTSMOUTH & SOUTHSEA ALL WEEKEND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH & SOUTHSEA.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD SAT & SUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: ON SUNDAY, NO ACCESS TO 
MARITIME/ MILLBROOK FLT.

GBRf: ON SUNDAY, NO ACCESS TO WESTERN 
DOCKS.

DB CARGO: ON SUNDAY, NO ACCESS TO 
EASTERN/ WESTERN DOCKS.

*** SPECIAL WORKING INSTRUCTIONS *** 

BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 

SW105
SW140
SW145 77m0ch and 78m48ch

77m0ch and 78m48ch

79m27ch and 81m0ch

1m75ch and 2m15ch

78m78ch and 81m60ch

1m60ch and 10m59ch

76m75ch and 77m20ch

78m78ch and 81m60ch

78m78ch and 81m60ch

76m75ch and 78m48ch

78m78ch and 80m10ch

Point Heater Maintenance

Rail Testing and Lubrication

Follow Up Tamping

Structures Work

S&T Maintenance

Wheel Timber Renewal

Survey Work

Track Maintenance

Follow-Up Work

Track Maintenance

Follow Up Tamping

22/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750463

W2024/10750476

W2024/10714597

W2024/10514340

W2024/10646151

W2024/10764488

W2024/10788497

W2024/10646099

W2024/10798130

W2024/10798553

W2024/10765520
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0030 Fri

0030 Fri

0030 Fri

0125 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

22/11/24

22/11/24

22/11/24

17/11/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0500 Fri

0500 Fri

0500 Fri

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Redhill

Up Redhill

Down Main

Up Main

Down 
Cobham/Bay
Up Cobham

Down Ash

Up Ash

Down Main

Up Main

Dorchester Jn

Weymouth

Weymouth

Dorchester South

Weymouth

Shalford Jn

Farncombe

Guildford

Havant Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Chilworth

Guildford

Liss

P2024/3777614

P2024/3822590

P2024/4006115

P2024/3775977

STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF 
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS 
AT PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP 
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.
WEYMOUTH: ALL PLATFORMS TO BE KEPT 
CLEAR

JERSEY AND JUBILEE SIDINGS AVAILABLE FOR 
BERTHING.

STANDARD POSSESSION BR09B

TRACK MAINTENANCE: H04

SW105
SW175

SO560
SW110
SW200
SW265
SW300

SW110

135m1ch and 168m59ch

168m49ch and 168m59ch

0m0ch and 0m0ch

51m45ch and 55m10ch

Track Maintenance

Litter / Graffiti Clearance

S&T Maintenance

Track Maintenance

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

22/11/24

22/11/24

22/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10646028

W2024/10721939

W2024/10806231

W2024/10645831

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2340 Sat

2340 Sat

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Warminster

Up Warminster

Quidhampton 
Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Beechgrove GF

Wilton Jn

P2024/4009682

P2024/3775975

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR

SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE 
AT HAVANT. 2T75 TO TERMINATE AT FAREHAM.

GWR: 1F35 TO TERMINATE AT FRATTON.

TRACK MAINTENANCE: S05

SO520
SW110
SW140

GW5001
SW115
SW170

42m22ch and 45m35ch

115m50ch and 131m75ch

115m50ch and 131m75ch

115m50ch and 131m75ch

115m50ch and 131m75ch

Structures Examination

Track Maintenance

S&T Work

PL Tamping

Rail Testing and Lubrication

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

16/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811987

W2024/10646083

W2024/10797561

W2024/10683991

W2024/10717099
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sat

0200 Sun

0200 Sun

0200 Sun

23/11/24

17/11/24

17/11/24

17/11/24

0500 Sat

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

All Lines

Kennet Passenger
Loop

Down and Up 
Main
Down and Up 
Relief
Single

Exmouth Jn

Kennet Bridge Jn

Kennet Bridge Jn 
(inc.)

Henley-on-Thames

Axminster

Kennet Loop

Ruscombe (inc.)

Twyford

P2024/3944712

P2024/3762115

SWR: WEST OF ENGLAND SERVICES TO START 
& TERMINATE AT AXMINSTER PLATFORM 1. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND EXETER.

GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.

OVERNIGHT FOR ALL NIGHTS YEOVIL JUNCTION 
PLATFORM ONE TO BE KEPT CLEAR.

ENGINEERING TRAINS AND TAMPERS TO USE 
AXMINSTER PLATFORM 2 TO ENTER/EXIT THE 
POSSESSION.

TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW610
SW115

GW103
GW220
GW225
GW500
SW125

163m50ch and 169m10ch

145m10ch and 155m0ch

159m20ch and 159m30ch

161m3ch and 166m25ch

163m50ch and 169m10ch

158m10ch and 158m20ch

154m55ch and 154m65ch

163m50ch and 169m10ch

163m50ch and 169m10ch

150m30ch and 150m60ch

29m23ch and 35m38ch

29m23ch and 35m38ch

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

LC  Work

C2 Rerail - Both Rails

Track Maintenance

LC  Work

LC  Work

Track Maintenance

Track Maintenance

Drainage Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

16/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763946

W2024/10781456

W2024/10705704

W2024/10808992

W2024/10764030

W2024/10705703

W2024/10705547

W2024/10763985

W2024/10763984

W2024/10706041

W2024/10795734

W2024/10796437

Week 34  - Continued



Page           83 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0800 Sun

0800 Sun

0800 Sun

17/11/24

17/11/24

17/11/24

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Sidings 
Possession

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Fawley Ground 
Frame

Totton

Totton

Totton

Totton

P2024/3775951 MARCHWOOD SIGNAL BOX TO BE OPEN.

SCHOOL ROAD TO BE MANNED.

SW155

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

83m40ch and 90m0ch

S&T Maintenance

PL Tamping

Off Track Work

Track Maintenance

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10646044

W2024/10670809

W2024/10738902

W2024/10645954
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Whatley Quarry 
Single

Up Goods Loop

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Bedlam Tunnel

Frome North Jn

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2024/3755766 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 

NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  

ECS TO BE STABLED ON UP RECEPTION LINE.  
ECS MOVEMENTS MUST BE COMPLETED BY 
0010 SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY

WORK = Westbury Area Maintenance 
W2024/10781455
WEY 109m14ch to 129m45ch 
Maintenance 
All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

94m31ch and 116m70ch

109m19ch and 116m70ch

94m31ch and 95m4ch

94m31ch and 116m70ch

94m31ch and 116m70ch

104m20ch and 105m59ch

108m40ch and 109m32ch

Rail Testing and Lubrication

Preparatory Work

Patrolling 

Track Maintenance

S&T Maintenance

Patrolling 

Drainage Work

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10781789

W2024/10746510

W2024/10572204

W2024/10781455

W2024/10781627

W2024/10736905

W2024/10646177
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0715 Sun

0715 Sun

0715 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Single/DM/Single/
Dn Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Leatherhead Jn

Epsom

Epsom

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Cheam

Motspur Park Jn

Epsom

P2024/3755766

P2024/3775930

P2024/3776067

TRACK MAINTENANCE: Y05 (WINTER)

SWR: ON SATURDAY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D07 WILL NOT RUN. 2D12 TO 
START FROM WIMBLEDON.

GTR: 2B09 & 2I05 TO START FROM SUTTON.

GW500
SW175
SW178

SO680
SW180

147m50ch and 155m45ch

158m28ch and 161m50ch

17m33ch and 17m60ch

17m33ch and 17m60ch

Tunnel Examination

Tunnel Examination

Third Rail Work

Track Maintenance

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

16/11/24

16/11/24

16/11/24

16/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10721511

W2024/10728112

W2024/10778096

W2024/10778134

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0145 Sun

0145 Sun

0145 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0725 Sun

0725 Sun

0725 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Cobham/Bay
Up Cobham

Up Bookham

Down Bookham

Down Sidings

Down 
Twickenham
Up Twickenham

Down Goods Loop

Up Staines Goods 
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4
Down 
Twickenham
Up Twickenham

Guildford

Effingham Jn

Effingham Jn

Egham

Staines

Staines

Windsor and Eton 
Riverside

Staines

Wokingham Jn

Cobham and 
Stoke D'abernon

Leatherhead Jn

Effingham Jn

Ashford 
(Middlesex)

Staines

Staines

Staines Jn

Staines

Bracknell

P2024/3776113

P2024/3776122

P2024/4003194

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.

STAINES DEPOT WILL BE ISOLATED. UNITS TO 
BERTH AT WINDSOR & ETON RIVERSIDE AND TO
BE CUT OUT.  

SWR: TWO 8 CAR UNITS TO BERTH AT READING.
ONE UNIT TO FORM ECS TO ASCOT TO FORM 
2C14 AND ONE UNIT TO FORM 2C18 FROM 
READING. 2S07 WILL NOT RUN AND 2S14 START 
AT STAINES LATER AT 0735. 2U14 TO START AT 
STAINES LATER AT 0720.

SW200

SW210
SW250

SW210

20m75ch and 30m32ch

30m17ch and 30m32ch

20m75ch and 30m32ch

28m47ch and 30m32ch

20m75ch and 30m32ch

20m75ch and 30m32ch

20m75ch and 30m32ch

30m17ch and 30m32ch

19m20ch and 22m45ch

25m33ch and 25m48ch

32m35ch and 35m65ch

Hand Rail Grinding

Litter / Graffiti Clearance

TSM Inspection

Follow-Up Work

Crossing Welding

Third Rail Work

Track Maintenance

Litter / Graffiti Clearance

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790290

W2024/10735721

W2024/10790297

W2024/10713692

W2024/10790279

W2024/10790294

W2024/10790232

W2024/10772587

W2024/10800376

W2024/10574820

W2024/10790099

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Goods

Down and Up 
South West

Down North 
London/Down/Do
wn Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Kew Branch

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Acton Canal Wharf 
Jn

Acton Wells Jn

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Merstham

Redhill

P2024/3775228

P2024/3961482

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 ROTR 
NLL CYCLIC TYPE 11

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
MD170
SW240

SO500
SO550
SO560
SW300

1m57ch and 0m45ch

1m57ch and 0m45ch

1m52ch and 2m55ch

0m15ch and 2m70ch

0m15ch and 2m70ch

0m30ch and 2m10ch

1m61ch and 2m69ch

0m15ch and 2m70ch

1m57ch and 0m45ch

21m33ch and 22m60ch

Remove Rail Defects

URFDO Inspections

Patrolling 

Track Maintenance

P & D Maintenance

S&C Grinding Train

Tamping

Off Track Work

Off Track Work

Track Maintenance

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10172769

W2024/10172920

W2024/10172763

W2024/10172612

W2024/10641150

W2024/10681154

W2024/10750417

W2024/10399129

W2024/10405276

W2024/10690344
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0620 Sat

0620 Sat

0620 Sat

0620 Sat

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0700 Sun

0700 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

New Malden Jn

Motspur Park Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Factory Jn

Longhedge Jn

Durnsford Road

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2024/3769616

P2024/3769590

P2024/3776071

ARL SLL SERVICES TO DIVERT TO BATTERSEA 
PARK ON SATURDAY

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL

FREIGHT ACCESS TO/FROM BATTERSEA YARD 
FROM STEWARTS LANE AND FACTORY JN ONLY,
NO ACCESS TO/FROM LONGHEDGE JN

WORK: Orpington DU - Track Maintenance K11.1
Vic 5 Resignalling - Template 1B
WORK: CEFA - FOUR SPAN (UP MAIN) (VTB1 16A)
(CKL, FLL2 Lines)
Queenstown Road
Ludgate Loop: Coal Sidings Under
WORKS DELIVERY - C2RR ON LUDGATES

SWR: ON SATURDAY NIGHT, 2K79 TO BE 
DIVERTED VIA RICHMOND. 1D18 TO TERMINATE 
AT WIMBLEDON AND RUN ECS TO WIMBLEDON 
PARK DEPOT. ON SUNDAY, 2D06 & 2D08 TO 
START FROM CLAPHAM JUNCTION. 2K05 TO 
START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFTER POSSESSION CLEARS TO 
EPSOM]

LUL DISTRICT LINE TO GIVE UP AT 05:45

TRACK MAINTENANCE: WW02a
SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

TRACK MAINTENANCE: W01

SO110
SO250
SO500
SO645
SW100

SW105
SW180

SW105
SW195
SW200

0m34ch and 2m40ch

0m34ch and 2m40ch

0m34ch and 3m45ch

0m34ch and 3m45ch

0m34ch and 2m25ch

0m34ch and 2m5ch

6m64ch and 9m20ch

6m64ch and 9m20ch

6m64ch and 9m20ch

10m75ch and 14m40ch

13m0ch and 14m25ch

10m75ch and 14m40ch

Other E&P Work

Resignalling Work

Structures Examination

C2 Rerail - Both Rails

Structures Examination

Structures Examination

D&P Maintenance

Third Rail Work

Track Maintenance

Track Maintenance

Structures Examination

Third Rail Work

23/11/24

23/11/24

23/11/24

23/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

35Week

W2024/10756674

W2024/10801574

W2024/10432201

W2024/10758234

W2024/10776692

W2024/10776528

W2024/10791405

W2024/10791408

W2024/10791367

W2024/10791163

W2024/10817478

W2024/10791400
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0110 Sun

0110 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

24/11/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0705 Sun

0705 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Down Alton

Up Alton

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Pirbright Jn

Woking

Worplesdon

Pirbright Jn

Woking Down Yard

Woking East

Woking Up Yard

Micheldever

Worting Jn

West Byfleet

Woking

Woking Jn

Pirbright Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

P2024/4008252

P2024/3776009

5F79 NOT AFFECTED

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.

TRACK MAINTENANCE: B07

SW105
SW110

SW105
SW115

0m0ch and 0m0ch

52m40ch and 58m12ch

52m40ch and 58m12ch

48m5ch and 52m38ch

48m5ch and 52m38ch

S&T Maintenance

Track Maintenance

S&T Maintenance

PL Tamping

Track Maintenance

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10807502

W2024/10670818

W2024/10670821

W2024/10683851

W2024/10683306

Week 35  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2345 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Down Netley

Down 
Fast/Main/Fast/Rvl
(Main)/Fast/Main
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Main/Up 
Fast/Up Rvl 
(Main)/Up Fast/Up
Main
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Slow

Up Slow

Down Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Fareham

Redbridge

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Airport
Parkway

Millbrook (SW105)

Northam Jn

Millbrook (SW105)

Southampton

Southampton Up 
Yard

St. Denys

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge

Southampton

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2024/3777614 PART 2 ONLY: ALL PLATFORMS (INCLUDING 
DOWN BAY) TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP.
 
SWR: ON SATURDAY, 2EXX SERVICES TO START
& TERMINATE AT FAREHAM. ON SUNDAY, 1WXX 
SERVICES TO START & TERMINATE AT 
SOUTHAMPTON AIRPORT PARKWAY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN ROMSEY 
AND SALISBURY. 2EXX SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY AND BOURNEMOUTH AND BETWEEN 
ROMSEY/FAREHAM AND SOUTHAMPTON 
CENTRAL.

XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH.

GTR: SOUTHAMPTON SERVICES TO DIVERT TO 
PORTSMOUTH & SOUTHSEA ALL WEEKEND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH & SOUTHSEA.

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD SAT & SUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

FREIGHTLINER: ON SUNDAY, NO ACCESS TO 
MARITIME/ MILLBROOK FLT.

GBRf: ON SUNDAY, NO ACCESS TO WESTERN 
DOCKS.

DB CARGO: ON SUNDAY, NO ACCESS TO 
EASTERN/ WESTERN DOCKS.

*** SPECIAL WORKING INSTRUCTIONS *** 

BETWEEN EASTLEIGH E465pts AND 
SOUTHAMPTON AIRPORT PARKWAY - WORKING 
OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP LINE BETWEEN EASTLEIGH 
E465pts AND SOUTHAMPTON AIRPORT 
PARKWAY. THE PILOT WILL JOIN/LEAVE TRAINS 
AT EASTLEIGH. 

SLW BETWEEN EASTLEIGH WEST JN AND 

SW105
SW140
SW145 77m0ch and 78m48ch

77m0ch and 78m48ch

79m27ch and 81m0ch

1m75ch and 2m15ch

78m78ch and 81m60ch

1m60ch and 10m59ch

76m75ch and 77m20ch

78m78ch and 81m60ch

78m78ch and 81m60ch

76m75ch and 78m48ch

78m78ch and 80m10ch

Point Heater Maintenance

Rail Testing and Lubrication

Follow Up Tamping

Structures Work

S&T Maintenance

Wheel Timber Renewal

Survey Work

Track Maintenance

Follow-Up Work

Track Maintenance

Follow Up Tamping

22/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750463

W2024/10750476

W2024/10714597

W2024/10514340

W2024/10646151

W2024/10764488

W2024/10788497

W2024/10646099

W2024/10798130

W2024/10798553

W2024/10765520
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0125 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0625 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Guildford

Bournemouth

Brockenhurst

Totton

Brockenhurst

Totton

Woking Jn

P2024/3777614

P2024/3777723

P2024/4010251

STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH AND 
SOUTHAMPTON AIRPORT PARKWAY. 
[5] DWELL AT EASTLEIGH FOR PILOT BRIEF 
[2] ADDITIONAL FOR DOWN TRAINS 
[7] REQUIRED FOR DRIVER TO CHANGE ENDS 
AT PARKWAY 
[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP 
[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH.
SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. POOLE SERVICES TO START & 
TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. 
BROCKENHURST TO LYMINGTON SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH AND BETWEEN 
BROCKENHURST AND LYMINGTON.

XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1F83

SW105
SW155
SW160

SW110

87m76ch and 88m16ch

97m55ch and 98m15ch

101m30ch and 107m58ch

101m0ch and 107m58ch

100m75ch and 101m15ch

85m24ch and 85m44ch

101m30ch and 107m58ch

95m35ch and 97m70ch

87m65ch and 89m59ch

98m15ch and 95m65ch

25m32ch and 29m5ch

Structures Examination

Structures Work

Track Maintenance

PL Stoneblowing

Structures Work

Structures Examination

Third Rail Work

Survey Work

Structures Examination

Structures Work

Structures Examination

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10539071

W2024/10508824

W2024/10646063

W2024/10682751

W2024/10749861

W2024/10531642

W2024/10717121

W2024/10788427

W2024/10800254

W2024/10763403

W2024/10814220
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sat

0055 Sat

0055 Sat

0125 Sun

25/11/24

24/11/24

25/11/24

25/11/24

0400 Mon

0125 Sun

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Up Loop

Up Main

Down Main

Up Siding No.1

Up Siding No.3

Down Main

Up Main

Haslemere

Petersfield

Haslemere

Havant Jn

Haslemere

Shalford Jn

Haslemere

Shalford Jn

P2024/3778485 SWR: ON SATURDAY PORTSMOUTH SERVICES 
TO START AND TERMINATE AT 
GUILDFORD/PETERSFIELD. A SHUTTLE SERVICE
WILL OPERATE BETWEEN PETERSFIELD AND 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND PETERSFIELD.
ON SUNDAY PORTSMOUTH SERVICES TO START
AND TERMINATE AT GUILDFORD/HAVANT. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HAVANT.

PARTS 1) & 2)

F2P RESIGNALLING: RECOVERIES/HAMMER LC 
CONVERSION
CD E&P: F2211 FEEDER CABLE WORKS TRAIN

PART 2) ONLY

CAPEX RERAIL: WARBLINGTON UP
TRACK MAINTENANCE: HG02

SW110

37m75ch and 43m25ch

31m49ch and 58m25ch

50m70ch and 55m23ch

61m14ch and 40m75ch

36m11ch and 36m31ch

55m10ch and 58m25ch

61m14ch and 40m75ch

Drainage Work

Resignalling Work

Other E&P Work

Track Maintenance

Structures Examination

Tunnel Examination

Point Heater Maintenance

23/11/24

23/11/24

23/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10799684

W2024/10783562

W2024/10766191

W2024/10645894

W2024/10547963

W2024/10733114

W2024/10750435
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0025 Sun

0025 Sun

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

P2024/4010058

P2024/3775956

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 2P79.

PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO 
BE KEPT CLEAR.

TRACK MAINTENANCE: S04

SW110
SW140

SW115
SW150

42m22ch and 45m35ch

88m0ch and 88m20ch

84m20ch and 95m65ch

Structures Examination

Structures Examination

S&T Work

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10812156

W2024/10539539

W2024/10799162

Week 35  - Continued



Page           94 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0001 Sat

24/11/24

24/11/24

24/11/24

24/11/24

23/11/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0500 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main Siding

All Lines

Chard Jn

Yeovil Pen Mill

Templecombe

Yeovil Jn

Exmouth Jn

Gillingham West 
Jn

Yeovil Jn

Templecombe

Yeovil Jn

Axminster

P2024/3779234

P2024/3944712

EXETER & YEOVIL SERVICES TO TERMINATE AT 
GILLINGHAM, EXETER SERVICES RESTART 
FROM AXMINSTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GILLINGHAM 
AND AXMINSTER.

TRACK MAINTENANCE: YG02

SWR: WEST OF ENGLAND SERVICES TO START 
& TERMINATE AT AXMINSTER PLATFORM 1. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND EXETER.

GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.

OVERNIGHT FOR ALL NIGHTS YEOVIL JUNCTION 
PLATFORM ONE TO BE KEPT CLEAR.

ENGINEERING TRAINS AND TAMPERS TO USE 
AXMINSTER PLATFORM 2 TO ENTER/EXIT THE 
POSSESSION.

GW500
GW5001
SW115
SW175
SW178

GW610
SW115

120m60ch and 123m15ch

120m60ch and 139m32ch

120m60ch and 139m32ch

163m50ch and 169m10ch

145m10ch and 155m0ch

159m20ch and 159m30ch

161m3ch and 166m25ch

163m50ch and 169m10ch

158m10ch and 158m20ch

154m55ch and 154m65ch

163m50ch and 169m10ch

163m50ch and 169m10ch

150m30ch and 150m60ch

Point Heater Maintenance

PL Tamping

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

LC  Work

C2 Rerail - Both Rails

Track Maintenance

LC  Work

LC  Work

Track Maintenance

Track Maintenance

Drainage Work

23/11/24

23/11/24

23/11/24

23/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750559

W2024/10683859

W2024/10648266

W2024/10763946

W2024/10781456

W2024/10705704

W2024/10808992

W2024/10764030

W2024/10705703

W2024/10705547

W2024/10763985

W2024/10763984

W2024/10706041
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Platform 1 
(Alton)/Alton 
Single/Up Alton
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Alton

Farnham

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Pirbright Jn

Farnham

P2024/3779292 SIDING NO.1 - NO OUTBERTHING REQUIRED

SWR: ALTON LINE SERVICES WILL NOT RUN. 
2NXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON AND 
BETWEEN ASCOT AND GUILDFORD.

TRACK MAINTENANCE: GG01b
NSCD: ASH VALE T&C SECTION PROVING
CD E&P: FEEDER CABLE 2243 ROUTE WORKS
BUILDINGS: BENTLEY STATION FOOTBRIDGE

SW120
SW123
SW260 34m60ch and 49m16ch

44m10ch and 44m35ch

40m70ch and 41m10ch

29m31ch and 49m16ch

34m70ch and 35m10ch

Track Maintenance

Structures Work

Structures Work

Other E&P Work

Litter / Graffiti Clearance

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10791418

W2024/10762975

W2024/10512717

W2024/10766968

W2024/10679799
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3762140 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

35m0ch and 36m0ch

33m40ch and 37m75ch

34m19ch and 36m5ch

35m70ch and 37m0ch

34m20ch and 37m75ch

S&T Maintenance

In Connection With 
Engineering Work

OHL Work (Ground Level)

S&C Tamping

D&P Maintenance

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744042

W2024/10762147

W2024/10734538

W2024/10809501

W2024/10754119

Week 35  - Continued



Page           97 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Tue

0030 Tue

0030 Tue

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

24/11/24

24/11/24

26/11/24

26/11/24

26/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0750 Sun

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew Spur

Up Kew Spur/Up 
Kew

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Ascot

Bagshot

Wokingham Jn

Old Kew Jn

Old Kew Jn

Kew East Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Ascot

Virginia Water

Chiswick

Kew East Jn

New Kew Jn

P2024/3970234

P2024/3776163

P2024/4009866

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

****** SPECIAL WORKING INSTRUCTION ******

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 
2C11 WILL NOT RUN UNITS BERTHED AT 
READING.

TRACK MAINTENANCE: FW05

GW103
GW190
GW500
SW125

SW210
SW260

EA1330
SW230
SW240

34m40ch and 37m75ch

35m0ch and 37m72ch

34m50ch and 37m75ch

32m0ch and 37m75ch

0m0ch and 0m0ch

Vegetation Clearance

S&T Maintenance

P & D Maintenance

In Connection With 
Engineering Work

S&T Maintenance

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

26/11/24

26/11/24

26/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10781700

W2024/10743967

W2024/10761839

W2024/10774207

W2024/10806561
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/11/24

24/11/24

24/11/24

24/11/24

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2024/3964459 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

SO500
SO550
SO560
SW300

21m33ch and 22m60ch
Track Maintenance

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10690345
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/12/24

01/12/24

01/12/24

01/12/24

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
UMR/DWS

DW/DWF

Windsor 
Reversible
Up Windsor

Platforms 12 to 24

North Siding

International Jn

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2024/3779290 WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.

TRACK MAINTENANCE: CW03a

SW100

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

0m4ch and 1m30ch

Crossing Welding

Track Maintenance

Hand Rail Grinding

S&T Maintenance

Permanent Way Inspection

01/12/24

01/12/24

01/12/24

01/12/24

36Week

W2024/10795341

W2024/10795077

W2024/10795333

W2024/10795323

W2024/10795388
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2024/3768572 ARL SLL SERVICE WILL NOT RUN 

ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN

PLATFORM 1 AT VICTORIA TO BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO 
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

0m0ch and 0m15ch

0m13ch and 6m47ch

1m35ch and 3m50ch

0m0ch and 3m58ch

1m25ch and 3m58ch

0m0ch and 1m50ch

0m0ch and 0m57ch

1m35ch and 3m58ch

4m54ch and 6m26ch

4m54ch and 6m26ch

0m10ch and 1m20ch

0m0ch and 1m45ch

0m0ch and 1m45ch

Permanent Way Inspection

C2 Rerail - Both Rails

Unload Materials

Structures Examination

Resignalling Work

Track Maintenance

Major Projects

Track Maintenance

S&C Tamping

S&C Medium Refurb

Permanent Way Inspection

Survey Work

Wheel Timber Renewal

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10797210

W2024/10758279

W2024/10776701

W2024/10430137

W2024/10801665

W2024/10513239

W2024/10733180

W2024/10803631

W2024/10712026

W2024/10712138

W2024/10797152

W2024/10794429

W2024/10767080
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton 
Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

New Malden Jn

Norbiton

Berrylands

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Kingston

New Malden Jn

Raynes Park

Berrylands

Hampton Court

Hampton Court 
Jn

Surbiton

Surbiton

P2024/3776073

P2024/3776131

SWR SERVICES TO BE DIVERTED

TRACK MAINTENANCE: WW04a

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.

TRACK MAINTENANCE: W01

SW105
SW190
SW195
SW200

SW105
SW195
SW200

10m68ch and 11m8ch

10m75ch and 14m40ch

10m75ch and 14m40ch

14m60ch and 14m76ch

10m75ch and 14m40ch

14m21ch and 14m40ch

11m73ch and 12m13ch

Litter / Graffiti Clearance

D&P Maintenance

Track Maintenance

Litter / Graffiti Clearance

Off Track Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10776093

W2024/10795355

W2024/10795394

W2024/10588669

W2024/10795356

W2024/10776099

W2024/10776101
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0500 Mon (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up 
Fast/Main/Southa
mpton/Slow
Down Sidings

Baltic/Down Siding

Eastleigh Yard

Eastleigh East Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh Yard

Shawford Down 
Jn

Shawford Up Jn

Weston

Worting Jn

Micheldever

Winchester

P2024/3779240 SWR: 1B81 TO TERMINATE AT BASINGSTOKE

FREIGHT SERVICES TO DIVERT VIA ROMSEY 
AND ANDOVER

TRACK MAINTENANCE: E16

SW105

55m5ch and 68m75ch

55m5ch and 73m0ch

55m5ch and 73m0ch

77m0ch and 78m76ch

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

S&T Maintenance

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10717815

W2024/10648414

W2024/10648416

W2024/10648679
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

0050 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Poole

Branksome

Poole

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Bournemouth

Branksome

Poole

P2024/3776023

P2024/3775993

XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE 
RETIMED VIA WINCHESTER.

SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B26 TO TERMINATE 
AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

TRACK MAINTENANCE: E08
S&C GRINDER

NO ACCESS TO POOLE SIDINGS

SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
1B26 TO START AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND POOLE

TRACK MAINTENANCE: Br05a
C44 RAIL GRINDER

SW105
SW130
SW135

SW105

68m75ch and 74m76ch

73m40ch and 73m60ch

74m56ch and 74m76ch

72m10ch and 74m10ch

77m0ch and 78m48ch

108m31ch and 114m14ch

108m31ch and 114m14ch

108m31ch and 114m14ch

Track Maintenance

S&C Grinding Train

Structures Examination

S&T Maintenance

Track Maintenance

Track Maintenance

Point Heater Maintenance

PL Grinding Train

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10647489

W2024/10648400

W2024/10587470

W2024/10647498

W2024/10798682

W2024/10646963

W2024/10717718

W2024/10647165
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0125 Sun

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

01/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Down Main

Up Main

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Guildford

Wanborough

Dorking West

Haslemere

Guildford

Havant Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

Guildford

Shalford Jn

Woking Jn

Guildford

Liss

P2024/3779293

P2024/3779238

P2024/3765335

SHUNTS AVAILABLE AT WAREHAM COUNTRY 
END

SWR: WEYMOUTH SERVICES TO TERMINATE AT 
WAREHAM AND RESTART FROM DORCHESTER 
SOUTH. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN WAREHAM AND 
DORCHESTER SOUTH.

NSCD: WEST STAFFORD T&C SECTION PROVING
NSCD: WINFRITH T&C SECTION PROVING
CAPEX DRAINAGE: WORGRET JN
BUILDINGS: WOOL STATION FOOTBRIDGE
GUILDFORD PLATFORMS 4 TO 8 TO BE KEPT 
CLEAR, PLATFORMS 1 TO 3 ARE AVAILABLE TO 
TRAFFIC. GUILDFORD UCS AVAILABLE FOR 
BERTHING STOCK.
NO SHUNTS AVAILABLE VIA EW23 AT 
HASLEMERE.

SWR: PORTSMOUTH MAINLINE SERVICES TO BE 
DIVERTED VIA EFFINGHAM JN AND TERMINATE 
AT GUILDFORD. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH HARBOUR. 2NXX SERVICES 
START/TERMINATE AT ALDERSHOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HASLEMERE; 
GUILDFORD AND ALDERSHOT; AND GUILDFORD 
AND WOKING.

GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING TO ASH ONLY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND 
GATWICK AIRPORT.

F2P RESIGNALLING
CAPEX RERAIL: RICE'S FARM DOWN 39m 50c TO 
40mp
CAPEX RERAIL: CHALK TUNNEL DOWN
TRACK MAINTENANCE: GHG06
TRACK MAINTENANCE: H04

SW105
SW166

SO560
SW110
SW200
SW265
SW300

SW110

125m64ch and 126m0ch

130m14ch and 130m34ch

31m65ch and 42m20ch

30m32ch and 30m52ch

33m21ch and 41m20ch

38m40ch and 41m25ch

30m30ch and 31m50ch

51m45ch and 66m10ch

57m20ch and 60m42ch

Structures Work

Structures Examination

Resignalling Work

Litter / Graffiti Clearance

Preparatory Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Track Maintenance

Rail Milling Machine

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10748380

W2024/10560492

W2024/10798419

W2024/10735483

W2024/10718887

W2024/10768429

W2024/10767130

W2024/10313177

W2024/10313108
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0040 Sun

0040 Sun

0040 Sun

02/12/24

02/12/24

02/12/24

0430 Mon

0430 Mon

0430 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2024/3779323 SWR: WATERLOO TO EXETER SERVICES TO 
DIVERT VIA WESTBURY AND CASTLE CARY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND YEOVIL JN.

CAPEX RERAIL: DINTON SINGLE FOLLOW-UP
CAPEX: LENTHAY UWC REPAIRS
TRACK MAINTENANCE: Y01 TRACK 
MAINTENANCE: S08

GW500
GW5001
SW115
SW170
SW178

119m10ch and 119m20ch

92m39ch and 118m1ch

92m39ch and 118m1ch

92m39ch and 118m1ch

92m39ch and 118m1ch

92m39ch and 118m1ch

87m31ch and 92m5ch

85m52ch and 86m30ch

LC  Work

PL Tamping

Off Track Work

Track Maintenance

D&P Maintenance

Survey Work

Follow-Up Work

Track Maintenance

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10672061

W2024/10683008

W2024/10718068

W2024/10648242

W2024/10718070

W2024/10768288

W2024/10768556

W2024/10648458
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2010 Sat

2010 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0150 Sun

0750 Sun

0750 Sun

0850 Sun

1110 Sun

1210 Sun

2010 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

02/12/24

0050 Sun

0150 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0750 Sun

0750 Sun

0850 Sun

0750 Sun

0850 Sun

1110 Sun

1110 Sun

1910 Sun

2010 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Relief

Up Reading 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Relief
Reading Feeder 
Main
Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

All Lines

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down and Up 
Relief

Down Relief

Up Main

Down and Up 
Main

Moreton Cutting

Scours Lane

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Newbury West

Scours Lane

Reading West Jn

Scours Lane

Moreton Cutting

Moreton Cutting

Moreton Cutting

Moreton Cutting

Reading West Jn

Caversham Road 
Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Theale

Caversham Road 
Jn

Reading High 
Level Jn

Reading West Jn

Reading West Jn

Reading West Jn

Reading High 
Level Jn

Reading High 
Level Jn

P2024/3774513 TRAINS TO RUN OVER ALTERNATIVE LINES 
BETWEEN READING AND MORETON CUTTING / 
DIDCOT EAST.  REPLACEMENT ROAD 
TRANSPORT REQUIRED FOR PANGBOURNE 
PASSENGERS UNTIL 1910 SUNDAY.

NO ROUTE AVAILABLE BETWEEN SOUTHCOTE 
JCN AND DIDCOT UNTIL 1110 SUNDAY IN THE 
UP DIRECTION / 1910 SUNDAY IN THE DOWN 
DIRECTION.

WORK DETAILS = S+C TAMPING TILEHURST 
EAST-SCOURS LANE LADDER.

GW103
GW220
GW225
GW500
SW125

36m33ch and 37m74ch

36m30ch and 38m40ch

36m26ch and 36m65ch

36m40ch and 38m52ch

37m20ch and 39m20ch

36m39ch and 41m70ch

36m21ch and 41m70ch

37m59ch and 39m78ch

36m21ch and 37m77ch

S&T Work

S&C Partial Renewal

Unload Ballast

D&P Maintenance

S&C Tamping

Structures Examination

In Connection With 
Engineering Work

OHL Work (Non-Intrusive)

OHL Work (Maintenance)

30/11/24

30/11/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10748588

W2024/10786933

W2024/10754291

W2024/10791605

W2024/10765198

W2024/10784935

W2024/10781091

W2024/10737407

W2024/10759289
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sat

0040 Sat

0040 Sat

0145 Sun

0145 Sun

0145 Sun

0245 Sun

0245 Sun

0245 Sun

01/12/24

01/12/24

01/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

01/12/24

01/12/24

01/12/24

0735 Sun

0735 Sun

0735 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Epsom

Up Epsom

Down Portsmouth

Up Portsmouth

Down Siding

Up Siding

Down 
Twickenham
Up Twickenham

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Basingstoke

Basingstoke

Basingstoke

Chessington South

Chessington South

Tolworth

Epsom

Leatherhead

Epsom

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Basingstoke

Southcote Jn

Basingstoke

Motspur Park Jn

Chessington 
South

Tolworth

Raynes Park

Sutton

Epsom

Richmond

Strawberry Hill

Twickenham

P2024/3775998

P2024/3776193

P2024/4008206

TRACK MAINTENANCE: B11A

EPSOM DOWN SIDING TO BE KEPT CLEAR. AT 
LEATHERHEAD, SWR SERVICES TO SHUNT VIA 
W1195. 

SWR: CHESSINGTON SOUTH SERVICES WILL 
NOT RUN ALL WEEKEND. ON SUNDAY, 
GUILDFORD VIA EPSOM SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORKING AND WIMBLEDON AND 
BETWEEN CHESSINGTON AND WIMBLEDON.

GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.

DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.

GW500
SW125

SO680
SW180
SW185

SW210
SW245

46m31ch and 46m51ch

38m30ch and 51m20ch

43m4ch and 43m24ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

17m33ch and 17m60ch

9m57ch and 11m75ch

11m75ch and 12m18ch

17m33ch and 17m60ch

15m62ch and 18m0ch

18m65ch and 19m5ch

11m43ch and 11m65ch

Structures Examination

Point Heater Maintenance

Structures Examination

Rail Testing and Lubrication

PL Tamping

Track Maintenance

Track Maintenance

C2 Rerail - Both Rails

Station Work

D&P Maintenance

Plain Line Heavy Refurb

Litter / Graffiti Clearance

Structures Examination

01/12/24

01/12/24

01/12/24

30/11/24

30/11/24

30/11/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10538346

W2024/10717554

W2024/10538344

W2024/10717530

W2024/10682907

W2024/10648232

W2024/10794929

W2024/10766890

W2024/10581521

W2024/10795192

W2024/10739079

W2024/10683843

W2024/10814252

Week 36  - Continued



Page         108 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/12/24

02/12/24

02/12/24

02/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
Redhill/Slow

Up Tonbridge

Down Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Earlswood (Surrey)

Nutfield

Nutfield

Redhill

Reigate

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Merstham

Redhill

P2024/3779291

P2024/3890675

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW

LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.

FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND

TRACK MAINTENANCE: FD02
FELTHAM RESIGNALLING RECOVERIES

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 

5O55 DIVERTED TO GATWICK SIDINGS. 5V35 TO 
START FROM GATWICK SIDINGS.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT OPERATING BETWEEN 
PURLEY AND REDHILL.

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

12m0ch and 12m20ch

8m40ch and 13m20ch

8m40ch and 13m20ch

8m40ch and 13m20ch

7m50ch and 7m72ch

20m75ch and 21m55ch

21m33ch and 22m60ch

Structures Examination

Track Maintenance

IBJ Work

S&T Maintenance

Structures Work

S&T Maintenance

Track Maintenance

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10560246

W2024/10795362

W2024/10796640

W2024/10795474

W2024/10750941

W2024/10788467

W2024/10690224
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

09/12/24

09/12/24

09/12/24

09/12/24

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 11 to 24

UMR/DWS/DW/D
WS

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Slow

Linford St Jn

West London Jn 
(SW)

International Jn

Nine Elms Jn

Waterloo

West London Jn 
(SW)

Latchmere No.3 Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2024/4013887

P2024/3779295 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR 

SWR: PORTSMOUTH AND WEYMOUTH SERVICES
TO BE DIVERTED VIA COBHAM AND GUILDFORD.
WOKING SERVICES TO START & TERMINATE AT 
WEYBRIDGE. 

TRACK MAINTENANCE: CD09
CAPEX POINTS REFIT: WATERLOO

SO110
SO250
SW100

SW100

0m0ch and 0m0ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 0m24ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

0m4ch and 2m50ch

S&T Maintenance

Third Rail Work

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Crossing Welding

Hand Rail Grinding

D&P Maintenance

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

08/12/24

08/12/24

08/12/24

08/12/24

37Week

W2024/10836436

W2024/10820328

W2024/10820322

W2024/10574909

W2024/10820430

W2024/10820347

W2024/10820327

W2024/10820354
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sat

0030 Sat

0030 Sat

09/12/24

09/12/24

09/12/24

09/12/24

07/12/24

07/12/24

07/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Down & Up West 
London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up 
Sheepcote Lane

Down Byfleet 
Curve
Up Byfleet Curve

Down 
Chertsey/Up Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

Byfleet Jn

Weybridge

West Byfleet

Falcon Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

Addlestone Jn

Walton on 
Thames

P2024/3760885

P2024/4010837

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 

LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 
LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 

CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW255

0m6ch and 3m12ch

0m6ch and 3m12ch

0m0ch and 0m0ch

Track Maintenance

Structures Examination

Permanent Way Inspection

08/12/24

08/12/24

08/12/24

08/12/24

07/12/24

07/12/24

07/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10513336

W2024/10428713

W2024/10810522
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles

Byfleet Jn

Ash Vale Jn

Basingstoke

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2024/3779362 WOKING DOWN BAY, PLATFORM 3 AND DEAD 
END ROADS 3,5&6 AVAILABLE FOR BERTHING. 
UNITS TO BE CUT OUT.

SWR: SAT NIGHT 1B01 TO TERMINATE AT 
GUILDFORD.
WEST OF ENGLAND SERVICES TO START & 
TERMINATE AT ANDOVER. PORTSMOUTH VIA 
EASTLEIGH AND SOUTHAMPTON SERVICES TO 
START & TERMINATE AT WINCHESTER. 
WEYMOUTH AND PORTSMOUTH MAINLINE 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. ALL WEEKEND ALTON AND 
FARNHAM SERVICES TO RUN VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE, ANDOVER & 
WINCHESTER TO GUILDFORD.

GBRF: 4Y19 & 4Y81 TO DIVERT VIA READING.


CAPEX POINTS REFIT: 2260/2261pts
TRACK RENEWALS: BROOKWOOD S&C PREP
CD E&P: FEEDER CABLE F2223 ROUTE WORKS
CD DRAINAGE: DEEPCUT
S&C GRINDER FARNBOROUGH
TRACK MAINTENANCE: WG01b
TRACK MAINTENANCE: G01

SW105
SW110
SW120
SW255

33m10ch and 37m64ch

19m50ch and 29m51ch

21m20ch and 25m20ch

39m55ch and 41m52ch

21m20ch and 25m20ch

32m6ch and 35m20ch

21m20ch and 25m20ch

32m6ch and 35m20ch

32m40ch and 33m40ch

32m6ch and 35m20ch

42m3ch and 44m55ch

21m20ch and 25m20ch

Plain Line Heavy Refurb

Off-Track Inspection

Track Maintenance

Earthwork

Track Maintenance

S&C Tamping

S&T Maintenance

Track Maintenance

S&C Grinding Train

S&C Tamping

Earthwork

Track Maintenance

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10801836

W2024/10836488

W2024/10820671

W2024/10809965

W2024/10820539

W2024/10686094

W2024/10836533

W2024/10685966

W2024/10685833

W2024/10686006

W2024/10809400

W2024/10836320
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0001 Sun

0001 Sun

0001 Sun

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

09/12/24

09/12/24

09/12/24

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0400 Mon

0400 Mon

0400 Mon

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay (Platform 
3)
Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Up Bay/Platform 5

Up Reading

Down Reading

Up Branch Sidings
(North Yard)
Up Neck

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Southcote Jn

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

P2024/4010919

P2024/3779361

5F79 NOT AFFECTED

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.

GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING 
AND BASINGSTOKE.

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
ANDOVER. PORTSMOUTH VIA EASTLEIGH AND 
SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER & WINCHESTER TO 
GUILDFORD.

XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
WOKINGHAM, GUILDFORD AND HAVANT

CAPEX RERAIL: BRAMLEY UP
MAINTENANCE B11

SW105
SW110

GW500
SW105
SW125

0m0ch and 0m0ch

43m5ch and 45m10ch

S&T Maintenance

C2 Rerail - Both Rails

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10810518

W2024/10772734
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Spur

Up Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up Main

Down Main

Down 
Netley/Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth/Up 
Netley
Down Sidings

Down Sidings 
No.1 and 2

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Farlington Jn

Fareham

Fareham

Fratton

Portcreek Jn

Botley

Fareham

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Cosham Jn

Eastleigh South 
Jn

Fareham

Havant

Swanwick

Botley

Fareham

P2024/3776024

P2024/3779294

TRACK MAINTENANCE: Br07

SWR: 2P79 TO TERMINATE AT HAVANT AND RUN
ECS TO HASLEMERE

TRACK RENEWALS: PORTCREEK JN S&C LWRT
TRACK MAINTENANCE: E12
TRACK MAINTENANCE: H06
TRACK MAINTENANCE: E07

SW105
SW165
SW166

SO520
SW110
SW135
SW140

114m25ch and 125m52ch

114m25ch and 125m52ch

84m15ch and 85m60ch

83m57ch and 85m20ch

74m12ch and 79m20ch

38m6ch and 43m22ch

74m12ch and 84m0ch

40m68ch and 41m6ch

74m2ch and 75m15ch

74m12ch and 84m0ch

74m12ch and 84m0ch

84m15ch and 85m60ch

74m12ch and 84m0ch

Track Maintenance

PL Tamping

S&T Maintenance

Third Rail Work

Point Heater Maintenance

Point Heater Maintenance

Track Maintenance

Unload CWR

Survey Work

Track Maintenance

S&T Maintenance

Track Maintenance

PL Tamping

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10648688

W2024/10683138

W2024/10657395

W2024/10751769

W2024/10751727

W2024/10751728

W2024/10657359

W2024/10744172

W2024/10772543

W2024/10657171

W2024/10657256

W2024/10657522

W2024/10698157
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3774548 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.

WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

35m42ch and 37m75ch

36m33ch and 37m77ch

36m45ch and 37m60ch

36m30ch and 38m40ch

In Connection With 
Engineering Work

S&T Points

OHL Work (Maintenance)

P-Way Maintenance

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10796273

W2024/10797027

W2024/10797099

W2024/10810875
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

08/12/24

08/12/24

08/12/24

08/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Dorking

Effingham Jn

Ascot

Chertsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Epsom

Leatherhead Jn

Staines Jn

Virginia Water

P2024/3981352

P2024/3776133

P2024/3776135

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 1D81 TO TERMINATE AT EPSOM

TRACK MAINTENANCE: WW05

SWR: TWO UNITS TO BERTH AT READING. 1 ECS
FROM STAINES TO ASCOT TO START AS 2C16. 
2S07 WILL NOT RUN AND 2S14 TO START AT 
STAINES

TRACK MAINTENANCE: FW04

GW103
GW500
SW125

SO680
SO685
SW180
SW183

SW210
SW255

35m42ch and 37m75ch

35m42ch and 37m72ch

35m42ch and 37m75ch

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

Vegetation Clearance

S&T Work

In Connection With 
Engineering Work

Third Rail Work

Off Track Work

Track Maintenance

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10830429

W2024/10797120

W2024/10796413

W2024/10820436

W2024/10820410

W2024/10820276
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down and Up 
Tonbridge/Godsto
ne
Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Edenbridge

Redhill

Reigate

Godstone

Redhill

Stoats Nest Jn

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

P2024/3770716 *** MULTI-PART POSSESSION *** 
PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) *** 

CHANNEL TUNNEL FREIGHT TO BE ROUTED VIA 
MAIDSTONE EAST

TRAINS TO START/TERMINATE AT EDENBRIDGE 
AND SHUNT USING GROUND FRAME 'C' 2PTS 
(AD810PTS)

GROUND FRAME TO BE STAFFED THROUGHOUT

TRAINS TO TERMINATE PLATFORM 1 AT 
REIGATE AND SHUNT USING RG17 SIGNAL AND 
RG12PTS AND START FROM PLATFORM 2

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:
PURLEY, REDHILL AND HORLEY (GTR)
REDHILL AND EDENBRIDGE(GTR)
REIGATE, REDHILL AND GATWICK AIRPORT 
(GWR)

FROM 0125 SUNDAY UNTIL 0625 SUNDAY:- 
*** SPECIAL WORKING INSTRUCTIONS *** 
SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points.

PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD. 

FROM 0625 SUNDAY UNTIL 0400 MONDAY :- 
THROUGH TRAINS TO TRAVEL OVER 
FAST/QUARRY LINES BETWEEN EAST CROYDON
AND EARLSWOOD.

SO500
SO550
SO560
SO660
SW300

21m66ch and 21m35ch

23m15ch and 23m38ch

21m0ch and 21m50ch

22m33ch and 22m34ch

18m53ch and 20m55ch

22m30ch and 22m45ch

21m0ch and 21m50ch

25m70ch and 27m35ch

13m47ch and 21m55ch

17m0ch and 20m55ch

21m0ch and 21m50ch

13m47ch and 16m55ch

PL Tamping

Structures Work

S&T Maintenance

Eradication Of Wet Beds

Tunnel Work

PL Tamping

Track Maintenance

Tunnel Work

Structures Examination

Drainage Work

Plain Line Heavy Refurb

Track Maintenance

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10651189

W2024/10796048

W2024/10830998

W2024/10808353

W2024/10803751

W2024/10808394

W2024/10732096

W2024/10803727

W2024/10431898

W2024/10784955

W2024/10651188

W2024/10513371
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

38Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2320 Sat

2320 Sat

2320 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0740 Sun

0740 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0920 Sun

0035 Sun

0035 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Passenger 
Loop/Platform 6

Up Main/Platform 
5

Down 
Main/Platform 4

Single

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Down Bay

Up Relief/Platform
3
Down 
Relief/Platform 1
Platform 2

Up Main/Platform 
5

Single and Down 
and Up

Down and Up 
Waterloo

Up Goods 
Reception/Up 
Goods
Riverside Yard

Hyde Park Siding

Sidings

Up Main/Platform 
5

Down 
Main/Platform 4

Exeter St Davids

Red Cow LC (inc.)

Exeter St Thomas 
(inc.)

Cowley Bridge Jn

Red Cow LC

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Cowley Bridge Jn 
(inc.)

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Red Cow LC

Exeter St Davids

Exmouth Jn

Red Cow LC (inc.)

Exeter St Thomas 
(inc.)

Exeter St Davids

Exeter St Thomas

Red Cow LC 
(inc.)

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC

Cowley Bridge Jn

Exeter St Davids

Exmouth Jn

Exeter St Thomas

Red Cow LC 
(inc.)

P2024/3991253 NO ACCESS TO/FROM EXETER DEPOT. 

AMENDED ECS WORKING AT EXETER. 
2T06 (AND RETURN) AND 1C70 CANNOT 
OPERATE. REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU. 

PART 2 OF POSSESSION TO BE TAKEN AFTER 
1C33 20:30 PADDINGTON TO EXETER.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT BERTHED ON 
EXETER ST. DAVIDS PLATFORM 2 LINE DURING 
POSSESSION OF THE LINE FOR ENGINEERING 
WORK.

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 1 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK.

WORK DETAILS = MPSB EXETER WEST 
CROSSOVERS W2024/10825910

GW108
GW606
GW610
GW611
SW115

192m50ch and 194m23ch

192m50ch and 194m23ch

170m10ch and 171m45ch

S&T Maintenance

Patrolling 

Structures Examination

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10826195

W2024/10736928

W2024/10834258
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

1030 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3774603 TRAINS TO RUN OVER THE MAIN LINES.

AMENDED STATION WORKING AT READING.

NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.

WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

31m4ch and 37m75ch

31m4ch and 37m75ch

35m7ch and 36m29ch

34m20ch and 37m75ch

33m0ch and 36m60ch

In Connection With 
Engineering Work

Structures Examination

OHL Work (Maintenance)

D&P Maintenance

P-Way Maintenance

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10798895

W2024/10817189

W2024/10829843

W2024/10823689

W2024/10810105
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0045 Sat

0045 Sat

0045 Sat

0150 Sun

0150 Sun

0150 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0615 Sun

0615 Sun

0615 Sun

1030 Sun

1030 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up 
Reliefs

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Chessington South

Chessington South

Tolworth

Leatherhead

Epsom

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Twyford West

Motspur Park Jn

Chessington 
South

Tolworth

Cheam

Raynes Park

Epsom

P2024/3774603

P2024/3932635 EPSOM DOWN OR UP SIDINGS TO BE KEPT 
CLEAR. AT LEATHERHEAD, SWR SERVICES TO 
SHUNT VIA W1195.

SWR: ON SATURDAY, CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
MOTSPUR PARK AND CHESSINGTON. ON 
SUNDAY, GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY. DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.

GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.

PARTS 1) & 2)

MINOR WORKS: PL RENEWAL CHESSINGTON 
SOUTH UP SIDING
MINOR WORKS SIGNALLING: CHESSINGTON 
BRANCH LIFE EXTENSION WORKS

PART 2) ONLY

MINOR WORKS RE-RAIL: WORCESTER PARK UP
TRACK MAINTENANCE: CD05a

SO680
SW180
SW185 18m65ch and 19m5ch

Litter / Graffiti Clearance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10683844

Week 38  - Continued
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