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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Sun

2100 Sun

0120 Mon

05/10/26

05/10/26

05/10/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

P2026/4018151 TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



TSGN MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



FREIGHTLINER 4E73 TO RUN VIA WEMBLEY AND 
(R/R)



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN105
LN110 2m40ch and 3m0ch

2m5ch and 2m29ch

S&C Grinding Train

Track Maintenance

04/10/26

04/10/26

05/10/26

27Week

W2026/11785624

W2026/10903483
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sun

0025 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0620 Sun

0805 Sun

0805 Sun

0805 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0205 Sun

0205 Sun

0620 Sun

0805 Sun

0805 Sun

0620 Sun

0620 Sun

0620 Sun

0805 Sun

0940 Sun

0820 Sun

0940 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Reversing Siding

Down Slow 
No.2/Down 
Hertford
Up Hertford/Up 
Slow No.2

Up Slow/Up Slow 
No.1

Down Slow 
No.1/Down Slow
Down Fast

Up Fast

Reception Road 1 
/ To / From 
Hornsey Depot
Down Carriage 
Line
Reception Road 2 
/ To / From 
Hornsey Depot
Up Carriage Line

Down Slow No.1

Up Hertford

Down Hertford

Down Hertford

Potters Bar

Brookmans Park

Bowes Park

Watton-at-Stone

Hornsey

Hadley Wood

Potters Bar

Wood Green South 
Jn

Wood Green North 
Jn

Wood Green North 
Jn

Watton-at-Stone

Langley Jn

Wood Green 
South Jn

Wood Green 
South Jn

Bowes Park

Hornsey

Watton-at-Stone

Hornsey

Hornsey

Langley Jn

Wood Green 
South Jn

Wood Green 
South Jn

P2026/4020079 TRACK MAINTENANCE FP12



0620 SUN TO 0805 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE AND UNABLE 
TO CALL AT HARRINGAY AND HORNSEY 

 

0205 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET

LNER 5D07, 5N04, 5S11 & 5S12 TO DIVERT VIA 
NEW BARNET (RM) AND THE UP FAST.

LN101
LN120

4m68ch and 6m11ch

4m55ch and 12m20ch

4m60ch and 23m58ch

5m77ch and 8m40ch

9m40ch and 10m0ch

4m55ch and 12m20ch

4m55ch and 12m20ch

Patrolling 

Technical Inspection

Track Maintenance

OHL Work

S&C Grinding Train

Patrolling 

S&T Work

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11758187

W2026/11758096

W2026/10903317

W2026/11770252

W2026/11785544

W2026/11732630

W2026/11754318

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Royston

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Letchworth Garden 
City

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Letchworth 
Garden City

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4303767 ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES 



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS AND POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT 
POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT ST 
NEOTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND ST 
NEOTS

TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS/MOORGATE AND ALEXANDRA PALACE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239 

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
POTTERS BAR



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718315

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Mon

0010 Mon

05/10/26

05/10/26

0455 Mon

0455 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020103 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



TPE IMPACTED SERVICES TO DIVERT VIA HARE 
PARK 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6D08 TO BE RETIMED AFTER THE 
POSSESSION 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01.



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

156m61ch and 158m36ch

157m22ch and 158m6ch

Rail Testing and Lubrication

Hand Rail Grinding

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11765033

W2026/11765034

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Lea Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167990

P2026/4166627

NLL CYCLIC TYPE 7A (ROTR) (AMENDED)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

1m35ch and 2m1ch

0m70ch and 3m0ch

3m70ch and 3m5ch

1m3ch and 3m0ch

1m2ch and 3m70ch

4m40ch and 2m65ch

4m55ch and 3m0ch

Structures Examination

P & D Maintenance

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

P & D Maintenance

Track Maintenance

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11657488

W2026/11769827

W2026/11365100

W2026/11805474

W2026/11369748

W2026/11769972

W2026/11805538

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

05/10/26

05/10/26

05/10/26

0520 Mon

0520 Mon

0520 Mon

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

All Lines

Single

Single

Little Mill Crossovers

Morpeth Jn

Morpeth North Jn

Benton North Jn

Hepscott Jn

P2026/4327126 TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS TO DIVERT VIA TYNE VALLEY AND WCML 
(WITH A CALL AT DARLINGTON).

2xTPH IN EACH DIRECTION BETWEEN 
NEWCASTLE AND LONDON KINGS CROSS 
(DURHAM CALL ACCOMMODATED IN EITHER 
SERVICE).

WEST RIDING EXTENSIONS TO 
START/TERMINATE AT LEEDS AS REQUIRED.



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH

LUMO TO SHUNT TO/FROM PROVINCIAL SIDINGS 
TO CLEAR NEWCASTLE STATION DUE TO NO 
ACCESS AT HEATON DEPOT



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



FREIGHTLINER DONCASTER/GRANGEMOUTH 
INTERMODEL SERVICES TO DIVERT VIA 
MIDLANDS/WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES

TPE ECS MOVES TO/FROM HEATON TO BE IN 
DIESEL MODE VIA THE UP SLOW ONLY.

TPE TO OPERATE ALL STOPS RRB SERVICE.



NORTHERN CHATHILL/MORPETH SERVICES TO 
START/TERMINATE AT NEWCASTLE OR CANCEL.  
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  AT BENTON NORTH JN, ROUTE TO BE
MAINTAINED TO/FROM ASHINGTON FOR 
NORTHERN SERVICES TO OPERATE AS BOOKED.


GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS INTO HEATON DEPOT FOR 

LN600
LN694
LN696 16m50ch and 17m0ch

33m37ch and 36m5ch

25m42ch and 29m26ch

16m55ch and 20m55ch

16m55ch and 20m55ch

S&C Medium Refurb

S&C Medium Refurb

OHL Renewals Work

Drainage Work

Flail Mowing Machine

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11765999

W2026/11766114

W2026/11767700

W2026/11760114

W2026/11760181

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4327126 DIESEL TRACTION ONLY VIA THE SOUTH END VIA
UP SLOW LINE.



OLE LIVE AND STABLING REQUIREMENTS 
REQUIRED AT KINGS CROSS, DONCASTER, 
LEEDS, NEWCASTLE AND EDINBURGH DUE TO 
THIS ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

05/10/26

05/10/26

0520 Mon

0520 Mon

Possession

Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Cragmill LC CCTV

Belford Crossovers

Belford LC CCTV

Little Mill 
Crossovers

P2026/4114022 TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS TO DIVERT VIA TYNE VALLEY AND WCML 
(WITH A CALL AT DARLINGTON).

2xTPH IN EACH DIRECTION BETWEEN 
NEWCASTLE AND LONDON KINGS CROSS 
(DURHAM CALL ACCOMMODATED IN EITHER 
SERVICE).

WEST RIDING EXTENSIONS TO 
START/TERMINATE AT LEEDS AS REQUIRED.



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



FREIGHTLINER DONCASTER/GRANGEMOUTH 
INTERMODEL SERVICES TO DIVERT VIA 
MIDLANDS/WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES. TPE TO OPERATE ALL STOPS RRB 
SERVICE.



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



OLE LIVE AND STABLING REQUIREMENTS 
REQUIRED AT KINGS CROSS, DONCASTER, 
LEEDS, NEWCASTLE AND EDINBURGH DUE TO 
THIS ACCESS

LN600

44m15ch and 47m14ch
C7 Reballast - Trax

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202216

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Engineers Sidings

Down Sidings

No.3 Reception

No.1 Reception

No.2 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Tweedmouth 
Crossover

Fenham TSC 
OHNS

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

Tweedmouth 
Crossover

P2026/3827037 TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN 

SCOTLAND AND LONDON KINGS CROSS TO 
DIVERT VIA TYNE 

VALLEY AND WCML (WITH A CALL AT 
DARLINGTON).

2xTPH IN EACH DIRECTION BETWEEN 
NEWCASTLE AND 

LONDON KINGS CROSS (DURHAM CALL 
ACCOMMODATED IN 

EITHER SERVICE).

WEST RIDING EXTENSIONS TO 
START/TERMINATE AT LEEDS AS REQUIRED.

NOMINATED SERVICES TO OPERATE BETWEEN 
ALNMOUTH-NEWCASTLE. 



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

NEWCASTLE AND EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



FREIGHTLINER 4M30 AND 4S49 TO DIVERT VIA 
WCML



FREIGHTLINER DONCASTER/GRANGEMOUTH 
INTERMODEL 

SERVICES TO DIVERT VIA MIDLANDS/WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

NEWCASTLE AND CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER


LN600
SC147

59m23ch and 64m60ch

64m70ch and 67m40ch

C15 Drainage Only

C70 S&C - Complete 
Renewal 113A

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11420524

W2026/11143442

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1430 Wed

0001 Thu

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

07/10/26

31/03/28

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

2200 Wed

2359 Fri

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Single

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Gainsborough Trent 
East Jn

Kirk Sandall Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Wrawby Jn

Low Ellers Curve 
Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

P2026/3827037

P2026/4332761

P2024/4093779

P2026/4073049



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED



OLE LIVE AND STABLING REQUIREMENTS 
REQUIRED AT 

KINGS CROSS, YORK, NEWCASTLE AND 
EDINBURGH DUE TO THIS ACCESS



FREIGHTLINER: 4M30 & 4S49 TO DIVERT VIA 
WEST COAST RAIL.

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN225
LN736

LN758

LN840
LN872
LN874

93m28ch and 73m51ch

186m20ch and 190m10ch

189m13ch and 195m43ch

194m20ch and 195m43ch

188m73ch and 195m43ch

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

07/10/26

29/08/24

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11697636

W2026/11374713

W2026/11374904

W2026/11375252

W2026/11375249

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

2340 Fri

0015 Sun

05/10/26

05/10/26

04/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

04/10/26

0515 Mon

0515 Mon

0025 Sun

0515 Mon

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0600 Mon

0835 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Hillhouse Siding 3

Hillhouse Siding 1

Hillhouse Siding 2

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

Down/Up 
Huddersfield/Up 
Huddersfield
Down 
Huddersfield/Down
/Up Huddersfield
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Healey Mills

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Penistone

Barnsley

Bradley Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Barnsley Station 
Jn

Meadowhall

P2026/4166811

P2026/4321280

TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



SERVICES DIVERTED VIA CALDER VALLEY

SERVICES FROM THE WEST TO 
START/TERMINATE AT STALYBRIDGE



BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO TRAINS TO BE STABLED IN HUDDERSFIELD



ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE

IMDM SHEFFIELD | SUMMER LANE JN S&C | 1 OF 
1



PLANNED OFF THE BACK OF P/4166811 AT 
PENISTONE



NORTHERN SHEFFIELD TO HUDDERSFIELD 
SERVICES TO START/TERMINATE AT BARNSLEY. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
BARNSLEY AND HUDDERSFIELD

LN854
LN860
LN861
LN862
LN864
NW7021

LN862
LN868

29m45ch and 34m77ch

14m79ch and 18m28ch

11m72ch and 0m40ch

15m12ch and 25m51ch

35m2ch and 40m19ch

12m25ch and 29m10ch

35m50ch and 40m0ch

12m70ch and 25m51ch

18m17ch and 29m40ch

8m10ch and 10m45ch

6m25ch and 3m60ch

Major Projects

Tunnel Examination

Mandatory Track Inspection

Technical Inspection

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

S&T Maintenance

Major Projects

Major Projects

S&C Unit Renewal 
(Maintenance Only)

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

02/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11716248

W2026/11715414

W2026/11375257

W2026/11373422

W2026/11715403

W2026/11760728

W2026/11760750

W2026/11816744

W2026/11131634

W2026/11704579

W2026/11748786

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Down and Up 
Canal Tunnel

Down Goods

Up Slow 1/ Up 
Slow/ E Line

F Line/ Down 
Slow/ Down Slow 
1
Platforms 7 to 10

Canal Tunnels Jn

Belle Isle Jn

Finsbury Park

Hornsey

Hornsey

Kings Cross

Canal Tunnels Jn

Canal Tunnels Jn

Holloway

Kings Cross

Kings Cross

P2026/4019519 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch

0m0ch and 0m22ch

Track Maintenance

Litter / Graffiti Clearance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

28Week

W2026/10903227

W2026/11795610
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
All Lines

Langley Stone 
Terminal Siding

Up Hertford

Down Hertford

Langley Jn

Stevenage

Hitchin South

Langley Jn

Langley Jn

Hertford North

Welwyn Garden 
City

Langley Jn

Langley Jn

P2026/4019522 ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0745 AND 0815 UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0745
AND 0815, PANTOGRAPHS ARE TO BE LOWERED 
ON STABLED TRAINS AT WELWYN EMU SIDINGS 
DUE TO MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

26m75ch and 28m5ch

25m17ch and 27m18ch

27m25ch and 27m75ch

25m56ch and 29m63ch

S&C Tamping

OHL Work

S&T Work

S&C Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11750095

W2026/10890043

W2026/11770865

W2026/10903589

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019560 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

74m0ch and 75m20ch

73m30ch and 75m55ch

60m12ch and 75m55ch

Welding and Grinding

Patrolling 

Track Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11740436

W2026/11817749

W2026/10903688

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166617

P2026/4166628

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

3m70ch and 3m5ch
Patrolling 

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11365155

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

12/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

12/10/26

12/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0300 Mon

0045 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0045 Sun

0045 Sun

0300 Mon

0300 Mon

0045 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down/Down 
Main/Down Kings 
Lynn/Up & Down
Platform 3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough
Down 
Norwich/Down 
Main
Up & Down/Up/Up 
Kings Lynn/Up 
Main
Platforms 1-2

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Up Main/Up 
Norwich

East Curve

West Curve

Down Siding

Ely Up Through 
Sidings

Brandon

Kings Lynn

Ely

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

Thetford

Cambridge North

Kings Lynn

March

Ely North Jn

March East Jn

March West Jn

Brandon

Ely

Brandon

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Kings Lynn

March

Thetford

Whitemoor Jn

Brandon

Ely

P2026/4141165 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN FOR TSGN SERVICES 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR 

NORWICH TO ELY SHUTTLES NOT TO RUN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 

6L20, 6L65 & 6M40 TO BE REPATHED 

6L85 TO BE RE-TIMED. 6M88 TO LOAD ON SAT AT
MIDDLETON TOWERS AND STABLE AT KINGS 
LYNN YARD ON SUNDAY 

NO ACCESS TO/FROM WHITEMOOR

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP  



NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE ON SAT AND SUN NIGHT

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE ON SAT AND SUN NIGHT

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE ON SAT 
AND SUN NIGHT



GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH 

EMR TO STABLE IN JUBILEE SIDINGS AT 
NORWICH (3 x 2-CAR UNITS AND 1 x 3-CAR UNIT)


XC TO OUTSTABLE 2 X 170 IN PETERBOROUGH 
SHUNT SPUR ON SAT NIGHT 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT CAMBRIDGE AND THE DOWN GOODS LOOP 
AT COLDHAM LANE ON SAT AND SUN NIGHT



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC/LITTLEPORT BYPASS 
LC/STATION ROAD (LITTLEPORT LC) 


EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1570
EA1580
LN135

62m27ch and 72m22ch

72m7ch and 74m58ch

85m30ch and 85m70ch

69m28ch and 72m0ch

79m70ch and 82m24ch

77m60ch and 79m60ch

94m51ch and 95m33ch

55m55ch and 69m30ch

55m55ch and 68m0ch

71m70ch and 73m0ch

71m68ch and 72m48ch

84m68ch and 86m30ch

72m26ch and 76m30ch

85m50ch and 86m20ch

55m43ch and 69m70ch

55m43ch and 69m70ch

Resignalling Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Patrolling 

Wheel Timber Renewal

Structures Work

Structures Work (Track Off)

Track Maintenance

Track Maintenance

S&C Maintenance

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

S&T Points

Resignalling Work

Resignalling Work

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11632981

W2026/11687108

W2026/11770623

W2026/11540620

W2026/11566768

W2026/11566799

W2026/11566991

W2026/11667692

W2026/11667786

W2026/11755837

W2026/11755865

W2026/11756193

W2026/11574734

W2026/11574757

W2026/11640842

W2026/11640944

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sat

0300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0815 Sun

0815 Sun

0815 Sun

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

0300 Mon

0300 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0050 Mon

0050 Mon

0050 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Papworth Sidings

Papworth Sidings 
(Headshunt)
Down Sidings

Up Sidings

Up Main/Up 
Norwich

Platform Line

Through Line

Platform 1

Platform 4

Down/Down 
Main/Down Kings 
Lynn/Up & Down
Down Goods Loop
North

Platform 3

Up Newmarket 
Down

Loop

Down 
Norwich/Down 
Main
Up & Down/Up/Up 
Kings Lynn/Up 
Main
Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down/Down 
Main/Down Kings 
Lynn/Up & Down
Down 
Norwich/Down 
Main
Up & Down/Up/Up 
Kings Lynn/Up 
Main

Ely North Jn

March

Ely North Jn

Cambridge

Kings Lynn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Attleborough

Cambridge

Cambridge

Chesterton Jn

Kings Lynn

Thetford

Cambridge

Ely North Jn

March

Attleborough

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Ely North Jn

Kings Lynn

Cambridge

Chesterton Jn

Cambridge

Ely North Jn

Kings Lynn

P2026/4141165 EMP: FODDER FEN ROAD (MANEA LC)/UPWELL 
ROAD (HORSEMOOR LC)/STATION ROAD (MARCH
EAST LC)/STATION ROAD (WHITTLESEA LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC)/MILE END ROAD (MILE END LC)/MILDENHALL 
ROAD (SHIPPEA HILL LC)/STATION ROAD 
(LAKENHEATH LC)/HIGH STREET (BRANDON LC) 


RHTT 3S50 AND 3S60 TO BE DIVERTED 

RHTT 3S01 NOT TO RUN 



MERGED WITH WA CYCLIC TYPES F AND M 

AWD: B&C Structures Manea Bridges (1813, 1814) 

AWD: B&C Stonea Road Bridge (1816) 

OTM Treatment: March S&C 

AWD: B&C Whittlesea SB 

Signalling: C3R

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0050 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main/Up 
Norwich

Up Main/Up 
Norwich

Platform Line

Through Line

Platform 1

Platform 4

Down/Down 
Main/Down Kings 
Lynn/Up & Down
Down Goods Loop
North

Platform 3

Up Newmarket 
Down

Loop

Down 
Norwich/Down 
Main
Up & Down/Up/Up 
Kings Lynn/Up 
Main
Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely North Jn

Ely North Jn

Cambridge

Kings Lynn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Attleborough

Cambridge

Cambridge

Chesterton Jn

Thetford

Attleborough

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Ely North Jn

Kings Lynn

Cambridge

Chesterton Jn

P2026/4141165 11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2215 Sat

2215 Sat

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

12/10/26

12/10/26

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Down Main

Up Main

Up & Down Main

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Hubberts Bridge LC 
MGH

Wyberton LC CCTV

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Heckington LC

Hubberts Bridge 
LC MGH

P2026/4153959

P2026/4272181

***WEEK 29 SNELLAND TRACK RENEWAL***



2310 FRI TO 2310 SAT & 0830 SUN TO 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

PLTR BOARDSIDES (CRSA)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN170
LN200
LN206
LN215
LN726
LN728
LN730
LN734

LN185

82m15ch and 82m60ch

81m41ch and 84m15ch

81m45ch and 98m10ch

30m25ch and 36m66ch

126m22ch and 135m63ch

S&C Grinding Train

Permanent Way Inspection

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

16/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11478869

W2026/11788091

W2026/11856342

W2026/11794804

W2026/11659444

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0030 Sun

0030 Sun

0030 Sun

0745 Sun

0745 Sun

0200 Sun

1430 Wed

0001 Thu

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

11/10/26

14/10/26

31/03/28

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0900 Sun

2200 Wed

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Possession

Affected

Platform 3

Down and Up 
Leeds

Down and Up 
Normanton

Holgate Loop

Down and Up 
Leeds

Down and Up 
Normanton/Main

Down and Up 
Leeds

Down and Up 
Normanton

Platform 1

Platform 3

Platform 2

Platform 4

Cleethorpes 
Single

All Lines

Single

Church Fenton

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

New Clee

Gainsborough Trent 
East Jn

Kirk Sandall Jn

Church Fenton

Micklefield Jn

Milford Jn (North 
Yorks)

Colton North Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Micklefield Jn

Milford Jn (North 
Yorks)

Cleethorpes

Wrawby Jn

Low Ellers Curve 
Jn

P2026/4168050

P2026/4332299

P2026/4332831

P2024/4093779

TRU EAST | E22 53hrs



NO ROUTE BETWEEN LEEDS AND YORK 
THROUGHOUT

LEEDS HULL SERVICES UNAFFECTED

TRAINS DIVERTED VIA THE EAST COAST 
MAINLINE WHERE CAPACITY ALLOWS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



XC ANGLO-SCOT SERVICES TO DIVERT 
BETWEEN SHEFFIELD AND YORK VIA 
DONCASTER. NEWCASTLE - READING SERVICES
TO DIVERT VIA MOORTHORPE AND WAKEFIELD 
WESTGATE TO START/TERMINATE LEEDS

LOCAL YORK BOUND SERVICES TO 
START/TERMINATE AT LEEDS OR BE CANCELLED


LOCAL LEEDS BOUND SERVICES TO 
START/TERMINATE AT YORK OR BE CANCELLED


AFFECTED FREIGHT TRAFFIC TO DIVERT VIA 
ECML AND DONCASTER, BE RE-TIMED OR 
CANCELLED



DRS 4M51 (SUN) TO BE DIVERT VIA ECML 
BETWEEN COLTON AND DONCASTER AND RUN 
VIA MEXBOROUGH

LINE BLOCKAGE TO BE TAKEN AFTER THE 
COMPLETION OF THE SHUNTING/FUELLING 
OPERATIONS AT CLEETHORPES

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN600
LN854
LN902

LN225
LN736

LN225
LN736

LN758

14m67ch and 6m65ch

93m28ch and 73m51ch

Major Projects

Permanent Way Inspection

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

14/10/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234901

W2026/11697638

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sat

12/10/26

12/10/26

12/10/26

12/10/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Down Skellow

Up Skellow

Down & Up

Down Carcroft

Up Carcroft

All Lines

Adwick Jn

South Kirkby Jn

Skellow Jn

Carcroft Jn

Applehurst Jn

Bentley (South 
Yorks)

Carcroft Jn

Skellow Jn

P2026/4214989 SKELLOW S&C RENEWAL WORKS DELIVERY

OHL WORK RESILIENCE WORKS DELIVERY



1xTPH IN EACH DIRECTION BETWEEN LEEDS 
AND LONDON KINGS CROSS TO DIVERT VIA 
HAMBLETON.

1xTPH IN EACH DIRECTION BETWEEN YORK AND 
LONDON KINGS CROSS (VICE LEEDS).

1xTPH IN EACH DIRECTION BETWEEN YORK OR 
LINCOLN (IN ALTERNATING HOURS) AND 
LONDON KINGS CROSS AS PER WTT.

ANGLO-SCOT AND NEWCASTLE SERVICES TO 
RUN WTT.



XC TO DIVERT VIA TURNERS LANE AND 
METHLEY

NORTHERN TO CANCEL DONCASTER LEEDS 
SERVICES

RAIL REPLACEMENT TO OPERATE



FREIGHT SERVICES DIVERTED VIA CALDER 
BRIDGE, TURNERS LANE AND METHLEY



TPE ECS MOVES TO/FROM DONCASTER FROM 
CROFTON WILL RUN VIA SHEFFIELD

LN842
LN846

161m60ch and 0m0ch

162m20ch and 165m60ch

C75 S&C - Reballasting

OHL Work (Resilience)

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11582494

W2026/11636990

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

12/10/26

12/10/26

11/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

0515 Mon

0030 Mon

0025 Sun

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse Siding 1

Hillhouse Siding 2

Hillhouse Siding 3

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161060 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0820 SUN

NO BOOKED SERVICES



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
LN864
NW7021

8m10ch and 15m6ch

25m18ch and 25m65ch

29m45ch and 34m77ch

35m2ch and 40m19ch

12m25ch and 29m10ch

12m70ch and 25m51ch

14m79ch and 18m28ch

35m50ch and 40m0ch

41m60ch and 42m60ch

12m70ch and 25m51ch

21m34ch and 29m40ch

25m53ch and 26m50ch

12m24ch and 0m10ch

25m0ch and 27m70ch

Major Projects

Tunnel Examination

Major Projects

Major Projects

Mandatory Track Inspection

Technical Inspection

Tunnel Examination

Mandatory Track Inspection

S&C Tamping

S&T Maintenance

Major Projects

Track Maintenance

S&T Maintenance

Technical Inspection

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11698131

W2026/11661360

W2026/11716143

W2026/11715404

W2026/11760758

W2026/11375349

W2026/11715265

W2026/11760717

W2026/11757813

W2026/11816788

W2026/11131476

W2026/11378554

W2026/11377583

W2026/11377758

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2320 Sat

2320 Sat

2320 Sat

0815 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

17/10/26

17/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

19/10/26

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

2320 Sat

2320 Sat

0540 Mon

0540 Mon

0815 Sun

0815 Sun

0815 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop
Up Passenger 
Loop
Platform 3

Down/Up Goods

Down/Up Slow

Up Slow

Newark Goods 
Loop

Newark 
Passenger Loop

Down/Up Goods 
Loop

Up Main/Fast/Main

Down 
Main/Fast/Main

Up Sidings

Up Siding

Standage Sidings

Down and Up

Down/Up Newark 
Curve

Down 
Main/Fast/Main
Up Main/Fast/Main

Up Main/Fast/Main

Down 
Main/Fast/Main

Claypole LC CCTV

Grantham

Grantham

Grantham North Jn

Grantham South Jn

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark North Jn

Newark Crossing

Newark Crossing

Grantham North Jn

Newark Northgate

Newark Crossing 
East Jn

Newark Crossing 
South Jn

Church Lane LC 
(CCTV) (LN101)

Newark Crossing

Claypole LC 
CCTV

Grantham

Grantham South 
Jn

Highdyke

Newark South Jn

Newark South Jn

Stoke

Stoke

Grantham South 
Jn

Newark Northgate

Newark Castle

Newark Crossing 
East Jn

Stoke

Stoke

P2026/4243202 DRAINAGE WORK GRANTHAM WORKS DELIVERY 
RERAILING GRANTHAM TO NEWARK FLAT 
CROSSING WORKS DELIVERY 



SERVICES DIVERTED VIA THE GNGE (FULL 
DIVERSION)



LUMO LONG-DISTANCE OPERATORS 

TO START/TERMINATE AT PETERBOROUGH.



LNER 

CERTAIN SERVICES DIVERTED VIA GNGE (FULL 
DIVERSION)

CERTAIN SERVICES TO START/TERMINATE AT 
YORK/DONCASTER/PETERBOROUGH OR BE 
CANCELLED.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GC SERVICES TO DIVERT VIA GNGE



EMR SERVICES ACCESS AVAILABLE TO/FROM 
PLATFORM 3 AND 4 AT GRANTHAM FOR 
SERVICES TO/FROM ALLINGTON JN

EMR LIVERPOOL TO NORWICH SERVICES TO BE 
DIVERETD VIA OAKHAM AND START/TERMINATE 
AT PETERBOROUGH 



FREIGHT SERVICES TO BE DIVERTED VIA THE 
GNGE,  WCML OR ANGLIA



GBRF 4L39 TO DIVERT VIA GNGE OR WCML

LN101
LN206
LN210
LN3625
LN730
LN732

0m0ch and 0m21ch

119m70ch and 120m70ch

17m52ch and 18m4ch

103m20ch and 106m20ch

99m75ch and 101m25ch

118m70ch and 120m20ch

Patrolling 

Patrolling 

Patrolling 

C15 Drainage Only

Structures Work

C2 Rerail - Both Rails

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

29Week

W2026/11765126

W2026/11765186

W2026/11765234

W2026/11565628

W2026/11797786

W2026/11583393
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Yard

Up Yard

All Lines

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Hitchin

Hitchin

Letchworth Garden 
City CSD

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Hitchin

Letchworth 
Garden City CSD

P2026/4019824 BETWEEN 0125 SUN TO 0725 SUN 
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN HITCHIN UP YARD & LETCHWORTH 
EMU SIDINGS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



TSGN TO START/TERMINATE AT STEVENAGE

TSGN TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY

LN101
LN125
LN126 30m55ch and 32m65ch

31m15ch and 33m51ch

28m51ch and 40m62ch

31m40ch and 33m51ch

OHL Work

Rail Testing and Lubrication

Track Maintenance

S&C Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11778303

W2026/11792386

W2026/10903429

W2026/11791809

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Sidings

Up Siding

Down Siding

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Sandy

St. Neots

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Biggleswade 
Crossovers

Fletton Jn

Sandy

St. Neots

P2026/4019845 TSGN RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH  



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

70m0ch and 72m0ch

57m40ch and 58m45ch

59m10ch and 74m33ch

43m0ch and 75m20ch

70m65ch and 71m10ch

59m10ch and 64m0ch

47m9ch and 49m70ch

49m9ch and 51m13ch

58m20ch and 59m40ch

64m66ch and 68m28ch

41m10ch and 75m25ch

Welding and Grinding

Welding and Grinding

Weld Inspections

Track Maintenance

Patrolling 

S&T Work

Patrolling 

S&T Work

S&C Grinding Train

OHL Work

Major Projects

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11792743

W2026/11792624

W2026/11792627

W2026/10903564

W2026/11793442

W2026/11793049

W2026/11791490

W2026/11791499

W2026/11788047

W2026/11815265

W2026/11738105

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

0105 Sun

19/10/26

19/10/26

0540 Mon

0515 Mon

Possession

Possession

All Lines

Down Moorgate

Up Moorgate

Tuxford

Finsbury Park Jn

Newark Flat 
Crossing

Moorgate

P2026/4258337

P2026/4019900

RERAILING CARLTON WORKS DELIVERY 



SERVICES DIVERTED VIA THE GNGE FULL 
DIVERSION 



LUMO LONG-DISTANCE OPERATORS 

TO START/TERMINATE AT PETERBOROUGH.



LNER 

SERVICES DIVERTED VIA GNGE (FULL 
DIVERSION)

SERVICES TO START/TERMINATE AT 
YORK/DONCASTER/PETERBOROUGH OR BE 
CANCELLED.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GC SERVICES TO DIVERT VIA GNGE



EMR SERVICES ACCESS AVAILABLE TO/FROM 
PLATFORM 3 AND 4 AT GRANTHAM FOR 
SERVICES TO/FROM ALLINGTON JN



FREIGHT SERVICES TO BE DIVERTED VIA THE 
GNGE,  WCML OR ANGLIA



GBRF 4L39 TO DIVERT VIA GNGE OR WCML

TSGN MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN105

125m13ch and 126m36ch

0m0ch and 3m10ch

C2 Rerail - Both Rails

Track Maintenance

17/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11583365

W2026/10903767

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4168023 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m25ch and 2m55ch

3m5ch and 3m70ch

1m2ch and 3m70ch

2m75ch and 5m42ch

1m2ch and 3m0ch

Patrolling 

Patrolling 

Patrolling 

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11480205

W2026/11480057

W2026/11480074

W2026/11751537

W2026/11826486
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169418 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

4m40ch and 3m20ch
Track Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11826500
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Goods No.1

Up Reception

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4162973 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



6L85 TO BE RE-TIMED. 6M88 TO LOAD ON SAT AT
MIDDLETON TOWERS AND STABLE AT KINGS 
LYNN YARD ON SUNDAY

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



XC TO OUTSTABLE 2 X 170 IN PETERBOROUGH 
SHUNT SPUR ON SAT NIGHT



EAST MIDLAND RAILWAY TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



MERGED WITH WA CYCLIC TYPE P AND WA 
CYCLIC TYPE P-1

AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

AWD: B&C Whittlesea SB

EA1550
EA1560
EA1570
LN135 72m7ch and 74m58ch

77m60ch and 79m60ch

79m70ch and 82m24ch

94m51ch and 95m33ch

85m30ch and 85m70ch

71m68ch and 72m48ch

84m68ch and 86m30ch

89m50ch and 91m20ch

91m0ch and 99m0ch

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Wheel Timber Renewal

Structures Work (Track Off)

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

Manual Correction

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11687202

W2026/11566906

W2026/11566922

W2026/11566939

W2026/11771013

W2026/11756072

W2026/11756129

W2026/11574725

W2026/11755516

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2310 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

P2026/4166746

P2026/4153959

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

***WEEK 29 SNELLAND TRACK RENEWAL***



2310 FRI TO 2310 SAT & 0830 SUN TO 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

EA1550
EA1560
EA1570
LN135

LN170
LN200
LN206
LN215
LN726
LN728
LN730
LN734

82m15ch and 82m60ch

81m41ch and 84m15ch

81m45ch and 98m10ch

30m25ch and 36m66ch

S&C Grinding Train

Permanent Way Inspection

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

16/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11478869

W2026/11788091

W2026/11856342

W2026/11794804
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Tue

0015 Tue

0135 Tue

0015 Wed

0015 Wed

0135 Wed

0015 Thu

0015 Thu

0135 Thu

0015 Fri

0015 Fri

0135 Fri

1430 Mon

1430 Tue

20/10/26

20/10/26

20/10/26

21/10/26

21/10/26

21/10/26

22/10/26

22/10/26

22/10/26

23/10/26

23/10/26

23/10/26

19/10/26

20/10/26

0445 Tue

0445 Tue

0435 Tue

0445 Wed

0445 Wed

0435 Wed

0445 Thu

0445 Thu

0435 Thu

0445 Fri

0445 Fri

0435 Fri

2200 Mon

2200 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

All Lines

All Lines

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Wrawby Jn

Wrawby Jn

P2026/4168220

P2026/4168199

P2026/4168200

P2026/4168201

P2026/4349690

P2026/4349664

CRSA PLTR HOLGATE CURVE PREP WORK



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE PREP WORK 



SERVICES TO TRAVEL OVER MAIN LINES 



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE PREP WORK 



SERVICES TO TRAVEL OVER MAIN LINES 



0135 TO 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE PREP WORK 



SERVICES TO TRAVEL OVER MAIN LINES 



0135 TO 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN600
LN720

LN600
LN720

LN600
LN720

LN600
LN720

LN225
LN736

LN225
LN736

186m43ch and 2m35ch

186m43ch and 2m35ch

186m43ch and 2m35ch

186m43ch and 2m35ch

86m30ch and 84m60ch

86m30ch and 84m60ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

20/10/26

20/10/26

20/10/26

21/10/26

21/10/26

21/10/26

22/10/26

22/10/26

22/10/26

23/10/26

23/10/26

23/10/26

19/10/26

20/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11707490

W2026/11707491

W2026/11707492

W2026/11707493

W2026/11815636

W2026/11815589
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1430 Wed

1430 Thu

1430 Fri

0001 Thu

21/10/26

22/10/26

23/10/26

31/03/28

2200 Wed

2200 Thu

2200 Fri

2359 Fri

Possession

Possession

Possession

Affected

All Lines

All Lines

All Lines

Single

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Kirk Sandall Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Low Ellers Curve 
Jn

P2026/4339198

P2026/4349672

P2026/4349691

P2024/4093779

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN225
LN736

LN225
LN736

LN225
LN736

LN758

93m28ch and 73m51ch

86m30ch and 84m60ch

86m30ch and 84m60ch

86m30ch and 84m60ch

Permanent Way Inspection

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

21/10/26

22/10/26

23/10/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11741706

W2026/11815637

W2026/11815516

W2026/11815518
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0500 Mon

1200 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Platform 3

Down Goods Loop

All

Run Round

Up Milford/West 
Departure

Down and Up 
Normanton

Down Milford/West
Arrival

All Lines

Platform 1 and 2

Gascoigne Wood 
Up Sidings

All Lines

Depot Arrival

Single

Marsh Lane 
Sidings

Shunt Neck

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Colton South Jn

Gascoigne Wood Jn

Church Fenton

Gascoigne Wood Jn

Hambleton West Jn

Milford Jn (North 
Yorks)

Colton South Jn

Gascoigne Wood Jn

Gascoigne Wood Jn

Gascoigne Wood Jn

Hambleton West Jn

Gascoigne Wood Jn

Quarry Hill Jn

Hunslet East Notice 
Board

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Gascoigne Wood 
Jn

Milford Jn (North 
Yorks)

Sherburn Jn

South Milford

Gascoigne Wood 
Jn

Leeds East Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

P2026/4161799 TRU East | 54hrs



0010 SAT TO 0015 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC ANGLO-SCOT SERVICES TO DIVERT 
BETWEEN SHEFFIELD AND YORK VIA 
DONCASTER. NEWCASTLE - READING SERVICES
TO DIVERT VIA MOORTHORPE AND WAKEFIELD 
WESTGATE TO START/TERMINATE LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICE



0745 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

XC ANGLO-SCOT SERVICES TO DIVERT 
BETWEEN SHEFFIELD AND YORK VIA 
DONCASTER. NEWCASTLE - READING SERVICES
TO DIVERT VIA MOORTHORPE AND WAKEFIELD 
WESTGATE TO START/TERMINATE LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



0730 SUN TO 1200 SUN AND 1900 SUN TO 0500 
MON ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED



1200 SUN TO 1900 SUN NO ACCESS/EGRESS TO 
NEVILLE HILL DEPOT.

LN804
LN836
LN854
LN878
LN898
LN900
LN902

18m47ch and 10m40ch

18m47ch and 6m43ch

13m20ch and 14m30ch

15m62ch and 6m65ch

Major Projects

Major Projects

Follow-Up Work

Major Projects

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11203962

W2026/11203985

W2026/11040439

W2026/11234801

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1630 Sun

1630 Sun

1900 Sun

19/10/26

19/10/26

19/10/26

0405 Mon

0405 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)
All Lines

Hunslet East Notice 
Board

Neville Hill West Jn

Gascoigne Wood Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161799 18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0020 Sun

0020 Sun

1140 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Dewsbury Cement

Up

All Lines

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Boundary To Private 
Siding

Hunslet Station Jn

Holbeck Depot Jn

Whitwood Jn

Hunslet South Jn

Castleford West Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Dewsbury East Jn

Altofts Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4104951 CYCLIC MAINTENANCE | ARP2627 | 2 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



NORTHERN 2AXX SERVICES TO BE CANCELLED 
WITH ROAD REPLACEMENT ROAD SERVICE TO 
OPERATE KNOTTINGLEY -WAKEFIELD 
WESTGATE



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

47m35ch and 48m40ch

44m75ch and 48m47ch

45m0ch and 48m50ch

47m58ch and 49m45ch

45m30ch and 48m50ch

185m70ch and 194m40ch

41m35ch and 42m60ch

Mandatory Track Inspection

S&T Maintenance

S&C Maintenance

Patrolling 

Technical Inspection

S&C Maintenance

Major Projects

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11327919

W2026/11327990

W2026/11328056

W2026/11552226

W2026/11379972

W2026/11758890

W2026/11807801

Week 29  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

18/10/26

18/10/26

18/10/26

18/10/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4261349 CYLICAL MAINTENANCE 10 of 17 | ARP2627 | HULL
STATION STRATEGY C



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 4 & 5 TO BE KEPT CLEAR OF 
STABLED UNITS

LN898
LN914
LN920 1m24ch and 0m0ch

Track Maintenance
18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11614029

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

25/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

25/10/26

26/10/26

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129813 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

0m43ch and 4m38ch

0m43ch and 3m74ch

0m60ch and 2m29ch

0m73ch and 3m55ch

0m63ch and 4m38ch

0m70ch and 3m50ch

0m55ch and 4m40ch

0m73ch and 3m50ch

1m70ch and 4m60ch

1m65ch and 3m70ch

0m43ch and 4m46ch

0m73ch and 3m62ch

Technical Inspection

Point Heater Maintenance

S&T Work

Remove Rail Defects

Rail Testing and Lubrication

OHL Inspection

Critical Compliance 
Inspection

Litter / Graffiti Clearance

C15 Drainage Only

C15 Drainage Only

Survey Work

Survey Work

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week

W2026/11789672

W2026/11789687

W2026/11789699

W2026/11789701

W2026/11789836

W2026/11789471

W2026/11789555

W2026/11789572

W2026/11466637

W2026/11772465

W2026/11488285

W2026/11488362
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0715 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival
Peterborough 
North Sidings

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Eastfield

P2026/4019681

P2026/4019683

SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

4m33ch and 3m31ch

76m19ch and 76m42ch

77m65ch and 78m5ch

75m10ch and 78m17ch

Track Maintenance

Station Work

S&T Points

Track Maintenance

25/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903371

W2026/11687694

W2026/11845092

W2026/10903526

Week 30  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Crawley New Yard
Sidings

Down and Up 
Horsham

Up Horsham 
Siding
Up Siding North

Back Road

Tilgate Sidings

Down Slow

Up Slow

Down Loop (part)

Down and Up 
Main

Down Loop

Up Loop

Up Platform Loop

Down 
Horsham/Arun 
Valley
Up Arun 
Valley/Horsham
Down Slow

Up Slow

Crawley New Yard
Sidings

Down Branch 
Sidings

Down Branch 
Sidings
Up Siding North

Down Malthouse 
Siding
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18

Crawley New Yard

Horsham

Three Bridges

Three Bridges

Horsham

Horsham

Horsham

Three Bridges

Billingshurst

Three Bridges

Crawley New Yard

Horsham

Horsham

Crawley New 
Yard

Three Bridges

Tinsley Green Jn

Horsham

Dorking

Horsham

Three Bridges

Three Bridges

Tinsley Green Jn

Crawley New 
Yard

Horsham

Horsham

P2026/4158375 TRAINS TO RUN ON THE FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN. 


VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING. 



TSGN SOUTHERN TO OPERATE BETWEEN 
BILLINGSHURST AND BOGNOR REGIS. 



TSGN THAMESLINK HORSHAM SERVICES TO 
START/TERMINATE AT GATWICK AIRPORT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
BILLINGSHURST 



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR TRAINS FROM SOUTH VIA 1770/1769 
POINTS 



THREE BRIDGES PLATFORM 1 AND HORSHAM 
PLATFORMS 1 AND 4 TO BE OUTBERTHED 



THREE BRIDGES BACK ROAD TO BE 
OUTBERTHED 



NO ACCESS TO / FROM DORKING DOWN SIDINGS

LN101
SO500
SO520
SO685

33m40ch and 33m55ch

27m55ch and 29m60ch

29m11ch and 29m35ch

37m46ch and 37m66ch

30m39ch and 31m15ch

43m10ch and 43m45ch

27m5ch and 29m66ch

37m48ch and 38m33ch

27m55ch and 29m60ch

37m48ch and 38m33ch

Structures Examination

S&T Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Earthwork Examination

Earthwork Examination

Track Maintenance

Track Maintenance

S&T Maintenance

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11845041

W2026/11842451

W2026/11823820

W2026/11701630

W2026/11701832

W2026/11770384

W2026/11769098

W2026/11768141

W2026/11767964

W2026/11824844

Week 30  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun
26/10/26
0400 Mon

Sidings 
Possession

MDU Sidings

Back Road

Up Siding North

Up Horsham 
Siding
Tilgate Sidings

Three BridgesThree Bridges

P2026/4158375

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071234 TSGN TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM VIA 
BEXLEYHEATH



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



TSGN TO RUN 2TPH BEDFORD TO ST PANCRAS 
HL



TSGN TO RUN 2TPH LUTOM TO ST PANCRAS HL


TSGN BEDFORD TO BRIGHTON SERVICES TO 
RESUME FROM LONDON BRIDGE LL TO 
BRIGHTON



TSGN BEDFORD TO HORSHAM / THREE BRIDGES 
TO RESUME FROM LONDON BRIDGE LL TO 
THREE BRIDGES 2TPH



TSGN CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS AND 
BETWEEN LONDON BRIDGE LL AND BRIGHTON 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE)



TSGN SEVENOAKS SERVICE WILL RUN BETWEEN
SWANLEY AND SEVENOAKS



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS



TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN

LN101
LN3213
SO280 0m60ch and 3m25ch

1m23ch and 1m47ch

1m15ch and 3m12ch

2m65ch and 3m12ch

3m35ch and 3m67ch

Track Maintenance

Structures Work

Station Work

Structures Work

Structures Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11770847

W2026/11795740

W2026/11795473

W2026/11841086

W2026/11841097

Week 30  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

25/10/26

25/10/26

25/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

0205 Sun

0205 Sun

0205 Sun

0400 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0400 Mon

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Down and Up 
Main

Platform 1

Platform Line

Through Line

Platform 3

Up Newmarket 
Down

Down and Up 
Main

Platforms 4-8

Hills Road Spur

No.8 Platform Line

No.7 Platform Line

Platform 1

Down Goods Loop
North

Down Slow

Down and Up 
Addenbrookes 
Loop
Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Whittlesford
Goods Loop

Reception North

Post Office Ladder

Reception South

Cambridge

Bannolds LC AHB

Cambridge

Cambridge North

Coldham Lane Jn

Bannolds LC AHB

Cambridge

Cambridge

Coldham Lane Jn

Cambridge

Cambridge South

Great Chesterford

Shepreth Branch Jn

Whittlesford Parkway

Cambridge

Cambridge

Cambridge

Cambridge North

Cherry Hinton 
Bypass CCTV

Audley End

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge South

Great Chesterford

Network Rail 
Anglia / LNE 
Route Boundary
Whittlesford 
Parkway

Cambridge

P2026/4168044 TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0745 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ICKLETON ROAD LC, MELDRETH ROAD LC, 
SHEPRETH LC AND FOXTON LC FOR RAIL 
REPLACEMENT BUS SERVICE 



RHTT 3S20 TO BE DIVERTED



WA CYCLIC TYPE J

OTM Treatment: Whittlesford to Great Chesterford 
MPSB

EA1161
EA1230
EA1530
LN125

42m0ch and 42m50ch

53m40ch and 54m0ch

55m0ch and 55m35ch

44m75ch and 50m5ch

55m0ch and 56m20ch

52m55ch and 53m25ch

52m55ch and 53m25ch

56m56ch and 61m38ch

Structures Examination

Structures Examination

S&T Points

S&C Stoneblowing

Track Maintenance

OHL Work (Maintenance)

OHL Work (Maintenance)

Resignalling Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11474720

W2026/11474796

W2026/11813914

W2026/11799833

W2026/11667985

W2026/11741795

W2026/11741788

W2026/11646290

Week 30  - Continued
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0205 Sun

0205 Sun

0205 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0400 Mon

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings
No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Barrington Down 
Siding

Down and Up 
Main

Platform 4

Platform 1

No.7 Platform Line

No.8 Platform Line

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge

Cambridge L/End

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge

Cambridge C/End

P2026/4168044

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

24/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Holgate Loop

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Down and Up Fast

Down and Up

Plats 6,7,9,10,11

Platforms 1, 2, 3, 
4 and 5
Platform 8

Skelton Jn (York)

Holgate Jn

Colton Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

Malton

York

Holgate Jn

Colton North Jn

Colton South Jn

Hambleton North 
Jn

Holgate Jn

York

P2026/4114039 COLTON, HOLGATE UM WDEL

CRSA PLTR HOLGATE DOWN CURVE 



2xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN 

SCOTLAND AND NORTHALLERTON (DURHAM 
CALL IN ONE OF 

THESE SERVICES IN BOTH DIRECTIONS). 

1xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN 

DONCASTER AND LONDON KINGS CROSS 
(RETFORD CALL TO 

BE ADDED TO THIS OR A WEST RIDING 
SERVICE). 

NEWCASTLE SERVICES TO START/TERMINATE 
AT 

DARLINGTON/NORTHALLERTON OR BE 
CANCELLED. 

LNER WEST RIDING, HULL, AND LINCOLN 
SERVICES TO 

OPERATE AS PER WTT. 

DONCASTER ECS SERVICES TO REVERSE AT 
SHAFTHOLME JN 

GROUND POSITION SIGNAL D1506 ON THE DOWN
MAIN. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
DONCASTER, 

YORK & DARLINGTON IN BOTH DIRECTIONS FAST
AND 

SEMI-FAST. 

LNER REQUIRE 2 LONG THROUGH PLATFORM AT
DONCASTER 

FOR STABLING. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

DONCASTER-YORK-DARLINGTON-
DURHAM/NEWCASTLE 

OTHER NON AFFECTED SERVICES WTT 

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & 

D1506 GPL @ SHAFTHOLME 



LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND 

NEWCASTLE

GC SERVICES TO BE CANCELLED

TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A 

SHUTTLE SERVICE BETWEEN NEWCASTLE AND 
DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED


LN600
LN618
LN720
LN724
LN854
LN880

187m0ch and 0m15ch

186m43ch and 2m35ch

15m11ch and 188m20ch

182m15ch and 186m50ch

C7 Reballast - Trax

Preparatory Work

Major Projects

C16 Rerail Resleeper 
(Concrete)

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11469508

W2026/11352684

W2026/11299785

W2026/11201863

Week 30  - Continued
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EAS_V4_1_2627

P2026/4114039 SCARBOROUGH SERVICES START/TERMINATE 
MALTON

RAIL REPLACEMENT SERVICE TO OPERATE.



NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT 

POPPLETON, RAIL REPLACEMENT SERVICE TO 
OPERATE 

BETWEEN POPPLETON AND YORK

NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE 

DIVERTED VIA THE WCML

SAT/SUN XC ANGLO SCOT SERVICES TO 
START/TERMINATE 

LEEDS AND DARLINGTON XC 
NEWCASTLE/READING SERVICES 

TO START/TERMINATE BIRMINGHAM NEW 
STREET OR DERBY 

RAIL REPLACEMENT 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

LEEDS AND DARLINGTON

MWK ANGLO SCOT SERVICES TO DIVERT 
BETWEEN 

SHEFFIELD AND YORK VIA DONCASTER 

NEWCASTLE/READING SERVICES TO DIVERT VIA 
MOORTHORPE & WWG START/TERM LEEDS



***to be Read in conjunction with P/4237217***

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2250 Fri

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

31/10/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Down and Up Fast

Plats 6,7,9,10,11

Platforms 1, 2, 3, 
4 and 5
Platform 8

Skelton Bridge Jn

Colton Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Holgate Jn

Colton South Jn

Hambleton North 
Jn

Holgate Jn

York

P2026/4114045 MAINTENANCE TANDEM TAMP COLTON JN

CRSA PLTR HOLGATE CURVE

***To be read in conjunction with P/4237441***



0145 SUN TO 0450 MON

LNER TO OPERATE:2xTPH IN BOTH DIRECTIONS 
TO OPERATE BETWEEN SCOTLAND AND 
NORTHALLERTON (DURHAM CALL IN ONE OF 
THESE SERVICES IN BOTH DIRECTIONS).

1xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN 

DONCASTER AND LONDON KINGS CROSS 
(RETFORD CALL TO BE ADDED TO THIS OR A 
WEST RIDING SERVICE).

NEWCASTLE SERVICES TO START/TERMINATE 
AT 

DARLINGTON/NORTHALLERTON OR BE 
CANCELLED.

LNER WEST RIDING, HULL, AND LINCOLN 
SERVICES TO 

OPERATE AS PER WTT.

DONCASTER ECS SERVICES TO REVERSE AT 
SHAFTHOLME JN 

GROUND POSITION SIGNAL D1506 ON THE DOWN
MAIN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
DONCASTER, 

YORK & DARLINGTON IN BOTH DIRECTIONS FAST
AND 

SEMI-FAST.

LNER REQUIRE 2 LONG THROUGH PLATFORM AT
DONCASTER FOR STABLING.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

DONCASTER-YORK-DARLINGTON-
DURHAM/NEWCASTLE

OTHER NON AFFECTED SERVICES WTT

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & 

D1506 GPL @ SHAFTHOLME

 

LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND 

NEWCASTLE ONLY



GC SERVICES TO BE CANCELLED.



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON 



XC NEWCASTLE /READING SERVICES TO 

LN600
LN618
LN720
LN724
LN854

182m15ch and 186m38ch

186m43ch and 2m35ch

182m15ch and 188m20ch

C9 Resleeper Reballast - 
Trax

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

30/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11201863

W2026/11707488

W2026/11201949

Week 30  - Continued
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P2026/4114045 START/TERMIANTE BIRMINGHAM NEW STREET 
OR DERBY 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A 

SHUTTLE SERVICE BETWEEN YORK PLATFORM 2
AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN HARROGATE SERVICE TO 
START/TERMINATE AT 

POPPLETON, RAIL REPLACEMENT ROAD 
SERVICE IN 

OPERATION BETWEEN POPPLETON AND YORK

LEEDS/YORK SERVICES TO BE CANCELLED, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED



DRSL 4M52 TO BE RETIMED EARLY



FREIGHLTINER GYPSUM SERVICES DIVERTED 
VIA SETTLE AND CARLISLE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
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EAS (ARP) - Section 7
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EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0500 Mon

0500 Mon

2300 Fri

2300 Fri

30/10/26

26/10/26

26/10/26

30/10/26

26/10/26

30/10/26

30/10/26

30/10/26

30/10/26

2359 Fri

0500 Mon

0500 Mon

2359 Fri

0500 Mon

2300 Fri

2300 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

All Lines

Up Normanton

Up Leeds

Down Leeds

Down and Up 
Normanton

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Gascoigne Wood Jn

Colton South Jn

Colton North Jn

Colton Jn

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn Jn

Sherburn Jn

Sherburn Jn

Micklefield Jn

Sherburn Jn

Micklefield Jn

Sherburn Jn

P2026/4237217 TRU EAST E22 Common Lane Blockade Days 1 to 7 
of 9



SATURDAY AND SUNDAY



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA 
OTHER ROUTES WHERE CAPACITY AVAILABLE



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON



XC NEWCASTLE/READING SERVICES TO 
START/TERMINATE BIRMINGHAM NEW STREET 
OR DERBY 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2 AND SCARBOROUGH AND 
BETWEEN NEWCASTLE AND DURHAM. 

LEEDS/YORK SERVICES TO BE CANCELLED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. 



NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED, RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



MONDAY TO FRIDAY



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML WHERE CAPACITY AVAILABLE



XC ANGLO SCOT SERVICES TO TO BE DIVERTED 
VIA DONCASTER AND THE ECML WHERE 
CAPACITY AVAILABLE



XC NEWCASTLE/READING SERVICES TO 
START/TERMINATE AT LEEDS 



TPE TO START/TERMINATE AT LEEDS AND YORK
LEEDS/YORK SERVICES TO BE CANCELLED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED, RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE


LN600
LN854
LN902 14m67ch and 7m48ch

11m0ch and 9m8ch

Major Projects

URFDO Inspections

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

26/10/26

26/10/26

30/10/26

30/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234508

W2026/11381519

Week 30  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0135 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0135 Fri

27/10/26

27/10/26

27/10/26

28/10/26

28/10/26

28/10/26

29/10/26

29/10/26

29/10/26

30/10/26

30/10/26

30/10/26

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0435 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0435 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Down and Up 
Slow

No.6 Siding

No.2 Siding

No.1 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.6 Siding

No.2 Siding

No.1 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.6 Siding

No.2 Siding

No.1 Siding

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

P2026/4237217

P2026/4168205

P2026/4168206

P2026/4168207

P2026/4168208



WORK CONTENT

Common Lane Reconstruction

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

LN600
LN720

LN600
LN720

LN600
LN720

LN600
LN720

186m43ch and 2m35ch

186m43ch and 2m35ch

186m43ch and 2m35ch

186m43ch and 2m35ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

27/10/26

27/10/26

27/10/26

28/10/26

28/10/26

28/10/26

29/10/26

29/10/26

29/10/26

30/10/26

30/10/26

30/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11840128

W2026/11840129

W2026/11840205

W2026/11840211

Week 30  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

26/10/26

26/10/26

0400 Mon

0400 Mon

Possession

Sidings 
Possession

All Lines

Up Siding

Thirsk

Tollerton

Skelton Bridge Jn

Tollerton

P2026/4020404 S&C RENEWAL TOLLERTON NORTH



LNER TO OPERATE:

2xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN SCOTLAND AND NORTHALLERTON 
(DURHAM CALL IN ONE OF THESE SERVICES IN 
BOTH DIRECTIONS).

1xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN DONCASTER AND LONDON KINGS 
CROSS (RETFORD CALL TO BE ADDED TO THIS 
OR A WEST RIDING SERVICE).

NEWCASTLE SERVICES TO START/TERMINATE 
AT DARLINGTON/NORTHALLERTON OR BE 
CANCELLED.

LNER WEST RIDING, HULL, AND LINCOLN 
SERVICES TO OPERATE AS PER WTT.

DONCASTER ECS SERVICES TO REVERSE AT 
SHAFTHOLME JN GROUND POSITION SIGNAL 
D1506 ON THE DOWN MAIN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
DONCASTER, YORK & DARLINGTON IN BOTH 
DIRECTIONS FAST AND SEMI-FAST.

LNER REQUIRE 2 LONG THROUGH PLATFORM AT
DONCASTER FOR STABLING.

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON 



XC NEWCASTLE /READING SERVICES TO 
START/TERMIANTE BIRMINGHAM NEW STREET 
OR DERBY 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DB TO CANCEL 4E98 4S99 4E99



GBRF DIVERT CERTAIN SERVICES VIA WCML,

LITCHFIELD CORD, EREWASH, BEIGHTON



GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES.


LN600

6m76ch and 11m45ch

C71 S&C-Complete Renewal
RT60/NR60

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11177907

Week 30  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1430 Wed
28/10/26
2200 Wed

PossessionAll LinesGainsborough Trent 
East Jn

Wrawby Jn

P2026/4020404

P2026/4339200



SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME 



DONCASTER AND DARLINGTON TO REMAIN 
OPEN AND LIVE FOR STABLING DUE TO THIS 
ACCESS



DRSL 4M52 TO BE RETIMED EARLY



FREIGHLTINER GYPSUM SERVICES DIVERTED 
VIA SETTLE AND CARLISLE

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN225
LN736

93m28ch and 73m51ch
Permanent Way Inspection

28/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11741565

Week 30  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE ANF 
1Y38 ON THE DOWN MAIN LINE



BETWEEN 0001 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

157m65ch and 159m20ch

146m0ch and 162m56ch

158m0ch and 159m20ch

146m0ch and 162m56ch

146m0ch and 162m56ch

158m5ch and 158m60ch

154m0ch and 158m25ch

Welding and Grinding

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

URFDO Inspections

Track Maintenance

Vegetation Clearance (Non-
Flail)

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11693088

W2026/11743177

W2026/11743233

W2026/11741923

W2026/11742065

W2026/11742132

W2026/11783942

Week 30  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Thu

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

31/03/28

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Single

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Kirk Sandall Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

Low Ellers Curve 
Jn

P2026/4037577

P2026/4073109

P2024/4093779



EMR 

1C92, 1C94 & 1M90 DIVERT VIA BEIGHTON JN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
05 OF 05



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

LN758

23m0ch and 19m31ch
S&T Maintenance

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11788046

Week 30  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0620 Sun

0620 Sun

0820 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0820 Sun

0820 Sun

0905 Sun

0820 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Reversing Siding

Down Slow 
No.2/Down 
Hertford
Up Fast

Down Fast

Down Slow 
No.1/Down Slow
Up Slow/Up Slow 
No.1
Reception Road 2 
/ To / From 
Hornsey Depot
Down Carriage 
Line
Up Carriage Line

Reception Road 1 
/ To / From 
Hornsey Depot
Up Hertford/Up 
Slow No.2

Down Bay 
Platform

Up Sidings

Down Sidings

Up Slow No.1

Down Hertford

Up Hertford

Bowes Park

Watton-at-Stone

Brookmans Park

Wood Green South 
Jn

Hornsey

Hertford North

Hertford North

Hornsey

Watton-at-Stone

Wood Green North 
Jn

Bowes Park

Hornsey

Hornsey

Watton-at-Stone

Hertford North

Hertford North

Wood Green 
North Jn

Wood Green 
South Jn

Watton-at-Stone

P2026/4020100 TRACK MAINTENANCE FP09



BETWEEN 0200 SUN AND 0905 SUN, 
PANTOGRAPHS TO BE LOWERED AT HERTFORD 
NORTH DOWN SIDINGS AND UP SIDINGS



BETWEEN 0200 SUN AND 0820 SUN, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FINSBURY PARK AND STEVENAGE VIA 
HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0620 SUN TO 0820 SUN, UP TRAINS TO 
BE RETIMED OVER THE UP FAST LINE BETWEEN 
NEW BARNET AND FINSBURY PARK AND WILL BE
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY



BETWEEN 0820 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING.

LNER BETWEEN 0820 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET.

LNER 5N04, 5W11 & 5S12 TO DIVERT VIA NEW 
BARNET (RM) AND THE UP FAST.

LN101
LN120

16m61ch and 19m61ch

4m55ch and 13m15ch

5m20ch and 4m58ch

9m40ch and 19m60ch

4m55ch and 13m15ch

4m68ch and 6m11ch

4m55ch and 13m15ch

Structures Examination

S&T Work

S&C Maintenance

S&T Maintenance

Technical Inspection

Patrolling 

Patrolling 

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week

W2026/11691437

W2026/11791315

W2026/10903454

W2026/11798034

W2026/11790212

W2026/11790215

W2026/11789431
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Royston

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Letchworth Garden 
City

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Letchworth 
Garden City

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4303807 ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES 



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS AND POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT 
POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT ST 
NEOTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND ST 
NEOTS

TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS/MOORGATE AND ALEXANDRA PALACE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239 

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
POTTERS BAR



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718349

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Mon

0010 Mon

02/11/26

02/11/26

0455 Mon

0455 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020104 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



TPE IMPACTED SERVICES TO DIVERT VIA HARE 
PARK 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6D08 TO BE RETIMED AFTER THE 
POSSESSION 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01.



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

156m61ch and 158m36ch
Rail Testing and Lubrication

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785537

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Goods No.1

Up Reception

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4163143 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA IPSWICH SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



6L85 TO BE RE-TIMED. 6M88 TO LOAD ON SAT AT
MIDDLETON TOWERS AND STABLE AT KINGS 
LYNN YARD ON SUNDAY

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



XC TO OUTSTABLE 2 X 170 IN PETERBOROUGH 
SHUNT SPUR ON SAT NIGHT



EAST MIDLAND RAILWAY TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

AWD: B&C Whittlesea SB

EA1550
EA1560
EA1570
LN135

72m7ch and 74m58ch

77m60ch and 79m60ch

79m70ch and 82m24ch

94m51ch and 95m33ch

85m0ch and 94m68ch

85m30ch and 85m70ch

91m35ch and 94m0ch

82m20ch and 84m40ch

Follow Up Tamping

Structures Work

Wheel Timber Renewal

Structures Work (Track Off)

P & D Maintenance

S&T Work

S&T Maintenance

S&T Maintenance

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11687294

W2026/11566908

W2026/11566926

W2026/11566941

W2026/11851046

W2026/11771147

W2026/11640509

W2026/11640177

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2250 Fri

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

31/10/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Down and Up Fast

Plats 6,7,9,10,11

Platforms 1, 2, 3, 
4 and 5
Platform 8

Skelton Bridge Jn

Colton Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Holgate Jn

Colton South Jn

Hambleton North 
Jn

Holgate Jn

York

P2026/4114045 MAINTENANCE TANDEM TAMP COLTON JN

CRSA PLTR HOLGATE CURVE

***To be read in conjunction with P/4237441***



0145 SUN TO 0450 MON

LNER TO OPERATE:2xTPH IN BOTH DIRECTIONS 
TO OPERATE BETWEEN SCOTLAND AND 
NORTHALLERTON (DURHAM CALL IN ONE OF 
THESE SERVICES IN BOTH DIRECTIONS).

1xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN 

DONCASTER AND LONDON KINGS CROSS 
(RETFORD CALL TO BE ADDED TO THIS OR A 
WEST RIDING SERVICE).

NEWCASTLE SERVICES TO START/TERMINATE 
AT 

DARLINGTON/NORTHALLERTON OR BE 
CANCELLED.

LNER WEST RIDING, HULL, AND LINCOLN 
SERVICES TO 

OPERATE AS PER WTT.

DONCASTER ECS SERVICES TO REVERSE AT 
SHAFTHOLME JN 

GROUND POSITION SIGNAL D1506 ON THE DOWN
MAIN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
DONCASTER, 

YORK & DARLINGTON IN BOTH DIRECTIONS FAST
AND 

SEMI-FAST.

LNER REQUIRE 2 LONG THROUGH PLATFORM AT
DONCASTER FOR STABLING.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

DONCASTER-YORK-DARLINGTON-
DURHAM/NEWCASTLE

OTHER NON AFFECTED SERVICES WTT

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & 

D1506 GPL @ SHAFTHOLME

 

LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND 

NEWCASTLE ONLY



GC SERVICES TO BE CANCELLED.



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON 



XC NEWCASTLE /READING SERVICES TO 

LN600
LN618
LN720
LN724
LN854

182m15ch and 186m38ch

186m43ch and 2m35ch

182m15ch and 188m20ch

C9 Resleeper Reballast - 
Trax

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

30/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11201863

W2026/11707488

W2026/11201949

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Tue

0015 Tue

0135 Tue

0015 Wed

0015 Wed

0135 Wed

03/11/26

03/11/26

03/11/26

04/11/26

04/11/26

04/11/26

0445 Tue

0445 Tue

0435 Tue

0445 Wed

0445 Wed

0435 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Down and Up 
Slow

No.1 Siding

No.2 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

P2026/4114045

P2026/4168209

P2026/4168210

START/TERMIANTE BIRMINGHAM NEW STREET 
OR DERBY 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A 

SHUTTLE SERVICE BETWEEN YORK PLATFORM 2
AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN HARROGATE SERVICE TO 
START/TERMINATE AT 

POPPLETON, RAIL REPLACEMENT ROAD 
SERVICE IN 

OPERATION BETWEEN POPPLETON AND YORK

LEEDS/YORK SERVICES TO BE CANCELLED, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED



DRSL 4M52 TO BE RETIMED EARLY



FREIGHLTINER GYPSUM SERVICES DIVERTED 
VIA SETTLE AND CARLISLE

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

LN600
LN720

LN600
LN720

186m43ch and 2m35ch

186m43ch and 2m35ch

Follow-Up Work

Follow-Up Work

03/11/26

03/11/26

03/11/26

04/11/26

04/11/26

04/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11353384

W2026/11353380

Week 31  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Thu

0015 Thu

0135 Thu

0015 Fri

0015 Fri

0135 Fri

05/11/26

05/11/26

05/11/26

06/11/26

06/11/26

06/11/26

0445 Thu

0445 Thu

0435 Thu

0445 Fri

0445 Fri

0435 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Down and Up 
Slow

No.6 Siding

No.1 Siding

No.2 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

P2026/4168211

P2026/4168212

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

LN600
LN720

LN600
LN720

186m43ch and 2m35ch

186m43ch and 2m35ch

Follow-Up Work

Follow Up Tamping

05/11/26

05/11/26

05/11/26

06/11/26

06/11/26

06/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11353398

W2026/11353399

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

02/11/26

02/11/26

02/11/26

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Siding

Up Siding

Longlands Jn

Thirsk

Tollerton

Skelton Bridge Jn

Thirsk

Tollerton

P2026/4020310 S&C RENEWAL TOLLERTON NORTH

DRAINAGE WORKS DELIVERY THIRSK



LNER TO OPERATE:

2xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN SCOTLAND AND NORTHALLERTON 
(DURHAM CALL IN ONE OF THESE SERVICES IN 
BOTH DIRECTIONS).

1xTPH IN BOTH DIRECTIONS TO OPERATE 
BETWEEN DONCASTER AND LONDON KINGS 
CROSS (RETFORD CALL TO BE ADDED TO THIS 
OR A WEST RIDING SERVICE).

NEWCASTLE SERVICES TO START/TERMINATE 
AT DARLINGTON/NORTHALLERTON OR BE 
CANCELLED.

LNER WEST RIDING, HULL, AND LINCOLN 
SERVICES TO OPERATE AS PER WTT.

DONCASTER ECS SERVICES TO REVERSE AT 
SHAFTHOLME JN GROUND POSITION SIGNAL 
D1506 ON THE DOWN MAIN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
DONCASTER, YORK & DARLINGTON IN BOTH 
DIRECTIONS FAST AND SEMI-FAST.

LNER REQUIRE 2 LONG THROUGH PLATFORM AT
DONCASTER FOR STABLING.



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON 



XC NEWCASTLE /READING SERVICES TO 
START/TERMIANTE BIRMINGHAM NEW STREET 
OR DERBY 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DB TO CANCEL 4E98 4S99 4E99



GBRF DIVERT CERTAIN SERVICES VIA WCML,

LITCHFIELD CORD, EREWASH, BEIGHTON



GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES.




LN600

20m60ch and 23m6ch

6m76ch and 11m45ch

C15 Drainage Only

C71 S&C-Complete Renewal
RT60/NR60

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11473922

W2026/11177932

Week 31  - Continued



Page           62 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4020310 SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME 



DONCASTER AND DARLINGTON TO REMAIN 
OPEN AND LIVE FOR STABLING DUE TO THIS 
ACCESS



DRSL TO RE RETIMED EARLY BEFORE THIS 
ACCESS



FREIGHLTINER GYPSUM SERVICES DIVERTED 
VIA SETTLE AND CARLISLE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued



Page           63 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0240 Sun

0710 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0710 Sun

0710 Sun

0710 Sun

0240 Sun

0710 Sun

0710 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0745 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down and Up 
Main

Down West Curve 
Up

Single

Up Slow

Down Slow

All Lines

All Lines

Platform 1

Platform 3

Platform 2

Platforms 4 to 12

Forth/Paradise 
Branch

All Lines

All Lines

All Lines

All Lines

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Heaton South Jn

Newcastle East Jn

Norwood Jn 
(Gateshead)

Royal Mail Terminal

Newcastle

Newcastle West Jn

King Edward Bridge 
South Jn

Newcastle East Jn

Heaton Depot

King Edward Bridge 
South Jn

Ferryhill South Jn

High Level Bridge 
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Newcastle

Newcastle West 
Jn

Park Lane Jn 
(Gateshead)

Heaton Depot

Ferryhill South Jn

P2026/4328130 S&C MAINTENANCE 6 WEEKLY

T3071PTS, T3072PTS, T3073PTS, T3074PTS AND 
T3076PTS



BETWEEN 0055 SUN AND 0240 SUN:

ROUTE BETWEEN HEATON DEPOT AND T572 TO 
REMAIN AVAILABLE TO ALLOW SHUNT MOVES 
TO TAKE PLACE WITHIN HEATON DEPOT. 



0240 TO 0710 SUN:

NO ACCESS TO/FROM HEATON DEPOT. ALL 
SHUNTING TO BE CONFINED TO DEPOT 
BOUNDARY, NO FACILITY TO SHUNT ONTO UP/DN
SLOW LINE



NORTHERN TO STABLE UNITS IN PLATFORM 1 
OVERNIGHT

LN600
LN620
LN622
LN627
LN646
LN648
LN674
LN676
LN682
LN684

55m20ch and 57m25ch

78m47ch and 0m69ch

66m75ch and 69m5ch

78m0ch and 100m55ch

74m15ch and 75m25ch

78m0ch and 100m55ch

1m55ch and 2m70ch

78m0ch and 1m20ch

78m0ch and 1m35ch

78m0ch and 1m20ch

Off Track Work

OHL Work (Resilience)

PL Grinding Train

Track Maintenance

PL Tamping

OHL Work (Maintenance)

Point Heater Maintenance

S&T Maintenance

OHL Work (Maintenance)

Track Maintenance

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11790456

W2026/11714016

W2026/11795683

W2026/11742034

W2026/11785245

W2026/11649239

W2026/11733786

W2026/11751959

W2026/11751974

W2026/11751986

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0055 Sun

0240 Sun

2220 Sun

1430 Mon

1430 Tue

1430 Wed

1430 Thu

1430 Fri

0001 Thu

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

03/11/26

04/11/26

05/11/26

06/11/26

31/03/28

0240 Sun

0240 Sun

0710 Sun

0450 Mon

2200 Mon

2200 Tue

2200 Wed

2200 Thu

2200 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Up/Down Slow

Down & Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Newcastle East Jn

Benton Crossovers

Benton Crossovers

Eaglescliffe South Jn

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Gainsborough Trent 
East Jn

Kirk Sandall Jn

Heaton South Jn

Newcastle East 
Jn

Newcastle East 
Jn

Longlands Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Low Ellers Curve 
Jn

P2026/4205381

P2026/4018155

P2026/4349875

P2026/4349932

P2026/4339238

P2026/4349967

P2026/4349992

P2024/4093779

S&C MAINTENANCE 6 WEEKLY

3071, 3072, 3073, 3074 AND 3076 POINTS



BETWEEN 0055 SUN AND 0240 SUN:

ROUTE BETWEEN HEATON DEPOT AND T572 TO 
REMAIN AVAILABLE TO ALLOW SHUNT MOVES 
TO TAKE PLACE WITHIN HEATON DEPOT.



0240 TO 0710 SUN:

NO ACCESS TO/FROM HEATON DEPOT. ALL 
SHUNTING TO BE CONFINED TO DEPOT 
BOUNDARY, NO FACILITY TO SHUNT ONTO UP/DN
SLOW LINE

MAINTANANCE 6 WEEKLY 



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN600

LN627

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN758

28m65ch and 56m20ch

45m75ch and 47m5ch

86m30ch and 84m60ch

86m30ch and 84m60ch

93m28ch and 73m51ch

86m30ch and 84m60ch

86m30ch and 84m60ch

86m30ch and 84m60ch

S&T Maintenance

PL Tamping

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Permanent Way Inspection

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

03/11/26

04/11/26

05/11/26

06/11/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11547213

W2026/11811960

W2026/11815733

W2026/11815734

W2026/11741625

W2026/11815735

W2026/11815692

W2026/11815693

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Thu

2345 Thu

2345 Thu

2345 Thu

04/11/26

04/11/26

04/11/26

04/11/26

05/11/26

05/11/26

05/11/26

05/11/26

06/11/26

06/11/26

06/11/26

06/11/26

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

P2026/4356104

P2026/4356196

P2026/4356197

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

LN3255
LN3273
LN768

LN3255
LN3273
LN768

LN3255
LN3273
LN768

138m25ch and 138m54ch

127m60ch and 129m0ch

135m25ch and 136m60ch

127m60ch and 129m0ch

135m25ch and 136m60ch

127m60ch and 129m0ch

135m25ch and 136m60ch

S&T Maintenance

Rerail Resleeper Reballast 
(Maintenance Only)

C2 Rerail - Both Rails

Rerail Resleeper Reballast 
(Maintenance Only)

Follow-Up Work

Rerail Resleeper Reballast 
(Maintenance Only)

Follow-Up Work

03/11/26

03/11/26

03/11/26

03/11/26

04/11/26

04/11/26

04/11/26

04/11/26

05/11/26

05/11/26

05/11/26

05/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11853075

W2026/11713794

W2026/11798660

W2026/11713795

W2026/11798674

W2026/11713755

W2026/11798797

Week 31  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Mon

2345 Mon

2345 Mon

2345 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

03/11/26

03/11/26

03/11/26

03/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Church Fenton

Ulleskelf

Ulleskelf

Gascoigne Wood Jn

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

Church Fenton

Micklefield Jn

Sherburn Jn

Sherburn Jn

P2026/4356129

P2026/4237441

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

TRU EAST E22 Common Lane 9 DAY BLOCKADE | 
Days 8 and 9



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML WHERE CAPACITY AVAILABLE



XC ANGLO SCOT SERVICES TO 
START/TERMINATE LEEDS & DARLINGTON 



XC NEWCASTLE /READING SERVICES TO 
START/TERMINATE BIRMINGHAM NEW STREET 
OR DERBY 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEEDS AND DARLINGTON 



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2 

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM. 

LEEDS/YORK SERVICES TO BE CANCELLED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. 



NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED, RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE



WORK CONTENT

Common Lane Reconstruction

LN3255
LN3273
LN768

LN854
LN902

138m20ch and 138m59ch

127m60ch and 129m0ch

135m25ch and 136m60ch

14m67ch and 9m13ch

11m0ch and 9m13ch

S&T Maintenance

Rerail Resleeper Reballast 
(Maintenance Only)

C2 Rerail - Both Rails

Major Projects

S&T Work

02/11/26

02/11/26

02/11/26

02/11/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11852988

W2026/11712741

W2026/11798659

W2026/11234800

W2026/11383751

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

08/11/26

08/11/26

08/11/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2026/4019848 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING.

LNER 5S08, 5N03, 5D07 & 5B82 TO RUN EARLIER 
AND TERMINATE BY 0015 SUN TO STABLE 
OVERNIGHT.



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



BETWEEN 0045 AND 0800, PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS  0 TO 6 AT KINGS 
CROSS

LN101

0m0ch and 1m35ch

0m0ch and 1m30ch

0m0ch and 0m22ch

OHL Work

S&C Maintenance

Litter / Graffiti Clearance

08/11/26

08/11/26

08/11/26

32Week

W2026/11780266

W2026/10903225

W2026/11795635
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019510 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

74m0ch and 75m20ch

60m12ch and 75m55ch

Welding and Grinding

Track Maintenance

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11776139

W2026/10903689

Week 32  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2230 Sun

2230 Sun

2230 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-A)

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Up Stamford 
(Platform 4)
Down Fast

Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

All Lines

All Lines

Single

All Lines

All Lines

All Lines

Single

New England North

Peterborough North

Peterborough

New England North

Peterborough 
Station

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Newcastle East Jn

South Hylton

Pelaw North Jn

Fletton Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Sunderland South
Jn

Pelaw Metro Jn

P2026/4018212

P2026/4019518

P2026/4019849

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0420 MON

NEWCASTLE DU HEAVY MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND SEAHAM/HARTLEPOOL 



NORTHERN TO START/TERMINATE AT SEAHAM 



GC 1A60 AND 1A64 TO START 
SEAHAM/HARTLEPOOL 

GC 5A60 AND 5A64 TO BE DIVERTED VIA 
DINSDALE



SIGNAL BOXES REQUIRED FOR THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

EA1560
LN101
LN135

LN101
LN600
LN720
LN764

LN627
LN628
LN629
LN630
LN664
LN674
LN676

76m19ch and 76m42ch

76m30ch and 76m70ch

76m30ch and 76m70ch

155m27ch and 152m6ch

89m54ch and 89m65ch

97m79ch and 99m0ch

94m25ch and 0m25ch

89m0ch and 101m16ch

89m0ch and 101m16ch

94m25ch and 95m5ch

Station Work

Technical Inspection

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

C74 S&C - Partial Renewal

S&C Tamping

Track Maintenance

S&T Maintenance

S&C Tamping

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11687612

W2026/11789212

W2026/10903604

W2026/11785838

W2026/11402163

W2026/11497569

W2026/11839654

W2026/11537082

W2026/11536919

W2026/11787664

Week 32  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1430 Wed

0001 Thu

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/11/26

31/03/28

08/11/26

08/11/26

08/11/26

08/11/26

2200 Wed

2359 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Affected

Possession

Possession

Possession

Possession

All Lines

Single

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 6

Platform 7

Up

Down

Gainsborough Trent 
East Jn

Kirk Sandall Jn

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Wrawby Jn

Low Ellers Curve 
Jn

Anlaby Road Jn

Hull

Hull Paragon

P2026/4339239

P2024/4093779

P2026/4046368

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

CYLICAL MAINTENANCE 11 of 17 | ARP2627 | HULL
STATION STRATEGY D



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED UNITS

LN225
LN736

LN758

LN898
LN914
LN920

93m28ch and 73m51ch

1m24ch and 0m0ch

0m0ch and 0m19ch

Permanent Way Inspection

Track Maintenance

Station Work

11/11/26

29/08/24

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11741708

W2026/11614030

W2026/11785181

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sun

0150 Sun

0150 Sun

0900 Sun

0900 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0735 Sun

0750 Sun

0750 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

Harringay Curve

Down 
Goods/Down Slow
No.2

Harringay

Harringay

Harringay Jn

Hornsey

Belle Isle Jn

Holloway

Harringay Park Jn

Holloway

P2026/4019904

P2026/4359028

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

TSGN INNER SERVICES TO START AT HORNSEY 
TSGN OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

TSGN ECS MOVES VIA HARRINGAY FLYOVER 



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

DOWN TRAINS TO BE RETIMED OVER OTHER 
DOWN LINES 



NO ACCESS TO/FROM HARRINGAY PARK JN 
FROM/TO HARRINGAY JN SERVICES TO DIVERT 
VIA CAMDEN ROAD AND COPENHAGEN JN 



NO ACCESS FROM CANONBURY DIRECTION TO 
ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN 



NO ACCESS TO FERME PARK FROM THE SOUTH. 
ACCESS TO FERME PARK MAINTAINED FROM 
THE NORTH VIA THE FLYOVER

LN101

EA1370
LN101
LN165

1m20ch and 3m0ch

1m70ch and 3m55ch

S&C Maintenance

Track Maintenance

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week

W2026/10903277

W2026/11831927
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

All Lines

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Hertford 
Siding

Letchworth Garden 
City

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4304048 ECDP TEST TRAIN IN OPERATION



ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES 



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



LNER SERVICES TO START/TERMINATE A 
MINIMUM OF 3xTPH AT PETERBOROUGH (EDB, 
NCL & WEST RIDING).

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS OR BE CANCELLED


LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH

HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
POTTERS BAR/BEDFORD



TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



TSGN HERTFORD SERVICES TO RUN BETWEEN 
MOORGATE AND HERTFORD NORTH

TSGN SERVICES TO START/TERMINATE 
HERTFORD NORTH


LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718356

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Royston

Down Royston 
Flyover

Up Hertford

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Yard

Up Sidings

Down Yard & 
Sidings
Lafarge Sidings

Welwyn EMU 
Sidings
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Letchworth Garden 
City

Hitchin East Jn

Watton-at-Stone

Biggleswade

Stevenage

Welwyn Garden City

Hitchin

Langley Jn

Welwyn Garden City

Cambridge Jn

Hitchin North Jn

Langley Jn

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

Hitchin

Langley Jn

Welwyn Garden 
City

P2026/4304048

P2026/4311330

TSGN RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

LNER TO OPERATE A MINIMUM OF 3xTPH TO 
START/TERMINATE AT PETERBOROUGH (EDB, 
NCL & WEST RIDING). 

OTHER SERVIECS TO START/TERMINATE AT 
PETERBORUGH, OTHER LOCATIONS OR BE 
CANCELLED. 



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH 

HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



TSGN SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
POTTERS BAR/BEDFORD 



TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL 



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY 



TSGN HERTFORD SERVICES TO RUN BETWEEN 
MOORGATE AND HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE 
HERTFORD NORTH 

TSGN RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 



GC TO START/TERMINATE AT PETERBOROUGH 


FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

LN101
LN120
LN125
LN126

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued

Continued



Page           74 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0330 Sat

0230 Sun

15/11/26

16/11/26

0230 Sun

0330 Mon

Possession

Possession

All Lines

All Lines

Fletton Jn

Fletton Jn

Cambridge Jn

Biggleswade

P2026/4070042 0330 SAT TO 0230 SUN

TRAINS TO START/TERMINATE AT 
PETERBOROUGH AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



LNER 1xTPH SEMI-FAST A/SCOT IN EACH 
DIRECTION BETWEEN SCOTLAND AND LONDON 
KINGS CROSS TO DIVERT VIA CAMBRIDGE WITH 
CALLS AT DARLINGTON, DONCASTER AND 
PETERBOROUGH.

1xTPH FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND YORK.

2xTPH IN EACH DIRECTION BETWEEN LEEDS 
AND PETERBOROUGH (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

1xTPH IN EACH DIRECTION BETWEEN 
NEWCASTLE AND PETERBOROUGH.

YORK, LINCOLN AND HULL EXTENSIONS TO 
OPERATE TO/FROM PETERBOROUGH OR BE 
CANCELLED. 



LUMO TO START/TERMINATE AT 
PETERBOROUGH

FHT TO DIVERT TO/FROM LONDON ST PANCRAS


TSGN TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY AND SHUNT VIA LETCHWORTH 
ARRIVAL/DEPARTURE LINES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY/HITCHIN AND PETERBOROUGH  



GC TO TERMINATE XXXX  



FREIGHTLINER TO DIVERT VIA ALTERNATIVE 
ROUTES



FREIGHT SERVICES TO BE DIVERTED VIA 
ALTERNATIVE ROUTES



0230 SUN TO 0330 MON

LNER SERVICES TO START/TERMINATE A 
MINIMUM OF 3xTPH AT PETERBOROUGH (EDB, 
NCL & WEST RIDING).

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS OR BE CANCELLED


LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH

FHT TO DIVERT TO/FROM LONDON ST PANCRAS.



LN101
LN125

46m20ch and 49m73ch

64m49ch and 69m0ch

33m70ch and 74m55ch

OHL Work (Resilience)

OHL Work (Resilience)

Major Projects

14/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11393938

W2026/11393939

W2026/10911587

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4070042 TSGN SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
POTTERS BAR/BEDFORD



TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



TSGN HERTFORD SERVICES TO RUN BETWEEN 
MOORGATE AND HERTFORD NORTH

TSGN SERVICES TO START/TERMINATE 
HERTFORD NORTH

TSGN RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)
No. 3 New Siding

No.1 and No.2 
Yard Roads
Arrival Road

Windmill Bridge Jn

Norwood Jn 
(London)

Windmill Bridge Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

Selhurst Depot

P2026/4214680 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE 



TSGN THAMESLINK SERVICES TO BE DIVERTED 
VIA HERNE HILL 



TSGN THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO BE DIVERTED TO KINGS CROSS 



1 X LONG PLATFORM REQUIRED AT KINGS 
CROSS



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION 



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE



2FXX SOUTHERN SEVICES TO OPERATE 
BETWEEN LONDON VICTORIA AND CRYSTAL 
PALACE PLATFORM 2



1PXX SOUTHERN SERVICES TO CATERHAM WILL 
NOT RUN



2JXX LONDON BRIDGE TO EAST CROYDON WILL 
EXTEND TO COVER CATERHAM



PERTURBATION SIDINGS TO BE OUTBERTHED



TSGN TO RUN ON ALL 4 LINES DURING 2 TRACK 
TIMES BETWEEN BALHAM AND WINDMILL 
BRIDGE JN



TSGN TO BERTH IN EAST CROYDON PLATFORM 2
& SUTTON PLATFORM 4 



0120 TO 0800 SUN:



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
FROM SELHURST END ONLY 



0800 TO 2200 SUN: 



NO ACCESS TO/FROM SELHURST DEPOT 




EA1325
LN101
SO130
SO500
SO510
SO511
SO650
SO680

8m77ch and 9m40ch

2m35ch and 3m56ch

Track Maintenance

Follow-Up Work

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11617039

W2026/11861058

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0700 Sun

0700 Sun

0020 Mon

15/11/26

15/11/26

16/11/26

1235 Sun

1235 Sun

0510 Mon

Line Blockage

Line Blockage

Possession

Access Roads 
No.1 & 2
Departure Road

Washer Road

No. 2 New Siding

Roads 14 -19

North Sidings 1 - 
8
Shunt Neck

No.1 New Siding

Chalk Siding 1 - 5

Cleaning Shed 
Roads 1 - 9
AC Sidings 1 - 9

Field Sidings 1 to 
3

Harringay Curve

Down and Up T&H

All Lines

Harringay Park Jn

Harringay Green 
Lanes

Ferryhill South Jn

Harringay Park Jn

Upper Holloway

Longlands Jn

P2026/4214680

P2026/4148367

P2026/4020169

TSGN ECS MOVES TO BE RETIMED OR WNR 



SELHURST DEPOT NO.1 TO NO.7 NEW SHED 
SIDINGS AND RUN ROUND ROAD AVAILABLE FOR
TRAIN MOVEMENTS 



2200 SUN - 0400 MON: 



ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
FROM SELHURST END ONLY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

MAINTENANCE



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

EA1370
LN165

LN600

15/11/26

15/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

0020 Mon

1430 Wed

0800 Mon

0001 Thu

16/11/26

16/11/26

18/11/26

20/11/26

31/03/28

0020 Mon

0510 Mon

2200 Wed

1600 Fri

2359 Fri

Possession

Possession

Possession

Possession

Affected

Up Main

All Lines

All Lines

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Single

Durham

Low Fell Jn

Gainsborough Trent 
East Jn

Immingham 
Reception Sidings

Kirk Sandall Jn

Ferryhill South Jn

Ferryhill South Jn

Wrawby Jn

Marsh West Jn

Low Ellers Curve 
Jn

P2026/4020151

P2026/4355299

P2026/4091516

P2024/4093779

MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO DIVERT ECS VIA 
DURHAM COAST  



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



ALL LINES POSSESSIONS TO BE TAKEN AFTER 
THE PASSAGE OF 1N33.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


GBRF TO CANCEL SERVICES

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

CYCLICAL MAINTENANCE | 3 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST



FLHH DOWLOW - GRIMSBY SERVICE TO BE 
CANCELLED

LN600

LN225
LN736

LN740

LN758

15/11/26

16/11/26

18/11/26

16/11/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

0015 Sun

0730 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1630 Sun

1630 Sun

1900 Sun

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

0500 Mon

1200 Sun

0745 Sun

1300 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

0405 Mon

0405 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Leeds

All Lines

Up Normanton

Down Normanton

Up Siding

Up Side Arrival

All Lines

Depot Arrival

Single

Marsh Lane 
Sidings

Shunt Neck

Up Side Arrival

Shunt Spur (Up 
Side)
Up Siding

Single

Shunt Spur (Up 
Side)

All Lines

Colton South Jn

Gascoigne Wood Jn

Colton South Jn

Neville Hill West Jn

Gascoigne Wood Jn

Quarry Hill Jn

Hunslet East Notice 
Board

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Gascoigne Wood Jn

Micklefield Jn

Neville Hill West 
Jn

Sherburn Jn

Neville Hill West 
Jn

Leeds East Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161801 TRU East | 54hrs



0010 SAT TO 0015 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC ANGLO-SCOT SERVICES TO DIVERT 
BETWEEN SHEFFIELD AND YORK VIA 
DONCASTER. NEWCASTLE - READING SERVICES
TO DIVERT VIA MOORTHORPE AND WAKEFIELD 
WESTGATE TO START/TERMINATE LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICE



0745 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

XC ANGLO-SCOT SERVICES TO DIVERT 
BETWEEN SHEFFIELD AND YORK VIA 
DONCASTER. NEWCASTLE - READING SERVICES
TO DIVERT VIA MOORTHORPE AND WAKEFIELD 
WESTGATE TO START/TERMINATE LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



0730 SUN TO 1200 SUN AND 1900 SUN TO 0500 
MON ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED



1200 SUN TO 1900 SUN NO ACCESS/EGRESS TO 
NEVILLE HILL DEPOT.

LN836
LN854
LN898
LN900
LN902

11m0ch and 18m52ch

18m47ch and 6m43ch

18m47ch and 6m43ch

18m47ch and 6m43ch

11m0ch and 18m52ch

18m47ch and 6m43ch

15m62ch and 6m65ch

Structures Examination

Major Projects

Major Projects

Unload Materials

Structures Examination

Track Works

Major Projects

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11838896

W2026/11203987

W2026/11204063

W2026/11858381

W2026/11839107

W2026/11858504

W2026/11234569

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

16/11/26

16/11/26

15/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

0515 Mon

0030 Mon

0025 Sun

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse Siding 2

Hillhouse Siding 3

Hillhouse Siding 1

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161039 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0820 SUN

NO BOOKED SERVICES



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
LN864
NW7021

8m10ch and 10m45ch

21m35ch and 29m20ch

35m2ch and 40m19ch

15m12ch and 24m65ch

29m45ch and 34m77ch

35m50ch and 40m0ch

12m25ch and 29m10ch

18m35ch and 29m10ch

12m70ch and 25m51ch

Major Projects

Major Projects

Major Projects

S&T Points

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

Mandatory Track Inspection

Technical Inspection

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11852189

W2026/11218861

W2026/11715406

W2026/11386676

W2026/11716731

W2026/11796979

W2026/11797070

W2026/11827256

W2026/11385568

Week 33  - Continued



Page           81 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0005 Sat

0005 Sat

0005 Sat

0005 Sat

16/11/26

16/11/26

16/11/26

16/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Down/Single

Up/Down Goods 
Loop

Up

Down

Potters Grange Jn

Goole

Saltmarshe LC

Saltmarshe LC

Drax Branch Jn

Potters Grange Jn

Thorne Jn

Thorne Jn

P2026/4262316 F2G Stage 14 Goole Pre Commissioning Work | 
Capital Delivery



NORTHERN SHEFFIELD TO HULL/SCARBOROUGH
SERVICES TO START/TERMINATE AT 
DONCASTER/HULL

NORTHERN LEEDS TO GOOLE SERVICES TO 
START/TERMINATE AT KNOTTINGLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



LNER ECS TO DIVERT VIA SELBY



AFFECTED DRAX BIOMASS SERVICES TO DIVERT
VIA MILFORD AND SELBY



NO ACCESS TO GOOLE GLASSWORKS OR 
DOCKS



DRAX BIOMASS SERVICES FROM THE WEST 
UNAFFECTED

LN882
LN912

14m6ch and 4m40ch
Major Projects

14/11/26

14/11/26

14/11/26

14/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11588174

Week 33  - Continued



Page           82 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0135 Sun

0135 Sun

0135 Sun

0030 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0715 Sun

0715 Sun

0755 Sun

0755 Sun

0755 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down & Up 
Royston

Down Royston 
Flyover

All Lines

All Lines

Belle Isle Jn

Holloway

Letchworth Garden 
City

Hitchin East Jn

Cadwell

Fletton Jn

Finsbury Park

Cambridge Jn

Hitchin North Jn

Welwyn Garden 
City

Cadwell

P2026/4019854

P2026/4020108

P2026/4070025

TSGN TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

TSGN SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 2D76

ECDP LEVEL CROSSING C & D CONVERSIONS

MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND PETERBOROUGH



LNER AFFECTED SERVICES TO 
START/TERMINATE AT PETERBOROUGH, 
DONCASTER, YORK OR BE CANCELLED.



FHT TO RETIME 1H02

LN101

LN101
LN125
LN126

LN101

2m14ch and 1m0ch

25m56ch and 29m62ch

25m56ch and 29m63ch

33m70ch and 74m55ch

S&C Maintenance

Prep for RDT

S&C Maintenance

Major Projects

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

34Week

W2026/10903384

W2026/11099377

W2026/10903591

W2026/11039905
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0230 Sun

0230 Sun

0630 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0630 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Shunt Line

Eastfield South Up
Departure/ North 
Up Arrival
Eastfield South 
Down Arrival/ 
North Down 
Departure
Up Slow

Up Slow

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Eastfield

New England North

Peterborough South

Peterborough North

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Eastfield

Tallington 
Crossovers

Tallington 
Crossovers

P2026/4020029 ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



TSGN TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

LN101

76m30ch and 76m70ch

76m35ch and 83m25ch

Technical Inspection

Track Maintenance

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11835039

W2026/10903625

Week 34  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Mon

0010 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0455 Mon

0455 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Joan Croft Jn

Haywood Jn

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Marshgate Jn

Shaftholme Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4020105

P2026/4166611

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



TPE IMPACTED SERVICES TO DIVERT VIA HARE 
PARK 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6D08 TO BE RETIMED AFTER THE 
POSSESSION 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01. 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NLL CYCLIC TYPE 7B (ROTR)

LN101
LN600
LN720
LN752
LN889

EA1180
EA1320
LN110 3m70ch and 3m5ch

Patrolling 

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11480098

Week 34  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

1430 Wed

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

25/11/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

2200 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Gainsborough Trent 
East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Wrawby Jn

P2026/4166662

P2026/4355316

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

EA1180
EA1320
EA1340
LN110

LN225
LN736

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

25/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Sat

0001 Sat

0001 Sun

0005 Mon

0001 Thu

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

31/03/28

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Affected

Down/Single

Up/Down Goods 
Loop

All Lines

All Lines

All Lines

Single

Potters Grange Jn

Goole

Gilberdyke Jn

Stainforth Jn

Gilberdyke Jn

Kirk Sandall Jn

Drax Branch Jn

Potters Grange Jn

Thorne Jn

Kirton Lane LC 
CCTV

Eastrington

Low Ellers Curve 
Jn

P2026/4263902

P2024/4093779

F2G Final Goole Commissioning Works | Capital 
Delivery



THROUGHOUT

DRAX BIOMASS SERVICES FROM THE WEST 
UNAFFECTED

NO ACCESS TO GOOLE GLASSWORKS OR 
DOCKS

NORTHERN LEEDS TO GOOLE SERVICES TO 
START/TERMINATE AT KNOTTINGLEY



0001 FRI TO 0001 SAT

AFFECTED DRAX BIOMASS SERVICES TO DIVERT
VIA MILFORD AND SELBY



0001 SAT TO 0001 SUN

NORTHERN SHEFFIELD TO HULL/SCARBOROUGH
SERVICES TO START/TERMINATE AT 
DONCASTER/HULL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LNER ECS TO DIVERT VIA SELBY

AFFECTED DRAX BIOMASS SERVICES TO DIVERT
VIA MILFORD AND SELBY



0001 SUN TO 0500 MON

NORTHERN SHEFFIELD TO HULL/SCARBOROUGH
SERVICES TO START/TERMINATE AT 
DONCASTER/HULL

TPE CLEETHORPES SERVICES TO 
START/TERMINATE AT DONCASTER AND 
SCUNTHORPE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LNER ECS TO DIVERT VIA SELBY

AFFECTED FREIGHT SERVICES TO DIVERT VIA 
BRIGG OR LINCOLN OR CANCELLED

LN752
LN882
LN898
LN912

LN758

17m40ch and 17m0ch

8m5ch and 0m20ch

Patrolling 

Major Projects

27/11/26

28/11/26

28/11/26

29/11/26

30/11/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11551555

W2026/11583854

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0230 Sat

28/11/26

30/11/26

0230 Sat

0330 Mon

Possession

Possession

Down Fast

Up Fast

All Lines

Hatfield

Hatfield

New Southgate

New Southgate

P2026/4244159 BETWEEN 0010 SAT TO 0230 SAT

TRAINS TO TRAVEL VIA THE SLOW LINES 
BETWEEN WOOD GREEN SOUTH JN AND 
HATFIELD



BETWEEN 0230 SAT TO 0330 MON

LNER SAT & SUN TO OPERATE A MINIMUM OF 
3xTPH TO START/TERMINATE AT 
PETERBOROUGH (EDB, NCL & WEST RIDING).

OTHER SERVIECS TO START/TERMINATE AT 
PETERBORUGH, OTHER LOCATIONS OR BE 
CANCELLED



RAIL REPLACEMENT TO OPERATE BETWEEN 
PETERBOROUGH AND BEDFORD



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN RAIL REPLACEMENT TO OPERATE KINGS 
CROSS TO PETERBOROUGH AND BEDFORD TO 
PETERBOROUGH



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA, ELY /PETERBOROUGH

LN101

8m25ch and 17m75ch

C11 Rerail Resleeper 
Reballast - Trax

28/11/26

28/11/26

35Week

W2026/11576237
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

All Lines

Up Sidings

Up Yard

Down Yard & 
Sidings
Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Hertford 
Siding

Baldock

Biggleswade

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Stevenage

Welwyn Garden City

Cambridge Jn

Hatfield

Hitchin

Hitchin North Jn

Langley Jn

Watton-at-Stone

Welwyn Garden 
City

P2026/4304385 ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES



LNER SAT & SUN TO OPERATE A MINIMUM OF 
3xTPH TO START/TERMINATE AT 
PETERBOROUGH (EDB, NCL & WEST RIDING).

OTHER SERVIECS TO START/TERMINATE AT 
PETERBORUGH, OTHER LOCATIONS OR BE 
CANCELLED



RAIL REPLACEMENT TO OPERATE BETWEEN 
PETERBOROUGH AND BEDFORD



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN RAIL REPLACEMENT TO OPERATE KINGS 
CROSS TO PETERBOROUGH AND BEDFORD TO 
PETERBOROUGH 



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239 

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

LN101
LN120
LN125
LN126

18m20ch and 41m13ch
Test Train Operation

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718373

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sat

0230 Sat

0230 Sat

30/11/26

30/11/26

30/11/26

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Single/Up & Down 
Canonbury

Down Moorgate

Up Moorgate

All Lines

Finsbury Park Jn

Moorgate

New Southgate

Canonbury West 
Jn

Finsbury Park Jn

Kings Cross

P2026/4198743 ACCESS FOR ALL ALEXANDRA PALACE

MAINTENANCE FP11

RERAILING NEW SOUTHGATE DOWN AND UP 
SLOW WDEL 5M 70CH TO 7M 31CH



TRAINS TO START/TERMINATE AT 
PETERBOROUGH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER TO OPERATE:

LNER SAT & SUN TO OPERATE A MINIMUM OF 

3xTPH TO START/TERMINATE AT 

PETERBOROUGH (EDB, NCL & WEST RIDING).

OTHER SERVIECS TO START/TERMINATE AT 

PETERBORUGH, OTHER LOCATIONS OR BE 

CANCELLED



LUMO TO START/TERMINATE AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
LONDON.  



TSGN TO START/TERMINATE AT 
PETERBOROUGH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
PETERBOROUGH, WELWYN GARDEN CITY AND 
ST ALBANS, HITCHIN AND LUTON AIRPORT 
PARKWAY AND PETERBOROUGH TO BEDFORD.  


FHT TO DIVERT TO/FROM LONDON ST PANCRAS. 




GC TO START/TERMINATE PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA 
ALTERNATIVE ROUTES



FREIGHTLINER TO DIVERT VIA WCML OR ANGLIA,
ELY /PETERBOROUGH

LN101

3m20ch and 4m33ch

5m15ch and 7m31ch

4m66ch and 5m17ch

Vegetation Clearance

C2 Rerail - Both Rails

Station Work

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11591304

W2026/11590599

W2026/11694911

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0330 Sat

2325 Sat

2325 Sat

2325 Sat

30/11/26

29/11/26

29/11/26

29/11/26

0330 Mon

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Fletton Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Biggleswade

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2026/4118751

P2026/4020082

ECDP LEVEL CROSSING C & D CONVERSIONS

OHL WORK RESILIENCE WORKS DELIVERY



LNER SAT & SUN TO OPERATE A MINIMUM OF 
3xTPH TO START/TERMINATE AT 
PETERBOROUGH (EDB, NCL & WEST RIDING).

OTHER SERVIECS TO START/TERMINATE AT 
PETERBORUGH, OTHER LOCATIONS OR BE 
CANCELLED



RAIL REPLACEMENT TO OPERATE BETWEEN 
PETERBOROUGH AND BEDFORD



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN RAIL REPLACEMENT TO OPERATE KINGS 
CROSS TO PETERBOROUGH AND BEDFORD TO 
PETERBOROUGH



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

FREIGHTLINER TO DIVERT VIA WCML OR ANGLIA,
ELY /PETERBOROUGH

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101

LN101

46m20ch and 49m73ch

64m49ch and 69m0ch

41m23ch and 74m55ch

74m74ch and 76m50ch

OHL Work (Resilience)

OHL Work (Resilience)

Major Projects

Track Maintenance

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11394060

W2026/11394066

W2026/11054868

W2026/10903570

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167991

P2026/4166629

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

3m70ch and 3m5ch

1m2ch and 3m70ch

5m42ch and 2m75ch

5m29ch and 3m60ch

Patrolling 

Patrolling 

Structures Examination

OHL Work (Maintenance)

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11480059

W2026/11480167

W2026/11751700

W2026/11764960

Week 35  - Continued



Page           92 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sat

0230 Sat

0230 Sat

30/11/26

30/11/26

30/11/26

0330 Mon

0330 Mon

0330 Mon

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down Hertford

Up Hertford

Charrington Loco 
Standage Sidings
Charrington Loco 
Standage 1,2 and 
3
Avoiding Line

Back Road

Up Sidings

Watton-at-Stone

Bounds Green T and
RSMD

Hertford North

Wood Green 
South Jn

Bounds Green T 
and RSMD

Hertford North

P2026/4064328 TRACK MAINTENANCE FP011

STATION CANOPY WORK BOWES PARK WDEL

SCRAP CLEARANCE BOWES PARK TO 
WATTON@STONE WDEL



LNER SAT & SUN TO OPERATE A MINIMUM OF 
3xTPH TO START/TERMINATE AT 
PETERBOROUGH (EDB, NCL & WEST RIDING).

OTHER SERVIECS TO START/TERMINATE AT 
PETERBORUGH, OTHER LOCATIONS OR BE 
CANCELLED



RAIL REPLACEMENT TO OPERATE BETWEEN 
PETERBOROUGH AND BEDFORD



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN RAIL REPLACEMENT TO OPERATE KINGS 
CROSS TO PETERBOROUGH AND BEDFORD TO 
PETERBOROUGH



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
LUTON AIRPORT PARKWAY



GC TO START/TERMINATE AT PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



BETWEEN 0230 SAT TO 0330 MON

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN HERTFORD NORTH UP SIDINGS

LN120

4m60ch and 19m75ch
Scrap Removal

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11709866
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2245 Sun

2245 Sun

2245 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Tue

0015 Tue

0135 Tue

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

01/12/26

01/12/26

01/12/26

0450 Mon

0450 Mon

0450 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Tue

0445 Tue

0435 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

West Curve

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

March East Jn

Funthams Lane LC

March West Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Holgate Jn

Skelton Bridge Jn

York Yard North

Funthams Lane 
LC

March

Whitemoor Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Colton North Jn

Holgate Jn

York Yard North

P2026/4166997

P2026/4166747

P2026/4192124

WA CYCLIC TYPE P-2

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

EA1560
EA1570
LN135

EA1550
EA1560
EA1570
LN135

LN600
LN720

186m43ch and 2m35ch
Follow-Up Work

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

01/12/26

01/12/26

01/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11353511
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Wed

0015 Wed

0135 Wed

0015 Thu

0015 Thu

0135 Thu

0015 Fri

0015 Fri

0135 Fri

1430 Wed

02/12/26

02/12/26

02/12/26

03/12/26

03/12/26

03/12/26

04/12/26

04/12/26

04/12/26

02/12/26

0445 Wed

0445 Wed

0435 Wed

0445 Thu

0445 Thu

0435 Thu

0445 Fri

0445 Fri

0435 Fri

2200 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

Down and Up 
Leeds

Down and Up 
Slow

No.2 Siding

No.1 Siding

No.6 Siding

All Lines

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Holgate Jn

Skelton Bridge Jn

York Yard North

Gainsborough Trent 
East Jn

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Colton North Jn

Holgate Jn

York Yard North

Wrawby Jn

P2026/4192125

P2026/4192075

P2026/4192076

P2026/4355317

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES



0135 to 0435 HOLGATE SIDINGS, YORK 
INDEPENDENT NUMBER 1, YORK INDEPENDENT 
NO2 AND YORK ARRIVAL LINE SIDINGS BLOCKED

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

LN600
LN720

LN600
LN720

LN600
LN720

LN225
LN736

186m43ch and 2m35ch

186m43ch and 2m35ch

186m43ch and 2m35ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

02/12/26

02/12/26

02/12/26

03/12/26

03/12/26

03/12/26

04/12/26

04/12/26

04/12/26

02/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11353512

W2026/11353541

W2026/11353510

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Sat

0001 Sat

0001 Sun

0005 Mon

0001 Thu

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

31/03/28

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Affected

Down/Single

Up/Down Goods 
Loop

All Lines

All Lines

All Lines

Single

Potters Grange Jn

Goole

Gilberdyke Jn

Stainforth Jn

Gilberdyke Jn

Kirk Sandall Jn

Drax Branch Jn

Potters Grange Jn

Thorne Jn

Kirton Lane LC 
CCTV

Eastrington

Low Ellers Curve 
Jn

P2026/4263902

P2024/4093779

F2G Final Goole Commissioning Works | Capital 
Delivery



THROUGHOUT

DRAX BIOMASS SERVICES FROM THE WEST 
UNAFFECTED

NO ACCESS TO GOOLE GLASSWORKS OR 
DOCKS

NORTHERN LEEDS TO GOOLE SERVICES TO 
START/TERMINATE AT KNOTTINGLEY



0001 FRI TO 0001 SAT

AFFECTED DRAX BIOMASS SERVICES TO DIVERT
VIA MILFORD AND SELBY



0001 SAT TO 0001 SUN

NORTHERN SHEFFIELD TO HULL/SCARBOROUGH
SERVICES TO START/TERMINATE AT 
DONCASTER/HULL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LNER ECS TO DIVERT VIA SELBY

AFFECTED DRAX BIOMASS SERVICES TO DIVERT
VIA MILFORD AND SELBY



0001 SUN TO 0500 MON

NORTHERN SHEFFIELD TO HULL/SCARBOROUGH
SERVICES TO START/TERMINATE AT 
DONCASTER/HULL

TPE CLEETHORPES SERVICES TO 
START/TERMINATE AT DONCASTER AND 
SCUNTHORPE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LNER ECS TO DIVERT VIA SELBY

AFFECTED FREIGHT SERVICES TO DIVERT VIA 
BRIGG OR LINCOLN OR CANCELLED

LN752
LN882
LN898
LN912

LN758

17m40ch and 17m0ch

8m5ch and 0m20ch

Patrolling 

Major Projects

27/11/26

28/11/26

28/11/26

29/11/26

30/11/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11551555

W2026/11583854
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0015 Sat

0015 Sat

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

28/11/26

28/11/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0655 Sat (7 hrs)

0655 Sat (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Shunt Line

Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Balm Road 
Sidings

Stourton Down 
Sidings

All Lines

All Lines

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Hunslet Station Jn

Hessle East Jn

Gilberdyke Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Hunslet South Jn

Stourton Jn

Whitwood Jn

Holbeck Depot

Hunslet South Jn

Stourton Jn

Howden LC 
CCTV

Potters Grange Jn

P2026/4073050

P2026/4303406

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML



5Y62 TO DIVERT TO NEVILLE HILL/STABLE LEEDS

TS11 OF BROUGH WORK STATION IN 
ASSOCIATION WITH F2G GOOLE 
COMMISSIONING (P/4263902)



PASSENGER SERVICES TO START/TERMINATE 
AT SELBY. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.

NO IMPACT ON HULL STATION



LNER HULL SERVICE TO START AT DONCASTER


AFFECTED FREIGHT SERVICES TO BE RETIMED 
OR CANCELLED

LN840
LN872
LN874

LN898
LN912

189m13ch and 195m43ch

186m20ch and 190m10ch

188m73ch and 195m43ch

192m20ch and 195m43ch

22m20ch and 4m60ch

S&T Maintenance

Technical Inspection

Track Maintenance

Welding and Grinding

Commissioning Work

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11845098

W2026/11845104

W2026/11845186

W2026/11845152

W2026/11622862

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 1

Up

Down

Siding A

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Hull

Anlaby Road Jn

Hull

Hull Paragon

Hull

P2026/4261347 CYLICAL MAINTENANCE 12 of 17 | ARP2627 | HULL
STATION STRATEGY A



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 & SIDING A TO BE KEPT CLEAR OF 
STABLED UNITS

LN898
LN914
LN920

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down Fast

Up Fast

Down Slow

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Hitchin South

Holloway

Kings Cross

Kings Cross 
Station

Knebworth

P2026/4020071

P2026/4116578

TRACK MAINTENANCE FP03 



TSGN TO START /TERMINATE AT FINSBURY PARK
 

NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

0m0ch and 2m29ch

25m56ch and 29m62ch

Track Maintenance

Unload CWR

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week

W2026/10903266

W2026/11099397
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019511 GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903690
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4072777

P2026/4166618

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

NLL CYCLIC TYPE 7C (ROTR)

EA1560
LN101
LN135

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

100m23ch and 100m70ch

1m2ch and 3m70ch

3m70ch and 3m5ch

3m20ch and 4m40ch

Track Maintenance

Patrolling 

Patrolling 

Tamping

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124338

W2026/11480115

W2026/11480157

W2026/11818703

Week 36  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2220 Sat

2220 Sat

1430 Wed

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

09/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0615 Mon

0615 Mon

2200 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Up Main

Down Main

Up & Down Main

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Hubberts Bridge LC 
MGH

Heckington LC

Gainsborough Trent 
East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Heckington LC

Sleaford East Jn

Wrawby Jn

P2026/4166630

P2026/4272200

P2026/4355328

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

PLTR HECKINGTON-GREAT HALE (CRSA)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

NO BOOKED SERVICES



NO ACCESS TO GAINSBOROUGH CENTRAL 
STATION

EA1180
EA1320
EA1340
LN110

LN185

LN225
LN736

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

05/12/26

05/12/26

09/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Thu

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

31/03/28

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Single

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Kirk Sandall Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

Low Ellers Curve 
Jn

P2026/4073110

P2024/4093779

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
06 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

LN758

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Canal Tunnels Jn

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Canal Tunnels Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4064293 TRACK MAINTENANCE FP06 FP15

OHL MAINTENANCE OHL16

OHL MAINTENANCE E02 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN

LNER REQUIRE 6 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

FURTHER CANCELLATIONS REQUIRED TO 
ACCOMMODATE AMENDED TRAIN PLAN



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 10 AND TO BE REMOVED AT 0800

LN101
LN105
LN110
LN3214

0m0ch and 2m40ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

1m63ch and 3m13ch

OHL Work

S&C Maintenance

Track Maintenance

S&T Work

Technical Inspection

OHL Work

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week

W2026/11185745

W2026/11124170

W2026/11124301

W2026/11124302

W2026/11124331

W2026/10892297
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0700 Sun

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Canal Tunnel

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Canal Tunnels Jn

P2026/4129814 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



NOTE: BETWEEN 0630-0830 SUN NO ACCESS TO 
CRICKLEWOOD DEPOT TO/FROM THE SOUTH.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m43ch and 4m46ch
Survey Work

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11488294

Week 37  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071262 TSGN TO STABLE IN SMITHFIELD AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



TSGN TO RUN 2TPH PLUMSTEAD TO RAINHAM



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN.



TSGN THAMESLINK WILL RUN 1TPH VICTORIA 
EASTERN TO SEVENOAKS





WORK: MTCE

LN101
LN3213
SO280

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167992 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

5m50ch and 2m0ch

2m0ch and 3m0ch

1m35ch and 2m1ch

3m20ch and 4m40ch

Survey Work

Survey Work

Structures Examination

Tamping

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11565623

W2026/11565626

W2026/11657545

W2026/11848309

Week 37  - Continued



Page         107 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0055 Sun

0055 Sun

0240 Sun

2220 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

14/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0240 Sun

0240 Sun

0710 Sun

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Up/Down Slow

Down & Up Main

All Lines

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Newcastle East Jn

Benton Crossovers

Benton Crossovers

Eaglescliffe South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Heaton South Jn

Newcastle East 
Jn

Newcastle East 
Jn

Longlands Jn

P2026/4169419

P2026/4205382

P2026/4076780

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

S&C MAINTENANCE 6 WEEKLY

3071, 3072, 3073, 3074 AND 3076 POINTS



BETWEEN 0055 SUN AND 0240 SUN:

ROUTE BETWEEN HEATON DEPOT AND T572 TO 
REMAIN AVAILABLE TO ALLOW SHUNT MOVES 
TO TAKE PLACE WITHIN HEATON DEPOT.



0240 TO 0710 SUN:

NO ACCESS TO/FROM HEATON DEPOT. ALL 
SHUNTING TO BE CONFINED TO DEPOT 
BOUNDARY, NO FACILITY TO SHUNT ONTO UP/DN
SLOW LINE

MAINTANANCE 6 WEEKLY 



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

EA1180
EA1320
EA1325
EA1340
LN110
SO511

LN600

LN627

28m65ch and 56m20ch
S&T Maintenance

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11547214

Week 37  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

31/03/28

14/12/26

13/12/26

14/12/26

13/12/26

14/12/26

14/12/26

2359 Fri

0515 Mon

0820 Sun

0030 Mon

0820 Sun

0515 Mon

0515 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Single

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Kirk Sandall Jn

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Low Ellers Curve 
Jn

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2024/4093779

P2026/4165978 TRU West | W5/W5a/W6 Diggle | 29hrs 



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN758

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

29/08/24

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218862

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Sun

0020 Sun

0020 Sun

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0150 Sun

20/12/26

20/12/26

20/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

20/12/26

0720 Sun

0720 Sun

0720 Sun

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
A&B Line

F Line/Down Slow 
No. 1/Down Slow
D Line/Down Fast

Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

Platforms 0 to 10 
inc

Up Slow No.1

Down Fast

Up Fast

Down Slow

Up Slow

Hornsey

Finsbury Park

Hornsey

Canal Tunnels Jn

Wood Green South 
Jn

Belle Isle Jn

New Barnet

Kings Cross Station

Harringay

Hitchin South

Harringay

Hornsey

Canal Tunnels Jn

Holloway

Kings Cross

Kings Cross 
Station

Wood Green 
South Jn

Knebworth

P2026/4070898

P2026/4070904

P2026/4116600

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

OHL MAINTENANCE E02 

CHRISTMAS SHUTDOWN

CRSA STEVENAGE PLATFORM 2 PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN 

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

LN101

3m60ch and 3m5ch

0m0ch and 2m40ch

25m56ch and 29m62ch

Track Maintenance

OHL Work

Unload Materials

20/12/26

20/12/26

20/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

20/12/26

38Week

W2026/11124177

W2026/11185677

W2026/11099522



Page         110 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

20/12/26

20/12/26

20/12/26

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Down and Up 
Royston

Down Royston 
Flyover

Down Fast

Up Fast

Down Slow

Up Slow

Royston

Hitchin East Jn

Biggleswade

Cambridge Jn

Hitchin North Jn

Stevenage

P2026/4020074 TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


TSGN TO START/TERMINATE AT STEVENAGE 

TSGN TO START/TERMINATE AT ROYSTON

LN101
LN125
LN126 28m51ch and 30m40ch

Track Maintenance
20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903583

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0740 Sun

0740 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0150 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow/Down 
Slow No.2

Up Slow 
No2/Platform 2

Up Fast 
(Platform3)/Up 
Fast/Up Main/Up 
Fast
Platform 1/Up 
Slow 1/Up Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough North

Peterborough North

Peterborough

Biggleswade 
Crossovers

Fletton Jn

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Biggleswade 
Crossovers

Fletton Jn

Peterborough

Peterborough 
North

Biggleswade 
Crossovers

Fletton Jn

P2026/4019846 TRACK MAINTENANCE PET01

CRSA FLETTON 1203 POINTS PREP WORK



TSGN RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0150 SUN AND 0720 SUN 
PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS

LN101

72m50ch and 76m15ch

43m0ch and 75m20ch

Preparatory Work

Track Maintenance

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11594533

W2026/10903594

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0530 Sun

0530 Sun

0530 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Sidings

Up Sidings

All Lines

All Lines

Single

Down/Up 
Passenger Loop
Down/Up Goods 
Loop
Standage Sidings

Up Siding

Fletton Jn

Biggleswade

Sandy

Carlton Crossovers

Collingham

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark Northgate

Arlesey

Biggleswade

Sandy

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
East Jn

Newark South Jn

Newark Northgate

P2026/4077436

P2026/4260879

ECDP BIGGLESWADE TO FLETTON PHASE

OHL RESILIENCE WORKS DELIVERY 



POST XMAS SHUTDOWN EASED DUE TO 
MARSHGATE S&C RENEWAL

OLE WORKS FOR BRIDGE A46 WORKS DELIVERY 


CHRISTMAS SHUTDOWN

LN101
LN125
LN126

LN101
LN206
LN210

33m70ch and 74m55ch

39m30ch and 46m40ch

119m5ch and 121m51ch

0m21ch and 0m0ch

17m60ch and 18m2ch

Major Projects

OHL Work (Resilience)

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11293148

W2026/11568304

W2026/11583191

W2026/11583538

W2026/11583552

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

2200 Thu

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

24/12/26

27/12/26

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2200 Thu

2200 Thu

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

All Lines

Up Slow

Down and Up Fast

All Lines

Down Thorne

Up Thorne

Up Main

Down Main

Carriage Siding 
No.2
Carriage Siding 
No.1
Shunt Neck

Marshgate Siding

All Lines

Down Reception

All Lines

Shaftholme Jn

Bridge Jn

Adwick Jn

Bentley Jn

Joan Croft Jn

Doncaster

Marshgate Jn

Marshgate Jn

Belmont Sidings

Sand Bank Jn

Shaftholme Jn

Bridge Jn

Loversall Carr Jn

Marshgate Jn

Shaftholme Jn

Doncaster

Marshgate Jn

Belmont Sidings

Decoy North Jn

Loversall Carr Jn

P2026/4077699 S&C RENEWAL MARSHGATE JN CRSA 

PLTR DONCASTER DOWN AND UP FAST BEING 
DELIVERED BY CRSA S&C TEAM



LNER START/TERMINATE AT YORK, RETFORD 
AND NEWARK NORTHGATE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



LUMO TO START/TERMINATE AT NEWCASTLE 



XC DIVERT VIA LEEDS



NORTHERN TO START/TERMINATE AT KIRK 
SANDALL/WAKEFIELD WESTGATE AND 
MEXBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



TPE START/TERMINATE AT SHEFFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GC SERVICES TO BE CANCELLED



HULL TRAINS START/TERMINATE SELBY AND 
RETFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO ACCESS TO PLATFORM 0 THROUGHOUT

NO ACCESS TO/FROM DECOY/HITATCHI 
THROUGHOUT

FROM 2200 THURSDAY NO ACCESS TO/FROM 
BELMONT SIDINGS

LN101
LN600
LN752
LN836 153m32ch and 158m45ch

C70 S&C - Complete 
Renewal 113A

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11665953

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

21/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 5
Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Sussex Fast

Up Kent Slow/3 Up

Down Snowhill

4 Down

Up Snow Hill

Down Greenwich

Up Greenwich

6 Down/Southwark
Reversible

Down and Up 
North Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

Bricklayers Arms Jn

London Bridge

London Bridge

Edward Street Jn

Ewer Street Jn

Charlton Jn

Surrey Canal Jn

Lewisham Jn

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

Courthill Loop 
South Jn

Dickens Jn

London Bridge

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2026/4135295 CANNON STREET OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 

 

TSGN THAMESLINK SERVICES TO BE DIVERTED 
VIA 

HERNE HILL



TSGN THAMESLINK 9S SERVICES TO DIVERT TO 
KINGS CROSS



1 X LONG PLATFORM AT KINGS CROSS IS 
REQUIRED



TSGN THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO OPERATE 2TPH PLUMSTEAD TO 
RAINHAM



TSGN TO BERTH AT PLUMSTEAD SIDINGS



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR ECS TURNBACK MOVES



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN



TSGN TO RUN ON ALL 4 LINES DURING 2 TRACK 
TIMES BETWEEN BALHAM AND WINDMILL 
BRIDGE JN

LN101
SO130
SO290
SO300
SO510

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2145 Thu

2145 Thu

2145 Thu

2145 Thu

26/12/26

26/12/26

26/12/26

26/12/26

0730 Sat (4 hrs)

0730 Sat (5 hrs)

0730 Sat (4 hrs)

0730 Sat (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2026/4357891 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11856518

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Single

Down and Up 
Normantons

Up Passenger 
Loop

Down and Up 
Leeds

All Lines

Down and Up 
Whitehall Curve

Up and Down 
Baildon

Down Pontefract

Up Pontefract

Down and Up

South West Curve

Down and Up

All Lines

Down and Up 
Slow

All

A and B 
lines/Down and Up
Harrogate
Platform 0

Copley Hill East Jn

Ilkley

Castle Hills Jn

Sherburn Jn

Church Fenton

Colton North Jn

Neville Hill East Jn

Whitehall West Jn

Dockfield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Hambleton North Jn

Hambleton West Jn

Crofton West Jn

Skelton Jn (York)

East Cowton 
Crossovers

Horsforth

Leeds

Adwick Jn

Apperley Jn

Castle Hills Jn

Castleford East Jn

Church Fenton

Church Fenton 
North Jn

Copley Hill West 
Jn

Engine Shed Jn

Esholt Jn

Ferrybridge 
Power Station Jn

Gascoigne Wood 
Jn

Hambleton East 
Jn

Hambleton South 
Jn

Hare Park Jn

Holgate Jn

Joan Croft Jn

Leeds

Leeds West Jn

P2026/4263537 TS11 in association with the signalling Screen/panel 
Changes for the TRU East OLE commissioning. 
(P/4169946)



Presumed Christmas shutdown

LN600
LN618
LN624
LN626
LN627
LN804
LN824
LN836
LN838
LN840
LN848
LN850
LN852
LN854
LN860
LN872
LN878
LN880
LN882
LN898
LN900
LN902
LN904
LN906
LN910
LN922
LN924
LN926
LN928
LN930
LN932

0m0ch and 0m0ch
Commissioning Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11441715

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

E & F lines, 
platforms 13, 14, 
15, 16 & 17
Platforms 8, 9, 11,
12 & Through Line
Platform 7

Platforms 1 to 6

Platform 10

Down and Up

All Lines

Down and Up 
Leeds

All Lines

Down Milford

Up Milford

Down Passenger 
Loop
Up Passenger 
Loop
Down Reception

Down and Up 
Bradford

All Lines

Down and Up 
Huddersfield

Down and Up Hull

All Lines

All Lines

Down and Up

Leeds East Jn

Brompton LC

Leeds West Jn

Church Fenton North
Jn

Selby West Jn

Gascoigne Wood Jn

Milford (North Yorks)

Sherburn Jn

Holbeck Jn

South Kirkby Jn

Copley Hill East Jn

Micklefield Jn

Hunslet East Notice 
Board

Northallerton East Jn

Crofton East Jn

Longlands Jn

Methley Jn

Micklefield Jn

Milford (North 
Yorks)

Mill Lane Jn 
(Yorks)

Moorthorpe Jn

Morley Tunnel

Neville Hill East 
Jn

Neville Hill West 
Jn

Northallerton High
Jn

Oakenshaw

Sherburn Jn

P2026/4263537 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

1900 Fri

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0500 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Affected

Down and Up 
Normanton

All Lines

Down Forster 
Square Up

Down and Up 
Harrogate

Down Branch

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Colton Jn

Bradford Forster 
Square

Shipley South Jn

Poppleton

RT Limit

Selby South Jn

Wakefield Kirkgate 
West Jn

Hellifield

Strensall LC

Colton Jn

Shipley East Jn

Shipley West Jn

Skelton Jn (York)

Skipton Middle Jn

Temple Hirst Jn

Wakefield 
Westgate South 
Jn
Whitehall West Jn

York

Hambleton South 
Jn

P2026/4263537

P2026/4243879 **********



IN CONNECTION WITH TRU EAST OLE 
COMMISSIONING ON LN854 AND LN898 P/4169946


OLE SECTIONS 115 AND 116 MUST NOT BE 
ISOLATED FOR THE DURATION OF ITEM



NO TRAINS TO BE PLANNED OR ISOLATION 
TAKEN FOR THIS FOOTPRINT OR DURATION



WITHIN CHRISTMAS SHUTDOWN TIMES



*********

LN600
LN720
LN854

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

2315 Sun

0020 Mon

21/12/26

21/12/26

21/12/26

0510 Mon

0020 Mon

0510 Mon

Possession

Possession

Possession

All Lines

Up Main

All Lines

Ferryhill South Jn

Durham

Low Fell Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

P2026/4076773

P2026/4076775

MAINTENANCE



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO DIVERT ECS VIA 
DURHAM COAST 



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



ALL LINES POSSESSIONS TO BE TAKEN AFTER 
THE PASSAGE OF 1N33.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


GBRF TO CANCEL SERVICES

LN600

LN600

21/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Thu

0800 Thu

0800 Thu

2200 Thu

2200 Thu

2200 Thu

0015 Fri

0015 Fri

0015 Fri

0200 Fri

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0001 Thu

24/12/26

27/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

31/03/28

2200 Thu

1000 Sun

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

0400 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

2359 Fri

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Affected

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

Single

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

Heaton Depot

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Kirk Sandall Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Heaton Depot

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

Low Ellers Curve 
Jn

P2026/4114024

P2024/4093779

KING EDWARD BRIDGE WORKS DELIVERY 

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25



0200 FRI TO 0400 SUN HEATON DEPOT ALL 
ISOLATED AND NO MOVEMENTS PERMITTED

LN600
LN620
LN676

LN758

78m60ch and 0m60ch

0m46ch and 3m45ch

Change Longitudinal Timbers

OHL Work (Resilience)

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202046

W2026/11589774

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

Down and Up 
Whitehall Curve

Holbeck Depot 
sidings 
Arrival/Departure
All Lines

Down & Up 
Bradford

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
B Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 0

Platform 4

Platform 5

Platform 2

Platform 3

Platforms 8 & 9

Platforms 11 & 12

Through Line

Platform 7

Platform 10

Platform 17

Platform 13

Platform 14

Platform 6

Down and Up 
Doncaster

Leeds East Jn

Copley Hill East Jn

Whitehall East Jn

Holbeck Depot Jn

Leeds West Jn

Wortley Jn

Leeds West Jn

Horsforth

Leeds

Leeds East Jn

Copley Hill East Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Engine Shed Jn

Holbeck Depot Jn

Holbeck Jn

Kirkstall Loops

Leeds

Leeds West Jn

Wakefield 
Westgate

Marshgate Jn

P2026/4263619 TRU West | Whitehall UTX and PES 

ASPRO | DOL2/22 Structures Work

Maintenance | standard activity



CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 
6



NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS



STABLING AVAILABLE IN OTHER PLATFORMS

LN836
LN838
LN840
LN852
LN860
LN872
LN922

179m58ch and 180m46ch

40m38ch and 185m70ch

Structures Work

Major Projects

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11546546

W2026/11488564

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Fri

2230 Thu

2230 Thu

2230 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

27/12/26

27/12/26

27/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

0730 Sun

0730 Sun

0730 Sun

0050 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1800 Sat

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

All Lines

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

All Lines

All Lines

Single

Depot Arrival

Marsh Lane 
Sidings

Shunt Neck

Up Siding

Up Side Arrival

Shunt Spur (Up 
Side)
All Lines

Wakefield Westgate

Colton South Jn

Colton South Jn

Gascoigne Wood Jn

Micklefield Jn

Gascoigne Wood Jn

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Neville Hill Depot

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Micklefield Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

Neville Hill Depot

P2026/4263619

P2026/4169946 TRU East | Christmas Shutdown | OLE 
Commissioning



2230 THU TO 0730 SUN CHRISTMAS SHUTDOWN


0200 FRI TO 1800 SAT ALL PANTOGRAPHS TO BE 
LOWERED IN LEEDS STATION AND NEVILLE HILL 
DEPOT

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m0ch

15m62ch and 6m0ch

18m20ch and 6m43ch

Major Projects

Major Projects

Major Projects

25/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11275635

W2026/11275648

W2026/11280035

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

21/12/26

20/12/26

21/12/26

20/12/26

21/12/26

21/12/26

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

Down Branch

Up Branch

Down and Up 
Halifax

All Lines

All Lines

All Lines

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Penistone

Horbury Jn

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Dryclough Jn

Greenfield

Huddersfield

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4168389

P2026/4165982

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



CHRISTMAS SHUTDOWN



WHEELS STATIONARY REQUIRED

TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

LN854
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch

10m30ch and 29m20ch

Commissioning Work

Major Projects

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218866

W2026/11218863

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding
Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Cottingley

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

21m35ch and 29m20ch

33m36ch and 40m38ch

39m45ch and 41m17ch

41m43ch and 0m27ch

15m12ch and 18m60ch

Major Projects

Major Projects

Major Projects

Structures Work

Tunnel Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

W2026/11718096

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

27/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0905 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Down Cutsyke

Up Cutsyke

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 2

Platform 3

Up

Down

Pontefract West Jn

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Castleford West 
Jn

Anlaby Road Jn

Hull

Hull Paragon

P2026/4167442

P2026/4283761

P2026/4073130

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

Works Delivery | Cutsyke LC Resurface Renewal



CHRISTMAS SHUTDOWN

CYLICAL MAINTENANCE 13 of 17| ARP2627 | HULL 
STATION STRATEGY B



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 2 AND 3 TO REMAIN CLEAR OF 
STABLED UNITS - ALL OTHER PLATFORMS 
AVAILABLE FOR STABING

LN875

LN898
LN914
LN920

0m55ch and 58m70ch
LC  Work

25/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11652870

Week 38  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0200 Fri

2200 Thu

2200 Thu

2200 Thu

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

01/01/27

27/12/26

27/12/26

27/12/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0700 Fri

0530 Sun

0530 Sun

0530 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
A&B Line

F Line/Down Slow 
No. 1/Down Slow
D Line/Down Fast

Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

Platforms 0 to 10 
inc

Up Slow No.1

Up Slow No.1

Up Slow No.2

All Lines

Down Sidings

Up Sidings

Canal Tunnels Jn

Wood Green South 
Jn

Belle Isle Jn

New Barnet

Kings Cross Station

Harringay

Harringay

Fletton Jn

Biggleswade

Sandy

Canal Tunnels Jn

Holloway

Kings Cross

Kings Cross 
Station

Wood Green 
South Jn

Wood Green 
South Jn

Arlesey

Biggleswade

Sandy

P2026/4070904

P2026/4300653

P2026/4077436

OHL MAINTENANCE E02 

CHRISTMAS SHUTDOWN

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 

DEPART VIA THE NORTH END OF THE DEPOT, 

REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 

END TO HORNSEY DEPOT 



UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 

HARRINGAY



PASSENGERS TO CIRCULATE VIA FINSBURY 

PARK 



LUMO TO RETIME 5S91

ECDP BIGGLESWADE TO FLETTON PHASE

OHL RESILIENCE WORKS DELIVERY 



POST XMAS SHUTDOWN EASED DUE TO 
MARSHGATE S&C RENEWAL

LN101

LN101

LN101
LN125
LN126

0m0ch and 2m40ch

4m55ch and 3m31ch

33m70ch and 74m55ch

39m30ch and 46m40ch

OHL Work

Track Maintenance

Major Projects

OHL Work (Resilience)

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

01/01/27

24/12/26

24/12/26

24/12/26

39Week

W2026/11185677

W2026/11124349

W2026/11293148

W2026/11568304
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

0155 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

24/12/26

27/12/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2200 Thu

2200 Thu

0800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

All Lines

All Lines

Single

Down/Up 
Passenger Loop
Down/Up Goods 
Loop
Standage Sidings

Up Siding

All Lines

Up Slow

Down and Up Fast

All Lines

Down Thorne

Up Thorne

Up Main

Down Main

Carriage Siding 
No.2
Carriage Siding 
No.1
Shunt Neck

Marshgate Siding

All Lines

Down Reception

All Lines

Carlton Crossovers

Collingham

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark Northgate

Shaftholme Jn

Bridge Jn

Adwick Jn

Bentley Jn

Joan Croft Jn

Doncaster

Marshgate Jn

Marshgate Jn

Belmont Sidings

Sand Bank Jn

Shaftholme Jn

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
East Jn

Newark South Jn

Newark Northgate

Bridge Jn

Loversall Carr Jn

Marshgate Jn

Shaftholme Jn

Doncaster

Marshgate Jn

Belmont Sidings

Decoy North Jn

Loversall Carr Jn

P2026/4260879

P2026/4077699

OLE WORKS FOR BRIDGE A46 WORKS DELIVERY 


CHRISTMAS SHUTDOWN

S&C RENEWAL MARSHGATE JN CRSA 

PLTR DONCASTER DOWN AND UP FAST BEING 
DELIVERED BY CRSA S&C TEAM



LNER START/TERMINATE AT YORK, RETFORD 
AND NEWARK NORTHGATE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



LUMO TO START/TERMINATE AT NEWCASTLE 



XC DIVERT VIA LEEDS



NORTHERN TO START/TERMINATE AT KIRK 
SANDALL/WAKEFIELD WESTGATE AND 
MEXBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



TPE START/TERMINATE AT SHEFFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GC SERVICES TO BE CANCELLED



HULL TRAINS START/TERMINATE SELBY AND 
RETFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO ACCESS TO PLATFORM 0 THROUGHOUT

NO ACCESS TO/FROM DECOY/HITATCHI 
THROUGHOUT

FROM 2200 THURSDAY NO ACCESS TO/FROM 
BELMONT SIDINGS

LN101
LN206
LN210

LN101
LN600
LN752
LN836

119m5ch and 121m51ch

0m21ch and 0m0ch

17m60ch and 18m2ch

153m32ch and 158m45ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11583191

W2026/11583538

W2026/11583552

W2026/11665953

Week 39  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2145 Thu

2145 Thu

2145 Thu

2145 Thu

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

1900 Fri

26/12/26

26/12/26

26/12/26

26/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

0730 Sat (4 hrs)

0730 Sat (5 hrs)

0730 Sat (4 hrs)

0730 Sat (4 hrs)

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0500 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
Main

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Colton Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Hambleton South 
Jn

P2026/4357891

P2026/4166692

P2026/4243879

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

**********



IN CONNECTION WITH TRU EAST OLE 
COMMISSIONING ON LN854 AND LN898 P/4169946


OLE SECTIONS 115 AND 116 MUST NOT BE 
ISOLATED FOR THE DURATION OF ITEM



NO TRAINS TO BE PLANNED OR ISOLATION 
TAKEN FOR THIS FOOTPRINT OR DURATION



WITHIN CHRISTMAS SHUTDOWN TIMES



*********

EA1320
LN115
LN3201
SO400

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN720
LN854

0m0ch and 0m0ch
S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11856518

Week 39  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Thu

0800 Thu

0800 Thu

2200 Thu

2200 Thu

2200 Thu

0015 Fri

0015 Fri

0015 Fri

0200 Fri

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0001 Thu

24/12/26

27/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

31/03/28

2200 Thu

1000 Sun

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

0400 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

2359 Fri

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Affected

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

Single

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

Heaton Depot

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Kirk Sandall Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Heaton Depot

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

Low Ellers Curve 
Jn

P2026/4114024

P2024/4093779

KING EDWARD BRIDGE WORKS DELIVERY 

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25



0200 FRI TO 0400 SUN HEATON DEPOT ALL 
ISOLATED AND NO MOVEMENTS PERMITTED

LN600
LN620
LN676

LN758

78m60ch and 0m60ch

0m46ch and 3m45ch

Change Longitudinal Timbers

OHL Work (Resilience)

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202046

W2026/11589774

Week 39  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

Down and Up 
Whitehall Curve

Holbeck Depot 
sidings 
Arrival/Departure
All Lines

Down & Up 
Bradford

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
B Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 0

Platform 4

Platform 5

Platform 2

Platform 3

Platforms 8 & 9

Platforms 11 & 12

Through Line

Platform 7

Platform 10

Platform 17

Platform 13

Platform 14

Platform 6

Down and Up 
Doncaster

Leeds East Jn

Copley Hill East Jn

Whitehall East Jn

Holbeck Depot Jn

Leeds West Jn

Wortley Jn

Leeds West Jn

Horsforth

Leeds

Leeds East Jn

Copley Hill East Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Engine Shed Jn

Holbeck Depot Jn

Holbeck Jn

Kirkstall Loops

Leeds

Leeds West Jn

Wakefield 
Westgate

Marshgate Jn

P2026/4263619 TRU West | Whitehall UTX and PES 

ASPRO | DOL2/22 Structures Work

Maintenance | standard activity



CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 
6



NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS



STABLING AVAILABLE IN OTHER PLATFORMS

LN836
LN838
LN840
LN852
LN860
LN872
LN922

179m58ch and 180m46ch

40m38ch and 185m70ch

Structures Work

Major Projects

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11546546

W2026/11488564

Week 39  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Fri

2230 Thu

2230 Thu

2230 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

27/12/26

27/12/26

27/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

0730 Sun

0730 Sun

0730 Sun

0050 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1800 Sat

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

All Lines

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

All Lines

All Lines

Single

Depot Arrival

Marsh Lane 
Sidings

Shunt Neck

Up Siding

Up Side Arrival

Shunt Spur (Up 
Side)
All Lines

Wakefield Westgate

Colton South Jn

Colton South Jn

Gascoigne Wood Jn

Micklefield Jn

Gascoigne Wood Jn

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Neville Hill Depot

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Micklefield Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

Neville Hill Depot

P2026/4263619

P2026/4169946 TRU East | Christmas Shutdown | OLE 
Commissioning



2230 THU TO 0730 SUN CHRISTMAS SHUTDOWN


0200 FRI TO 1800 SAT ALL PANTOGRAPHS TO BE 
LOWERED IN LEEDS STATION AND NEVILLE HILL 
DEPOT

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m0ch

15m62ch and 6m0ch

18m20ch and 6m43ch

Major Projects

Major Projects

Major Projects

25/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11275635

W2026/11275648

W2026/11280035

Week 39  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding
Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Cottingley

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

21m35ch and 29m20ch

33m36ch and 40m38ch

39m45ch and 41m17ch

41m43ch and 0m27ch

15m12ch and 18m60ch

Major Projects

Major Projects

Major Projects

Structures Work

Tunnel Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

W2026/11718096

Week 39  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0030 Mon

0515 Mon

0001 Fri

0820 Sun

01/01/27

28/12/26

01/01/27

01/01/27

01/01/27

28/12/26

01/01/27

27/12/26

29/12/26

2359 Fri

0030 Mon

2359 Fri

2359 Fri

2359 Fri

0515 Mon

2359 Fri

0905 Sun

2200 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

Single

Penistone 
Single/Platform 1

Down Cutsyke

Up Cutsyke

Single

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Huddersfield

Huddersfield

Pontefract West Jn

Rylstone LC

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Penistone

Lockwood

Castleford West 
Jn

Skipton Middle Jn

P2026/4167442

P2026/4170309

P2026/4283761

P2026/4355505

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU West | Huddersfield EIS K Blockade | Days 3 to 8
of 31 Days



***This possession is a continuation of  P/4167442***


THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD. 
DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES. UP TRAINS TO 
ARRIVE AT STOCKSMOOR [5] MINUTES BEFORE 
DEPARTURE OF DOWN TRAIN CROSSING AT 
STOCKSMOOR



***This possession is superseded by P/4167478***

Works Delivery | Cutsyke LC Resurface Renewal



CHRISTMAS SHUTDOWN

LN860
LN861
LN862
NW7021

LN875

LN930

21m35ch and 29m20ch

15m12ch and 18m60ch

0m55ch and 58m70ch

221m75ch and 2m25ch

Major Projects

Tunnel Work

LC  Work

C2 Rerail - Both Rails

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

25/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218893

W2026/11718059

W2026/11652870

W2026/11849634

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2100 Sun

2100 Sun

0120 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Finsbury Park

Finsbury Park

Finsbury Park

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Highbury Vale Jn

Holloway

Moorgate

P2026/4070849

P2026/4072625

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



TSGN MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



FREIGHTLINER 4E73 TO RUN VIA WEMBLEY AND 
(R/R)



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN3214

LN101
LN105
LN110

0m0ch and 4m18ch

2m5ch and 2m29ch

Track Maintenance

Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

40Week

W2026/11124431

W2026/11124306
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0815 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

All Lines

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Hitchin South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Knebworth

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4072787

P2026/4072927

MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

LN101

25m56ch and 29m63ch

60m12ch and 75m55ch

S&C Maintenance

Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124178

W2026/11124433

Week 40  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0010 Mon

0010 Mon

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow/Down 
Slow No.2

Down Main/Fast

Up Fast/Main

Up Slow 
No2/Platform 2

Platform 1/Up 
Slow 1/Up Slow

All Lines

All Lines

Peterborough North

Peterborough North

Peterborough

Fletton Jn

Joan Croft Jn

Haywood Jn

Fletton Jn

Holme LC

Peterborough

Peterborough 
North

Marshgate Jn

Shaftholme Jn

P2026/4308891

P2026/4076727

TSGN RAIL REPLACEMENT ROAD SERVICE TO 
RUN BETWEEN PETERBOROUGH AND WELWYN 
GARDEN CITY.

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01.



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101

LN101
LN600
LN720
LN752
LN889

72m50ch and 76m15ch
Preparatory Work

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11593162

Week 40  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Wed

0001 Thu

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

06/01/27

31/03/28

08/01/27

04/01/27

03/01/27

08/01/27

08/01/27

03/01/27

03/01/27

08/01/27

04/01/27

08/01/27

0430 Wed

2359 Fri

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2359 Fri

Possession

Affected

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Darlington South Jn

Kirk Sandall Jn

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Longlands Jn

Low Ellers Curve 
Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Lockwood

P2026/4118213

P2024/4093779

P2026/4167478

PLTR ERYHOLME PREP WORK 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

TRU West | Huddersfield EIS K Blockade | Days 9 to 
15



***This possession is a continuation of P/4167442***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD. 
DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES. UP TRAINS TO 
ARRIVE AT STOCKSMOOR [5] MINUTES BEFORE 
DEPARTURE OF DOWN TRAIN CROSSING AT 
STOCKSMOOR



***This possession is superseded by P/4167460***

LN600

LN758

LN854
LN860
LN861
LN862
NW7021

37m13ch and 41m45ch

10m30ch and 29m20ch

Prep for RDT

Major Projects

06/01/27

29/08/24

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11116401

W2026/11218894

Week 40  - Continued



Page         138 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sun
10/01/27
0740 Sun

PossessionDown Fast

Up Fast

Down Slow

Up Slow

Hitchin SouthKnebworthP2026/4116644 CRSA STEVENAGE PLATFORM 2 PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN 

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

25m56ch and 29m62ch
Preparatory Work

10/01/27

41Week

W2026/11099145
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2330 Sat

2330 Sat

2330 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0540 Sun

0540 Sun

10/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0725 Sun

2330 Sat

0725 Sun

0725 Sun

0120 Sun

0540 Sun

0540 Sun

0540 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Fast/Platform 3

Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Up Slow/Up Slow 
No1/Platform 1/Up 
Slow
Up Fast/Platform 
3/Up Fast/Up Main

Up Slow No 2 
(Platform 2)

Shunt Line

South Down 
Arrival/North Down
Departure
North Up 
Arrival/South Up 
Departure
Down Main/Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Spital Sidings

Up Slow

Up Fast/Platform 3

Helpston Jn

Peterborough South

Peterborough

Helpston Jn

Fletton Jn

Stilton Fen

Peterborough South

Eastfield

New England North

Helpston Jn

New England North

Eastfield

Peterborough North

Peterborough South

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
South

Helpston Jn

Peterborough 
North

Eastfield

Peterborough

Stilton Fen

Eastfield

Spital Jn

Helpston Jn

Werrington Jn

P2026/4072868 TRACK MAINTENANCE PET04

CRSA NEW ENGLAND PREP WORK 

CRSA FLETTON JN 1203 POINTS PREP WORK



NO ACCESS/EGRESS TO/FROM NENE SIDINGS



BETWEEN 2300 SUN AND 0120 SUN

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2.



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING THROUGHOUT.



IF ISOLATION REQUIRED 0700 FINISH

LN101

74m32ch and 76m0ch

76m60ch and 80m2ch

75m10ch and 78m17ch

Preparatory Work

Preparatory Work

Track Maintenance

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11592742

W2026/11113914

W2026/11124435

Week 41  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4170303

P2026/4166748

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




AWD: B&C Digby Road 

MTCE

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1340
LN110

EA1550
EA1560
EA1570
LN135

3m70ch and 3m5ch

3m31ch and 3m17ch

Patrolling 

Structures Work

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11607394

W2026/11782720

Week 41  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

0001 Thu

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

18/01/27

18/01/27

31/03/28

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0615 Mon

0615 Mon

2359 Fri

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Single

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Allington North Jn

Allington West Jn

Kirk Sandall Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Allington East Jn

Nottingham 
Branch Jn

Low Ellers Curve 
Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

P2026/4154037

P2024/4093779

P2026/4073051

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML



5Y62 TO DIVERT TO NEVILLE HILL/STABLE LEEDS

LN185
LN190
LN195
LN3635

LN758

LN840
LN872
LN874

15/01/27

15/01/27

29/08/24

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2335 Sun

15/01/27

11/01/27

10/01/27

15/01/27

15/01/27

10/01/27

10/01/27

15/01/27

11/01/27

15/01/27

14/01/27

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2359 Fri

0555 Thu

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Down and Up

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Malton

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Lockwood

York

P2026/4167460

P2026/4163597

TRU West | Huddersfield EIS K Blockade | Days 16 to 
22 of 31 Days



***This possession is a continuation of P/4167478***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



***This possession is superseded by P/4167461***

WD | FLAXTON C4 RERAIL/RESLEEPER

WD | BARTON HILL LC RENEWAL



TPE TO TERMINATE AT YORK, RAIL 
REPLACEMENT ROAD  SERVICE TO OPERATE 
YORK TO SCARBOROUGH



WHEELS FREE REQUIRED. TIMES TBC AND WILL 
WORK AROUND ET'S

LN854
LN860
LN861
LN862
NW7021

LN880

10m30ch and 29m20ch

6m15ch and 11m45ch

10m15ch and 13m25ch

Major Projects

C4 Rerail Resleeper (steel)

LC Work S&T

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218895

W2026/11152036

W2026/11462479

Week 41  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

13/01/27

13/01/27

13/01/27

13/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Platform 2

Platform 3

Platform 1

Platform 4

Platform 5

Up Bridlington

Down Bridlington

Carriage Sidings

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Scarborough

Scarborough

Seamer West Jn

Scarborough

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Malton

Scarborough

Seamer South Jn

Falsgrave SB

Anlaby Road Jn

Hull

Hull Paragon

P2026/4163553

P2026/4261350

WD | FALSGRAVE RERAIL/ RESLEEPER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK/FILEY AND 
SCARBOROUGH



AT FILEY TRAINS TO SHUNT FROM PLATFORM 2 
TO PLATFORM 1 VIA SIGNAL SR134 ON DOWN/UP 
BRIDLINGTON. SIGNAL SR131 TO BE CLEARED 
FOR MOVEMENT. ADDITIONAL ALLOWANCE OF 
[20] FOR REVERSING MOVE



ALL PLATFORMS AT SCARBOROUGH AVAILABLE 
FOR STABLING

CYLICAL MAINTENANCE 14 of 17 | ARP2627 | HULL
STATION STRATEGY C



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 4 & 5 TO BE KEPT CLEAR OF 
STABLED UNITS

LN880
LN914

LN898
LN914
LN920

38m20ch and 42m7ch
C4 Rerail Resleeper (steel)

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11152029
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Network Rail
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Data freeze:
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EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

42Week
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

16/01/27

18/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0430 Sat

0325 Mon

0135 Sun

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0255 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Avoiding Line

Down and Up 
Royston

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover

Down Carriage 
Line

All Lines

All Lines

Up Hertford/Up 
Slow 2

All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Slow 
No.2/Down 
Hertford
All Lines

Reversing Siding

Ferme Park 
Sidings

Cambridge Jn

Wood Green North 
Jn

Royston

Highbury Vale Jn

Moorgate

Hitchin East Jn

Wood Green South 
Jn

Fletton Jn

St. Neots South Jn

Hornsey

Huntingdon South Jn

Welwyn Garden City

Langley Jn

Bounds Green T and
RSMD

Bowes Park

Wood Green South 
Jn

Knebworth

Bowes Park

Cambridge Jn

Finsbury Park

Hitchin North Jn

Hornsey

Huntingdon South
Jn

Kings Cross

Langley Jn

St. Neots South 
Jn

Welwyn Garden 
City

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

Harringay

P2026/4077434 CFP VEGETATION WDEL

SBR VEGETATION WDEL

TRACK RENEWAL BOWES ROAD WDEL

ALEXANDRA PALACE OHL RESILIENCE WORKS 
DEL

ALEXANDRA PALACE AFA 

PREP WORK WOOD GREEN SOUTH TO BOUNDS 
GREEN HDB TRACK RENWAL WDEL

POTTERS BAR DRAINAGE WDEL 

SCRAP CLEARANCE POTTERS BAR/WELWYN 
WDEL

STATION WORKS BOWES PARK WDEL

WELHAM GREEN TO HATFIELD TRACK RENEWAL 
WDEL

STEVENAGE PLAT 2 PLTR CRSA

MAINTENANCE FP13 HIT01 

ECDP LEVEL CROSSINGS E&F

AFA ALEXANDRA PALACE STATION WORKS



0010 SAT TO 0430 SAT TRAINS TO TRAVEL OVER 
SLOW LINES 



0430 SAT TO 0325 MON 

LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT 



LNER 

LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



FHT TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



BETWEEN 0430 SAT TO 0135 SUN AND 0635 SUN 
TO 0325 MON

TSGN CAMBRIDGE SERVICES TO 
START/TERMINATE AT ROYSTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON, 
WELWYN GARDEN CITY AND ST ALBANS, 
LETCHWORTH GARDEN CITY AND LUTON 
AIRPORT PARKWAY 

TSGN 9Y SERVICE TO TERMINATE AT 
BLACKFRIARS PL. 3 OR 4



GC TO DIVERT A LIMITED NUMBER OF SERVICES 
TO/FROM ST PANCRAS


LN101
LN105
LN110
LN120
LN125
LN126

33m68ch and 74m55ch

10m46ch and 14m40ch

23m28ch and 32m15ch

28m51ch and 40m62ch

0m0ch and 3m10ch

36m47ch and 43m18ch

3m20ch and 4m33ch

36m47ch and 43m18ch

4m62ch and 6m50ch

15m37ch and 22m11ch

5m7ch and 6m50ch

5m49ch and 5m59ch

4m35ch and 5m78ch

4m66ch and 5m17ch

36m47ch and 43m18ch

Major Projects

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Vegetation Clearance

Preparatory Work

C2 Rerail - Both Rails

OHL Work (Resilience)

Station Work

OHL Work (Resilience)

Station Work

Vegetation Clearance

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11281107

W2026/11510778

W2026/11098075

W2026/11124310

W2026/11124358

W2026/11782830

W2026/11545201

W2026/11629895

W2026/11590620

W2026/11590695

W2026/11662004

W2026/11798581

W2026/11429996

W2026/11735805

W2026/11782988

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0430 Sat

0430 Sat

0430 Sat

0135 Sun

0135 Sun

0635 Sun

2350 Fri

0140 Tue

0140 Tue

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

18/01/27

23/01/27

19/01/27

19/01/27

0325 Mon

0325 Mon

0325 Mon

0635 Sun

0635 Sun

0325 Mon

0450 Sat

0300 Tue

0300 Tue

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

EMU Rev.Siding 
No.1
EMU Rev.Siding 
No.2
Langley Stone 
Terminal Siding

Welwyn Up yard 
sidings/Welwyn 
Hertford Siding
All

Down Royston

Up Royston

Down Siding

Down and Up 
Royston

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Langley Jn

Welwyn Garden City

Welwyn Garden City 
CSD

Meldreth

Royston

Royston

Hitchin South

Hitchin South

Hitchin South

Langley Jn

Welwyn Garden 
City

Welwyn Garden 
City CSD

Cambridge Jn

Royston

Cambridge Jn

Woolmer Green

Knebworth

Knebworth

P2026/4077434

P2026/4308363

P2026/4117921

GC SERVICES TO START/TERMINATE AT YORK 
AND DONCASTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FHT TO DIVERT A LIMITED NUMBER OF 
SERVICES TO/FROM ST PANCRAS



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0430 SAT

OTHER SERVICES TO DIVERT VIA WCML OR 
WEST MIDLANDS 



STAMFORD LINES NOT IMPACTED, GA, XC, EMR 
AND FREIGHT SERVICES WTT

MAINTENANCE SLOW LINES ADDITIONAL 
SECTION 7 ITEM DUE TO PRIORITY GIVEN TO 
CRSA FAST LINES ON THE MON/TUE SHIFT 
CAUSING A LOSS OF MAINTENANCE ON THE 
SLOW LINES  



TRAINS TO TRAVEL OVER FAST LINES

CRSA STEVENAGE PLATFORM 2 PATROLLING 



REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 5 ON THE MON/TUE WILL NOT BE 
TAKEN DUE TO THIS ACCESS 

AN EXTRA FRI/SAT SECTION 7 WILL BE 
REQUESTED FOR MAINTENANCE OF THE SLOW 
LINES DUE TO THE PRIORITY GOING TO CRSA 
FAST LINES ON THE MON/TUE SHIFT

LN101

LN101

25m3ch and 28m15ch
Patrolling 

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

22/01/27

19/01/27

19/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11152320

Week 42  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Tue

0140 Wed

0140 Wed

2350 Wed

0140 Thu

0140 Thu

2350 Thu

0140 Fri

0140 Fri

20/01/27

20/01/27

20/01/27

21/01/27

21/01/27

21/01/27

22/01/27

22/01/27

22/01/27

0450 Wed

0300 Wed

0300 Wed

0450 Thu

0300 Thu

0300 Thu

0450 Fri

0300 Fri

0300 Fri

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage
(Between 
Trains)

Up Slow

Down Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Woolmer Green

Knebworth

Knebworth

Woolmer Green

Knebworth

Knebworth

Woolmer Green

Knebworth

Knebworth

P2026/4117938

P2026/4117939

P2026/4117940

CRSA STEVENAGE PLATFORM 2 PATROLLING 

MAINTENANCE SECTION 5 SLOW LINES 



REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



2350 TUE TO 0140 WED TRAINS TO TRAVEL OVER
THE FAST LINES 

0140 WED TO 0300 WED 2 FREIGHT UP SERVICES
TO BE RETIMED 

0300 WED TO 0450 WED TRAINS TO TRAVEL 
OVER THE FAST LINES 



THIS IS A COMBINED SECTION 7 CRSA AND A 
SECTION 5 MAINTENANCE ITEM

CRSA STEVENAGE PLATFORM 2 PATROLLING 

MAINTENANCE SECTION 5 SLOW LINES 



REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



2350 WED TO 0140 THU TRAINS TO TRAVEL OVER
THE FAST LINES 

0140 THU TO 0300 THU 2 FREIGHT UP SERVICES 
TO BE RETIMED 

0300 THU TO 0450 THU TRAINS TO TRAVEL OVER 
THE FAST LINES 



THIS IS A COMBINED SECTION 7 CRSA AND A 
SECTION 5 MAINTENANCE ITEM

CRSA STEVENAGE PLATFORM 2 PATROLLING 

MAINTENANCE SECTION 5 SLOW LINES 



REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



2350 THU TO 0140 FRI TRAINS TO TRAVEL OVER 
THE FAST LINES 

0140 FRI TO 0300 FRI 2 FREIGHT UP SERVICES 
TO BE RETIMED 

0300 FRI TO 0450 FRI TRAINS TO TRAVEL OVER 
THE FAST LINES 



THIS IS A COMBINED SECTION 7 CRSA AND A 
SECTION 5 MAINTENANCE ITEM

LN101

LN101

LN101

25m3ch and 28m15ch

25m3ch and 28m15ch

25m3ch and 28m15ch

Patrolling 

Patrolling 

Patrolling 

19/01/27

20/01/27

20/01/27

20/01/27

21/01/27

21/01/27

21/01/27

22/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11152385

W2026/11152386

W2026/11152387

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2300 Sat

16/01/27

18/01/27

16/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

16/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

2300 Sat

0445 Mon

0445 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Down Slow

Up Slow/Up Slow 
No.1 (Platform 1)

Up Stamford

Down Main/Fast

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Shunt Line

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Platform 2 (Up 
Slow No2)

Down Slow / Down
Stamford

Up Fast/Main

Virtual Quarry Line
2
Virtual Quarry Line
1
No 1 Shunt Spur

No.2 Shunt Spur

Loco Inspection 
Sidings
Loco Fuelling Line

Down Slow/Down 
Stamford

Spital Sidings

Peterborough South

Tallington 
Crossovers

Spital Jn

Tallington 
Crossovers

New England North

Eastfield

New England North

Peterborough 
Station

Helpston Jn

Holme LC

New England North

Peterborough

Tallington 
Crossovers

Eastfield

Werrington Jn

Fletton Jn

Helpston Jn

Holme LC

Peterborough

Peterborough 
North

Peterborough 
Station

Spital Jn

Tallington 
Crossovers

Eastfield

Peterborough

Peterborough 
North

Spital Jn

Fletton Jn

P2026/4107863 PLTR NEW ENGLAND CRSA

FLETTON S&C RENEWAL 1203 POINTS 

TRACK MAINTENANCE PET 01



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVE UNDER



LUMO LONG-DISTANCE OPERATORS 

TO START/TERMINATE AT PETERBOROUGH.

LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT



LNER 

LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GC TO DIVERT A LIMITED NUMBER OF SERVICES 
TO/FROM ST PANCRAS



TSGN SERVICES TO START/TERMINATE AT 
LETCHWORTH GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN HITCHIN AND LETCHWORTH
GARDEN CITY 



GC SERVICES TO START/TERMINATE AT YORK 
AND DONCASTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

KINGS CROSS 



EMR NORWICH SERVICES TO DIVERT VIA 
OAKHAM/LOUGHBOROUGH 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA




LN101
LN135
LN147

70m0ch and 78m30ch

76m60ch and 80m2ch

43m0ch and 75m20ch

C71 S&C-Complete Renewal
RT60/NR60

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11196920

W2026/11112134

W2026/11124398

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0900 Sun

2245 Sun

2245 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Mon

0045 Mon

0045 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow / Down
Stamford 
(Platform 5)
March 
Independent

Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line
Up Stamford 
(Platform 4)

Shunt Spur

Down Slow

Up Stamford

Down Slow / Down
Stamford

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Peterborough

Peterborough North

Peterborough South

Peterborough

Peterborough South

Spital Jn

Helpston Jn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Peterborough

Peterborough 
East Jn

Werrington Jn

Peterborough

Fletton Jn

Helpston Jn

Spital Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4107863

P2026/4170304

GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN 

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4L88

OTHER SERVICES TO DIVERT VIA WCML OR 
WEST MIDLANDS



0245 SAT TO 0445 SAT AND 2245 SUN TO 0045 
MON FREIGHT SERVICES TO BE RETIMED 
PASSENGER SERVICES NOT AFFECTED DURING 
THESE TIMES



0445 SAT TO 2245 SUN AND 0045 MON TO 0445 
MON STAMFORD LINES NOT IMPACTED, GA, XC, 
EMR AND FREIGHT SERVICES WTT



SPITAL SIDINGS BTET THROUGHOUT

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




4L88 TO DIVERT VIA WEST MIDLANDS/WEST 
COAST MAINLINE/TAH LINES



AWD: B&C Digby Road 

MTCE

EA1180
EA1320
EA1340
LN110

3m31ch and 3m17ch

4m55ch and 3m0ch

3m70ch and 3m5ch

Structures Work

OHL Work (Maintenance)

Patrolling 

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11791505

W2026/11796963

W2026/11607435

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0700 Sun

0700 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1235 Sun

1235 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Harringay Curve

Down and Up T&H

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Harringay Park Jn

Harringay Green 
Lanes

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Harringay Park Jn

Upper Holloway

P2026/4166612

P2026/4166663

P2026/4168059

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

EA1370
LN165

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

2335 Sat

2335 Sat

18/01/27

18/01/27

25/01/27

25/01/27

18/01/27

18/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

P2026/4154037

P2026/4154011

P2026/4308493

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

15/01/27

15/01/27

22/01/27

22/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

31/03/28

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Fri

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Single

Down & Up Single

All Lines

Down Branch

Up Branch

All Lines

All Lines

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Kirk Sandall Jn

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Penistone

Horbury Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

Low Ellers Curve 
Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

P2026/4073090

P2024/4093779

P2026/4167449

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
07 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



WHEELS STATIONARY REQUIRED THROUGHOUT 
FOOTPRINT

LN752
LN756

LN758

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

29/08/24

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218867

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2200 Fri

22/01/27

18/01/27

17/01/27

22/01/27

22/01/27

17/01/27

17/01/27

22/01/27

18/01/27

22/01/27

22/01/27

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2200 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Lockwood

Penistone

P2026/4167461 TRU West | Huddersfield EIS K Blockade | Days 23 to 
29 of 31



***This possession is a continuation of P/4167460***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



***This possession is superseded by P/4167462***

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218896
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EAS_V4_1_2627



Page         156 Electronic Copy - Uncontrolled when printed
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

23/01/27

25/01/27

25/01/27

25/01/27

23/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0310 Sat

0325 Mon

0325 Mon

0325 Mon

1645 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

All

Reversing Siding

Avoiding Line

Down and Up 
Royston

All Lines

Down Royston 
Flyover

Up Slow No.2

Down 
Goods/Down Slow
No.2
Down Carriage 
Line

No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow/Down Slow 
No.1/Down Slow
Up Fast/No.2 Fast

Up Slow/Up Slow 
No.1/Up Slow/E 
Line
Up Hertford/Up 
Slow 2

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Down Slow 
No.2/Down 
Hertford
Back Road

Stevenage

Fletton Jn

Bowes Park

Wood Green North 
Jn

Royston

Biggleswade 
Crossovers

Hitchin East Jn

Finsbury Park

Wood Green South 
Jn

Wood Green South 
Jn

Digswell

Hornsey

Welwyn Garden City

Langley Jn

Bounds Green T and
RSMD

Woolmer Green

Biggleswade 
Crossovers

Bowes Park

Cambridge Jn

Digswell

Hitchin North Jn

Holloway

Hornsey

Kings Cross

Langley Jn

Welwyn Garden 
City

Wood Green 
South Jn

Bounds Green T 
and RSMD

Langley Jn

P2026/4077448 KINGS CROSS STATION MAINTENNACE  

CORE WORK WOOD GREEN TO BOUNDS GREEN 
TRACK RENEWAL HDB WDEL

AFA ALEXANDRA PALACE STATION WORKS

POTTERS BAR TO WELWYN SCRAP REMOVAL 
WDEL

DRAINAGE WORKS POTTERS BAR WDEL 

KNEBWORTH PLTR CRSA

MAINTENANCE FP12

ECDP LEVEL CROSSINGS E & F  

STEVANAGE PLATFORM 2

SBR VEGETATION WDEL

BOWES PARK STATION WORK WDEL



0010 SAT TO 0310 SAT TRAINS TO TRAVEL OVER 
SLOW LINES 



0310 SAT TO 0440 MON 

LUMO LONG-DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH.

LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT



LNER 

 LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



FHT TO DIVERT TO/FROM LONDON ST PANCRAS.


GC TO DIVERT A LIMITED NUMBER OF SERVICES 
TO/FROM ST PANCRAS



BETWEEN 0310 SAT TO 0135 SUN AND 0635 SUN 
TO 0325 MON

TSGN SERVICES TO START/TERMINATE AT 
ROYSTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON, 
WELWYN GARDEN CITY AND ST ALBANS, 
LETCHWORTH GARDEN CITY AND LUTON 
AIRPORT PARKWAY

TSGN 9Y SERVICE TO TERMINATE AT 
BLACKFRIARS PLATFORM 3 OR 4



GC SERVICES TO START/TERMINATE AT YORK 
AND DONCASTER 

RAIL REPLACEMENT ROAD SERVICE TO 

LN101
LN120
LN125
LN126

33m68ch and 74m55ch

36m47ch and 43m18ch

4m62ch and 6m50ch

4m60ch and 27m60ch

4m66ch and 5m17ch

36m47ch and 43m18ch

10m46ch and 13m0ch

5m49ch and 5m59ch

23m16ch and 32m15ch

23m16ch and 32m15ch

36m47ch and 43m18ch

Major Projects

Vegetation Clearance (Non-
Flail)

C2 Rerail - Both Rails

Track Maintenance

Station Work

Vegetation Clearance (Non-
Flail)

C15 Drainage Only

Station Work

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

Vegetation Clearance (Non-
Flail)

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11281219

W2026/11629897

W2026/11596044

W2026/11124315

W2026/11735808

W2026/11783009

W2026/11589993

W2026/11798233

W2026/11093485

W2026/11099525

W2026/11783006
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0310 Sat

0310 Sat

0310 Sat

1645 Sat

1645 Sat

0135 Sun

0135 Sun

0635 Sun

0635 Sun

0635 Sun

0935 Sun

1715 Sun

1715 Sun

2015 Sun

0310 Sat

2350 Fri

25/01/27

24/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

23/01/27

0325 Mon

0135 Sun

0325 Mon

0135 Sun

0135 Sun

0635 Sun

0635 Sun

0935 Sun

0935 Sun

0200 Mon

1715 Sun

2015 Sun

2015 Sun

0325 Mon

0325 Mon

0450 Sat

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Protected 
Path

Possession

Langley Stone 
Terminal Siding

Down Royston

All

Down Royston

Up Royston

Up Royston

Down Royston

Down Siding

Up Royston

Down Royston

Down Royston

Down and Up 
Royston

Down Royston

Up Royston

Down and Up 
Royston

All Lines

Down Slow

Up Slow

Langley Jn

Royston

Welwyn Garden City 
CSD

Letchworth Garden 
City

Royston

Meldreth

Royston

Royston

Letchworth Garden 
City

Royston

Royston

Letchworth Garden 
City

Royston

Royston

Royston

Hitchin South

Cambridge Jn

Welwyn Garden 
City CSD

Cambridge Jn

Cambridge Jn

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Woolmer Green

P2026/4077448

P2026/4199469

P2026/4308363

OPERATE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO DIVERT VIA GNGE AND 
STAMFORD LINES AND BE CLEAR OF HIGHBURY 
VALE JN BY 0310 SAT

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4L88

OTHER SERVICES TO DIVERT VIA WCML OR 
WEST MIDLANDS



STAMFORD LINES NOT IMPACTED, GA, XC, EMR 
AND FREIGHT SERVICES WTT



ENGINEERING TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BETWEEN DIGSWELL AND WOOD 
GREEN SOUTH JN IN OPEN RAILWAY THEN 
CROSSOVER ONTO THE UP SLOW NO2 VIA K2155
POINTS AND THEN TRAVLE VIA THE UP SLOW 
NO2 LINE TO FINSBURY PARK TO RE ENTER 
POSSESSION TO EGRESS (PROTECTED PATHS 
IN P

PROTECTED PATH FOR P4077448 ENGINEERING 
TRAINS

MAINTENANCE SLOW LINES ADDITIONAL 
SECTION 7 ITEM DUE TO PRIORITY GIVEN TO 
CRSA FAST LINES ON THE MON/TUE SHIFT 
CAUSING A LOSS OF MAINTENANCE ON THE 
SLOW LINES  



TRAINS TO TRAVEL OVER FAST LINES

EA1230
LN101
LN125

LN101

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

2300 Sat

2300 Sat

2300 Sat

23/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

2300 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Down Slow

Down and Up Fast

Up Slow/Up Slow 
No.1 (Platform 1)
North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Shunt Line

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Platform 2 (Up 
Slow No2)

Virtual Quarry Line
1
Virtual Quarry Line
2
Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Loco Inspection 
Sidings
Down Slow/Down 
Stamford

Spital Sidings

Down Slow / Down
Stamford 
(Platform 5)
March 
Independent
Two Way Goods 
Line
Up March 
(Platform 6)
Down March 
(Platform 7)

Peterborough South

Tallington 
Crossovers

New England North

Eastfield

New England North

Peterborough 
Station

New England North

Peterborough

Tallington 
Crossovers

Eastfield

Werrington Jn

Peterborough

Peterborough North

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
Station

Eastfield

Peterborough

Peterborough 
North

Spital Jn

Fletton Jn

Peterborough

Peterborough 
East Jn

Werrington Jn

P2026/4077870 S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA

PLTR NEW ENGLAND CRSA FOLLOW UP

S&C RENEWAL 1203 PTS FOLLOW UP 



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVE UNDER



LUMO LONG-DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH.

LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT



LNER 

LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



FHT TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GC TO DIVERT A LIMITED NUMBER OF SERVICES 
TO/FROM ST PANCRAS



TSGN SERVICES TO START/TERMINATE AT 
LETCHWORTH GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND LETCHWORTH
GARDEN CITY 



XC STANSTEAD - BIRMINGHAM SERVICES TO 
RUN AS NORMAL



GC SERVICES TO START/TERMINATE AT YORK 
AND DONCASTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 

KINGS CROSS 



EMR NORWICH SERVICES TO DIVERT VIA 
OAKHAM/LOUGHBOROUGH 


LN101
LN135
LN147

75m0ch and 78m30ch

76m60ch and 80m2ch

C71 S&C-Complete Renewal
RT60/NR60

Follow Up Tamping

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11177939

W2026/11112069
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

0900 Sun

0125 Tue

0125 Tue

0125 Wed

0125 Wed

0125 Thu

0125 Thu

0125 Fri

0125 Fri

24/01/27

24/01/27

25/01/27

26/01/27

26/01/27

27/01/27

27/01/27

28/01/27

28/01/27

29/01/27

29/01/27

0900 Sun

0900 Sun

0445 Mon

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stamford 
(Platform 4)

Shunt Spur

Down Slow

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Peterborough South

Peterborough

Peterborough South

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough

Fletton Jn

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

P2026/4077870

P2026/4107879

P2026/4107812

P2026/4107884

P2026/4107885



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML



FREIGHTLINER SERVICES TO DIVERT VIA WCML 
OR WEST MIDLANDS

STAMFORD LINES NOT IMPACTED, GA, XC, EMR 
AND FREIGHT SERVICES WTT



SPITAL SIDINGS BTET THROUGHOUT

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

LN101

LN101

LN101

LN101

23/01/27

23/01/27

24/01/27

26/01/27

26/01/27

27/01/27

27/01/27

28/01/27

28/01/27

29/01/27

29/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Mon

0010 Mon

25/01/27

25/01/27

0455 Mon

0455 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4076717 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01. 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4170305 NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



4L88 TO DIVERT VIA WEST MIDLANDS/WEST 
COAST MAINLINE/TAH LINES



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / SYSTON NORTH 
CURVE/LOUGHBOROUGH AND BURTON ON 
TRENT



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




AWD: B&C Digby Road 

MTCE

EA1180
EA1320
EA1340
LN110

3m31ch and 3m17ch
Structures Work

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11791405
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167993

P2026/4166679

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

2335 Sat

2335 Sat

25/01/27

25/01/27

01/02/27

01/02/27

25/01/27

25/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

P2026/4154011

P2026/4154059

P2026/4308494

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

22/01/27

22/01/27

29/01/27

29/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Wed

0055 Sun

0055 Sun

0240 Sun

2220 Sun

0001 Thu

27/01/27

24/01/27

24/01/27

24/01/27

25/01/27

31/03/28

0430 Wed

0240 Sun

0240 Sun

0710 Sun

0450 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Affected

Down and Up 
Main

Up/Down Slow

Down & Up Main

All Lines

All Lines

Single

Durham

Newcastle East Jn

Benton Crossovers

Benton Crossovers

Eaglescliffe South Jn

Kirk Sandall Jn

Tursdale Jn

Heaton South Jn

Newcastle East 
Jn

Newcastle East 
Jn

Longlands Jn

Low Ellers Curve 
Jn

P2026/4119006

P2026/4205383

P2026/4076781

P2024/4093779

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

S&C MAINTENANCE 6 WEEKLY

3071, 3072, 3073, 3074 AND 3076 POINTS



BETWEEN 0055 SUN AND 0240 SUN:

ROUTE BETWEEN HEATON DEPOT AND T572 TO 
REMAIN AVAILABLE TO ALLOW SHUNT MOVES 
TO TAKE PLACE WITHIN HEATON DEPOT.



0240 TO 0710 SUN:

NO ACCESS TO/FROM HEATON DEPOT. ALL 
SHUNTING TO BE CONFINED TO DEPOT 
BOUNDARY, NO FACILITY TO SHUNT ONTO UP/DN
SLOW LINE

MAINTANANCE 6 WEEKLY 



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

LN600

LN600

LN627

LN758

58m67ch and 65m16ch

28m65ch and 56m20ch

Prep for RDT

S&T Maintenance

27/01/27

24/01/27

24/01/27

24/01/27

24/01/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11146542

W2026/11547215
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0825 Sun

25/01/27

25/01/27

24/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

25/01/27

0515 Mon

0515 Mon

0025 Sun

0515 Mon

0515 Mon

1625 Sun

0825 Sun

1625 Sun

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Heaton Lodge Jn

Stalybridge East 
Jn

P2026/4167462 TRU West | Huddersfield EIS K Blockade | Days 30 
and 31



***This possession is a continuation of P/4167461***



THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



0025 SUN TO 0825 SUN

NO BOOKED SERVICE



0825 SUN TO 1625 SUN

EYE OF NEEDLE BLOCKED. NOMINATED FREIGHT
SERVICES TO BE DIVERTED VIA HOPE VALLEY, 
CANCELLED OR RETIMED

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT STALYBRIDGE FROM THE 
WEST, DEWSBURY FROM THE EAST

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



1625 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218897

Week 43  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0310 Sat
01/02/27
0325 Mon

PossessionAllFletton JnBiggleswade 
Crossovers

P2026/4077972 ECDP LEVEL CROSSINGS E & F 

MAINTENANCE PART OF (PET03)

MAINTENANCE PET05



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH 

LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT



LNER 

 LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



FHT TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



TSGN SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



TSGN HERTFORD SERVICES TO RUN BETWEEN 
ALEXANDRA PALACE AND HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE 
HERTFORD NORTH 

TSGN RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 



GC CERTAIN SERVICES TO BE CANCELLED AND 
REPLACED WITH A RAIL REPLACEMENT ROAD 
SERVICE 

GC CERTAIN BRADFORD TO YORK SERVICES TO 
BE DIVERTED INTO ST PANCRAS 1 LATE 
MORNING DEPARTURE AND 1 AFTERNOON 
DEPARTURE PENDING ON CAPACITY RESULTS 



DB TO DIVERT VIA MML AND WCML 



FREIGHTLINER SERVICES TO DIVERT VIA WCML 
OR WEST MIDLANDS


LN101

41m5ch and 74m55ch

60m12ch and 75m55ch

Major Projects

Track Maintenance

30/01/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11282879

W2026/11124423

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0230 Sat

0230 Sat

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

0830 Sun

0830 Sun

0830 Sun

0325 Mon

0325 Mon

Possession

Possession

Possession

Protected 
Path

Protected 
Path

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Slow

Up Slow No.2

Belle Isle Jn

Holloway

Kings Cross

Wood Green South 
Jn

Finsbury Park

Kings Cross

Digswell

Wood Green 
South Jn

P2026/4077972

P2026/4068904

P2026/4199557



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



STAMFORD LINES NOT IMPACTED, GA, XC, EMR 
AND FREIGHT SERVICES WTT

TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

PROTECTED PATH FOR P4077967



ENGINEERING TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BETWEEN DIGSWELL AND WOOD 
GREEN SOUTH JN IN OPEN RAILWAY THEN 
CROSSOVER ONTO THE UP SLOW NO2 VIA K2155
POINTS AND THEN TRAVEL VIA THE UP SLOW 
NO2 LINE TO FINSBURY PARK TO EGRESS

LN101

LN101

0m0ch and 1m30ch
S&C Maintenance

31/01/27

31/01/27

31/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11124313

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

1645 Sat

1645 Sat

0135 Sun

0135 Sun

0635 Sun

0635 Sun

0635 Sun

0935 Sun

1715 Sun

30/01/27

01/02/27

30/01/27

01/02/27

01/02/27

01/02/27

31/01/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

31/01/27

31/01/27

0230 Sat

0325 Mon

1645 Sat

0325 Mon

0325 Mon

0325 Mon

0135 Sun

0325 Mon

0135 Sun

0135 Sun

0635 Sun

0635 Sun

0935 Sun

0935 Sun

0200 Mon

1715 Sun

2015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down Fast

Up Fast

All Lines

Down and Up 
Royston

All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Down Fast

Down Slow

Down Royston

Up Slow

Down Royston

Up Royston

Down Royston

Up Royston

Down Siding

Down Royston

Up Royston

Down Royston

Down and Up 
Royston

Down Royston

Stevenage

St. Neots

Royston

Biggleswade 
Crossovers

Welwyn Garden City

Digswell

Royston

Digswell

Letchworth Garden 
City

Royston

Meldreth

Royston

Letchworth Garden 
City

Royston

Royston

Royston

Letchworth Garden 
City

Woolmer Green

Biggleswade 
Crossovers

Cambridge Jn

Digswell

Welwyn Garden 
City

Wood Green 
South Jn

Cambridge Jn

Wood Green 
South Jn

Cambridge Jn

Cambridge Jn

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

P2026/4077967 PLTR KNEBWORTH CRSA  

BRIDGE 102 WD

RERAILING POTTERS BAR TO BROOKMANS PARK
WDEL

SCRAP CLEARANCE NEW SOUTHGATE TO WGC 
WDEL

LANGFORD DRAINAGE WDEL

SBR VEGETATION CLEARANCE WDEL 



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH 



LUMO MAJORITY OF SERVICES TO OPERATE 
BETWEEN EDINBURGH AND NEWCASTLE ONLY 
SOME SERVICES TO RUN TO DONCASTER 
TERMINATE AND CONNECT INTO FHT



LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



FHT TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
PETERBOROUGH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



BETWEEN 0230 SAT TO 0135 SUN AND 0635 SUN 
TO 0325 MON

TSGN SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



TSGN HERTFORD SERVICES TO RUN BETWEEN 
ALEXANDRA PALACE AND HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE 
HERTFORD NORTH 

TSGN RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 



GC CERTAIN SERVICES TO BE CANCELLED AND 
REPLACED WITH A RAIL REPLACEMENT ROAD 
SERVICE 

GC CERTAIN BRADFORD TO YORK SERVICES TO 
BE DIVERTED INTO ST PANCRAS 1 LATE 

EA1230
LN101
LN125

36m47ch and 43m18ch

31m40ch and 32m20ch

5m20ch and 15m50ch

23m16ch and 27m50ch

36m47ch and 43m18ch

36m70ch and 41m20ch

36m47ch and 43m18ch

Vegetation Clearance (Non-
Flail)

Change Longitudinal Timbers

C2 Rerail - Both Rails

C11 Rerail Resleeper 
Reballast - Trax

Vegetation Clearance (Non-
Flail)

C15 Drainage Only

Vegetation Clearance (Non-
Flail)

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11629898

W2026/11202528

W2026/11590842

W2026/11093603

W2026/11783939

W2026/11588719

W2026/11783767

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1715 Sun

2015 Sun

0310 Sat

31/01/27

01/02/27

01/02/27

2015 Sun

0325 Mon

0325 Mon

Possession

Possession

Protected 
Path

Up Royston

Down and Up 
Royston

All Lines

Royston

Royston

Royston

Cambridge Jn

Cambridge Jn

P2026/4077967

P2026/4320177

MORNING DEPARTURE AND 1 AFTERNOON 
DEPARTURE PENDING ON CAPACITY RESULTS 



DB TO DIVERT VIA MML AND WCML 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



FREIGHTLINER SERVICES TO DIVERT VIA WCML 
OR WEST MIDLANDS



STAMFORD LINES NOT IMPACTED, GA, XC, EMR 
AND FREIGHT SERVICES WTT



PROTECTED PATH FOR HAULAGE P4199557

PROTECTED PATH FOR P4077967  ENGINEERING 
TRAINS

EA1230
LN101
LN125

31/01/27

31/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

01/02/27

30/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0445 Mon

2300 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Eastfield South 
Down Arrival/ 
North Down 
Departure
Eastfield South Up
Departure/ North 
Up Arrival
Down Slow

Down and Up Fast

Up Slow/Up Slow 
No.1
Shunt Line

Platform 2 (Up 
Slow No2)

Up Slow/Up Slow 
No1/Platform 1/Up 
Slow
Virtual Quarry Line
2
Virtual Quarry Line
1
Loco Fuelling Line

Loco Inspection 
Sidings
No 1 Shunt Spur

Spital Sidings

Down Slow / Down
Stamford 
(Platform 5)
Up March/Platform
6
Down 
March/Platform 7
March 
Independent

Two Way Goods 
Line

Up Stamford 
(Platform 4)

New England North

Peterborough South

Werrington Jn

Eastfield

Peterborough 
Station

Fletton Jn

New England North

Peterborough

Eastfield

Werrington Jn

Peterborough North

Peterborough

Spital Jn

Peterborough South

Eastfield

Fletton Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Eastfield

Peterborough

Spital Jn

Fletton Jn

Kings Dyke

Peterborough

Peterborough 
East Jn

Werrington Jn

Peterborough

P2026/4077760 CRSA S&C RENEWAL PETERBOROUGH SOUTH 
1219 PTS CRSA

CRSA S&C RENEWAL PETERBOROUGH NORTH 
UP SIDE 

NEW ENGLAND DRAINAGE WORKS DELIVERY

CRSA S&C RENEWAL 1203 PTS FOLLOW UP

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVEUNDER



LUMO LONG-DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH.



LNER TO OPERATE A MINIMUM OF 2xTPH 
TO/FROM GRANTHAM.

OTHER SERVICES TO START/TERMINATE AT 
YORK, DONCASTER OR GRANTHAM.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



TSGN SERVICES TO START/TERMINATE AT 
ROYSTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



XC STANSTEAD - BIRMINGHAM SERVICES TO 
RUN AS NORMAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS 



EMR NORWICH SERVICES TO DIVERT VIA 
OAKHAM/LOUGHBOROUGH 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML




LN101
LN135
LN147

75m0ch and 78m30ch

100m23ch and 100m70ch

C71 S&C-Complete Renewal
RT60/NR60

Track Maintenance

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11196897

W2026/11124470

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

0900 Sun

2230 Sun

2230 Sun

2230 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0900 Sun

0445 Mon

0520 Mon

0520 Mon

0520 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Shunt Spur

Down Slow

Up Goods No.1

Low Ellers Curve

Up Slow

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Peterborough

Peterborough South

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Fletton Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4077760

P2026/4076730

P2026/4170306

FREIGHTLINER SERVICES TO DIVERT VIA WCML 
OR WEST MIDLANDS



SPITAL SIDINGS BTET THROUGHOUT

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0420 MON

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



4L88 TO DIVERT VIA WEST MIDLANDS/WEST 
COAST MAINLINE/TAH LINES



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




AWD: B&C Digby Road 

MTCE

LN101
LN600
LN720
LN764

EA1180
EA1320
EA1340
LN110

3m31ch and 3m17ch

3m70ch and 3m5ch

Structures Work

Patrolling 

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11791406

W2026/11607395

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166592

P2026/4166631

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2335 Sat

2335 Sat

0300 Tue

0001 Thu

01/02/27

01/02/27

01/02/27

01/02/27

02/02/27

31/03/28

0615 Mon

0615 Mon

0505 Mon

0505 Mon

0430 Tue

2359 Fri

Possession

Possession

Possession

Possession

Possession

Affected

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

All Lines

Single

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Darlington South Jn

Kirk Sandall Jn

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

Longlands Jn

Low Ellers Curve 
Jn

P2026/4154059

P2026/4308495

P2026/4118298

P2024/4093779

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

LN600

LN758

37m13ch and 41m45ch
Patrolling 

29/01/27

29/01/27

30/01/27

30/01/27

02/02/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116302

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4104952 CYCLIC MAINTENANCE | ARP2627 | 3 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167667 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218864
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

31/01/27

31/01/27

31/01/27

31/01/27

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 6

Platform 7

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4073095 CYLICAL MAINTENANCE 15 of 17 | ARP2627 | HULL
STATION STRATEGY D



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED UNITS

LN898
LN914
LN920

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0105 Sun

0105 Sun

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Holloway

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Finsbury Park

P2026/4129846

P2026/4070854

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



NOTE: BETWEEN 0630-0830 SUN NO ACCESS TO 
CRICKLEWOOD DEPOT TO/FROM THE SOUTH.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

TRACK MAINTENANCE FP04 



TSGN TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

TSGN SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101

2m14ch and 1m0ch
S&C Maintenance

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

45Week

W2026/11124429
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0020 Sun

0020 Sun

07/02/27

07/02/27

07/02/27

0930 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

All Lines

Down and Up Fast

Up Slow/Up Slow 
No.1 (Platform 
2)/Up Slow
Up Slow/Up Slow 
No.1
Up Slow 
No.1/Platform 1
Up Slow 
No.2/Platform 2

Fletton Jn

New England North

Peterborough 
Station

Cambridge Jn

Fletton Jn

Peterborough 
Station

P2026/4078048

P2026/4107946

ECDP BIGGLESWADE TO FLETTON PROVING 



CERTAIN SERVICES TO START / TERMINATE 
PETERBOROUGH 



CERTAIN SERVICES TO DIVERT VIA THE 
CAMBRIDGE LINE



LNER AFFECTED SERVICES TO 
START/TERMINATE AT PETERBOROUGH, 
DONCASTER, YORK OR BE CANCELLED.



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
HITCHIN



FHT TO RETIME 1H02

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS FOLLOW UP CRSA



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVEUNDER

LN101

LN101

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071263 TSGN TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED



TSGN TO DIVERT LNE SERVICES INTO KINGS 
CROSS 



1 X ADDITIONAL LONG PLATFORMS TO BE 
AVAILABLE 



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN PLUMSTEAD AND 
RAINHAM 



THAMESLINK BEDFORD TO BRIGHTON SERVICES
WILL RUN BETWEEN BEDFORD AND ST PANCRAS
HL AND BETWEEN LONDON BRIDGE AND 
BRIGHTON 



THAMESLINK TO RUN 2TPH BETWEEN LUTON 
AND ST PANCRAS HL 



THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON 



THAMESLINK BEDFORD TO THREE BRIDGES / 
HORSHAM SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND THREE BRIDGES / 
HORSHAM 



TSGN SEVENOAKS SERVICE WILL RUN 1TPH 
BETWEEN VICTORIA EASTERN AND SEVENOAKS 
ONLY



TSGN WIMBLEDON LOOP SERVICES WILL NOT 
RUN





WORK: MTCE

LN101
LN3213
SO280

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167994

P2026/4170307

NLL CYCLIC TYPE 7A (ROTR)

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




AWD: B&C Digby Road 

MTCE

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

3m70ch and 3m5ch
Patrolling 

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11611000

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2130 Sat

2130 Sat

2130 Sat

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

P2026/4169420

P2026/4153964

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

***WEEK 45 - GOSBERTON TRACK RENEWAL 
(WDU DERBY) & HELPRINGHAM DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML.

EA1180
EA1320
EA1325
EA1340
LN110
SO511

LN170
LN175

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0300 Tue

08/02/27

09/02/27

0510 Mon

0430 Tue

Possession

Possession

All Lines

All Lines

Ferryhill South Jn

Darlington South Jn

Longlands Jn

Longlands Jn

P2026/4076774

P2026/4118196

MAINTENANCE



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

37m13ch and 41m45ch
Patrolling 

08/02/27

09/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116351

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

0020 Mon

0300 Thu

0001 Thu

08/02/27

08/02/27

11/02/27

31/03/28

0020 Mon

0510 Mon

0430 Thu

2359 Fri

Possession

Possession

Possession

Affected

Up Main

All Lines

Down and Up 
Main

Single

Durham

Low Fell Jn

Durham

Kirk Sandall Jn

Ferryhill South Jn

Ferryhill South Jn

Tursdale Jn

Low Ellers Curve 
Jn

P2026/4076776

P2026/4119009

P2024/4093779

MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO DIVERT ECS VIA 
DURHAM COAST  



TPE SERVICES TO START/TERMINATE AT YORK



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



ALL LINES POSSESSIONS TO BE TAKEN AFTER 
THE PASSAGE OF 1N33.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY AND 
1 THROUGH PLATFORM) AT YORK FOR 
STABLING.

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING.

LNER 1Y02 START AT YORK MONDAY MORNING.


GBRF TO CANCEL SERVICES

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN758

58m67ch and 65m16ch
Patrolling 

07/02/27

08/02/27

11/02/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11148058

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

07/02/27

07/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0805 Sun

0805 Sun

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Mexborough Jn

Tinsley South Jn

Conisbrough

Mexborough Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Aldwarke Jn

Conisbrough

Hexthorpe Jn

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

P2026/4146279 Conisbrough PLTR | WD | 1 of 1



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J96



0005 SUN TO 0025 SUN

TPE SERVICES TO BE DIVERTED OR CANCELLED


0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0500 MON

NO ROUTE BETWEEN MEXBOROUGH EXC. AND 
HEXTHORPE JN EXC.



NORTHERN AND TPE SERVICES TO 
START/TERMINATE AT DONCASTER AND 
MEXBOROUGH OR SHEFFIELD



XC NEWCASTLE - READING SERVICES TO 
DIVERT BETWEEN SHEFFIELD AND YORK VIA 
S&K

AFFECTED ANGLO-SCOT SERVICES TO DIVERT 
VIA MOORTHORPE



RAIL REPLACEMENT BUS SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED OR 
DIVERTED

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

19m13ch and 17m7ch

C11 Rerail Resleeper 
Reballast - Trax

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11152035
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sat

0545 Sat

0001 Sun

0840 Sun

2355 Sun

0545 Mon

0001 Tue

0545 Tue

0001 Wed

0545 Wed

0001 Thu

0545 Thu

0001 Fri

0545 Fri

0001 Sat

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

13/02/27

13/02/27

0545 Sat

0001 Sun

0840 Sun

2355 Sun

0545 Mon

0001 Tue

0545 Tue

0001 Wed

0545 Wed

0001 Thu

0545 Thu

0001 Fri

0545 Fri

0001 Sat

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

P2026/4264020 HARROGATE ROUTE HALF TERM 7 DAY 
BLOCKADE



Harrogate Signalling works | WD

Knaresborough East Cutting Cat 15 Drainage 
Renewal | WD 

Burn Bridge (Pannal Area) Cat 15 
Jetting/Proving/Repairs | WD

Wilstrop LC Renewal | NSW

Bramhope Tunnel rerailing | WD



NORTHERN LEEDS TO YORK VIA HARROGATE 
SERVICE TO START/SERVICE HORSFORTH



LNER TO START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN838

4m55ch and 8m27ch

16m20ch and 18m20ch

6m45ch and 8m45ch

17m73ch and 14m51ch

12m10ch and 14m3ch

C2 Rerail - Both Rails

S&T Renewal

S&T Renewal

C15 Drainage Only

C15 Drainage Only

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11566098

W2026/11561391

W2026/11734313

W2026/11562168

W2026/11581318

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167651 TRU West | W5/W5a/W6 Diggle| 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218865
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0135 Sun

14/02/27

14/02/27

14/02/27

14/02/27

0940 Sun

0830 Sun

0940 Sun

0800 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

All Lines

Wood Green North 
Jn

Hornsey

Langley Jn

Hitchin South

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Knebworth

P2026/4070947

P2026/4072831

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING.

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET.

LNER 5N04, 5W11  & 5S12 TO DIVERT VIA NEW 
BARNET (RM) AND THE UP FAST.

S&C MAINTENANCE HIT03A

CRSA STEVENAGE PLATFORM 2 FOLLOW UP 
TAMP 



0130 SUN TO 0800 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101
LN120

LN101

5m20ch and 4m58ch

25m56ch and 29m62ch

25m56ch and 29m63ch

S&C Maintenance

Follow Up Tamping

S&C Maintenance

14/02/27

14/02/27

14/02/27

14/02/27

46Week

W2026/11124478

W2026/11099645

W2026/11124582
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0800 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Down 
Slow/Stamford

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Slow

Up Slow

Tallington 
Crossovers

New England North

Helpston Jn

New England North

Helpston Jn

Tallington 
Crossovers

Peterborough North

New England North

Peterborough South

Peterborough North

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Eastfield

Tallington 
Crossovers

Tallington 
Crossovers

P2026/4072913 TRACK MAINTENANCE PET 09 

PLTR NEW ENGLAND CRSA FOLLOW UP



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



TSGN TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

LN101

76m60ch and 80m2ch

76m35ch and 83m25ch

Follow Up Tamping

Track Maintenance

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11114814

W2026/11124473
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Sussex Fast / 5
Up / Up Snowhill

Down Sussex Fast

Platforms 3-6

4 Down

6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

3 Up

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

London Bridge

Blackfriars Jn

Bricklayers Arms Jn

London Bridge

North Kent East Jn

Surrey Canal Jn

Cannon Street

London Bridge

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4159242

P2026/4170308

TSGN THAMESLINK SERVICES TO DIVERT VIA 
HERNE HILL



SUTTON LOOP SERVICES TO BE REDUCED TO 
2TPH 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND LONDON KINGS 
CROSS



1 X ADDITIONAL LONG PLATFORM AT KINGS 
CROSS REQUIRED



SER CANNON STREET SERVICES TO USE LINES 
1&2 AND CHARING CROSS SERVICES TO USE 
LINES 7&8



TSGN TO STABLE IN PLUMSTEAD SIDINGS



TSGN THAMESLINK TO OPERATE 2TPH 
PLUMSTEAD TO RAINHAM



TSGN TO RUN ON ALL 4 LINES DURING 2 TRACK 
TIMES BETWEEN BALHAM AND WINDMILL 
BRIDGE JN





WORK: MTCE

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN




AWD: B&C Digby Road 

MTCE

LN101
SO130
SO280
SO510

EA1180
EA1320
EA1340
LN110

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2130 Sat

2130 Sat

2130 Sat

0300 Tue

0300 Wed

0300 Thu

15/02/27

15/02/27

15/02/27

16/02/27

03/03/27

04/03/27

0545 Mon

0545 Mon

0545 Mon

0430 Tue

0430 Wed

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

All Lines

All Lines

All Lines

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2026/4153989

P2026/4118303

P2026/4118304

P2026/4118305

***MOVED BACK TO WEEK 46 FROM WEEK 48***

HELPRINGHAM DRAINAGE (WDU DONCASTER) 



FREIGHT TRAINS TO DIVERT VIA THE ECML

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN170
LN175

LN600

LN600

LN600

37m13ch and 41m45ch

37m13ch and 41m45ch

37m13ch and 41m45ch

Patrolling 

Patrolling 

Patrolling 

13/02/27

13/02/27

13/02/27

16/02/27

03/03/27

04/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11115831

W2026/11115878

W2026/11115879

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Fri

0300 Tue

0800 Mon

0001 Thu

05/03/27

16/02/27

19/02/27

31/03/28

0430 Fri

0430 Tue

1600 Fri

2359 Fri

Possession

Possession

Possession

Affected

All Lines

Down and Up 
Main

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Single

Darlington South Jn

Durham

Immingham 
Reception Sidings

Kirk Sandall Jn

Longlands Jn

Tursdale Jn

Marsh West Jn

Low Ellers Curve 
Jn

P2026/4118306

P2026/4119010

P2026/4118320

P2024/4093779

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

CYCLICAL MAINTENANCE | 4 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST



FLHH DOWLOW - GRIMSBY SERVICE TO BE 
CANCELLED

LN600

LN600

LN740

LN758

37m13ch and 41m45ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

05/03/27

16/02/27

15/02/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11115880

W2026/11149749

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sat

0545 Sat

0001 Sun

0840 Sun

2355 Sun

0545 Mon

0001 Tue

0545 Tue

0001 Wed

0545 Wed

0001 Thu

0545 Thu

0001 Fri

0545 Fri

0001 Sat

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

13/02/27

13/02/27

0545 Sat

0001 Sun

0840 Sun

2355 Sun

0545 Mon

0001 Tue

0545 Tue

0001 Wed

0545 Wed

0001 Thu

0545 Thu

0001 Fri

0545 Fri

0001 Sat

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

Horsforth

Armley Jn

P2026/4264020 HARROGATE ROUTE HALF TERM 7 DAY 
BLOCKADE



Harrogate Signalling works | WD

Knaresborough East Cutting Cat 15 Drainage 
Renewal | WD 

Burn Bridge (Pannal Area) Cat 15 
Jetting/Proving/Repairs | WD

Wilstrop LC Renewal | NSW

Bramhope Tunnel rerailing | WD



NORTHERN LEEDS TO YORK VIA HARROGATE 
SERVICE TO START/SERVICE HORSFORTH



LNER TO START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN838

4m55ch and 8m27ch

16m20ch and 18m20ch

6m45ch and 8m45ch

17m73ch and 14m51ch

12m10ch and 14m3ch

C2 Rerail - Both Rails

S&T Renewal

S&T Renewal

C15 Drainage Only

C15 Drainage Only

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11566098

W2026/11561391

W2026/11734313

W2026/11562168

W2026/11581318

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

P2026/4073052 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML



5Y62 TO DIVERT TO NEVILLE HILL/STABLE LEEDS

LN840
LN872
LN874

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sun

0150 Sun

0150 Sun

21/02/27

21/02/27

21/02/27

0735 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

Harringay

Harringay

Belle Isle Jn

Holloway

P2026/4070912 TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

TSGN INNER SERVICES TO START AT HORNSEY 
TSGN OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

TSGN ECS MOVES VIA HARRINGAY FLYOVER 



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

LN101

1m20ch and 3m0ch
S&C Maintenance

21/02/27

21/02/27

21/02/27

47Week

W2026/11124476
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Baldock

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Letchworth Garden 
City

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Letchworth 
Garden City

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4350728 ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES 



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS AND POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT 
POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT ST 
NEOTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND ST 
NEOTS

TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS/MOORGATE AND HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERTFORD NORTH AND 
STEVENAGE



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239 

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED 

ACCESS TO LETCHWORTH ARRIVAL/DEPARTURE
ROAD IS AVAILABLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
POTTERS BAR



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11868781
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2325 Sat

2325 Sat

2325 Sat

0010 Mon

0010 Mon

2240 Sun

2240 Sun

2240 Sun

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0535 Sun

0535 Sun

0535 Sun

0455 Mon

0455 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

All Lines

All Lines

Up Main

Down Main

West Curve

Peterborough North

Fletton Jn

Peterborough 
Station

Joan Croft Jn

Haywood Jn

March East Jn

Funthams Lane LC

March West Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Marshgate Jn

Shaftholme Jn

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4072838

P2026/4076718

P2026/4166998

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01.



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

WA CYCLIC TYPE P-2

LN101

LN101
LN600
LN720
LN752
LN889

EA1560
EA1570
LN135

74m74ch and 76m28ch
Track Maintenance

20/02/27

20/02/27

20/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124583

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2130 Sat

2130 Sat

2130 Sat

0300 Tue

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

23/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0545 Mon

0545 Mon

0545 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

All Lines

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Darlington South Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Longlands Jn

P2026/4166749

P2026/4153990

P2026/4118308

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

***WEEK 47 - HELPRINGHAM DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

EA1550
EA1560
EA1570
LN135

LN170
LN175

LN600

37m13ch and 41m45ch
Patrolling 

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

23/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116600

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Wed

0300 Thu

0300 Fri

24/02/27

25/02/27

26/02/27

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

All Lines

All Lines

All Lines

Darlington South Jn

Darlington South Jn

Darlington South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2026/4118309

P2026/4118310

P2026/4118358

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

37m13ch and 41m45ch

37m13ch and 41m45ch

37m13ch and 41m45ch

Patrolling 

Patrolling 

Patrolling 

24/02/27

25/02/27

26/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11116601

W2026/11116602

W2026/11116603

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

22/02/27

22/02/27

0445 Mon

0445 Mon

Possession

Possession

All Lines

Down and Up 
Main

Aycliffe

Aycliffe

Castle Hills Jn

Darlington South 
Jn

P2026/4078061 PLTR ERYHOLME CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



NORTHERN SALTBURN SERVICES TO 
START/TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/TERMINATE IN PLATFORM 4 




LN600

36m5ch and 41m45ch

C11 Rerail Resleeper 
Reballast - Trax

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11116635
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4078061 FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM



NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued



Page         204 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat
22/02/27
0445 Mon

PossessionAll LinesTursdale JnAycliffeP2026/4080167 OHL RESILIENCE FERRYHILL WORKS DELIVERY 


TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

20/02/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Tue

0001 Thu

0430 Mon

2250 Fri

2250 Fri

2250 Fri

23/02/27

31/03/28

26/02/27

27/02/27

27/02/27

27/02/27

0430 Tue

2359 Fri

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Affected

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Durham

Kirk Sandall Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Tursdale Jn

Low Ellers Curve 
Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4119011

P2024/4093779

P2026/4160363

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

TRU West | W9 5day Blockade ***Mainly Week 47***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P1 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
59345-60400- 1055m 

SIG SL4878/4880 Signal sighting 

OLE works

LN600

LN758

LN836
LN860

58m67ch and 65m16ch

32m21ch and 41m68ch

Patrolling 

Major Projects

23/02/27

29/08/24

22/02/27

26/02/27

26/02/27

26/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149614

W2026/11218879

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0045 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0735 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0025 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

All Lines

Down and Up

All Lines

All Lines

Halifax Sidings

All Lines

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Mill Lane Jn (Yorks)

Dryclough Jn

Bradford Interchange

Bradford Interchange

Halifax

Mill Lane Jn (Yorks)

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

Holbeck Jn

Greetland Jn

Holbeck Jn

Milner Royd Jn

Halifax

Holbeck Jn

P2026/4304059

P2026/4168719

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

WORKS DELIVERY | LBE1/11 WHINGATE 
STRUCTURES WORK



0045 SAT TO 0025 SUN AND 0725 SUN TO 0455 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND BRADFORD 
INTERCHANGE

NORTHERN SERVICES TO START/TERMINATE AT 
LEEDS/BRADFORD



ADDITIONAL STABLING REQUIREMENT FOR 
NORTHERN ECS



0025 SUN TO 0725 SUN

NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD INTERCHANGE



PLBs TO BE PLACED AROUND STABLED UNITS 
ON ENGINE RELEASE LINE AS PER OPS 
INSTRUCTION

LN840
LN872
LN874

LN852
LN858
LN859 0m55ch and 3m10ch

Structures Work

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11300709

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0730 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

1200 Sun

0030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Down and Up

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 1

Down and Up

Siding A

Down and Up

Walton Street Jn

Cottingham

Hull Paragon

West Parade North 
Jn

Hull

Cottingham

Hull

Cottingham

Springbank North 
Jn

West Parade 
North Jn

Anlaby Road Jn

Hull

Hull Paragon

Hull

West Parade 
North Jn

P2026/4261379 IMDM YORK | WALTON STREET LEVEL CROSSING
S&C TAMPING

CYLICAL MAINTENANCE 16 of 17 | ARP2627 | HULL
STATION STRATEGY A



0030 SUN TO 0730 SUN

ALL SHUNTING AND FUELLING AT HULL TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 & SIDING A TO BE KEPT CLEAR OF 
STABLED UNITS AT HULL



ADDITIONAL UNITS TO BE STABLED IN 
SACARBOROUGH AND BRIDLINGTON



0730 SUN TO 1200 SUN

NORTHERN SERVICES TO START/TERMINATE AT 
BEVERLEY



RAIL REPLACEMENT TO OPERATE BETWEEN 
HULL AND BEVERLEY

LN898
LN914
LN918
LN920

1m10ch and 1m50ch
S&C Tamping

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11571026

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down and Up

Down Royston 
Flyover

Down Fast

Up Fast

Down Slow

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Meldreth

Hitchin East Jn

Biggleswade

Holloway

Kings Cross

Kings Cross 
Station

Cambridge Jn

Hitchin North Jn

Knebworth

P2026/4070911

P2026/4072700

TRACK MAINTENANCE FP03 



TSGN TO START /TERMINATE AT FINSBURY PARK
 

NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

TRACK MAINTENANCE HIT 02

CRSA STEVENAGE PLATFORM 2 FOLLOW UP 

WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND CAMBRIDGE 



TSGN TO START/TERMINATE AT WELWYN 
GARDEN CITY 

TSGN TO START/TERMINATE AT CAMBRIDGE

LN101

LN101
LN125
LN126

0m0ch and 2m29ch

25m56ch and 29m62ch

28m51ch and 30m40ch

Track Maintenance

Follow-Up Work

Track Maintenance

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week

W2026/11124479

W2026/11111248

W2026/11124542
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0300 Tue

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

02/03/27

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0430 Tue

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

All Lines

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Darlington South Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

Longlands Jn

P2026/4072892

P2026/4317119

TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN101

LN600

60m12ch and 75m55ch
Track Maintenance

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

02/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124485

Week 48  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Wed

0300 Thu

0300 Fri

03/03/27

04/03/27

05/03/27

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

All Lines

All Lines

All Lines

Darlington South Jn

Darlington South Jn

Darlington South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2026/4118304

P2026/4118305

P2026/4118306

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

37m13ch and 41m45ch

37m13ch and 41m45ch

37m13ch and 41m45ch

Patrolling 

Patrolling 

Patrolling 

03/03/27

04/03/27

05/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11115878

W2026/11115879

W2026/11115880

Week 48  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

01/03/27

01/03/27

0440 Mon

0440 Mon

Possession

Possession

All Lines

All Lines

Ouston Crossovers

Aycliffe

Aycliffe

Castle Hills Jn

P2026/4078062 OHL RESILIENCE FERRYHILL WORKS DELIVERY 
PLTR ERYHOLME CORE 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



NORTHERN SALTBURN SERVICES TO 
START/TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/TERMINATE IN PLATFORM 4 





NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST


LN600

43m0ch and 46m42ch

36m5ch and 41m45ch

58m67ch and 65m16ch

36m5ch and 41m45ch

Unload S&C Materials

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Follow Up Tamping

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11742517

W2026/11115374

W2026/11149755

W2026/11116732

Week 48  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Tue
02/03/27
0430 Tue

PossessionDown and Up 
Main

DurhamTursdale Jn

P2026/4078062

P2026/4317565

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM



FERRYHILL OHL WORKS DELIVERY MUST PASS 
CRSA HAULAGE FROM ERYHOLME AND 
DARLINGTON RENEWALS



NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

58m67ch and 65m16ch
Patrolling 

02/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11746684

Week 48  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT 
GRINDLEFORD

2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98, 1F99 AND 1M90 TO DIVERT VIA BEIGHTON 
JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Thu

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

31/03/28

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Fri

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Single

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Kirk Sandall Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

Low Ellers Curve 
Jn

P2026/4118307

P2026/4073127

P2024/4093779

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
08 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

LN758

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Page         215 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

26/02/27

27/02/27

27/02/27

27/02/27

05/03/27

06/03/27

06/03/27

06/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4160363

P2026/4161208

TRU West | W9 5day Blockade ***Mainly Week 47***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P1 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
59345-60400- 1055m 

SIG SL4878/4880 Signal sighting 

OLE works

TRU West | W9 5day Blockade ***Mainly Week 48***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P2 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
60400-61450- 1050m 

SIG SL4878/4880 Signal sighting 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

22/02/27

26/02/27

26/02/27

26/02/27

01/03/27

05/03/27

05/03/27

05/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218879

W2026/11218931

Week 48  - Continued



Page         216 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

P2026/4303996 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN840
LN872
LN874

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0815 Sun

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Harringay

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Wood Green 
South Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4151486

P2026/4071248

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

TRACK MAINTENANCE FP011



BETWEEN 0200 SUN TO 0635 SUN NO ROUTE 
FOR DOWN TRAINS 



0635 SUN TO 0830 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE 



0200 SUN TO 0830 SUN SERVICES UNABLE TO 
CALL AT HARRINGAY, HORNSEY AND 
ALEXANDRA PALACE IN THE DOWN DIRECTION 


0200 SUN TO 0830 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FINSBURY PARK/ NEW BARNET AND STEVENAGE 
VIA HERTFORD NORTH



0830 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING.

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET.

LNER 5N04, 5W11  & 5S12 TO DIVERT VIA NEW 
BARNET (RM) AND THE UP FAST.



LUMO REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101

4m33ch and 3m31ch

4m60ch and 27m60ch

Track Maintenance

Track Maintenance

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

49Week

W2026/11681283

W2026/11124562
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Baldock

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Letchworth Garden 
City

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Letchworth 
Garden City

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4350729 ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES 



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO BALDOCK TO RUN 
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS AND POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT 
POTTERS BAR 

TSGN SERVICES TO START/TERMINATE AT ST 
NEOTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND ST 
NEOTS

TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS/MOORGATE AND HERTFORD NORTH 

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERTFORD NORTH AND 
STEVENAGE



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239 

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED 

ACCESS TO LETCHWORTH ARRIVAL/DEPARTURE
ROAD IS AVAILABLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
POTTERS BAR



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11868869

Week 49  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Biggleswade 
Crossovers

Fletton Jn

P2026/4072826 TRACK MAINTENANCE PET01



TSGN RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124637

Week 49  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Platforms 1 And 4

Up Goods Loop

Bishop Auckland 
Single

Down Bypass Line

Darlington Station 
Loop
Darlington Down 
Loop

Up Sidings

Down Sidings

Aycliffe

Aycliffe

Darlington

North Road

Darlington North Jn

Darlington South Jn

Darlington

Castle Hills Jn

Castle Hills Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

Darlington

P2026/4118769 DARLINGTON NORTH PREP WORK 

CRSA ERYHOLME FOLLOW UP WORK



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SALTBURN SERVICES TO 
TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

PLATFORM 4 AT DARLINGTON NOT AVAILABLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND FOR BISHOP AUCKLAND SERVICES 

PLATFORM 2 AND 3 AVAILABLE FOR STABLING 



NORTHERN ADDITIONAL STABLING REQUIRED 
AT NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCES



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 

LN600
LN678

43m0ch and 46m42ch

36m5ch and 41m45ch

Preparatory Work

Follow Up Tamping

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718644

W2026/11116732

Week 49  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Tue

0300 Wed

0300 Thu

09/03/27

10/03/27

11/03/27

0430 Tue

0430 Wed

0430 Thu

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Durham

Durham

Durham

Tursdale Jn

Tursdale Jn

Tursdale Jn

P2026/4118769

P2026/4118949

P2026/4119064

P2026/4118950

LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM



STABLING IN PLATFORM 2 AND 3 AVAILABLE

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

09/03/27

10/03/27

11/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11149815

W2026/11149820

W2026/11149848

Week 49  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Fri
12/03/27
0430 Fri

PossessionDown and Up 
Main

DurhamTursdale JnP2026/4118951 PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

58m67ch and 65m16ch
Patrolling 

12/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11149899

Week 49  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat
08/03/27
0440 Mon

PossessionAll LinesOuston CrossoversAycliffeP2026/4080217 OHL RESILIENCE FERRYHILL WORKS DELIVERY
CRSA BURNIGILL PREP WORK



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK TO NEW BIGGIN 
SERVICES TO BE DIVERTED VIA TYNE VALLEY




LN600
LN678

58m67ch and 65m16ch

58m67ch and 67m26ch

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

06/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11149755

W2026/11133605

Week 49  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0055 Sun

0240 Sun

0001 Thu

0430 Mon

2250 Fri

2250 Fri

2250 Fri

07/03/27

07/03/27

07/03/27

31/03/28

05/03/27

06/03/27

06/03/27

06/03/27

0240 Sun

0240 Sun

0710 Sun

2359 Fri

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Up/Down Slow

Down & Up Main

All Lines

Single

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Newcastle East Jn

Benton Crossovers

Benton Crossovers

Kirk Sandall Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Heaton South Jn

Newcastle East 
Jn

Newcastle East 
Jn

Low Ellers Curve 
Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4080217

P2026/4205353

P2024/4093779

P2026/4161208

NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCESS

S&C MAINTENANCE 6 WEEKLY

3071, 3072, 3073, 3074 AND 3076 POINTS



BETWEEN 0055 SUN AND 0240 SUN:

ROUTE BETWEEN HEATON DEPOT AND T572 TO 
REMAIN AVAILABLE TO ALLOW SHUNT MOVES 
TO TAKE PLACE WITHIN HEATON DEPOT.



0240 TO 0710 SUN:

NO ACCESS TO/FROM HEATON DEPOT. ALL 
SHUNTING TO BE CONFINED TO DEPOT 
BOUNDARY, NO FACILITY TO SHUNT ONTO UP/DN
SLOW LINE

TRU West | W9 5day Blockade ***Mainly Week 48***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P2 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
60400-61450- 1050m 

SIG SL4878/4880 Signal sighting 

OLE work

LN600

LN758

LN836
LN860

32m21ch and 41m68ch
Major Projects

07/03/27

07/03/27

07/03/27

29/08/24

01/03/27

05/03/27

05/03/27

05/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218931

Week 49  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

12/03/27

13/03/27

13/03/27

13/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

P2026/4161209

P2026/4304077

TRU West | W9 5day Blockade ***Mainly week 49***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

TRK: Renewals and Drainage 

ER38 P1 â€“ CAT 14 Area B Dn Huddersfieldâ€“ 
59750-60600-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN836
LN860

LN840
LN872
LN874

32m21ch and 41m68ch
Major Projects

08/03/27

12/03/27

12/03/27

12/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218932

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4234770 TRACK MAINTENANCE FP07 (P4070899)

OHL E02 MAINTENANCE (P4131600)



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER REQUIRE 6 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

FURTHER CANCELLATIONS REQUIRED TO 
ACCOMMODATE AMENDED TRAIN PLAN.



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 1m48ch and 2m65ch

3m60ch and 3m5ch

OHL Work

Track Maintenance

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week

W2026/11183924

W2026/11124561



Page         227 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

14/03/27

15/03/27

15/03/27

14/03/27

15/03/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129815 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

1m70ch and 4m60ch
C15 Drainage Only

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11466647

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2026/4072779 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124658

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071283 TSGN TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES TO RUN 
2TPH PLUMSTEAD TO RAINHAM



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



TSGN TO RUN 2TPH BEDFORD TO ST PANCRAS 
HL



TSGN TO RUN 2TPH LUTON TO ST PANCRAS HL


BEDFORD TO BRIGHTON SERVICES TO RUN 
LONDON BRIDGE TO BRIGHTON



BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM



TSGN TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS; 



TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN.







WORK: MTCE

LN101
LN3213
SO280

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166613

P2026/4166595

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Goods Loop

Bishop Auckland 
Single

Platform 1

Platform 4

Down Bypass Line

Darlington Station 
Loop
Down Main

Up Main

Darlington Down 
Loop

Up Sidings

Darlington

North Road

Aycliffe

Darlington North Jn

Aycliffe

Darlington South Jn

Darlington

Darlington

Darlington North 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

Darlington

P2026/4208033 DARLINGTON S&C RENEWAL



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SALTBURN SERVICES TO 
TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

PLATFORM 4 AT DARLINGTON NOT AVAILABLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND FOR BISHOP AUCKLAND SERVICES 

PLATFORM 2 AND 3 AVAILABLE FOR STABLING 



NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCES



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON


LN600
LN631
LN678

43m0ch and 46m42ch

C70 S&C - Complete 
Renewal 113A

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11420882
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4208033 GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM



PLATFORM 2 AND 3 AVAILABLE FOR STABLING

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat
15/03/27
0440 Mon

PossessionAll LinesOuston CrossoversFerryhill South JnP2026/4080221 PLTR BURNIGILL DOWN LANDSLIP CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES 1xTPH SEMI-FAST A/SCOT IN 
EACH DIRECTION BETWEEN SCOTLAND AND 
LONDON KINGS CROSS VIA THE DURHAM 
COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK TO NEW BIGGIN 
SERVICES TO BE DIVERTED VIA TYNE VALLEY

LN600
LN678

58m67ch and 67m26ch

C14 Rerail Resleep Reball 
Form - Trax

13/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11133611
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Tue

0300 Wed

0300 Thu

0300 Fri

0001 Thu

16/03/27

17/03/27

18/03/27

19/03/27

31/03/28

0430 Tue

0430 Wed

0430 Thu

0430 Fri

2359 Fri

Possession

Possession

Possession

Possession

Affected

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Single

Durham

Durham

Durham

Durham

Kirk Sandall Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Low Ellers Curve 
Jn

P2026/4118953

P2026/4119066

P2026/4119067

P2026/4118954

P2024/4093779

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

LN600

LN758

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

16/03/27

17/03/27

18/03/27

19/03/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149830

W2026/11149852

W2026/11149853

W2026/11149854
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

12/03/27

13/03/27

13/03/27

13/03/27

19/03/27

20/03/27

20/03/27

20/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161209

P2026/4161242

TRU West | W9 5day Blockade ***Mainly week 49***


TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

TRK: Renewals and Drainage 

ER38 P1 â€“ CAT 14 Area B Dn Huddersfieldâ€“ 
59750-60600-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

TRU West | W9 5day Blockade ***Mainly in wk50***



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER38 P2 â€“ CAT 14 Area B Dn Huddersfield- 
60600-61450-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

08/03/27

12/03/27

12/03/27

12/03/27

15/03/27

19/03/27

19/03/27

19/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218932

W2026/11218933
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
Departure/Arrival/N
o.1 Reception Line

All Lines

Holbeck Depot 
Arrival/Departure 
Line
Stourton Down 
Sidings

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 2

Platform 3

Up

Down

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Hunslet Station Jn

Methley Jn

Engine Shed Jn

Hunslet Station Jn

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Altofts Jn

Engine Shed Jn

Holbeck Depot

Stourton Jn

Whitwood Jn

Holbeck Depot

Stourton Jn

Anlaby Road Jn

Hull

Hull Paragon

P2026/4304074

P2026/4073096

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

CYLICAL MAINTENANCE 17 of 17 | ARP2627 | HULL
STATION STRATEGY B



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORMS 2 AND 3 TO REMAIN CLEAR OF 
STABLED UNITS - ALL OTHER PLATFORMS 
AVAILABLE FOR STABING

LN840
LN872
LN874

LN898
LN914
LN920

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4070857 TRACK MAINTENANCE FP06 FP15

OHL E02 MAINTENANCE



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER REQUIRE 6 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

FURTHER CANCELLATIONS REQUIRED TO 
ACCOMMODATE AMENDED TRAIN PLAN.



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 1m60ch and 3m24ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

OHL Work

S&C Maintenance

Track Maintenance

S&T Work

Technical Inspection

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

51Week

W2026/11184020

W2026/11124498

W2026/11124558

W2026/11124599

W2026/11124601



Page         238 Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Exclusion 
Zone

Down and Up 
Royston

Down Yard & 
Sidings
Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Royston

Hitchin

Hitchin East Jn

Langley Jn

Watton-at-Stone

Letchworth Garden 
City

Biggleswade

Stevenage

Welwyn Garden City

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Letchworth 
Garden City

Potters Bar

Watton-at-Stone

Welwyn Garden 
City

P2026/4350718 ECDP TEST TRAIN TO SHUNT VIA K141 ON THE 
UP SLOW IN BETWEEN BOOKED SERVICES AT 
POTTERS BAR BEFORE CROSSING THE LADDER 
AND TRAVELING NORTH ON THE DOWN LINES



ECDP TEST TRAIN TO SHUNT VIA K236 ON THE 
DOWN SLOW AT BIGGLESWADE BEFORE 
CROSSING BIGGLESWADE CROSSOVERS AND 
TRAVELING SOUTH ON THE UP LINES



ECDP TEST TRAIN TO RUN TO ROYSTON TO RUN
ROUND ON THE ROYSTON LINES INBETWEEN 
TRAFFIC



LNER AFFECTED SERVICES TO 
START?TERMINATE AT ST NEOTS



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS AND POTTERS BAR

TSGN SERVICES TO START/TERMINATE AT 
POTTERS BAR

TSGN SERVICES TO START/TERMINATE AT ST 
NEOTS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND ST 
NEOTS

TSGN SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL



TSGN SERVICES TO RUN BETWEEN KINGS 
CROSS/MOORGATE AND HERTFORD NORTH

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERTFORD NORTH AND 
STEVENAGE



TSGN SERVICES TO START BACK FROM 
LETCHWORTH GC PL.1 VIA GROUND SIGNAL 
K239

TSGN SERVICES TO HAVE MINIMUM 
TURNAROUND AT LETCHWORTH GC TO ENABLE 
ECDP TEST TRAINS TO RUN AS REQUIRED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GC AND 
POTTERS BAR



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

LN101
LN120
LN125
LN126

12m20ch and 41m13ch
Test Train Operation

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11868942
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Mon

0010 Mon

22/03/27

22/03/27

0455 Mon

0455 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4076719 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E30 2240 EDB-DON.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y01.



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167995

P2026/4166632

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0745 Sun

1425 Sun

21/03/27

22/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0055 Sun

0405 Mon

1425 Sun

1425 Sun

0745 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up T&H

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Woodgrange Park Jn

Junction Road Jn

Woodgrange Park Jn

Woodgrange Park

Harringay Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Woodgrange Park Jn

South Tottenham 
East Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Gospel Oak Jn

P2026/4154077 THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL AFTER
1425 SUN



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK. RAIL REPLACEMENT BUS 
SERVICE WILL BE IN OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 SAT TO 0055 SUN AND 
AFTER 1425 SUN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


ISOLATION OF 10P REQUIRED 0055 TO 0745 SUN 


B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 16A/B/C/D

MTCE: Harringay NS

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat
22/03/27
0445 Mon

PossessionAll LinesEast Cowton 
Crossovers

Northallerton High
Jn

P2026/4118365 PLTR ERYHOLME FOLLOW UP WORK 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SALTBURN SERVICES TO 
TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND FOR BISHOP AUCKLAND SERVICES 



NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCESS



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON


LN600
LN678

36m5ch and 41m45ch
Follow Up Tamping

20/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116822

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4118365 GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 And 4

Up Goods Loop

Bishop Auckland 
Single

Down Bypass Line

Darlington Station 
Loop
Down and Up 
Main

Darlington Down 
Loop

Up Sidings

Down Sidings

Darlington

North Road

Darlington North Jn

Aycliffe

Darlington South Jn

Darlington

Darlington

Darlington North 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

Darlington

P2026/4280988 DARLINGTON S&C RENEWAL



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST (WITH A CALL 
AT NORTHALLERTON).

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD AS REQUIRED).

WEST RIDING, YORK AND LINCOLN SERVICES TO
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.

RAIL REPLACEMENT TO RUN BETWEEN NCL & 
YRK CALLING AT INTERMEDIATE STATIONS



LUMO TO START/TERMINATE NEWCASTLE AND 
RUN BETWEEN NEWCASTLE AND EDINBURGH 
ONLY



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SALTBURN SERVICES TO 
TERMINATE INTO NEW BAY PLATFORM 6 
TO/FROM EAGLESCLIFFE DIRECTION

PLATFORM 4 AT DARLINGTON NOT AVAILABLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND FOR BISHOP AUCKLAND SERVICES 

PLATFORM 2 AND 3 AVAILABLE FOR STABLING  

LN600
LN631
LN678 43m0ch and 46m42ch

Follow Up Tamping
20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11718834
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4280988 

NORTHERN STABLING REQUIRED AT 
NEWCASTLE AND MIDDLESBROUGH DUE TO 
THIS ACCES



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK INTERMODEL 
SERVICES TO BE W8 GAUGE AND DIVERT VIA 
YARM

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat
22/03/27
0440 Mon

PossessionAll LinesOuston CrossoversAycliffeP2026/4080292 PLTR BURNIGILL DOWN LANDSLIP CRSA 

FERRYHILL OHL RESILIENCE WORKS DELIVERY


TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO OPERATE:



1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST.

1xTPH NEWCASTLE AND LONDON KINGS CROSS 
VIA THE DURHAM COAST (CAPACITY 
DEPENDENT).

OTHER SERVICES TO START/TERMINATE AT 
YORK AND NEWCASTLE.



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND NEWCASTLE 

XC NEWCASTLE READING SERVICES TO START 
TERMINATE YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER TEES DOCK TO NEW BIGGIN 
SERVICES TO BE DIVERTED VIA TYNE VALLEY

LN600
LN678

20/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Tue

0300 Wed

0300 Thu

0300 Fri

0001 Thu

23/03/27

24/03/27

25/03/27

26/03/27

31/03/28

0430 Tue

0430 Wed

0430 Thu

0430 Fri

2359 Fri

Possession

Possession

Possession

Possession

Affected

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Single

Durham

Durham

Durham

Durham

Kirk Sandall Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Low Ellers Curve 
Jn

P2026/4119056

P2026/4119036

P2026/4119077

P2026/4344176

P2024/4093779

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

LN600

LN758

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

23/03/27

24/03/27

25/03/27

26/03/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149981

W2026/11149982

W2026/11149983

W2026/11819484
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

19/03/27

20/03/27

20/03/27

20/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161242 TRU West | W9 5day Blockade ***Mainly in wk50***



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

LNER TO RUN VIA HOLBECK JN

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER38 P2 â€“ CAT 14 Area B Dn Huddersfield- 
60600-61450-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

LN836
LN860

32m21ch and 41m68ch
Major Projects

15/03/27

19/03/27

19/03/27

19/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218933
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4118360 CYCLIC MAINTENANCE | ARP2627 | 4 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Fri

0025 Fri

0025 Fri

0015 Sun

0430 Mon

03/04/27

03/04/27

03/04/27

28/03/27

26/03/27

0515 Sat

0515 Sat

0515 Sat

0810 Sun

0525 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

All Lines

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

Thornhill LNW Jn

P2026/4168648

P2026/4161230

HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

TRU West | W9 4day Blockade



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



WORK DETAILS 

ER32 â€“ CAT11/14 Area B Dn Huddersfield â€“ 
58100-58740-640m + ER34 â€“ CAT00 Area B Dn 
Huddersfield â€“ 58740-59750-1010m 

SIG SL4879 Signal sighting 

SIG SL4881 Signal sighting 

TRK ER47- Area B - CAT15 Up CESS Drainage - 
CH57985-58285, 300m potential clash may need 
completed after ER31/35 

OLE work

LN854
LN858
LN859
NW7001

LN860

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

32m21ch and 41m68ch

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

Major Projects

26/03/27

26/03/27

26/03/27

28/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11681726

W2026/11681894

W2026/10992150

W2026/11218934

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

1730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2026/4084044 RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

221m60ch and 5m17ch
Unload Ballast

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10844170

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0900 Tue

0900 Tue

0900 Wed

0900 Wed

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

30/03/27

31/03/27

31/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1700 Tue

1700 Tue

1700 Wed

1700 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down Carriage 
Line

All Lines

Down Carriage 
Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Ferme Park RS

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Ferme Park RS

Ferme Park RS

P2026/4070850

P2026/4131682

P2026/4131643

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800



CLOCK CHANGE

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15



AFFECTED LNER FERME PARK DEPOT ECS TO 
DIVERT TO BOUNDS GREEN DEPOT

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15



AFFECTED LNER FERME PARK DEPOT ECS TO 
DIVERT TO BOUNDS GREEN DEPOT

LN101
LN3214

LN101

LN101

0m0ch and 4m18ch

3m36ch and 3m75ch

3m36ch and 3m75ch

Track Maintenance

OHL Work

OHL Work

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

30/03/27

31/03/27

31/03/27

52Week

W2026/11124563

W2026/11185721

W2026/11185757
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0900 Thu

0900 Thu

0900 Fri

0900 Fri

0215 Sun

01/04/27

01/04/27

02/04/27

02/04/27

28/03/27

1700 Thu

1700 Thu

1700 Fri

1700 Fri

0815 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down Carriage 
Line

All Lines

Down Carriage 
Line

All Lines

Ferme Park RS

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Hitchin South

Ferme Park RS

Ferme Park RS

Knebworth

P2026/4131644

P2026/4131683

P2026/4072745

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15



AFFECTED LNER FERME PARK DEPOT ECS TO 
DIVERT TO BOUNDS GREEN DEPOT

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15



AFFECTED LNER FERME PARK DEPOT ECS TO 
DIVERT TO BOUNDS GREEN DEPOT

MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



TSGN SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

TSGN SERVICES TO START/TERMINATE AT 
HITCHIN

TSGN SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

LN101

3m36ch and 3m75ch

3m36ch and 3m75ch

25m56ch and 29m63ch

OHL Work

OHL Work

S&C Maintenance

01/04/27

01/04/27

02/04/27

02/04/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11185759

W2026/11185836

W2026/11124603

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4072893 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124533

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Thu

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

31/03/28

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Single

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Kirk Sandall Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Low Ellers Curve 
Jn

P2026/4166593

P2026/4166633

P2024/4093779

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

LN758

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Fri

0025 Fri

0025 Fri

0015 Sun

03/04/27

03/04/27

03/04/27

28/03/27

0515 Sat

0515 Sat

0515 Sat

0810 Sun

Possession

Possession

Sidings 
Possession

Possession

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

P2026/4168648 HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

LN854
LN858
LN859
NW7001

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

26/03/27

26/03/27

26/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11681726

W2026/11681894

W2026/10992150

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2027/4151488

P2027/4299805

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THEN 0700 FINISH

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101

EA1550
EA1560
EA1570
LN135

75m10ch and 78m17ch
Track Maintenance

03/04/27

03/04/27

03/04/27

03/04/27

04/04/27

04/04/27

04/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

1Week

W2027/11831254
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Thu

0025 Fri

0025 Fri

0025 Fri

0015 Sun

31/03/28

03/04/27

03/04/27

03/04/27

28/03/27

2359 Fri

0515 Sat

0515 Sat

0515 Sat

0810 Sun

Affected

Possession

Possession

Sidings 
Possession

Possession

Single

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

Kirk Sandall Jn

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Low Ellers Curve 
Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

P2024/4093779

P2026/4168648 HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

LN758

LN854
LN858
LN859
NW7001

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

29/08/24

26/03/27

26/03/27

26/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11681726

W2026/11681894

W2026/10992150

Week 1  - Continued
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Network Rail
London North Eastern Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

03/04/27

03/04/27

03/04/27

03/04/27

05/04/27

04/04/27

05/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

05/04/27

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0430 Mon

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

Arrival/Departure 
Line

All Lines

All Lines

Bradley Single

All Lines

Single

All Lines

Hillhouse 
Turnback Siding

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury

Healey Mills

Dewsbury East Jn

Dewsbury

Healey Mills

Bradley Wood Jn

Copley Hill East Jn

Penistone

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Dewsbury 
Railway Street

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Jn

P2027/4340810 TRU WEST | W7 | EYE OF NEEDLE



THROUGHOUT

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



NO ACCESS TO DEWSBURY CEMENT FACILITY



0500 SAT TO 0025 SUN AND 0825 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



PENISTONE ROUTE SERVICES UNAFFECTED

LN854
LN858
LN860
LN861
LN862
NW7021

28m45ch and 33m30ch
Major Projects

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2027/11703717

Week 1  - Continued
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